



**Programa de las  
Naciones Unidas  
para el Medio Ambiente**

Distr.  
GENERAL

UNEP/OzL.Pro/ExCom/77/15  
10 de noviembre de 2016

ESPAÑOL  
ORIGINAL: INGLÉS

COMITÉ EJECUTIVO DEL FONDO MULTILATERAL  
PARA LA APLICACIÓN DEL  
PROTOCOLO DE MONTREAL  
Septuagésima séptima Reunión  
Montreal, 28 de noviembre – 2 de diciembre de 2016

**INFORME SOBRE LA MARCHA DE LAS ACTIVIDADES DE ONUDI  
AL 31 DE DICIEMBRE DE 2015**

1. Este documento presenta el informe sobre la marcha de las actividades de ONUDI al 31 de diciembre de 2015<sup>1</sup>, y consta de los siguientes elementos:

Resumen ejecutivo

- Parte I: Avance de la ejecución al 31 de diciembre de 2015 (acumulativa)
- Parte II: Avance en la ejecución de proyectos en 2015
- Parte III: Recomendaciones de la Secretaría
- Anexo I: Datos sobre la ejecución de proyectos en 2015 por país

2. A continuación se presenta un resumen del avance en la ejecución de proyectos y actividades por parte de ONUDI al 31 de diciembre de 2015, para el año 2015 y con carácter acumulativo desde 1991:

- (a) **Eliminación:** En 2015 se eliminaron 727,3 toneladas PAO de consumo de SAO y fueron aprobadas para eliminación otras 618,4 toneladas PAO de consumo de SAO. Desde 1991 se eliminaron 60 386 toneladas PAO de consumo de SAO y 17 381 toneladas PAO de producción de SAO de un total previsto de 80 818 toneladas PAO de proyectos aprobados (se excluyen los proyectos cancelados y transferidos);
- (b) **Desembolsos y aprobaciones:** En 2015 se desembolsaron 26,31 millones \$EUA y se preveía desembolsar 22,35 millones \$EUA sobre la base del informe sobre la marcha de las actividades de 2014, lo cual representa una tasa de desembolso del 118 % del desembolso planificado. De forma acumulativa, se habían desembolsado 643,18 millones \$EUA del total de 744,09 millones \$EUA aprobados para el desembolso (se excluyen las tasas de los organismos). Esto representa una tasa de desembolso del 86 %. En 2015 se aprobaron 38,34 millones \$EUA para ejecución;

<sup>1</sup> El informe sobre la marcha de las actividades se adjunta. Los datos se han incluido en la base de datos del informe refundido sobre la marcha de las actividades, disponible previa petición.

- (c) **Rentabilidad (en PAO):** Desde 1991, el promedio de rentabilidad de los proyectos de inversión aprobados que llevaron a una reducción permanente del consumo fue de 10,15 \$EUA/kg. La rentabilidad para todas las actividades del sector de producción (CFC y metilbromuro (MB)) fue de 2,90 \$EUA/kg. La rentabilidad promedio de los proyectos de inversión por tonelada PAO fue de 5,99 \$EUA/kg para proyectos terminados y de 48,03 \$EUA/kg para proyectos en curso<sup>2</sup>;
- (d) **Número de proyectos terminados:** En 2015 se terminaron 72 proyectos. Desde 1991 se terminaron 1 355 proyectos de los 1 587 aprobados para ONUDI (se excluyen los proyectos cancelados o transferidos). Esto representa una tasa de finalización del 85 %;
- (e) **Velocidad de entrega – proyectos de inversión:** Los proyectos terminados en 2015 lo fueron en un promedio de 55 meses desde su aprobación. Desde 1991, el tiempo promedio de terminación de los proyectos de inversión ha sido de 36 meses desde su aprobación. Los primeros desembolsos de estos proyectos se produjeron, en promedio, nueve meses después de su aprobación;
- (f) **Velocidad de entrega – proyectos ajenos a la inversión:** Los proyectos terminados en 2015 lo fueron en un promedio de 38 meses desde su aprobación. Desde 1991, el tiempo promedio de finalización de los proyectos ajenos a la inversión ha sido de 35 meses desde su aprobación. Los primeros desembolsos de estos proyectos se produjeron, en promedio, nueve meses después de su aprobación;
- (g) **Preparación de proyectos:** De las 481 actividades de preparación de proyectos aprobadas a finales de 2015 se han terminado 443. En 2015 se terminaron once proyectos y quedaron 38 en curso;
- (h) **Demoras de ejecución:** A finales de 2015 había 120 proyectos de inversión en curso que se estaban ejecutando. En promedio, estos proyectos tienen una demora de 26 meses. Sin embargo, los proyectos clasificados como “proyectos con demoras de ejecución” que están sujetos a los procedimientos de cancelación ascienden a nueve (los acuerdos plurianuales no están sujetos a estos procedimientos); y
- (i) **Acuerdos plurianuales:** En 2015 ONUDI ejecutaba dos acuerdos plurianuales de eliminación de CFC o SAO, un acuerdo plurianual para la producción de metilbromuro (MB), dos acuerdos plurianuales sobre consumo de MB y 72 acuerdos plurianuales para planes de gestión de eliminación de HCFC. Desde 1991 se han aprobado 145 acuerdos plurianuales y se han terminado 65 acuerdos plurianuales.

### **Parte I: Avance de la ejecución al 31 de diciembre de 2015 (acumulativa)**

3. En dicha fecha, el Comité Ejecutivo había aprobado 838,91 millones \$EUA, de los cuales 744,09 millones \$EUA fueron para proyectos de inversión y ajenos a la inversión y 94,82 millones \$EUA para tasas de los organismos y costos de apoyo administrativo, como se ve en la tabla 1. En 2015 se aprobaron 84 nuevos proyectos y actividades. Se prevé que este nivel de financiación permita eliminar 80 818 toneladas PAO del consumo y producción de SAO.

---

<sup>2</sup> La mayor rentabilidad de los proyectos en curso se debe principalmente a los valores SAO más bajos de los HCFC aunque también a los medios de asignar la eliminación por parte de los organismos.

**Tabla 1: Financiación aprobada por sector para ONUDI al 31 de diciembre de 2015**

Sector	Financiación (\$EUA)
Aerosoles	34 414 001
Destrucción	5 373 277
Espumas	88 640 022
Halones	1 810 064
Fumigantes	78 213 368
Sectores múltiples	139 440
Otro	11 317 246
Plan de eliminación	252 163 436
Agentes de procesos	6 337 359
Producción	50 522 227
Refrigeración	177 436 529
Diversos	14 478 771
Disolventes	23 247 023
<b>Subtotal</b>	<b>744 092 762</b>
Costos administrativos	94 817 988
<b>Total</b>	<b>838 910 750</b>

4. En la tabla 2 se presenta un resumen de la situación de los proyectos ejecutados por categoría.

**Tabla 2: Situación de la ejecución de proyectos por categoría**

Tipo	Número de proyectos*			Financiación (\$EUA)			
	Aprobados	Terminados	% terminado	Aprobados	Desembolsados	Saldo	% desembolsado
Programa de país	11	11	100	722 669	722 669	0	100
Demostración	37	27	73	21 486 866	18 654 891	2 831 975	87
Fortalecimiento institucional	69	55	80	10 161 848	8 351 940	1 809 908	82
Inversión	808	688	85	672 154 850	582 698 634	89 456 216	87
Preparación de proyectos	481	443	92	20 925 643	18 625 033	2 300 610	89
Asistencia técnica	158	108	68	17 444 351	12 929 978	4 514 373	74
Capacitación	23	23	100	1 196 535	1 196 533	2	100
<b>Total</b>	<b>1 587</b>	<b>1 355</b>	<b>85</b>	<b>744 092 762</b>	<b>643 179 678</b>	<b>100 913 084</b>	<b>86</b>

\*Se excluyen los proyectos cancelados y transferidos.

5. En la tabla 3 se presenta un panorama de la situación de la ejecución de proyectos por año<sup>3</sup>. Todos los proyectos y actividades aprobados entre 1991 y finales de 2005 así como los del año 2007 ya están terminados.

**Tabla 3: Situación de la ejecución de proyectos por año**

Año	Número de proyectos*			Financiación (\$EUA)			
	Aprobados	Terminados	% terminado	Aprobados	Desembolsados	Saldo	% desembolsado
1993	22	22	100	11 815 540	11 815 540	0	100
1994	52	52	100	30 645 899	30 645 900	-1	100
1995	59	59	100	25 662 091	25 662 091	0	100

<sup>3</sup> Los datos se presentan conforme al año en que un proyecto fue aprobado por el Comité Ejecutivo. Cubren todos los proyectos aprobados (de inversión y ajenos a la inversión) por igual (p. ej., un proyecto de inversión o un tramo de financiación de un acuerdo plurianual de 1 millón \$EUA son cada uno un proyecto, lo mismo que la preparación de un programa de país de 30 000 \$EUA). Los indicadores clave del resumen anual son: el porcentaje de proyectos terminados, la eliminación de SAO y el porcentaje de fondos desembolsados. Hay tres tipos de desembolsos: durante la ejecución, después de la ejecución y para proyectos financiados de forma retroactiva.

Año	Número de proyectos*			Financiación (\$EUA)			
	Aprobados	Terminados	% terminado	Aprobados	Desembolsados	Saldo	% desembolsado
1996	46	46	100	19 820 493	19 820 493	0	100
1997	130	130	100	42 083 037	42 083 039	-2	100
1998	88	88	100	23 638 291	23 638 290	1	100
1999	123	123	100	34 140 324	34 140 324	0	100
2000	96	96	100	30 180 880	30 180 886	-6	100
2001	119	119	100	24 700 254	24 700 252	2	100
2002	76	76	100	35 992 040	35 992 038	2	100
2003	49	49	100	29 996 885	29 997 304	-419	100
2004	44	44	100	33 105 460	33 105 458	2	100
2005	74	74	100	52 083 463	51 904 433	179 030	100
2006	44	43	98	20 815 126	20 547 763	267 362	99
2007	42	42	100	24 196 074	23 780 231	415 843	98
2008	78	72	92	33 507 205	32 928 295	578 910	98
2009	70	66	94	15 471 437	14 224 639	1 246 798	92
2010	71	57	80	47 116 841	42 061 698	5 055 143	89
2011	72	49	68	76 876 976	68 254 263	8 622 713	89
2012	53	21	40	34 204 509	18 961 060	15 243 449	55
2013	37	15	41	31 272 543	19 230 129	12 042 414	61
2014	58	10	17	28 426 534	9 141 122	19 285 412	32
2015	84	2	2	38 340 861	364 428	37 976 433	1
<b>Total</b>	<b>1 587</b>	<b>1 355</b>	<b>85</b>	<b>744 092 762</b>	<b>643 179 678</b>	<b>100 913 084</b>	<b>86</b>

\*Se excluyen los proyectos cancelados y transferidos.

## Parte II: Avance en la ejecución de proyectos en 2015

6. La Secretaría examinó el estado de ejecución país por país, teniendo en cuenta las demoras en la ejecución que se han producido con respecto a las fechas de terminación previstas que se habían notificado en 2015, el impacto potencial de estas demoras en la eliminación y la tasa de desembolsos planificados.

### *Demoras en la ejecución*

7. El examen del informe sobre la marcha de las actividades de 2015 mostró que, de los 114 proyectos en curso (se excluyen los proyectos de fortalecimiento institucional y la preparación de proyectos), 94 han sobrepasado las fechas de finalización previstas desde el informe sobre la marcha de las actividades de 2014. El Comité Ejecutivo puede considerar oportuno tomar nota de que ONUDI informará en la 78ª reunión sobre nueve proyectos con demoras de ejecución<sup>4</sup> (cuatro de los cuales ya fueron clasificados en 2014 como proyectos con demoras de ejecución), que pueden encontrarse en el apéndice I del anexo III del informe refundido sobre la marcha de las actividades (UNEP/OzL.Pro/ExCom/77/11).

8. ONUDI completó el 64 % de los proyectos que tenía previsto concluir en 2015 y alcanzó el 31 % del objetivo de eliminación previsto. ONUDI había previsto desembolsos en 80 países o regiones y alcanzó una tasa general de desembolso del 118 % en 2015.

<sup>4</sup> El Comité Ejecutivo ha definido los proyectos con demoras en la ejecución como proyectos aprobados hace más de 18 meses con un desembolso inferior al uno por ciento, o como proyectos que se espera que se terminen 12 meses después de lo previsto en el último informe sobre la marcha de las actividades (decisión 22/61).

9. Esta parte del informe sobre la marcha de las actividades resume los avances y la información financiera y destaca las demoras en la ejecución o los impedimentos habidos en los siguientes proyectos en curso<sup>5</sup>:

- (a) Proyectos relacionados con CFC;
- (b) Proyectos para la eliminación del consumo y de la producción de MB;
- (c) Proyectos relacionados con inhaladores de dosis medida, eliminación de desechos de SAO y bancos de alones;
- (d) Proyectos relacionados con la eliminación de HCFC, incluyendo la preparación de proyectos, los proyectos de demostración, los planes de gestión de eliminación de HCFC y los estudios alternativos de SAO; y
- (e) Proyectos de fortalecimiento institucional.

#### Actividades relacionadas con CFC

10. Al 31 de diciembre de 2015, había dos acuerdos plurianuales para la eliminación de CFC todavía en curso (tabla 4). Todas las actividades de eliminación asociadas con 50 acuerdos plurianuales se habían completado y sólo queda pendiente el cierre financiero y la presentación de los informes de terminación de los proyectos, cuando sea el caso.

**Tabla 4: Actividades de acuerdos plurianuales en curso sobre CFC**

País	Financiación aprobada (\$EUA)	Fondos desembolsados (\$EUA)	Saldo (\$EUA)	% de fondos desembolsados	Fecha de finalización del último tramo en curso*	Situación del proyecto
Iraq	4 656 530	3 902 144	754 386	84	Dic-16	El equipo fue entregado en el lugar del beneficiario. ONUDI está discutiendo con los proveedores de servicio sobre posibles modalidades para la instalación y puesta en servicio de equipo dadas las condiciones actuales en el país. La fecha de finalización se prorrogó hasta diciembre de 2016, conforme a las decisiones 75/10(b)(i) y 76/8(c)(iii).

<sup>5</sup> Los proyectos en curso son todos los proyectos que han sido aprobados por el Comité Ejecutivo y se estaban ejecutando al 31 de diciembre de 2015. Los indicadores clave de avance son: el porcentaje de fondos desembolsados y el porcentaje de proyectos que han empezado a desembolsar fondos; la financiación que se prevé desembolsar hasta finales del año (fondos desembolsados más desembolsos estimados en 2015) en forma de porcentaje de la financiación aprobada; el promedio de la demora prevista en la ejecución (terminación del proyecto conforme a la propuesta y fecha prevista actualmente para la terminación); e información provista en la columna de comentarios en la base de datos de los informes sobre la marcha de las actividades.

País	Financiación aprobada (\$EUA)	Fondos desembolsados (\$EUA)	Saldo (\$EUA)	% de fondos desembolsados	Fecha de finalización del último tramo en curso*	Situación del proyecto
Yemen	1 370 500	1 258 853	111 647	92	Dic-18	Las actividades remanentes se incorporaron al plan de gestión de eliminación de HCFC. La demora se debe a la situación política del país. No hay ninguna Dependencia Nacional del Ozono (DNO) a cargo. La fecha de finalización se prorrogó hasta diciembre de 2016, conforme a la decisión 75/10(b)(i). Se ha solicitado otra prórroga para diciembre de 2018 y se está tratando en el informe refundido sobre la marcha de las actividades.

\* Los acuerdos plurianuales pueden incluir más de un tramo con distintas fechas de terminación aprobadas. La fecha de terminación aprobada que se indica en esta tabla es la del último tramo que se terminará para un proyecto plurianual.

11. Además, ONUDI está ejecutando un proyecto individual para la sustitución del refrigerante CFC-12 por isobutano y del agente espumante CFC-11 por ciclopentano en la fabricación de refrigeradores domésticos y congeladores horizontales en Light Industries Company en Iraq (IRQ/REF/57/INV/07). La inspección del equipo suministrado estaba prevista para septiembre de 2016. Este proyecto se completará en diciembre de 2016.

12. El Comité Ejecutivo puede considerar oportuno tomar nota de las demoras en la ejecución de las actividades relacionadas con CFC en Iraq y Yemen. El Comité Ejecutivo también podría considerar oportuno solicitar nuevos informes de situación en la 78ª reunión para supervisar: la instalación del equipo de la empresa de refrigeradores domésticos y congeladores horizontales en Iraq; y la reanudación de las actividades en Yemen si se aprueba la prórroga hasta diciembre de 2018, o la terminación del proyecto, según la decisión 75/10(b)(i).

#### Proyectos para la eliminación del consumo y de la producción de MB

##### *Acuerdos plurianuales de MB*

13. Al 31 de diciembre de 2015, tres acuerdos plurianuales para la eliminación del metilbromuro seguían su curso (dos para el consumo y uno para la producción), con fechas de finalización en 2017 y 2018 (tabla 5).

**Tabla 5: Actividades de acuerdos plurianuales en curso sobre MB**

Acuerdos	Financiación aprobada y ajustes (\$EUA)	Fondos desembolsados (\$EUA)	Saldo (\$EUA)	% de fondos desembolsados	Fecha de terminación prevista
<b>Consumo</b>					
China	10 789 339	10 653 104	136 235	99	Dic-18
Guatemala	2 033 047	1 328 713	704 334	65	Jun-17
<b>Producción</b>					
China	9 788 885	8 611 687	1 177 198	88	Dic-18

*Proyectos de preparación de MB*

14. El Comité Ejecutivo ha aprobado 78 actividades de preparación de proyectos de MB en 46 países; sólo un proyecto está todavía en ejecución en Argelia (ALG/FUM/72/PRP/80), para el cual no se ha notificado ningún avance. El Comité Ejecutivo puede considerar oportuno estudiar la cancelación de la preparación del proyecto en el sector de fumigantes (dátiles con un alto contenido de humedad) en Argelia y solicitar la devolución del saldo de los fondos a más tardar en la 79ª reunión.

*Proyectos individuales de MB*

15. ONUDI está ejecutando seis proyectos individuales para la eliminación del MB en cinco países y una región, que incluyen tres proyectos de asistencia técnica, un proyecto de demostración y dos proyectos de inversión. Se han notificado avances para los proyectos de asistencia técnica. Las fechas previstas de terminación se han prorrogado a: Junio de 2018 para la asistencia técnica sobre dos alternativas al metilbromuro en el sector de los dátiles de palmera en Egipto (EGY/FUM/74/TAS/123); febrero de 2018 para la asistencia técnica para la eliminación definitiva del metilbromuro en el sector de actividades posteriores a la cosecha en Sudán (SUD/FUM/73/TAS/36); diciembre de 2016 para la asistencia técnica para la eliminación definitiva del metilbromuro en el sector de los dátiles de palmera en Túnez (TUN/FUM/73/TAS/63); y diciembre de 2016 para el proyecto de demostración regional sobre alternativas al uso del metilbromuro para el tratamiento de dátiles con un alto contenido de humedad (AFR/FUM/54/DEM/40).

16. Se han constatado algunas dificultades en dos de los proyectos de inversión en curso, tal como se muestra en la tabla 6.

**Tabla 6: Proyectos de inversión en curso con dificultades**

País	Código	Situación
Iraq	IRQ/FUM/62/INV/13	Todos los contratos han sido firmados. Las actividades de capacitación se deben reorganizar teniendo en cuenta los problemas de seguridad en el país. Ha habido dificultades para movilizar fondos del Gobierno. Se ha solicitado la prórroga del proyecto hasta julio de 2017.
Zambia	ZAM/FUM/56/INV/21	Dadas las dificultades para organizar una reunión con las partes interesadas pertinentes durante la temporada comercial alta (septiembre-enero), el proyecto no pudo terminarse antes del 31 de diciembre de 2015.

17. El Comité Ejecutivo puede considerar oportuno pedir un informe de situación adicional para supervisar la ejecución de los proyectos de asistencia técnica en Egipto, y la terminación del proyecto regional de demostración de MB en diciembre de 2016; y estudiar la cancelación del proyecto de inversión de MB en Zambia si no ha concluido en diciembre de 2016.

Inhaladores de dosis medida, eliminación de desechos de SAO y bancos de alones*Proyectos de inhaladores de dosis medida*

18. El Comité Ejecutivo ha aprobado cuatro proyectos de inversión sobre inhaladores de dosis medida por un monto de 25,32 millones \$EUA, de los cuales dos ya se han terminado.

19. El proyecto de Egipto (EGY/ARS/50/INV/92), en el que se ha desembolsado el 96 % de los fondos aprobados, se planificó originalmente para que terminara en septiembre de 2015, pero posteriormente fue prorrogado hasta diciembre de 2016, y, más recientemente, hasta julio de 2018. Todavía se siguen fabricando tres inhaladores de dosis medida sin CFC; el cuarto producto se ha demorado debido a los malos resultados de las pruebas de estabilidad. Se ha firmado un acuerdo entre el beneficiario y el proveedor de tecnología para repetir las pruebas de estabilidad y se ha iniciado el proceso de adquisición.

20. El proyecto en China (CPR/ARS/56/INV/473) está progresando. Se han firmado treinta y tres contratos de eliminación de SAO con 25 empresas; las actividades de asistencia técnica, sensibilización del público y supervisión in situ continúan y se han firmado subcontratos con los proveedores de servicio. La fecha prevista de finalización se ha ampliado desde diciembre de 2016 hasta febrero de 2018 para permitir la preparación del informe final con la información de cada empresa con respecto a la eliminación de CFC para fines de inhaladores de dosis medida.

*Eliminación de desechos de SAO*

21. El Comité Ejecutivo ha aprobado 14 proyectos de eliminación de SAO, que comprenden siete actividades de preparación de proyectos y siete proyectos de demostración en seis países y la región de Europa y Asia Central. Todas las actividades de preparación se han completado. Todos los proyectos de demostración tienen demoras y no se ha notificado ningún avance para los dos proyectos que se muestran en la tabla 7.

**Tabla 7: Proyectos de eliminación de SAO con bajas tasas de desembolso de los fondos aprobados**

País/ Código del proyecto	Financiaci ón aprobada (\$EUA)	Fondos desembol sados (\$EUA)	Saldo (\$EUA)	% de fondos desembol sados	Situación del proyecto	Fecha de terminación prevista
Argelia (ALG/DES/72/DEM/79)	375 059	13 519	361 541	4	El informe sobre la marcha de las actividades de 2014 indicó que no se pudo establecer un grupo de trabajo con representantes de la DNO, el grupo Lafarge y ONUDI debido a la falta de respuesta de la DNO en relación con la designación de sus representantes.	Dic-18
Líbano (LEB/DES/73/DEM/83)	123 475	0	123 475	0	El informe sobre la marcha de las actividades de 2014 indicaba que debían exportarse 12,7 tm de residuos de SAO para su destrucción. Se discutió y acordó un plan de trabajo con la DNO. Se encontró un lugar para el almacenamiento provisional de los CFC y se contrató al consultor nacional para coordinar el transporte de los cilindros. ONUDI cambió la	Mar-18



País/ Código del proyecto	Financia ción aprobada (\$EUA)	Fondos desembol sados (\$EUA)	Saldo (\$EUA)	% de fondos desembol sados	Situación del proyecto	Fecha de terminación prevista
					fecha de finalización prevista que pasó de 2017 a 2018.	

22. En el informe refundido sobre la marcha de las actividades se aborda la cuestión de las actividades de eliminación en curso.

#### *Bancos de halones*

23. El Comité Ejecutivo ha aprobado siete proyectos de asistencia técnica para bancos de halones en siete países, seis de los cuales se han completado. Para el proyecto que se está ejecutando en la República Islámica del Irán (IRA/HAL/63/TAS/198), la organización de gestión de desechos Mashhad ha asignado finalmente el espacio para la instalación de los equipos. ONUDI notificó avances; la fecha prevista de finalización era agosto de 2016.

#### Proyectos relacionados con la eliminación de HCFC

##### *Preparación de planes de gestión de la eliminación de HCFC*

24. Al 31 de diciembre de 2015, el Comité Ejecutivo ha aprobado 10,45 millones \$EUA para 131 actividades de preparación de proyectos en 48 países del Artículo 5 para adoptar medidas de control de los HCFC. La ejecución de estas actividades llevó a la aprobación de las etapas I y II de los planes de gestión de eliminación de HCFC en 72 países del Artículo 5. De las 131 actividades de preparación de proyectos, 94 ya se han terminado. Las 37 actividades en curso restantes se realizan en 20 países. Se han constatado problemas en seis proyectos en curso en tres países. En los casos de Iraq (etapa II), la República Árabe Siria (etapa I) y Yemen (etapa II) se han notificado problemas de seguridad y no se produjeron desembolsos para los proyectos de Iraq y Yemen aprobados en la 73ª reunión.

25. El Comité Ejecutivo puede considerar oportuno pedir a ONUDI que presente en la 78ª reunión un informe de situación sobre los proyectos de preparación de los planes de gestión de eliminación de HCFC en Iraq, la República Árabe Siria y Yemen debido a la situación de la seguridad en estos países.

##### *Proyectos de demostración sobre HCFC*

26. El Comité Ejecutivo ha aprobado cuatro proyectos de demostración de refrigeración de HCFC, dos de los cuales ya se han completado. ONUDI presentó el informe final para el proyecto en la región de Asia Occidental (ASP/REF/69/DEM/57) en la 76ª reunión. El proyecto de Marruecos (MOR/FOA/75/DEM/74) fue aprobado en la 75ª reunión y el plan de trabajo fue discutido y acordado con la DNO.

##### *Planes de gestión de eliminación de los HCFC*

27. Al 31 de diciembre de 2015, el Comité Ejecutivo ha aprobado actividades para planes de gestión de eliminación de HCFC en 71 países por un valor de 252,4 millones \$EUA en principio, de los cuales 214,19 millones \$EUA ya han sido aprobados para actividades de tramos. También se han aprobado trece proyectos individuales de HCFC —esto es, un proyecto de inversión y 12 proyectos de asistencia técnica—, de los cuales ocho aún están siendo ejecutados. Las razones de las demoras u otros impedimentos se presentan en la tabla 8.

**Tabla 8: Actividades en curso de planes de gestión de eliminación de HCFC con dificultades de ejecución o impedimentos**

País/código del proyecto	Financiación aprobada y ajustes (\$EUA)	Fondos desembolsados (\$EUA)	% de fondos desembolsados	Saldo (\$EUA)	Problemas/Impedimentos
ALB/PHA/70/INV/25	92 000	31 782	35	60 218	Finalización de la legislación para una nueva certificación
ALG/PHA/66/INV/77	214 400	29 089	14	185 311	Respuesta de la DNO al plan presentado por el consultor para capacitación técnica y verificación del consumo
BAH/PHA/68/INV/27	387 855	9 622	2	378 233	Adquisición y/o entrega de equipo
CAF/PHA/64/INV/21	125 000	19 001	15	105 999	Reanudación de las actividades debido a situaciones de seguridad
CMR/PHA/64/INV/35	573 553	506 143	88	67 410	Adquisición y/o entrega de equipo
CPR/PHA/64/INV/513	36 430 000	32 786 917	90	3 643 083	Finalización del desembolso de los costos adicionales de explotación
CPR/PHA/68/INV/524	9 200 000	4 600 000	50	4 600 000	Finalización de la conversión de la línea de compresores
CPR/PHA/73/INV/548	9 625 000	2 880 802	30	6 744 198	Adquisición y/o entrega de equipo
DRK/PHA/73/INV/59	83 517	14 639	18	68 878	Adquisición y/o entrega de equipo
DRK/PHA/73/TAS/60	40 183	5 577	14	34 606	Mecanismo de desembolso de fondos
KUW/PHA/66/INV/18	12 000	9 900	82	2 100	Adquisición y/o entrega de equipo
KUW/PHA/66/INV/20	15 000	14 460	96	540	Adquisición y/o entrega de equipo
KUW/PHA/66/INV/21	3 510 450	297 802	8	3 212 648	Adquisición y/o entrega de equipo
MOR/PHA/65/INV/68	80 000	25 384	32	54 616	Finalización de la auditoría
MOR/PHA/68/INV/69	220 000	10 893	5	209 107	Finalización de la capacitación de las autoridades aduaneras y de la auditoría sobre el consumo de HCFC
NER/PHA/66/INV/28	175 000	69 051	39	105 949	Finalización de la calibración de los equipos
NIR/PHA/71/INV/136	645 172	10 458	2	634 714	Adquisición y/o entrega de equipo
SAU/PHA/68/INV/17	341 733	341 733	100	0	Proyecto en curso con el 100 % de los fondos desembolsados
SAU/PHA/72/INV/21	2 693 674	1 201 168	45	1 492 506	Finalización de la exención de impuestos de importación para facilitar el envío de equipo
SIL/PHA/65/INV/24	50 000	47 620	95	2 380	Adquisición y/o entrega de equipo
SUR/PHA/65/INV/18	68 000	57 178	84	10 822	Reanudación de las

País/código del proyecto	Financiación aprobada y ajustes (\$EUA)	Fondos desembolsados (\$EUA)	% de fondos desembolsados	Saldo (\$EUA)	Problemas/Impedimentos
					actividades en el primer trimestre de 2017
TUR/PHA/68/INV/102	658 470	180 566	27	477 904	Finalización de la capacitación para el proyecto
VEN/PHA/75/INV/131	189 000	0	0	189 000	Fecha de finalización distinta de la fecha de finalización de la solicitud del tramo
VEN/PHA/75/TAS/130	111 754	0	0	111 754	Fecha de finalización distinta de la fecha de finalización de la solicitud del tramo
YEM/PHA/68/TAS/39	410 000	176 907	43	233 093	Reanudación de las actividades debido a situaciones de seguridad

28. El Comité Ejecutivo puede considerar oportuno pedir a ONUDI que presente informes de situación en la 78ª reunión sobre los planes de gestión de eliminación de HCFC enumerados en la tabla 8 para supervisar o resolver los problemas que se indican en la última columna.

#### *Estudios alternativos sobre SAO*

29. Se han aprobado<sup>6</sup> veintiséis estudios alternativos sobre SAO que se completarán en 2016 y 2017. En los casos de Bahrein y Turquía, todavía no se ha contratado al consultor que realizará el estudio. El proyecto en el Sudán se detuvo debido a dos aprobaciones para la misma actividad. En los demás países<sup>7</sup> se contrató al consultor y, en la mayoría de los casos, el estudio ya está en marcha.

30. En el informe refundido sobre la marcha de las actividades se aborda la necesidad de completar y presentar todos los estudios sobre alternativas a las SAO en enero de 2017.

#### Proyectos de fortalecimiento institucional

31. Al 31 de diciembre de 2015, de los 69 proyectos de fortalecimiento institucional aprobados en 15 países, 14 estaban todavía en curso en 11 países. La renovación de los proyectos de fortalecimiento institucional en Bosnia y Herzegovina (BHE/SEV/74/INS/30), Libia (LIB/SEV/74/INS/35), Omán (OMA/SEV/74/INS/30), Túnez (TUN/SEV/74/INS/64) y Turquía (TUR/SEV/74/INS/106) se aprobó recientemente. No se notificó ningún desembolso para tres proyectos, de los cuales uno fue aprobado hace más de tres reuniones en la República Árabe Siria (SYR/SEV/73/INS/104).

32. El Comité Ejecutivo puede considerar oportuno solicitar en la 78ª reunión un informe de situación sobre los proyectos de fortalecimiento institucional en la República Árabe Siria (SYR/SEV/73/INS/104), dadas las bajas tasas de desembolso de los fondos aprobados.

<sup>6</sup> Los informes de los estudios sobre SAO deberían presentarse en enero de 2017, para que la Secretaría pueda analizar los resultados de los estudios y presentar su análisis al Comité Ejecutivo en su 78ª reunión (decisión 74/53(h)).

<sup>7</sup> Albania, Argentina, Bolivia (Estado Plurinacional de), Bosnia y Herzegovina, Camerún, Chile, Ecuador, Georgia, Guatemala, Honduras, Kuwait, Libia, México, Montenegro, Níger, Nicaragua, Omán, Serbia, la ex República Yugoslava de Macedonia, Túnez, Uganda, Uruguay y Venezuela (República Bolivariana de).

Costos administrativos

33. De los 744 092 762 \$EUA aprobados para ejecución de proyectos, se han desembolsado 94 817 988 \$EUA en costos administrativos, lo cual ha dado lugar a un coeficiente global de costos administrativos del 12,7 % desde 1991. En 2015, de los 38 340 861 \$EUA aprobados, se habían desembolsado 4 783 119 \$EUA en costos administrativos, lo cual ha dado lugar a un coeficiente global de costos administrativos del 12,5 %.

**Parte III: Recomendaciones de la Secretaría**

34. El Comité Ejecutivo puede considerar oportuno:

(a) Tomar nota de lo siguiente:

- (i) Del informe sobre la marcha de las actividades de ONUDI al 31 de diciembre de 2015, que se recoge en el documento UNEP/OzL.Pro/ExCom/77/15;
- (ii) De que ONUDI informaría en la 78ª reunión sobre nueve proyectos clasificados con demoras de ejecución y sobre 36 proyectos para los que se recomiendan informes adicionales de situación, tal y como se indica respectivamente en los apéndices I y II del anexo III del informe refundido sobre la marcha de las actividades (UNEP/OzL.Pro/ExCom/77/11);
- (iii) De las demoras en la ejecución de las actividades de CFC en Iraq y Yemen;

(b) Cancelar los siguientes proyectos:

- (i) Preparación de proyectos en el sector de fumigantes (dátiles con un alto contenido de humedad) en Argelia (ALG/FUM/72/PRP/80) y solicitar la devolución del saldo de los fondos a más tardar en la 79ª reunión; y
- (ii) Asistencia técnica para la eliminación total del metilbromuro en el tabaco, flores cortadas, horticultura y usos posteriores a la cosecha en Zambia (ZAM/FUM/56/INV/21) si el proyecto no se termina en diciembre de 2016.

Annex I

UNIDO PROJECT IMPLEMENTATION BY COUNTRY

Country	Phased out in 2015	Percentage of planned phase-out achieved in 2015	Estimated funds disbursed in 2015 (US\$)	Funds disbursed in 2015 (US\$)	Percentage of funds disbursed over estimation in 2015	Percentage of planned projects completed in 2015
Albania	0.0		50,791	40,068	79	33
Algeria	0.0		83,000	35,298	43	
Antigua and Barbuda	0.0		7,650	7,650	100	100
Argentina	90.0	100	1,171,136	605,557	52	75
Armenia	0.0		54,577	58,099	106	
Bahamas (the)	0.2	100	22,150	22,194	100	100
Bahrain	0.0		40,000	16,621	42	
Barbados	0.0			0		
Benin	1.0	100	38,000	25,141	66	0
Bolivia (Plurinational State of)	0.0			63,077		
Bosnia and Herzegovina	0.9	100	118,846	155,528	131	100
Botswana	0.0			0		
Brazil	0.0		75,000	110,700	148	100
Burkina Faso	0.0		5,000	9,782	196	100
Burundi	0.0		1,000	6	1	
Cambodia	0.0			0		
Cameroon	6.4	100	90,000	43,013	48	0
Central African Republic (the)	0.0		10,000	0	0	
Chad	0.0		5,670	6,355	112	100
Chile	0.0		140,941	178,301	127	100
China	322.5	65	9,375,001	12,694,097	135	17
Colombia	0.0			1		
Congo (the)	0.0		1,429	1	0	100
Cote d'Ivoire	0.0		20,000	5,851	29	
Croatia	0.0		168,000	150,317	89	100
Cuba	0.0			1		
Democratic People's Republic of Korea (the)	0.0		90,463	39,410	44	100
Democratic Republic of the Congo (the)	0.0			0		
Dominican Republic (the)	0.0			1		
Ecuador	0.0		97,294	116,238	119	100
Egypt	0.0		467,448	551,033	118	100
El Salvador	0.0			0		
Equatorial Guinea	0.0		2,416	2,416	100	
Eritrea	0.0		20,689	4,169	20	
Ethiopia	0.0		17,500	22,099	126	100
Gabon	0.0		1,000	8,151	815	
Gambia (the)	0.0		4,500	0	0	0
Georgia	0.0			1		
Guatemala	217.7	100	35,657	37,752	106	75
Guinea	1.2	100	1,000	694	69	0

Country	Phased out in 2015	Percentage of planned phase-out achieved in 2015	Estimated funds disbursed in 2015 (US\$)	Funds disbursed in 2015 (US\$)	Percentage of funds disbursed over estimation in 2015	Percentage of planned projects completed in 2015
Guinea-Bissau	0.1	100	1	0	20	100
Guyana	0.0			0		
Honduras	0.0	0	49,578	37,973	77	100
India	0.0			472		
Indonesia	0.6	100	350,000	489,465	140	0
Iran (Islamic Republic of)	44.0	100	658,000	705,918	107	33
Iraq	0.0	0	397,001	1,028,974	259	50
Jamaica	0.0			0		
Jordan	0.1		518,316	711,230	137	100
Kenya	0.0		59,000	57,828	98	
Kuwait	0.0	0	210,900	87,488	41	0
Kyrgyzstan	0.0			0		
Lebanon	0.0		10,001	1	0	
Libya	0.0		124,883	116,870	94	
Madagascar	0.0		5,000	4,119	82	
Malawi	0.0			0		
Malaysia	0.0			1		
Mali	0.0			0		
Mexico	0.0		917,093	1,108,674	121	100
Montenegro	0.0		43,001	35,555	83	
Morocco	0.0		114,001	43,662	38	
Mozambique	0.4	100	9,000	42,752	475	100
Myanmar	0.0			0		
Nicaragua	0.0		8,200	14,737	180	100
Niger (the)	0.0		60,000	42,374	71	0
Nigeria	0.0		895,470	1,110,958	124	
Oman	2.3	100	227,424	232,843	102	100
Pakistan	0.0	0	297,051	209,595	71	50
Panama	0.0			0		
Peru	0.0		12,379	12,343	100	
Philippines (the)	0.0		30,000	228,320	761	100
Qatar	19.1	92	698,500	803,115	115	0
Republic of Moldova (the)	0.0			0		
Romania	0.0			3		
Rwanda	0.2	100	3,000	797	27	0
Saint Lucia	0.0		9,612	0	0	0
Saint Vincent and the Grenadines	0.0		16,436	16,439	100	100
Sao Tome and Principe	0.0			0		
Saudi Arabia	0.0		1,276,694	1,626,745	127	0
Senegal	0.0		2,437	2,447	100	
Serbia	0.0		346,211	228,500	66	50
Seychelles	0.0			0		
Sierra Leone	0.0		2,000	0	0	0
Somalia	0.0		40,000	38,392	96	
South Africa	0.0		730,001	322,698	44	
Sudan (the)	0.0		166,835	126,590	76	100

Country	Phased out in 2015	Percentage of planned phase-out achieved in 2015	Estimated funds disbursed in 2015 (US\$)	Funds disbursed in 2015 (US\$)	Percentage of funds disbursed over estimation in 2015	Percentage of planned projects completed in 2015
Suriname	0.0		1,000	0	0	
Swaziland	0.0			0		
Syrian Arab Republic	0.0		108,541	195,514	180	
Thailand	0.0			0		
The former Yugoslav Republic of Macedonia	0.2		79,036	76,695	97	0
Togo	0.0		14,000	12,514	89	
Tunisia	0.0		325,402	441,851	136	100
Turkey	16.3	100	490,025	306,768	63	50
Turkmenistan	0.0		81,813	89,745	110	100
Uganda	0.0		1,886	1,886	100	100
United Republic of Tanzania (the)	0.0		1	0		
Uruguay	0.0		2,912	2,950	101	100
Venezuela (Bolivarian Republic of)	4.0	100	243,812	170,622	70	100
Viet Nam	0.0			0		
Yemen	0.0		135,812	54,705	40	
Zambia	0.0		22,000	11,647	53	50
Zimbabwe	0.0			1		
Region: AFR	0.0		58,937	44,216	75	0
Region: ASP	0.0		100,000	134,596	135	0
Region: EUR	0.0		164,640	220,190	134	50
Region: LAC	0.0			0		
Global	0.0		16,000	51,815	324	100
<b>Grand Total</b>	<b>727.3</b>	<b>31</b>	<b>22,350,000</b>	<b>26,313,219</b>	<b>118</b>	<b>64</b>



---

**UNITED NATIONS INDUSTRIAL DEVELOPMENT ORGANIZATION**

**UNIDO Progress and Financial Report 2015**



## Table of Contents

<b>I. Project Approvals and Disbursements.....</b>	<b>3</b>
Annual summary data .....	3
Interest... ..	3
Summary data by type .....	3
Multi-Year Agreements .....	4
Sector phase out by country .....	<del>445</del>
<b>II. Project Completion since last Report.....</b>	<b><del>667</del></b>
ODP phased out since last report - investment projects.....	<del>667</del>
Non-investment project completions since last report .....	<del>667</del>
<b>III. Global and Regional Project Highlights .....</b>	<b>7</b>
Global Projects.....	7
Regional Projects .....	7
<b>IV. Performance Indicators.....</b>	<b>8</b>
Business Plan Performance Goals as decided by the Executive Committee .....	8
Cumulative completed investment projects .....	10
Cumulative completed non-investment projects.....	10
Cumulative ongoing investment projects.....	<del>111110</del>
Cumulative ongoing non-investment projects .....	<del>111110</del>
<b>V. Status of Agreements and Project Preparation by Country.....</b>	<b><del>121211</del></b>
Agreements to be signed/executed/finalized and ready for disbursing.....	<del>121211</del>
Project preparation by country, approved amount and amounts disbursed.....	<del>121211</del>
ODS destruction demonstration projects .....	<del>141413</del>
Climate impact of Montreal Protocol activities .....	<del>151513</del>
<b>VI. Administrative Issues (Operational, Policy, Financial and Other Issues)</b>	<b><del>151514</del></b>
Meetings attended .....	<del>151514</del>
Implementing agency and other cooperation .....	<del>171715</del>
Other issues .....	<del>181817</del>
<b>VII. Tables and Annexes* .....</b>	<b><del>202019</del></b>

## I. Project Approvals and Disbursements

### Annual summary data

- 1) Table 1 “Annual Summary” in the Excel file includes the most relevant annual data, such as number of approvals, corresponding ODP (wherever applicable), approved funding, adjustment and disbursement characteristics. The cumulative funds for the period 1993-2015 approved for UNIDO activities under the Multilateral Fund amount to US\$ 744,092,762, excluding agency support cost and the core unit funding. This amount, however, includes the adjustments made until end 2015. The details are contained in the attached database printout (Annex II in the Excel file). In this printout, the data are sorted by regions and within each region the completed, financially completed; ongoing and closed (cancelled) projects are listed.
- 2) As of 31 December 2015, UNIDO’s cumulative disbursement for all projects (completed and ongoing) amounts to US\$ 643,179,678 excluding agency support cost and core unit funding. This corresponds to a delivery rate of 86.4 per cent. Out of this amount, US\$ 582,698,634 relate to cumulative disbursement for investment projects (Table 2, “Summary Data by Project Type” in the Excel file).

### Interest

- 3) The interest earned for the period 1993 – 2015 amounts to US\$ 37,220,894 and is shown by years in the Table 1 “Annual Summary” in the Excel file. The interest earned in 2015 amounts to US\$ 147,192.

### Summary data by type

- 4) The cumulative activities of UNIDO approved by the Multilateral Fund are listed in Annex II in the Excel file. The following table summarizes their breakdown by types.

Type	US\$*	Share of portfolio in per cent	Number of projects	Share of portfolio in per cent
CPG (Country Programme Preparation)	815,000	0.11%	11	0.69%
DEM (Demonstration projects)	22,148,802	2.96%	37	2.33%
INS (Institutional strengthening)	10,037,685	1.34%	69	4.35%
INV (Investment projects)	673,346,348	89.89%	808	50.91%
PRP (Project preparation)	23,404,052	3.12%	481	30.31%
TAS (Technical Assistance)	18,094,012	2.42%	158	9.96%
TRA (Training)	1,249,459	0.17%	23	1.45%
<b>Total (excluding agency support cost)</b>	<b>749,095,358</b>	<b>100%</b>	<b>1,587</b>	<b>100%</b>

\* These figures are without adjustments, which are in total US\$ -5,002,605.

- 5) Table 2 “Summary of Data by Project Type” in the Excel file, shows approvals, adjustments and disbursements by type of project/activity. In 2015 UNIDO’s overall disbursement rate (excluding agency support cost) was 86%. Disbursements by activity type and as percentage of activity allocations are summarized as follows:

Type	US\$	Disbursement rate in per cent
CPG (Country Programme Preparation)	722,669	100%
DEM (Demonstration projects)	18,654,891	87%
INS (Institutional strengthening)	8,351,940	82%
INV (Investment projects)	582,698,634	87%
PRP (Project preparation)	18,625,033	89%
TAS (Technical Assistance)	12,929,978	74%
TRA (Training)	1,196,533	100%
<b>Total (excluding agency support cost)</b>	<b>643,179,678</b>	<b>86 %</b>

### Multi-Year Agreements

In the reporting year, six new multi-year performance based projects were approved, the Stage I HCFC Phase-out Management Plan in Bolivia (transferred from Germany at the 74<sup>th</sup> ExCom), Botswana and Libya and Stage II in Brazil, Oman and Sudan.

- 6) As shown in Annex II in the Excel file, UNIDO has been implementing hundred-forty-three performance-based, multi-year agreements. Seventy seven of these agreements are HCFC Phase-out Management Plans (Albania, Algeria, Argentina, Bahamas, Bahrain, Benin, Bolivia, Bosnia & Herzegovina, Botswana, Brazil, Burkina Faso, Burundi, Cameroon, Central African Republic, Chad, China (2), Congo, Cote d'Ivoire, Croatia, DPR Korea, Ecuador, Egypt, Equatorial Guinea, Eritrea, Ethiopia, Gabon, Gambia, Guinea-Bissau, Guinea, Guatemala, Honduras, Indonesia, Iran, Iraq, Jordan, Kuwait, Libya, Macedonia, Madagascar, Malawi, Mexico (2), Montenegro, Morocco, Mozambique, Myanmar, Nicaragua, Niger, Nigeria, Oman (2), Pakistan, Philippines, Qatar, Rwanda, Saint Lucia, Saint Vincent and the Grenadines, Saudi Arabia, Senegal, Serbia, Sierra Leone, Somalia, South Africa, Sudan (2), Suriname, Tanzania, Togo, Tunisia, Turkey, Turkmenistan, Uganda, Venezuela, Yemen and Zambia.

### Sector phase out by country

- 7) This section indicates ONGOING projects with sectors (excluding HCFCs) by countries for which total phase-out has been funded. Most of the activities are multi-year performance based projects, however there are some individual projects phasing out one or more substances in a particular sector. These activities are listed in the table below:

#	Country	Project Title	ODS	Multi-year (yes/no)	Phase-out in sector
1.	China	MDI phase-out	CFC	No	Total
2.	China	National methyl bromide phase-out plan*	MBr	Yes	Total
3.	Egypt	CFC phase-out in the MDI sector	CFCs	No	Total

#	Country	Project Title	ODS	Multi-year (yes/no)	Phase-out in sector
4.	Egypt	Technical assistance on two alternatives to methyl bromide in the palm date sector	MBr	No	Total
5.	Guatemala	Fumigants phase-out plan	MBr	Yes	Total
6.	Iraq	National ODS Phase Out Plan	CFC, Halon, CTC, TCA	Yes	Total
7.	Iraq	Technical assistance for the Methyl Bromide phase-out	MBr	No	Total
8.	Sudan	Technical assistance for the final phase-out of methyl bromide in the post-harvest sector	MBr	No	Total
9.	Tunisia	Technical assistance for the final phase-out of methyl bromide in the palm dates sector	MBr	No	Total
10.	Yemen	National phase-out plan	CFC/TCA	Yes	Total
11.	Zambia	Technical assistance for the phase-out of methyl bromide	MBr	No	Total

\* In cooperation with bilateral and/or implementing agencies

- 8) Information on funded ODP phase-out by region/country for ongoing projects is given in Table 3 “ODP Phase-out by Region, Country and Sector – Ongoing Projects” in the Excel file

Ongoing projects	
Sector	ODP tonnes
Aerosols	482
Foams	337.6
Fumigants	290.2
Phase-out	3,369.8
Production	0
Refrigeration	260
<b>Total</b>	<b>4,739.6</b>

- 9) As per Table 3a “ODP Phase-out by Region, Country and Sector – Completed Projects” in the Excel file, until end of the reporting period, UNIDO eliminated 75,731 ODP tonnes (excluding partial phase-out of ongoing projects). ODP phase by sector is summarized in the below table.

<b>Completed projects</b>	
<b>Sector</b>	<b>ODP tonnes</b>
Aerosols	3,683.4
Foams	12,831.1
Fumigants	5,104.4
Halons	1,632.8
Other (Tobacco)	1,090
Process agents	907.7
Phase-out	12,610.2
Production	17,381
Refrigeration	18,284.1
Several	39.3
Solvents	2,167.2
<b>Total</b>	<b>75,731</b>

- 10) Partial ODP phase out is reported in Table 3b “Partial ODP Phase-out by Sector, Region, Country” and in Annex III in the Excel file. The partial phase-out achieved in 2015 is shown in the following table on a sector basis.

<b>Partial phase-out in 2015</b>	
<b>Sector</b>	<b>ODP tonnes</b>
Aerosols	<b>322.5</b>
Fumigants	<b>217.7</b>
PHA	<b>67.1</b>
<b>Total</b>	<b>607.3</b>

## **II. Project Completion since last Report**

### **ODP phased out since last report - investment projects**

- 11) As per Table 4 in the Excel file, the cumulative ODP phase out through investment projects completed in the reporting period (1 January – 31 December 2015) amounts to 2,427.3 ODP tonnes (including production sector). In addition, 607.3 ODP tonnes were partially phased-out from ongoing projects. The details are shown in Table 3b, Table 4 in the Excel file. Table 4 in the Excel file lists all investment, demonstration, recovery and recycling, technical assistance and institutional strengthening projects completed in 2015.

### **Non-investment project completions since last report**

- 12) Since the last report, 14 non-investment projects, with an approved funding of US\$ 2,402,391 were completed; two in Africa, two in Asia and the Pacific, four in Latin America and the Caribbean, five in Europe and the Core Unit Funding.

### **III. Global and Regional Project Highlights**

#### **Global Projects**

- 13) Core Unit Funding for the year 2016 was approved in November 2015. The core unit funding for the year 2015 that was approved in 2014 for UNIDO as a global project in the amount of US\$ 2,026,529 was completed in December 2015.

#### **Regional Projects**

- 14) The below regional projects have been ongoing in Africa, Asia and Europe in the reporting year:
- Regional demonstration project on alternatives to the use of methyl bromide for treatment of high moisture dates (Algeria and Tunisia)
  - Promoting low-global warming potential refrigerants for air-conditioning sectors in high-ambient temperature countries in West Asia
  - Demonstration project on the replacement of CFC centrifugal chillers (Croatia, Macedonia, Romania, and Serbia and Montenegro) – completed by December 2015
  - Demonstration of a regional strategy for ODS waste management and disposal in the Europe and Central Asia region

#### **IV. Performance Indicators**

##### **Business Plan Performance Goals as decided by the Executive Committee**

- 15) The 71<sup>st</sup> Meeting of the Executive Committee in December 2013 reviewed and modified the performance indicators established by earlier decisions. The new weightings, based on Decision 71/28, are indicated in the below table.
- 16) The targets and achievements for the year 2015 performance indicators approved during the 73<sup>rd</sup> Meeting of the ExCom are indicated below.

##### **A1. Planning – Approvals**

- 17) Tranches approved: Number of tranches approved vs. those planned

In 2015, 27 tranches were approved in total against the target of 26. It is to be noted that as reported to the 75<sup>th</sup> Meeting of the Executive Committee, UNIDO was ready for submission of the following tranches, but could not submit them due circumstances beyond UNIDO's control: Myanmar and Saint Lucia (lead agency was not ready); and Qatar (submission was prepared together with UNEP, but Government did not provide endorsement letter). For this reason, the target should be reduced to 23.

Out of the 27 tranches approved, 21 are tranches of existing multi-year projects (including a tranche in Bolivia transferred from Germany to UNIDO, a tranche in Venezuela transferred from UNEP to UNIDO and a newly approved tranche for Bolivia for UNIDO). In addition, five tranches were approved for new multi-year projects (Stage I in Botswana and Libya; and Stage II in Brazil, Oman and Sudan).

- 18) Projects/activities approved: Number of projects/activities approved vs. those planned (including project preparation activities)

During 2015, 50 individual projects were approved against the target of 22. The approvals include 12 project preparation, 5 renewals of institutional strengthening projects (Bosnia & Herzegovina, Libya, Oman, Tunisia and Turkey), 1 demonstration (foam demo project in Morocco) and 32 technical assistance projects (2 verification projects for Bosnia & Herzegovina and the FYR of Macedonia, 1 feasibility study on district cooling in Egypt, 1 project on not-in-kind technologies in Kuwait, one technical assistance project in the palm date sector in Egypt, ODS alternatives surveys in 26 countries and one global project for UNIDO's 2016 Core Unit Funding).

##### **A2. Implementation**

- 19) Funds disbursed: Based on estimated disbursement in Progress Report

During 2015, the funds disbursed as per IPSAS was US\$ 26,209,995 against the target of US\$ 22,350,000.

- 20) ODS phased-out: ODS phase-out for the tranche when the next tranche is approved vs. those planned per business plans

Altogether 643 ODP tonnes can be recorded as achievements compared to the target of 587.8 ODP tonnes. This consists of 481.6 ODP tonnes for approved tranches of MYAs included in UNIDO's 2015 business plan + 71.3 ODP tonnes for additional tranches of MYAs approved in 2015, which were not in UNIDO's 2015 Business Plan (either in other agencies BP or in later years) and 90 ODP tonnes phased-out for individual projects.

- 21) Project completion for activities: Project completion vs. planned in progress reports for all activities (excluding project preparation)

During 2015 UNIDO completed 61 projects against the target of 41.

- 22) The performance indicators with the weightings are summarized in the following table:

**Performance indicators: Targets and achievements in 2015**

Type of Indicator	Short title	Calculation	Weighting	Target 2015	Achievement 2015
Planning-- Approval	Tranches approved	Number of tranches approved vs. those planned	10	26* Rev:23*	27
Planning-- Approval	Projects/ activities approved	Number of projects/activities approved vs. those planned (including project preparation activities)	10	22	50
	<b>Sub-total</b>		<b>20</b>		
Implementation	Funds disbursed	Based on estimated disbursement in progress report	15	22,350,000	26,209,995 as per IPSAS
Implementation	ODS phase-out	ODS phase-out for the tranche when the next tranche is approved vs. those planned per business plans	25	587.8	642.94
Implementation	Project completion for activities	Project completion vs. planned in progress reports for all activities (excl. project preparation)	20	41 (inventory number)	61
	<b>Sub-total</b>		<b>60</b>		



Type of Indicator	Short title	Calculation	Weighting	Target 2015	Achievement 2015
Administrative	Speed of financial completion	The extent to which projects are financially completed 12 months after project completion	10	12 months after operational completion	<b>6.73 months</b>
Administrative	Timely submission of project completion reports	Timely submission of project completion reports vs. those agreed	5	On time	<b>On time</b>
Administrative	Timely submission of progress reports	Timely submission of progress reports and business plans and responses unless otherwise agreed	5	On time	<b>On time or as agreed</b>

\* As reported to the 75<sup>th</sup> ExCom Meeting, UNIDO was ready for submission of the following tranches, but could not submit them due to other circumstances (for this reason target to be reduced to 23): Myanmar and Saint Lucia (lead agency not ready); and Qatar (submission was prepared together with UNEP, but Government did not provide endorsement letter)

In addition to the above, UNIDO's approvals in 2015 amounted to US\$ 38,340,861.

### Cumulative completed investment projects

23) Since 1993, UNIDO's cumulative number of completed investment projects has grown to 688. Out of a total of US\$ 442,485,534 of approved MLF financing for completed projects, 100 per cent of these funds were disbursed. The average number of months from approval to first disbursement was 9.1 months. The average number of months from approval to completion was 36 months. The cost effectiveness of completed projects is US\$ 5.99/kg. Table 5 "Cumulative completed investment projects by region, sector and implementation characteristics" in the Excel file illustrates more details, presenting information both on a regional and on a sector basis. The vast majority of completed investment projects have been implemented with disbursements of funds during implementation; only ten retroactively funded projects were implemented by UNIDO.

### Cumulative completed non-investment projects

24) Since 1993, UNIDO's cumulative number of completed non-investment projects, including the preparation of RMPs, is 224. Out of a total of US\$ 37,799,541 of approved MF financing, 99 per cent of funds have been disbursed. Except for fifty five institutional strengthening projects, all UNIDO completed non-investment projects were objective-sensitive. Disbursement took place during implementation for all completed projects. Table 6 "Cumulative completed non-investment projects by region, sector and implementation characteristics" in the Excel file provides details according to geographic region and sectors.

### **Cumulative ongoing investment projects**

- 25) By the end of 2015, UNIDO's cumulative portfolio of ongoing investment, demonstration and recovery and recycling projects contained 120 projects. Of the US\$ 225,273,258 approved budget, 61 per cent has been disbursed. It took an average of 9.2 months from approval to first disbursement. The Africa region had 40 ongoing projects, Asia and the Pacific 47 ongoing projects, Europe 14 ongoing projects and Latin America and the Caribbean 19 ongoing projects. Table 7 "Cumulative ongoing investment projects by region, sector and implementation characteristics" in the Excel file illustrates the implementation characteristics among regions and sectors for UNIDO's ongoing investment projects. The ongoing projects are objective sensitive and the disbursement of funds takes place during implementation.

### **Cumulative ongoing non-investment projects**

- 26) At the end of 2015, UNIDO's cumulative portfolio of ongoing non-investment projects, including preparation of RMPs, consisted of 74 projects. Out of a total of US\$ 13,199,827 approved funding, 33 per cent has been disbursed. Table 8 "Cumulative ongoing non-investment projects by region, sector and implementation characteristics" in the Excel file illustrates details, presenting the projects according to regions, sectors and types.

## V. Status of Agreements and Project Preparation by Country

### Agreements to be signed/executed/finalized and ready for disbursing

27) As soon as a project is approved by the Executive Committee and after having notified the respective authorities, UNIDO secures officially from the recipient country's Ozone and project authorities, validity/confirmation of basic project data, such as actual ODS consumption; validity of counterpart commitment, etc., since by this time, a substantial period of time might have elapsed from the time of formulation of the project, and the projects, in most cases, are adjusted as a result of the negotiations during the approval process. After this, wherever it is required by the Country, UNIDO prepares and signs with the Ozone Authorities the agreement of cooperation. UNIDO prepares detailed Terms of Reference (TOR) for services to be rendered under the project. The TOR and the list of potential suppliers are approved by the counterpart. The bidding and subcontracting takes place based on the mutually agreed TOR. The first payment is due upon entry into force of the first contract. Even if the first payment is released, as per the IPSAS, disbursements are not reflected until after services have been delivered. Under UNSAS, any payment outflow was recorded as disbursement. The above-illustrated preparatory work explains, for multi-year programmes, investment, demonstration and recovery and recycling projects, the time elapsing between project approval and first disbursement.

### Project preparation by country, approved amount and amounts disbursed

28) As of the end of 2015, UNIDO had active project preparation funding amounting to US\$ 2,811,250 out of which US\$ 612,301 has been disbursed.

The list and details of active project preparation accounts are shown in Table 9 "Active project preparation accounts" in the Excel file.

29) Stage II HPMP PRP activities have been initiated in 2015 in the following countries:

#	Mtg	Country	Agencies involved
1	74	Chile	UNDP lead, UNIDO, UNEP
2	75	Cameroon	UNIDO only impl. Agency
3	74	Iran	UNDP lead, GIZ, UNIDO and UNEP
4	75	Jordan	World Bank lead, UNIDO cooperating agency
5	74	Turkey	UNIDO only impl. Agency

### Activities related to the phase-out of HCFCs

30) UNIDO is lead agency or only implementing agency for altogether 37 HPMPs. These MYAs/projects are listed below:

#	Mtg	Country	Main / Cooperating agency
1.	64	Albania	UNIDO lead agency with UNEP
2.	66	Algeria	UNIDO only impl. Agency
3.	66	Argentina	UNIDO lead agency with World Bank
4.	74	Bolivia	UNIDO only impl. agency
5.	66	Bosnia & Herzegovina	UNIDO only impl. Agency
6.	64	Cameroon	UNIDO only impl. Agency
7.	64	China – RAC sector	UNIDO only impl. Agency
8.	64	China – XPS sector	UNIDO lead agency with GIZ
9.	61	Croatia (completed)	UNIDO only impl. Agency
10.	73	Democratic People's Republic of Korea	UNIDO lead agency with UNEP
11.	65	Ecuador	UNIDO lead agency with UNEP
12.	65	Egypt	UNIDO lead agency with UNDP
13.	64	Guatemala	UNIDO lead agency with UNEP
14.	65	Jordan	UNIDO lead agency with WB
15.	75	Libya	UNIDO only impl. agency
16.	60	Macedonia, FYR	UNIDO only impl. agency
17.	64	Mexico – Stage I	UNIDO lead agency with UNDP
18.	73	Mexico – Stage II	UNIDO lead agency w. Germany, Italy and UNEP
19.	63	Montenegro	UNIDO only impl. Agency
20.	65	Morocco	UNIDO only impl. Agency
21.	66	Niger	UNIDO lead agency with UNEP
22.	65	Oman – Stage I	UNIDO lead agency with UNEP
23.	75	Oman – Stage II	UNIDO lead agency with UNEP
24.	62	Pakistan	UNIDO lead agency with UNEP
25.	62	Philippines (foam sector plan)	UNIDO lead, Japan cooperating
26.	65	Qatar	UNIDO lead agency with UNEP
27.	68	Saudi Arabia	UNIDO lead agency with UNEP
28.	65	Senegal	UNIDO lead agency with UNEP
29.	62	Serbia	UNIDO lead agency with UNEP

#	Mtg	Country	Main / Cooperating agency
30.	67	Somalia	UNIDO only impl. Agency
31.	67	South Africa	UNIDO only impl. Agency
32.	66	Sudan – Stage I	UNIDO only impl. Agency
33.	75	Sudan – Stage II	UNIDO only impl. Agency
34.	72	Tunisia	UNIDO lead agency with UNEP and France
35.	62	Turkmenistan	UNIDO only impl. Agency
36.	68	Turkey	UNIDO lead agency with UNEP
37.	63	Venezuela	UNIDO lead agency with UNEP

Furthermore, UNIDO is co-implementing agency for the following countries with the following agencies:

- UNEP: Bahamas, Bahrain, Benin, Botswana, Burkina Faso, Burundi, Central African Republic, Chad, Congo (Rep. of), Cote d'Ivoire, Equatorial Guinea, Eritrea, Ethiopia, Gabon, Gambia, Guinea, Guinea-Bissau, Honduras, Iraq, Kuwait, Madagascar, Mozambique, Malawi, Myanmar, Nicaragua, Rwanda, Saint Lucia, St. Vincent and the Grenadines, Sierra Leone, Suriname, Tanzania, Togo, Uganda, Yemen and Zambia
- UNDP: Brazil (Stage II), Indonesia, Iran and Nigeria

Outstanding Stage I HPMPs:

- Stage I HPMP PRP activities still could not be finalized in Syria due to the security situation in the country.

Croatia has been the first country under the auspice of the Multilateral Fund to completely abolish the use of HCFCs in the context of the Stage I HPMP, implemented by UNIDO.

In regard to Stage II HPMPs, UNIDO is implementing as lead or cooperating agency the following projects:

	Mtg	Country	Main / Cooperating agency
1.	75	Brazil	UNDP/UNIDO/Germany/Italy
2.	73	Mexico	UNIDO lead agency w. Germany, Italy and UNEP
3.	75	Oman	UNIDO lead agency w. UNEP
4.	75	Sudan	UNIDO only impl. Agency

### ODS destruction demonstration projects

- 31) Seven pilot ODS destruction demonstration projects are under implementation for Algeria, China, Lebanon, Mexico, Nigeria, Turkey and for three low-volume consuming countries in Europe.

## Climate impact of Montreal Protocol activities

- 32) In the selection of alternative technologies to replace ODS, energy efficiency, has been taken into account since the first investment projects, from early 1990s in UNIDO. In the recent years, the introduction of low Global Warming Potential and high energy efficiency alternatives has gained high attention to achieve additional climate benefits in the ODS phase-out process. UNIDO has been looking into the assessment of climate impacts of the MP activities in order to respond to the needs of Dec XIX/6 of the Meeting of the Parties. In Decision 72/40 (May 2014) bilateral and implementing agencies have been encouraged to submit in the course of 2015 proposals for demonstration projects for low GWP alternatives to HCFCs in the refrigeration and air-conditioning subsectors and feasibility studies, including business cases for district cooling. Since the second half of 2014, UNIDO got engaged in the work to develop these proposals and the 74<sup>th</sup> Meeting of the Executive Committee approved seven preparatory activities for various demonstration projects. One of them, the demonstration project on the use of low cost pentane foaming technology for the conversion to non-ODS technologies in polyurethane foams at small and medium enterprises in Morocco was approved at the 75<sup>th</sup> Meeting.
- 33) At the 26th Meeting of the Parties to the Montreal Protocol (Paris, 17-21 November 2014) Parties took a key decision on assessing alternatives to ozone-depleting substances (Decision XXVI/9) and requested the Executive Committee of the Multilateral Fund to consider financial support to conduct inventories or surveys on alternatives to ODS in Article 5 parties who request so. In 2015 27 national surveys have been approved for UNIDO's implementation.

## VI. Administrative Issues (Operational, Policy, Financial and Other Issues)

### Meetings attended

- 34) UNIDO attended/participated in the following meetings in 2015:

#	Meeting	Location	Dates
1.	Inter-Agency Coordination Meeting	Montreal, Canada	February
2.	Swing Network Meeting for Ozone Officers of West Asia & North Africa	Bahrain	March
3.	Joint Thematic meeting of the South East Asia (SEAP) and South Asia Networks of Ozone Officers	Goyang City, Republic of Korea	March
4.	35 <sup>th</sup> Meeting of the Open-ended Working Group of the Parties (OEWG)	Bangkok, Thailand	April
5.	Workshop on Hydrofluorocarbon Management	Bangkok, Thailand	April
6.	74 <sup>th</sup> ExCom Meeting	Montreal, Canada	May
7.	ECA Network of Ozone Officers and RAC Experts	Yerevan, Armenia	May
8.	Inter sessional informal consultation on the feasibility and ways of managing HFCs	Vienna, Austria	June

#	Meeting	Location	Dates
9.	The Latest Technology in Air Conditioning and Refrigeration and The Latest Technologies in Refrigeration on Production and Installation for the Food Quality (EXPO 2015)	Milan, Italy	June
10.	36 <sup>th</sup> Meeting of the Open-ended Working Group of the Parties (OEWG)	Paris, France	July
11.	54 <sup>th</sup> Meeting of the Implementation Committee under the Non-Compliance Procedure for the Montreal Protocol (ImpCom)	Paris, France	July
12.	International Institute of Refrigeration: International Congresses of Refrigeration	Yokohama, Japan	August
13.	Inter-Agency Coordination Meeting	Montreal, Canada	September
14.	Commemoration ceremony of the 30 <sup>th</sup> Anniversary of the Vienna Convention and the International Ozone Day 2015	Beijing, China	September
15.	ECA Thematic Meeting on HPMP Implementation for English-speaking Group of Ozone Officers	Bucharest, Romania	September
16.	FEBRAVA 2015, 19 <sup>th</sup> International Refrigeration, Air Conditioning, Ventilation, Heating and Air Treatment Fair	Sao Paulo, Brazil	September
17.	20 <sup>th</sup> Anniversary of GIZ as an Implementing Agency	Bonn, Germany	September
18.	ECA Thematic Meeting on HPMP Implementation for Russian-speaking Group of Ozone Officers	Minsk, Belarus	October
19.	CHEAA Annual Conference	Hefei, China	October
20.	Regional Network Meeting for West Asia	Dubai, United Arab Emirates	October
21.	Joint Network Meeting of Ozone Officers for English- and French-speaking Africa	Dakar, Senegal	October
22.	Thematic Meeting of Southeast Asia and the Pacific Network of Ozone Officers	Bangkok, Thailand	October
23.	55 <sup>th</sup> Meeting of the Implementation Committee under the Non-Compliance Procedure for the Montreal Protocol (ImpCom)	Dubai, United Arab Emirates	October
24.	36 <sup>th</sup> Meeting of the Open-ended Working Group of the Parties (OEWG) – Resumed	Dubai, United Arab Emirates	October
25.	5 <sup>th</sup> Refrigerants Symposium	Dubai, United Arab Emirates	October
26.	27 <sup>th</sup> Meeting of the Parties (MOP)	Dubai, United Arab Emirates	November
27.	75 <sup>th</sup> ExCom Meeting in Montreal	Montreal, Canada	November
28.	CCAC Workshop: Advancing Ozone & Climate Protection Technologies: Food Cold Chain	Montreal, Canada	November
29.	Joint Network Meeting of National Ozone Officers: Latin America and the Caribbean	Panama City, Panama	December

### Implementing agency and other cooperation

- 35) Cooperation with UNDP and the World Bank: Several ongoing HPMP activities in different countries and regions are being implemented together with UNDP and/or the World Bank, among others the following Stage I HPMPs: Argentina, China, Egypt, Indonesia, Iran, Jordan, Mexico, Nigeria, Philippines and Stage II HPMP in Brazil. Additional joint activities are under preparation for Stage II HPMP in Chile, Iran and Jordan.
- 36) Cooperation with UNEP: In 2015 eleven projects were approved with UNEP as lead or co-implementing agency. Among the approvals the following projects are tranches of ongoing or new HPMPs in Albania, Botswana, DPR Korea, Guatemala, Iraq, Kuwait, Nicaragua, Oman, Saudi Arabia, Turkey and Venezuela.
- 37) Participation in inter-agency meetings: As in the past years, UNIDO participated in all major inter-agency coordination meetings organized by either the Multilateral Fund Secretariat or by any of the other implementing agencies.
- 38) Cooperation with Bilateral Agencies: During 2015, UNIDO continued implementation of the ongoing bilateral projects.
- 39) Those bilateral projects under UNIDO's implementation, which have been ongoing or have been completed in 2015 are listed in the below table. The list is sorted in alphabetical order of the bilateral agencies.

#	Bilateral Agency	Country	Project Title	Impact	Approved Funding (US\$)	Status
1	France	Mexico	Demonstration project for disposal of unwanted ODS	0	453,000	ONG
2	France	Regional Africa	Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)	0	360,000	ONG
3	France	Algeria	Pilot demonstration project on ODS waste management and disposal	0	250,000	ONG
4	Italy	Argentina	Phase-out of HCFC-22 in the room and unitary air-conditioning equipment manufacturing sector of Argentina	0	300,000	ONG
5	Italy	Mexico	HCFC phase-out management plan (stage II, first tranche) (reclamation of HCFC refrigerants)	0	458,191	ONG



#	Bilateral Agency	Country	Project Title	Impact	Approved Funding (US\$)	Status
6	Italy	Tunisia	Technical assistance for the final phase-out of methyl bromide in the palm dates sector	2.2	132,743	ONG
7	Japan	China	Pilot demonstration project on ODS waste management and disposal	0	900,000	ONG
8	Japan	Regional Africa	Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)	0	700,000	ONG
9	Japan	Philippines	Sector plan to phase out HCFC-141b in the foam sector	0	317,350	COM
10	Japan	Saudi Arabia	Phase-out of HCFC-22 and HCFC-142b from the manufacture of XPS panel at Al-Watania Plastics	1.9	110,000	ONG
11	Japan	Saudi Arabia	Phase-out of HCFC-22 and HCFC-142b from the manufacture of XPS panel at Line #2 in Arabian Chemical Company	5.2	110,000	COM
12	Spain	Regional LAC	Technical assistance to introduce chemical alternatives in countries which have rescheduled methyl bromide phase out plan (Argentina & Uruguay)	0	147,400	COM
13	Spain	Libya	Phase-out of methyl bromide in horticulture: tomatoes, cucumbers, peppers and others (2 <sup>nd</sup> tranche)	40	500,000	ONG
14	Spain	Mexico	National Methyl-Bromide Phase-Out Plan (3 <sup>rd</sup> tranche)	80	800,000	COM

### Other issues

40) The status of ongoing projects is described in Annex II. The success and timely implementation of these activities are crucial in the current compliance period. In order to ensure timely project completion of projects approved so far, and to facilitate compliance of the recipient countries with their MP obligations, in 2015, UNIDO has continued to practice the following initiatives, which supported successful project implementation:

- Regular missions to ozone offices and project sites are organized to monitor together with the ozone officers the implementation of national and/or sector phase-out plans and ongoing stand-alone projects. UNIDO visits the respective ozone offices at least

once a year. When required, UNIDO fields ad-hoc missions and requests support from the field representatives, who are in regular contact with the ozone office of the country to organize training, clear equipment from the customs, recruit national experts, undertake local procurement, process project travels, etc.

- Good cooperation with the national ozone offices has continued and regular follow up of the implementation process is being done by the staff of the ozone office together with UNIDO's national and international consultants and project managers. This ensures that effective actions on critical issues such as resolving bottlenecks in site preparation, customs clearance, installation, commissioning and safety certification, monitoring of destruction of ODS-related equipment are taken in a timely manner.
  - Due to security issues, UNIDO experienced delays in project implementation during 2015 particularly in West Asia. In terms of the Ebola, country situations improved significantly in West Africa by 2015.
- 41) UNIDO is regularly attending Regional Network Meetings and respective workshops providing additional support to our counterpart countries.
  - 42) UNIDO also provides, when requested, support such as policy assistance, putting in place relevant legislation etc.
  - 43) From February 2015, the Montreal Protocol portfolio of UNIDO has been managed by the Montreal Protocol Unit and by the Emerging Compliance Regimes Unit under the Environment Branch.

### Tables and Annexes\*

Table 1	Annual Summary
Table 2	Summary Data by Project Type
Table 3	ODP to be Phased out – By Region, Country and Sector – Ongoing Projects
Table 3a	ODP Phased out by Region, Country and Sector – Completed Projects
Table 3b	Partial ODP Phase out – By Sector, Region and Country
Table 4	Demonstration, Investment and Recovery and Recycling Projects Completed since Last Report
Table 5	Cumulative Completed Demonstration, Investment and R&R Projects by Region, Sector and Implementation Characteristics
Table 6	Cumulative Completed Non-Investment Projects by Region, Sector, Type and Implementation Characteristics
Table 7	Cumulative Ongoing Demonstration, Investment and R&R Projects by Region, Sector and Implementation Characteristics
Table 8	Cumulative Ongoing Non-Investment Projects by Region, Sector, Type and Implementation Characteristics
Table 9	Active Project Preparation Accounts
Table 10a	Completed Projects With Balances Returned to the Multilateral Fund During the Reporting Year
Annex II	Database

\* Worksheets in Excel file