

Annex IV

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNDP**

Country/project code	Project title	Actions
Bangladesh BGD/PHA/81/INV/51	HCFC phase-out management plan (stage II, first tranche) (air-conditioning sector)	To request UNDP to report to the 94th meeting on this project with implementation delays
Bangladesh BGD/PHA/81/TAS/49	HCFC phase-out management plan (stage II, first tranche) (project management unit)	To request UNDP to report to the 94th meeting on this project with implementation delays
Brazil BRA/PHA/82/INV/323	HCFC phase-out management plan (stage II, third tranche) (foam sector)	To request UNDP to report to the 94th meeting on this project with implementation delays
Brazil BRA/PHA/82/TAS/322	HCFC phase-out management plan (stage II, third tranche) (regulatory actions and project monitoring)	To request UNDP to report to the 94th meeting on this project with implementation delays
Cambodia KAM/PHA/83/INV/36	HCFC phase-out management plan (fourth tranche)	To request UNDP to report to the 94th meeting on this project with implementation delays
Costa Rica COS/PHA/84/INV/60	HCFC phase-out management plan (stage II, first tranche) (polyurethane foam sector)	To request UNDP to report to the 94th meeting on this project with implementation delays
Egypt EGY/PHA/84/TAS/143	HCFC phase-out management plan (stage II, second tranche) (project management and monitoring)	To request UNDP to report to the 94th meeting on this project with implementation delays
Guyana GUY/PHA/83/INV/32	HCFC phase-out management plan (stage II, second tranche)	To request UNDP to report to the 94th meeting on this project with implementation delays
India IND/PHA/86/TAS/482	HCFC phase-out management plan (stage II, third tranche) (project management and monitoring)	To request UNDP to report to the 94th meeting on this project with implementation delays
Indonesia IDS/PHA/76/TAS/210	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNDP to report to the 94th meeting on this project with implementation delays
Indonesia IDS/PHA/81/INV/213	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNDP to report to the 94th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/86/INV/245	HCFC phase-out management plan (stage II, third tranche) (foam sector)	To request UNDP to report to the 94th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/86/INV/247	HCFC phase-out management plan (stage II, third tranche) (refrigeration servicing sector and PMU)	To request UNDP to report to the 94th meeting on this project with implementation delays
Jamaica JAM/PHA/86/INV/43	HCFC phase-out management plan (stage II, first tranche)	To request UNDP to report to the 94th meeting on this project with implementation delays
Lao People's Democratic Republic (the) LAO/PHA/86/INV/38	HCFC phase-out management plan (stage II, first tranche)	To request UNDP to report to the 94th meeting on this project with implementation delays
Nepal NEP/PHA/86/INV/41	HCFC phase-out management plan (stage II, first tranche)	(i) To request UNDP to report to the 94th meeting on this project with implementation delays (ii) To request UNDP to report to the 94th meeting on the status of disbursement
Swaziland SWA/PHA/86/INV/31	HCFC phase-out management plan (stage II, first tranche)	To request UNDP to report to the 94th meeting on this project with implementation delays

Country/project code	Project title	Actions
Timor-Leste TLS/PHA/80/INV/15	HCFC phase-out management plan (stage II, first tranche)	To request UNDP to report to the 94th meeting on this project with implementation delays
Uruguay URU/PHA/82/INV/72	HCFC phase-out management plan (stage II, second tranche) (foam sector)	To request UNDP to report to the 94th meeting on this project with implementation delays
Zimbabwe ZIM/REF/82/INV/55	Conversion from HFC-134a to isobutane in the manufacture of domestic refrigerators at Capri (SME Harare)	To request UNDP to report to the 94th meeting on this project with implementation delays