

Annex IV

PROJECTS OVER THREE YEARS OLD WITH SOME PROGRESS, BY AGENCY

Agency	Code	Project Title	Status as at mid-April 2001	Reason for Delay	Status as at 16 July 2001
France	IRA/REF/24/INV/34	Conversion to non-CFC facilities of 4 companies producing cars and wagons with MAC umbrella project	Two enterprises have provided information about equipment needed to be destroyed for ExCom decision	B	Received additional request from PARS Wagon, awaiting additional information from the company
IBRD	ARG/REF/23/INV/69	Elimination of CFCs in the manufacturing plant of domestic refrigerators at Lobato San Luis S.A.	The Bank has given the company 90 days starting from April 1, 2001 to prove substantial progress on the project (deadline is June 30). UEPRO-INTI received verbal information from the LOBATO informing them that the installation of the new technology will be ready to produce in approximately 40 days. They will be visiting the plant on Thursday May 24. The Bank will follow up at the Executive Committee Meeting in July as to whether the company has met the requirements. If not, the Bank will then recommend that the project should be cancelled.	n/p	Bank confirmed that the installation of equipment has occurred.
IBRD	JOR/FOA/15/INV/22	Umbrella project for conversion to CFC-free technology at three flexible polyurethane foam factories at Arab Foam, Jordan Plastics, National Foam	Progress has occurred. As the bids have been evaluated, negotiation is ongoing and contract is expected to be signed by end of May 2001.	n/p	Arab foam was completed. Contract awarded for Jordan Plastics. National foam trials have not begun because safety requirements must be met in new facilities.
UNDP	ARG/FOA/15/INV/14	CINTER S.R.L. Elimination of CFC use in the manufacture of sandwich polyurethane panels	Local installation completed. KMK technician finished his part of the installation work. Visit of German KMK commissioning technician requested July 2001. UNOPS expert called enterprise May 2001 asking to allow visit earlier than July as to accelerate process. Enterprise to reply on earlier date possible.	B	Still awaiting reply from enterprise on visit of UNOPS expert.
UNDP	CPR/SOL/19/INV/169	Elimination of ODS (CFC-113) used in the production line at SHANGHAI SIXTH RADIO FACTORY	Only partial Certification of Completion was signed in the March 2001 commissioning mission, as the second cleaner was not fully installed. Startup of the second cleaner is to be completed by end May 2001. Full project commissioning will take place in June 2001.	A, D	Project commissioning to take place by end of July 2001
UNDP	IDS/FOA/23/INV/71	Conversion to CFC-free technology in the manufacture of flexible cold cured moulded and integral skin PUF at PT ARCHIGRAMMA	Supplier completed installation and commissioning in March 2001. No CFC inventory found during mission in March. COC scheduled for August 2001.	B	Project to be completed by January 2002.
UNDP	MAL/REF/18/INV/73	Umbrella project for elimination of CFCs 11 and 12 in the manufacture of commercial refrigeration at 4 small enterprises: Lim Yew, Exquisite, Noblelane, FMC	Lim Yew: Project completion still scheduled for August 2001. FMC: Awaiting response from Government on future implementation. Project likely to be cancelled.	B, E	A mission is underway still waiting response from Government on FMC.

Agency	Code	Project Title	Status as at mid-April 2001	Reason for Delay	Status as at 16 July 2001
UNDP	PER/REF/15/INV/06	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Industrias Lenche (INLENSA)	The UNDP/UNOPS Sector Expert visited Peru, checked the equipment and the Incarvel machine was transferred to Inlensa. We are planning for the supplier to come to put it in working order and make the trials. Completion is foreseen on or before December 2001.	B	Accepted the transfer of equipment purchased for a cancelled project.
UNEP	GAM/SEV/19/TRA/03	Customs training	Regulations now in place (adopted under The Gambia National Environment Mgmt Act). Phase I implemented 14-16 March 2001. Phase II implementation schedule adopted, with completion expected by December 2001.	D	Awaiting final report.
UNEP	GEO/REF/23/TRA/05	Implementation of the refrigerant management plan: Training of trainers in the refrigeration servicing sector	Train the trainers (Phase I) was implemented in January 2000. Phase II is on going with expected completion in June 2001.	D	Awaiting final report.
UNEP	GUY/REF/23/TRA/06	Implementation of the RMP: Training of trainers for good refrigeration servicing practices	Guyana reported that 200 technicians were trained and prepared a follow-up report and financial expenditure statement.	D	Awaiting report.
UNEP	PER/REF/21/TRA/21	Technician training	Phase II (training of technicians by the trainers) ongoing. 2603 technicians have been trained so far under Phase II. Training of technicians in good practices has been included in the curricula of the country's training centers, a national training manual has been prepared and legislation adopted.	D	Awaiting report.
UNIDO	ALG/FOA/23/INV/25	Phasing out CFC-11 at La Mousse du Sud flexible polyurethane foam plant	Commission team is planning to go to company in June 2001. Completion expected during 2nd half of 2001.	B	Commissioning took place and completion in September 2001.
UNIDO	SUD/REF/19/INV/06	Phasing out of ODS at 3 small domestic refrigerator factories in Sudan (Coldair Refrigerator Factory, Modern Refrigerator and Metal Furniture co., Sheet Metal Industries Co. Refrigerator Factory)	Coldair completed in Oct.1997. Modern Refrigerator: completed in December 1999. Sheet Metal: The ownership problem has been solved and the company has started the production of refrigeration components. The conversion of the refrigerant is foreseen to be done in July/ August 2001 to enable a project completion by the end of this year.	n/p	Conversion foreseen in August and project completion by January 2002.
UNIDO	TUR/FOA/23/INV/30	Phasing out CFC-11 at Isbir Termoset Plastic San. A.S., Ankara, Turkey	Final report received from contractor. Commissioning is completed and destruction of old equipment underway.	B	Awaiting confirmation from enterprise on destruction of old equipment.

Reason for Delay:

A – Implementing or Executing Agency

B – Enterprise

C – Technical Reason

D – Government

E – External

F – Not Applicable