

Distr.  
GENERAL

UNEP/OzL.Pro/ExCom/95/28  
10 November 2024

ARABIC  
ORIGINAL: ENGLISH

برنامج  
الأمم المتحدة  
للبيئة



اللجنة التنفيذية للصندوق المتعدد الأطراف  
لتنفيذ بروتوكول مونتريال  
الاجتماع الخامس والتسعون  
مونتريال، 4 - 8 ديسمبر/ كانون الأول 2024  
البند 8(د)(3) من جدول الأعمال المؤقت<sup>1</sup>

خطة عمل برنامج الأمم المتحدة للبيئة (اليونيب) للفترة 2025-2027

المقدمة

1. تقدم هذه الوثيقة خطة اليونيب للفترة 2025-2027 وتتضمن الأنشطة المخطط لها الحد من المواد الخاضعة للرقابة والأنشطة الأخرى بموجب بروتوكول مونتريال خلال الفترة 2025-2027. ويرد سرد لخطة عمل اليونيب للفترة 2025-2027 في هذه الوثيقة.

2. تتألف هذه الوثيقة من الأقسام التالية:

أولاً. الأنشطة المخطط لها خلال الفترة 2025-2027

ثانياً. تعليقات الأمانة

ثالثاً. التعديلات المقترحة من قبل الأمانة

رابعاً. مؤشرات الأداء

خامساً. التوصية

أولاً- الأنشطة المخطط لها خلال الفترة 2025-2027

3. يوضح الجدول 1، بحسب السنة، قيمة الأنشطة المدرجة في خطة عمل اليونيب.

<sup>1</sup> UNEP/OzL.Pro/ExCom/95/1

**الجدول 1. تخصيص الموارد في خطة عمل اليونيب للفترة 2025-2027 (دولار أمريكي) \* - كما تم تقديمها**

| الوصف                                                                                     | 2025              | 2026              | 2027              | المجموع (2027-2025) | المجموع بعد 2027  |
|-------------------------------------------------------------------------------------------|-------------------|-------------------|-------------------|---------------------|-------------------|
| <b>أنشطة الهيدروكلوروفلوروكربون</b>                                                       |                   |                   |                   |                     |                   |
| خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية المعتمدة                                  | 5,494,983         | 9,111,649         | 4,284,545         | 18,891,177          | 7,732,999         |
| خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الثانية - إعداد المشروع         | 73,450            | 0                 | 0                 | 73,450              | 0                 |
| خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الثانية                         | 1,152,725         | 784,868           | 443,484           | 2,381,077           | 3,235,929         |
| خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الثالثة - إعداد المشروع         | 151,420           | 0                 | 0                 | 151,420             | 0                 |
| خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الثالثة                         | 1,214,307         | 901,377           | 45,200            | 2,160,884           | 2,476,706         |
| خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - كفاءة استخدام الطاقة (المقرر 6/89)      | 2,431,760         | 483,640           | 0                 | 2,915,400           | 0                 |
| <b>المجموع الفرعي لأنشطة الهيدروكلوروفلوروكربون</b>                                       | <b>10,518,645</b> | <b>11,281,534</b> | <b>4,773,229</b>  | <b>26,573,408</b>   | <b>13,445,634</b> |
| <b>أنشطة الهيدروفلوروكربون</b>                                                            |                   |                   |                   |                     |                   |
| خطط تنفيذ كيغالي للهيدروفلوروكربون المعتمدة                                               | 295,587           | 1,195,611         | 838,844           | 2,330,042           | 526,079           |
| الأنشطة التكميلية للتخفيض التدريجي للمواد الهيدروفلوروكربونية                             | 428,000           | 0                 | 0                 | 428,000             | 0                 |
| خطة تنفيذ كيغالي - المرحلة الأولى - إعداد المشروع                                         | 1,829,551         | 379,680           | 0                 | 2,209,231           | 0                 |
| خطة تنفيذ كيغالي - المرحلة الأولى                                                         | 4,498,780         | 598,384           | 1,961,797         | 7,058,960           | 5,702,575         |
| المواد الهيدروفلوروكربونية - المساعدة الفنية                                              | 678,000           | 0                 | 0                 | 678,000             | 0                 |
| <b>المجموع الفرعي لأنشطة الهيدروفلوروكربون</b>                                            | <b>7,729,917</b>  | <b>2,173,675</b>  | <b>2,800,641</b>  | <b>12,704,233</b>   | <b>6,228,654</b>  |
| <b>الأنشطة الأخرى</b>                                                                     |                   |                   |                   |                     |                   |
| مشروع تجريبي لكفاءة استخدام الطاقة - مشروع استثماري (المقرر 65/91)                        | 1,096,100         | 0                 | 0                 | 1,096,100           | 0                 |
| قوائم الجرد الوطنية لمخزون نفايات - المواد الخاضعة للرقابة - إعداد المشروع (المقرر 66/91) | 2,828,767         | 0                 | 0                 | 2,828,767           | 0                 |
| <b>المجموع الفرعي للأنشطة الأخرى</b>                                                      | <b>3,924,867</b>  | <b>0</b>          | <b>0</b>          | <b>3,924,867</b>    | <b>0</b>          |
| <b>الأنشطة القياسية</b>                                                                   |                   |                   |                   |                     |                   |
| التعزيز المؤسسي                                                                           | 3,090,855         | 9,858,469         | 10,433,603        | 23,382,927          | 0                 |
| برنامج المساعدة على الامتثال                                                              | 12,113,777        | 12,310,330        | 12,679,640        | 37,103,747          | 0                 |
| <b>المجموع الفرعي للأنشطة القياسية</b>                                                    | <b>15,204,632</b> | <b>22,168,799</b> | <b>23,113,243</b> | <b>60,486,674</b>   | <b>0</b>          |
| <b>المجموع العام</b>                                                                      | <b>37,378,061</b> | <b>35,624,008</b> | <b>30,687,113</b> | <b>103,689,182</b>  | <b>19,674,288</b> |

\* إضافة إلى تكاليف دعم الوكالة حيثما ينطبق ذلك.

**ثانياً- تعليقات الأمانة****ثانياً-1. أنشطة الهيدروكلوروفلوروكربون****المرحلة الثانية من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية**

4. يبلغ إجمالي مستوى التمويل للمرحلة الثانية من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية في 13 بلد ذات حجم استهلاك منخفض لتحقيق هدف خفض بنسبة 100 في المئة من خط أساس استهلاك المواد الهيدروكلوروفلوروكربونية مبلغ 3.04 مليون دولار أمريكي (بما في ذلك 1.19 مليون دولار أمريكي للفترة 2025-2027 ومبلغ 1.85 مليون دولار أمريكي للفترة بعد عام 2027).

5. يبلغ إجمالي مستوى التمويل للمرحلة الثانية من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية لثلاثة بلدان غير ذات حجم استهلاك منخفض 2.58 مليون دولار أمريكي (بما في ذلك مبلغ 1.19 مليون دولار أمريكي للفترة 2025-2027 ومبلغ 1.39 مليون دولار أمريكي للفترة بعد عام 2027).

6. تتضمن خطة العمل لإعداد المشروع للمرحلة الثانية من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية لثلاثة بلدان لعام 2025 مبلغاً إجمالياً قدره 73,450 دولار أمريكي.

#### المرحلة الثالثة من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية

7. يبلغ إجمالي مستوى التمويل للمرحلة الثالثة من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية لأربعة بلدان من ذات حجم الاستهلاك المنخفض لتلبية هدف خفض بنسبة 100 في المئة من خط أساس استهلاك المواد الهيدروكلوروفلوروكربونية مبلغ 413,550 دولار أمريكي (بما في ذلك مبلغ 258,164 دولار أمريكي للفترة 2025-2027 ومبلغ 155,386 دولار أمريكي للفترة بعد عام 2027).

8. يبلغ إجمالي مستوى التمويل للمرحلة الثالثة من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية لخمس بلدان من غير ذات حجم الاستهلاك المنخفض 4.22 مليون دولار أمريكي (بما في ذلك مبلغ 1.9 مليون دولار أمريكي للفترة 2025-2027 ومبلغ 2.32 مليون دولار أمريكي للفترة بعد عام 2027).

9. تتضمن خطة العمل لإعداد المشروع للمرحلة الثالثة من خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية لأربعة بلدان مبلغاً إجمالياً قدره 151,420 دولار أمريكي لعام 2025.

#### كفاءة استخدام الطاقة للبلدان ذات حجم الاستهلاك المنخفض (المقرر 6/89)<sup>2</sup>

10. تضمنت خطة العمل لأنشطة كفاءة استخدام الطاقة لـ 30 بلداً ذات حجم استهلاك منخفض للفترة 2025-2027 مبلغاً إجمالياً قدره 2.92 مليون دولار أمريكي.

#### **ثانياً-2. الأنشطة المتعلقة بالهيدروفلوروكربون**

##### الأنشطة التمكينية

11. تشمل أنشطة الهيدروفلوروكربون أنشطة تمكينية تصل قيمتها إلى 428,000 دولار أمريكي في عام 2025 لبلدين (جمهورية أفريقيا الوسطى واليمن). وقد قدم كلا البلدين الخطاب المطلوب من حكومتيهما الذي يشير إلى نيتهما في بذل قصارى جهدهما للمصادقة على تعديل كيغالي في أقرب وقت ممكن، عملاً بالمقرر 46/79(د)(1).

##### إعداد مشروع خطة تنفيذ كيغالي

12. تتضمن خطة العمل لأنشطة إعداد مشروع خطة تنفيذ كيغالي لـ 19 بلداً في الفترة 2025-2027 مبلغاً إجمالياً قدره 2.21 مليون دولار أمريكي.

13. لم تصادق بعد ستة عشر بلداً من البلدان الـ 19 التي تم تضمين أنشطة إعداد مشروعات خطط تنفيذ كيغالي الخاصة بها على تعديل كيغالي، ولكنها قدمت الخطاب المطلوب من حكوماتها للإشارة إلى نيتهما بذل قصارى جهدها للمصادقة على تعديل كيغالي عملاً بالمقرر 46/84(و).

<sup>2</sup> سمح المقرر 6/89 للوكالات الثنائية والمنفذة، عند تقديم المراحل الحالية والمستقبلية لخطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية للدول ذات حجم الاستهلاك المنخفض، بإدراج التمويل المرتبط بالحاجة إلى تقديم بدائل المواد الهيدروكلوروفلوروكربونية ذات القدرة المنخفضة أو الصفرية على إحداث الاحترار العالمي والحفاظ على كفاءة استخدام الطاقة في قطاع صيانة التبريد.

### المرحلة الأولى من خطط تنفيذ كيغالي

14. تضمنت خطة عمل المرحلة الأولى من خطة تنفيذ كيغالي لـ 55 بلداً مبلغاً إجمالياً قدره 12.76 مليون دولار أمريكي (بما في ذلك مبلغ 7.06 مليون دولار أمريكي للفترة 2025-2027 ومبلغ 5.7 مليون دولار أمريكي للفترة بعد عام 2027). وقد صادقت جميع تلك البلدان على تعديل كيغالي.

### المساعدة الفنية المتعلقة بالهيدروفلوروكربون

15. أدرجت اليونيب مشروعاً عالمياً للمساعدة الفنية في مجال الهيدروفلوروكربون، وهو مشروع توأمة بين مسؤولي الأوزون وصناع السياسات الوطنية في مجال الطاقة لدعم أهداف تعديل كيغالي، بمبلغ قدره 678,000 دولار أميركي في عام 2025. وقد تمت الموافقة على المرحلة الأولى من هذا المشروع في الاجتماع الحادي والتسعين.

### ثانياً-3. أنشطة أخرى

#### المشاريع التجريبية لكفاءة استخدام الطاقة (المقرر 65/91)<sup>3</sup>

16. تتضمن خطة العمل بموجب نافذة التمويل للمشاريع التجريبية لكفاءة استخدام الطاقة لعام 2025 لثلاثة بلدان مبلغاً إجمالياً قدره 1.1 مليون دولار أمريكي.

#### إعداد مشروع قوائم الجرد الوطنية لمخزون نفايات المواد الخاضعة للرقابة (المقرر 66/91)<sup>4</sup>

17. تتضمن خطة العمل لإعداد قوائم الجرد الوطنية لمخزون نفايات المواد الخاضعة للرقابة لعام 2025 لـ 31 بلداً مبلغاً إجمالياً قدره 2.83 مليون دولار أمريكي.

### ثانياً-4. برنامج المساعدة على الامتثال

18. من المتوقع أن تزيد تكلفة برنامج المساعدة على الامتثال بمعدل سنوي قدره 3 في المئة، كما وافقت عليه اللجنة التنفيذية، حيث يشمل تمويلاً إضافياً قدره 150,000 دولار أميركي في عام 2025 لعام 2026، وفقاً للمقرر 95/93(د)<sup>5</sup>. يبلغ إجمالي مستوى التمويل المخصص لبرنامج المساعدة على الامتثال 37.1 مليون دولار أمريكي للفترة 2025-2027. وقد تم تقديم ميزانية برنامج المساعدة على الامتثال لعام 2025 إلى الاجتماع الخامس والتسعين<sup>6</sup>.

### ثالثاً- التعديلات المقترحة من قبل الأمانة

19. استندت التعديلات التي طرأت على خطة عمل اليونيب للفترة 2025-2027 إلى القرارات ذات الصلة التي اتخذتها اللجنة التنفيذية. ولدى مراجعة خطة عمل اليونيب المنقحة للفترة 2025-2027، لاحظت الأمانة العامة أن التعديلات التالية لم تكن متضمنة:

<sup>3</sup> أنشأت اللجنة التنفيذية نافذة للتمويل والمعايير بشأن المشاريع التجريبية للحفاظ على كفاءة استخدام الطاقة في التكنولوجيات والمعدات البديلة و/أو تعزيزها في سياق التخفيض التدريجي للمواد الهيدروفلوروكربونية.

<sup>4</sup> أنشأت اللجنة التنفيذية نافذة للتمويل والمعايير لإعداد قوائم جرد وطنية لمخزون المواد الخاضعة للرقابة المستخدمة أو غير المرغوب فيها ووضعت خطة لجمع ونقل والتخلص من هذه المواد.

<sup>5</sup> وافقت اللجنة التنفيذية على زيادة ميزانية برنامج المساعدة على الامتثال للسنوات 2024 و2025 و2026 بمقدار 20,000 دولار أمريكي و150,000 دولار أمريكي و150,000 دولار أمريكي على التوالي، لتقديم المساعدة الفنية والسياسية إلى البلدان ذات حجم الاستهلاك المنخفض لدعم خطط تنفيذ كيغالي.

<sup>6</sup> الوثيقة: UNEP/OzL.Pro/ExCom/95/83.

**الجدول 2. التعديلات على خطة عمل اليونيب للفترة 2025-2027 (دولار أمريكي)\* - كما اقترحتها الأمانة**

| التعديل                                                                                                                     | 2025-2027 | بعد 2027 |
|-----------------------------------------------------------------------------------------------------------------------------|-----------|----------|
| قيم الاتفاقات المتعددة السنوات لتعكس المبالغ الفعلية المعتمدة بموجب الاتفاقيات التي تم تقديمها إلى الاجتماع الخامس والتسعين | 398,048   | 0        |
| كفاءة استخدام الطاقة في البلدان ذات حجم الاستهلاك المنخفض وفقاً للمقرر 6/89 أو المقدمة إلى الاجتماع الخامس والتسعين         | (152)     | 0        |
| قيم المرحلة الأولى من خطة تنفيذ كيغالي لتعكس مشروع الاتفاقية المقدمة إلى الاجتماع الخامس والتسعين                           | (74,015)  | 0        |
| قطاع الخدمات للمرحلة الأولى من خطط تنفيذ كيغالي وفقاً للمقرر 37/92                                                          | (87,906)  | (94,144) |
| إعداد قوائم الجرد الوطنية لمخزون نفايات المواد الخاضعة للرقابة المقدمة إلى الاجتماع الخامس والتسعين                         | (203,400) | 0        |

\* إضافة إلى تكاليف دعم الوكالة حيثما ينطبق ذلك.

20. يعرض الجدول 3 نتائج التعديلات التي اقترحتها الأمانة على خطة عمل اليونيب للفترة 2025-2027، والتي تمت معالجتها أيضاً في سياق خطة العمل المجمعة للصندوق المتعدد الأطراف للفترة 2025-2027.<sup>7</sup>

**الجدول 3. تخصيص الموارد في خطة عمل اليونيب المعدلة للفترة 2025-2027 (دولار أمريكي)\***

| الوصف                                                                                     | 2025              | 2026              | 2027              | المجموع (2027-2025) | المجموع بعد 2027  |
|-------------------------------------------------------------------------------------------|-------------------|-------------------|-------------------|---------------------|-------------------|
| <b>أنشطة الهيدروكلوروفلوروكربون</b>                                                       |                   |                   |                   |                     |                   |
| خطط إدارة إزالة المواد الهيدروكلوروفلوروكربونية المعتمدة                                  | 5,893,031         | 9,111,649         | 4,284,545         | 19,289,225          | 7,732,999         |
| خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الثانية - إعداد المشروع         | 73,450            | 0                 | 0                 | 73,450              | 0                 |
| خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الثانية                         | 1,152,725         | 784,868           | 443,484           | 2,381,077           | 3,235,929         |
| خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الثالثة - إعداد المشروع         | 151,420           | 0                 | 0                 | 151,420             | 0                 |
| خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - المرحلة الثالثة                         | 1,214,307         | 901,377           | 45,200            | 2,160,884           | 2,476,706         |
| خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية - كفاءة استخدام الطاقة (المقرر 6/89)      | 2,431,608         | 483,640           | 0                 | 2,915,248           | 0                 |
| <b>المجموع الفرعي لأنشطة الهيدروكلوروفلوروكربون</b>                                       | <b>10,916,541</b> | <b>11,281,534</b> | <b>4,773,229</b>  | <b>26,971,304</b>   | <b>13,445,634</b> |
| <b>أنشطة الهيدروفلوروكربون</b>                                                            |                   |                   |                   |                     |                   |
| خطط تنفيذ كيغالي المعتمدة                                                                 | 295,587           | 1,195,611         | 838,844           | 2,330,042           | 526,079           |
| الأنشطة التمكينية للتخفيض التدريجي للمواد الهيدروفلوروكربونية                             | 428,000           | 0                 | 0                 | 428,000             | 0                 |
| خطة تنفيذ كيغالي - المرحلة الأولى - إعداد المشروع                                         | 1,829,551         | 379,680           | 0                 | 2,209,231           | 0                 |
| خطة تنفيذ كيغالي - المرحلة الأولى                                                         | 4,413,515         | 522,934           | 1,960,589         | 6,897,039           | 5,608,431         |
| المواد الهيدروفلوروكربونية - المساعدة الفنية                                              | 678,000           | 0                 | 0                 | 678,000             | 0                 |
| <b>المجموع الفرعي لأنشطة الهيدروفلوروكربون</b>                                            | <b>7,644,653</b>  | <b>2,098,225</b>  | <b>2,799,433</b>  | <b>12,542,312</b>   | <b>6,134,510</b>  |
| <b>الأنشطة الأخرى</b>                                                                     |                   |                   |                   |                     |                   |
| مشروع تجريبي لكفاءة استخدام الطاقة - مشروع استثماري (المقرر 65/91)                        | 1,096,100         | 0                 | 0                 | 1,096,100           | 0                 |
| قوائم الجرد الوطنية لمخزون نفايات - المواد الخاضعة للرقابة - إعداد المشروع (المقرر 66/91) | 2,625,367         | 0                 | 0                 | 2,625,367           | 0                 |
| <b>المجموع الفرعي للأنشطة الأخرى</b>                                                      | <b>3,721,467</b>  | <b>0</b>          | <b>0</b>          | <b>3,721,467</b>    | <b>0</b>          |
| <b>الأنشطة القياسية</b>                                                                   |                   |                   |                   |                     |                   |
| التعزيز المؤسسي                                                                           | 3,270,855         | 9,858,469         | 10,253,603        | 23,382,927          | 0                 |
| برنامج المساعدة على الامتثال                                                              | 12,113,777        | 12,310,330        | 12,679,640        | 37,103,747          | 0                 |
| <b>المجموع الفرعي للأنشطة القياسية</b>                                                    | <b>15,384,632</b> | <b>22,168,799</b> | <b>22,933,243</b> | <b>60,486,674</b>   | <b>0</b>          |
| <b>المجموع</b>                                                                            | <b>37,667,293</b> | <b>35,548,558</b> | <b>30,505,906</b> | <b>103,721,757</b>  | <b>19,580,144</b> |

\* إضافة إلى تكاليف دعم الوكالة حيثما ينطبق ذلك.

<sup>7</sup> الوثيقة: UNEP/OzL.Pro/ExCom/95/25.

## رابعاً- مؤشرات الأداء

21. قدمت اليونيب مؤشرات الأداء وفقاً للمقرر 8/93(د)<sup>8</sup> في سرد خطة عملها. وأبلغت الأمانة اليونيب بالأهداف المبينة في الجدول 4.

## الجدول 4. مؤشرات أداء اليونيب لعام 2025

| نوع المؤشر         | العنوان المختصر                                                                                      | العملية الحسابية                                                                                                                                                                        | هدف 2025                           |
|--------------------|------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------|
| التخطيط - الموافقة | الشرائح المعتمدة                                                                                     | عدد الشرائح المعتمدة مقابل تلك المقررة في الخطة*                                                                                                                                        | 77                                 |
| التخطيط - الموافقة | المشروعات الفردية/ الأنشطة المعتمدة                                                                  | عدد المشروعات/الأنشطة المعتمدة مقابل تلك المقررة في الخطة (بما في ذلك أنشطة إعداد المشروعات)                                                                                            | 96                                 |
| التنفيذ            | الأموال المصروفة                                                                                     | استناداً إلى الصرف التقديري في التقارير المرحلية                                                                                                                                        | 23,701,624                         |
| التنفيذ            | إزالة المواد المستنفدة للأوزون في المشروعات المتعلقة بالمواد الهيدروكلوروفلوروكربونية                | إزالة المواد المستنفدة للأوزون للمشروعات المتعلقة بالمواد الهيدروكلوروفلوروكربونية بالطن من قدرات استنفاد الأوزون مقابل تلك المقررة في الخطة حسب التقارير المرحلية                      | 107.9 طن من قدرات استنفاد الأوزون  |
| التنفيذ            | التخفيض التدريجي للمواد الهيدروكلوروفلوروكربونية للمشروعات المتعلقة بالمواد الهيدروكلوروفلوروكربونية | التخفيض التدريجي للمواد الهيدروكلوروفلوروكربونية للمشروعات المتعلقة بالمواد الهيدروكلوروفلوروكربونية بالطن من مكافئ ثاني أكسيد الكربون مقابل تلك المقررة في الخطة حسب التقارير المرحلية | صفر طن من مكافئ ثاني أكسيد الكربون |
| التنفيذ            | الإنجاز التشغيلي للمشروع                                                                             | الإنجاز التشغيلي للمشروع مقابل المقرر في التقارير المرحلية لجميع الأنشطة (باستثناء إعداد المشروع)**                                                                                     | 58                                 |
| التنفيذ            | تعميم مراعاة المنظور الجنساني                                                                        | تطبيق السياسة التشغيلية بشأن تعميم مراعاة المنظور الجنساني في جميع المشروعات المعتمدة                                                                                                   | 100%                               |
| الإداري            | سرعة الإنجاز المالي                                                                                  | مدى استكمال المشروعات مالياً خلال 12 شهراً بعد الإنجاز التشغيلي للمشروع                                                                                                                 | 12 شهراً بعد الإنجاز التشغيلي      |
| الإداري            | تقديم تقارير إنجاز المشروعات في الوقت المناسب                                                        | تقديم تقارير إنجاز المشروعات في الوقت المناسب بناءً على التقرير المرحلي                                                                                                                 | 3                                  |
| الإداري            | تقديم التقارير المرحلية وخطط العمل في الوقت المناسب                                                  | تقديم التقارير المرحلية وخطط العمل والاستجابات في الوقت المناسب ما لم يتم الاتفاق على خلاف ذلك                                                                                          | في الوقت المحدد                    |

\* سيتم تخفيض أهداف الوكالة إذا لم تتمكن من تقديم شريحة بسبب وكالة متعاونة أو وكالة رئيسية أخرى أو إذا لم تتم الموافقة على خطة إدارة إزالة المواد الهيدروكلوروفلوروكربونية أو خطة تنفيذ تعديل كيغالي للمواد الهيدروكلوروفلوروكربونية المقدمة لكي تنظر فيها اللجنة التنفيذية نتيجة لعوامل خارجة عن سيطرة وحدة الأوزون الوطنية والوكالة.

\*\* سيتم تخفيض أهداف الوكالة إذا وافقت اللجنة التنفيذية على تمديد تاريخ الإنجاز.

## خامساً- التوصية

22. قد ترغب اللجنة التنفيذية في:

(أ) الإحاطة علماً بخطة عمل اليونيب للفترة 2025-2027 الواردة في الوثيقة UNEP/OzL.Pro/ExCom/95/28؛ و

(ب) الموافقة على مؤشرات الأداء لليونيب الواردة في الجدول 4 من الوثيقة UNEP/OzL.Pro/ExCom/95/28.

<sup>8</sup> لا يتضمن المقرر 8/93(د) مؤشرات أداء اليونيب المتعلقة ببرنامج المساعدة على الامتثال.



# **UNITED NATIONS ENVIRONMENT PROGRAMME 2025-2027 BUSINESS PLAN**

PRESENTED TO THE  
95<sup>TH</sup> MEETING OF THE EXECUTIVE COMMITTEE  
OF THE MULTILATERAL FUND FOR THE IMPLEMENTATION  
OF THE MONTREAL PROTOCOL

9 OCTOBER 2024

## TABLE OF CONTENTS

|                                                     |    |
|-----------------------------------------------------|----|
| EXECUTIVE SUMMARY .....                             | 2  |
| I. METHODOLOGY .....                                | 4  |
| II. MULTILATERAL FUND TARGETS .....                 | 4  |
| A. OBJECTIVES OF THE THREE-YEAR BUSINESS PLAN ..... | 4  |
| B. RESOURCE ALLOCATION .....                        | 6  |
| III. PLANNED BUSINESS PLAN ACTIVITIES.....          | 7  |
| A. NATIONAL LEVEL.....                              | 7  |
| B. REGIONAL LEVEL .....                             | 8  |
| C. GLOBAL LEVEL.....                                | 8  |
| D. NEW PROJECT TYPES.....                           | 8  |
| IV. PERFORMANCE INDICATORS .....                    | 8  |
| V. POLICY, ADMINISTRATIVE AND FINANCIAL ISSUES..... | 11 |

## EXECUTIVE SUMMARY

The United Nations Environment Programme (UNEP) is submitting this document for the consideration of the 95<sup>th</sup> meeting of the Executive Committee of the Multilateral Fund for the Implementation of the Montreal Protocol. The document presents UNEP's rolling three-year Business Plan for its Montreal Protocol-related projects covering the years 2025-2027. It comprises:

- Narrative.
- Annex: Projects planned for submission (spreadsheet submitted separately).

UNEP developed this Business Plan based on the current and anticipated needs of Article 5 countries that it identified from various sources and through consultations and interactions with National Ozone Officers. UNEP continues assisting the countries with implementing their hydrochlorofluorocarbon (HCFC) phase-out responsibilities including meeting the 2025 reduction target and subsequent total phase out by 2030. Continued actions need to be taken to implement and/or prepare the various stages (II and III) and tranches of HCFC Phase-out Management Plans (HPMPs) to achieve compliance with the countries' agreements with the Executive Committee. This work includes HPMP development, implementation, monitoring, and verification, as well as the elaboration, implementation, and enforcement of the related legislative, policy, institutional, capacity building and programmatic measures to phase out HCFCs.

UNEP continues providing assistance to Article 5 countries to ratify the Kigali Amendment as soon as possible and support activities that the countries need to meet their first obligations under the Amendment once they ratify. In relation to this, UNEP is including requests for the preparation of the Kigali HFC Implementation Plans (KIPs) to meet initial reduction obligations for the phase-down of hydrofluorocarbons (HFCs) in accordance with Executive Committee decision 87/50.<sup>1</sup> This Business Plan includes KIP implementation Stage I tranches according to the refrigeration servicing sector guidelines (decision 92/37).

UNEP prioritizes CAP assistance for low volume consuming countries (LVCs), which have specific needs and conditions, and which require tailored and continuing support. Through decision 93/95 (d)(ii), the Executive Committee approved an increase in the CAP budget for the years 2024, 2025 and 2026 for providing technical and policy assistance to LVC countries to support KIP implementation. UNEP identified the common needs across regions and consolidated them into four areas and assigned teams in the regions and Paris to coordinate the work: Strengthen Capacity of LVCs on Licensing and Quota System (LQS) and Consumption Trends; Early action to support LVCs in the mobile air conditioning (MAC) sector; The local installation and assembly subsector in LVCs; and Training of CAP staff on energy efficiency and MEPs. In 2025 and 2026, UNEP may identify new focus areas of assistance, or it may extend the activities that were developed in 2024 to more countries as and when the Executive Committee approves their KIPs for UNEP implementation.

Maintaining the energy efficiency of existing refrigeration and air conditioning (RAC) equipment through best installation and servicing practices and ensuring that new equipment is energy efficient through

---

<sup>1</sup> UNEP/OzL.Pro/ExCom/87/58.

policies could double the climate benefits of the Kigali Amendment during the transition to lower-global warming potential (GWP) alternatives. Awareness-raising, training of servicing technicians, standards, and policies and regulations aimed at maintaining and enhancing energy efficiency of existing and new RAC equipment could contribute to achieving that goal. Twinning of National Ozone Officers and energy efficiency policy makers builds momentum for change at the country level (this Business Plan includes phase 2 of this project). Following Executive Committee decision 89/6(b), interested LVCs require assistance with designing and implementing additional activities in their HPMPs to maintain energy efficiency in the refrigeration servicing sector, when needed for the introduction of alternatives to HCFCs with low or zero-GWP and for maintaining energy efficiency. UNEP was requested to assist Article 5 countries with those activities.<sup>2</sup>

UNEP will achieve its Business Plan objectives through a combination of compliance assistance services delivered through the 2025 Compliance Assistance Programme (CAP),<sup>3</sup> as well as the ongoing and planned national, regional, and global projects detailed in this document. The project types include:

- Preparation and implementation of HPMPs for both Stages II and III;
- Additional activities for introduction low or zero GWP alternatives and energy efficiency (decision 89/6);
- Institutional Strengthening projects;
- Technical assistance projects – Twinning project;
- Remaining Enabling Activities projects;
- Preparation and implementation of KIPs.
- Energy efficiency pilot projects (decision 91/65).
- Preparation of national inventory of banks of used or unwanted controlled substances

In addition to the anticipated projects, UNEP will implement HPMP verification projects under this Business Plan as and when requested by the Executive Committee during 2025-2027.

UNEP will deliver the projects in this Business Plan and perform the project development, monitoring and reporting duties required of all Implementing Agencies through the proposed 2025 CAP Work Programme. In addition to the projects detailed in this Business Plan, UNEP continues to assist several bilateral agencies with the implementation of their Multilateral Fund projects through CAP and engages in select partnerships for Montreal Protocol objectives complementary to the Multilateral Fund (including projects and activities).<sup>4</sup>

---

<sup>2</sup> OzonAction has a longstanding partnership with UNEP's United for Efficiency (U4E) programme to pursue energy efficient and climate friendly solutions in the refrigeration and air conditioning sector in Article 5 countries. OzonAction and U4E are exploring potential collaboration in those areas.

<sup>3</sup> In addition to the projects indicated in this Business Plan, during 2025 UNEP will also provide through its CAP country-specific special compliance services, the operation of 10 Regional/sub-Regional Networks of Ozone Officers, facilitation of South-South cooperation, assistance with regional awareness activities, and provision of a global tools and products that provides National Ozone Units with services that contribute towards HCFC phase out and HFC phase down.

<sup>4</sup> This Business Plan provides details about the individual *projects* proposed for UNEP's implementation from 2025 through 2027. UNEP will report details on its performance with implementing the projects through its UNEP's Annual and Financial Progress Report. For details about non-project *activities and services* delivered by UNEP through the CAP, please refer to the 2025 CAP Work Programme and Budget.

UNEP is planning project submissions over the next three years as follows: US\$ 37,287,662 for 2025, US\$ 35,624,008 for 2026, and US\$ 30,687,113 for 2027, all inclusive of the respective annual CAP budgets and programme support costs (PSC).

For 2025, UNEP will prepare and submit 173 individual projects to the Executive Committee, including new projects, planned tranches of previously approved multi-year agreements (MYAs), and the annual CAP Work Programme and Budget for the year 2026.

## **I. METHODOLOGY**

This section describes the methodology, consultations, guidance, and inputs UNEP used when developing this Business Plan. UNEP has:

- Consulted with National Ozone Officers in Article 5 countries during 2023 on their countries' business planning needs, through direct contacts with Ozone Officers.
- Reviewed and drew on experiences gained from implementation of its 2024-2026 Business Plan,<sup>5</sup> taking into account new trends and emerging developments.
- Considered the programmatic direction and activities included in its approved 2024 CAP Work Programme and Budget.<sup>6</sup>
- Followed the guidance provided by the Multilateral Fund Secretariat via electronic means.
- Consulted with the other Implementing Agencies and bilateral agencies to increase collaborative and mutually-supportive initiatives and to avoid duplication of effort.
- Considered applicable Executive Committee decisions as guidance for this Business Plan.
- Followed the guidance provided by the Multilateral Fund Secretariat during the Inter-Agency Coordination Meetings of 2024, which were organized on 12-13 March and 10-12 October.

## **II. MULTILATERAL FUND TARGETS**

### **A. OBJECTIVES OF THE THREE-YEAR BUSINESS PLAN**

The focus and orientation of UNEP's work continues to be defined by the evolving needs of Article 5 countries as they progress in their implementation of the Montreal Protocol, as they meet and sustain compliance with specific obligations under HCFC phase out and HFC phase down.

This Business Plan also supports the objectives set forth in the *2024-2026 Compliance Assistance Programme Strategy* (submitted to the 93<sup>rd</sup> Executive Committee meeting), which details UNEP's vision and approach for CAP for that period. The strategy identified eight major desired outcomes that UNEP will support during the three-year period:

---

<sup>5</sup> UNEP/OzL.Pro/ExCom/93/28

<sup>6</sup> UNEP/OzL.Pro/ExCom/93/94

|                                               |                                                                                                                      |
|-----------------------------------------------|----------------------------------------------------------------------------------------------------------------------|
| <b>OUTCOME 1</b>                              | NATIONAL OZONE UNITS EFFECTIVELY MANAGE THEIR NATIONAL PROGRAMMES                                                    |
| <b>OUTCOME 2</b>                              | ARTICLE 5 COUNTRIES REPORT ACCURATE AND TIMELY DATA                                                                  |
| <b>OUTCOME 3</b>                              | EFFECTIVE LEGAL, REGULATORY AND POLICY FRAMEWORKS ARE IN PLACE AND ENFORCED                                          |
| <b>OUTCOME 4</b>                              | IMPORTS AND EXPORTS ARE CONTROLLED, AND ILLEGAL TRADE IS REDUCED/PREVENTED                                           |
| <b>OUTCOME 5</b>                              | KEY STAKEHOLDERS AND THE PUBLIC ENTHUSIASTICALLY SUPPORT NATIONAL COMPLIANCE PROGRAMMES                              |
| <b>OUTCOME 6</b>                              | NON-ODS, LOW GWP TECHNOLOGY IS ADOPTED AND USED SAFELY, AND SERVICING SECTOR WORKFORCE SKILLS ARE STRENGTHENED       |
| <b>OUTCOME 7</b>                              | ENERGY EFFICIENCY IS MAINTAINED OR INCREASED IN THE RAC SECTOR                                                       |
| <b>OUTCOME 8</b>                              | GENDER ISSUES AND APPROACHES ARE CONSIDERED AND ADDRESSED IN MONTREAL PROTOCOL PROGRAMMES AND PROJECTS               |
| <b>CONTRIBUTING TO ACHIEVING ALL OUTCOMES</b> | ARTICLE 5 COUNTRIES MEET THEIR COMMITMENTS THROUGH EFFECTIVE AND TIMELY IMPLEMENTATION OF MULTILATERAL FUND PROJECTS |

#### Gender mainstreaming considerations

In the context of the 2025-2027 Business Plan, UNEP will continue considering gender issues in all its projects, throughout the project cycle. UNEP closely follows the Multilateral Fund's Operational Policy on Gender Mainstreaming (2019) and UNEP's Gender Equality and the Environment Policy and Strategy (2017) in all aspects of its work. UNEP is expected to adopt new Gender Policy and Strategy, and the accompanying implementation plan for the period 2025-2027 in early 2025, and we will closely monitor its implications to the Multilateral Fund-supported projects.

UNEP will use CAP services to assist NOUs in implementing decisions 91/63 (new gender objective and indicators in the IS projects) and 92/40 (mandatory gender requirements and indicators for HPMPs and KIPs). The OzonAction Gender Core Team is working together with UNEP's Gender and Safeguards Unit to develop a uniform Gender Assessment approach and template that will be used for all Multilateral Fund-supported projects.

UNEP will promote CAP products and tools, such as the *Guidebook on Mainstreaming Gender in the Implementation of the Montreal Protocol on Substances that Deplete the Ozone Layer*, and the booklet on *Integration of Gender Mainstreaming in Latin America and the Caribbean*, that will assist and inspire NOUs in all regions to adopt different approaches for achieving gender equality in Montreal Protocol related activities.

UNEP will continue to harness the expertise and the global authority of our regional and international partner RACHP organizations to raise awareness, assess challenges, and provide opportunities for women in RACHP sector. In the International Network for Women in Cooling (INWIC) workplan, the following activities and products are planned:

- INWIC Newsletter.
- Developing and designing a generic brochure on HVACR sector targeting young women to attract them to the field.
- INWIC networking and mentoring services.
- Campaign targeting industry (companies) to change a public image of the sector (having more photos/videos of women).
- Creating and maintaining a library of photos of women working in the field; and
- Creating a starter pack for new women groups/associations.

All of these will ultimately be available to NOUs to use in preparation and implementation of their Multilateral Fund-supported projects and gender mainstreaming activities.

The OzonAction Gender Core Team will implement any gender mainstreaming decisions that the Executive Committee may make and continue to provide guidance, monitor, and report on gender mainstreaming in UNEP-assisted Multilateral Fund projects.

## B. RESOURCE ALLOCATION

During this Business Plan period, UNEP plans to prepare and submit for approval the projects as detailed in the separate annex "Projects planned for submission 2025-2027." UNEP's proposed resource allocation plan is as follows:

| Project                                                                                              | Type | Value (US\$ inclusive of PSC) |                   |                   | Total<br>2025-2027 |
|------------------------------------------------------------------------------------------------------|------|-------------------------------|-------------------|-------------------|--------------------|
|                                                                                                      |      | 2025                          | 2026              | 2027              |                    |
| HPMP Stage I implementation                                                                          | PHA  | 994,119                       | 0                 | 0                 | 994,119            |
| HPMP Stage II preparation                                                                            | PRP  | 73,450                        | 0                 | 0                 | 73,450             |
| HPMP Stage II implementation                                                                         | PHA  | 5,522,977                     | 7,852,632         | 4,479,921         | 17,855,530         |
| HPMP Stage III preparation                                                                           | PRP  | 151,420                       | 0                 | 0                 | 151,420            |
| HPMP Stage III implementation                                                                        | PHA  | 1,344,919                     | 2,945,262         | 293,308           | 4,583,489          |
| Additional activities for introduction low or zero GWP alternatives and EE decision 89/6             | PHA  | 2,431,760                     | 483,640           | 0                 | 2,915,400          |
| KIP preparation                                                                                      | PRP  | 1,829,551                     | 379,680           | 0                 | 2,209,231          |
| KIP Stage I implementation Plan                                                                      | KIP  | 4,794,367                     | 1,793,995         | 2,800,641         | 9,389,003          |
| Enabling Activities                                                                                  | TAS  | 428,000                       | 0                 | 0                 | 428,000            |
| Institutional Strengthening                                                                          | INS  | 3,090,855                     | 9,858,469         | 10,433,603        | 23,382,927         |
| Technical assistance                                                                                 | TAS  | 678,000                       | 0                 | 0                 | 678,000            |
| Compliance Assistance Programme                                                                      | TAS  | 12,113,777                    | 12,310,330        | 12,679,640        | 37,103,747         |
| Preparation of national inventories of banks of waste-controlled substances and national action plan | PRP  | 2,738,367                     | 0                 | 0                 | 2,738,367          |
| Energy efficiency pilot project under decision 91/65                                                 | INV  | 1,096,100                     | 0                 | 0                 | 1,096,100          |
| <b>Grand total</b>                                                                                   |      | <b>37,287,662</b>             | <b>35,624,008</b> | <b>30,687,113</b> | <b>103,598,783</b> |

### III. PLANNED BUSINESS PLAN ACTIVITIES

This section describes costed projects at the national, regional, and global levels in the 2024-2026 period proposed by UNEP. All projects are included in the Annex.

#### A. NATIONAL LEVEL

Through this Business Plan, UNEP will deliver the following projects at the national level:

- HPMP project preparation and implementation. UNEP will assist Article 5 countries with Stage II and Stage III preparation in accordance with Executive Committee policies and guidelines. UNEP will also assist countries with the implementation of the non-investment components of the HPMPs (Stages I, II and III) in cooperation with other Implementing Agencies and bilateral partners.
- Additional activities for introduction low or zero GWP alternatives and energy efficiency. UNEP included the funding associated with need for the introduction of alternatives to HCFCs with low or zero-GWP and for maintaining energy efficiency in the refrigeration servicing sector according to decision 89/6 which allows bilateral and implementing agencies to submit these proposals.
- Institutional Strengthening (IS) projects. UNEP provides 102 countries with ongoing technical assistance and administrative support for the implementation of their IS projects, including the submission of IS renewals and assistance with activities covered by these projects. UNEP will submit such projects as per the appropriate timing and when all the necessary pre-conditions have been met (e.g., disbursement rate, reporting obligations). This service is performed as part of CAP services, with UNEP earning 0% PSC for these projects.
- Enabling Activities. This Business Plan includes two Enabling Activities projects as per decision 79/46(d)(iv). In line with that decision, the proposed projects will facilitate and support the concerned Article 5 countries to ratify the Kigali Amendment as soon as possible and to support activities they need to meet their first obligations under the Kigali Amendment after ratification.
- Preparation of the Kigali HFC implementation plans (KIPs). UNEP included funding for the preparation of national implementation plans to meet initial reduction obligations for the phase-down of HFCs according to Executive Committee decision 87/50.
- KIP HFC Phase Down Implementation Plan (Stage I). UNEP includes KIPs implementation in the business plan for countries that had ratified the Kigali Amendment according to decision 92/37.
- Preparation of national inventories of banks of waste-controlled substances and national action plan. Following decision 91/66, UNEP has received a number of requests from Article 5 countries to include such projects in its Business Plan with the understanding that the funding window is open from 93rd meeting of the Executive Committee up to and including the 97th meeting.

- Energy efficiency pilot projects. Under decision 91/65, a funding window of US\$ 20 million for pilot projects to maintain and/or enhance energy efficiency in the context of the HFC phase-down is available to countries that have ratified the Kigali Amendment and that wish to avail themselves of such funding. As pilot project proposals can be submitted between the 93rd and 96th Executive Committee meetings, UNEP's Business Plan has several requests for which the submission and implementation will fall under the period covered by this decision.

It is important to note that in absence of defined starting point for aggregate reductions in HFC consumption and the associated GWP of the HFCs that will be phased down, the amounts of HFCs in metric tonnes are for indicative purposes only as the countries' compliance will be in CO<sub>2</sub> equivalent.

## **B. REGIONAL LEVEL**

Through this Business Plan, UNEP plans to deliver the following projects at the regional level:

- Regional HPMP Stage II for 12 Pacific Island Countries (PICs). This project supports the Cook Islands, Kiribati, Marshall Islands, Federated States of Micronesia, Nauru, Niue, Palau, Samoa, Solomon Islands, Tonga, Tuvalu, and Vanuatu.
- Regional KIP stage I implementation for 12 Pacific Island Countries (PICs). This project supports the Cook Islands, Kiribati, the Marshall Islands, the Federated States of Micronesia, Nauru, Niue, Palau, Samoa, Solomon Islands, Tonga, Tuvalu and Vanuatu.

## **C. GLOBAL LEVEL**

- Twinning of Ozone Officers and National Energy Policymakers to support Kigali Amendment Objectives (Phase 2). UNEP continues to support the Kigali Amendment's climate protection aspirations by enabling NOUs and National Energy Policymakers to meet every other year at the regional level to share experiences, coordinate policies, and identify joint activities that will further the ozone-energy efficiency agenda.

## **D. NEW PROJECT TYPES**

N/A

## **IV. PERFORMANCE INDICATORS**

UNEP expects that the services, activities, and projects identified in the proposed 2025-2027 Business Plan will result in:

- Improved capabilities and technical skills of NOUs staff to effectively carry out approved phase-out programmes and thus ensure sustained compliance;
- Countries in non-compliance received necessary support enabling swift return to compliance;
- Increased high-level political commitment to the ozone agreements;
- HCFC phase-out obligations mainstreamed into national environmental strategies/policies;

- Timely and efficient HCFC phase out due to HPMP implementation and clearinghouse services;
- Increased number of Article 5 Parties ratifying the Kigali Amendment and/or undertaking activities required for meeting their initial obligations under the Amendment;
- Provision of technical support to countries to prepare KIP Stage I;
- Start implementing KIP strategies where projects have been approved by the Executive Committee;
- Enhanced awareness of users and other relevant stakeholders of forthcoming reductions in HCFC supply and availability of viable alternatives;
- All client countries reported Article 7 and Country Programme data by established deadlines and quality of reported data improved;
- Improved HCFC and HFC-related policy instruments;
- Efficient operation and enforcement of HCFC licensing and quota systems;
- NOUs provided with best available information that enable them to make decisions on alternative technologies, sound approaches and methodologies;
- Broadened and strengthened regional cooperation in the implementation of the ozone treaties;
- Increased number of countries benefiting from direct country-to-country assistance;
- Concerted actions taken at national and regional levels to combat illegal trade in HCFC;
- Improved access to HCFC-related technical information and enhanced experience exchange;
- Support provided for the implementation of investment projects through strengthened institutional and legal frameworks.

UNEP proposes to adopt the following performance indicators for 2025:

TABLE 1: PERFORMANCE INDICATORS APPLICABLE TO ALL AGENCIES

| Type of Indicator<br>(Existing, Modified,<br>New) | Short Title                                 | Calculation                                                                                                       | UNEP proposal<br>for 2025 |
|---------------------------------------------------|---------------------------------------------|-------------------------------------------------------------------------------------------------------------------|---------------------------|
| Planning--Approval                                | Tranches approved                           | Number of tranches approved vs. those planned*                                                                    | 102**                     |
| Planning--Approval                                | Individual projects/<br>activities approved | Number of projects/activities approved vs. those planned (including project preparation activities)               | 72                        |
| Implementation                                    | Funds disbursed                             | Based on estimated disbursement in progress report in USD                                                         | 23,000,000                |
| Implementation                                    | ODS phase-out for<br>HCFC-related projects  | ODS phase-out for HCFC-related projects in ODP tonnes vs. those planned per progress reports                      | 50 ODP tones              |
| Implementation                                    | HFC phase-down for<br>HFC-related projects  | HFC phase-down for HFC-related projects in CO <sub>2</sub> -eq tonnes vs. those planned per progress reports      | 0                         |
| Implementation                                    | Project operational<br>completion           | Project operational completion vs. planned in progress reports for all activities (excluding project preparation) | 51                        |

| Type of Indicator<br>(Existing, Modified,<br>New) | Short Title                                              | Calculation                                                                                    | UNEP proposal<br>for 2025    |
|---------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------|------------------------------|
| Implementation                                    | Gender mainstreaming                                     | Operational policy on gender mainstreaming applied to all approved projects                    | Yes, applied to all projects |
| Administrative                                    | Speed of financial completion                            | The extent to which projects are financially completed 12 months after project completion      | 12                           |
| Administrative                                    | Timely submission of project completion reports          | Timely submission of project completion reports based on the progress report                   | On time                      |
| Administrative                                    | Timely submission of progress reports and business plans | Timely submission of progress reports and business plans and responses unless otherwise agreed | On time                      |

\* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if agreed by that agency.

\*\* UNEP included in this performance indicator the HPMP tranches under stages I, II, and III and KIP implementation tranches.

TABLE 2: PERFORMANCE INDICATORS APPLICABLE TO UNEP'S COMPLIANCE ASSISTANCE PROGRAMME

| Performance Indicator                                                                                                                        | Data                                                                                                                                                | Assessment                                                                                                                                            | UNEP's proposal for 2025                                                                      |
|----------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------|
| Efficient follow-up to regional network/ thematic meetings                                                                                   | List of recommendations emanating from 2023-2024 regional network/thematic meetings                                                                 | Implementation rate of those meeting recommendations that are to be implemented in 2025                                                               | 90% implementation rate                                                                       |
| Effective support to NOUs in their work, particularly guidance to new NOUs                                                                   | List of innovative ways/means/products/ services for supporting NOUs in their work, with specification of those destined for new NOUs               | Number of innovative ways, means, products, services for supporting NOUs in their work, with specification of those destined for new NOUs             | - 7 such ways, means, products, services;<br>-All new NOUs receive capacity building support. |
| Assistance to countries in actual or potential noncompliance (as per MOP decisions and/or as per reported Article 7 data and trend analysis) | List of countries in actual or potential on compliance that received CAP assistance outside the network meetings                                    | Number of countries in actual or potential non-compliance that received CAP assistance outside the network meetings                                   | All such countries                                                                            |
| Innovations in production and delivery of global and regional information products and services                                              | List of global and regional information products and services destined for new target audiences or that reach existing target audiences in new ways | Number of global and regional information products and services destined for new target audiences or that reach existing target audiences in new ways | 7 such products and services                                                                  |

| Performance Indicator                                                                                       | Data                                                                                               | Assessment                            | UNEP's proposal for 2025 |
|-------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------|---------------------------------------|--------------------------|
| Close cooperation between CAP regional teams and Implementing and bilateral agencies working in the regions | List of joint missions/undertakings of CAP regional staff with Implementing and bilateral agencies | Number of joint missions/undertakings | 2 in each region.        |

## V. POLICY, ADMINISTRATIVE AND FINANCIAL ISSUES

N/A