

Annex VI

PROJECTS WITH IMPLEMENTATION DELAYS

Code	Agency	Project Title	Category of delay
VIE/REF/20/DEM/14	Australia	Demonstration project CFC recycling and emissions reduction in the commercial refrigeration sector	12 and 18 Months Delays
ANT/REF/26/TAS/06	Canada	Implementation of the RMP: National recovery and recycling	12 and 18 Months Delays
ANT/REF/26/TRA/04	Canada	Implementation of the RMP: Training of customs	12 Months Delays
BZE/REF/29/TAS/04	Canada	Implementation of the RMP: Policy dialogue programme and regulatory framework for phasing out ODSs	12 Months Delays
GLO/SEV/27/TRA/180	Canada	Customs training manual	12 Months Delays
JAM/REF/27/TRA/12	Canada	Implementation of the RMP: Customs officers training programme	12 Months Delays
KEN/FUM/26/DEM/20	Canada	Methyl bromide replacement demonstration program	12 Months Delays
LAC/HAL/26/TAS/28	Canada	Development of a regional halon bank management plan for the English-speaking Caribbean	12 Months Delays
URU/REF/27/TRA/29	Canada	Implementation of the RMP: Custom officers training programme	12 Months Delays
GLO/SEV/27/TRA/184	Finland	Customs training manual	12 Months Delays
NAM/REF/20/TRA/03	Finland	Implementation of a training programme for recovery and recycling of refrigerants	12 and 18 Months Delays
NIC/REF/25/TAS/06	Finland	RMP Nicaragua	12 Months Delays
PAN/REF/29/TRA/12	Finland	RMP Panama: Customs training	12 Months Delays
IRA/REF/23/TAS/31	France	Set up of a national program of recovery and recycling CFC 12 (pilot project in Teheran)	12 and 18 Months Delays
IRA/SEV/26/TAS/36	France	Small and Medium Enterprise study	12 Months Delays
IVC/REF/24/TAS/10	France	Implementation of Refrigerant Management Plan	12 Months Delays
JOR/REF/27/TAS/46	France	Technical assistance in air-conditioning	12 Months Delays
CPR/REF/27/INV/282	Germany	China Aerospace Industry Corp. refrigeration project	12 months delays
ARG/FUM/29/DEM/93	IBRD	Demonstration project for testing methyl bromide alternatives in post-harvest disinfestation for cotton and citrus (phase I)	12 months delays
ARG/HAL/26/TAS/80	IBRD	National halon management program to help eliminate the use of halon-1301 in new applications and to manage recovered halon-1301	12 months delays
ARG/REF/15/INV/16	IBRD	Conversion to non-CFC technology in the production of condensers for mobile air conditioning at Simon Cachan, S.A.	18 months Delays
ARG/REF/15/INV/19	IBRD	Elimination of CFC in two manufacturing plants of domestic refrigerators at Helametal S.A., and Helametal Catamarca S.A.	12 and 18 months delays
ARG/REF/18/INV/37	IBRD	Elimination of CFCs in domestic refrigerator production plant in Autosol, S.A.	12 and 18 months delays
ARG/REF/18/INV/38	IBRD	Elimination of CFCs in the manufacturing plant of domestic refrigerators of Briket, S.A.	12 and 18 months delays
ARG/REF/18/INV/39	IBRD	Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba, S.A.	12 and 18 months delays
ARG/REF/19/INV/43	IBRD	Elimination of CFC in the manufacturing plant of domestic refrigerators at Adzen S.A. C.I.F.	12 months delays
ARG/REF/19/INV/44	IBRD	Elimination of CFCs in the manufacturing plants of domestic refrigerators of Frimetal, Rosario	12 and 18 months delays
ARG/SOL/28/INV/91	IBRD	Conversion from MCF used as solvent to aqua based cleaning at Argelite La Rioja, SA; CIMCAM, SA; Grimoldi, SA; Helioldino SAIC; Integral Metalurgica, SA; Orbis Mertig SAIC; Trosh, SA Unisol, SA and Buffalo, S.A.	12 months delays
CHI/FUM/25/DEM/35	IBRD	Demonstration project for testing methyl bromide alternatives in soil treatment applications for tomatoes and peppers	12 months delays
CHI/MUS/19/INV/14	IBRD	Montreal Protocol implementation programme - phase II	18 months Delays
CHI/MUS/26/INV/37	IBRD	Montreal Protocol implementation program (Phase II, second tranche)	12 and 18 months delays

Code	Agency	Project Title	Category of delay
COL/FOA/26/INV/28	IBRD	Elimination of CFC-11 in the manufacture of rigid polyurethane foam through the use of HCFC-141b technology at Daniel J. Fernandez and Cia. Ltd.	12 and 18 months delays
COL/FOA/26/INV/29	IBRD	Elimination of CFC-11 in manufacture of rigid polyurethane foam through the use of HCFC-141b technology at Friotermica S.A.	12 months delays
COL/FOA/26/INV/30	IBRD	Elimination of CFC-11 in manufacture of rigid polyurethane foam through the use of HCFC-141b technology at Indufrio	12 months delays
COL/FOA/26/INV/31	IBRD	Elimination of CFC-11 in the manufacture of rigid polyurethane foam through the use of HCFC-22 technology at Master Cooler and Cia Ltd.	12 months delays
COL/REF/28/INV/44	IBRD	Replacement of CFC-11 foam blowing agent with HCFC-141b and CFC-12 refrigerant with HFC-134a in the manufacture of commercial refrigerators and polyurethane sandwich panels at Industrias de Refrigerac	12 months delays
CPR/ARS/24/INV/244	IBRD	Umbrella project to complete CFC phaseout in general purpose aerosols at NCLI and Fujiang Light Industry Co.	12 and 18 months delays
CPR/FOA/15/INV/86	IBRD	Conversion to CFC-free technology in manufacture of extruded polyethylene and polystyrene foam sheet at Zhengzhou Plastic Plant	12 and 18 months delays
CPR/FOA/19/INV/157	IBRD	Conversion to CFC-free technology in the manufacture of flexible (slabstock) polyurethane foam at Qingyang Chemical Corp.	12 and 18 months delays
CPR/FOA/20/INV/179	IBRD	Conversion to CFC-free technology in the manufacture of flexibe (slabstock) polyurethane foam at Chengdu Plastics No. 7	12 months delays
CPR/FOA/23/INV/227	IBRD	Conversion of rigid and spray polyurethane foam manufacture from CFC-11 to HCFC-141b foam blowing agent at Yantai Moon Group Co. Ltd.	12 and 18 months delays
CPR/FOA/23/INV/230	IBRD	Conversion of rigid and spray polyurethane foam manufacture from CFC-11 to HCFC-141b foam blowing agent at Shanghai General Machinery Company (SGMC)	12 and 18 months delays
CPR/FOA/26/INV/267	IBRD	Conversion of refrigerator manufacture from CFC-11 to pentane foam blowing agent in the production of PU insulation panels at Foshan Refrigeration Equipment General Factory	18 months Delays
CPR/REF/16/INV/111	IBRD	Conversion of small open-type CFC-12 refrigeration compressor production to HCFC-22 at Anhui Provincial Refrigerating Machinery Factory (APRMF)	12 months delays
CPR/REF/22/INV/198	IBRD	Conversion of CFC-12 medium open-type refrigerating compressor to HCFC-22 compressor at Guangzhou Refrigerating Machinery Factory	12 and 18 months delays
CPR/REF/22/INV/200	IBRD	Conversion of CFC-12 small open-type refrigerating compressor to HCFC-22 refrigerating compressor at Subei Refrigeration Machinery Factory	12 and 18 months delays
CPR/REF/22/INV/208	IBRD	Conversion of CFC-12 medium open type refrigerating compressor at Wuhan New World Refrigeration Industrial Co. Ltd.	12 and 18 months delays
CPR/REF/22/INV/209	IBRD	Conversion of CFC-12 small open-type and semi-hermetic refrigerating compressor to HCFC-22 refrigerating compressor at Zhenjiang Refrigerating Equipment Factory (ZREF)	12 months delays
CPR/REF/22/INV/210	IBRD	Conversion of CFC-12 small and medium open type refrigerating compressor production at Zhejiang Chunhui Company (Group) (ZCC)	12 and 18 months delays
CPR/REF/22/INV/214	IBRD	Conversion of CFC-12 medium open type refrigerating compressor at Chongqing Bingyang Refrigerating Machine Co.	12 and 18 months delays
CPR/REF/22/INV/215	IBRD	Conversion of CFC-12 small open type refrigerating compressor production at Ningbo Refrigerating Machinery Factory	12 and 18 months delays
ECU/FOA/26/INV/24	IBRD	Elimination of CFC-11 in the fabrication of flexible foams by replacement with methylene chloride at an automobile and furniture component manufacturing plant belonging to Elasto S.A.	12 months delays
ECU/FUM/26/DEM/23	IBRD	Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing industry	12 months delays
ECU/REF/26/INV/26	IBRD	Replacement of CFC-12 refrigerant with HFC-134a at a manufacturing plant of domestic refrigerators belonging to Ecuatoriana de Artefactos S.A. (ECASA)	12 months delays
IDS/ARS/22/INV/61	IBRD	Conversion and aerosol filling center at PT Candi Swadaya Sentosa	12 months delays
IDS/FOA/15/INV/20	IBRD	Elimination of CFC-11 in the manufacture of polyurethane foam sheet at Multi Karya Makmur	12 and 18 months delays
IDS/FOA/23/INV/76	IBRD	Elimination of CFC-11 in the manufacture of flexible polyurethane foam (slabstock) at PT Sea Horse Maspion Indonesia	12 months delays
IDS/FOA/23/INV/77	IBRD	Flexible boxfoam. Technical assistance program for SMEs at Indonesian Foam Association (AFI)	12 months delays

Code	Agency	Project Title	Category of delay
IDS/FOA/23/INV/78	IBRD	Technical assistance programme for SMEs for flexible polyurethane foam at Indonesian Foam Association (AFI)	12 months delays
IND/ARS/22/INV/114	IBRD	Accra Pack India Pvt. Ltd. aerosol conversion	12 and 18 months delays
IND/ARS/22/INV/137	IBRD	Attarwala and Co. Pvt. Ltd. aerosol conversion, Bombay	12 months delays
IND/REF/19/INV/91	IBRD	Elimination of CFCs in the manufacture of commercial refrigeration equipment at Shakti Fabricators	12 months delays
IND/REF/20/INV/105	IBRD	Elimination of CFCs in the manufacture of commercial refrigeration equipment at Supercold Refrigeration Systems P. Ltd.	12 and 18 months delays
IND/REF/22/INV/125	IBRD	Elimination of CFCs in the manufacture of domestic refrigerators at Maharaja International Ltd.	12 months delays
IND/REF/22/INV/126	IBRD	Conversion of domestic refrigerator manufacture to cyclopentane blowing agent and either R-600a or HCF-134a refrigerant at Voltas Ltd.	12 and 18 months delays
IND/REF/22/INV/134	IBRD	Conversion of refrigerator manufacture to cyclopentane foam blowing agent and to HCF-134a refrigerant at Videocon Appliances Ltd.	12 and 18 months delays
JOR/ARS/20/INV/26	IBRD	Aerosol conversion at Jordan Industrial Petrochemical Co. Ltd. (JIPCO)	12 months delays
JOR/FOA/22/INV/32	IBRD	Conversion to CFC-free technology in the manufacture of flexible slabstock PUF (box foam) at Baybars	12 months delays
MAL/FOA/19/INV/86	IBRD	Elimination of CFC-11 in the manufacture of polyurethane refrigerator panels at Penang Trading Co.	12 and 18 months delays
MAL/FOA/19/INV/87	IBRD	Elimination of CFC-11 in the manufacture of polyurethane cold-room insulation panels/truck container panels at Kejuruteraan Transfreeze Sdn Bhd	12 and 18 months delays
PAK/FOA/17/INV/06	IBRD	Phaseout of CFC-11 in the manufacture of flexible PUF molded and integral skin at Master Group: (Master Enterprises Ltd., Durafoam Ltd., Khyber Plastic and Polymer Industries Ltd., Procon En)	12 and 18 months delays
PAK/FOA/23/INV/16	IBRD	Conversion to CFC-free technology in the manufacture of integral skin polyurethane foam at Synthetic Products Enterprises (Pvt) Ltd. (SPEL)	12 months delays
PAK/FOA/23/INV/20	IBRD	Umbrella project: Conversion to CFC-free technology in the manufacture of rigid polyurethane foam (thermoware)	12 months delays
PAK/FOA/23/INV/22	IBRD	Conversion to CFC-free technology in the manufacture of polyurethane foam (flexible slabstock, flexible moulded, rigid foam) at Diamond Group of Industries	12 months delays
PAK/FOA/25/INV/25	IBRD	Terminal umbrella: Conversion to HCFC-141b and water blown technology in the manufacture of rigid polyurethane foam (thermoware)	12 months delays
PAK/REF/23/INV/19	IBRD	Conversion to CFC-free technology in the manufacture of polyurethane foam (domestic refrigeration) at Cool Industries Ltd. (Waves)	12 months delays
PAK/REF/25/INV/28	IBRD	Elimination of CFC-11 and CFC-12 by converting to HCFC-141b and HFC134a in the manufacture of commercial refrigeration equipment at Shadman Electronic Industries P. Ltd.	12 months delays
PAK/REF/26/INV/31	IBRD	Phaseout of CFC-11 and CFC-12 by conversion to HCFC-141b and HFC-134a in the manufacture of domestic refrigeration equipment at Refrigerators Manufacturing Company Pakistan Ltd.	12 months delays
PHI/SEV/09/TAS/17	IBRD	Technical assistance for the financial institution	12 and 18 months delays
THA/FOA/27/INV/109	IBRD	Conversion from CFC-11 to water blown and HCFC-141b technology in the manufacture of rigid foam (spray) at Bangkok Integrated Trading Co.	12 months delays
THA/FOA/28/INV/116	IBRD	Conversion to HCFC-141b technology in the manufacture of commercial refrigerator and display cabinets at Makassan Metal Works	12 months delays
THA/FOA/28/INV/130	IBRD	Conversion from CFC-11 to HCFC-141b technology in the manufacture of commercial refrigeration equipment at Arco Industry Co., Ltd	12 months delays
THA/HAL/29/INV/121	IBRD	Halon management programme, halon recovery, recycling and banking	12 months delays
TUN/FOA/25/INV/32	IBRD	Conversion to LCD technology in the manufacture of polyurethane flexible foam and HCFC-141b with water in polyurethane rigid foam at Sotim	18 months Delays
TUN/SEV/25/INS/31	IBRD	Phase out of ozone depleting substances (renewal of institutional strengthening)	12 months delays
TUR/SEV/08/INS/06	IBRD	Institutional strengthening	18 months Delays
ZIM/REF/20/INV/07	IBRD	Conversion of CFC-12 commercial refrigeration equipment production to HFC-134a and HCFC-22 refrigerant, and CFC-11 to HCFC-141b as the blowing agent for foam insulation at Commercial Refrigeration	12 and 18 months delays

Code	Agency	Project Title	Category of delay
ARG/FOA/18/INV/27	UNDP	Conversion to non-CFC technology in the manufacture of flexible foam (slabstock) at Nuvel Corp. S.A.	12 months delays
ARG/FOA/18/INV/30	UNDP	Conversion to non-CFC technology in the manufacture of flexible foam (slabstock) at Piero SAIC	12 months delays
ARG/FOA/23/INV/61	UNDP	Elimination of the use of CFCs in the manufacture of sandwich polyurethane panels and spray foams at BONANO	12 months delays
ARG/FOA/25/INV/76	UNDP	Conversion to low index/additive technology in the manufacture of flexible boxfoam at Rozen S.R.L.	18 months delays
ARG/REF/23/INV/66	UNDP	Elimination of the use of CFCs in the manufacture of display cabinets and polyurethane panels for cold stores and walk-in coolers at EUROFRIO	12 months delays
BGD/ARS/17/INV/05	UNDP	Conversion to CFC-free technology in the manufacture of aerosol products at Advanced Chemical Industries Ltd. (ACI)	12 and 18 months delays
BRA/FOA/22/INV/65	UNDP	Conversion to CFC-free technology in the manufacture of polyethylene foam tubing at Polipex	12 and 18 months delays
BRA/FOA/23/INV/94	UNDP	Conversion to CFC-free technology in the manufacture of polyurethane foam at ESPUMATEC	12 months delays
BRA/FOA/23/INV/95	UNDP	Conversion to CFC-free technology in the manufacture of polyurethane foam at ZENIMONT	12 months delays
BRA/FOA/25/INV/102	UNDP	Conversion to Hexane and LCD technology in the manufacture of polyurethane foam at Herval	18 months delays
BRA/REF/20/INV/57	UNDP	Elimination of CFC-11 and CFC-12 in the manufacture of domestic refrigerators and freezers at Multibras, S.A.	12 months delays
BRA/REF/23/INV/90	UNDP	Elimination of CFCs in the manufacture of refrigerated trucks and trailers at INCREAL Ltda.	12 months delays
CAF/REF/20/TAS/05	UNDP	Implementation of a National Programme for Recovery and Recycling of Refrigerant	12 and 18 months delays
COL/FOA/13/INV/10	UNDP	Elimination of the use of ODS in the polystyrene foams sector (Inaldes - Multidimensionales)	12 months delays
COS/FUM/27/DEM/14	UNDP	Alternatives to methyl bromide for soil fumigation on Costa Rican melons	12 months delays
COS/FUM/27/DEM/15	UNDP	Alternatives to methyl bromide for soil fumigation on Costa Rican cut flowers	12 months delays
CPR/FOA/13/INV/74	UNDP	Elimination of CFC-11 in the manufacture of rigid PUF products at Tianjin PUF plastics plant (combined proj.)	12 and 18 months delays
CPR/FOA/18/INV/142	UNDP	Elimination of CFCs in the manufacture of integral skin and cold cured PUF moldings at Jiangxi Auto Engineering Plastic Plant	12 and 18 months delays
CPR/FOA/23/INV/228	UNDP	Elimination of the use of CFCs in the manufacture of sandwich polyurethane panels, pipes and spray foams at BAODING Oil Depot & Storage Engineering Company	12 months delays
CPR/FOA/24/INV/245	UNDP	Conversion to cyclopentane in the manufacture of heating pipes at Jixi City Thermal Power Company	12 and 18 months delays
CPR/FOA/25/INV/247	UNDP	Conversion to LCD technology in the manufacture of flexible (slabstock) polyurethane foam at Jinling Petrochemical Co. Plastics Factory	18 months delays
CPR/FOA/25/INV/254	UNDP	Conversion of rigid and spray polyurethane foam manufacture from CFC-11 to HCFC-141b foam blowing agent at Victory Petroleum Organization Bureau	12 months delays
CPR/REF/19/INV/168	UNDP	Elimination of CFC 11 and 12 in the Manufacture of Domestic Freezers at HENAN FREEZER FACTORY	12 months delays
CPR/REF/23/INV/226	UNDP	Elimination of CFCs in the manufacture of domestic refrigerators at WANBAO Electrical Appliance Industries Co.	12 months delays
CPR/REF/23/INV/232	UNDP	Elimination of CFCs 11 and 12 in the manufacture of domestic freezers at Hongxiang Group, LAIZHOU Freezer Plant	12 months delays
CPR/REF/24/INV/242	UNDP	Conversion to cyclopentane and R-134a in the manufacture of domestic freezers at Wanbao Freezer Industrial Corporation	12 months delays
CPR/REF/25/INV/249	UNDP	Conversion to cyclopentane and isobutane in the manufacture of domestic refrigerators at Hangzhou Household Electrical Appliance Industrial Corporation (HHEAIC)	12 months delays
CPR/SOL/20/INV/178	UNDP	Elimination of ODS (CFC 113) used in the production line at Shanghai Automation Instrumentation Factory	12 and 18 months delays
CPR/SOL/20/INV/186	UNDP	Elimination of ODS (CFC 113) used in the production line at Shanghai No 8 Radio Factory	12 and 18 months delays

Code	Agency	Project Title	Category of delay
CPR/SOL/22/INV/195	UNDP	Elimination of CFC-113 used in the production line at Shanghai Railway Communication Equipment Factory	12 and 18 months delays
CPR/SOL/23/INV/224	UNDP	Elimination of ODS (CFC-113) used in the production line at FUJIAN PUTIAN VIKAY Electronics Co. Ltd.	12 and 18 months delays
EGY/FOA/09/INV/10	UNDP	Elimination of CFC-12 in the manufacture of extruded polystyrene foam at Al-Sharif Plastic Factories	12 and 18 months delays
EGY/REF/20/INV/59	UNDP	Elimination of CFCs in the Manufacture of Commercial Refrigeration Equipment at Amiral	12 and 18 months delays
ELS/REF/25/TAS/06	UNDP	Implementation of the refrigerant management plan: Monitoring of the activities included in the RMP	12 months delays
ELS/REF/25/TAS/09	UNDP	Implementation of the refrigerant management plan: Implementation of a national programme for recovery and recycling of refrigerants	12 months delays
GHA/REF/32/TAS/16	UNDP	Implementation of the RMP: Monitoring of the activities included in the RMP	12 months delays
GLO/REF/24/TAS/159	UNDP	Global MAC project: Phase 3	12 months delays
IDS/FOA/20/INV/44	UNDP	Elimination of CFCs in the manufacture of rigid PU foam sandwich panels at P.T. Alpine Cool	12 and 18 months delays
IDS/FOA/23/INV/65	UNDP	Conversion to CFC -free technology in the manufacture of rigid polyurethane foam (panels, blocks) at PT ANEKA COOL Citratama	12 months delays
IDS/REF/25/INV/88	UNDP	Supply conversion project to CFC-free technology in the manufacture of commercial refrigeration equipment at PT Gaya Teknik	18 months delays
IDS/REF/25/INV/90	UNDP	Conversion project to CFC-free technology in the manufacture of commercial refrigeration equipment at PT Aneka Froze Citratama	18 months delays
IDS/REF/26/INV/104	UNDP	Bali Cool, Centrum Cool, Ever Cool. Conversion from CFC-11 to HCFC-141b and CFC-12 to HFC-134a in the manufacture of comm. refrigeration equipment.	18 months delays
IDS/REF/26/INV/105	UNDP	PT Algron. Conversion from CFC-11 to HCFC-141b and CFC-12 to HFC-134a and R-502 to R-404A technology in the manufacture of commercial refrigeration equipment.	18 months delays
IDS/REF/26/INV/99	UNDP	PT Tesaguna Sejati. Conversion from CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the manufacture of commercial refrigeration equipment.	18 months delays
IND/FOA/20/INV/101	UNDP	Elimination of CFCs in the manufacture of EPE foam products at Vora Cork Industries	12 and 18 months delays
IND/FOA/22/INV/111	UNDP	Elimination of CFCs in the manufacture of rigid polyurethane foam chemical systems at Polymermann (Asia) P.Ltd.	12 months delays
IND/HAL/24/INV/163	UNDP	Conversion of halon-1211 fire extinguisher production and elimination of its consumption of virgin halon-1301 at Steelage Industries Limited Minimax Division/ C	12 and 18 months delays
IND/HAL/24/INV/170	UNDP	Conversion of production halon-1211 fire extinguishers at Atkins, New Delhi	18 months delays
IRA/SEV/23/INS/30	UNDP	Renewal of Institutional Strengthening -- phase 2	12 and 18 months delays
MAL/ARS/18/INV/64	UNDP	Alloychem Malaysia Sdn., Bhd., aerosol conversion project	12 months delays
MAL/ARS/19/INV/85	UNDP	Umbrella Aerosol Small and Medium Industries project	12 months delays
MAL/REF/23/INV/103	UNDP	Conversion to CFC-free technology in the manufacture of polyurethane foam at KWANG TAI Refrigeration	12 months delays
MEX/FOA/23/INV/73	UNDP	Conversion to CFC-free technology in the manufacture of polyurethane shoe soles at Group Project (ORCA)	12 months delays
MOR/FOA/23/INV/12	UNDP	Phase out of CFC in the manufacture of flexible foam (slabstock) at Sodiflex and Tiznit Plastic S.A.	12 months delays
MOR/FOA/23/INV/13	UNDP	Phase out of CFC in the manufacture of flexible foam (slabstock) at SALIDOR S.A.	12 months delays
MOR/FOA/23/INV/16	UNDP	Phase out of CFC in the manufacture of flexible foam (slabstock) at MOLEN Industrie S.A.	12 and 18 months delays
MOR/FOA/23/INV/19	UNDP	Phase out of CFC in the manufacture of flexible foam (slabstock) at MOUSSE D'OR S.A.	12 months delays
NIR/FOA/23/INV/25	UNDP	Conversion to CFC-free technology in the manufacture of flexible polyurethane foam at SAFA Foam Products (Nigeria) Ltd.	12 and 18 months delays
NIR/FOA/23/INV/26	UNDP	Elimination of CFCs in the manufacture of rigid PUF insulation products at Aluminium Manufacturing Company of Nigeria Plc (ALUMACO)	12 and 18 months delays

Code	Agency	Project Title	Category of delay
NIR/FOA/23/INV/28	UNDP	Conversion to CFC-free technology in the manufacture of flexible polyurethane foam at UGOCHUKWU Chemical Industries Ltd.	12 months delays
NIR/FOA/26/INV/37	UNDP	Bodefoam Industries. Phase-out of CFC-11 by conversion to MeCl in the manufacture of flexible polyurethane foam.	18 months delays
NIR/FOA/26/INV/39	UNDP	Pesaco Chemical Industries. Phase-out of CFC-11 by conversion to MeCl in the manufacture of flexible foam.	18 months delays
NIR/SEV/09/INS/06	UNDP	Institutional Strengthening: Phase 1	12 and 18 months delays
PAK/SEV/14/INS/05	UNDP	Institutional Strengthening: Phase 1	12 months delays
PER/REF/19/TAS/17	UNDP	Implementation of a National Programme for Recovery and Recycling of Refrigerant	12 months delays
PRC/REF/20/TAS/04	UNDP	Implementation of a National Programme for Recovery and Recycling of Refrigerant	12 and 18 months delays
SRL/ARS/18/INV/07	UNDP	Conversion to CFC-free hydrocarbon aerosol propellant technology at International Cosmetic Ltd. (ICL)	12 months delays
SRL/REF/32/TAS/18	UNDP	Implementation of the RMP: Monitoring the activities included in the RMP	12 months delays
THA/FOA/22/INV/63	UNDP	Conversion to CFC-free technology in the manufacture of rigid and integral skin polyurethane foam at Bangkok Foam Group	12 months delays
THA/FOA/23/INV/70	UNDP	Conversion to CFC-free technology in the manufacture of integral skin polyurethane foam at NOVOCHEM	12 months delays
URT/REF/22/TAS/08	UNDP	Implementation of a national programme for recovery and recycling of refrigerant	12 months delays
URU/FOA/13/INV/09	UNDP	Conversion to CFC-free technology in the manufacture of flexible PUF at 5 plants	12 months delays
VEN/REF/17/INV/40	UNDP	Eliminate CFC-11 and CFC-12 in the manufacture of commercial refrigeration equipment at NUTAL	12 months delays
VEN/REF/22/TAS/58	UNDP	Implementation of a recovery and reclamation of refrigerants	12 months delays
VIE/ARS/18/INV/11	UNDP	Conversion to hydrocarbon aerosol propellant technology at Cosmetics Producing and Trading Company (CP & T)	12 months delays
VIE/REF/20/DEM/13	UNDP	Demonstration project in CFC recycling and emissions reduction in the commercial refrigeration sector**	18 months delays
ALG/SEV/27/INS/32	UNEP	Renewal of institutional strengthening - Phase II	12 Months Delays
ARG/SEV/30/TAS/104	UNEP	Policy assistance for the design and implementation of an ODS import/export licensing system for Argentina	12 Months Delays
BDI/REF/26/TRA/03	UNEP	Implementation of the refrigerant management plan: Training for customs officers	12 and 18 Months Delays
BDI/REF/26/TRA/04	UNEP	Implementation of the refrigerant management plan: Training technicians in good management practices	12 Months Delays
BHA/REF/23/TRA/04	UNEP	Implementation of the refrigerant management plan: Training in monitoring and controlling of ODSs	12 Months Delays
BHA/REF/23/TRA/06	UNEP	Implementation of the refrigerant management plan: Training the trainers of technicians in the refrigeration sector	12 Months Delays
BOL/REF/24/PRP/07	UNEP	Development of refrigerant management plan	12 Months Delays
BOL/SEV/26/INS/08	UNEP	Renewal of the institutional strengthening project	18 months delays
BOT/SEV/13/INS/02	UNEP	Institutional strengthening (establishment of the Ozone Office)	12 and 18 Months Delays
BRU/REF/30/PRP/03	UNEP	Development of RMP	12 Months Delays
CAF/SEV/26/INS/06	UNEP	Renewal of the institutional strengthening project	18 months delays
CHD/REF/29/TRA/06	UNEP	Refrigerant management plan: Training programme for customs officers	12 Months Delays
COL/REF/17/TRA/18	UNEP	Training programme in good practices in refrigeration	12 Months Delays
DMI/REF/26/TRA/02	UNEP	Implementation of the refrigerant management plan: Custom training	12 Months Delays
DMI/REF/26/TRA/03	UNEP	Implementation of the refrigerant management plan: Training of trainers in good refrigerant management practices	12 Months Delays
DRC/SEV/27/INS/02	UNEP	Creation of an Ozone Office	12 Months Delays
FIJ/REF/29/TRA/06	UNEP	Refrigerant management plan: Train the trainer programme for refrigeration service technicians	12 Months Delays
FIJ/REF/29/TRA/07	UNEP	Refrigerant management plan: Training of custom officers, ODS inspectorate and NOU staff	12 Months Delays

Code	Agency	Project Title	Category of delay
GAB/REF/26/TRA/04	UNEP	Implementation of the refrigerant management plan: Train the trainers programme in the refrigeration sector	12 Months Delays
GAB/REF/26/TRA/05	UNEP	Implementation of the refrigerant management plan: Customs training	12 and 18 Months Delays
GHA/REF/32/TRA/13	UNEP	Implementation of the RMP: Customs training programme	12 Months Delays
GLO/FUM/23/TAS/150	UNEP	Technical sourcebook of methyl bromide alternatives	12 Months Delays
GLO/HAL/12/TAS/56	UNEP	Halon bank management case study logbook	12 and 18 Months Delays
GLO/HAL/27/TAS/181	UNEP	Development of a handbook on standards and codes of good practice for halon sector	12 Months Delays
GLO/REF/19/TRA/97	UNEP	Training modules for national training courses on good practices in refrigeration	12 Months Delays
GLO/SEV/16/TAS/76	UNEP	Update Technology Sourcebooks and quality review updated material	12 Months Delays
GLO/SEV/19/TAS/106	UNEP	Prepare an inventory and assessment of environmentally sound and economically viable technologies and know-how conducive to phase out of ODS	12 and 18 Months Delays
GLO/SEV/19/TAS/112	UNEP	Training modules on management of ODS phase-out in SMEs	12 and 18 Months Delays
GLO/SEV/19/TRA/109	UNEP	Prepare information papers and case studies	12 Months Delays
GLO/SEV/21/TAS/127	UNEP	Update existing technical brochure series to include 1994/95 TOC data	12 Months Delays
GLO/SEV/21/TAS/130	UNEP	Develop a handbook on the practical use of policy instruments	12 and 18 Months Delays
GLO/SEV/22/CPG/132	UNEP	Preparation of refrigerant management plans/country programmes for VLVC/LVC	12 Months Delays
GLO/SEV/23/TAS/153	UNEP	Translate and print three guidelines and training modules into Arabic, Chinese, French and Spanish	12 Months Delays
GLO/SEV/27/TAS/182	UNEP	Develop fact sheet describing win-win technology options relative to Kyoto and Montreal Protocols	12 Months Delays
GLO/SEV/29/TAS/198	UNEP	Complement for translation and printing of four guidelines and training modules into Arabic, Chinese, French and Spanish	12 Months Delays
GLO/SEV/30/TAS/206	UNEP	Organizing a global video competition on ozone layer protection	12 Months Delays
GRN/REF/30/TRA/03	UNEP	Implementation of the RMP: Train the trainer programme for refrigeration service technicians	12 Months Delays
GRN/REF/30/TRA/04	UNEP	Implementation of the RMP: Training of custom officers, ODS inspectorate and Ozone Unit staff	12 Months Delays
GUA/REF/21/TRA/13	UNEP	National train the trainer programme on refrigeration management plan and good practices in refrigeration	12 Months Delays
GUA/REF/27/TAS/19	UNEP	Implementation of the RMP: Code of good practices in refrigeration	12 Months Delays
GUA/REF/27/TRA/18	UNEP	Implementation of the RMP: Custom officers training programme	12 Months Delays
GUI/REF/30/TRA/06	UNEP	Implementation of the RMP: Training for customs officers	12 Months Delays
GUI/REF/30/TRA/07	UNEP	Implementation of the RMP: Train the trainer programme in the refrigeration servicing sector	12 Months Delays
GUY/REF/23/TRA/07	UNEP	Implementation of the refrigerant management plan: Training on monitoring and control of ODS and ODS using equipment	12 Months Delays
HON/SEV/20/INS/02	UNEP	Establishment of the Ozone Unit Cell for the institutional strengthening programme	12 Months Delays
KEN/REF/10/TRA/05	UNEP	Support to a national workshop on refrigeration	12 Months Delays
KIR/SEV/17/CPG/01	UNEP	Country programme preparation	12 Months Delays
LIR/SEV/27/CPG/01	UNEP	Country programme preparation	12 Months Delays
MAR/SEV/10/INS/02	UNEP	Institutional strengthening for the phase-out of ozone depleting substances	12 and 18 Months Delays
MAS/SEV/21/CPG/01	UNEP	Country programme preparation	12 and 18 Months Delays
MDV/REF/30/PRP/03	UNEP	Development of RMP	12 Months Delays
MDV/SEV/12/INS/02	UNEP	Institutional strengthening for the phase-out of ODS controlled under the Montreal Protocol	12 Months Delays
MLI/REF/29/TRA/07	UNEP	Refrigerant management plan: Training programme for customs officers	12 Months Delays
MLI/REF/29/TRA/08	UNEP	Refrigerant management plan: Train the trainers programme in the refrigeration servicing sector	12 Months Delays
MOR/REF/27/PRP/32	UNEP	Preparation of a refrigerant management plan	12 Months Delays

UNEP/OzL.Pro/ExCom/34/58
Annex VI

Code	Agency	Project Title	Category of delay
NEP/REF/28/TAS/06	UNEP	Refrigerant management plan: policy development and related information dissemination	12 Months Delays
NEP/REF/28/TRA/09	UNEP	Refrigerant management plan: training of trainers in refrigeration	12 Months Delays
NEP/REF/28/TRA/10	UNEP	Refrigerant management plan: training in monitoring and control of CFC and establishment of import/export licensing system	12 Months Delays
NER/REF/27/TAS/05	UNEP	Implementation of the RMP: Customs officers training programme	12 Months Delays
PAR/REF/32/TAS/06	UNEP	Implementation of the RMP: Monitoring and control of ODS and ODS based equipment, and training of customs officers and other inspection officers	12 Months Delays
PNG/REF/21/PRP/03	UNEP	Assistance for formulation refrigeration management plan	12 Months Delays
PNG/SEV/19/INS/02	UNEP	Creation of an Ozone Unit	12 Months Delays
SAM/REF/32/TRA/03	UNEP	Implementation of the RMP: Training of customs officials and NOU staff	12 Months Delays
SAM/REF/32/TRA/04	UNEP	Implementation of the RMP: Training of refrigeration service technicians	12 Months Delays
SAM/SEV/22/INS/02	UNEP	Establishment of the National Ozone Committee	12 Months Delays
SOI/SEV/17/CPG/01	UNEP	Country programme preparation	12 Months Delays
STK/SEV/21/INS/02	UNEP	Institutional strengthening	12 Months Delays
STV/REF/25/TRA/03	UNEP	Implementation of the refrigerant management plan: Monitoring and control of ODS and ODS based equipment	12 Months Delays
SYR/REF/29/TRA/47	UNEP	Refrigerant management plan: Training programme for custom officials	12 Months Delays
TRI/REF/23/TRA/07	UNEP	Implementation of the refrigerant management plan: Training the trainers of technicians in the refrigeration sector	12 Months Delays
TRI/REF/23/TRA/10	UNEP	Implementation of the refrigerant management plan: Training in monitoring and controlling of ODSs	12 Months Delays
TUV/SEV/21/CPG/01	UNEP	Country programme preparation	12 and 18 Months Delays
UGA/SEV/13/INS/02	UNEP	Institutional strengthening (establishment of the ODS unit)	12 Months Delays
VAN/SEV/17/CPG/01	UNEP	Country programme preparation	12 Months Delays
VIE/REF/23/PRP/18	UNEP	Assistance for formulation of a refrigerant management plan	12 Months Delays
YEM/REF/27/PRP/05	UNEP	Preparation of a refrigerant management plan	12 Months Delays
ALG/FOA/25/INV/27	UNIDO	Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Matelas Djurdjura	12 Months Delays
ALG/FOA/26/INV/29	UNIDO	Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Maghreb Mousse	12 Months Delays
ALG/FOA/27/INV/33	UNIDO	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Matelas Atlas (Sam Atlas)	12 Months Delays
ALG/FOA/27/INV/34	UNIDO	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at King's Matelas	12 Months Delays
ALG/FOA/28/INV/37	UNIDO	Phasing out of CFC-11 by conversion of methylene chloride in the manufacture of flexible polyurethane slabstock foam at Matelas Mondial	12 Months Delays
ALG/FOA/28/INV/39	UNIDO	Phasing out of CFC-11 by conversion of methylene chloride in the manufacture of flexible polyurethane slabstock foam at Orania Mousse Ameublement (OMA)	12 Months Delays
ARG/FOA/20/INV/47	UNIDO	Phasing out CFC-12 at Mallol Saic	12 Months Delays
BHE/SEV/27/INS/02	UNIDO	Establishment of an Ozone Unit	12 Months Delays
BOT/FUM/25/DEM/05	UNIDO	Three alternatives to the use of methyl bromide: non-soil cultivation techniques, bio-fumigation with solarization, and application of various mixtures of other chemicals in low doses in tomatoes and curcubits	12 Months Delays
CMR/FOA/23/INV/11	UNIDO	Phasing out CFC-11 at Sonopol	12 Months Delays
CMR/FUM/25/DEM/14	UNIDO	Two alternatives to the use of methyl bromide: non-soil cultivation techniques and application of various mixtures of other chemicals in low doses in tobacco	12 Months Delays
CMR/REF/24/PRP/12	UNIDO	Preparation of refrigerant management plan	12 Months Delays
COL/FUM/26/DEM/32	UNIDO	Demonstration project - alternatives to the use of methyl bromide in banana growing at Cenibanano	12 Months Delays

Code	Agency	Project Title	Category of delay
CPR/FOA/28/INV/301	UNIDO	Elimination of CFC-12 in manufacturing of EPE foam packaging nets at 27 enterprises (Umbrella Project)	12 Months Delays
CPR/REF/17/INV/119	UNIDO	Conversion of domestic refrigerator and freezer factories to phase out CFC-12 and CFC-11 by hydrocarbon isobutane and cyclopentane at Hangzhou Xiling Holdings Co.	12 Months Delays
DRK/SOL/26/INV/11	UNIDO	Conversion of remaining metal cleaning processes from ODS solvents to vapour degreasing at Unsan Tools Factory (UTF)	12 Months Delays
DRK/SOL/28/INV/12	UNIDO	Conversion of metal cleaning processes from CTC solvent to TCE vapour degreasing at Ceramic Tools Factory (CTF)	12 Months Delays
EGY/SOL/28/INV/79	UNIDO	Conversion of TCA used for the formulation of degreasing and contact cleaners and crack detectors to new formulations with special hydrocarbons and heavy chlorinated ester at Sien	12 Months Delays
GLO/REF/22/PRP/134	UNIDO	Development of Refrigeration Management Plans	12 Months Delays
HON/REF/28/TAS/07	UNIDO	Refrigerant management plan: national recovery and recycling project	12 Months Delays
IRA/FOA/28/INV/50	UNIDO	Phasing out ODS in manufacturing of flexible PU slabstock foam through the use of liquid CO2 blowing technology at Bahman Plastic Co.	12 Months Delays
IRA/REF/23/INV/26	UNIDO	Phasing out ODS at Yakh Saran Co.	12 Months Delays
JOR/REF/28/TAS/50	UNIDO	Refrigerant management plan: national recovery and recycling project	12 Months Delays
KEN/FUM/24/DEM/17	UNIDO	Alternatives to the use of methyl bromide for soil fumigation in cut-flowers at Kenya Agricultural Research Institute - KARI	12 Months Delays
NIC/REF/24/PRP/04	UNIDO	Preparation of refrigerant management plan	12 Months Delays
NIR/REF/26/INV/44	UNIDO	Replacement of refrigerant CFC-12 with HFC-134a and foam blowing agent CFC-11 with cyclopentane in the manufacture of domestic refrigeration appliances at Kolinton Technical Industries	12 Months Delays
PAK/REF/19/INV/09	UNIDO	Phasing out ODS at the Chest Freezer Factory of Riaz Electric Co. Ltd.	12 Months Delays
PAK/REF/19/INV/10	UNIDO	Phasing out ODS at the refrigerator and chest freezer plants of Pak Elektron Ltd. (PEL)	12 Months Delays
PAK/REF/27/PRP/32	UNIDO	Preparation of refrigerant management plan	12 Months Delays
PAK/SOL/22/INV/14	UNIDO	Conversion of ODS cleaning and coating processes from CFC-113 to trichloroethylene and IPA at Treet Corporation Ltd., Lahore	12 Months Delays
QAT/SEV/27/INS/02	UNIDO	Institutional Strengthening Project: Creation of the National Ozone Unit	18 Months Delays
SYR/FOA/23/INV/25	UNIDO	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Akal Factory	12 and 18 Months Delays
SYR/FOA/26/INV/32	UNIDO	Phasing out CFC-11 in manufacturing of flexible PU slabstock foam through the use of CO2 blowing technology at National Polyurethane Company (N.P.C.)	12 Months Delays
SYR/FUM/24/DEM/30	UNIDO	Alternatives to the use of methyl bromide for soil fumigation in horticulture and commodities fumigation	12 Months Delays
SYR/SEV/10/INS/03	UNIDO	Support to strengthening the General Commission for Environmental Affairs to implement Montreal Protocol related activities	12 Months Delays
TUN/FOA/23/INV/23	UNIDO	Phasing out CFC-11 at Sud Inter Mousse flexible polyurethane foam plant	12 Months Delays
TUN/FUM/24/DEM/29	UNIDO	Alternatives to the use of methyl bromide in horticulture at Société Méditerranéenne Fruitière	12 Months Delays
URT/REF/18/INV/06	UNIDO	Phasing out of CFCs at Tanzania Domestic Appliance Manufacturers Ltd.	12 Months Delays
URU/FUM/25/DEM/28	UNIDO	Demonstration project: Alternatives to the use of methyl bromide as a soil fumigant in protected horticultural crops (cucumbers and peppers), seedbeds and nurseries (vegetables, tobacco and forestry)	12 Months Delays
VEN/FOA/28/INV/82	UNIDO	Phasing out CFC-12 at Fandec C.A. (EPSR Foam)	12 Months Delays
VIE/FUM/24/DEM/20	UNIDO	Alternatives to the use of methyl bromide on stacked bags of rice, grain in silos and timber on a warehouse under tarps at Vietnam Fumigation Company	12 Months Delays

Category of Delay:

12 months - project is expected to be completed 12 months late

18 months – no disbursement during the first 18 months after project approval