

برنامج الأمم المتحدة للبيئة

Distr.
Limited

UNEP/OzL.Pro/ExCom/33/14

22 February 2001

ARABIC

ORININAL: ENGLISH

اللجنة التنفيذية للصندوق متعدد الأطراف
لتنفيذ بروتوكول مونتريال
الاجتماع الثالث والثلاثون
مونتريال، 28-30 آذار/مارس 2001

التأخيرات في تنفيذ المشروعات

نظرة عامة

1 قدمت اللجنة التنفيذية تعريفا للمشروعات ذات التأخيرات فى التنفيذ (المقرر 61/22) وقررت وضع إجراء لإلغاء المشروعات (المقرر 2/26).

2 وفى الاجتماع الثانى والثلاثين، نظرت اللجنة التنفيذية فى 150 مشروعا ذات تأخيرات فى التنفيذ. وقررت اللجنة إزالة بعض المشروعات التى حققت تقدما من قائمة المشروعات ذات التأخيرات فى التنفيذ وطلبت مواصلة رصد المشروعات التى حققت بعض التقدم ، واتفقت على أن المشروعات التى لم تحقق تقدما بعد تصنيفها على أنها ذات تأخيرات فى التنفيذ ينبغى إرسال اشعارات بإمكانية إلغائها وينبغى النظر فى إلغائها فى الاجتماع الثالث والثلاثين (المقرر 4/32).

3 ومن بين 150 مشروعا صنف على أنها ذات تأخيرات فى التنفيذ بسبب أنها إستغرقت أكثر من 18 شهرا لبدء الصرف أو بسبب أن المشروع كان متوقعا أن ينتهى فى خلال 12 شهرا ، هناك 96 مشروعا تحت الرصد المتواصل، بما فى ذلك 13 مشروعا أرسلت بشأنها رسائل بإمكانية إلغائها. وتتاح التقارير من الوكالات المنفذة والثنائية عن هذه المشروعات لأعضاء اللجنة التنفيذية عند طلبها. ويتناول القسم الأول من هذه الوثيقة الـ 96 مشروعا هذه.

4 وطلبت اللجنة التنفيذية أيضا تقارير خاصة عن المشروعات الموصى بإلغائها فى الاجتماع الثانى والثلاثين. ويتناول القسم الثانى من هذه الوثيقة التقارير الخاصة.

5 وأرسلت الوكالات المنفذة طلبات للمشروعات التى ستلغى بناء على اتفاق متبادل. ويتناول القسم الثالث من هذه الوثيقة المشروعات المطلوب إلغاؤها.

القسم الأول: المشروعات ذات التأخيرات فى التنفيذ

6 وضعت الوكالات المنفذة فئات لأسباب التأخيرات فى التنفيذ طبقا لست فئات (A إلى F). وإذا توفر أكثر من سبب، تعين الفئة A كسبب للتأخير، لتشير أولا، كلما كان ممكنا، إذا كان التأخير تسببت فيه الوكالة، ثم الشركة وما إلى ذلك. وترد نتائج هذا التحليل فى الجدول التالى:

Category Number	Category	UNDP	UNEP	UNIDO	World Bank
A	Implementing or Executing Agencies	4	3	0	0
B	Enterprise	16	0	8	3
C	Technical Reasons	7	1	8	1
D	Government	5	20	1	0
E	External	3	0	6	1
F	N/A	0	6	0	3
	TOTAL	35	30	23	8

N/A - Not available.

التقدم في حل أسباب التأخيرات

7 أشارت الوكالات إلى وجود درجات متفاوتة للتقدم المحرز في 96 مشروعاً. ففي حالات عديدة، إنتهت المشروعات (12 شهراً). وفي 34 حالة أخرى، كان هناك دليل واضح على حدوث تقدم من مرحلة إلى أخرى أو أن التأخير في التنفيذ قد أزيل. وقد تعتبر هذه المشروعات أنها عادت إلى مسارها وقد يجري إزالتها من الإبلاغ في المستقبل على أنها تأخيرات في التنفيذ. ويرد في المرفق الأول قائمة بهذه المشروعات (بما في ذلك المشروعات المنتهية).

المشروعات التي حققت بعض التقدم

8 استعرضت الأمانة تقييم كل وكالة وإستفسرت عن العديد من المشروعات التي حققت بعض التقدم. وأعاد المقرر 4/32 تعريف مصطلح بعض التقدم على أنها المشروعات المؤسسية التي لم تنتقل من مرحلة إلى أخرى، وأن التأخير لم يتم إزالته تماماً أو أن المشروع به تأخير إضافي. ويتواصل تصنيف مشروعات الدعم المؤسسي في موزمبيق وتانزانيا وتايلند على أنها حققت بعض التقدم.

9 وبناء على المقرر 4/32، يصنف 20 مشروعاً أخرى (مشروعات غير الدعم المؤسسي) على أنها حققت بعض التقدم. وهذه المشروعات هي التي تمت الموافقة عليها خلال السنوات الثلاث الماضية والتي لا يوجد عنها انتقال بوضوح من مرحلة إلى أخرى؛ أن إزالة التأخير في التنفيذ لم تتضح؛ و/أو أن هناك تأخيرات إضافية في التنفيذ بالرغم من الاجراءات التي اتخذتها الوكالة أو الحكومة أو المستفيد. وقد لا ينظر في إلغاء هذه المشروعات نظراً لتحقق بعض التقدم بناء على المقرر 4/32، إلا أن اللجنة التنفيذية قد تواصل رصد هذه المشروعات في المستقبل والإبلاغ عن التأخيرات في التنفيذ. وترد قائمة بهذه المشروعات في المرفق الثاني.

المشروعات التي لم تحقق تقدماً

10 يُطلب من الوكالات المنفذة تقييم ما إذا كانت المشروعات ذات التأخيرات في التنفيذ قد حققت أي تقدم منذ تقريرها إلى الاجتماع الثاني والثلاثين. وبعد تقديم مزيد من التوضيح بشأن بعض المشروعات بناء على أسئلة الأمانة، صنفت الأمانة 27 مشروعاً على أنها لم تحقق أي تقدم منذ الاجتماع الثاني والثلاثين، برنامج الأمم المتحدة الإنمائي (13 مشروعاً) وبرنامج الأمم المتحدة للبيئة (5 مشروعات) ومنظمة الأمم المتحدة للتنمية الصناعية (6 مشروعات) والبنك الدولي (3 مشروعات). وترد هذه المشروعات في المرفق الثالث.

11 وبناء على المعيار الأول من الإجراء الثاني لإلغاء المشروعات، قد تطلب اللجنة التنفيذية من الأمانة أن تكتب، نيابة عنها، إلى الوكالات المنفذة والبلدان المعنية بأن هذه المشروعات قد ينظر في إلغائها في الاجتماع الثالث والثلاثين إذا لم يكن هناك تقدم محرز في التقارير المرحلية للوكالات التي ستقدم في 1 أيار/مايو 2001 .

12 ومع ذلك، ينبغي ملاحظة وجود عدم اتفاق بين الأمانة والوكالات المنفذة حول تصنيف عدم تحقق تقدم على أساس مقرر الاجتماع الثاني والثلاثين. وينص المقرر بوجوب النظر في إلغاء المشروعات إذا "1" لم يكن هناك تقدم أو "2" إذا لم تنتقل المشروعات التي تمت الموافقة

عليها منذ أكثر من ثلاث سنوات مضت من مرحلة إلى أخرى، ولم يتم إزالة التأخير بوضوح أو أصبح لديها تأخيرات إضافية في التنفيذ، والتي، بالرغم من الإجراءات الإضافية التي اتخذتها الوكالة أو الحكومة أو المستفيد، مازالت تعاني من تأخيرات في التنفيذ.

13 وفي الأساس، يشير المقرر المنقح بأن أى مشروع تمت الموافقة عليه منذ ثلاث سنوات مضت يتعين أن ينتقل من مرحلة إلى أخرى. وفي العديد من الحالات غير المتفق عليها، أُتخذت إجراءات لوضع تواريخ انتهاء ذات أهداف جديدة وشعرت الوكالة بإمكانية انقاذ المشروعات. فمثلا، قد يشير آخر تقرير على أن المشروع تأخر لعدة سنوات، ولكن بعد المناقشات، سيجرى تركيب المعدات خلال الشهور القليلة القادمة. وبالنسبة لمشروعات كهذه، توصى الأمانة للجنة التنفيذية أن تنتظر في موعد نهائى لإنجاز النشاط التالى الذى تم الوعد به. ويشير المرفق الثالث إلى العمل الموصى به لكل مشروع.

14 يشمل المرفق الثالث أيضا مجموعة أخرى من المشروعات التي لم يبلغ عن أى تقدم فيها ولا تشير الوكالة المنفذة لسبب تعتقد بناء عليه بأن المشروع يتحرك إلى الأمام. وتوصى الأمانة بأنه عملا بالإجراء الثانى لإلغاء المشروعات (المقرر 2/26) ينبغى على الأمانة، نيابة عن اللجنة التنفيذية، أن ترسل إشعارات بإمكانية الإلغاء إلى البلدان والوكالات المعنية للمشروعات الستة هذه.

15 وتتألف مجموعة ثالثة من المشروعات في المرفق الثالث من مشروعات لم يبلغ عن أى تقدم فيها في اجتماعين متتاليين للجنة التنفيذية. وأرسلت أمانة الصندوق إشعارات بإمكانية إلغاء خمسة مشروعات في المرفق الثالث عملا بالمقرر 4/32. وطلبت حكومتا الكاميرون والفلبين عدم إلغاء مشروعاتهما. ويجرى تناول مشروعات موزمبيق وتنزانيا في قسم التقارير الخاصة من هذه الوثيقة. ولم ترد معلومات مستكملة عن المشروعات في جمهورية أفريقيا الوسطى.

16 أشارت حكومة الكاميرون إلى أن منظمة الأمم المتحدة للتنمية الصناعية سوف تتفاوض بشأن الاسراع بتشغيل مصنع Scimpos .

17 وأشارت الفلبين إلى أن التقرير المالى المطلوب لإنهاء المشروع سيقدم إلى برنامج الأمم المتحدة للبيئة في أو قبل 15 شباط/فبراير. وحتى كتابة هذا، لم يتلق البرنامج أي رسائل.

18 وعملا بالمعيار الثانى من الإجراء الثانى لإلغاء المشروعات (المقرر 2/26)، ينبغى أن تنتظر اللجنة التنفيذية في إلغاء المشروعات التالية عقب التقارير من الوكالات المنفذة المعنية :

(أ) "مواصلة التحول إلى تكنولوجيا خالية من CFC في صناعة رغاوى بوليوريثان المرنة في VITA-CENTRAFRIQUE في جمهورية أفريقيا الوسطى (CAF/FOA/19/INV/04) ،

(ب) "القضاء التدريجى على CFC-11 في Scimpos في الكاميرون ، CMR/FOA/23/INV/10، (منظمة الأمم المتحدة للتنمية الصناعية)،

(ج) " برنامج تبادل المعلومات في الفلبين (PHI/SEV/11/TAS/23) (برنامج الأمم المتحدة للبيئة).

الوكالات الثنائية

19 طلب المقرر 4/32 تقارير من فرنسا بشأن مشروعات طلبت اللجنة بشأنها مواصلة الرصد ومشروعات أرسلت بشأنها رسائل بإمكانية الإلغاء.

20 وعملا بالمقرر 4/32 (ى)، أرسلت الأمانة إشعارا بإمكانية الإلغاء لمشروع التدريب في المغرب (MOR/REF/23/TRA/18). وفي 19 كانون الثاني/يناير 2001، أشارت فرنسا أن المشروع قد إنتهى فى 31 كانون الأول/ديسمبر 2000 وسيجرى الإبلاغ عن تفاصيل الانتهاء إلى أمانة الصندوق قبل 31 كانون الثاني/يناير 2001.

21 وحتى كتابة هذا (22 شباط/فبراير 2001) لم تتلق الأمانة ذلك التقرير أو تقرير عن المشروعات التالية الذى طلب بشأنها مواصلة الرصد عملا بالمقرر 4/32 (ز) :

Project Number	Project Title	Date Approved
IRA/REF/24/INV/34	Conversion to non-CFC facilities of 4 companies producing cars and wagons with MAC umbrella project	Mar-1998
LEB/REF/23/TAS/21	Implementation of an ODS recovery and recycling network	Nov-1997
MAU/REF/14/TAS/05	Conversion of CFC-based commercial refrigeration installations in the fishing industry	Sep-1994
MOR/REF/23/TAS/17	Implementation of an ODS recovery and recycling network	Nov-1997

22 ودون تقرير، لا يمكن تطبيق المبادئ التوجيهية للجنة. وقد ترغب اللجنة التنفيذية فى النظر فى إخطار حكومة فرنسا بأهمية تقاريرها بشأن المشروعات ذات التأخيرات فى التنفيذ ونتائج عدم الإبلاغ.

القسم الثانى: التقارير الخاصة بشأن المشروعات الحالية الأخرى

23 فى اجتماعها الثانى والثلاثين، عرض على اللجنة التنفيذية توصيات بإلغاء العديد من المشروعات. وفى حالة 3 مشروعات، طلبت اللجنة من الوكالة المنفذة المعنية السعى للحصول على معلومات إضافية: مشروع رغاوى البنك الدولى فى Zhenjiang No.5 Plastic Factory (CPR/FOA/17/INV/138) ومشروعات منظمة الأمم المتحدة للتنمية الصناعية فى موزمبيق وتنزانيا : "القضاء التدريجى على CFCs فى Industria de Aplicacoes فى Mozambique و "القضاء التدريجى على CFCs فى Tecnico-Domesticas Limitada فى موزمبيق (MOZ/REF/18/INV/04) و "القضاء التدريجى على CFCs فى Tanzania Domestic Appliance Manufacturers Ltd. فى تنزانيا (URT/REF/18/INV/06)".

24 وأشار البنك الدولى إلى أن الصين والبنك قد اتفقا على إلغاء مشروع رغاوى Zhenjian No.5 (CPR/FOA/17/INV/138) من خلال اتفاق متبادل بسبب صعوبات إدارية داخلية منعت الشركة من العمل بصورة طبيعية وبالتالي انتهاء التحول. وكان المشروع قد تمت الموافقة عليه بمبلغ 268 496 دولار فى الاجتماع السابع عشر فى تموز/يوليه 1995. وأبلغ البنك أن المشروع كان قد قارب الانتهاء. وكان المشروع من أجل القضاء على 150 طن

من قدرات استنفاد الأوزون. ويقترح البنك أن يعاد الرصيد الموافق عليه للتمويل البالغ 003 61 دولار إلى الاجتماع الثالث والثلاثين.

25 أشارت منظمة الأمم المتحدة للتنمية الصناعية إلى التوصل لاتفاق لترحيل مشروع تنزانيا.

26 وفيما يتعلق بالمشروع في موزمبيق، أشارت منظمة الأمم المتحدة للتنمية الصناعية أنه خلال بعثتها إلى موزمبيق، كان من المفروض أن ترتب الحكومة اجتماعا مع المالك الجديد للمصنع، إلا أن هذا الاجتماع لم يعقد. وتوصى المنظمة مرة ثانية بإلغاء مشروع "القضاء التدريجي على CFCs في -INDATEC/Industria de Aplicacoes Tecnico- Domesticas Limitada في موزمبيق (MOZ/REF/18/INV/04).

القسم الثالث: المشروعات المقترحة لإلغائها في الاجتماع الثاني والثلاثين

27 تقترح منظمة الأمم المتحدة للتنمية الصناعية إلغاء أربعة حسابات لاعداد مشروعات. وكانت ثلاثة من هذه الحسابات قد تمت الموافقة عليها في الاجتماع السابع والعشرين في آذار/مارس 1999 توقعا للتصديق الوشيك على تعديل كوبنهاجن للبلدان المعنية (كوت دى فوار وزامبيا وثلاثة في أمريكا اللاتينية بما في ذلك السلفادور وهندوراس ونيكاراجوا). وحتى 9 شباط/فبراير 2001، لم تصدق كوت دى فوار وهندوراس وزامبيا على تعديل كوبنهاجن. وتلقت الأمانة فاكسا في 14 كانون الأول/ديسمبر 2000 من هندوراس تشير إلى أن تعديل كوبنهاجن قد تم التوقيع عليه ونشر. ونظرا لأن التصديق على تعديل كوبنهاجن هو شرط أساسى للموافقة على المشروعات، تقترح منظمة الأمم المتحدة للتنمية الصناعية إلغاء المشروعات التالية:

- (a) IVC/FUM/27/PRP/01
- (b) ZAM/FUM/27/PRP/09
- © LAC/FUM/27/PRP/31

28 تشير منظمة الأمم المتحدة للتنمية الصناعية إلى أن الأموال المصروفة للمشروع في أمريكا اللاتينية (LAC/FUM/27/PRP/31) تبلغ 10 979 دولار. وتشير المنظمة إلى أن الأموال استخدمت لزيادة الوعي بشأن بدائل استخدام بروميد الميثيل. وكان القصد من الأموال الموافق عليها هي لاعداد مشروع إقليمي.

29 وتطلب منظمة الأمم المتحدة للتنمية الصناعية أيضا إلى اللجنة التنفيذية إلغاء حساب اعداد مشروع موافق عليه في تشرين الثاني/نوفمبر 1995 لسوريا (SYR/REF/18/PRP/12). وأشارت المنظمة إلى أنها لم تنفذ أى عمل لهذا النشاط لمعدات الاستعادة وإعادة الدوران في انتظار الانتهاء من خطة لإدارة التبريد التى وافق عليها الاجتماع التاسع والعشرون. ونظرا لأن ألمانيا قد عهد إليها بعنصر إعادة الدوران، لا تطلب المنظمة الأموال الموافق عليها.

30 طلبت باكستان والبنك الدولي إلغاء المشروعين التاليين بسبب أن الشركة ليست على استعداد لمواصلة المشروعين على أساس مستوى التمويل الموافق عليه: United Refrigeration Industrie (PAK/REF/25/INV/27) الذى تمت الموافقة عليه في تموز/يوليه 1998 بمبلغ 457 815 دولار بما في ذلك مبلغ 274 815 دولار لتكاليف التشغيل

للقضاء على 88.8 طن من قدرات استنفاد الأوزون ومشروع تبريد في Dawlance (PAK/REF/25/INV/26) الذى تمت الموافقة عليه في تموز/يوليه 1998 بمبلغ 894 477 دولار بما في ذلك مبلغ 300 794 لتكاليف التشغيل للقضاء على 35,2 طن من قدرات استنفاد الأوزون. و"تأسف" باكستان "للتوصية بإلغاء مشروعات القضاء على المواد المستنفدة للأوزون في هذه الشركات مع التحفظات باحتمال أن تنتظر اللجنة التنفيذية في هذه المشروعات مجددا عندما يعاد تقديمها، طبقا لإجراءاتها".

31 تلاحظ الأمانة أن مستوى التمويل هو في المدى الموافق عليه والمنفذ في مشروعات مماثلة في جميع أنحاء العالم. وقد ترغب اللجنة في النظر إذا كان من الواجب إلغاء هذه المشروعات. وإذا كان الأمر كذلك، تتطلب المبادئ التوجيهية للجنة التنفيذية لنتائج إلغاء المشروعات (المقرر 8/29) منها أن تنتظر على أساس كل حالة على حدة إذا كان سيسمح للشركات بالحصول على الدعم مرة ثانية لنفس أنشطة القضاء نظرا لأن الإلغاء هو بناء على طلب المستفيد.

32 إذا ألغيت المشروعات ولم يسمح بمزيد من الأنشطة لهذه الشركات، قد ترغب اللجنة في أن تخطر باكستان بأنه نتيجة هذا الطلب، لن يتمكن الصندوق متعدد الأطراف من مساعدة باكستان في القضاء على 88,8 و 35,2 طن من قدرات استنفاد الأوزون التي تمثلها الشركتان.

توصيات

قد ترغب اللجنة التنفيذية في النظر في:

1. الاحاطة علما بتقارير المشروعات التي مرت بتأخيرات في التنفيذ للوكالات المنفذة الأربع.
2. تحديد إذا كانت المشروعات (كما وردت في المرفق الأول) التي حققت تقدما ينبغي إزالتها من قائمة المشروعات ذات تأخيرات في التنفيذ باستخدام تواريخ الانتهاء المخططة في التقارير المرحلية المقدمة إلى الاجتماع الحادى والثلاثين.
3. تحديد إذا كانت المشروعات الواردة في المرفق الثانى التي حققت بعض التقدم ينبغي مواصلة رصدها في المستقبل عند الإبلاغ عن المشروعات ذات التأخيرات في التنفيذ.
4. أن تطلب من الأمانة إرسال إشعارات بالمواعيد النهائية للمشروعات كما أشير إلى ذلك في المرفق الثالث وتطلب من الوكالات المنفذة أن تبلغ الاجتماع الرابع والثلاثين عن هذه المشروعات.
5. أن تطلب من الأمانة إرسال إشعارات بإمكانية إلغاء المشروعات كما أشير إلى ذلك في المرفق الثالث وتطلب من الوكالات المنفذة أن تبلغ الاجتماع الرابع والثلاثين عن هذه المشروعات.
6. تنظر في إلغاء المشروعات المشار إليها في الفقرة 18 أعلاه بعد الاستماع إلى تقارير الوكالات المعنية.
7. تحاط علما مع التقدير بتقرير حكومة فرنسا بشأن المشروع الذى أرسلت رسالة عنه باحتمال الإلغاء بينما تشدد على أهمية تقديم تقارير عن جميع المشروعات ذات التأخيرات في التنفيذ كجزء من عملية الرصد وإجراءات

- اللجنة لإلغاء المشروعات، على ضوء حقيقة أن فرنسا لم تقدم تقارير عن المشروعات المشار إليها في الفقرة 21.
8. النظر في إجراءات المشروعات الواردة في الفقرة 23 أعلاه بعد الاستماع إلى تقارير الوكالات المعنية.
9. ملاحظة إلغاء أنشطة اعداد المشروعات لمنظمة الأمم المتحدة للتنمية الصناعية المشار إليها في الفقرات 27-29.
10. الإلغاء المقترح للبنك الدولي للمشروعات الواردة في الفقرة 30 وما إذا كان من ممكن للمشروعات، إذا ألغيت، أن يعاد تقديمها في اجتماع قادم.

Annex I**PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR REMOVAL FROM LIST OF PROJECTS WITH IMPLEMENTATION DELAYS**

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
IBRD	JOR/SEV/28/INS/51	Renewal of institutional strengthening (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	Not Applicable
IBRD	MAL/FOA/17/INV/59	Elimination of ODS in the process of EPE/EPS foam sheet at Star Foam Paper Products Sdn. Bhd.	Some Progress (Continued Monitoring)	Completed	Completed		Jun-00	Not Applicable
IBRD	THA/FOA/27/INV/111	Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid polyurethane foam at Siam Steel International PLC	Some Progress (Continued Monitoring)	Progress	Progress		Mar-01	E
UNDP	ARG/REF/23/INV/60	Elimination of the use of CFCs in the manufacture of commercial refrigerators and display cabinets at TREVI	Some Progress (Continued Monitoring)	Completed	Completed		Oct-00	B
UNDP	BOL/REF/20/TAS/04	Implementation of a national programme for recovery and recycling of refrigerant	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNDP	CPR/FOA/17/INV/126	Handan No. 7: Eliminate CFCs in the manufacture of XPS/XPE foam sheet/netting	Some Progress (Continued Monitoring)	Completed	Completed		May-00	B, C
UNDP	CPR/FOA/22/INV/202	Elimination of CFC-12 in the manufacture of EPS foam sheet at Zhejiang Wanpeng Clique Co., Ltd.	Some Progress (Continued Monitoring)	Completed	Completed		May-00	B, C
UNDP	CPR/REF/19/INV/167	Elimination of CFC 11 and 12 in the Manufacture of Domestic Freezers at Qingdao Haier General Freezer Company	Some Progress (Continued Monitoring)	Completed	Completed		Apr-00	A, B
UNDP	CPR/SOL/19/INV/169	Elimination of ODS (CFC-113) used in the production line at SHANGHAI SIXTH RADIO FACTORY	Some Progress (Continued Monitoring)	Progress	Progress		Aug-00	A, D
UNDP	CPR/SOL/19/INV/172	Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations	Some Progress (Continued Monitoring)	Completed	Completed		Jun-00	B
UNDP	CPR/SOL/20/INV/186	Elimination of ODS (CFC 113) used in the	Some Progress	Progress	Progress		Aug-00	A, C, D

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
		production line at Shanghai No 8 Radio Factory	(Continued Monitoring)					
UNDP	CPR/SOL/22/INV/195	Elimination of CFC-113 used in the production line at Shanghai Railway Communication Equipment Factory	Some Progress (Continued Monitoring)	Progress	Progress		Apr-00	A, C, D
UNDP	IDS/FOA/23/INV/71	Conversion to CFC-free technology in the manufacture of flexible cold cured moulded and integral skin PUF at PT ARCHIGRAMMA	Some Progress (Continued Monitoring)	Progress	Progress		Jun-00	B
UNDP	IND/FOA/19/INV/71	Phaseout of CFCs in the manufacture of rigid PUF insulated thermoware at BHARAT PLASTIC PRODUCTS	Some Progress (Continued Monitoring)	Completed	Completed		Dec-00	B
UNDP	MAL/ARS/19/INV/85	Umbrella Aerosol Small and Medium Industries project	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	B, E
UNDP	PRC/REF/20/TAS/04	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	E
UNDP	VEN/REF/18/INV/43	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Coresmalt Valencia	Some Progress (Continued Monitoring)	Completed	Completed		Sep-00	E
UNDP	VEN/REF/19/INV/49	Elimination of CFC 11 and 12 in the Manufacture of Bottle Coolers, Freezers and Water Coolers at HIELOMATIC C.A.	Some Progress (Continued Monitoring)	Completed	Completed		Jul-00	E
UNEP	BAH/REF/26/TRA/06	Customs training	Some Progress (Continued Monitoring)	Progress	Progress		May-01	D
UNEP	BHA/SEV/19/INS/02	Institutional Strengthening	Some Progress (Continued Monitoring)	Progress	Progress		Jul-00	D
UNEP	DOM/REF/25/TRA/17	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNEP	DOM/SEV/17/INS/04	Establishment of the National Commission for the Ozone (Cogo)	Some Progress (Continued Monitoring)	Progress	Progress		Feb-00	D
UNEP	DRC/SEV/17/CPG/01	Country Programme Update	Some Progress (Continued Monitoring)	N/A	Progress		May-00	

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNEP	ELS/REF/25/TRA/07	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNEP	GEO/REF/23/TRA/05	Implementation of the refrigerant management plan: Training of trainers in the refrigeration servicing sector	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNEP	GUA/REF/21/TRA/13	National train the trainer programme on refrigeration management plan and good practices in refrigeration	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	A
UNEP	GUA/SEV/28/INS/22	Renewal of IS (phase III)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-02	
UNEP	GUY/REF/23/TRA/06	Implementation of the RMP: Training of trainers for good refrigeration servicing practices	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	MOL/REF/25/TRA/03	Training of technicians	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	MOL/REF/25/TRA/04	Monitoring ODS	Some Progress (Continued Monitoring)	Progress	Progress		Jan-02	D
UNEP	MOR/SEV/19/INS/03	Creation of Ozone Unit	Some Progress (Continued Monitoring)	Progress	Progress		May-01	
UNEP	PER/REF/27/TRA/23	Customs training	Some Progress (Continued Monitoring)	Progress	Progress		Dec-01	D
UNEP	PRC/SEV/17/INS/02	Institutional Strengthening	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	SUD/SEV/28/INS/12	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	SWA/SEV/15/INS/03	Institutional Strengthening	Some Progress (Continued Monitoring)	Progress	Progress		Nov-00	D
UNEP	VIE/SEV/28/INS/27	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	
UNEP	ZIM/SEV/28/INS/20	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNIDO	GUY/REF/23/INV/05	Phasing out ODS at Guyana Refrigerator Ltd., Guyana (GRL)	Notice of Possible Cancellation	Progress	Progress		Dec-00	C
UNIDO	MOR/FUM/22/DEM/11	Demonstration project - four alternatives to the use of methyl bromide: steam pasteurization, non-soil cultivation, solarization and low-dose chemicals in combination with an integrated pesticide management system	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	E
UNIDO	MOR/REF/25/INV/24	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord	Some Progress (Continued Monitoring)	Completed	Completed		Dec-00	C
UNIDO	MOR/REF/25/INV/25	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox	Some Progress (Continued Monitoring)	Completed	Completed		Dec-00	C
UNIDO	ROM/SEV/17/INS/04	Creation of an Ozone Secretariat	Some Progress (Continued Monitoring)	Progress	Progress		Dec-01	D
UNIDO	THA/FUM/25/DEM/97	Demonstration project - Alternatives to the use of methyl bromide ingrain storage (rice, maize, tapioca, feed grains and pulses)	Some Progress (Continued Monitoring)	Progress	Progress		Dec-01	C
UNIDO	TUN/ARS/22/INV/21	Phasing out CFCs at Sogepar	Some Progress (Continued Monitoring)	Completed	Completed		Jun-00	C
UNIDO	TUR/FOA/23/INV/30	Phasing out CFC-11 at Isbir Termoset Plastic San. A.S., Ankara Turkey	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	B
UNIDO	VEN/FOA/25/INV/64	Phasing out CFC -11 with HCFC-141b at TECNOFRIGO in the production of rigid PU panels	Some Progress (Continued Monitoring)	Progress	Progress		Nov-00	E

Annex II

PROJECTS THAT HAVE EXPERIENCED SOME PROGRESS AND ARE RECOMMENDED FOR CONTINUED MONITORING

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
IBRD	ARG/REF/23/INV/69	Lobarto San Luis	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
IBRD	JOR/FOA/15/INV/22	Umbrella project for conversion to CFC-free technology at three flexible polyurethane foam factories at Arab Foam, Jordan Plastics, National Foam	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	ARG/FOA/15/INV/14	CINTER S.R.L. Elimination of CFC use in the manufacture of sandwich polyurethane panels	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	CAF/REF/20/TAS/05	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Notice of Possible Cancellation	Some Progress	Some Progress		D
UNDP	GLO/REF/24/TAS/159	Global MAC project: Phase 3	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
UNDP	MAL/REF/18/INV/73	Umbrella project for elimination of CFCs 11 and 12 in the manufacture of commercial refrigeration at 4 small enterprises: Lim Yew, Exquisite, Noblelane, FMC	Some Progress (Continued Monitoring)	Progress	Some Progress		B, E
UNDP	MEX/FOA/20/INV/49	Umbrella project 1 for conversion to CFC-free technology in the manufacture of polyurethane shoe soles (seven enterprises)	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	PER/REF/15/INV/06	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Industrias Lenche (INLENSA)	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	THA/SEV/09/INS/09	Institutional strengthening of the Ozone Layer Protection Unit: Phase 1	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	DOM/REF/25/TRA/14	Customs training	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	GAM/SEV/19/TRA/03	Customs training	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	GLO/REF/19/TRA/97	Training modules for national training courses on good practices in refrigeration	Some Progress (Continued Monitoring)	Some Progress	Some Progress		A

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
UNEP	GUA/REF/27/ TRA/18	Implementation of RMP: Customs Officer Training Programme	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	MOZ/SEV/15/INS/03	Institutional strengthening	Some Progress (Continued Monitoring)	Some Progress	Some Progress		Project is now partly reactivated
UNEP	URT/SEV/20/INS/07	Institutional strengthening for the phase out of ODS and the establishment of a NOU	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNIDO	ALG/FOA/23/INV/25	Phasing out CFC-11 at La Mousse du Sud flexible polyurethane foam plant	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	ALG/FOA/25/INV/27	Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Matelas Djurdjura	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	ALG/FOA/27/INV/33	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Matelas Atlas (Sam Atlas)	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	ALG/FOA/27/INV/34	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at King's Matelas	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	CMR/FOA/23/INV/11	Phasing out CFC-11 at Sonopol	Notice of Possible Cancellation	Some Progress	Some Progress		C
UNIDO	PAK/REF/23/INV/17	Phasing out ODS at the freezer factory of Hirra Farooq's (Pvt) Ltd.	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
UNIDO	SUD/REF/19/INV/06	Phasing out of ODS at three small domestic refrigerator factories in Sudan (Coldair Refrigerator Factory, Modern Refrigerator + Metal furniture Co., Sheet Metal Industries Co. Refrigerator Factory)	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
UNIDO	TUN/FOA/23/INV/23	Phasing out CFC-11 at Sud Inter Mousse Flexible Polyurethane foam plant	Notice of Possible Cancellation	Some Progress	Some Progress		B

Annex III

PROJECTS WITHOUT PROGRESS SINCE LAST PROGRESS REPORT, BY AGENCY

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
IBRD	ARG/REF/19/INV/43	Adzen S.A.C.I.F.	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	N/A
IBRD	IND/REF/19/INV/92	Chandra Frig Co. Ltd. - Elimination of CFCs in the manufacture of commercial refrigeration equipment	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	b
IBRD	IND/REF/22/INV/123	Elimination of CFCs in the manufacture of commercial refrigeration equipment at Hindustan Refrigeration Industries	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for completion of Sub-grant Agreement	B
UNDP	ARG/FOA/18/INV/33	Elimination of the use of CFC's in the manufacture of sandwich panels and spray foams at Montisol Argentina S.A. and Art Nouveau Puntana, S.A.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for completion	C, D
UNDP	ARG/FOA/20/INV/48	Conversion to non-CFC technology in the manufacture of flexible foam (slabstocks) at Suavestar S.A.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of Technical Issues being resolved by 1 May	B, C, D
UNDP	ARG/FOA/22/INV/57	Elimination of the use of CFCs in the manufacture of sandwich polyurethane panels and spray foams at Calofrig Asilaciones Jacobi S.A.I.C.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May if not completed 1 March	D
UNDP	CAF/FOA/19/INV/04	Continuation of Conversion to CFC-free technology in manufacturing of flexible polyurethane foam at VITA-CENTRAFRIQUE	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	B, D
UNDP	CPR/SOL/19/INV/171	Elimination of the use of CFC-113 and Methyl Chloroform in the color picture tube cleaning processes at the Shanghai Novel CPT Corp Factory	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for equipment delivery	B, C
UNDP	EGY/FOA/12/INV/28	Conversion to CFC free-technology at El Fateh	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for installation of generator	C

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
UNDP	EGY/REF/20/INV/59	Elimination of CFCs in the Manufacture of Commercial Refrigeration Equipment at Amiral	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for installation of equipment	B
UNDP	IND/ARS/19/DEM/69	Demonstration Project for Conversion of 5 Small Aerosol Filling Installations to Manual Filling Equipment using HAP	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for HOP completion	C
UNDP	MOR/FOA/22/INV/08	Phase out of CFC in the manufacture of flexible foam (slabstock) at Richbond S.A.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May to complete production trials and agree completion date	C
UNDP	MOR/FOA/22/INV/10	Phase out of CFC in the manufacture of flexible foam (slabstock) at Dolidol	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May to complete production trials and agree completion date	C
UNDP	PAN/FOA/22/INV/09	Elimination of CFCs in the manufacture of extruded polystyrene foam sheet at Productos Moldeados America S.R. Ltda. (Plasticos Modernos)	Some Progress (Continued Monitoring)	No Progress	No Progress	Deadline 1 May to inform of building location	C, E
UNDP	URT/REF/22/TAS/08	Implementation of a national programme for recovery and recycling of refrigerant	Notice of Possible Cancellation	No Progress	No Progress	Deadline 1 May for information on status of legislation	D
UNDP	VEN/REF/17/INV/40	Eliminate CFC-11 and CFC-12 in the manufacture of commercial refrigeration equipment at NUTAL	Some Progress (Continued Monitoring)	Progress	No Progress	Deadline 1 May 2001 for project completion and elimination of CFC units	B
UNEP	BAH/REF/26/TRA/05	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D
UNEP	ELS/REF/25/TRA/08	Implementation of the refrigerant management plan: Customs training	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D
UNEP	GLO/SEV/21/TAS/130	Develop a handbook on the practical use of policy instruments	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
UNEP	PER/REF/21/TRA/21	Technician training	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D
UNEP	PHI/SEV/11/TAS/23	Information Exchange Programme	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	D
UNIDO	CMR/FOA/23/INV/10	Phasing out CFC-11 at Scimpos	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	B, C
UNIDO	IRA/FOA/22/INV/20	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Safoam Co.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for counterpart contribution agreement	E
UNIDO	IRA/FOA/22/INV/21	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Urethane Systems Company (USC)	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline 1 May for counterpart contribution agreement	E
UNIDO	IRA/FOA/22/INV/22	Phasing out CFC-11 from flexible slabstock foam manufacturing at Shizar Co.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline 1 May for counterpart contribution agreement	E
UNIDO	IRA/FOA/23/INV/29	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Mashhad Foam	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline 1 May for counterpart contribution agreement	E
UNIDO	MOZ/REF/18/INV/04	Phasing out of CFCs at INDATEC/Industria de aplicacoes tecnico-domesticas Ltd.	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	B