

Annex II**PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR REMOVAL FROM LIST OF PROJECTS WITH IMPLEMENTATION DELAYS**

Agency	Project Number	Project Title	32nd Meeting Assessment	Planned Date of Completion per 1999 Progress Report	Category of Delay
France	LEB/REF/23/TAS/21	Implementation of an ODS recovery and recycling network	Some Progress (Continued Monitoring)	Nov-02	D
France	MAU/REF/14/TAS/05	Conversion of CFC-based commercial refrigeration installations in the fishing industry	Some Progress (Continued Monitoring)	Jun-00	C, D
France	MOR/REF/23/TAS/17	Implementation of an ODS recovery and recycling network	Some Progress (Continued Monitoring)	Nov-02	D
IBRD	JOR/SEV/28/INS/51	Renewal of institutional strengthening (phase II)	Some Progress (Continued Monitoring)	Dec-00	Not Applicable
IBRD	MAL/FOA/17/INV/59	Elimination of ODS in the process of EPE/EPS foam sheet at Star Foam Paper Products Sdn. Bhd.	Some Progress (Continued Monitoring)	Completed	Not Applicable
IBRD	THA/FOA/27/INV/111	Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid polyurethane foam at Siam Steel International PLC	Some Progress (Continued Monitoring)	Mar-01	E
UNDP	ARG/REF/23/INV/60	Elimination of the use of CFCs in the manufacture of commercial refrigerators and display cabinets at TREVI	Some Progress (Continued Monitoring)	Completed	B
UNDP	CPR/FOA/17/INV/126	Handan No. 7: Eliminate CFCs in the manufacture of XPS/XPE foam sheet/netting	Some Progress (Continued Monitoring)	Completed	B, C
UNDP	CPR/FOA/22/INV/202	Elimination of CFC-12 in the manufacture of EPS foam sheet at Zhejiang Wanpeng Clique Co., Ltd.	Some Progress (Continued Monitoring)	Completed	B, C

Agency	Project Number	Project Title	32 nd Meeting Assessment	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNDP	CPR/REF/19/INV/167	Elimination of CFC 11 and 12 in the Manufacture of Domestic Freezers at Qingdao Haier General Freezer Company	Some Progress (Continued Monitoring)	Completed	A, B
UNDP	CPR/SOL/19/INV/172	Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations	Some Progress (Continued Monitoring)	Completed	B
UNDP	IND/FOA/19/INV/71	Phase out of CFCs in the manufacture of rigid PUF insulated thermoware at BHARAT PLASTIC PRODUCTS	Some Progress (Continued Monitoring)	Completed	B
UNDP	VEN/REF/18/INV/43	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Coresmalt Valencia	Some Progress (Continued Monitoring)	Completed	E
UNDP	VEN/REF/19/INV/49	Elimination of CFC 11 and 12 in the Manufacture of Bottle Coolers, Freezers and Water Coolers at HIELOMATIC C.A.	Some Progress (Continued Monitoring)	Completed	E
UNEP	BAH/REF/26/TRA/06	Customs training	Some Progress (Continued Monitoring)	May-01	D
UNEP	DOM/REF/25/TRA/17	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Dec-00	D
UNEP	DOM/SEV/17/INS/04	Establishment of the National Commission for the Ozone (Cogo)	Some Progress (Continued Monitoring)	Completed	D
UNEP	ELS/REF/25/TRA/07	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Dec-00	D
UNEP	GUA/SEV/28/INS/22	Renewal of IS (phase III)	Some Progress (Continued Monitoring)	Jun-02	

Agency	Project Number	Project Title	32 nd Meeting Assessment	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNEP	MOL/REF/25/TRA/03	Training of technicians	Some Progress (Continued Monitoring)	Jun-01	D
UNEP	MOL/REF/25/TRA/04	Monitoring ODS	Some Progress (Continued Monitoring)	Jan-02	D
UNEP	PER/REF/27/TRA/23	Customs training	Some Progress (Continued Monitoring)	Dec-01	D
UNEP	PHI/SEV/11/TAS/23	Information Exchange Programme	Notice of Possible Cancellation	Completed	D
UNEP	SUD/SEV/28/INS/12	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Jun-01	D
UNEP	VIE/SEV/28/INS/27	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Jun-01	
UNEP	ZIM/SEV/28/INS/20	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Jun-01	
UNIDO	MOR/REF/25/INV/24	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord	Some Progress (Continued Monitoring)	Dec-00	C
UNIDO	MOR/REF/25/INV/24	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord	Some Progress (Continued Monitoring)	Completed	C
UNIDO	MOR/REF/25/INV/25	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox	Some Progress (Continued Monitoring)	Dec-00	C
UNIDO	MOR/REF/25/INV/25	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox	Some Progress (Continued Monitoring)	Completed	C

Agency	Project Number	Project Title	32nd Meeting Assessment	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNIDO	THA/FUM/25/DEM/97	Demonstration project - Alternatives to the use of methyl bromide ingrain storage (rice, maize, tapioca, feed grains and pulses)	Some Progress (Continued Monitoring)	Dec-01	C
UNIDO	TUN/ARS/22/INV/21	Phasing out CFCs at Sogepar	Some Progress (Continued Monitoring)	Completed	C
UNIDO	VEN/FOA/25/INV/64	Phasing out CFC -11 with HCFC-141b at TECNOFRIGO in the production of rigid PU panels	Some Progress (Continued Monitoring)	Nov-00	E

Categories of Delay: A – Implementing and/or executing agencies, B – Enterprise, C – Technical Reasons, D – Government, E – External,
F – Not Available