

Annex VIII

REQUESTS FOR ADDITIONAL STATUS REPORTS

Agency	Code	Project Title	Reason
Canada	BKF/PHA/54/INV/24	Terminal phase-out management plan for CFCs (second tranche)	Reasons for delays not provided.
Canada	BOL/PHA/57/TAS/32	Terminal phase-out management plan (second tranche)	Reasons for delays not provided.
Canada	CUB/PHA/45/INV/32	National ODS phase-out plan for CFCs: 2005 annual implementation plan	Reasons for delays not provided.
Canada	STL/PHA/52/INV/12	Terminal phase-out management plan for the phase-out of ODS in the refrigeration and air conditioning sector (first tranche)	Reasons for delays not provided.
Canada	STL/PHA/56/INV/15	Terminal phase-out management plan for the phase-out of ODS in the refrigeration and air conditioning sector (second tranche)	Reasons for delays not provided.
France	IRA/HA/28/TAS/49	Halon management programme	To review the new status of tender for halon equipment.
France	LEB/REF/23/TAS/21	Implementation of an ODS recovery and recycling network	To review the status of internal agreements to enable fund disbursement.
Germany	BRA/PHA/55/PRP/282	Preparation of a HCFC phase-out management plan (multiple sectors)	Reasons for delays not provided.
Germany	BRA/PHA/57/PRP/286	Preparation of a HCFC phase-out management plan (extruded polystyrene foam sector)	Reasons for delays not provided.
Germany	IND/PHA/56/PRP/426	Preparation of a HCFC phase-out management plan (overarching strategy)	Reasons for delays not provided.
Italy	MOR/FUM/56/INV/62	Phase-out of methyl bromide used as a soil fumigant in the production of green beans and cucurbits (first tranche)	To review latest status in light of the low level of disbursement.
Italy	SEN/PHA/52/INV/24	Terminal phase-out management plan for CFCs (first tranche)	To review latest status in light of the low level of disbursement.
Italy	SEN/PHA/57/INV/28	Terminal phase-out management plan for CFCs (second tranche)	To review latest status in light of the low level of disbursement.
Sweden	ROM/PHA/45/TAS/31	National CFC phase-out plan (first tranche)	To review the status of operation of reclamation equipment.
Sweden	YUG/PHA/43/TAS/22	National CFC phase-out plan (first tranche)	Operationalization of the project management unit.
UNDP	AFR/FUM/38/TAS/32	Technical assistance for methyl bromide reductions and formulation of regional phase out strategies for low volume consuming countries	Reasons for delays not provided.
UNDP	ANG/PHA/55/PRP/08	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	ARG/PHA/55/PRP/157	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	ARM/REF/57/PRP/04	Preparation for HCFC phase-out investment activities (refrigeration sector)	Reasons for delays not provided.
UNDP	BGD/FOA/57/PRP/33	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	BGD/PHA/56/PRP/29	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	BGD/REF/57/PRP/34	Preparation for HCFC phase-out investment activities (refrigeration sector)	Reasons for delays not provided.
UNDP	BRA/FOA/57/PRP/287	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	BRA/PHA/55/PRP/283	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNDP	BRA/REF/47/DEM/275	Demonstration project for integrated management of the centrifugal chiller sub-sector, focusing on application of energy-efficient CFC-free technologies for replacement of CFC-based chillers	To review latest status on co-financing.
UNDP	BRA/REF/57/PRP/289	Preparation for HCFC phase-out investment activities (refrigeration manufacturing sector)	Reasons for delays not provided.

UNEP/OzL.Pro/ExCom/61/58
Annex VIII

Agency	Code	Project Title	Reason
UNDP	BRA/REF/57/PRP/290	Preparation for HCFC phase-out investment activities (air-conditioning manufacturing)	Reasons for delays not provided.
UNDP	BRA/SOL/57/PRP/291	Preparation for HCFC phase-out investment activities (solvent sector)	Reasons for delays not provided.
UNDP	BRU/REF/44/TAS/10	Implementation of the RMP: technical assistance for the refrigeration service and MAC sectors	To review the activities undertaken for implementation of this project.
UNDP	CHD/PHA/53/INV/16	Terminal phase-out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNDP	CHI/FOA/57/PRP/167	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	CHI/HAL/51/TAS/164	Halon consumption phase-out: technical assistant programme and halon recycling and recovery equipment	To review latest status in light of the low level of disbursement.
UNDP	CHI/PHA/55/PRP/165	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNDP	CHI/REF/57/PRP/170	Preparation for HCFC phase-out investment activities (refrigeration manufacturing)	Reasons for delays not provided.
UNDP	COL/ARS/56/INV/71	Phase-out of CFC in the manufacturing of MDIs	To review latest status of development of the formulations for this MDI project.
UNDP	COL/FOA/57/PRP/72	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	COL/PHA/55/PRP/69	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNDP	COL/REF/47/DEM/65	Demonstration project for integrated management of the centrifugal chiller sub-sector, focusing on application of energy-efficient CFC-free	To review latest status in light of the low level of disbursement.
UNDP	COS/PHA/55/PRP/39	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	COS/REF/57/PRP/41	Preparation for HCFC phase-out investment activities (refrigeration manufacturing sector)	Reasons for delays not provided.
UNDP	CPR/PHA/55/PRP/460	Preparation of a HCFC phase-out management plan: industrial and commercial refrigeration sub-sectors	Reasons for delays not provided.
UNDP	CPR/PHA/55/PRP/461	Preparation of a HCFC phase-out management plan: solvent sector	Reasons for delays not provided.
UNDP	CPR/PHA/55/PRP/464	Preparation of an overarching HPMP strategy	Reasons for delays not provided.
UNDP	CPR/PHA/55/PRP/471	Preparation of a HCFC phase-out management plan: extruded polystyrene foam	Reasons for delays not provided.
UNDP	CUB/FOA/57/PRP/41	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	CUB/PHA/56/PRP/40	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by a prioritization of completion of CFC phase-out activities before starting HPMP preparation.
UNDP	CUB/REF/58/PRP/42	Preparation for HCFC phase-out investment activities (manufacturing sector)	Reasons for delays not provided.
UNDP	DOM/FOA/57/PRP/44	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	DOM/HAL/51/TAS/39	National halon bank management plan update	To review latest status in light of the low level of disbursement.
UNDP	DOM/PHA/55/PRP/42	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	ELS/PHA/55/PRP/23	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was changes in Government or internal approval.
UNDP	FIJ/PHA/55/PRP/19	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	GAM/PHA/55/PRP/20	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.

Agency	Code	Project Title	Reason
UNDP	GBS/REF/43/TAS/07	Implementation of the RMP: technical assistance project for MAC and refrigeration service and end-user sub-sectors	To review latest status of the MAC recycling component since the award of the contract for purchasing equipment.
UNDP	GEO/PHA/55/PRP/26	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNDP	GEO/REF/57/PRP/27	Preparation for HCFC phase-out investment activities (refrigeration sector)	Reasons for delays not provided.
UNDP	GEO/SEV/57/INS/28	Extension of the institutional strengthening project (phase VI)	To review latest status in light of the low level of disbursement.
UNDP	GUA/PHA/56/INV/35	Terminal phase-out management plan for Annex A Group I substances (first tranche)	To review latest status in light of the low level of disbursement.
UNDP	IDS/PHA/55/PRP/183	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	IDS/REF/57/PRP/185	Preparation for HCFC phase-out investment activities (refrigeration manufacturing sector except air-to-air air-conditioning)	Reasons for delays not provided.
UNDP	IDS/REF/57/PRP/188	Preparation for HCFC phase-out investment activities (air-to-air air-conditioning sector)	Reasons for delays not provided.
UNDP	IND/PHA/56/PRP/428	Preparation of a HCFC phase-out management plan (overarching strategy)	Reasons for delays not provided.
UNDP	IND/PHA/56/PRP/430	Preparation of a HCFC phase-out management plan (fire fighting and solvent sectors)	Reasons for delays not provided.
UNDP	IND/PHA/56/PRP/431	Preparation of a HCFC phase-out management plan (foam sector)	Reasons for delays not provided.
UNDP	IND/PHA/56/PRP/432	Preparation of a HCFC phase-out management plan (air conditioning sector)	Reasons for delays not provided.
UNDP	IND/PHA/56/PRP/433	Preparation of a HCFC phase-out management plan (refrigeration sector)	Reasons for delays not provided.
UNDP	IRA/FOA/57/PRP/195	Preparation for HCFC phase-out investment activities (rigid foam)	Reasons for delays not provided.
UNDP	IRA/PHA/56/PRP/188	Preparation of a HCFC phase-out management plan (overarching strategy)	Reasons for delays not provided.
UNDP	IRA/REF/57/PRP/193	Preparation for HCFC phase-out investment activities (refrigeration manufacturing sector except air-to-air air-conditioning)	Reasons for delays not provided.
UNDP	IRA/SOL/57/PRP/194	Preparation for HCFC phase-out investment activities (fire-fighting and solvent sectors)	Reasons for delays not provided.
UNDP	JAM/PHA/55/PRP/24	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	KYR/PHA/55/PRP/20	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was changes in Government or internal approval.
UNDP	KYR/REF/57/PRP/21	Preparation for HCFC phase-out investment activities (refrigeration sector)	Reasons for delays not provided.
UNDP	LAC/REF/47/DEM/36	Demonstration project for integrated management of the centrifugal chiller sub-sector in the Caribbean, focusing on application of energy-efficient CFC-free technologies for replacement of CFC-based chillers	To review latest status in light of the fact that delays had occurred due to the establishment of a mechanism to reimburse companies in this chiller project.
UNDP	LEB/FOA/57/PRP/71	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	LEB/PHA/55/PRP/67	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	LEB/REF/57/PRP/69	Preparation for HCFC phase-out investment activities (refrigeration manufacturing sector except air-to-air air-conditioning)	Reasons for delays not provided.
UNDP	LEB/REF/57/PRP/70	Preparation for HCFC phase-out investment activities (air-to-air air-conditioning sector)	Reasons for delays not provided.
UNDP	MAL/FOA/57/PRP/164	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.

UNEP/OzL.Pro/ExCom/61/58
Annex VIII

Agency	Code	Project Title	Reason
UNDP	MAL/PHA/55/PRP/161	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	MAL/REF/57/PRP/162	Preparation for HCFC phase-out investment activities (refrigeration manufacturing sector except air-to-air air-conditioning)	Reasons for delays not provided.
UNDP	MAL/REF/57/PRP/163	Preparation for HCFC phase-out investment activities (air-to-air air-conditioning sector)	Reasons for delays not provided.
UNDP	MAU/PHA/57/INV/22	Terminal phase-out management plan for CFCs (second tranche)	To review latest status in light of the low level of disbursement.
UNDP	MDV/PHA/53/INV/15	Terminal phase-out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNDP	MEX/FOA/56/DEM/141	Pilot project for validation of methyl formate in microcellular polyurethane applications (phase I)	To report on additional work identified, based on the stakeholder workshop to be held in July 2010.
UNDP	MEX/FUM/26/DEM/86	Alternatives to methyl bromide for structural fumigation in Mexico	Reasons for delays not provided.
UNDP	MOL/PHA/55/PRP/21	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNDP	MOZ/PHA/56/INV/15	Terminal phase-out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNDP	NIR/FOA/57/PRP/123	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	NIR/PHA/55/PRP/119	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred due to difficulties in initiating activities.
UNDP	NIR/PHA/56/PRP/121	Preparation of a HCFC phase-out management plan (additional funding)	To review latest status in light of the fact that delays had occurred due to difficulties in initiating activities.
UNDP	PAK/SEV/57/INS/73	Extension of the institutional strengthening project (phase V)	To review latest status in light of the low level of disbursement.
UNDP	PAN/FOA/57/PRP/30	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	PAN/PHA/55/PRP/28	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was changes in Government or internal approval.
UNDP	PAR/FOA/57/PRP/21	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	PAR/PHA/57/PRP/22	Preparation of a HCFC phase-out management plan (additional funding)	Reasons for delays not provided.
UNDP	PER/PHA/55/INV/41	Terminal phase-out management plan for Annex A Group I substances (first tranche)	To review latest status in light of the low level of disbursement.
UNDP	PER/PHA/55/PRP/40	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred due to difficulties in initiating activities.
UNDP	SIL/HAL/51/TAS/15	Technical assistance for awareness raising in the halon sector	To review latest status in light of the fact that delays had occurred due to the desire to complete RMP and TPMP activities
UNDP	SIL/REF/41/TAS/06	Implementation of the RMP: incentive programme for the commercial and industrial refrigeration end-user sector	To review latest status in light of the low level of disbursement.
UNDP	SIL/REF/41/TAS/07	Implementation of the RMP: MAC recovery/recycling of CFC-12	To review latest status in light of the low level of disbursement.
UNDP	SRL/MUS/57/PRP/35	Preparation for HCFC phase-out investment activities (foam and solvent sectors)	Reasons for delays not provided.
UNDP	SRL/PHA/55/PRP/33	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	SUR/PHA/56/INV/16	Terminal phase-out management plan for Annex A Group I substances (first tranche)	To review latest status in light of the low level of disbursement.
UNDP	TRI/PHA/55/PRP/23	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNDP	TRI/PHA/59/PRP/25	Preparation of a HCFC phase-out management plan (additional funding)	Reasons for delays not provided.

Agency	Code	Project Title	Reason
UNDP	URT/FOA/57/PRP/25	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	URT/PHA/54/INV/23	Terminal phase-out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNDP	URU/FOA/57/PRP/52	Preparation for HCFC phase-out investment activities (foam sector)	Reasons for delays not provided.
UNDP	URU/PHA/55/PRP/48	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNDP	URU/SEV/56/INS/49	Renewal of institutional strengthening project (phase VIII)	To review latest status in light of the low level of disbursement.
UNEP	AFG/PHA/47/TAS/05	National phase-out plan (1 st tranche)	Delays in ongoing MYAs.
UNEP	AFG/PHA/55/PRP/09	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reasons for delays were the security situation in the country and the funding of foam production.
UNEP	ANT/PHA/55/PRP/12	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by a prioritization of completion of CFC phase-out activities before starting HPMP preparation.
UNEP	BAH/PHA/50/TAS/17	Terminal phase-out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNEP	BAH/PHA/55/PRP/19	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	BDI/PHA/55/TAS/22	Terminal phase-out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNEP	BDI/SEV/57/INS/25	Extension of the institutional strengthening project (phase V)	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	BEN/PHA/57/PRP/21	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	BGD/PHA/56/PRP/30	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	BHA/PHA/55/PRP/15	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	BHU/PHA/55/PRP/13	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	BHU/PHA/56/PRP/14	Preparation of a HCFC phase-out management plan (additional)	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	BKF/PHA/55/PRP/25	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	BKF/PHA/56/PRP/27	Preparation of a HCFC phase-out management plan (additional)	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	BOT/SEV/53/INS/10	Extension of institutional strengthening project (phase III)	To review the status of pending reports and signature of the MoU for IS.
UNEP	BRU/PHA/55/PRP/11	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	BRU/SEV/43/INS/05	Renewal of the institutional strengthening project (phase II)	To review the status of the signing of the MoU for IS.
UNEP	BZE/PHA/53/TAS/19	Terminal phase-out management plan for the phase-out of ODS in the refrigeration and air-conditioning sector (first tranche)	Delays in ongoing MYAs.

UNEP/OzL.Pro/ExCom/61/58
Annex VIII

Agency	Code	Project Title	Reason
UNEP	BZE/PHA/55/PRP/21	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by a prioritization of completion of CFC phase-out activities before starting HPMP preparation.
UNEP	CBI/PHA/56/PRP/13	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	CHD/PHA/55/PRP/17	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	COI/PHA/55/PRP/15	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	COI/PHA/56/TAS/16	Terminal phase-out management plan (second tranche)	Delays in ongoing MYAs.
UNEP	CPR/PHA/55/PRP/465	Preparation of a HCFC phase-out management plan: refrigeration servicing sub-sector	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	CPR/PHA/55/PRP/472	Preparation of a HCFC phase-out management plan: enabling components	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	DJI/PHA/55/PRP/14	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	DJI/PHA/58/PRP/16	Preparation of a HCFC phase-out management plan (additional funding)	Reasons for delays not provided.
UNEP	DMI/PHA/57/PRP/16	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	DRC/PHA/55/PRP/27	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by a prioritization of completion of CFC phase-out activities before starting HPMP preparation.
UNEP	ECU/PHA/59/PRP/44	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	EQG/PHA/56/PRP/03	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	EQG/PHA/57/TAS/04	Terminal phase-out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNEP	ERI/PHA/54/TAS/04	Terminal phase-out management plan for CFCs (first tranche)	To review latest status in light of the low level of disbursement.
UNEP	ERI/PHA/55/PRP/07	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	ETH/PHA/56/PRP/19	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	GAB/PHA/55/PRP/22	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	GBS/PHA/57/PRP/12	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	GRN/PHA/55/PRP/13	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by a prioritization of completion of CFC phase-out activities before starting HPMP preparation.
UNEP	GUA/PHA/56/TAS/34	Terminal phase-out management plan for Annex A Group I substances (first tranche)	To review latest status in light of the low level of disbursement.

Agency	Code	Project Title	Reason
UNEP	GUA/PHA/57/PRP/37	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	GUI/PHA/56/PRP/21	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	GUY/PHA/55/PRP/16	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by a prioritization of completion of CFC phase-out activities before starting HPMP preparation.
UNEP	HON/PHA/55/PRP/25	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred due to political instability.
UNEP	IND/PHA/56/PRP/429	Preparation of a HCFC phase-out management plan (overarching strategy)	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	IRA/PHA/56/PRP/189	Preparation of a HCFC phase-out management plan (overarching strategy)	Reasons for delays not provided.
UNEP	IVC/PHA/57/PRP/30	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	KAM/PHA/55/PRP/18	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	MAG/PHA/55/PRP/17	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	MAG/PHA/56/TAS/18	Terminal phase-out management plan (second tranche)	Delays in ongoing MYAs.
UNEP	MAR/SEV/53/INS/19	Extension of the institutional strengthening project (phase III)	To review the issue of the outstanding reporting for IS.
UNEP	MAU/PHA/53/TAS/18	Terminal phase-out management plan for CFCs (first tranche)	Delays in ongoing MYAs.
UNEP	MAU/PHA/55/PRP/20	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	MAU/SEV/57/INS/23	Renewal of the institutional strengthening project (phase V)	To review the change in the National Ozone Unit (NOU).
UNEP	MLI/PHA/55/PRP/25	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	MLI/PHA/57/TAS/27	Terminal phase-out management plan for CFCs (second tranche)	Delays in ongoing MYAs.
UNEP	MLW/PHA/55/PRP/27	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	MOL/PHA/56/TAS/22	Terminal CFC phase-out management plan (second tranche)	Delays in ongoing MYAs.
UNEP	MON/PHA/55/PRP/14	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	MOZ/PHA/55/PRP/14	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	MOZ/PHA/58/PRP/17	Preparation of a HCFC phase-out management plan (additional funding)	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	MYA/PHA/57/PRP/10	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.

UNEP/OzL.Pro/ExCom/61/58
Annex VIII

Agency	Code	Project Title	Reason
UNEP	MYA/SEV/58/INS/11	Extension of institutional strengthening project (phase II)	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	NEP/PHA/55/PRP/23	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	NIC/PHA/56/TAS/22	Terminal phase-out management plan for Annex A Group I substances (first tranche)	Delays in ongoing MYAs.
UNEP	OMA/PHA/55/PRP/17	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	PAK/ARS/56/TAS/72	National strategy for transition to non-CFC MDIs	To review the organization of additional workshops and progress toward project completion in November 2011 given that 88 per cent of funds has been disbursed up to the end of 2009.
UNEP	PAK/PHA/55/PRP/69	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	PAN/PHA/50/TAS/27	National phase-out plan for Annex A (Group I) substances (third tranche)	Delays in ongoing MYAs.
UNEP	PER/PHA/55/TAS/42	Terminal phase-out management plan for Annex A Group I substances (first tranche)	To review latest status in light of the low level of disbursement.
UNEP	PRC/PHA/55/PRP/18	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	QAT/PHA/55/PRP/12	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was the non-availability of local experts to conduct the survey.
UNEP	RWA/PHA/55/PRP/15	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	SAM/PHA/57/TAS/12	Terminal phase-out management plan (second tranche)	Delays in ongoing MYAs.
UNEP	SAU/PHA/53/TAS/04	National phase-out plan	To review latest status in light of the low level of disbursement.
UNEP	SAU/PHA/55/PRP/06	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by prioritization of the implementation of the NPP, the country size and national capacity.
UNEP	SAU/SEV/53/INS/02	Institutional strengthening (establishment of Ozone Unit)	To review the issue of the outstanding reporting for the IS.
UNEP	SIL/PHA/56/PRP/18	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	SIL/PHA/57/TAS/19	Terminal phase-out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNEP	SRL/PHA/55/PRP/34	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNEP	STK/PHA/56/PRP/14	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by a prioritization of completion of CFC phase-out activities before starting HPMP preparation.
UNEP	STL/PHA/55/PRP/13	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	STP/PHA/55/PRP/15	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred in the signing of the MoU.
UNEP	STV/PHA/55/PRP/13	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by a prioritization of completion of CFC phase-out activities before starting HPMP preparation.

Agency	Code	Project Title	Reason
UNEP	SUR/PHA/55/PRP/14	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by a prioritization of completion of CFC phase-out activities before starting HPMP preparation.
UNEP	SWA/PHA/56/PRP/13	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	TLS/PHA/59/PRP/02	Preparation of country programme	Reasons for delays not provided.
UNEP	TLS/PHA/59/PRP/03	Preparation of HCFC phase-out management plan	Reasons for delays not provided.
UNEP	TOG/PHA/56/PRP/17	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	UGA/PHA/56/PRP/14	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	URT/PHA/57/PRP/26	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	ZAM/PHA/56/PRP/22	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNEP	ZAM/SEV/57/INS/24	Extension of the institutional strengthening project (phase IV)	To review the issue of the outstanding reporting for the IS.
UNIDO	AFR/REF/48/DEM/37	Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)	To review latest status in light of the low level of disbursement.
UNIDO	ALB/PHA/55/PRP/17	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNIDO	ALB/PHA/57/PRP/18	Preparation of a HCFC phase-out management plan (additional funding)	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNIDO	ALG/DES/59/PRP/74	Preparation for a pilot demonstration project on ODS waste management and disposal	To review progress on the initial stakeholder workshop for the ODS disposal project preparation.
UNIDO	ALG/PHA/55/PRP/68	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNIDO	ALG/PHA/58/PRP/70	Preparation of a HCFC phase-out management plan (additional funding)	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNIDO	ARG/PHA/47/INV/147	National CFC phase-out plan: 2006 work programme	Delays in ongoing MYAs.
UNIDO	ARG/PHA/50/INV/150	National CFC phase-out plan: 2007 work programme	Delays in ongoing MYAs.
UNIDO	ARG/PHA/53/INV/152	National CFC phase-out plan: 2008 work programme	Delays in ongoing MYAs.
UNIDO	ARG/PHA/55/PRP/158	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNIDO	BAH/PHA/55/PRP/20	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNIDO	BDI/PHA/55/INV/24	Terminal phase-out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNIDO	BHE/PHA/44/INV/21	National ODS phase-out plan: second tranche	Delays in ongoing MYAs.
UNIDO	BHE/PHA/52/INV/22	National ODS phase-out plan (third tranche)	Delays in ongoing MYAs.
UNIDO	BHE/PHA/55/PRP/23	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred due to difficulties in initiating activities.

UNEP/OzL.Pro/ExCom/61/58
Annex VIII

Agency	Code	Project Title	Reason
UNIDO	CMR/PHA/55/PRP/30	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	CMR/PHA/58/PRP/32	Preparation of a HCFC phase-out management plan (additional funding)	Reasons for delays not provided.
UNIDO	CPR/ARS/56/INV/473	Sector plan for phase-out of CFCs consumption in MDI sector	To review latest status in light of the fact that delays had occurred due to the completion of the policies and regulations for essential uses of CFCs so that contracts could be awarded for the MDI sector plan.
UNIDO	CPR/PHA/55/PRP/466	Preparation of a HCFC phase-out management plan (XPS foam sector)	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNIDO	CPR/PHA/55/PRP/470	Preparation of a HCFC phase-out management plan (Room air-conditioning sector)	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNIDO	CPR/PRO/56/INV/475	Sector plan for methyl bromide production sector (second tranche)	Delays in ongoing MYAs.
UNIDO	DRK/PHA/55/INV/52	Plan for terminal phase-out of CTC (sixth tranche)	Delays in ongoing MYAs.
UNIDO	DRK/PHA/55/PRP/51	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred due to lack of an adequate communication with the NOU.
UNIDO	ECU/PHA/59/PRP/45	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	EGY/ARS/50/INV/92	Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs)	To review the completion of the construction of the new production premises needed to complete the MDI project.
UNIDO	EGY/PHA/55/PRP/96	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNIDO	ERI/PHA/54/INV/05	Terminal phase-out management plan for CFCs (first tranche)	To review latest status in light of the low level of disbursement.
UNIDO	GUA/PHA/57/PRP/36	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	GUI/PHA/55/INV/20	Terminal phase-out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNIDO	HON/PHA/55/PRP/28	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was changes in Government or internal approval.
UNIDO	IND/PHA/45/INV/385	CTC phase-out plan for the consumption and production sectors: 2005 annual programme	Delays in ongoing MYAs.
UNIDO	IND/PHA/49/INV/402	CTC phase-out plan for the consumption and production sectors: 2006 annual programme	Delays in ongoing MYAs.
UNIDO	IND/PHA/56/PRP/427	Preparation of a HCFC phase-out management plan (transportation refrigeration and air-conditioning sectors)	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNIDO	IRQ/PHA/55/PRP/04	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	IRQ/PHA/59/PRP/11	Preparation of a HCFC phase-out management plan (additional funding)	Reasons for delays not provided.
UNIDO	IVC/REF/57/INV/32	ODS phase out in 50 existing centrifugal chillers units	To review the efforts to obtain cost-sharing for the chiller project.
UNIDO	JOR/PHA/55/PRP/82	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was changes in Government or internal approval.
UNIDO	KUW/PHA/55/PRP/13	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	LIB/PHA/45/INV/25	National ODS phase-out plan: 2 nd tranche	Delays in ongoing MYAs.
UNIDO	LIB/PHA/55/PRP/29	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.

Agency	Code	Project Title	Reason
UNIDO	MEX/PHA/55/PRP/139	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNIDO	MEX/REF/58/PRP/145	Preparation for HCFC phase-out investment activities (refrigeration manufacturing sector)	Reasons for delays not provided.
UNIDO	MOG/PHA/55/PRP/05	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	MOR/FUM/56/INV/61	Phase-out of methyl bromide used as a soil fumigant in the production of green beans and curcurbits (first tranche)	To review latest status in light of the low level of disbursement.
UNIDO	MOR/PHA/55/PRP/59	Preparation for HCFC phase-out investment activities (refrigeration manufacturing sector)	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNIDO	MYA/PHA/57/PRP/09	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	NER/PHA/54/INV/21	Terminal phase out management plan (first tranche)	To review latest status in light of the low level of disbursement.
UNIDO	NER/PHA/55/PRP/22	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	NER/PHA/58/INV/23	Terminal phase out management plan (second tranche)	To review latest status in light of the low level of disbursement.
UNIDO	NIC/PHA/55/PRP/21	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
UNIDO	NIR/PHA/56/PRP/120	Preparation of a HCFC phase-out management plan (additional funding)	Reasons for delays not provided.
UNIDO	OMA/PHA/55/PRP/16	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNIDO	PAK/PHA/55/PRP/70	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	PAK/PHA/59/PRP/76	Preparation of a HCFC phase-out management plan (additional funding)	Reasons for delays not provided.
UNIDO	QAT/PHA/55/PRP/11	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
UNIDO	SAU/PHA/55/PRP/05	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	SEN/PHA/55/PRP/26	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	SOA/PHA/55/PRP/01	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred due to difficulties in initiating activities.
UNIDO	SUD/PHA/55/PRP/21	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	SUD/PHA/59/PRP/26	Preparation of a HCFC phase-out management plan (additional funding)	Reasons for delays not provided.
UNIDO	SYR/PHA/55/PRP/97	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	SYR/REF/47/DEM/93	Demonstration project on the replacement of CFC centrifugal chillers	To review latest status in light of the fact that delays had occurred due to the decision on replacing the chiller instead of retrofitting in the chiller project.
UNIDO	TKM/PHA/55/PRP/05	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	TUN/PHA/55/PRP/48	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
UNIDO	TUR/PHA/55/PRP/91	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred due to difficulties in initiating activities.
UNIDO	VEN/PHA/55/PRP/112	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.

UNEP/OzL.Pro/ExCom/61/58
Annex VIII

Agency	Code	Project Title	Reason
UNIDO	YEM/PHA/55/PRP/29	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by a prioritization of completion of CFC phase-out activities before starting HPMP preparation.
UNIDO	YUG/PHA/55/PRP/32	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that delays had occurred caused by delays in the completion of the survey.
World Bank	ANT/PHA/44/INV/10	CFC phase-out management plan	To review the status on the Government providing funding for the budget for the second tranche and on whether the agency had changed the reimbursement agreement to enable an advance to be made for those activities.
World Bank	ARG/FUM/29/DEM/93	Demonstration project for testing methyl bromide alternatives in post-harvest disinfection for cotton and citrus (phase I)	To review ongoing delays.
World Bank	ARG/HAL/26/TAS/80	National halon management programme to help eliminate the use of halon-1301 in new applications and to manage recovered halon-1301	To review ongoing delays.
World Bank	ARG/PHA/47/INV/148	National CFC phase-out plan: 2006 work programme	To review latest status in light of the low level of disbursement.
World Bank	CPR/PHA/55/PRP/467	Preparation of a HCFC phase-out management plan: HCFC production sector	To review latest status in light of the fact that delays had occurred due to difficulties in initiating activities.
World Bank	CPR/PHA/55/PRP/468	Preparation of a HCFC phase-out management plan: polyurethane foam sector	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.
World Bank	GLO/REF/47/DEM/268	Global chiller replacement project (China, India, Indonesia, Malaysia and Philippines)	To review latest status in light of the low level of disbursement.
World Bank	IDS/PHA/57/PRP/186	Preparation of a HCFC phase-out management plan (foam sector)	Reasons for delays not provided.
World Bank	IDS/REF/51/INV/178	Phase-out of CFCs in the refrigeration sector (MAC) (fifth tranche)	Delays in ongoing MYAs.
World Bank	IND/PRO/59/INV/435	Accelerated CFC production phase-out (first tranche)	To review latest status in light of the low level of disbursement.
World Bank	MAL/PHA/52/INV/158	National CFC phase-out plan: 2007 annual programme	Delays in ongoing MYAs.
World Bank	MAL/PHA/55/INV/160	National CFC phase-out plan: 2008 annual programme	Delays in ongoing MYAs.
World Bank	MAL/PHA/59/INV/166	National CFC phase-out plan: 2009 annual programme	Delays in ongoing MYAs.
World Bank	PHI/PHA/55/PRP/84	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
World Bank	PHI/REF/59/PRP/88	Preparation for HCFC phase-out investment activities (domestic air-conditioning sector)	Reasons for delays not provided.
World Bank	THA/FUM/50/INV/147	National methyl bromide phase-out plan (second tranche)	To review latest status in light of the low level of disbursement.
World Bank	THA/HAL/29/TAS/121	Halon management programme, halon recovery, recycling and banking	To review ongoing delays.
World Bank	THA/PHA/55/PRP/151	Preparation of a HCFC phase-out management plan	Reasons for delays not provided.
World Bank	TUN/PHA/49/INV/47	National ODS phase-out plan (first tranche)	To review latest status in light of the low level of disbursement.
World Bank	VIE/FUM/50/INV/48	National phase-out plan of out methyl bromide (first tranche)	To review latest status in light of the low level of disbursement.
World Bank	VIE/PHA/55/PRP/50	Preparation of a HCFC phase-out management plan	To review latest status in light of the fact that the reason for delays was absence of HCFC policies and guidelines until 60 th ExCom.