



**Programa de las
Naciones Unidas
para el Medio
Ambiente**

Distr.
Limitada

UNEP/OzL.Pro/ExCom/33/14
22 de febrero de 2001

ESPAÑOL
ORIGINAL: INGLÉS

COMITÉ EJECUTIVO
DEL FONDO MULTILATERAL PARA LA APLICACIÓN
DEL PROTOCOLO DE MONTREAL
Trigésima tercera Reunión
Montreal, 28-30 de marzo de 2001

DEMORAS EN LA EJECUCIÓN DE PROYECTOS

Perspectiva general

1. El Comité Ejecutivo ha formulado una definición de los proyectos con demoras en su ejecución (Decisión 22/61) y ha dispuesto un procedimiento para la anulación de proyectos (Decisión 26/2).
2. En su 32ª Reunión, el Comité Ejecutivo consideró 150 proyectos con demoras de ejecución. El Comité decidió retirar de la lista de proyectos con demoras en su ejecución algunos proyectos que habían experimentado adelantos, requirió la supervisión continua de los proyectos que habían experimentado ciertos adelantos y convino en que los proyectos que no hubiesen experimentado progresos después de haber sido clasificados con demoras de ejecución debían recibir avisos de posible anulación y su anulación debía estudiarse en la 33ª Reunión del Comité (Decisión 32/4).
3. De los 150 proyectos clasificados como expuestos a demoras en su ejecución porque habían transcurrido más de 18 meses antes de que comenzara el desembolso o porque se preveía que el proyecto estaría terminado con 12 meses de retraso, 96 de ellos se encuentran bajo supervisión constante, incluso los 13 proyectos por los cuales se enviaron cartas de posible anulación. Los informes de los organismos de ejecución y bilaterales sobre esos proyectos están a disposición de los miembros del Comité Ejecutivo que los soliciten. En la sección I de este documento se tratan esos 96 proyectos.
4. El Comité Ejecutivo solicitó también informes especiales sobre proyectos cuya anulación se recomendó en la 32ª Reunión. En la sección II se tratan esos informes especiales.
5. Los organismos de ejecución han enviado pedidos de que se anulen proyectos por mutuo acuerdo. En la sección III de este documento se tratan esas anulaciones de proyectos solicitadas.

Sección I: Proyectos con demoras en su ejecución

6. Los organismos de ejecución han clasificado las causas de las demoras de ejecución en seis categorías (de A a F). Si se ha indicado más de una razón, la causa de la demora se asignó a la categoría A, para indicar, si es posible, en primer término, si las demoras han sido provocadas por el organismo, la empresa, etc. Los resultados del análisis se presentan en la tabla siguiente:

Clase	Categoría	PNUD	PNUMA	ONUDI	Banco Mundial
A	Organismos de ejecución	4	3	0	0
B	Empresa	16	0	8	3
C	Razones técnicas	7	1	8	1
D	Gobierno	5	20	1	0
E	Externas	3	0	6	1
F	N/D	0	6	0	3
	TOTAL	35	30	23	8

N/D - No disponible.

Adelantos en la solución de causas de las demoras

7. Los organismos indicaron que ha habido diversos grados de adelanto en los 96 proyectos. En varios casos, los proyectos se han completado (12 proyectos). En otros 34 casos, hubo claras evidencias de que se habían hecho progresos de un hito a otro o de que se había eliminado la demora en la ejecución. Puede considerarse que esos proyectos están otra vez en marcha y podrían ser retirados de futuros informes sobre los proyectos con demoras de ejecución. En el Anexo I se incluye una lista de esos proyectos (incluso los terminados).

Proyectos con cierto adelanto

8. La Secretaría examinó la evaluación de cada organismo e inquirió acerca de varios de los proyectos que habían experimentado cierto adelanto. En la Decisión 32/4 se redefinió "cierto adelanto" como los proyectos de fortalecimiento institucional que no habían pasado de un hito a otro, en los cuales no se había eliminado claramente la demora o cuando el proyecto mostraba nuevas demoras. Algunos proyectos de fortalecimiento institucional en Mozambique, Tanzania y Tailandia continúan clasificados como manifestando cierto adelanto.

9. De conformidad con la Decisión 32/4, otros 20 proyectos (que no son de fortalecimiento institucional) están clasificados como con cierto adelanto. Se trata de proyectos que fueron aprobados en los últimos tres años, en los que no ha habido ningún movimiento claro de un hito a otro; la demora en la ejecución no se había eliminado claramente; y/o había habido nuevas demoras de ejecución, a pesar de que el organismo, el gobierno o el beneficiario habían adoptado otras medidas. Esos proyectos no podrían quedar expuestos a la anulación, ya que habría existido cierto adelanto, conforme a la Decisión 32/4, pero quizás el Comité estime conveniente considerar que esos proyectos deben seguir supervisándose en futuras notificaciones sobre las demoras en la ejecución. En el Anexo II se incluye una lista de esos proyectos.

Proyectos sin ningún adelanto

10. Se pidió a los organismos de ejecución que evaluaran si los proyectos con demoras de ejecución habían experimentado algún adelanto o no desde su notificación a la 32ª Reunión. Después de otras aclaraciones más sobre algunos proyectos a partir de interrogantes de la Secretaría, esta clasificó 27 proyectos que no mostraban ningún adelanto desde la 32ª Reunión (PNUD (13 proyectos), PNUMA (5 proyectos), ONUDI (6 proyectos) y el Banco Mundial (3 proyectos)). Esos proyectos se presentan en el Anexo III.

11. Según el primer criterio del segundo procedimiento para la anulación de proyectos, quizás el Comité Ejecutivo estime conveniente solicitar a la Secretaría que escriba, en su nombre, al organismo de ejecución y a los países interesados, informando que en la 34ª Reunión podrá estudiarse la anulación de esos proyectos, si no se mencionan nuevos progresos en los informes sobre la marcha de los organismos, que deben presentarse el 1 de mayo de 2001.

12. Sin embargo, habría que observar que existía cierto desacuerdo entre la Secretaría y los organismos de ejecución, acerca de la clasificación de falta de adelanto basada en la decisión de la 32ª Reunión. En esa decisión se enuncia que debería considerarse la anulación de proyectos si i) no ha habido ningún adelanto o ii) si los proyectos aprobados más de tres años antes, que no han pasado de un hito a otro, en los que no se haya eliminado claramente la demora o que presenten nuevas demoras de ejecución, y que a pesar de las medidas adicionales adoptadas por el organismo, gobierno o beneficiario, aún experimentan demoras en su ejecución.

13. Esencialmente, la decisión revisada indica que todo proyecto aprobado más de tres años atrás debería haber pasado de un hito a otro. En varios de los casos de desacuerdo, se habían tomado medidas que establecían nuevas fechas de terminación y el organismo consideraba que el proyecto podía rescatarse. Por ejemplo, el informe más reciente podía indicar que un proyecto se había aplazado por varios años, pero tras algunas deliberaciones, el equipo se instalaría en los próximos meses. Para ese tipo de proyectos, la Secretaría recomienda que el Comité Ejecutivo considere la conveniencia de fijar un plazo para dar cumplimiento a la siguiente actividad prometida. En el Anexo III se indica la medida recomendada para cada proyecto.

14. El Anexo III incluye también otro grupo de proyectos, sobre los cuales no se ha notificado ningún adelanto y el organismo de ejecución no ha indicado ningún motivo para creer que el proyecto siga progresando. La Secretaría recomienda que, conforme al segundo procedimiento para la anulación de proyectos (Decisión 26/2), la Secretaría debería enviar, en nombre del Comité Ejecutivo, avisos de posible anulación a los países y organismos involucrados en esos seis proyectos.

15. Un tercer grupo de proyectos que figura en el Anexo III consiste en aquellos sobre los cuales no se ha notificado ningún adelanto en dos reuniones consecutivas del Comité Ejecutivo. La Secretaría del Fondo envió avisos de posible anulación para cinco de los proyectos incluidos en el Anexo III, conforme a la Decisión 32/4. Los Gobiernos del Camerún y las Filipinas han solicitado que no se anulen sus proyectos. Los proyectos para Mozambique y Tanzania se tratan en la sección de informes especiales de este documento, la sección II. No se ha recibido ninguna información actualizada sobre los proyectos en la República Centroafricana.

16. El Gobierno del Camerún señaló que la ONUDI negociaría las posibilidades de acelerar la puesta en marcha de la planta de Scimpos.

17. Filipinas indicó que el informe financiero requerido para completar el proyecto se presentaría al PNUMA el 15 de febrero o antes. Hasta la fecha de redacción de esta nota, el PNUMA no había recibido la carta.

18. En cumplimiento del segundo criterio del segundo procedimiento para la anulación de proyectos (Decisión 26/2), el Comité Ejecutivo debería considerar la anulación de los siguientes proyectos, como resultado de los informes del respectivo organismo de ejecución:

- a) “Continuación de la conversión a tecnología sin CFC en la fabricación de espuma de poliuretano flexible en VITA-CENTRAFRIQUE”, en la República

Centroafricana (CAF/FOA/19/INV/04) (PNUD),

- b) “Eliminación de CFC-11 en Scimpos, en Camerún (CMR/FOA/23/INV/10) (ONUDI), y
- c) “Programa de intercambio de información” en Filipinas (PHI/SEV/11/TAS/23) (PNUMA)

Organismos bilaterales

19. En la Decisión 32/4, se solicitó a Francia que informase sobre proyectos cuya supervisión continua requería el Comité y proyectos sobre los cuales se enviaron cartas de posible anulación.

20. En cumplimiento de la Decisión 32/4 j), la Secretaría envió un aviso de posible anulación para el proyecto de instrucción en Marruecos (MOR/REF/23/TRA/18). En un fax de fecha 19 de enero de 2001, Francia indicó que el proyecto estaba terminado al 31 de diciembre de 2000 y los datos de la terminación se comunicarían a la Secretaría del Fondo antes del 31 de enero de 2001.

21. A la fecha de redactar esta nota (22 de febrero de 2001), la Secretaría no ha recibido ese informe ni otros sobre los siguientes proyectos que requerían supervisión continua según la Decisión 32/4 g):

Número de proyecto	Título del proyecto	Fecha de aprobación
IRA/REF/24/INV/34	Conversión a instalaciones sin CFC de 4 empresas productoras de automóviles y vagones con un proyecto general de MAC	Mar-1998
LEB/REF/23/TAS/21	Implantación de una red de recuperación y reciclaje de SAO	Nov-1997
MAU/REF/14/TAS/05	Conversión de instalaciones de refrigeración comercial basadas en CFC en la industria pesquera	Set-1994
MOR/REF/23/TAS/17	Implantación de una red de recuperación y reciclaje de SAO	Nov-1997

22. A falta de informe, no pueden aplicarse las directrices del Comité. Quizás el Comité Ejecutivo estime conveniente informar al Gobierno de Francia acerca de la importancia de sus informes sobre los proyectos con demoras de ejecución y de las consecuencias de la omisión.

Sección II: Informes especiales sobre otros proyectos en curso

23. En su 32ª Reunión, el Comité Ejecutivo debía examinar recomendaciones para anular varios proyectos. En el caso de tres proyectos, el Comité solicitó al organismo de ejecución correspondiente que requiriese más información: el proyecto sobre espumas del Banco Mundial para la fábrica de plásticos Zhenjiang No. 5 en China (CPR/FOA/17/INV/138) y los proyectos de la ONUDI en Mozambique y Tanzania: “Eliminación de CFC en Industria de Aplicações Tecnico-Domesticas Limitada in Mozambique (MOZ/REF/18/INV/04)” y “Eliminación de CFC en Tanzania Domestic Appliance Manufacturers Ltd., en Tanzania (URT/REF/18/INV/06)”.

24. El Banco Mundial indicó que China y el Banco han convenido en anular el proyecto de espumas en Zhenjian No. 5 (CPR/FOA/17/INV/138) por mutuo acuerdo, debido a graves dificultades de gestión interna que han impedido a la empresa funcionar normalmente y completar la conversión. El proyecto fue aprobado por 268 496 \$EUA en la 17ª Reunión, en julio de 1995. El Banco informa que el proyecto está casi terminado. Estaba destinado a eliminar 150 toneladas PAO. El Banco propone devolver el saldo de la financiación aprobada, 61 003 \$EUA, en la 33ª Reunión.

25. La ONUDI indicó que se había llegado a un acuerdo para hacer avanzar el proyecto en Tanzania.

26. Con respecto al proyecto en Mozambique, la ONUDI señaló que durante su misión en Mozambique, se suponía que el Gobierno concertaría una reunión con el nuevo propietario de la planta, pero esa reunión no se concretó. La ONUDI recomienda asimismo anular el proyecto “Eliminación de CFC en INDATEC/Industria de Aplicações Tecnico-Domesticas Limitada en Mozambique” (MOZ/REF/18/INV/04).

Sección III: Proyectos propuestos para posible anulación en la 32ª Reunión

27. La Onudi propone anular cuatro cuentas de preparación de proyectos. Tres de esas cuentas fueron aprobadas en la 27ª Reunión, en marzo de 1999, previendo la inminente ratificación de la Enmienda de Copenhague por los países interesados (Côte d’Ivoire, Zambia y tres países latinoamericanos: El Salvador, Honduras y Nicaragua). Hasta el 9 de febrero de 2001, Côte d’Ivoire, Honduras y Zambia no habían ratificado la Enmienda de Copenhague. La Secretaría recibió un fax de Honduras el 14 de diciembre de 2000, señalando que se había firmado y dado a publicidad la Enmienda de Copenhague. Como la ratificación de la Enmienda de Copenhague es un requisito previo para la aprobación del proyecto, la ONUDI propone anular los siguientes proyectos:

- a) IVC/FUM/27/PRP/01
- b) ZAM/FUM/27/PRP/09
- c) LAC/FUM/27/PRP/31

28. La ONUDI señala que se habían desembolsado fondos para los proyectos citados en Latinoamérica (LAC/FUM/27/PRP/31), que ascendían a 10 979 \$EUA. La ONUDI indica que los fondos se emplearon para sensibilización sobre las alternativas al uso del bromuro de metilo. Los fondos aprobados estaban destinados a la preparación de un proyecto regional.

29. La ONUDI solicita también al Comité Ejecutivo que anule la cuenta de preparación de proyecto aprobada en la 18ª Reunión, en noviembre de 1995, para Siria (SYR/REF/18/PRP/12). La ONUDI señaló que no se había realizado ninguna labor en esta actividad de equipamiento para recuperación y reciclaje, a la espera de concluir el RMP que fue aprobado en la 29ª Reunión. Como en el RMP se designaba a Alemania para el componente de reciclaje, la ONUDI ya no requiere los fondos aprobados.

30. Pakistán y el Banco Mundial han solicitado la anulación de los dos proyectos siguientes, porque las empresas no esán dispuestas a continuar los proyectos a base del nivel de financiación aprobado: United Refrigeration Industries (PAK/REF/25/INV/27), que fue aprobado en julio de 1998 por un monto de 457 815 \$EUA, comprendidos 274 815 \$EUA en gastos de operación para eliminar 88,8 toneladas PAO, y el proyecto de refrigeración Dawlance (PAK/REF/25/INV/26) que fue aprobado en julio de 1998 por un monto de 477 894 \$EUA, incluídos 300 794 \$EUA en gastos de operación para eliminar 35,2 toneladas PAO. Pakistán “lamentó recomendar la anulación de los proyectos de eliminación de SAO en esas empresas, con la reserva de que quizás el Comité Ejecutivo estime conveniente reconsiderar otra vez esos proyectos cuando vuelvan a presentarse, de conformidad con sus procedimientos”.

31. La Secretaría observa que el nivel de financiación está dentro del margen aprobado y aplicado para otros proyectos semejantes en todo el mundo. Quizás el Comité estime conveniente considerar si esos proyectos deberían anularse. En caso afirmativo, las directrices del Comité Ejecutivo sobre las consecuencias de la anulación de proyectos (Decisión 29/8) requieren que estudie, caso por caso, si se permitiría a las empresas volver a solicitar apoyo para las mismas actividades de eliminación, ya que la anulación se hace a pedido del beneficiario.

32. Si los proyectos se anulan y no se permite a esas empresas desarrollar más actividades, quizás el Comité estime conveniente informar a Pakistán que, debido a esa solicitud, el Fondo Multilateral no podrá asistir a Pakistán para la eliminación de las 88,8 y 35,2 toneladas PAO representadas por esas dos empresas.

RECOMENDACIONES

Quizás el Comité Ejecutivo estime conveniente considerar las siguientes medidas:

1. Tomar nota de los informes de los cuatro organismos de ejecución sobre los proyectos que han experimentado demoras en su ejecución.
2. Determinar si los proyectos (contenidos en el Anexo I) que han experimentado adelantos deberían eliminarse de la lista de proyectos con demoras de ejecución utilizando las fechas de terminación previstas en los informes sobre la marcha presentados en la 31ª Reunión.
3. Determinar si los proyectos contenidos en el Anexo II que han experimento cierto adelanto deberían continuarse, para ser supervisados en futuros informes sobre los proyectos con demoras de ejecución.
4. Solicitar a la Secretaría que remita avisos sobre los plazos para los proyectos que se indican en el Anexo III y solicite a los organismos de ejecución que informen sobre dichos proyectos en la 34ª Reunión.

5. Solicitar a la Secretaría que envíe avisos de posible anulación a los proyectos que se indican en el Anexo III y solicite a los organismos de ejecución que informen sobre dichos proyectos en la 34ª Reunión.
6. Considerar la anulación de los proyectos indicados en el párr.18 más arriba, después de escuchar los informes de los respectivos organismos.
7. Tomar nota con reconocimiento del informe del Gobierno de Francia sobre un proyecto acerca del cual se remitió una carta de posible anulación, insistiendo a la vez en la importancia de presentar informes sobre todos los proyectos con demoras de ejecución, como parte del proceso de supervisión de proyectos y de los procedimientos del Comité para la anulación de proyectos, teniendo en cuenta el hecho de que Francia no había presentado informes sobre los proyectos indicados en el párr. 21.
8. Estudiar medidas para aplicar a los proyectos enumerados en el párr. 23, después de escuchar los informes de los respectivos organismos.
9. Considerar si debe tomar nota de la anulación de las actividades de preparación de proyectos de la ONUDI mencionada en los párrs. 27-29.
10. Considerar la propuesta de anulación de los proyectos del Banco Mundial enumerados en el párr. 30, y si en caso de anulación, los proyectos podrían volver a presentarse en una futura reunión o no.

Annex I**PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR REMOVAL FROM LIST OF PROJECTS WITH IMPLEMENTATION DELAYS**

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
IBRD	JOR/SEV/28/INS/51	Renewal of institutional strengthening (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	Not Applicable
IBRD	MAL/FOA/17/INV/59	Elimination of ODS in the process of EPE/EPS foam sheet at Star Foam Paper Products Sdn. Bhd.	Some Progress (Continued Monitoring)	Completed	Completed		Jun-00	Not Applicable
IBRD	THA/FOA/27/INV/111	Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid polyurethane foam at Siam Steel International PLC	Some Progress (Continued Monitoring)	Progress	Progress		Mar-01	E
UNDP	ARG/REF/23/INV/60	Elimination of the use of CFCs in the manufacture of commercial refrigerators and display cabinets at TREVI	Some Progress (Continued Monitoring)	Completed	Completed		Oct-00	B
UNDP	BOL/REF/20/TAS/04	Implementation of a national programme for recovery and recycling of refrigerant	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNDP	CPR/FOA/17/INV/126	Handan No. 7: Eliminate CFCs in the manufacture of XPS/XPE foam sheet/netting	Some Progress (Continued Monitoring)	Completed	Completed		May-00	B, C
UNDP	CPR/FOA/22/INV/202	Elimination of CFC-12 in the manufacture of EPS foam sheet at Zhejiang Wanpeng Clique Co., Ltd.	Some Progress (Continued Monitoring)	Completed	Completed		May-00	B, C
UNDP	CPR/REF/19/INV/167	Elimination of CFC 11 and 12 in the Manufacture of Domestic Freezers at Qingdao Haier General Freezer Company	Some Progress (Continued Monitoring)	Completed	Completed		Apr-00	A, B
UNDP	CPR/SOL/19/INV/169	Elimination of ODS (CFC-113) used in the production line at SHANGHAI SIXTH RADIO FACTORY	Some Progress (Continued Monitoring)	Progress	Progress		Aug-00	A, D
UNDP	CPR/SOL/19/INV/172	Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations	Some Progress (Continued Monitoring)	Completed	Completed		Jun-00	B
UNDP	CPR/SOL/20/INV/186	Elimination of ODS (CFC 113) used in the	Some Progress	Progress	Progress		Aug-00	A, C, D

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
		production line at Shanghai No 8 Radio Factory	(Continued Monitoring)					
UNDP	CPR/SOL/22/INV/195	Elimination of CFC-113 used in the production line at Shanghai Railway Communication Equipment Factory	Some Progress (Continued Monitoring)	Progress	Progress		Apr-00	A, C, D
UNDP	IDS/FOA/23/INV/71	Conversion to CFC-free technology in the manufacture of flexible cold cured moulded and integral skin PUF at PT ARCHIGRAMMA	Some Progress (Continued Monitoring)	Progress	Progress		Jun-00	B
UNDP	IND/FOA/19/INV/71	Phaseout of CFCs in the manufacture of rigid PUF insulated thermoware at BHARAT PLASTIC PRODUCTS	Some Progress (Continued Monitoring)	Completed	Completed		Dec-00	B
UNDP	MAL/ARS/19/INV/85	Umbrella Aerosol Small and Medium Industries project	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	B, E
UNDP	PRC/REF/20/TAS/04	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	E
UNDP	VEN/REF/18/INV/43	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Coresmalt Valencia	Some Progress (Continued Monitoring)	Completed	Completed		Sep-00	E
UNDP	VEN/REF/19/INV/49	Elimination of CFC 11 and 12 in the Manufacture of Bottle Coolers, Freezers and Water Coolers at HIELOMATIC C.A.	Some Progress (Continued Monitoring)	Completed	Completed		Jul-00	E
UNEP	BAH/REF/26/TRA/06	Customs training	Some Progress (Continued Monitoring)	Progress	Progress		May-01	D
UNEP	BHA/SEV/19/INS/02	Institutional Strengthening	Some Progress (Continued Monitoring)	Progress	Progress		Jul-00	D
UNEP	DOM/REF/25/TRA/17	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNEP	DOM/SEV/17/INS/04	Establishment of the National Commission for the Ozone (Cogo)	Some Progress (Continued Monitoring)	Progress	Progress		Feb-00	D
UNEP	DRC/SEV/17/CPG/01	Country Programme Update	Some Progress (Continued Monitoring)	N/A	Progress		May-00	

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNEP	ELS/REF/25/TRA/07	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNEP	GEO/REF/23/TRA/05	Implementation of the refrigerant management plan: Training of trainers in the refrigeration servicing sector	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNEP	GUA/REF/21/TRA/13	National train the trainer programme on refrigeration management plan and good practices in refrigeration	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	A
UNEP	GUA/SEV/28/INS/22	Renewal of IS (phase III)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-02	
UNEP	GUY/REF/23/TRA/06	Implementation of the RMP: Training of trainers for good refrigeration servicing practices	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	MOL/REF/25/TRA/03	Training of technicians	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	MOL/REF/25/TRA/04	Monitoring ODS	Some Progress (Continued Monitoring)	Progress	Progress		Jan-02	D
UNEP	MOR/SEV/19/INS/03	Creation of Ozone Unit	Some Progress (Continued Monitoring)	Progress	Progress		May-01	
UNEP	PER/REF/27/TRA/23	Customs training	Some Progress (Continued Monitoring)	Progress	Progress		Dec-01	D
UNEP	PRC/SEV/17/INS/02	Institutional Strengthening	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	SUD/SEV/28/INS/12	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	SWA/SEV/15/INS/03	Institutional Strengthening	Some Progress (Continued Monitoring)	Progress	Progress		Nov-00	D
UNEP	VIE/SEV/28/INS/27	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	
UNEP	ZIM/SEV/28/INS/20	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNIDO	GUY/REF/23/INV/05	Phasing out ODS at Guyana Refrigerator Ltd., Guyana (GRL)	Notice of Possible Cancellation	Progress	Progress		Dec-00	C
UNIDO	MOR/FUM/22/DEM/11	Demonstration project - four alternatives to the use of methyl bromide: steam pasteurization, non-soil cultivation, solarization and low-dose chemicals in combination with an integrated pesticide management system	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	E
UNIDO	MOR/REF/25/INV/24	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord	Some Progress (Continued Monitoring)	Completed	Completed		Dec-00	C
UNIDO	MOR/REF/25/INV/25	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox	Some Progress (Continued Monitoring)	Completed	Completed		Dec-00	C
UNIDO	ROM/SEV/17/INS/04	Creation of an Ozone Secretariat	Some Progress (Continued Monitoring)	Progress	Progress		Dec-01	D
UNIDO	THA/FUM/25/DEM/97	Demonstration project - Alternatives to the use of methyl bromide ingrain storage (rice, maize, tapioca, feed grains and pulses)	Some Progress (Continued Monitoring)	Progress	Progress		Dec-01	C
UNIDO	TUN/ARS/22/INV/21	Phasing out CFCs at Sogepar	Some Progress (Continued Monitoring)	Completed	Completed		Jun-00	C
UNIDO	TUR/FOA/23/INV/30	Phasing out CFC-11 at Isbir Termoset Plastic San. A.S., Ankara Turkey	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	B
UNIDO	VEN/FOA/25/INV/64	Phasing out CFC -11 with HCFC-141b at TECNOFRIGO in the production of rigid PU panels	Some Progress (Continued Monitoring)	Progress	Progress		Nov-00	E

Annex II

PROJECTS THAT HAVE EXPERIENCED SOME PROGRESS AND ARE RECOMMENDED FOR CONTINUED MONITORING

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
IBRD	ARG/REF/23/INV/69	Lobarto San Luis	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
IBRD	JOR/FOA/15/INV/22	Umbrella project for conversion to CFC-free technology at three flexible polyurethane foam factories at Arab Foam, Jordan Plastics, National Foam	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	ARG/FOA/15/INV/14	CINTER S.R.L. Elimination of CFC use in the manufacture of sandwich polyurethane panels	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	CAF/REF/20/TAS/05	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Notice of Possible Cancellation	Some Progress	Some Progress		D
UNDP	GLO/REF/24/TAS/159	Global MAC project: Phase 3	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
UNDP	MAL/REF/18/INV/73	Umbrella project for elimination of CFCs 11 and 12 in the manufacture of commercial refrigeration at 4 small enterprises: Lim Yew, Exquisite, Noblelane, FMC	Some Progress (Continued Monitoring)	Progress	Some Progress		B, E
UNDP	MEX/FOA/20/INV/49	Umbrella project 1 for conversion to CFC-free technology in the manufacture of polyurethane shoe soles (seven enterprises)	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	PER/REF/15/INV/06	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Industrias Lenche (INLENSA)	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	THA/SEV/09/INS/09	Institutional strengthening of the Ozone Layer Protection Unit: Phase 1	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	DOM/REF/25/TRA/14	Customs training	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	GAM/SEV/19/TRA/03	Customs training	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	GLO/REF/19/TRA/97	Training modules for national training courses on good practices in refrigeration	Some Progress (Continued Monitoring)	Some Progress	Some Progress		A

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
UNEP	GUA/REF/27/ TRA/18	Implementation of RMP: Customs Officer Training Programme	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	MOZ/SEV/15/INS/03	Institutional strengthening	Some Progress (Continued Monitoring)	Some Progress	Some Progress		Project is now partly reactivated
UNEP	URT/SEV/20/INS/07	Institutional strengthening for the phase out of ODS and the establishment of a NOU	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNIDO	ALG/FOA/23/INV/25	Phasing out CFC-11 at La Mousse du Sud flexible polyurethane foam plant	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	ALG/FOA/25/INV/27	Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Matelas Djurdjura	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	ALG/FOA/27/INV/33	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Matelas Atlas (Sam Atlas)	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	ALG/FOA/27/INV/34	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at King's Matelas	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	CMR/FOA/23/INV/11	Phasing out CFC-11 at Sonopol	Notice of Possible Cancellation	Some Progress	Some Progress		C
UNIDO	PAK/REF/23/INV/17	Phasing out ODS at the freezer factory of Hirra Farooq's (Pvt) Ltd.	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
UNIDO	SUD/REF/19/INV/06	Phasing out of ODS at three small domestic refrigerator factories in Sudan (Coldair Refrigerator Factory, Modern Refrigerator + Metal furniture Co., Sheet Metal Industries Co. Refrigerator Factory)	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
UNIDO	TUN/FOA/23/INV/23	Phasing out CFC-11 at Sud Inter Mousse Flexible Polyurethane foam plant	Notice of Possible Cancellation	Some Progress	Some Progress		B

Annex III

PROJECTS WITHOUT PROGRESS SINCE LAST PROGRESS REPORT, BY AGENCY

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
IBRD	ARG/REF/19/INV/43	Adzen S.A.C.I.F.	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	N/A
IBRD	IND/REF/19/INV/92	Chandra Frig Co. Ltd. - Elimination of CFCs in the manufacture of commercial refrigeration equipment	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	b
IBRD	IND/REF/22/INV/123	Elimination of CFCs in the manufacture of commercial refrigeration equipment at Hindustan Refrigeration Industries	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for completion of Sub-grant Agreement	B
UNDP	ARG/FOA/18/INV/33	Elimination of the use of CFC's in the manufacture of sandwich panels and spray foams at Montisol Argentina S.A. and Art Nouveau Puntana, S.A.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for completion	C, D
UNDP	ARG/FOA/20/INV/48	Conversion to non-CFC technology in the manufacture of flexible foam (slabstocks) at Suavestar S.A.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of Technical Issues being resolved by 1 May	B, C, D
UNDP	ARG/FOA/22/INV/57	Elimination of the use of CFCs in the manufacture of sandwich polyurethane panels and spray foams at Calofrig Asilaciones Jacobi S.A.I.C.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May if not completed 1 March	D
UNDP	CAF/FOA/19/INV/04	Continuation of Conversion to CFC-free technology in manufacturing of flexible polyurethane foam at VITA-CENTRAFRIQUE	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	B, D
UNDP	CPR/SOL/19/INV/171	Elimination of the use of CFC-113 and Methyl Chloroform in the color picture tube cleaning processes at the Shanghai Novel CPT Corp Factory	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for equipment delivery	B, C
UNDP	EGY/FOA/12/INV/28	Conversion to CFC free-technology at El Fateh	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for installation of generator	C

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
UNDP	EGY/REF/20/INV/59	Elimination of CFCs in the Manufacture of Commercial Refrigeration Equipment at Amiral	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for installation of equipment	B
UNDP	IND/ARS/19/DEM/69	Demonstration Project for Conversion of 5 Small Aerosol Filling Installations to Manual Filling Equipment using HAP	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for HOP completion	C
UNDP	MOR/FOA/22/INV/08	Phase out of CFC in the manufacture of flexible foam (slabstock) at Richbond S.A.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May to complete production trials and agree completion date	C
UNDP	MOR/FOA/22/INV/10	Phase out of CFC in the manufacture of flexible foam (slabstock) at Dolidol	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May to complete production trials and agree completion date	C
UNDP	PAN/FOA/22/INV/09	Elimination of CFCs in the manufacture of extruded polystyrene foam sheet at Productos Moldeados America S.R. Ltda. (Plasticos Modernos)	Some Progress (Continued Monitoring)	No Progress	No Progress	Deadline 1 May to inform of building location	C, E
UNDP	URT/REF/22/TAS/08	Implementation of a national programme for recovery and recycling of refrigerant	Notice of Possible Cancellation	No Progress	No Progress	Deadline 1 May for information on status of legislation	D
UNDP	VEN/REF/17/INV/40	Eliminate CFC-11 and CFC-12 in the manufacture of commercial refrigeration equipment at NUTAL	Some Progress (Continued Monitoring)	Progress	No Progress	Deadline 1 May 2001 for project completion and elimination of CFC units	B
UNEP	BAH/REF/26/TRA/05	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D
UNEP	ELS/REF/25/TRA/08	Implementation of the refrigerant management plan: Customs training	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D
UNEP	GLO/SEV/21/TAS/130	Develop a handbook on the practical use of policy instruments	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
UNEP	PER/REF/21/TRA/21	Technician training	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D
UNEP	PHI/SEV/11/TAS/23	Information Exchange Programme	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	D
UNIDO	CMR/FOA/23/INV/10	Phasing out CFC-11 at Scimpos	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	B, C
UNIDO	IRA/FOA/22/INV/20	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Safoam Co.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for counterpart contribution agreement	E
UNIDO	IRA/FOA/22/INV/21	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Urethane Systems Company (USC)	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline 1 May for counterpart contribution agreement	E
UNIDO	IRA/FOA/22/INV/22	Phasing out CFC-11 from flexible slabstock foam manufacturing at Shizar Co.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline 1 May for counterpart contribution agreement	E
UNIDO	IRA/FOA/23/INV/29	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Mashhad Foam	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline 1 May for counterpart contribution agreement	E
UNIDO	MOZ/REF/18/INV/04	Phasing out of CFCs at INDATEC/Industria de aplicacoes tecnico-domesticas Ltd.	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	B