

Annex VI

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES IN THE PROGRESS
REPORT FOR UNIDO**

Country/project code*	Project title	Actions
Afghanistan AFG/PHA/77/INV/20	HCFC phase-out management plan (stage I, second tranche)	1) To request UNIDO to report to the 90 th meeting on this project with implementation delays 2) To request UNIDO to provide a status report to the 90 th meeting on the implementation progress
Afghanistan AFG/PHA/79/INV/22	HCFC phase-out management plan (stage I, third tranche)	1) To request UNIDO to report to the 90 th meeting on this project with implementation delays 2) To request UNIDO to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Afghanistan AFG/PHA/82/PRP/25	Preparation of a HCFC phase-out management plan (stage II)	To request UNIDO to provide a status report to the 90 th meeting on the implementation progress
Afghanistan AFG/PHA/85/INV/28	HCFC phase-out management plan (stage I, fourth tranche)	To request UNIDO to provide a status report to the 90 th meeting on the implementation progress
Afghanistan AFG/PHA/85/INV/30	HCFC phase-out management plan (stage II, first tranche)	1) To request UNIDO to report to the 90 th meeting on this project with implementation delays 2) To request UNIDO to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Albania ALB/PHA/85/INV/41	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Algeria ALG/PHA/66/INV/76	HCFC phase-out management plan (stage I, first tranche) (conversion from HCFC-22 in the manufacture of room air conditioners at Condor)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Algeria ALG/PHA/66/INV/77	HCFC phase-out management plan (stage I, first tranche) (activities in the refrigeration servicing sector including phase-out of HCFC-141b used for flushing, and project monitoring)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Argentina ARG/PHA/79/INV/180	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Argentina ARG/PHA/80/INV/184	HCFC phase-out management plan (stage II, first tranche) (foam sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Argentina ARG/PHA/80/TAS/185	HCFC phase-out management plan (stage II, first tranche) (management and coordination)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Argentina ARG/PHA/84/TAS/191	HCFC phase-out management plan (stage II, second tranche) (monitoring and reporting of HCFC-22 production)	To request UNIDO to provide a status report to the 90 th meeting on the completion of verification report of HCFC-22 production and on disbursement level

Country/project code*	Project title	Actions
Argentina ARG/REF/81/INV/01+	Conversion project for replacement of HFC-134a with isobutane (R-600a)/propane (R-290)-based refrigerant in the manufacture of domestic and commercial refrigeration equipment at Briket, Bambi and Mabe-Kronen	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Global chiller project (Argentina) GLO/REF/80/DEM/344	Global chiller project (Argentina)	To request UNIDO to provide a status report to the 90 th meeting on procurement and installation of chillers and recovery of CFCs from the existing chillers
Botswana BOT/PHA/75/INV/18	HCFC phase-out management plan (stage I, first tranche)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Botswana BOT/PHA/82/INV/21	HCFC phase-out management plan (stage I, second tranche)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Congo (the) PRC/PHA/76/INV/31	HCFC phase-out management plan (stage I, third tranche)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/77/INV/228	HCFC phase-out management plan (stage II, first tranche) (foam sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/84/INV/239	HCFC phase-out management plan (stage II, second tranche) (foam sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/84/TAS/240	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Iraq IRQ/PHA/58/INV/09	National phase-out plan (first tranche)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Iraq IRQ/PHA/74/INV/23	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Iraq IRQ/REF/57/INV/07	Replacement of refrigerant CFC-12 with isobutane and foam blowing agent CFC-11 with cyclopentane in the manufacture of domestic refrigerators and chest freezers at Light Industries Company	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Jordan JOR/PHA/77/INV/100	HCFC phase-out management plan (stage II, first tranche) (polyurethane spray foam sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Jordan JOR/PHA/77/INV/101	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Jordan JOR/PHA/84/INV/106	HCFC phase-out management plan (stage II, second tranche) (polyurethane spray foam sector)	To request UNIDO to provide a status report to the 90 th meeting on implementation progress and disbursement level
Jordan JOR/PHA/84/TAS/107	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector, project management and coordination)	To request UNIDO to provide a status report to the 90 th meeting on implementation progress and disbursement level
Libya LIB/PHA/75/INV/36	HCFC phase-out management plan (stage I, first tranche) (foam sector)	1) To request UNIDO to report to the 90 th meeting on this project with implementation delays

Country/project code*	Project title	Actions
		2) To request UNIDO to provide a status report to the 90 th meeting on implementation progress
Libya LIB/PHA/75/INV/37	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector)	1) To request UNIDO to report to the 90 th meeting on this project with implementation delays 2) To request UNIDO to provide a status report to the 90 th meeting on implementation progress
Libya LIB/PHA/82/INV/42	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	1) To request UNIDO to report to the 90 th meeting on this project with implementation delays 2) To request UNIDO to provide a status report to the 90 th meeting on implementation progress
Libya LIB/FOA/82/PRP/41	Preparation for HCFC phase-out investment activities (stage II) (foam sector)	To request UNIDO to provide a status report to the 90 th meeting on finalisation of stage II of the HPMP and disbursement level
Libya LIB/FOA/82/PRP/43	Preparation of a HCFC phase-out management plan (stage II)	To request UNIDO to provide a status report to the 90 th meeting on finalisation of stage II of the HPMP and disbursement level
Madagascar MAG/PHA/76/INV/28	HCFC phase-out management plan (stage I, third tranche)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Mexico MEX/PHA/77/INV/183	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Mexico MEX/REF/81/INV/04+	Conversion of commercial refrigeration manufacturing in two facilities from the use of HFC-134a and R-404A as the refrigerants to propane (R-290) and isobutane (R-600a) at Imbera	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Montenegro MOG/PHA/85/INV/16	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Mozambique MOZ/PHA/83/INV/31	HCFC phase-out management plan (stage I, third and fourth tranches)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
MYA/PHA/80/INV/19	HCFC phase-out management plan (stage I, second tranche)	To request UNIDO to provide a status report to the 90 th meeting on implementation progress with an update on resumption of activities
MYA/PHA/83/PRP/20	Preparation of a HCFC phase-out management plan (stage II)	To request UNIDO to provide a status report to the 90 th meeting on finalisation of stage II of the HPMP
South Africa SOA/PHA/71/INV/06	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing, customs training and monitoring)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
South Africa SOA/PHA/83/TAS/13	HCFC phase-out management plan (stage I, fourth tranche) (refrigeration servicing, custom training and monitoring)	To request UNIDO to report to the 90 th meeting on this project with implementation delays

Country/project code*	Project title	Actions
Syrian Arab Republic SYR/REF/62/INV/103	Phase-out of HCFC-22 and HCFC-141b from the manufacture of unitary air-conditioning equipment and rigid polyurethane insulation panels at Al Hafez Group	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Turkmenistan TKM/PHA/86/INV/17	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
United Republic of Tanzania (the) URT/PHA/76/INV/35	HCFC phase-out management plan (stage I, second tranche)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Venezuela (Bolivarian Republic of) VEN/PHA/76/INV/134	HCFC phase-out management plan (stage II, first tranche) (technical assistance in refrigeration and air-conditioning manufacturing sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Venezuela (Bolivarian Republic of) VEN/PHA/76/TAS/132	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNIDO to report to the 90 th meeting on this project with implementation delays
Zambia ZAM/PHA/77/INV/33	HCFC phase-out management plan (stage I, third tranche)	To request UNIDO to report to the 90 th meeting on this project with implementation delays

Codes ending with “+” are from the additional contributions.