

Annex II

**PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR
REMOVAL FROM LIST OF PROJECTS WITH IMPLEMENTATION DELAYS**

Agency	Code	Project Title	33rd Meeting Decision	Status as at mid-April 2001	Reason for Delay	Planned Date of Completion per 1999 Progress Report or Status 16 July 2001
UNEP	DRC/SEV/17/CPG/01	Country programme preparation	Continued Monitoring	Completed	N/P	Completed
UNEP	GLO/REF/19/TRA/97	Training modules for national training courses on good practices in refrigeration	Continued Monitoring	Ongoing - UNEP internally finalized the text version of the training module and expects to finalize layout and illustrations by June 2001. Printing and dissemination is expected to be finalized by August 2001.	N/P	Completed
UNEP	GLO/SEV/21/TAS/130	Develop a handbook on the practical use of policy instruments	Send notice of possible cancellation	As per UNEP's 1999 WP Amendment, the project team was reformulated to include a wider spectrum of expertise in relevant areas. The organization developing the document (Center for International Environmental Law) conducted interviews with NOUs and developed country focal points, produced an annotated outline. At the 33rd ExCom it was decided that a letter of possible cancellation for this project will be sent to UNEP. UNEP immediately informed this to CIEL and asked them to redouble their effort. They have committed to expediting the project. Since then, CIEL has produced the draft document and it is now being reviewed by the Quality Review Team. The final version of the document (without layout) is expected to be available at the 34th ExCom meeting, with the dissemination of the printed document to follow in early September.	N/P	Completed
UNIDO	ALG/FOA/25/INV/27	Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Matelas Djurdjura	Continued Monitoring	Reason for delay: Delay in clearance of TOR. Project completed and financial completion will be initiated shortly.	B	Completed
UNIDO	ALG/FOA/27/INV/33	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Matelas Atlas (Sam Atlas)	Continued Monitoring	Reason for delay: Delay in clearance of TOR. Latest status: Construction of tunnel will be completed during first half of 2001. Commissioning July 2001.	B	Jul-01

Agency	Code	Project Title	33rd Meeting Decision	Status as at mid-April 2001	Reason for Delay	Planned Date of Completion per 1999 Progress Report or Status 16 July 2001
UNIDO	ALG/FOA/27/INV/34	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at King's Matelas	Continued Monitoring	Reason for delay: Delay in clearance of TOR. Latest status: Construction of tunnel will be completed during first half of 2001. Commissioning July 2001.	B	Jul-01
UNDP	CPR/SOL/19/INV/172	Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations	Continued Monitoring	Project Completed	B	Completed
UNDP	CPR/SOL/20/INV/186	Elimination of ODS (CFC 113) used in the production line at Shanghai No 8 Radio Factory	Continued Monitoring	All project activities completed and commissioning took place and HOP signed March 2001.	A, C, D	Completed
UNDP	CPR/SOL/22/INV/195	Elimination of CFC-113 used in the production line at Shanghai Railway Communication Equipment Factory	Continued Monitoring	All project activities completed and commissioning took place and HOP signed March 2001.	A, C, D	Completed
UNDP	GLO/REF/24/TAS/159	Global MAC project: Phase 3	Continued Monitoring	Project completed.	C	Completed
UNDP	VEN/REF/17/INV/40	Eliminate CFC-11 and CFC-12 in the manufacture of commercial refrigeration equipment at NUTAL	Deadline 1 May 2001 for project completion and elimination of CFC units	COC prepared 19 April 2001. Final reimbursement being prepared. HOP to be issued June 2001.	B	
UNDP	PRC/REF/20/TAS/04	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Continued Monitoring	The additional monitoring period of six-months whereby the amounts of recovered/recycled refrigerant are being checked, and which was agreed upon is still ongoing. Final report awaited and project to be completed around July 2001.	E	Completed

Reason for Delay:

A – Implementing or Executing Agency

B – Enterprise

C – Technical Reason

D – Government

E – External

F – Not Applicable