

Annex VI

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNIDO**

Country/project code	Project title	Actions
Afghanistan AFG/PHA/79/INV/22	HCFC phase-out management plan (stage I, third tranche)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Afghanistan AFG/PHA/85/INV/28	HCFC phase-out management plan (stage I, fourth tranche)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Afghanistan AFG/PHA/85/INV/30	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Algeria ALG/PHA/66/INV/76	HCFC phase-out management plan (stage I, first tranche) (conversion from HCFC-22 in the manufacture of room air conditioners at Condor)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Algeria ALG/PHA/66/INV/77	HCFC phase-out management plan (stage I, first tranche) (activities in the refrigeration servicing sector including phase-out of HCFC-141b used for flushing, and project monitoring)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Argentina ARG/PHA/84/INV/192	HCFC phase-out management plan (stage II, second tranche) (foam sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Argentina ARG/PHA/84/TAS/193	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Bosnia and Herzegovina BHE/PHA/86/TAS/38	Verification report on implementation of stage I of the HCFC phase-out management plan	To request UNIDO to report to the 94th meeting on this project with implementation delays
Botswana BOT/PHA/82/INV/21	HCFC phase-out management plan (stage I, second tranche)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Botswana BOT/PHA/86/INV/27	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Brazil BRA/PHA/75/INV/311	HCFC phase-out management plan (stage II, first tranche) (commercial refrigeration and air-conditioning sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Brazil BRA/PHA/75/TAS/308	HCFC phase-out management plan (stage II, first tranche) (project monitoring)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Brazil BRA/PHA/82/INV/320	HCFC phase-out management plan (stage II, third tranche) (commercial refrigeration and air-conditioning sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Cameroon CMR/PHA/82/INV/45	HCFC phase-out management plan (stage II, first tranche)	(i) To request UNIDO to report to the 94th meeting on this project with implementation delays (ii) To request UNIDO to submit a status report to the 94th meeting on implementation progress

Country/project code	Project title	Actions
Chile CHI/PHA/81/TAS/196	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
China CPR/PHA/77/INV/576	HCFC phase-out management plan (stage II, first tranche) (room air-conditioner manufacturing and heat pump water heaters sector plan)	To request UNIDO to report to the 94th meeting on this project with implementation delays
China CPR/PHA/81/INV/588	HCFC phase-out management plan (stage II, second tranche) (room air-conditioner manufacturing and heat pump water heaters sector plan)	To request UNIDO to report to the 94th meeting on this project with implementation delays
China CPR/PHA/88/INV/605	HCFC phase-out management plan (stage II, third tranche) (room air-conditioning manufacturing and heat pump water heaters sector plan)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Egypt EGY/PHA/79/INV/133	HCFC phase-out management plan (stage II, first tranche) (polyurethane foam sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Egypt EGY/PHA/84/INV/141	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector and project management unit)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Egypt EGY/PHA/84/INV/147	HCFC phase-out management plan (stage II, second tranche) (residential air-conditioning manufacturing sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/77/INV/228	HCFC phase-out management plan (stage II, first tranche) (foam sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/84/INV/239	HCFC phase-out management plan (stage II, second tranche) (foam sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/84/TAS/240	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Jordan JOR/PHA/77/INV/101	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Jordan JOR/REF/81/INV/103	Conversion of large commercial unitary roof top air-conditioning units of up to 400kW manufacturing facility from HFC (R-134a, R-407c, R-410a) to propane R290 as refrigerant at Petra Engineering Industries Co.	To request UNIDO to report to the 94th meeting on this project with implementation delays
Mexico MEX/PHA/73/INV/174	HCFC phase-out management plan (stage II, first tranche) (cleaning agent phase-out in refrigeration servicing sector)	Noting decision 77/8(j), to request UNIDO to report to the 94th meeting on this project with implementation delays
Mexico MEX/PHA/77/INV/183	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	Noting decision 77/8(j), to request UNIDO to report to the 94th meeting on this project with implementation delays
Mexico MEX/PHA/81/INV/189	HCFC phase-out management plan (stage II, third tranche) (refrigeration servicing sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Mozambique MOZ/PHA/83/INV/31	HCFC phase-out management plan (stage I, third and fourth tranches)	To request UNIDO to report to the 94th meeting on this project with implementation delays

Country/project code	Project title	Actions
Pakistan PAK/PHA/76/INV/94	HCFC phase-out management plan (stage II, first tranche) (polyurethane foam sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Pakistan PAK/PHA/83/INV/102	HCFC phase-out management plan (stage II, second tranche) (polyurethane foam sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Pakistan PAK/PHA/83/INV/99	HCFC phase-out management plan (stage II, second tranche) (domestic air-conditioning sector)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Pakistan PAK/PHA/83/TAS/100	HCFC phase-out management plan (stage II, second tranche) (project management unit)	To request UNIDO to report to the 94th meeting on this project with implementation delays
South Africa SOA/FOA/67/INV/03	HCFC phase-out management plan (stage I, first tranche) (polyurethane foam sector plan)	To request UNIDO to report to the 94th meeting on this project with implementation delays
South Africa SOA/PHA/71/INV/06	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing, custom training and monitoring)	To request UNIDO to report to the 94th meeting on this project with implementation delays
Sudan (the) SUD/PHA/75/INV/38	HCFC phase-out management plan (stage II, first tranche) (foam sector)	(i) To request UNIDO to report to the 94th meeting on this project with implementation delays (ii) To request UNIDO to submit a status report to the 94th meeting on the status of implementation of activities
Sudan (the) SUD/PHA/88/INV/48	HCFC phase-out management plan (stage III, first tranche)	To request UNIDO to submit a status report to the 94th meeting on the status of implementation of activities
Zambia ZAM/PHA/77/INV/33	HCFC phase-out management plan (stage I, third tranche)	To request UNIDO to report to the 94th meeting on this project with implementation delays