



**Programme des
Nations Unies pour
l'environnement**



Distr.
Restreinte

UNEP/OzL.Pro/ExCom/33/14
22 février 2001

FRANÇAIS
ORIGINAL: ANGLAIS

COMITÉ EXÉCUTIF
DU FONDS MULTILATÉRAL AUX FINS
D'APPLICATION DU PROTOCOLE DE MONTRÉAL
Trente-troisième réunion
Montréal, 28-30 mars 2001

RETARDS DANS LA MISE EN OEUVRE

Aperçu

1. Le Comité exécutif a donné une définition des projets présentant des retards (Décision 22/61) et a établi une procédure d'annulation de projet (Décision 26/2).
2. A sa 32^e Réunion, le Comité exécutif a examiné 150 projets accusant des retards. Le Comité a décidé de retirer certains projets qui avaient enregistré des progrès de la liste des projets accusant des retards, a demandé de suivre étroitement les projets enregistrant des progrès et est convenu que les projets qui n'avaient pas enregistré de progrès, après avoir été classés comme projets accusant des retards, devraient recevoir des avis d'annulation éventuelle et être annulés par le Comité à sa 33^e Réunion (Décision 32/4).
3. Sur les 150 projets accusant des retards de mise en œuvre parce qu'ils ont pris plus de 18 mois pour commencer les décaissements ou parce que le projet a été réalisé avec 12 mois de retard, 96 font l'objet d'une surveillance étroite, y compris 13 projets qui ont reçu des lettres d'annulation éventuelle. Les rapports des agences d'exécution ou des agences bilatérales sont à la disposition des membres du Comité exécutif sur simple demande. La Section I de ce document examine ces 96 projets.
4. Le Comité exécutif a également demandé des rapports spéciaux sur les projets qui ont reçu une recommandation d'annulation à la 32^e Réunion. La Section II de ce document examine les rapport spéciaux.
5. Les agences d'exécution ont envoyé des demandes pour les projets qui doivent être annulés par consentement mutuel. La Section III de ce document examine ces demandes d'annulation de projets.

Section I : Projets présentant des retards dans la mise en oeuvre

6. Les agences d'exécution ont classé les causes de ces retards en six catégories. (A à F). . Lorsqu'il y avait plus d'une raison, la cause du retard était attribuée à la catégorie A, d'abord pour indiquer si le retard résulte d'une agence, ensuite d'une entreprise, etc. Les résultats de cette analyse figurent dans le tableau suivant :

Numéro de catégorie	Catégorie	PNUD	PNUE	ONUDI	Banque mondiale
A	Agences d'exécution ou exécutantes	4	3	0	0
B	Entreprise	16	0	8	3
C	Raisons techniques	7	1	8	1
D	Gouvernement	5	20	1	0
E	Externe	3	0	6	1
F	N/D	0	6	0	3
	TOTAL	35	30	23	8

N/D – Non disponible

Progrès dans l'élimination des causes de retard

7. Les agences d'exécution ont signalé des progrès, à des degrés divers, dans les 96 projets. Dans plusieurs cas, les projets sont terminés (12 projets). Dans 34 autres cas, il y avait des preuves évidentes de progrès d'une étape à une autre ou l'élimination du retard dans la mise en œuvre. Ces projets ont retrouvé un rythme d'évolution normale et pourront être retirés de la liste des projets avec des retards de mise en œuvre dans les prochains rapports. Une liste de ces projets figure à l'Annexe I.

Projets présentant certains progrès

8. Le Secrétariat a revu l'évaluation de chaque agence et a posé des questions sur plusieurs projets qui montraient certains progrès. La Décision 32/4 définissait les progrès des projets de renforcement des institutions qui n'ont pas progressé d'une étape à l'autre, qui n'ont pas clairement rattrapé leur retard ou qui présentent des retards de mise en œuvre supplémentaires. Les projets de renforcement des institutions au Mozambique, en Tanzanie et en Thaïlande continuent d'être classés comme des projets présentant des progrès.

9. Par la Décision 32/4, 20 autres projets (projet de renforcement non-institutionnels) ont été classés comme des projets enregistrant des progrès. Ces projets ont été approuvés au cours des trois dernières années pendant lesquelles il n'y avait pas de progrès significatifs d'une étape à l'autre, le retard de mise en œuvre n'avait pas été éliminé et/ou des retards supplémentaires ont été enregistrés malgré les actions supplémentaires entreprises par l'agence, le gouvernement ou le bénéficiaire. Ces projets ne seront sans doute pas annulés puisqu'ils ont présenté des progrès conformément à la Décision 32/4, mais le Comité pourrait envisager la surveillance étroite de ces projets dans ses prochains rapports sur les retards de mise en œuvre. Une liste de ces projets se trouve dans l'Annexe II.

Projets sans progrès

10. Les agences d'exécution devaient évaluer si les projets présentant des retards dans la mise en œuvre avaient réalisé des progrès quelconques depuis le rapport de la 32^e Réunion. Après avoir apporté des clarifications supplémentaires sur certains projets, à la suite des questions du Secrétariat, les agences et le Secrétariat ont identifié 14 projets ne présentant aucun progrès depuis la 32^e Réunion (PNUD (13 projets), PNUE (5 projets), ONUDI (6 projets) et la Banque mondiale (3 projets). Ces projets sont présentés à l'Annexe III.

11. A propos des critères 1 et 2 de la deuxième procédure d'annulation de projet, le Comité exécutif pourrait demander au Secrétariat d'écrire, en son nom, à l'agence d'exécution et au pays concerné pour indiquer que l'annulation de ces projets pourrait être envisagée à la 34^e Réunion, en l'absence de tout autre progrès dans les rapports d'activité des agences soumis le 1^{er} mai 2001.

12. Toutefois, il faut noter qu'il y a eu un désaccord entre le Secrétariat et les agences d'exécution au sujet de la classification des projets ne présentant pas de progrès sur la base de la décision de la 32^e Réunion. Cette décision affirme que des projets pourraient être annulés si (i) les projets n'ont enregistré aucun progrès ou (ii) les projets approuvés plus de trois ans auparavant qui n'ont pas progressé d'une étape à l'autre, dont le retard n'a pas été clairement rattrapé ou qui ont enregistré un retard supplémentaire et qui, malgré les mesures additionnelles prises par l'agence, le gouvernement ou le bénéficiaire, présentent encore un retard dans leur mise en œuvre.

13. Essentiellement, la décision révisée indique que tout projet approuvé il y a plus de trois ans devait progresser d'une étape à l'autre. Dans certains cas de désaccord, des actions ont été entreprises pour établir de nouvelles dates d'achèvement et l'agence a pensé que le projet pourrait ainsi être sauvé. Par exemple, le dernier rapport pourrait indiquer qu'un projet a été repoussé de quelques années mais qu'après discussion, l'équipement a été installé dans les mois suivants. Pour ces projets là, le Secrétariat recommande au Comité exécutif d'envisager la fixation d'un délai pour la réalisation de la prochaine activité promise. L'Annexe III indique l'action recommandée pour chaque projet.

14. L'Annexe III comprend aussi un autre groupe de projets pour lesquels aucun progrès n'ont été enregistrés et l'agence d'exécution n'a pas indiqué de raison de croire que le projet va avancer. Le Secrétariat recommande que, conformément à la 2^e Procédure d'annulation de projet, (Décision 26/2), le Secrétariat envoie, au nom du Comité exécutif, un avis d'annulation éventuelle aux pays et aux agences concernés par ces six projets.

15. Un troisième groupe de projets dans l'Annexe III consiste de projets pour lesquels aucun progrès n'ont été enregistrés au cours des deux réunions consécutives du Comité exécutif. Le Secrétariat du Fonds a envoyé des avis d'annulation éventuelle pour les cinq projets de l'Annexe III, conformément à la Décision 32/4. Les Gouvernements du Cameroun et des Philippines ont demandé que leurs projets ne soient pas annulés. Les projets du Mozambique et

de la Tanzanie sont examinés dans les rapports spéciaux de ce document, à la Section II. Aucune information récente n'a été reçue sur les projets de la République centrafricaine.

16. Le Gouvernement du Cameroun a indiqué que l'ONUDI négocierait la possibilité d'accélérer le mandat de l'usine Scimpos.

17. Les Philippines ont indiqué que le rapport financier requis pour achever le projet sera soumis au PNUE avant ou le 15 février. A ce jour, le PNUE n'a pas reçu cette lettre.

18. Conformément au 2^e critère de la 2^e procédure d'annulation de projet (Décision 26/2), le Comité exécutif pourrait envisager d'annuler les projets suivants faisant suite à la réception des rapports des agences d'exécution respectives :

- a) "Continuation of Conversion to CFC-free technology in manufacturing of flexible polyurethane foam at VITA-CENTRAFRIQUE" en République centrafricaine (CAF/FOA/19/INV/04) (UNDP),
- b) "Phasing out CFC-11 at Scimpos, Cameroun" (CMR/FOA/23/INV/10) (UNIDO),
et
- c) "Information Exchange Programme" aux Philippines (PHI/SEV/11/TAS/23) (UNEP)

Agences bilatérales

19. La Décision 32/4 demandait à la France des rapports pour lesquels le Comité avait demandé une surveillance étroite ou sur les projets pour lesquels des lettres d'annulation éventuelle ont été envoyées.

20. Conformément à la Décision 32/4 (j) le Secrétariat a envoyé un avis d'annulation éventuelle pour les projets de formation au Maroc. (MOR/REF/23/TRA/18). Dans un fax daté du 19 janvier 2001, la France a indiqué que le projet a été achevé le 31 décembre 2000 et que les détails de sa réalisation seront soumis au Secrétariat du Fonds avant le 31 janvier 2001.

21. A ce jour, (22 février 2001), le Secrétariat n'a pas reçu ce rapport ou un rapport sur les projets suivants pour lesquels une surveillance étroite a été demandée conformément à la Décision 32/4 (g) :

Numéro du projet	Titre du projet	Date d'approbation
IRA/REF/24/INV/34	Conversion to non-CFC facilities of 4 companies producing cars and wagons with MAC umbrella project	Mar-1998
LEB/REF/23/TAS/21	Implementation of an ODS recovery and recycling network	Nov-1997
MAU/REF/14/TAS/05	Conversion of CFC-based commercial refrigeration installations in the fishing industry	Sep-1994
MOR/REF/23/TAS/17	Implementation of an ODS recovery and recycling network	Nov-1997

22. Sans rapport, les directives du Comité ne peuvent être appliquées. Le Comité exécutif pourrait envisager d'informer le Gouvernement de la France de l'importance de ses rapports sur les projets présentant des retards et les conséquences de ne pas faire de rapport à ce sujet.

Section II : Rapports spéciaux sur d'autres projets en cours

23. A sa 32^e Réunion, le Comité exécutif avait devant lui les recommandations d'annulation de certains projets. Pour trois projets, le Comité a demandé à l'agence d'exécution concernée d'obtenir des informations supplémentaires : le "World Bank's Zhenjiang No. 5 Plastic Factory foam project in China" (CPR/FOA/17/INV/138) et des projets de l'ONUDI au Mozambique et en Tanzanie : "Phasing out of CFCs at Industria de Aplicações Tecnico-Domesticas Limitada" au Mozambique (MOZ/REF/18/INV/04) et le projet de "Phasing out of CFCs at Tanzania Domestic Appliance Manufacturers Ltd." en Tanzanie (URT/REF/18/INV/06)".

24. La Banque mondiale a indiqué que la Chine et la Banque étaient convenues d'annuler le "Zhenjian No. 5 foam project" (CPR/FOA/17/INV/138) par consentement mutuel à cause des difficultés de gestion interne sérieuses qui ont empêché l'entreprise de fonctionner normalement et par conséquent, de réaliser la conversion. Le projet a été approuvé pour un montant s'élevant à 268 496 \$US à la 17^e Réunion en juillet 1995. La Banque dit que le projet a été quasiment achevé. Le projet devait éliminer 150 tonnes ODP. La Banque propose de rendre le solde du financement approuvé, soit 61 003 \$US à la 33^e Réunion.

25. L'ONUDI a indiqué qu'un accord avait été conclu pour faire avancer le projet en Tanzanie.

26. En ce qui concerne le projet au Mozambique, l'ONUDI a indiqué que pendant sa mission au Mozambique, le Gouvernement devait organiser un rendez-vous avec le nouveau propriétaire de l'usine mais que cette rencontre n'a jamais eu lieu. L'ONUDI recommande de nouveau l'annulation du projet intitulé "Phasing out of CFCs at INDATEC/Industria de Aplicações Tecnico-Domesticas Limitada" au Mozambique (MOZ/REF/18/INV/04).

Section III : Projets proposés pour une annulation éventuelle à la 32^e Réunion

27. L'ONUDI propose d'annuler quatre comptes de préparation de projets. Trois de ces comptes ont été approuvés lors de la 27^e Réunion en mars 1999 en prévision de la ratification imminente de l'Amendement de Copenhague pour les pays concernés (Côte d'Ivoire, Zambie et trois pays d'Amérique latine y compris le Salvador, le Honduras et le Nicaragua). Le 9 février 2001, la Côte d'Ivoire, le Honduras et la Zambie n'avaient pas ratifié l'Amendement de Copenhague. Le Secrétariat a reçu un fax le 14 décembre 2000 du Honduras qui indiquait que l'Amendement de Copenhague avait été signé et publié. Comme la ratification de l'Amendement de Copenhague est une condition préalable à l'approbation des projets, l'ONUDI propose d'annuler les projets suivants :

- a) IVC/FUM/27/PRP/01
- b) ZAM/FUM/27/PRP/09
- c) LAC/FUM/27/PRP/31

28. L'ONUDI indique que les fonds ont été décaissés pour le projet cité ci-dessus en Amérique latine s'élevant à 10 979 \$US (LAC/FUM/27/PRP/31). L'ONUDI indique que les fonds ont été utilisés pour la conscientisation sur d'autres façons d'utiliser le bromure de méthyle. Les fonds approuvés étaient prévus pour la préparation de projet d'un projet régional.

29. L'ONUDI demande aussi au Comité exécutif d'annuler la préparation de projet approuvée à la 18^e Réunion de novembre 1995 pour la Syrie (SYR/REF/18/PRP/12). L'ONUDI a indiqué qu'elle n'avait pas mené de travaux pour cette activité de récupération et de recyclage en attendant que l'achèvement du PGF soit approuvé à la 29^e Réunion. Depuis que le PGF a choisi l'Allemagne pour la partie recyclage, l'ONUDI n'a plus besoin des fonds approuvés.

30. Le Pakistan et la Banque mondiale ont demandé l'annulation des deux projets suivants parce que les entreprises ne voulaient pas poursuivre les projets à cause du niveau de financement approuvé : United Refrigeration Industries (PAK/REF/25/INV/27) approuvé en juillet 1998 pour un montant de 457 815 \$US, y compris 274 815 US\$ de frais d'exploitation pour éliminer 88,8 tonnes ODP et le projet Dawlance refrigeration (PAK/REF/25/INV/26) approuvé en juillet 1998 pour un montant de 477 894 \$US, y compris 300 794 US\$ de frais d'exploitation pour éliminer 35,2 tonnes ODP. Le Pakistan a "regretté de recommander l'annulation de ces projets d'élimination de SAO de ces entreprises, sous réserve que le Comité exécutif veuille bien examiner ces projets de nouveaux lorsqu'ils seront soumis une deuxième fois, conformément à ses procédures".

31. Le Secrétariat note que le niveau de financement se situe dans la moyenne approuvée et mise en œuvre pour d'autres projets similaires dans le monde entier. Le Comité pourrait évaluer si ces projets doivent être annulés. Si c'est le cas, les directives du Comité exécutif sur les incidences des annulations de projet (Décision 29/8) requièrent un examen au cas par cas si les entreprises sont autorisées à faire une deuxième demande de soutien pour les mêmes activités d'élimination puisque l'annulation a été faite à la demande du bénéficiaire.

32. Si les projets sont annulés et qu'aucune autre activité n'est autorisée pour ces entreprises, le Comité pourrait décider d'informer le Pakistan qu'en raison de sa demande, le Fonds multilatéral ne sera pas en mesure de l'assister pour sa phase d'élimination de 88,8 et de 35,2 tonnes ODP représentées par ces deux entreprises.

RECOMMANDATIONS

Le Comité exécutif pourrait envisager de :

1. Prendre note des projets qui ont connu des retards dans la mise en œuvre, transmis par les quatre agences d'exécution.
2. Etablir si les projets (inclus à l'Annexe I) qui ont enregistré des progrès devraient être retirés de la liste des projets présentant des retards dans la mise en œuvre, en s'appuyant sur les dates d'achèvement prévues, mentionnées dans les rapports périodiques remis à la 31^e Réunion.
3. Etablir si les projets inclus à l'Annexe II qui ont fait quelques progrès, devraient continuer à être surveillés dans les futurs rapports sur les projets présentant des retards dans la mise en œuvre.
4. Demander au Secrétariat d'envoyer des avis d'annulation éventuelle aux projets identifiés à l'Annexe III et de demander aux agences d'exécution de faire un rapport sur ces projets à 32^e Réunion.
5. Demander au Secrétariat d'envoyer des avis d'annulation éventuelle aux projets identifiés à l'Annexe III et de demander aux agences d'exécution de faire un rapport sur ces projets à 34^e Réunion.
6. D'examiner l'annulation des projets indiqués au para. 18 ci-dessus après avoir pris connaissance des rapports des agences respectives.
7. Prendre note, avec gratitude, du report d'un projet du Gouvernement de la France pour lequel une lettre d'annulation éventuelle a été envoyée soulignant l'importance de fournir des rapports sur tous les projets présentant des retards de mise en oeuvre comme partie intégrante du processus de projet de surveillance et des procédures d'annulation de projet du Comité, à la lumière du fait que la France n'a pas fait de rapport sur les projets indiqués au para. 21.
8. Envisager d'entreprendre des actions pour les projets indiqués au para. 23 ci-dessus après avoir pris connaissance des rapports des agences respectives.
9. Prendre note de l'annulation des activités de préparation de projet de l'ONUDI indiqués aux paras. 27-29.
10. Prendre note de la proposition d'annulation des projets de la Banque mondiale indiqués au para. 30, et si ces projets devaient être annulés, ils devront être soumis à une réunion ultérieure.

Annex I

**PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR REMOVAL FROM LIST OF PROJECTS
WITH IMPLEMENTATION DELAYS**

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
IBRD	JOR/SEV/28/INS/51	Renewal of institutional strengthening (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	Not Applicable
IBRD	MAL/FOA/17/INV/59	Elimination of ODS in the process of EPE/EPS foam sheet at Star Foam Paper Products Sdn. Bhd.	Some Progress (Continued Monitoring)	Completed	Completed		Jun-00	Not Applicable
IBRD	THA/FOA/27/INV/111	Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid polyurethane foam at Siam Steel International PLC	Some Progress (Continued Monitoring)	Progress	Progress		Mar-01	E
UNDP	ARG/REF/23/INV/60	Elimination of the use of CFCs in the manufacture of commercial refrigerators and display cabinets at TREVI	Some Progress (Continued Monitoring)	Completed	Completed		Oct-00	B
UNDP	BOL/REF/20/TAS/04	Implementation of a national programme for recovery and recycling of refrigerant	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNDP	CPR/FOA/17/INV/126	Handan No. 7: Eliminate CFCs in the manufacture of XPS/XPE foam sheet/netting	Some Progress (Continued Monitoring)	Completed	Completed		May-00	B, C
UNDP	CPR/FOA/22/INV/202	Elimination of CFC-12 in the manufacture of EPS foam sheet at Zhejiang Wanpeng Clique Co., Ltd.	Some Progress (Continued Monitoring)	Completed	Completed		May-00	B, C
UNDP	CPR/REF/19/INV/167	Elimination of CFC 11 and 12 in the Manufacture of Domestic Freezers at Qingdao Haier General Freezer Company	Some Progress (Continued Monitoring)	Completed	Completed		Apr-00	A, B
UNDP	CPR/SOL/19/INV/169	Elimination of ODS (CFC-113) used in the production line at SHANGHAI SIXTH RADIO FACTORY	Some Progress (Continued Monitoring)	Progress	Progress		Aug-00	A, D
UNDP	CPR/SOL/19/INV/172	Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations	Some Progress (Continued Monitoring)	Completed	Completed		Jun-00	B
UNDP	CPR/SOL/20/INV/186	Elimination of ODS (CFC 113) used in the	Some Progress	Progress	Progress		Aug-00	A, C, D

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
		production line at Shanghai No 8 Radio Factory	(Continued Monitoring)					
UNDP	CPR/SOL/22/INV/195	Elimination of CFC-113 used in the production line at Shanghai Railway Communication Equipment Factory	Some Progress (Continued Monitoring)	Progress	Progress		Apr-00	A, C, D
UNDP	IDS/FOA/23/INV/71	Conversion to CFC-free technology in the manufacture of flexible cold cured moulded and integral skin PUF at PT ARCHIGRAMMA	Some Progress (Continued Monitoring)	Progress	Progress		Jun-00	B
UNDP	IND/FOA/19/INV/71	Phaseout of CFCs in the manufacture of rigid PUF insulated thermoware at BHARAT PLASTIC PRODUCTS	Some Progress (Continued Monitoring)	Completed	Completed		Dec-00	B
UNDP	MAL/ARS/19/INV/85	Umbrella Aerosol Small and Medium Industries project	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	B, E
UNDP	PRC/REF/20/TAS/04	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	E
UNDP	VEN/REF/18/INV/43	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Coresmalt Valencia	Some Progress (Continued Monitoring)	Completed	Completed		Sep-00	E
UNDP	VEN/REF/19/INV/49	Elimination of CFC 11 and 12 in the Manufacture of Bottle Coolers, Freezers and Water Coolers at HIELOMATIC C.A.	Some Progress (Continued Monitoring)	Completed	Completed		Jul-00	E
UNEP	BAH/REF/26/TRA/06	Customs training	Some Progress (Continued Monitoring)	Progress	Progress		May-01	D
UNEP	BHA/SEV/19/INS/02	Institutional Strengthening	Some Progress (Continued Monitoring)	Progress	Progress		Jul-00	D
UNEP	DOM/REF/25/TRA/17	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNEP	DOM/SEV/17/INS/04	Establishment of the National Commission for the Ozone (Cogo)	Some Progress (Continued Monitoring)	Progress	Progress		Feb-00	D
UNEP	DRC/SEV/17/CPG/01	Country Programme Update	Some Progress (Continued Monitoring)	N/A	Progress		May-00	

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNEP	ELS/REF/25/TRA/07	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNEP	GEO/REF/23/TRA/05	Implementation of the refrigerant management plan: Training of trainers in the refrigeration servicing sector	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	D
UNEP	GUA/REF/21/TRA/13	National train the trainer programme on refrigeration management plan and good practices in refrigeration	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	A
UNEP	GUA/SEV/28/INS/22	Renewal of IS (phase III)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-02	
UNEP	GUY/REF/23/TRA/06	Implementation of the RMP: Training of trainers for good refrigeration servicing practices	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	MOL/REF/25/TRA/03	Training of technicians	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	MOL/REF/25/TRA/04	Monitoring ODS	Some Progress (Continued Monitoring)	Progress	Progress		Jan-02	D
UNEP	MOR/SEV/19/INS/03	Creation of Ozone Unit	Some Progress (Continued Monitoring)	Progress	Progress		May-01	
UNEP	PER/REF/27/TRA/23	Customs training	Some Progress (Continued Monitoring)	Progress	Progress		Dec-01	D
UNEP	PRC/SEV/17/INS/02	Institutional Strengthening	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	SUD/SEV/28/INS/12	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	D
UNEP	SWA/SEV/15/INS/03	Institutional Strengthening	Some Progress (Continued Monitoring)	Progress	Progress		Nov-00	D
UNEP	VIE/SEV/28/INS/27	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	
UNEP	ZIM/SEV/28/INS/20	Renewal of IS (phase II)	Some Progress (Continued Monitoring)	Progress	Progress		Jun-01	

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Planned Date of Completion per 1999 Progress Report	Category of Delay
UNIDO	GUY/REF/23/INV/05	Phasing out ODS at Guyana Refrigerator Ltd., Guyana (GRL)	Notice of Possible Cancellation	Progress	Progress		Dec-00	C
UNIDO	MOR/FUM/22/DEM/11	Demonstration project - four alternatives to the use of methyl bromide: steam pasteurization, non-soil cultivation, solarization and low-dose chemicals in combination with an integrated pesticide management system	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	E
UNIDO	MOR/REF/25/INV/24	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom du Nord	Some Progress (Continued Monitoring)	Completed	Completed		Dec-00	C
UNIDO	MOR/REF/25/INV/25	Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox	Some Progress (Continued Monitoring)	Completed	Completed		Dec-00	C
UNIDO	ROM/SEV/17/INS/04	Creation of an Ozone Secretariat	Some Progress (Continued Monitoring)	Progress	Progress		Dec-01	D
UNIDO	THA/FUM/25/DEM/97	Demonstration project - Alternatives to the use of methyl bromide ingrain storage (rice, maize, tapioca, feed grains and pulses)	Some Progress (Continued Monitoring)	Progress	Progress		Dec-01	C
UNIDO	TUN/ARS/22/INV/21	Phasing out CFCs at Sogepar	Some Progress (Continued Monitoring)	Completed	Completed		Jun-00	C
UNIDO	TUR/FOA/23/INV/30	Phasing out CFC-11 at Isbir Termoset Plastic San. A.S., Ankara Turkey	Some Progress (Continued Monitoring)	Progress	Progress		Dec-00	B
UNIDO	VEN/FOA/25/INV/64	Phasing out CFC -11 with HCFC-141b at TECNOFRIGO in the production of rigid PU panels	Some Progress (Continued Monitoring)	Progress	Progress		Nov-00	E

Annex II

PROJECTS THAT HAVE EXPERIENCED SOME PROGRESS AND ARE RECOMMENDED FOR CONTINUED MONITORING

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
IBRD	ARG/REF/23/INV/69	Lobarto San Luis	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
IBRD	JOR/FOA/15/INV/22	Umbrella project for conversion to CFC-free technology at three flexible polyurethane foam factories at Arab Foam, Jordan Plastics, National Foam	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	ARG/FOA/15/INV/14	CINTER S.R.L. Elimination of CFC use in the manufacture of sandwich polyurethane panels	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	CAF/REF/20/TAS/05	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Notice of Possible Cancellation	Some Progress	Some Progress		D
UNDP	GLO/REF/24/TAS/159	Global MAC project: Phase 3	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
UNDP	MAL/REF/18/INV/73	Umbrella project for elimination of CFCs 11 and 12 in the manufacture of commercial refrigeration at 4 small enterprises: Lim Yew, Exquisite, Noblelane, FMC	Some Progress (Continued Monitoring)	Progress	Some Progress		B, E
UNDP	MEX/FOA/20/INV/49	Umbrella project 1 for conversion to CFC-free technology in the manufacture of polyurethane shoe soles (seven enterprises)	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	PER/REF/15/INV/06	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Industrias Lenche (INLENSA)	Some Progress (Continued Monitoring)	Some Progress	Some Progress		B
UNDP	THA/SEV/09/INS/09	Institutional strengthening of the Ozone Layer Protection Unit: Phase 1	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	DOM/REF/25/TRA/14	Customs training	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	GAM/SEV/19/TRA/03	Customs training	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	GLO/REF/19/TRA/97	Training modules for national training courses on good practices in refrigeration	Some Progress (Continued Monitoring)	Some Progress	Some Progress		A

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
UNEP	GUA/REF/27/ TRA/18	Implementation of RMP: Customs Officer Training Programme	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNEP	MOZ/SEV/15/INS/03	Institutional strengthening	Some Progress (Continued Monitoring)	Some Progress	Some Progress		Project is now partly reactivated
UNEP	URT/SEV/20/INS/07	Institutional strengthening for the phase out of ODS and the establishment of a NOU	Some Progress (Continued Monitoring)	Some Progress	Some Progress		D
UNIDO	ALG/FOA/23/INV/25	Phasing out CFC-11 at La Mousse du Sud flexible polyurethane foam plant	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	ALG/FOA/25/INV/27	Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Matelas Djurdjura	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	ALG/FOA/27/INV/33	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Matelas Atlas (Sam Atlas)	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	ALG/FOA/27/INV/34	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at King's Matelas	Notice of Possible Cancellation	Some Progress	Some Progress		B
UNIDO	CMR/FOA/23/INV/11	Phasing out CFC-11 at Sonopol	Notice of Possible Cancellation	Some Progress	Some Progress		C
UNIDO	PAK/REF/23/INV/17	Phasing out ODS at the freezer factory of Hirra Farooq's (Pvt) Ltd.	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
UNIDO	SUD/REF/19/INV/06	Phasing out of ODS at three small domestic refrigerator factories in Sudan (Coldair Refrigerator Factory, Modern Refrigerator + Metal furniture Co., Sheet Metal Industries Co. Refrigerator Factory)	Some Progress (Continued Monitoring)	Some Progress	Some Progress		C
UNIDO	TUN/FOA/23/INV/23	Phasing out CFC-11 at Sud Inter Mousse Flexible Polyurethane foam plant	Notice of Possible Cancellation	Some Progress	Some Progress		B

Annex III

PROJECTS WITHOUT PROGRESS SINCE LAST PROGRESS REPORT, BY AGENCY

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
IBRD	ARG/REF/19/INV/43	Adzen S.A.C.I.F.	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	N/A
IBRD	IND/REF/19/INV/92	Chandra Frig Co. Ltd. - Elimination of CFCs in the manufacture of commercial refrigeration equipment	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	b
IBRD	IND/REF/22/INV/123	Elimination of CFCs in the manufacture of commercial refrigeration equipment at Hindustan Refrigeration Industries	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for completion of Sub-grant Agreement	B
UNDP	ARG/FOA/18/INV/33	Elimination of the use of CFC's in the manufacture of sandwich panels and spray foams at Montisol Argentina S.A. and Art Nouveau Puntana, S.A.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for completion	C, D
UNDP	ARG/FOA/20/INV/48	Conversion to non-CFC technology in the manufacture of flexible foam (slabstocks) at Suavestar S.A.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of Technical Issues being resolved by 1 May	B, C, D
UNDP	ARG/FOA/22/INV/57	Elimination of the use of CFCs in the manufacture of sandwich polyurethane panels and spray foams at Calofrig Asilaciones Jacobi S.A.I.C.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May if not completed 1 March	D
UNDP	CAF/FOA/19/INV/04	Continuation of Conversion to CFC-free technology in manufacturing of flexible polyurethane foam at VITA-CENTRAFRIQUE	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	B, D
UNDP	CPR/SOL/19/INV/171	Elimination of the use of CFC-113 and Methyl Chloroform in the color picture tube cleaning processes at the Shanghai Novel CPT Corp Factory	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for equipment delivery	B, C
UNDP	EGY/FOA/12/INV/28	Conversion to CFC free-technology at El Fateh	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for installation of generator	C

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
UNDP	EGY/REF/20/INV/59	Elimination of CFCs in the Manufacture of Commercial Refrigeration Equipment at Amiral	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for installation of equipment	B
UNDP	IND/ARS/19/DEM/69	Demonstration Project for Conversion of 5 Small Aerosol Filling Installations to Masnual Filling Equipment using HAP	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for HOP completion	C
UNDP	MOR/FOA/22/INV/08	Phase out of CFC in the manufacture of flexible foam (slabstock) at Richbond S.A.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May to complete production trials and agree completion date	C
UNDP	MOR/FOA/22/INV/10	Phase out of CFC in the manufacture of flexible foam (slabstock) at Dolidol	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May to complete production trials and agree completion date	C
UNDP	PAN/FOA/22/INV/09	Elimination of CFCs in the manufacture of extruded polystyrene foam sheet at Productos Moldeados America S.R. Ltda. (Plasticos Modernos)	Some Progress (Continued Monitoring)	No Progress	No Progress	Deadline 1 May to inform of building location	C, E
UNDP	URT/REF/22/TAS/08	Implementation of a national programme for recovery and recycling of refrigerant	Notice of Possible Cancellation	No Progress	No Progress	Deadline 1 May for information on status of legislation	D
UNDP	VEN/REF/17/INV/40	Eliminate CFC-11 and CFC-12 in the manufacture of commercial refrigeration equipment at NUTAL	Some Progress (Continued Monitoring)	Progress	No Progress	Deadline 1 May 2001 for project completion and elimination of CFC units	B
UNEP	BAH/REF/26/TRA/05	Implementation of the RMP: Train the trainers programme in the refrigeration sector	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D
UNEP	ELS/REF/25/TRA/08	Implementation of the refrigerant management plan: Customs training	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D
UNEP	GLO/SEV/21/TAS/130	Develop a handbook on the practical use of policy instruments	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D

Agency	Project Number	Project Title	32nd Meeting Assessment	Agency Assessment	Secretariat Assessment	Recommended Actions	Category of Delay
UNEP	PER/REF/21/TRA/21	Technician training	Some Progress (Continued Monitoring)	No Progress	No Progress	Send Letter of Possible Cancellation	D
UNEP	PHI/SEV/11/TAS/23	Information Exchange Programme	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	D
UNIDO	CMR/FOA/23/INV/10	Phasing out CFC-11 at Scimpos	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	B, C
UNIDO	IRA/FOA/22/INV/20	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Safoam Co.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline of 1 May for counterpart contribution agreement	E
UNIDO	IRA/FOA/22/INV/21	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Urethane Systems Company (USC)	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline 1 May for counterpart contribution agreement	E
UNIDO	IRA/FOA/22/INV/22	Phasing out CFC-11 from flexible slabstock foam manufacturing at Shizar Co.	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline 1 May for counterpart contribution agreement	E
UNIDO	IRA/FOA/23/INV/29	Phasing out of CFC-11 from flexible slabstock foam manufacturing at Mashhad Foam	Some Progress (Continued Monitoring)	Some Progress	No Progress	Deadline 1 May for counterpart contribution agreement	E
UNIDO	MOZ/REF/18/INV/04	Phasing out of CFCs at INDATEC/Industria de aplicacoes tecnico-domesticas Ltd.	Notice of Possible Cancellation	No Progress	No Progress	Consider for Cancellation at Meeting	B