



**Programa de las
Naciones Unidas
para el Medio Ambiente**

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/97/89
17 de noviembre de 2025

ESPAÑOL
ORIGINAL: INGLÉS

COMITÉ EJECUTIVO DEL FONDO MULTILATERAL
PARA LA APLICACIÓN DEL
PROTOCOLO DE MONTREAL
Nonagésima séptima reunión
Montreal, 1-5 de diciembre de 2025
Punto 13 del orden del día provisional¹

**INFORME SOBRE LA MARCHA DE LAS ACTIVIDADES EN LA APLICACIÓN DEL MARCO
DE RESULTADOS (DECISIÓN 93/97 c))**

Introducción

1. En la 93ª reunión, el Comité Ejecutivo aprobó el marco de resultados y el registro que se ajustan a las operaciones del Fondo Multilateral, incluido el formato del registro, y solicitó a la Secretaría que comenzara a aplicar el primer marco de resultados en 2024, que presentara un informe sobre la marcha de las actividades de mitad de período sobre dicha aplicación en la segunda reunión de 2025 y que comunicara los avances en la aplicación mediante un registro en la segunda reunión de 2027, junto con ideas para actualizar los indicadores (decisión 93/97).
2. De conformidad con la decisión 93/97, el presente documento contiene el informe provisional de mitad de período sobre la aplicación del marco de resultados.

Informe sobre la marcha de las actividades de mitad de período

3. Desde la aprobación del marco de resultados y el formato del informe de gestión (registro), la Secretaría ha estado recopilando aportaciones de diferentes fuentes con el fin de establecer metas e informar sobre los logros siguiendo la metodología explicada en cada indicador en el documento UNEP/OzL.Pro/ExCom/93/103². Estas fuentes son:
 - a) Planes administrativo consolidado del Fondo Multilateral para 2024-2026 (aprobados), 2025-2027 (aprobados) y 2026-2028;
 - b) Informe consolidado sobre la marcha de las actividades y financiero del Fondo Multilateral al 31 de diciembre de 2023 y al 31 de diciembre de 2024; y

¹ UNEP/OzL.Pro/ExCom/97/1

² Marco de resultados y registro (o informe de gestión) que se adapte a las operaciones del Fondo Multilateral.

- c) Documentos sobre propuestas de proyectos e informes sobre proyectos con requisitos específicos de presentación de informes (hasta la 96ª reunión inclusive).

4. Las aportaciones acumuladas se reflejan en el informe de gestión del Fondo Multilateral para el trienio 2024-2026 adjunto al presente documento.

Limitaciones del informe de gestión

5. Según se informó en la 96ª reunión, durante el examen del formato de los informes sobre la marcha de las actividades y financieros, incluida su parte descriptiva, la Secretaría, observando la duplicación de esfuerzos que supone para los organismos recopilar los datos tanto en los informes anuales sobre la marcha de las actividades y financieros como en los informes sobre la ejecución de los tramos en cada solicitud de tramo siguiente, así como la posible necesidad de conciliar los dos conjuntos de datos para garantizar su exactitud, propuso que los datos relacionados con el informe de gestión del Fondo Multilateral y los registros del sistema de gestión del conocimiento se recopilen como parte de los informes sobre la ejecución de los tramos en lugar de los informes anuales sobre la marcha de las actividades³. A este respecto, aunque la Secretaría ha recopilado todos los datos pertinentes, a fin de permitir una evaluación adecuada, las metas de los indicadores relacionados con los proyectos que figuran en el informe de gestión del trienio reflejarán únicamente las metas de los proyectos respecto de los cuales se ha informado de logros. La Secretaría seguirá recopilando datos y actualizando las metas en el informe de gestión, según proceda, cuando se comuniquen los logros.

6. La Secretaría señala que la mayor parte de los datos para los indicadores se han obtenido mediante la revisión manual de diferentes documentos, y que es necesario formular ciertas hipótesis o interpretaciones sobre parte de la información presentada en dichos documentos. En este sentido, la Secretaría ha hecho todo lo posible por aplicar el mismo enfoque a la hora de establecer metas y comunicar los logros. Cabe señalar que, con la implementación del sistema de gestión del conocimiento, la información que actualmente figura en los planes de ejecución de las solicitudes de tramos por parte de los países (para establecer metas) y que figura en los informes de ejecución de tramos anteriores que acompañan a las solicitudes de tramos o en los informes sobre proyectos con requisitos específicos de presentación de informes (para informar sobre los logros), se recopilará de forma sistemática y directa de los organismos de ejecución y bilaterales. Este requisito se ha tenido en cuenta durante la elaboración del sistema de gestión del conocimiento.

7. Dado que se trata de un informe sobre la marcha de las actividades de mitad de período, y ante la falta de un conjunto de datos completo, la Secretaría no ha realizado ningún análisis de la información presentada en el informe de gestión, lo cual se llevará a cabo en la segunda reunión de 2027, junto con ideas para actualizar los indicadores de conformidad con la decisión 93/97.

Recomendación

8. El Comité Ejecutivo podrá estimar oportuno tomar nota del informe sobre la marcha de las actividades de mitad de período sobre la aplicación del marco de resultados que figura en el documento UNEP/OzL.Pro/ExCom/97/89.

³ UNEP/OzL.Pro/ExCom/96/61, párr. 7

Performance report of the Multilateral Fund for the Triennium 2024-2026

This is the first performance report of the MLF with the aim to demonstrate and communicate the MLF's performance and results, based on the indicators identified in the results framework. The results framework and performance report show in measurable terms and over time how the MLF assists developing countries in implementing the Montreal Protocol and its Amendments and in advancing further in other areas. The midterm performance report gives a snapshot of data that has been collected so far for the triennium 2024-2026.

Outputs by year

Results at this near-term level are divided into two categories: one relates to finance and resources; and the other relates to projects.

A summary of achievements will be presented once all data for the triennium is available.

Level	Indicators	2024			2025			2026		
		T	A	%	T	A	%	T	A	%
Outputs (financial) (near-term)	Contributions received against pledged contributions (US \$million)	175.20	172.43*	98	175.20	160.71	92	175.20	0	
	Projects approved against planned approvals (# of projects) **	417	416	100	362	124	34	322	0	
	Funding approved against planned approvals ** (US \$million)	173.26	175.66	101	150.86	38.08	25	229	0	
	Projects completed against planned completion (# of projects)	357	245	67	270			414	0	
	Cost-effectiveness of the Multilateral Fund projects (ODS) (US \$/kg)	n/a	35.66	n/a	n/a	58.04	n/a	n/a		n/a

Level	Indicators	2024			2025			2026		
		T	A	%	T	A	%	T	A	%
	Cost-effectiveness of the Multilateral Fund projects (HFC) (US \$/CO ₂ eq tonnes)	n/a	2.96	n/a	n/a	3.66	n/a	n/a		n/a
Outputs (technical) (near-term)	Conversions and closures completed against planned (# of enterprises)	190	47	25	105	3	3	34		
	Policies and regulations developed against planned (# of policies)	78			52			112		
	Customs officers trained against planned (# of officers) (# of women)	4,991			3,067			1,922		
		TBD			TBD			TBD		
	Refrigeration technicians (including trainers) trained against planned (# of technicians) (# of women)	28,991			17,774			9,165		
		TBD			TBD			TBD		
	Establishment of certification systems (# of countries)		35							

T: Target / A: Achieved

* As of 21 October 2025

** Subject to rolling business plans

Outcomes by year

Implementing the activities supported by the MLF with the expected outputs over time, will facilitate the reduction of controlled substances; the compliance of Article 5 countries with the Montreal Protocol and other MLF policies; the capacity building and knowledge transfer for refrigeration technicians and other relevant stakeholders; technology transfer in the conversions of enterprises that could possibly be replicated in other enterprises in the

country or by other countries in the region. These are the outcomes of the Fund's work.

A summary of the outputs achieved at this medium-term level will be presented once all data for the triennium is available.

Level	Indicators	2024			2025			2026		
		T	A	%	T	A	%	T	A	%
Outcomes (mid-term)	Tonnage phased out against planned phase-out (ODP tonnes) (CO ₂ -eq tonnes)	3,718.1	2,742	74	3,779.4			1,882.1		
		35,636	34,794	98	753,943			4,233,298		
	Aggregate HCFC consumption against aggregate baseline (ODP tonnes)	33,124.09	11,700.09	35	33,124.09	n/a		33,124.09	n/a	
	Aggregate HFC consumption against aggregate baseline (CO ₂ -eq kilotonnes) *	1,460,515	1,196,070	82	1,460,515			1,460,515		
	Compliance with the targets set in the Agreements based on reported Article 7 data (# of Agreements)	206	195**	95	215	n/a		189	n/a	
	Improvement in gender mainstreaming (increase in # of women-customs officers and women-refrigeration technicians trained)	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
	Improvement in gender mainstreaming (# of Article 5 countries with gender assessments and gender actions plans completed)	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD

T: Target / A: Achieved

Notes:

* The baseline represents 100 per cent of allowed consumption during the initial freeze period (2024–2028). The baseline for 2025 and 2026 is based on the assumption that the same number of countries that have established baseline as 2024.

** Excluding three countries that have not reported 2024 A7 data.

Results for the triennium 2024-2026

Implementation of various activities to achieve specific outputs and the resultant outcomes in a timely manner create long-term impact on the environment, in particular

the recovery of the ozone layer, climate change mitigation and sustainable development. A summary of the impacts achieved at this long-term level will be presented once all data for the triennium is available

Level	Indicators	2024-2026		
		T	A	%
Outputs (financial) (near-term)	Contributions received against pledged contributions (US \$million)	525.6	333.1	63
	Projects approved against planned approvals (# of projects)	1,101	540	49
	Funding approved against planned approvals (US \$million)	553.1	213.7	39
	Projects completed against planned completion (# of projects)	1,041	245	24
	Cost-effectiveness of the Multilateral Fund projects (ODS) (US \$/kg)	n/a	36.87	n/a
	Cost-effectiveness of the Multilateral Fund projects (HFC) (US \$/CO ₂ eq tonnes)	n/a	3.23	n/a
Outputs (technical) (near-term)	Conversions and closures completed against planned (# of enterprises)	329	50	15
	Policies and regulations developed against planned (# of policies)	242	TBD	TBD
	Customs officers trained against planned (# of officers) (# of women)	9,980 TBD	TBD	TBD
	Refrigeration technicians (including trainers) trained against planned (# of technicians) (# of women)	55,930 TBD	TBD	TBD
	Establishment of certification systems (# of countries)		35	
Outcomes (mid-term)	Tonnage phased out against planned phase-out (ODP tonnes) (CO ₂ eq-tonnes)	9,379.6 5,022,877.00	2742.0 34,794.00	29.23 0.69
	Aggregate HCFC consumption against aggregate baseline (%)	35	TBD	TBD
	Aggregate HFC consumption against aggregate baseline (%)	82	TBD	TBD
	Compliance with the targets set in the Agreements based on reported Article 7 data (# of Agreements)	195	TBD	TBD
	Improvement in gender mainstreaming (increase in # of women- customs officers and women-refrigeration technicians trained)	TBD	TBD	TBD
	Improvement in gender mainstreaming (# of Article 5 countries with gender assessments and gender actions plans completed)	TBD	TBD	TBD
Impacts (long term)	Avoided climate emissions (CO ₂ eq tonnes)			
	Avoided emissions of ODS			
	Social cost savings (US \$)			
	Cases of skin cancer avoided (# of cases)			
	Cases of cataracts avoided (# of cases)			
	Status of the ozone layer (km ²)			

T: Target / A: Achieved