ОРГАНИЗАЦИЯ ОБЪЕДИНЕННЫХ НАЦИЙ

EP

Программа Организации Объединенных Наций по окружающей среде

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/99/25
3 November 2026

RUSSIAN
ORIGINAL: ENGLISH

ИСПОЛНИТЕЛЬНЫЙ КОМИТЕТ
МНОГОСТОРОННЕГО ФОНДА ДЛЯ
ОСУЩЕСТВЛЕНИЯ МОНРЕАЛЬСКОГО ПРОТОКОЛА
Девяносто девятое совещание
Монреаль, 7–11 декабря 2026 года
Пункт 8 c) iii) предварительной повестки дня[1]

БИЗНЕС-ПЛАН ЮНЕП НА 2027–2029 ГОДЫ

Вступление

1. В настоящем документе представлен бизнес-план ЮНЕП на 2027–2029 годы, включая запланированные мероприятия по сокращению потребления контролируемых веществ и другие мероприятия в рамках Монреальского протокола на период 2027–2029 годов. Описательная часть бизнес-плана ЮНЕП на 2027–2029 годы прилагается к настоящему документу.

2. Настоящий документ включает следующие разделы:

I. Запланированные мероприятия на период 2027–2029 годов

II. Замечания секретариата

III. Корректировки, предлагаемые секретариатом

IV. Показатели эффективности

V. Вопросы политики

VI. Рекомендация

I. Запланированные мероприятия на период 2027–2029 годов

3. В таблице 1 приводится, в разбивке по годам, стоимость мероприятий, включенных в бизнес-план ЮНЕП.

[1] UNEP/OzL.Pro/ExCom/99/1

Документы, подготовленные к совещанию Исполнительного комитета Многостороннего фонда для осуществления Монреальского протокола, не предрешают ни одного из решений, которые Исполнительный комитет может принять после выпуска документа.

Таблица 1. Распределение ресурсов в бизнес-плане ЮНЕП на 2027–2029 годы на момент представления (в долл. США)*

Описание	2027 г.	2028 г.	2029 г.	Всего (2027–2029 гг.)	Всего после 2029 г.
Мероприятия, связанные с ГХФУ					
Утвержденные планы организационной деятельности по поэтапному отказу от ГХФУ (ПОДПО)	8 355 241	2 788 664	817 159	11 961 064	5 940 921
Этап II ПОДПО	615 494	867 946	78 346	1 561 786	287 077
Этап III ПОДПО	234 249	1 386 470	10 170	1 630 889	1 599 249
ПОДПО – энергоэффективность (решение 89/6)	734 500	79 100		813 600	
Итого на мероприятия, связанные с ГХФУ	**9 939 484**	**5 122 180**	**905 675**	**15 967 339**	**7 827 247**
Мероприятия, связанные с ГФУ					
Утвержденные Кигалийские планы регулирования ГФУ (КПР)	3 757 787	723 811	657 282	5 138 880	214 690
Этап I КПР – подготовка проекта (ПП)	798 555	379 680		1 178 235	
Этап I КПР	2 574 622	1 059 545	2 236 372	5 870 539	1 423 402
Этап II КПР – ПП	629 975	1 008 525		1 638 500	
Итого на мероприятия, связанные с ГФУ	**7 760 939**	**3 171 561**	**2 893 654**	**13 826 154**	**1 638 092**
Прочие мероприятия					
Экспериментальные проекты в области энергоэффективности (решение 91/65) – техническая помощь	1 844 500	0	0	1 844 500	0
Итого на прочие мероприятия	**1 844 500**	**0**	**0**	**1 844 500**	**0**
Стандартные мероприятия					
Укрепление организационной структуры (УОС)	12 906 258	2 051 343	7 954 706	22 912 308	0
Программа содействия соблюдению (ПСС)	12 748 967	13 131 436	13 525 379	39 405 782	0
Итого на стандартные мероприятия	**25 655 225**	**15 182 779**	**21 480 085**	**62 318 090**	**0**
Всего	**45 200 148**	**23 476 520**	**25 279 414**	**93 956 083**	**9 465 339**

* Включая эксплуатационные расходы учреждения в соответствующих случаях.

II. Замечания секретариата

II.1 Мероприятия, связанные с ГХФУ

Этап II ПОДПО

4. Общий объем финансирования в рамках этапа II ПОДПО для пяти стран с малым объемом потребления (МОП) в целях достижения 100-процентного сокращения базового уровня потребления ГХФУ составляет 834 209 долл. США (включая 597 132 долл. США на 2027–2029 годы и 237 077 долл. США на период после 2029 года).

5. Общий объем финансирования в рамках этапа II ПОДПО для трех стран, не относящихся к категории стран с МОП, составляет 1 014 654 долл. США (включая 964 654 долл. США на 2027–2029 годы и 50 000 долл. США на период после 2029 года).

Этап III ПОДПО

6. Общий объем финансирования в рамках этапа III ПОДПО для двух стран с МОП в целях достижения 100-процентного сокращения базового уровня потребления ГХФУ составляет 161 138 долл. США (включая 96 389 долл. США на 2027–2029 годы и 64 749 долл. США на период после 2029 года).

7. Общий объем финансирования в рамках этапа III ПОДПО для трех стран, не относящихся к категории стран с МОП, составляет 3,07 млн долл. США (включая 1,53 млн долл. США на 2027–2029 годы и 1,53 млн долл. США на период после 2029 года).

Энергоэффективность для стран с МОП (решение 89/6)[2]

8. В бизнес-плане на 2027–2028 годы предусмотрено выделение 813 600 долл. США на мероприятия в области энергоэффективности для восьми стран с МОП.

II.2 Мероприятия, связанные с ГФУ

Подготовка проектов для этапа I КПР

9. В бизнес-плане на 2027–2028 годы предусмотрено выделение в общей сложности 1,18 млн долл. США на подготовку этапа I КПР для 11 стран.

10. Из 11 стран, для которых предусмотрены мероприятия по подготовке этапа I КПР, девять еще не ратифицировали Кигалийскую поправку, но представили требуемые письма от своих правительств, в которых выражается намерение приложить все усилия для ратификации Кигалийской поправки в соответствии с решением 84/46 f).

Этап I КПР

11. В бизнес-плане предусмотрено выделение в общей сложности 7,29 млн долл. США (в том числе 5,87 млн долл. США на 2027–2029 годы и 1,42 млн долл. США на период после 2029 года) на этап I КПР для 25 стран. Все эти страны ратифицировали Кигалийскую поправку.

Подготовка проектов для этапа II КПР

12. В бизнес-плане на 2027–2028 годы предусмотрено выделение 1,64 млн долл. США на подготовку II этапа КПР для 66 стран.

13. К настоящему моменту решение о включении в бизнес-план на 2027–2029 годы мероприятий по подготовке проектов для этапа II КПР не принято. В связи с этим секретариат исключил эти мероприятия из бизнес-плана. Этот вопрос рассматривается в рамках сводного бизнес-плана Многостороннего фонда на 2027–2029 годы[3].

[2] Решением 89/6 двусторонним учреждениям и учреждениям-исполнителям разрешено при представлении осуществляемых и будущих этапов ПОДПО для стран с НОП могут включать финансирование, связанное с необходимостью внедрения аналогов ГХФУ с низким или нулевым потенциалом глобального потепления и поддержанием энергоэффективности в секторе обслуживания холодильного оборудования.

[3] UNEP/OzL.Pro/ExCom/99/22

II.3 Прочие мероприятия

Экспериментальные проекты в области энергоэффективности (решение 91/65)[4]

14. Для финансирования экспериментальных проектов в области энергоэффективности в бизнес-плане на 2027 год заложено в общей сложности 1,84 млн долл. США для двух стран.

II.4 ПСС

15. Ожидается, что расходы на осуществление ПСС будут ежегодно увеличиваться на 3 процента, как это утверждено Исполнительным комитетом. Общий объем расходов в рамках ПСС на 2027–2029 годы составит 39,41 млн долл. США. Бюджет ПСС на 2027 год был представлен для рассмотрения на 99-м совещании[5].

III. Корректировки, предлагаемые секретариатом

16. Внесение корректировок в бизнес-план ЮНЕП на 2027–2029 годы происходило с учетом соответствующих решений Исполнительного комитета. Как отметил секретариат, при рассмотрении пересмотренного бизнес-плана ЮНЕП на 2027–2029 годы не были включены следующие корректировки:

Таблица 2. Внесение предлагаемых секретариатом корректировок в бизнес-план ЮНЕП на 2027–2029 годы (в долл. США)*

Корректировки	2027–2029 гг.	После 2029 г.
Параметры многолетних соглашений, отражающие утвержденные в них фактические суммы, в том числе транши по соглашениям, которые: i) отсутствуют в бизнес-плане; ii) подлежали представлению на рассмотрение 99-го совещания, но не были представлены; iii) были исключены, поскольку были представлены на рассмотрение 99-го совещания; а также iv) были представлены на рассмотрение 99-го совещания, но впоследствии были отозваны	-122 880	50 216
Мероприятия в области энергоэффективности для стран с МОП в соответствии с решением 89/6	-13 560	0
ПП для этапа I КПР, представленных на рассмотрение 99-го совещания	-56 500	0
ПП для этапа II КПР	-1 638 500	0
Параметры этапа I КПР для проектов, представленных на рассмотрение 99-го совещания	-117 520	0
Сектор обслуживания в рамках этапа I КПР в соответствии с решением 92/37	-278 997	-10 836

* Включая эксплуатационные расходы учреждения в соответствующих случаях.

17. В таблице 3 представлены результаты предлагаемых секретариатом корректировок к бизнес-плану ЮНЕП на 2027–2029 годы, которые также рассматриваются в контексте сводного бизнес-плана Многостороннего фонда на 2027–2029 годы[6].

[4] Исполнительный комитет создал механизм финансирования и установил критерии для экспериментальных проектов по поддержанию и/или повышению уровня энергоэффективности технологий и оборудования, заменяющих ГФУ, в контексте сокращения использования ГФУ. Срок представления предложений по проектам в соответствии с решением 91/65 только для деятельности по обслуживанию был продлен до 100-го совещания включительно (решение 95/87 d).

[5] UNEP/OzL.Pro/ExCom/99/77

[6] UNEP/OzL.Pro/ExCom/99/22

Таблица 3. Распределение ресурсов в скорректированном бизнес-плане ЮНЕП на 2027–2029 годы (в долл. США)*

Описание	2027 г.	2028 г.	2029 г.	Всего (2027–2029 гг.)	Всего после 2029 г.
Мероприятия, связанные с ГХФУ					
Утвержденные ПОДПО	7 919 361	2 877 811	817 159	11 614 331	5 991 137
Этап II ПОДПО	615 494	867 946	78 346	1 561 786	287 077
Этап III ПОДПО	234 249	1 386 470	10 170	1 630 889	1 599 249
ПОДПО – энергоэффективность (решение 89/6)	720 940	79 100	0	800 040	0
Итого на мероприятия, связанные с ГХФУ	**9 490 044**	**5 211 327**	**905 675**	**15 607 046**	**7 877 463**
Мероприятия, связанные с ГФУ					
Утвержденные КПР	3 981 640	723 811	657 282	5 362 733	214 690
Этап I КПР – ПП	742 055	379 680	0	1 121 735	0
Этап I КПР	2 312 186	1 059 545	2 102 291	5 474 022	1 412 566
Этап II КПР – ПП	0	0	0	0	0
Итого на мероприятия, связанные с ГФУ	**7 035 881**	**2 163 036**	**2 759 573**	**11 958 490**	**1 627 256**
Прочие мероприятия					
Экспериментальные проекты в области энергоэффективности (решение 91/65) – техническая помощь	1 844 500	0	0	1 844 500	0
Итого на прочие мероприятия	**1 844 500**	**0**	**0**	**1 844 500**	**0**
Стандартные мероприятия					
УОС	12 906 258	2 051 343	7 954 706	22 912 308	0
ПСС	12 748 967	13 131 436	13 525 379	39 405 782	0
Итого на стандартные мероприятия	**25 655 225**	**15 182 779**	**21 480 085**	**62 318 090**	**0**
Всего	**44 025 650**	**22 557 142**	**25 145 334**	**91 728 126**	**9 504 719**

***** Включая эксплуатационные расходы учреждения в соответствующих случаях.

IV. Показатели эффективности

18. ЮНЕП представила показатели эффективности в соответствии с решением 93/8 d) [7] в описательной части своего бизнес-плана. Секретариат проинформировал ЮНЕП о целевых показателях, приведенных в таблице 4.

Таблица 4. Показатели эффективности деятельности ЮНЕП на 2027 год

Вид показателя	Краткое название	Расчет	Целевой показатель на 2027 год
Планирование – Утверждение	Утвержденные транши	Количество утвержденных траншей в сопоставлении с запланированным*	108
Планирование – Утверждение	Отдельные утвержденные проекты/мероприятия	Количество утвержденных проектов/мероприятий в сопоставлении с запланированным (включая мероприятия по подготовке проектов)	71
Реализация	Выделенные средства	На основании прогнозируемых выплат в докладах о ходе работы	27 533 461
Реализация	Поэтапный отказ от ОРВ в рамках связанных с ГХФУ проектов	Поэтапный отказ от ОРВ в рамках связанных с ГХФУ проектов в тоннах ОРС в сопоставлении с запланированным в докладах о ходе работы	331,6 тонны ОРС

[7] Решение 93/8 d) не включает показатели эффективности для ПСС ЮНЕП.

Вид показателя	Краткое название	Расчет	Целевой показатель на 2027 год
Реализация	Поэтапное сокращение использования ГФУ в рамках связанных с ГФУ проектов	Поэтапное сокращение использования ГФУ в рамках связанных с ГФУ проектов в тоннах CO_2-экв. в сопоставлении с запланированным в докладах о ходе работы	1 114 768 тонн CO_2-экв.
Реализация	Фактическое завершение проектов	Фактическое завершение проектов в сопоставлении с запланированным в докладах о ходе работы по каждому мероприятию (за исключением подготовки проекта)**	154
Реализация	Учет гендерной проблематики	Оперативная политика по учету гендерной проблематики применительно ко всем утвержденным проектам	100%
Административный показатель	Темпы финансового завершения	Степень, до которой проекты были финансово завершены в течение 12 месяцев после фактического завершения проекта	12 месяцев после фактического завершения
Административный показатель	Своевременное представление докладов о завершении проектов	Своевременное представление докладов о завершении проектов на основании докладов о ходе работы	3
Административный показатель	Своевременное представление докладов о ходе работы и бизнес-планов	Своевременное представление докладов о ходе работы и бизнес-планов, а также ответов на них, если не согласовано иное	В срок

* Целевые показатели учреждения будут уменьшены, если оно не сможет представить на рассмотрение транш из-за другого сотрудничающего или ведущего учреждения либо если план организационной деятельности по поэтапному отказу от ГХФУ или Кигалийский план регулирования ГФУ, представленный на рассмотрение Исполнительному комитету, не утвержден в результате действия факторов, не зависящих от национального органа по озону и учреждения.

** Целевые показатели учреждения будут уменьшены, если перенос даты окончания утвержден Исполнительным комитетом.

V. Вопросы политики

19. ЮНЕП представила на рассмотрение Исполнительного комитета вопрос политики, касающийся подготовки к этапу II КПР. Этот вопрос рассматривается в рамках сводного бизнес-плана Многостороннего фонда на 2027–2029 годы[8].

20. ЮНЕП включила заявки на подготовку проектов для этапа II КПР в свой бизнес-план на 2027–2029 годы. Однако к настоящему моменту решение, позволяющее включать такие мероприятия в бизнес-план, не принято. В связи с этим секретариат исключил эти заявки из бизнес-плана. ЮНЕП хотела бы получить от Исполнительного комитета руководящие указания относительно надлежащих сроков, когда мероприятия по подготовке проектов для этапа II КПР следует включить в свой бизнес-план.

21. Секретариат отметил, что на 99-м совещании будут рассмотрены обновленные руководящие принципы подготовки проектов для этапа I КПР с целью их дальнейшего применения при подготовке этапа II КПР (решение 97/24 d))[9].

[8] UNEP/OzL.Pro/ExCom/99/22

[9] UNEP/OzL.Pro/ExCom/99/80

VI. Рекомендация

22. Исполнительному комитету предлагается:

a) принять к сведению бизнес-план ЮНЕП на 2027–2029 годы, который содержится в документе UNEP/OzL.Pro/ExCom/99/25; а также

b) утвердить показатели эффективности деятельности ЮНЕП, которые приводятся в таблице 4 документа UNEP/OzL.Pro/ExCom/99/25.

UNITED NATIONS ENVIRONMENT PROGRAMME
2027-2029 BUSINESS PLAN

PRESENTED TO THE
99TH MEETING OF THE EXECUTIVE COMMITTEE
OF THE MULTILATERAL FUND FOR THE IMPLEMENTATION
OF THE MONTREAL PROTOCOL

OCTOBER 2026

TABLE OF CONTENTS

EXECUTIVE SUMMARY 2

I. METHODOLOGY 3

II. MULTILATERAL FUND TARGETS 4

A. OBJECTIVES OF THE THREE-YEAR BUSINESS PLAN 4
B. RESOURCE ALLOCATION 5

III. PLANNED BUSINESS PLAN ACTIVITIES 6

A. NATIONAL LEVEL 6
B. REGIONAL LEVEL 6
C. GLOBAL LEVEL 7
D. NEW PROJECT TYPES 7

IV. PERFORMANCE INDICATORS 7

V. POLICY, ADMINISTRATIVE AND FINANCIAL ISSUES 9

EXECUTIVE SUMMARY

The United Nations Environment Programme (UNEP) is submitting this document for the consideration of the 99th meeting of the Executive Committee of the Multilateral Fund for the Implementation of the Montreal Protocol. The document presents UNEP's rolling three-year Business Plan for its Montreal Protocol-related projects covering the years 2027-2029. It comprises:

- Narrative.
- Annex: Projects planned for submission (spreadsheet submitted separately).

UNEP has developed this Business Plan in response to the current and anticipated needs of Article 5 countries, identified through multiple data sources, project implementation experience, and extensive consultations with National Ozone Units and stakeholders. In line with its mandate under the Montreal Protocol, UNEP will continue delivering targeted assistance to support Article 5 countries in achieving the complete phase-out of hydrochlorofluorocarbons (HCFCs) by 1 January 2030 and, equally importantly, in establishing the systems and capacities required to sustain compliance beyond 2030. Continued efforts are required to implement the remaining tranches and stages of HCFC Phase-out Management Plans (HPMPs), complete verification activities, strengthen licensing and quota systems, operationalize recovery, recycling and reclamation programmes (in cooperation with partner implementing and bilateral agencies), and prevent illegal trade. UNEP will further support countries in preparing for the HCFC servicing tail, strengthening customs and enforcement frameworks, developing institutional capacity within National Ozone Units, and promoting integrated approaches that link HCFC phase-out activities with broader sustainable cooling, energy-efficiency and refrigerant lifecycle management objectives.

UNEP will continue supporting Article 5 countries in implementing their obligations under the Kigali Amendment through the execution, monitoring and reporting of Kigali Implementation Plans (KIPs), with particular emphasis on achieving upcoming HFC phase-down targets and strengthening national systems for compliance. As most Article 5 countries have completed the preparation and approval of Stage I KIPs, UNEP's assistance during the 2027-2029 period will focus primarily on the implementation of approved tranches, including the establishment and refinement of HFC licensing and quota systems, strengthening data collection and reporting mechanisms, enhancing the capacity of customs and enforcement authorities, and supporting the refrigeration servicing sector in the adoption of low-global-warming-potential alternatives. Through these interventions, UNEP will support Article 5 countries in meeting their Kigali Amendment obligations while strengthening national capacities to deliver long-term environmental benefits.

UNEP continues to prioritize CAP assistance for low-volume-consuming countries (LVCs), recognizing their specific circumstances, limited institutional capacities, and ongoing need for tailored and sustained support. During the 2027-2029 period, UNEP will continue to provide targeted support to LVCs to achieve and sustain compliance with both the Montreal Protocol and the Kigali Amendment, while facilitating the transition to climate-friendly and energy-efficient cooling solutions.

UNEP will achieve its Business Plan objectives through a combination of compliance assistance services delivered through the 2027 Compliance Assistance Programme (CAP),[1] as well as the ongoing and planned national, regional, and global projects detailed in this document. The project types include:

- Implementation of HPMPs for both Stages II and III;
- Additional activities for introduction low or zero GWP alternatives and energy efficiency (decision 89/6);
- Institutional Strengthening projects;
- Preparation and implementation of KIPs.
- Energy efficiency pilot projects (decision 91/65).

In addition to the anticipated projects, UNEP will implement HPMP and KIP verification projects under this Business Plan as and when requested by the Executive Committee during 2027-2029.

UNEP will deliver the projects in this Business Plan and perform the project development, monitoring and reporting duties required of all Implementing Agencies through the proposed 2027 CAP Work Programme. In addition to the projects detailed in this Business Plan, UNEP continues to assist several bilateral agencies with the implementation of their Multilateral Fund projects through CAP and engages in select partnerships for Montreal Protocol objectives complementary to the Multilateral Fund (including projects and activities).[2]

UNEP is planning project submissions over the next three years as follows: US$ 45,200,148 for 2027, US$ 23,476,520 for 2028, and US$ 25,279,414 for 2029, all inclusive of the respective annual CAP budgets and programme support costs (PSC).

For 2027, UNEP will prepare and submit 205 individual projects to the Executive Committee, including new projects, planned tranches of previously approved multi-year agreements (MYAs), and the annual CAP Work Programme and Budget for the year 2027.

I. METHODOLOGY

This section describes the methodology, consultations, guidance, and inputs UNEP used when developing this Business Plan. UNEP has:

- Consulted with National Ozone Officers in Article 5 countries during 2026 on their countries' business planning needs, through direct contacts with Ozone Officers.

[1] In addition to the projects indicated in this Business Plan, during 2027 UNEP will also provide through its CAP country-specific special compliance services, the operation of 10 Regional/sub-Regional Networks of Ozone Officers, facilitation of South-South cooperation, assistance with regional awareness activities, and provision of a global tools and products that provides National Ozone Units with services that contribute towards HCFC phase out and HFC phase down.

[2] This Business Plan provides details about the individual *projects* proposed for UNEP's implementation from 2027 through 2029. UNEP will report details on its performance with implementing the projects through its UNEP's Annual and Financial Progress Report. For details about non-project *activities and services* delivered by UNEP through the CAP, please refer to the 2027 CAP Work Programme and Budget.

- Reviewed and drew on experiences gained from implementation of its 2026-2028 Business Plan,[3] taking into account new trends and emerging developments.
- Considered the programmatic direction and activities included in its approved 2026 CAP Work Programme and Budget.[4]
- Followed the guidance provided by the Multilateral Fund Secretariat via electronic means.
- Consulted with the other Implementing Agencies and bilateral agencies to increase collaborative and mutually-supportive initiatives and to avoid duplication of effort.
- Considered applicable Executive Committee decisions as guidance for this Business Plan.
- Followed the guidance provided by the Multilateral Fund Secretariat during the Inter-Agency Coordination Meetings of 2026, which were organized on 17-19 March and 9-10 September.

II. MULTILATERAL FUND TARGETS

A. OBJECTIVES OF THE THREE-YEAR BUSINESS PLAN

The focus and orientation of UNEP's work continues to be defined by the evolving needs of Article 5 countries as they progress in their implementation of the Montreal Protocol, as they meet and sustain compliance with specific obligations under HCFC phase out and HFC phase down.

This Business Plan also supports the objectives set in the *2027-2029 Compliance Assistance Programme Strategy* (submitted to the 99th Executive Committee meeting), which details UNEP's vision and approach for CAP for that period. The strategy identified eleventh major desired outcomes that UNEP will support during the three-year period (diagram theory of change):

1. National Ozone Units effectively manage their national programmes.
2. Article 5 countries report accurate and timely data.
3. National regulatory frameworks are established and operational.
4. National customs and enforcement systems are operational and strengthened.
5. National RAC workforce and institutions are strengthened to support safe, efficient and environmentally sound refrigerant management.
6. Effective implementation of Multilateral Fund MYA projects enables countries to achieve compliance targets in their agreements.
7. Energy efficiency is maintained or enhanced in the RAC sector.
8. Life cycle refrigerant management and disposal contribute to effective national management systems for the Montreal Protocol.
9. Targeted communication and information actions support national compliance objectives.
10. Modern information systems and digital tools support effective implementation of national compliance frameworks.
11. Gender aspects are considered in Multilateral Fund programmes and projects.

[3] UNEP/OzL.Pro/ExCom/95/28
[4] UNEP/OzL.Pro/ExCom/95/83

Implementation of MLF's Gender Policy in UNEP OzonAction projects

In the context of the 2027-2029 Business Plan, UNEP will continue to promote the participation of women and expand opportunities for their engagement in the preparation and implementation of MLF-funded projects. These efforts will be integrated throughout the project cycle, from planning and design to implementation, monitoring, and reporting, in line with MLF requirements and UNEP's broader organizational policies.

Through its Compliance Assistance Programme (CAP), UNEP will continue supporting National Ozone Units (NOUs) in implementing relevant MLF decisions and incorporating gender considerations into project activities. OzonAction will promote the use of a common assessment methodology and will continue monitoring and reporting on related requirements during the preparation and implementation of Kigali Implementation Plans (KIPs). UNEP will also support interested countries in developing activities within their national projects that foster the participation of women and help address barriers to their engagement.

In addition, UNEP will continue working with regional and international partners in the refrigeration, air conditioning and heat pump (RACHP) sector to raise awareness, identify challenges, and promote career and leadership opportunities for women. Collaboration with the International Network for Women in Cooling (INWIC) will continue through its newsletter, mentoring programme, and outreach materials designed to encourage more young people, particularly women, to pursue careers in the sector. These resources will be made available to NOUs to support broader participation and more effective planning and implementation of MLF-funded projects.

B. RESOURCE ALLOCATION

During this Business Plan period, UNEP plans to prepare and submit for approval the projects as detailed in the separate annex "Projects planned for submission 2027-2029." UNEP's proposed resource allocation plan is as follows:

Project	Type	Value (US$ inclusive of PSC)			Total 2027-2029
		2027	2028	2029	
Institutional Strengthening	INS	12,906,258	2,051,343	7,954,706	$22,912,308
HPMP Stage I implementation	TAS	618,121	-	-	$618,121
HPMP Stage II implementation	TAS	6,836,888	3,164,145	78,346	$10,079,379
HPMP Stage III implementation	TAS	1,749,975	1,878,935	827,329	$4,456,239
Additional activities for introduction low or zero GWP alternatives and EE decision 89/6	TAS	734,500	79,100	-	$813,600
KIP stage I preparation	PRP	798,555	379,680	-	$1,178,235
KIP stage II preparation	PRP	629,975	1,008,525	-	$1,638,500
KIP Stage I implementation Plan	TAS	6,332,409	1,783,356	2,893,654	$11,009,419
Energy efficiency pilot project under decision 91/65	TAS	1,844,500	-	-	$1,844,500
Compliance Assistance Programme	TAS	12,748,967	13,131,436	13,525,379	$39,405,782
Total		**45,200,148**	**23,476,520**	**25,279,414**	**93,956,083**

III. PLANNED BUSINESS PLAN ACTIVITIES

This section describes costed projects at the national, regional, and global levels in the 2027-2029 period proposed by UNEP. All projects are included in the Annex.

A. NATIONAL LEVEL

Through this Business Plan, UNEP will deliver the following projects at the national level:

- UNEP will assist countries with the implementation of the non-investment components of the HPMPs (Stages I, II and III) in cooperation with other Implementing Agencies and bilateral partners.

- Additional activities for introduction low or zero GWP alternatives and energy efficiency. UNEP included the funding associated with need for the introduction of alternatives to HCFCs with low or zero-GWP and for maintaining energy efficiency in the refrigeration servicing sector according to decision 89/6 which allows bilateral and implementing agencies to submit these proposals.

- Institutional Strengthening (IS) projects. UNEP provides 99 countries with ongoing technical assistance and administrative support for the implementation of their IS projects, including the submission of IS renewals and assistance with activities covered by these projects. UNEP will submit such projects as per the appropriate timing and when all the necessary pre-conditions have been met (e.g., disbursal rate, reporting obligations). This service is performed as part of CAP services, with UNEP earning 0% PSC for these projects.

- Preparation of the Kigali HFC implementation plans (KIPs). UNEP included funding for the preparation of national implementation plans to meet initial reduction obligations for the phase-down of HFCs according to Executive Committee decision 87/50.

- KIP HFC Phase Down Implementation Plan (Stage I). UNEP includes KIPs implementation in the business plan for countries that had ratified the Kigali Amendment according to decision 92/37.

- Energy efficiency pilot projects. Under decision 91/65, a funding window of US$ 20 million for pilot projects to maintain and/or enhance energy efficiency in the context of the HFC phase-down is available to countries that have ratified the Kigali Amendment and that wish to avail themselves of such funding. As pilot project proposals can be submitted up to 100th Executive Committee meeting, UNEP's Business Plan has several requests for which the submission and implementation will fall under the period covered by this decision.

It is important to note that in absence of defined starting point for aggregate reductions in HFC consumption and the associated GWP of the HFCs that will be phased down, the amounts of HFCs in metric tonnes are for indicative purposes only as the countries' compliance will be in CO_2 equivalent.

B. REGIONAL LEVEL

Through this Business Plan, UNEP plans to deliver the following projects at the regional level:

- Regional HPMP Stage II for 12 Pacific Island Countries (PICs). This project supports the Cook Islands, Kiribati, Marshall Islands, Federated States of Micronesia, Nauru, Niue, Palau, Samoa, Solomon Islands, Tonga, Tuvalu, and Vanuatu.
- Regional KIP stage I implementation for 12 Pacific Island Countries (PICs). This project supports the Cook Islands, Kiribati, the Marshall Islands, the Federated States of Micronesia, Nauru, Niue, Palau, Samoa, Solomon Islands, Tonga, Tuvalu and Vanuatu.
- Regional Energy Efficiency project for PICs under decision 91/65 is planned to be submitted to the 100th ExCom.

C. GLOBAL LEVEL

N/a

D. NEW PROJECT TYPES

N/A

IV. PERFORMANCE INDICATORS

UNEP expects that the services, activities, and projects identified in the proposed 2027-2029 Business Plan will result in:

- Improved capabilities and technical skills of NOUs staff to effectively carry out approved phase-out programmes and thus ensure sustained compliance;
- Countries in non-compliance received necessary support enabling swift return to compliance;
- Increased high-level political commitment to the ozone agreements;
- HCFC phase-out obligations mainstreamed into national environmental strategies/policies;
- Timely and efficient HCFC phase out due to HPMP implementation and clearinghouse services;
- Remaining Article 5 Parties ratifying the Kigali Amendment and/or undertaking activities required for meeting their initial obligations under the Amendment;
- Provision of technical support to countries to prepare KIP Stage I;
- Implementing KIP strategies where projects have been approved by the Executive Committee;
- Enhanced awareness of users and other relevant stakeholders of forthcoming reductions in HCFC supply and availability of viable alternatives;
- All client countries reported Article 7 and Country Programme data by established deadlines and quality of reported data improved. Provide assistance to use online CP data reporting platform;
- Improved HCFC and HFC-related policy instruments;
- Efficient operation and enforcement of HCFC licensing and quota systems;
- NOUs provided with best available information that enable them to make decisions on alternative technologies, sound approaches and methodologies;
- Broadened and strengthened regional cooperation in the implementation of the ozone treaties;

- Increased number of countries benefiting from direct country-to-country assistance;
- Concerted actions taken at national and regional levels to combat illegal trade in HCFC;
- Improved access to HCFC-related technical information and enhanced experience exchange;
- Support provided for the implementation of investment projects through strengthened institutional and legal frameworks.

UNEP proposes to adopt the following performance indicators for 2027:

TABLE 1: PERFORMANCE INDICATORS APPLICABLE TO ALL AGENCIES

Type of Indicator (Existing, Modified, New)	Short Title	Calculation	UNEP proposal for 2027
Planning--Approval	Tranches approved	Number of tranches approved vs. those planned*	116**
Planning--Approval	Individual projects/ activities approved	Number of projects/activities approved vs. those planned (including project preparation activities)	89
Implementation	Funds disbursed	Based on estimated disbursement in progress report in USD	27,533,460.79
Implementation	ODS phase-out for HCFC-related projects	ODS phase-out for HCFC-related projects in ODP tonnes vs. those planned per progress reports	331.8
Implementation	HFC phase-down for HFC-related projects	HFC phase-down for HFC-related projects in CO2-eq tonnes vs. those planned per progress reports	1,114,768.33
Implementation	Project operational completion	Project operational completion vs. planned in progress reports for all activities (excluding project preparation)	218
Implementation	Gender mainstreaming	Operational policy on gender mainstreaming applied to all approved projects	Yes, applied to all projects
Administrative	Speed of financial completion	The extent to which projects are financially completed 12 months after project completion	12
Administrative	Timely submission of project completion reports	Timely submission of project completion reports based on the progress report	On time
Administrative	Timely submission of progress reports and business plans	Timely submission of progress reports and business plans and responses unless otherwise agreed	On time

* The target of an agency would be reduced if it could not submit a tranche owing to another cooperating or lead agency, if agreed by that agency.

** UNEP included in this performance indicator the HPMP tranches under stages I, II, and III and KIP implementation tranches.

TABLE 2: PERFORMANCE INDICATORS APPLICABLE TO UNEP'S COMPLIANCE ASSISTANCE PROGRAMME

Performance Indicator	Data	Assessment	UNEP's proposal for 2027
Efficient follow-up to regional network/ thematic meetings	List of recommendations emanating from 2025-2026 regional network/thematic meetings	Implementation rate of those meeting recommendations that are to be implemented in 2027	90% implementation rate
Effective support to NOUs in their work, particularly guidance to new NOUs	List of innovative ways/means/products/ services for supporting NOUs in their work, with specification of those destined for new NOUs	Number of innovative ways, means, products, services for supporting NOUs in their work, with specification of those destined for new NOUs	- 7 such ways, means, products, services; -All new NOUs receive capacity building support.
Assistance to countries in actual or potential noncompliance (as per MOP decisions and/or as per reported Article 7 data and trend analysis)	List of countries in actual or potential on compliance that received CAP assistance outside the network meetings	Number of countries in actual or potential non-compliance that received CAP assistance outside the network meetings	All such countries
Innovations in production and delivery of global and regional information products and services	List of global and regional information products and services destined for new target audiences or that reach existing target audiences in new ways	Number of global and regional information products and services destined for new target audiences or that reach existing target audiences in new ways	7 such products and services
Close cooperation between CAP regional teams and Implementing and bilateral agencies working in the regions	List of joint missions/ undertakings of CAP regional staff with Implementing and bilateral agencies	Number of joint missions/undertakings	2 in each region.

V. POLICY, ADMINISTRATIVE AND FINANCIAL ISSUES

UNEP has included requests for project preparation for Stage II of the Kigali HFC Implementation Plans (KIPs) in its 2027–2029 Business Plan. However, at this time, there is no Executive Committee decision allowing the inclusion of Stage II KIP project preparation activities in the Business Plan. As a result, the Secretariat has removed all such activities from the current plan. UNEP seeks the guidance of the Executive Committee on the appropriate timing for including Stage II KIP project preparation in Business Plan.