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PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS 

Albania  

 

(I) PROJECT TITLE AGENCY 

HCFC phase out plan (Stage I) UNIDO (lead), UNEP 

 
(II) LATEST ARTICLE 7 DATA (Annex C Group l) Year: 2012 6.59 (ODP tonnes) 

 
(III) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP tonnes) Year: 2012 

Chemical Aerosol Foam Fire 
fighting 

Refrigeration Solvent Process 
agent 

Lab use Total sector 
consumption 

  Manufacturing Servicing  

HCFC-22     6.59    6.59 

 
(IV) CONSUMPTION DATA (ODP tonnes) 

2009 - 2010 baseline: 6.0 Starting point for sustained aggregate reductions: 6.0 

CONSUMPTION ELIGIBLE FOR FUNDING (ODP tonnes) 

Already approved: 2.10 Remaining: 3.90 

 
(V) BUSINESS PLAN 2013 2014 2015 2016 2017 2018 2019 2020 Total 

UNIDO ODS phase-out (ODP tonnes) 0.61 0.0 0.27 0.0 0.0 0.2 0.0 0.15 1.23 

Funding (US $) 100,280 0 43,600 0 0 32,700 0.0 25,070 201,650 

UNEP ODS phase-out (ODP tonnes) 0.13  0.15   0.06  0.06 0.40 

 Funding (US $) 22,600  25,990   9,605  9,605 67,800 

 

(VI) PROJECT DATA 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 Total 

Montreal Protocol consumption 
limits 

n/a n/a 6.00 6.00 5.40 5.40 5.40 5.40 5.40 3.90 n/a 

Maximum allowable consumption 
(ODP tonnes) 

n/a n/a 6.00 6.00 5.40 5.40 5.40 5.40 5.40 3.90 n/a 

Project 
costs 
requested 
in 
principle
(US $) 

UNIDO 
Project costs 45,000 0 92,000 0 40,000 0 0 30,000 0 23,000 230,000 

Support 
costs 

4,050 0 8,280 0 3,600 0 0 2,700 0 2,070 20,700 

UNEP 
Project costs 25,000 0 20,000 0 23,000 0 0 8,500 0 8,500 85,000 
Support 
costs 

3,250 0 2,600 0 2,990 0 0 1,105 0 1,105 11,050 

Funds approved by 
ExCom (US $) 

Project costs 70,000          70,000 

Support 
costs 

7,300          7,300 

Total funding 
requested at 
this meeting  (US $) 

Project costs   112,000        112,000 

Support 
costs 

  10,880        10,880 

 
Secretariat's recommendation: Blanket approval 
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PROJECT DESCRIPTION 
 
1. On behalf of the Government of Albania UNIDO, as the lead implementing agency, has 
submitted to the 70th meeting of the Executive Committee a request for funding of the second tranche of 
the HCFC phase-out management plan (HPMP) at a total cost of US $122,880, consisting of US $92,000 
plus agency support costs of US $8,280 for UNIDO and US $20,000 plus agency support costs of 
US $2,600 for UNEP.  The submission also included a progress report on the implementation of the first 
tranche of the HPMP and tranche implementation plans for 2013 to 2015. 

Background 
 
2. The HPMP for Albania was approved by the Executive Committee at its 64th meeting to meet a 
35 per cent reduction of the HCFC consumption baseline by 1 January 2020, at a total funding level 
approved in principle of US $315,000 plus agency support costs of US $31,750.  At the same meeting, the 
Executive Committee also approved the first tranche of the HPMP at the amount of US $77,300, 
consisting of US $45,000 plus agency support costs of US $4,050 for UNIDO and US $25,000 plus 
agency support costs of US $3,250 for UNEP. 

Progress report on the implementation of the first tranche of the HPMP 
 
3. The Government of Albania has developed comprehensive policies and regulations to support the 
HCFC phase-out, which include an enforceable licensing and quota system to control the import/export of 
HCFCs, a ban on import of HCFC containing equipment and new HCFC installations, and tax policies to 
leverage price of refrigerants to promote non-HCFC and low global warming potential (GWP) 
refrigerants.  

4. Three training workshops were conducted for technicians on good servicing practices both in 
theory and practical approach.  Of the 95 service technicians who were trained, 85 technicians were 
certified.  Equipment totalling US $30,000 were purchased to facilitate identification of refrigerants and 
blends, refrigerant recovery and recycling, and good servicing practices.  

5. Two workshops were organized for customs officers on the implementation of the licensing and 
quota system and on the application of revised customs code.  Fifty customs officers were trained.  
Equipment purchased under the national phase-out management plan was used to facilitate the training.  

6. As of April 2013, of the US $70,000 approved for the first tranche, US $60,065 had been 
disbursed.  The balance of US $9,935 will be disbursed in 2013. 

Annual plans for the second tranche of the HPMP 
 
7. The activities to be implemented between 2013 and 2015 are listed below: 

(a) Training of refrigeration servicing technicians including upgrading the training manuals; 
training of and certifying up to 60 refrigeration technicians in good servicing practices; 
refrigerants recovery and recycling, retrofitting of equipment to non-HCFC alternatives 
and servicing non-HCFC equipment; 

(b) Purchasing and distributing an additional 60 sets of recovery and recycling equipment 
and tools to certified technicians; 

(c) Training of 20 customs officers on implementing the HCFC licensing and quota system, 
and on identification of HCFC refrigerants and blends; 
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(d) Conducting two workshops for technicians and other stakeholders on HCFC phase-out, 
promoting legislation and alternatives to HCFCs, including synergies between the 
Montreal Protocol and other climate change interventions;  

(e) Developing a guide on good practices in refrigeration equipment servicing and a practical 
manual for customs officers in managing refrigerants; and 

(f) Monitoring and evaluation, including conducting an annual performance audit, assisting 
in an independent verification if required; producing an annual progress report and an 
implementation plan.  

 
SECRETARIAT’S COMMENTS AND RECOMMENDATION 

 
COMMENTS 
 
Operational HCFC licensing system 
 
8. In line with decision 63/17 and as required under the Agreement between the Government of 
Albania and the Executive Committee, confirmation has been received from the Government indicating 
that an enforceable national system of licensing and quotas for HCFC imports and exports is in place and 
that the Government is confident to meet the Montreal Protocol control targets for HCFC phase-out for 
the duration of the Agreement.  The Secretariat noted that overall implementation of the first tranche is 
going well. The quota system is operational and will enable the Government to meet the Montreal 
Protocol control measures for the phase-out of HCFCs from 2013 onwards.   

HCFC consumption  
 
9. The Secretariat noticed that Albania imported 9.07 metric tonnes of HCFC-142b and 1.08 ODP 
tonnes of HCFC-124 in 2010, and 13.12 metric tonnes of HCFC-142b in 2011. These are used in 
refrigerant blends R-406A and R-409A. Since HCFC-142b and HCFC-124 were not imported in 2009 
when the baseline was estimated, these substances were not included in the baseline.  The Government of 
Albania agreed to phase out both substances during stage I.  The baseline and starting point have been 
revised as shown in Table 1. 

Table 1: HCFC consumption baseline 

 Substance 2007 2008 2009 2010 2011 Baseline 

Estimated 
baseline 

HCFC-22 MT 46.34 74.50 97.37 118.18*  107.78 

ODP tonnes 2.55 4.10 5.36 6.50*  5.93 

Established 
baseline 
(Article 7 data) 

HCFC-22 MT 46.34 74.50 97.37 107.10 102.52 107.31 

HCFC-124    1.08 0 

HCFC-142B    9.07 13.12 

Total   97.37 117.25 115.64 

HCFC-22 ODP tonnes 2.55 4.10 5.40 5.89 5.64 6.0 

HCFC-124    0.02 0.00 

HCFC-142B    0.59 0.85 

Total   5.40 6.50 6.49 
*estimated based on 2009 consumption 
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10. The HCFC baseline consumption of 5.9 ODP tonnes established at the 64th meeting was 
estimated.  Now the baseline consumption has been officially established at 6.0 ODP tonnes for Albania 
by the Ozone Secretariat; the starting point will be adjusted accordingly.  The adjustment of the baseline 
and the starting point will not affect the level of funding approved at the 64th meeting.  

Revision to the Agreement of the HPMP  

11. The HPMP for Albania was approved prior to the establishment of the HCFC baseline for 
compliance.  Accordingly in approving the HPMP, the Executive Committee requested the Secretariat to, 
inter alia, update Appendix 2-A (“The targets, and funding”) to the Agreement with the figures for the 
maximum allowable consumption, and to notify the Committee of the resulting levels accordingly 
(decision 64/26(e)).  Based on the data reported by the Government of Albania under Article 7 and its 
revised phase-out schedule, Appendices 1-A, and 2-A and relevant paragraphs of the Agreement have 
been updated, and a new paragraph has been added to indicate that the updated Agreement supersedes the 
original Agreement reached at the 64th meeting, as shown in Annex I to this document.  The full revised 
Agreement will be appended to the final report of the 70th meeting.   

RECOMMENDATION 
 
12. The Fund Secretariat recommends that the Executive Committee: 

(a) Takes note of the progress report on the implementation of the first tranche of stage I of 
the HCFC phase-out management plan (HPMP) for Albania;  

(b) Notes that the Fund Secretariat had updated paragraphs 1 and 2, Appendices 1-A and 2-A 
of the Agreement between the Government of Albania and the Executive Committee, 
based on the established HCFC baseline for compliance, and a new paragraph 16 had 
been added to indicate that the updated Agreement superseded the Agreement reached at 
the 64th meeting, as contained in Annex I to the present document; and 

(c) Further notes that the revised starting point for sustained aggregate reduction in HCFC 
consumption is 6.0 ODP tonnes, calculated using consumption of 5.4 ODP tonnes and 
6.5 ODP tonnes reported for 2009 and 2010, respectively, under Article 7 of the Montreal 
Protocol. 

13. The Fund Secretariat further recommends blanket approval of the second tranche of stage I of the 
HPMP for Albania, and the corresponding 2013 to 2015 tranche implementation plans with associated 
support costs, at the funding level shown in the table below:  

 Project title Project 
funding 
(US $) 

Support 
cost (US $) 

Implementing 
agency 

(a) HCFC phase-out management plan (stage I, second 
tranche) 

92,000 8,280 UNIDO 

(b) HCFC phase-out management plan (stage I, second 
tranche) 

20,000 2,600 UNEP 

 
 
 



UNEP/OzL.Pro/ExCom/70/23 
Annex I 

 
 

1 

 

Annex I 

TEXT TO BE INCLUDED IN THE UPDATED AGREEMENT BETWEEN THE GOVERNMENT 
OF ALBANIA AND THE EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR 

THE REDUCTION IN CONSUMPTION OF HYDROCHLOROFLUOROCARBONS 
(Relevant changes are in bold font for ease of reference) 

1. This Agreement represents the understanding of the Government of Albania (the “Country”) and 
the Executive Committee with respect to the reduction of controlled use of the ozone depleting substances 
(ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 3.90 ODP tonnes by 1 January 
2020 in compliance with Montreal Protocol schedules. 
 
2. The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2 
of Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol 
reduction schedule for all Substances mentioned in Appendix 1-A.  The Country accepts that, by its 
acceptance of this Agreement and performance by the Executive Committee of its funding obligations 
described in paragraph 3, it is precluded from applying for or receiving further funding from the 
Multilateral Fund in respect to any consumption of the Substances which exceeds the level defined in row 
1.2 of Appendix 2-A (“Maximum allowable total consumption of Annex C, Group I Substances”) as the 
final reduction step under this Agreement for all of the Substances specified in Appendix 1-A, and in 
respect to any consumption of each of the Substances which exceeds the level defined in rows 4.1.3, 
4.2.3, and 4.3.3 (remaining eligible consumption). 
 
16. This updated Agreement supersedes the Agreement reached between the Government of 
Albania and the Executive Committee at the 64th meeting of the Executive Committee. 
 
 
APPENDIX 1-A: THE SUBSTANCES 
 

Substance Annex Group Starting point for aggregate reductions in consumption 
(ODP tonnes) 

HCFC-22 C I 5.70 
HCFC-124 C I 0.01 
HCFC-142b C I 0.29 
Total   6.00 
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APPENDIX 2-A:  THE TARGETS, AND FUNDING   
 

Row Particulars 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 Total 

1.1 Montreal Protocol 
reduction schedule of 
Annex C, Group I 
substances (ODP tonnes) 

n/a n/a 6.00 6.00 5.40 5.40 5.40 5.40 5.40 3.90 n/a

1.2 Maximum allowable total 
consumption of Annex C, 
Group I substances (ODP 
tonnes) 

n/a n/a 6.00 6.00 5.40 5.40 5.40 5.40 5.40 3.90 n/a

2.1 Lead IA (UNIDO) agreed 
funding (US $) 

45,000 0 92,000 0 40,000 0 0 30,000 0 23,000 230,000

2.2 Support costs for Lead IA 
(US $) 

4,050 0 8,280 0 3,600 0 0 2,700 0 2,070 20,700

2.3 Cooperating IA (UNEP) 
agreed funding (US $) 

25,000 0 20,000 0 23,000 0 0 8,500 0 8,500 85,000

2.4 Support costs for 
Cooperating IA (US $) 

3,250 0 2,600 0 2,990 0 0 1,105 0 1,105 11,050

3.1 Total agreed funding 
(US $) 

70,000 0 112,000 0 63,000 0 0 38,500 0 31,500 315,000

3.2 Total support costs (US $) 7,300 0 10,880 0 6,590 0 0 3,805 0 3,175 31,750

3.3 Total agreed costs (US $) 77,300 0 122,880 0 69,590 0 0 42,305 0 34,675 346,750

4.1.1 Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes) 1.80
4.1.2 Phase-out of HCFC-22 to be achieved through previously approved projects (ODP tonnes) 0
4.1.3 Remaining eligible consumption of HCFC-22 (ODP tonnes) 3.90
4.2.1 Total phase-out of HCFC-124b agreed to be achieved under this Agreement (ODP tonnes) 0.01
4.2.2 Phase-out of HCFC-124b to be achieved through previously approved projects (ODP tonnes) 0.00
4.2.3 Remaining eligible consumption of HCFC-124b (ODP tonnes) 0.00
4.3.1 Total phase-out of HCFC-142b agreed to be achieved under this Agreement (ODP tonnes) 0.29
4.3.2 Phase-out of HCFC-142b to be achieved through previously approved projects (ODP tonnes) 0.00
4.3.3 Remaining eligible consumption of HCFC-142b (ODP tonnes) 0.00

 
 

_ _ _ _ 
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