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  مقترح مشروع: الكويت
  
  

  تتألف ھذه الوثيقة من تعليقات أمانة الصندوق وتوصيتھا بشأن مقترحات المشروع التالية:   
  

  التبريد
  مشروع تدليلي لأداء تكنولوجيا خالية من المواد الھيدروكلوروفلوروكربونية وذات

  إمكانية احترار عالمية منخفضة في تطبيقات تكييف الھواء
  يوئنديبي
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  مشروع غير متعدد السنوات –ورقة تقييم المشروع 
  الكويت

  الوكالة الثنائية/المنفذة        عنوان المشروع

 
 كيسر الوكالة الوطنية المنسقة

 
 آخر بيانات استھلاك مبلغ عنھا للمواد المستنفدة للأوزون المعالجة في المشروع 

  ).2015، بحلول تشرين الأول/أكتوبر 2014(أطنان قدرات استنفاد الأوزون،  7بيانات المادة   :ألف

  ). 2015، بحلول أيلول/سبتمبر 2014بيانات قطاعية للبرنامج القطري (أطنان قدرات استنفاد الأوزون،   :اءب

 187.00 22-الھيدروكلوروفلوروكربون
 0.05 123-الھيدروكلوروفلوروكربون
 80.85 ب141-الھيدروكلوروفلوروكربون
 71.50 ب142-الھيدروكلوروفلوروكربون
 59.95 ب في البوليولات المستوردة سابقة الخلط141-الھيدروكلوروفلوروكربون

 
 179.25 المؤھل للتمويل (أطنان قدرات استنفاد الأوزون) 22-الھيدروكلوروفلوروكربونباقي استھلاك 

 

 
  عنوان المشروع

 لا ينطبقالأوزون)استخدام المواد المستنفدة للأوزون في المنشأة (أطنان قدرات استنفاد
 لاينطبقالمواد المستنفدة للأوزون التي ستتم إزالتھا (أطنان قدرات استنفاد الأوزون)
 لا ينطبقالمواد المستنفدة للأوزون التي سيتم إدخالھا (أطنان قدرات استنفاد الأوزون)

 36 مدة المشروع (بالشھر)
 343,000المبلغ الأولي المطلوب (دولار أمريكي):

 293,000تكاليف المشروع النھائية (دولار أمريكي):
 لا ينطبقتكلفة رأس المال الإضافية: 
 لا ينطبق%):10طوارئ ( 
 لا ينطبقتكلفة التشغيل الإضافية: 
 293,000 إجمالي تكلفة المشروع: 

 100 الملكية المحلية (%):
 0 عنصر التصدير (%)

 293,000المنحة المطلوبة (دولار أمريكي):
 لا ينطبقجدوى التكاليف (دولار أمريكي/كجم):

 20,510تكاليف الدعم للوكالة المنفذة (دولار أمريكي):
 313,510إجمالي تكلفة المشروع على الصندوق متعدد الأطراف (دولار أمريكي):

 لا حالة التمويل المقابل (نعم/لا):
 نعمعلامات رصد المشروع محددة (نعم/لا):

 
 للدراسة الفردية توصية الأمانة

 

لأداء تكنولوجيا خالية من المواد الھيدروكلوروفلوروكربونية وذات إمكانية احترار عالمية مشروع تدليلي  (أ)
 منخفضة في تطبيقات تكييف الھواء

 يوئنديبي

 336.17  الھيدروكلوروفلوروكربونيةالمواد 

  التمويل   مخصصات خطة أعمال العام الحالي
 دولار أمريكي

إزالة أطنان قدرات استنفاد 
 الأوزون

 لا ينطبق لا ينطبق (أ)
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  وصف المشروع

بالنيابة عن حكومة الكويت، قدم يوئنديبي، بصفته الوكالة المنفذة المعينة، إلى الاجتماع السادس والسبعين   -  1
 طلبا لتمويل مشروع تدليلي لتقييم أداء تكنولوجيا خالية من المواد الھيدروكلوروفلوروكربونية وذات إمكانية احترار

 24,010دولار أمريكي زائد تكاليف دعم الوكالة البالغة  343,000عالمية منخفضة في تطبيقات تكييف الھواء بمبلغ 
  . ويرد مقترح المشروع في المرفق الأول من ھذه الوثيقة. (1)دولار أمريكي كما قدم في الأصل

  الھدف من المشروع 

الطلب على معدات تكييف الھواء، وغالبيتھا قائم على غاز  في الدول ذات درجات حرارة الجو العالية يزداد  -  2
 22-في المائة تقريبا من الھيدروكلوروفلوروكربون 45. مثلا في الكويت كان 22-تبريد الھيدروكلوروفلوروكربون

مستخدم في الغالب في خدمة معدات تكييف الھواء. ويبرر ھذا الطلب المتزايد على المواد  2014المستھلك عام 
ھيدروكلوروفلوروكربونية الحاجة لتدليل أداء نظم تكييف الھواء المتاحة غير القائمة على تلك المواد وذات إمكانية ال

  احترار عالمية منخفضة. 

وعلى ھذا الأساس، يقترح المشروع التدليلي تقييم أداء نوعين من معدات تكييف الھواء المتاحة حاليا وھي:   -  3
طن يستخدم غاز تبريد  40؛ ومبرد صغير قدره 32- طن قائم على الھيدروفلوروكربون 8نظام تكييف ھواء بقدرة 

. وسيتم تركيب المعدات في أربع مواقع سيتم اختيارھا بالتشاور مع خبير فني، ووحدة الأوزون 290-ھيدروكربون
ات وتقييمه مع الأخذ في الوطنية ومركز الكويت للأبحاث الصناعية والعلمية (كيسر). وسيتم متابعة أداء نوعي المعد

الاعتبار، من جملة أمور، أداء الكباسات والمكثفات والمبخرات، وكفاءة الطاقة. واستھلاك الطاقة، وستتم مقارنتھا 
  بنفس الحجم والسعة.  أR- 410و  22- بالمعدات القائمة على الھيدروكلوروفلوروكربون

كويت وفي كل البلدان ذات درجة حرارة جو عالية. وعند استكمال المشروع، يمكن تكرار النتائج في ال  -  4
ولتسھيل اللجوء إلى المعدات والتكنولوجيات التي تم التدليل عليھا، ولمساندة السياسات واللوائح المتعلقة باستخدامھا 

  في البلدان ذات درجة حرارة جو عالية، اقترح عقد ورش عمل فنية إقليمية توفر تفاصيل أداء المنتج.

  مشروعتنفيذ ال

  سيتم تنفيذ المشروع التدليلي كما يلي:   -  5

ومعدات تكييف ھواء قائمة على  290-تركيب جھاز تبريد مباني قائم على الھيدروكربون  (أ)
، شاملة معدات رصد، في أربع مواقع مختلفة (أي في جامع ومنشأة 32- الھيدروفلوروكربون

  لمية وفي منزل خاص)؛ تجارية على الشاطئ وفي مركز الأبحاث الصناعية والع

  تقييم الأداء والاختبار للمعدات على مدى موسمي صيف؛ و   (ب)

  نشر نتائج المشروع التدليلي من خلال اجتماعات إقليمية ودولية.  (ج)

سيتم تنفيذ المشروع التدليلي ورصده من خلال مركز الأبحاث الصناعية والعلمية (كيسر) تحت إشراف   -  6
  شھرا.  36ومن المتوقع أن يستكمل في غضون  وحدة الأوزون الوطنية

  ميزانية المشروع

                                                 
 1,400دولار أمريكي زائد تكاليف دعم الوكالة البالغة  20,000تمت الموافقة على تمويل الإعداد لھذا المشروع في الاجتماع الرابع والسبعين بمبلغ   (1)

 ).74/26دولار أمريكي، على أساس أن الموافقة عليه لا تعني موافقة على المشروع أو مستوى التمويل عند تقديمه (المقرر 
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دولار أمريكي  25,000دولار أمريكي بالإضافة لمبلغ  343,000قدرت ميزانية المشروع الإجمالية بمبلغ   -  7
  . 1إسھامات عينية من الحكومة كما يتضح من الجدول 

  . تكاليف المشروع المقترحة1الجدول 

(دولار الميزانية  النشاط
 أمريكي)

 شراء وتركيب المعدات
 18,000 22- وحدة تدليلية للھيدروفلوروكربون

 40,000 290-جھاز تبريد مباني صغير للتدليل بالھيدروكربون
 60,000 معدات رصد (أي مسجل للبيانات)

 25,000 نظم رصد من المعدات للموقع
 التنفيذ والرصد

 10,000 تدريب لإدارة ورصد المشروع
 100,000 دعم فني للاختبار (يشمل باحث واحد، وموظف مھني، وفني واحد وموظف إداري)

 40,000 خبراء
 نشر المعلومات

 50,000 بلدا) 15ورش عمل (دون إقليمية تشمل 
 343,000 المجموع الكلي

 343,000 المبالغ المطلوبة من الصندوق متعدد الأطراف
 25,000 العينية (موظفين وتنسيق محلي)المساھمات 

  
  تعليقات الأمانة وتوصيتھا

  التعليقات

كما فسر يوئنديبي، كان اختيار التكنولوجيا على أساس المناقشة مع صناع المعدات لاختيار أنواع المعدات   -  8
التي أثبتت أداء جيد في المختبرات ولكن لم يتم بعد تجربتھا أو استخدامھا في ظل ظروف درجات حرارة جو عالية. 

  ي سيتم تحديدھا عندما تتم الموافقة على المشروع. وسيتم شراء المعدات من خلال عملية عطاءات وفقا للخصائص الت

خلال عملية استعراض المشروع، تم التسليم بعدم وجود معايير استخدام غازات التبريد القابلة للاشتعال في   -  9
البلد؛ إلا أن الحكومة رأت أن المشروع التدليلي سوف ييسر اعتماد تلك المعايير بما في ذلك تلك المتعلقة بإدخال 
معدات قائمة على غازات تبريد ذات إمكانية احترار عالمية منخفضة. ويمكن تكرار ھذا النھج بسھولة في بلاد الخليج 

  حيث التعاون الإقليمي قوي للغاية.

دولار  30,000، عدل يوئنديبي تكلفة المشروع بخفض (2)فيما يتعلق بمزيد من ترشيد لتكلفة المشروع  - 10
دولار أمريكي لورش العمل. وبلغت التكاليف النھائية للمشروع المطلوبة من  20,000أمريكي للدعم الفني و 

  دولار أمريكي زائد تكاليف دعم الوكالة.  293,000الصندوق متعدد الأطراف 

  الخلاصة

يمكن للمشروع التدليلي أن يرتبط بإعداد استراتيجية أفضل لقطاع الخدمة في المرحلة الثانية من خطة إدارة   - 11

                                                 
(ج)، طلب من الوكالات الثنائية والمنفذة أن ترشد تكاليف المشروعات التدليلية لتمكن من الموافقة على عدد أكبر من المشروعات  74/21مقرر بال  (2)

 ى. ، ولاستكشاف مزيد من موارد التمويل الإضافي الأخر72/40مليون دولار أمريكي، وفقا للمقرر  10التدليلية في إطار التمويل المتاح البالغ 
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إزالة المواد الھيدروكلوروفلوروكربونية للكويت. وإذا ثبت نجاحه، فسوف يوفر احتمالات لإدخال معدات تكييف 
  ھواء ذات إمكانية احترار عالمية منخفضة في كل البلاد ذات درجات حرارة جو عالية. 

  التوصية 

  قد ترغب اللجنة التنفيذية في أن تنظر في:   - 12

لتقييم أداء تكنولوجيا خالية من المواد الھيدروكلوروفلوروكربونية وذات إمكانية المشروع التدليلي   (أ)
احترار عالمية منخفضة في تطبيقات تكييف الھواء في الكويت، في إطار مناقشاتھا لمقترحات 
المشروعات التدليلية لبدائل ذات إمكانية احترار عالمية منخفضة للمواد الھيدروكلوروفلوروكربونية 

صفت الوثيقة الخاصة بالنظرة العامة على المسائل التي تم تحديدھا خلال استعراض المشروع كما و
)UNEP/OzL.Pro/ExCom/76/12 .(  

الموافقة على المشروع التدليلي لتقييم أداء تكنولوجيا خالية من المواد الھيدروكلوروفلوروكربونية   (ب)
 293,000ييف الھواء في الكويت، بمبلغ وذات إمكانية احترار عالمية منخفضة في تطبيقات تك

دولار أمريكي ليوئنديبي، بما يتفق والمقرر  20,510دولار أمريكي زائد تكاليف دعم الوكالة 
  ؛ و 72/40

شھرا، وتقديم تقرير  36حث حكومة الكويت ويوئنديبي على استكمال المشروع كما خطط له في   (ج)
 ختامي شامل فور الانتھاء من المشروع.
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PROJECT COVER SHEET - NON-MULTI-YEAR INVESTMENT PROJECTS  

 
 
COUNTRY:  KUWAIT 
 

PROJECT TITLE: IMPLEMENTING AGENCY: 
Demonstration Project for HCFC-free low-GWP technology performance in  
air-conditioning applications (capacity above 8 TR) 

 
UNDP 

 
 
 

PROJECT DATA 
Sector: Air-conditioning sector 
Sub-sector: Residential / Commercial acs (More than 8 TR) 
ODS use in sector (2014 metric tonnes): 3373.63
 
Project impact (metric tonnes : a portion of equv.): 2500
Project duration: 36 months
Project Costs: Incremental Capital Costs(including contingencies): US$ 343,000
   
 Incremental Operating Costs: US$  0
 Total Costs: US$ 343,000
Local ownership: 100%
Exports to non-A5 countries: 0%
Request grant  US$ 343,000
Counterpart fund US$ NA
Cost-effectiveness (US$/kg-ODS): 
Implementing agency support costs: US$ 24,010
Total Cost to Multilateral Fund: US$ 367,010
Status of counterpart funding (Yes/No): NA
Project monitoring milestones included (Yes/No): Yes
 
 
  

 

PROJECT SUMMARY 
 

This demonstration project, upon successful completion, will establish the suitability of HCFC-free low-GWP technology performance 
in air-conditioning applications (capacity above 8 TR) in high ambient temperature conditions.  The capacity of equipment are chosen in 
accordance with the type of existing equipment used in Kuwait.  The project will cover installation of equipment using HFC-32 and R-
290 based technology in Kuwait in identified locations and testing their performance over time. The project would be implemented by 
the National Ozone Unit of Kuwait with technical support from experts and Kuwait Institute of Scientific Research.  Input from other 
projects in the regional will be used while structuring the implementation modality of this project. 
 
If successful, the demonstration project will contribute towards reduction in consumption of HCFC-22 based air-conditioning 
installations besides reduction in installation of R-410A based equipment.  This will have an impact on approximately 50,000 
households consuming 50 TR each (approx.) of air-conditioning that would be constructed in the future, besides replacement of existing 
equipment using HCFCs and HFCs.  The consumption in air-conditioning applications in the country in servicing as of the year 2015 is 
about 2500 MT and a significant portion of this will be addressed by this project. 
 

Prepared by: UNDP in consultation with National Ozone Unit and industry  Date: March 2016 
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PROJECT OF THE GOVERNMENT OF KUWAIT 
Demonstration Project for HCFC-free low-GWP technology performance in  

air-conditioning applications (capacity above 8 TR) 
 

Objective 
 

The objective of this proposed demonstration project is to install commercially available of air-
conditioning equipment in selected locations in residential areas in Kuwait with HCFC free low-GWP 
technologies (e.g., HFC-32, R-290), test performance of these equipment in prevailing conditions in 
Kuwait over two seasons of summer and disseminate test results to other interested stakeholders – both 
national and international. 

HPMP Stage-I is under implementation in Kuwait.  While implementing HPMP Stage-I, it was observed 
that the country faces a significant challenge (like other similar countries in the region and across the 
globe) on adoption of low GWP ozone friendly air-conditioning equipment.  Specific activities to address 
this are not included in the HPMP Stage-I document as HPMP Stage-I focuses more on compliance with 
HCFC phase-out targets.    Therefore, this demonstration project is expected to be helpful for the 
Government of Kuwait and other developing countries having similar operating conditions. 

 
Sector Background 

 

Introduction  

Air-conditioning is a very important need for countries in the Middle East like Kuwait where 
ambient temperature can cross 50 degrees centigrade or more during summer months.  Currently, 
HCFC-22 is widely used in this region for their air-conditioning equipment households.  Given 
the larger size of households in Kuwait, the capacity of these equipment is of the range of upto 
30 TR or more.  On an average, the equipment are much larger in capacity compared to air-
conditioners used in other countries in Asia Pacific region. 
 
Technologies air-conditioning applications for high ambient temperature have been a challenge.  
These have been highlighted and discussed in different for a since 2007.  In the recent TEAP 
report presented in 26th MOP in Paris in November 2014, it has been highlighted that availability 
of HCFC free alternative technologies in air-conditioning applications is limited.  It is known 
that low GWP safe to use options pose unique challenge.  As of date, HFC-32 and R-290 based 
products are commercially available for high capacity equipment required for this project.  There 
is limited information available on other low GWP options (e.g., HFOs, blends) as of date in 
terms of commercial availability.   
 
It is known that some of the technology options mentioned in paragraph above are available in 
Article 5 countries.  Their adoption is still limited due to a range of reasons including standards 
and market promotion of such options.     

 
The market for these air-conditioning equipment is growing at high rate in Kuwait and this 
growth is mainly on account of increase in number of households in the country.    To avoid 
dependence of HCFC-22 based equipment that would result in prolonged use of HCFC-22 in 
servicing, it is essential for the country to demonstrate performance of HCFC free low-GWP 
technologies for adoption in households.  The results would be replicable not only in Kuwait but 
also in other countries in the region and other parts of the world, where high-ambient 
temperature conditions are experienced during summer months.   
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Brief project summary  
 
The project would involve installation of air-conditioning equipment in selected locations in residential 
areas in Kuwait with HCFC free low-GWP technologies (e.g., HFC-32, R-290), testing performance of 
these equipment in prevailing conditions in Kuwait over two seasons of summer and dissemination of test 
results to other interested stakeholders – both national and international. 

Alternative Technology Options 
 
The following factors need to be considered for selection of the alternative technology: 
 
Technical factors 
• Processing characteristics 
• Functionality in end-product 
• Proven and mature technology 
• Energy efficiency 
 
Commercial factors 
• Cost-effectiveness 
• Reliable availability 

 
Health and safety factors 
• Low risk for occupational health 
• Low risk for physical safety (flammability, etc.) 
  
Environmental factors 
• Direct ozone impacts 
• Direct and indirect climate impacts 
 
Some of the zero-ODP alternatives to HCFC-22 currently available for air-conditioning applications are 
given below. 

 
Substance GWP Application Remark 

R-410A  Residential / 
commercial acs 

Widely available commercially.  High GWP technology option 
compared to some of the alternatives available in the market.  
Energy efficiency is high and improved energy performance 
models are under development. 

R-407C  Residential / 
commercial acs 

Widely available commercially.  High GWP technology option 
compared to some of the alternatives available in the market.  
Energy efficiency is high and improved energy performance 
models are under development. 

R-32  Residential / 
commercial acs 

Commercially available though not as widely as R-410A or R-
407C.  Mildly flammable refrigerant and has lower GWP 
compared to HCFC-22, R-410A and R-407C.  Energy 
efficiency is high and improved energy performance models 
are under development. 

R-290  Residential / 
commercial acs 

Commercially available though not as widely as R-410A or R-
407C.  Flammable refrigerant and has a very low GWP.  
Energy efficiency is high and improved energy performance 
models are under development. 

Note:  Other options such as Ammonia, HFOs, CO2 and blends are not considered as these products are 
not commercially available for procurement and testing for Kuwait conditions. 
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Given the main project objective, the technology options that would be considered for demonstration are 
HFC-32 and R-290.  It is known that: 
 
a. Products suiting Kuwait requirements in terms of capacity and equipment technology are currently 

being produced in different countries in the region. 
 
 

b. Equipment using these technologies can be procured from international markets and installed for 
testing purposes in Kuwait conditions. 

 
c. Technical personnel in Kuwait involved in this project can be trained and equipped to use these 

equipment and measure performance of this equipment.  This includes servicing of these equipment if 
necessary. 

 
Project Background 
 
The project was developed in close consultation among Kuwait Industrial and Scientific Research, 
technical experts in refrigeration and air-conditioning, UNDP staff and NOU.    The project 
implementation structure was designed with expertise of KISR and with inputs from NOU and UNDP.  
Technical experts provided technical inputs relating to the type of equipment to be tested and performance 
assessment process for the different equipment proposed. 

 
Project Description 
 
As mentioned earlier, the project is designed for testing existing commercially available equipment using 
HFC-32 and R-290 based technologies.  The equipment to be tested will include 8 TR equipment using R-
32 and mini chillers with a capacity of 40 TR using R-290.  The rationale for choosing the above 
equipment are: 
 
 Usage characteristics and capacity of equipment typically used in Kuwait 
 Availability of equipment in international and local markets using low GWP technologies 
 Need for testing roof-top units or equivalent using R-290 based technology – this being helpful in 

safe operation of equipment 
 Feasibility of maintenance and testing equipment using local technicians – this is also an important 

parameter while disseminating test results on utilisation of equipment. 
 
More detailed specification of equipment would be finalized prior to bidding process.  For managing this 
project, a Project Technical Steering Committee that includes technical experts and NOU will be 
constituted. 
 
Under the proposed project, the following equipment are proposed to be bought. 

 
Refrigerant Capacity in TR No. of units 
HFC-32 10 TR 3 equipment or equivalent 
R-290 40 TR (Mini Chiller) 1 equipment 
Total Not applicable 4 equipment 

 
The equipment will be installed in the following sites: 
 
(a) One equipment in one Mosque 
(b) One commercial / public establishment close to sea shore 
(c) Two other locations including KISR and one in household location as found feasible 
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These locations have been chosen in consultation with technical experts, NOU and KISR.  This would be 
representative of operational conditions prevailing in Kuwait and project boundary conditions defined for 
demonstration project in terms of scope and budget.  
 
It must be noted that climate monitoring equipment is required for measuring local climate close to the 
location of installation of equipment.  This has an impact on performance of air-conditioning equipment 
both cooling capacity and energy consumption levels.   

 
The main technical parameters that would be monitored for the evaluation of the performance of HFC-32 
package should facilitate two methods for cooling load estimation. Hence they include: 
 
1. Outdoor-air dry-bulb temperature,  
2. Dry-bulb temperature and Relative humidity of air stream at the upstream and downstream of 

evaporator or cooling coil, 
3. Air flow rate through the evaporator, 
4. Liquid-line temperature (downstream of the condenser),  
5. Liquid line pressure (downstream of the condenser),  
6. Suction line temperature (upstream of the compressor),  
7. Suction line pressure (upstream of the compressor), 
8. Refrigerant mass flow rate downstream of the condenser, 
9. Power consumption of the whole unit. 
 
On the other hand, the performance of the R-290 mini chiller will be monitored by means of the following 
parameters: 
 
a. Outdoor-air dry-bulb temperature, 
b. Chilled water temperature upstream of the chiller, 
c. Chilled water temperature downstream of the chiller,  
d. Chilled water flow rate upstream or downstream of the chiller, and 
e. Power consumption by the chiller. 
 
The dynamic cooling load calculated by means of the above parameters will be compared to that 
presented by the chiller’s built-in monitoring system. 

 

Parameter Instrumentation for measurement 

N
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Data 
Acquisition 

OMB-DAQ-3000 Series: 1-MHz, 16-Bit USB Data 
Acquisition Modules 

4 All ACs 

 OMB-PDQ30: Analog input expansion module, adds 
48SE/24DE channels to OMB-DAQ-3000 Series  

3 All 
Packages 

 OMB-CA-96A: OMB-DAQ-3000 Series to OMB-PDQ30 
cable, 0.6 m 

3 All 
Packages 

 OMB-CA-179-5: USB cable, 5 m 4 All ACs 
 OMB-CN-153-12: Spare terminal block 3 All 

Packages 
 OMB-TR-2U: External power supply 4 All ACs 
 OMB-PDQ10: DIN rail mounting adaptor for OMB-DAQ-

3000 
4 All ACs 

Thermocouples  SA2C-K-120: Type K, 15 x 50 mm curved surface sensor, 3 m 
lead wire, stripped ends 

14 
(8+6) 

4,6,b,c 
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Parameter Instrumentation for measurement 
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Air Velocity 
(i.e. flow rate) 

HHF-SD1: Data logging airflow meter with SD card-hot wire 
type 

1 3 

 SC-SD: Soft carrying case 1 3 
 ADAPTER-SD: AC adaptor 1 3 
 2GB-SD: Spare 2 GB SD memory card 1 3 
Temperature/RH 
Transmitters 

HX93BV0: Wall mount temperature / Relative Humidity 
Transmitter, 0 to 1 volt. 

4 1,a 

Temperature/RH 
Transmitters 

HX93BV2-RP1: Remote Probe Temperature / Relative 
Humidity Transmitter, 0 to 10 volt output with 3 m (10') cable. 

6 2 

 PSR-24L-230: Regulated power supply, European plug, 230 
Vac input, 24 Vdc output, 400 mA, stripped leads, CE 

10 1,2,a 

Pressure 
Transducers 

PXM309-070G10V: Cable model, 70 bar range, gage 
pressure, 0 to 10 Vdc output 

6 8,10 

 PXMW-4: Sealing washer for G 1/4 thread, Stainless steel 
with FKM seal 

12 5,7 

Flow Meter FDT-35: 18 to 830 LPM (5 to 220 GPM) range, 1-1/2' ANSI 
carbon steel/stainless steel pipe (check Pipe Size) 

1 d 

 FDT-31-C: 2 to 100 LPM (0.5 to 25 GPM) range, 1/2' copper 
pipe (check Pipe Size) 

3 8 

 FDT-30-PC CABLE: PC Communications Cable 
(recommended for first time buyers allows programming of 
the FDT-30 series with a PC) 

1 8,d 

 FDT-30-CABLE CLAMP: Water tight cable clamp 4 8,d 
 FDT-HT-GREASE: Acoustic couplant for sensor mounting, 

max temperature 200°C (392°F) 56.7 g (2 oz) tube 
1 8,d 

Watt Transducer PC5-114C: 3Ø3W AC WATT XDCR 0-600V/0-20A, 0-
10Vdc, SELF PWR 

4 9,e 

Note: The monitoring equipment may need to be redesigned after the approval taking into consideration.  
 

For each outdoor AC unit, a small air-conditioned cabin should be installed near to it in order to 
accommodate its associated monitoring system. Furthermore, a PC is required for each monitoring system 
in order to be linked with the data acquisition unit. The costs of the air-conditioned cabins and PCs should 
be considered. Similarly, the main duct section of each HFC-32 package unit should be equipped with a 
fire damper and its cost should be considered in the budget. The supplier of the HFC-32 package units 
should make provision for pressure sensors (downstream of the condenser and downstream of the 
evaporator). 
 
For providing quality information on performance of the equipment, multi-channel data logger with 
transient unit measuring key parameters every 5 minutes) is proposed to be used.  It is also proposed to 
have an on-line data monitoring system for this project. 
 
To ensure that the product performance is tested in an effective manner, a training program will be 
conducted with the project technical team mainly from KISR.  This training program would be conducted 
in close association with technical experts and equipment supplier technical personnel. 
 
The project performance would be reviewed on a quarterly basis by PTSC which would be established for 
the project.  The PTSC would report its findings to the higher Government authorities and UNDP. 
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Dissemination of project findings is an important element of this project.  As a part of this project, the 
following information outreach activities are planned. 
 
 Dissemination of findings of this project during the regional network meetings and international 

meetings (as found appropriate).   
 

 Regional workshop on results of the demonstration project in terms of product performance and 
additional supportive interventions relating to policies and regulations for facilitating adoption of the 
technologies. 

 
 

Project Costs and Financing 
 
The total funding request from MLF amounts to US $ 343,000. Details are provided in Annex-I.  The 
project envisages co-financing from industry and technical experts which is in-kind (i.e., time and 
resources spent for the project).   
 
Implementation 

 

Project Monitoring Milestones 
 
The project milestones and timelines from the date of receipt of funds is given in the table below.  The 
estimated period over which the project would be completed is 30 months i.e., 10 quarters. 

 
MILESTONE/MONTHS Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Q11 Q12 

Start-up of project activities X            
Procurement of equipment X X           
Installation and training  X X          
Performance monitoring (over 2 seasons)   X X X X X X X X X  
Results information dissemination – 
network meetings 

       X X X X X

Sub regional workshop           X X
 

Management 
 
The project will be under the overall management and coordination of the National Ozone Unit, 
Government of Kuwait. UNDP will be the implementing agency for the project, which will provide 
international coordination and technical assistance as needed. KSIR would be the technical executing 
agency which would undertake installation monitoring, commissioning, technical performance 
monitoring of test equipment in this project and management of sub-regional technical workshop for this 
project.  KSIR would work under direct supervision of NOU. 
 
The project would employ Performance-based Payment (PBP) mechanism in its implementation.  Under 
the PBP mechanism,  the project activities would be assessed on achievement of different milestones and 
payments would be made against those milestones. 
 
The procurement shall be organized fully in line with procedures followed by Government, so that the 
goods and services procured are high quality, most reasonable price and suitable for the purposes of the 
project activity. The detailed arrangement on procurement will be defined in the contract between 
Government of Kuwait and UNDP.  
 
Verification 

 
1) Periodical Performance Verification. Before each payment, NOU of Kuwait and UNDP will review 

the progress of activities based on documents and site visits/site visit reports.  Upon satisfactory 
completion of the project. 
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2) Technical Assessment. Before the last installment of payment, NOU and UNDP will invite 

independent expert(s) to verify the project outcomes. 
 

 
Impact 
 
The successful implementation of this demonstration project will provide information on performance of 
an environmentally safe and cost-effective alternative for enabling replication of the technology in Kuwait 
in air-conditioning applications for the indicated capacity.  This project would specifically show product 
performance results of HFC-32 and R-290 based technologies which are currently available in the market.  
Further, any additional information on technology performance with other low GWP technologies (e.g., 
HFOs, low GWP blends etc.) would be carefully reviewed by technical experts and disseminated to the 
national stakeholders during the workshops held during this project. 

 
For each equipment using HFC-32 in place of HCFC-22, the direct GHG emission reduction impact on 
initial charge and recharge assumed at 2 times in the initial charge over the life of equipment is given in 
the table below. 

 
Particulars In. ch. GWP Tons CO2 eqv. 
HCFC-22 for 10 TR 6 kg 1810 10.86
HFC-32 for 10 TR 4.2 kg 675 2.86
Savings (initial charge)   8.00
Savings (recharge equal to two times initial charge)   16.00
Total   24.00

 
For each equipment using R-290 in place of HCFC-22, the direct GHG emission reduction impact on 
initial charge and recharge assumed at 1.5 times in the initial charge over the life of equipment is given in 
the table below. 

 
Particulars Initial 

charge 
GWP Tons CO2 eqv. 

HCFC-22 for 40 TR 24 kg 1810 43.44
R-290 for 40 TR 12 kg 0 0
Savings (initial charge)   43.44
Savings (recharge equal to 1.5 times initial charge)   65.16
Total   108.60

 
Depending upon the market adoption rate for the above products, the total savings of equivalent can be 
determined.   
 
In addition to this, the project will yield the following additional benefits: 
 
 Greater understanding of technical issues relating to HFC-32 and R-290 based air-conditioning 

equipment tested through the demonstration project. 
 More hands-on knowledge on operations and maintenance of these equipment. 
 Definition of appropriate policies and regulations for adoption of refrigerants with low and high 

flammability. 
 Reduced demand for HCFC-22 in approx. 50,000 households (each household consumes about 50TR) 

that would be constructed in the next 8 years in Kuwait and strategic planning support to Government 
to adopt alternatives that are environmentally friendly in air-conditioning applications. 
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Annex 1 
Project costs and funding request from MLF 

 
Particulars Unit cost 

(USD) 
Units Total 

HFC-32 demonstration units – 10 TR capacity 6,000 3 units 18,000
R-290 demonstration unit – mini chiller (40 TR) 40,000 1 unit 40,000
Data logger along with monitoring equipment for 5 units 60,000 1 lot 60,000
Cabin for monitoring system near outdoor unit with air-conditioners 5,000 5 units 25,000
Training for staff for project management and monitoring 10,000 1 lot 10,000
Technical support for collating and analyzing test results 
(involving 1 Researchers, 1 Professionals, 1 Technicians and 1 
Administrator) 

 1 Lot 100,000

Technical support from experts 500 80 units 40,000
Workshop – sub regional involving 15 countries 50,000 1 lot 50,000
Grand total   343,000
Funds requested from MFS   343,000
In-kind contribution from Government of Kuwait (in terms of time 
involvement of staff and local coordination) 

  25,000
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Annex 2 
Check on conformance with decision 72/40 on demonstration project 

 
MFS criteria Remarks relating to the project 
In terms of a low-GWP alternative technology, 
concept or approach or its application and practice in 
an Article 5 country, representing a significant 
technological step forward; 
 
 

Yes – the project promotes the technology options 
relating to R-32 and R-290 which are new to the 
market and have a potential to replace HCFC-22 and 
high GWP impact R-410A. 

The technology, concept or approach had to be 
concretely described, linked to other activities in a 
country and have the potential to be replicated in the 
medium future in a significant amount of activities 
in the same sub-sector; 
 

Replication potential exists in Kuwait and other 
countries with high Ambient temperature conditions.  
The project results will facilitate adoption of these 
technologies in a large area – both in middle east 
region and in other regions with similar conditions. 

For conversion projects, an eligible company willing 
to undertake conversion of the manufacturing 
process to the new technology had been identified 
and had indicated whether it was in a position to 
cease using HCFCs after the conversion; 
 

Not applicable – testing at site.  Products are 
available and are proposed to be procured through 
international competitive bidding.  From our 
understanding of the market, there would be 
interested companies in supplying these equipment. 

The project proposals should prioritize the 
refrigeration and air-conditioning sector, not 
excluding other sectors; 
 

Yes – air-conditioning sector 

They should aim for a relatively short 
implementation period in order to maximize 
opportunities for the results to be utilized for 
activities funded by the Multilateral Fund as part of 
their stage II HCFC phase-out management plans 
(HPMPs); 
 

Timeframe for implementation is driven by test 
results requirement.  Testing is proposed over two 
summers and hence, a 36 month time-frame is 
proposed for the project 

The project proposals should promote energy 
efficiency improvements, where relevant, and 
address other environmental impacts; 
 

The project performance parameters include energy 
performance of the equipment.  Given that the focus 
of the project is on performance of equipment, 
energy efficiency impact is directly measured and 
the results will be shared.  Any ideas of 
improvement of energy efficiency will also be 
shared as an output from this project. 

 


