
 

UNITED 
NATIONS EP 
 United Nations 

Environment 

Programme 

 

Distr. 

GENERAL 

 

 

UNEP/OzL.Pro/ExCom/83/48* 

31 May 2019 

 

ORIGINAL: ENGLISH 

EXECUTIVE COMMITTEE OF 

 THE MULTILATERAL FUND FOR THE 

 IMPLEMENTATION OF THE MONTREAL PROTOCOL 

Eighty-third Meeting 

Montreal, 27-31 May 2019 

 

 

REPORT OF THE EIGHTY-THIRD MEETING OF THE EXECUTIVE COMMITTEE 

Introduction 

1. The 83rd meeting of the Executive Committee of the Multilateral Fund for the Implementation of 

the Montreal Protocol was held at the headquarters of the International Civil Aviation Organization, 

Montreal, Canada, from 27 to 31 May 2019. 

2. The meeting was attended by representatives of the following countries, members of the Executive 

Committee in accordance with decision XXX/18 of the Thirtieth Meeting of the Parties to the Montreal 

Protocol: 

(a) Parties not operating under paragraph 1 of Article 5 of the Protocol: Belgium, Canada 

(Chair), France, Hungary, Japan, Norway and the United States of America; and 

(b) Parties operating under paragraph 1 of Article 5 of the Protocol: Argentina, Benin, China, 

Grenada, Kuwait, Niger and Rwanda (Vice-Chair). 

3. In accordance with the decisions taken by the Executive Committee at its Second and 

Eighth meetings, representatives of the United Nations Development Programme (UNDP), United Nations 

Environment Programme (UNEP) both as implementing agency and as Treasurer of the Fund, the United 

Nations Industrial Development Organization (UNIDO) and the World Bank attended the meeting as 

observers. 

4. The Executive Secretary and the Deputy Executive Secretary of the Ozone Secretariat and the 

President of the Bureau of the Thirtieth Meeting of the Parties were also present. 

5. Representatives of the Alliance for Responsible Atmospheric Policy, the Environmental 

Investigation Agency, the Institute for Governance and Sustainable Development, the Kigali Cooling 

Efficiency Program and the Refrigerant Gas Manufacturers’ Association of India also attended as observers. 

*Re-issued for technical reasons on 26 June 2019. 
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AGENDA ITEM 1: OPENING OF THE MEETING 

6. The meeting was opened by the Chair, Mr. Philippe Chemouny, who welcomed participants to the 

first meeting of 2019. He said that the Executive Committee had a number of policy issues to discuss in 

relation to the implementation of the Kigali Amendment. In that respect, he encouraged members to make 

progress in relation to the development of cost guidelines for the phase-down of HFCs so that concrete 

results could be included in the report of the Executive Committee to the Thirty-First Meeting of the Parties. 

He also noted, with regard to energy efficiency, that the Secretariat had prepared documents to assist 

members in their deliberations on ways of operationalizing the decisions of the Parties on that matter, on 

the relevant funds and financial institutions mobilizing resources that might be used for improving energy 

efficiency when phasing down HFCs, and on the technical information related to energy efficiency 

contained in the report by the Technology and Economic Assessment Panel. With respect to HFC-23, the 

Committee would be considering project proposal options to assist one Article 5 country in achieving the 

HFC-23 by-production control measures under the Kigali Amendment and would discuss whether to 

provide policy guidance in relation to similar projects in other Article 5 countries.  

7. Guidance was also required from the Committee on monitoring and evaluation work, including the 

revised desk study for the evaluation of activities for the preparation of HCFC phase-out management plans 

(HPMPs), terms of reference for the evaluation of the sustainability of the Montreal Protocol achievements, 

and terms of reference for evaluating energy efficiency in the servicing sector.  

8. A document providing an overview of current monitoring, reporting, verification and enforceable 

licensing and quota systems developed with support from the Multilateral Fund had been prepared by the 

Secretariat to assist members in following up issues raised by the Parties with regard to unexpected 

emissions of CFC-11. The Committee also had before it a comprehensive report from the Government of 

China on the country’s current systems for monitoring, reporting, verification and enforcement in relation 

to its HPMP and HCFC production phase-out management plan (HPPMP) Agreements with the Executive 

Committee, as well as a report on the current system for monitoring consumption of foam-blowing agents 

at enterprises assisted under stage I of the country’s HPMP, including a verification methodology. 

9. In addition to policy issues, the Executive Committee would be considering 88 projects and 

activities totalling US $68 million. These comprised several tranches of HPMPs, renewal of institutional 

strengthening projects, and requests for project preparation for stages II and III of HPMPs. Standard agenda 

items would also be discussed by the Executive Committee, including financial matters related to 

contributions, project balances and the reconciliation of accounts, an update on the status of implementation 

of the 2019–2021 consolidated business plan, reports on a substantial number of specific projects, project 

completion reports and tranche submission delays.  

10. Further documents for consideration included: a summary of the analysis of country programme 

data and prospects for compliance and a draft of the country programme data reporting format revised to 

incorporate HFCs controlled by the Kigali Amendment; a document containing additional analysis, by 

country, of issues related to project management units (PMUs) and other institutional costs; and a paper 

outlining key elements for a potential gender policy for Multilateral Fund.  

11. The Sub-group on the Production Sector would be reconvened at the present meeting to examine 

the HCFC production sector guidelines, to review the guidelines and standard reporting format used during 

verification of ODS production phase-out and to address matters relating to the HPPMP for China.  

12. In concluding, the Chair reminded Executive Committee members that their guidance would have 

an impact on the functioning of the Multilateral Fund, urged them to achieve significant progress on all 

matters before them, and thanked them for their ongoing commitment. 
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AGENDA ITEM 2: ORGANIZATIONAL MATTERS 

(a) Adoption of the agenda 

13. The Executive Committee adopted the following agenda for the meeting on the basis of the 

provisional agenda contained in document UNEP/OzL.Pro/ExCom/83/1, as orally amended: 

1. Opening of the meeting. 

 

2. Organizational matters: 

 

(a) Adoption of the agenda; 

 

(b) Organization of work. 

 

3. Secretariat activities. 

 

4. Financial matters: 

 

(a) Status of contributions and disbursements; 

 

(b) Report on balances and availability of resources; 

 

(c) Status of additional contributions to the Multilateral Fund and availability of 

resources (decision 82/3(b)); 

 

(d) Reconciliation of the 2017 accounts (decision 82/5(g)). 

 

5. Country programme data and prospects for compliance. 

 

6. Evaluation: 

 

(a) Revised desk study for the evaluation of HCFC phase-out management plan 

preparation activities to assist with the implementation of the Kigali Amendment; 

 

(b) Terms of reference for the desk study for the evaluation of the sustainability of the 

Montreal Protocol achievements; 

 

(c) Terms of reference for the desk study for the evaluation of energy efficiency in the 

servicing sector. 

 

7. Programme implementation: 

 

(a) Status reports and reports on projects with specific reporting requirements; 

 

(b) 2019 consolidated project completion report. 

 

8. Business planning: 

(a) Update on the status of implementation of the 2019–2021 consolidated business 

plan of the Multilateral Fund;  

(b) Tranche submission delays. 
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9. Project proposals: 

(a) Overview of issues identified during project review;  

(b) Bilateral cooperation; 

(c) Work programmes: 

(i) Work programme of UNDP for 2019; 

(ii) Work programme of UNEP for 2019; 

(iii) Work programme of UNIDO for 2019; 

(d) Investment projects. 

10. Overview of current monitoring, reporting, verification and enforceable licensing and 

quota systems developed with support from the Multilateral Fund (decision 82/86(c)). 

11. Review of administrative cost regime: Analysis by country of project management units, 

institutional strengthening and implementing agencies, including activities and funding 

under the Compliance Assistance Programme, core units and other elements of the 

administrative cost regime, and information on national-level independent verification 

(decision 82/82(b)). 

12. Matters related to the Kigali Amendment to the Montreal Protocol: 

(a) Energy efficiency: 

(i) Paper on ways to operationalize paragraph 16 of decision XXVIII/2 and 

paragraph 2 of decision XXX/5 of the Parties (decision 82/83(c)); 

(ii) Paper on information on relevant funds and financial institutions 

mobilizing resources for energy efficiency that may be utilized when 

phasing down HFCs (decision 82/83(d)); 

(iii) Summary of the report by the Technology and Economic Assessment 

Panel on matters related to energy efficiency with regard to the issues 

identified in decision 82/83(e) (decision 82/83(f)); 

(b) Development of the cost guidelines for the phase-down of HFCs in Article 5 

countries: Draft criteria for funding (decision 82/84); 

(c) Key aspects related to HFC-23 by-product control technologies (decision 82/85). 

13. Potential gender policy for the Multilateral Fund (decision 81/7(e)). 

14. Draft report of the Executive Committee of the Multilateral Fund for the Implementation 

of the Montreal Protocol to the Thirty-First Meeting of the Parties. 

15. Report of the Sub-group on the Production Sector. 

16. Other matters. 
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17. Adoption of the report. 

18. Closure of the meeting. 

 

(b) Organization of work 

14. The Executive Committee agreed to consider, under agenda item 16, Other matters, issues relating 

to the dates and venues of the 84th, 85th and 86th meetings of the Executive Committee. 

15. The Executive Committee further agreed to reconvene the Sub-group on the Production Sector with 

the following composition: Argentina, Canada, China, France, Grenada, Niger, Norway and the United 

States of America. 

AGENDA ITEM 3: SECRETARIAT ACTIVITIES 

16. The Chief Officer welcomed the members of the Executive Committee and other participants to 

the present meeting. He expressed the sadness of all colleagues at the death of Mr. Mani Subramanian, who 

had been the first Fund Management and Administrative Officer and who had made outstanding 

contributions to the establishment of the infrastructure and operating systems of the Secretariat.  

17. He then introduced document UNEP/OzL.Pro/ExCom/83/2, which provided an overview of the 

work done by the Secretariat since the 82nd meeting, including summaries of the meetings attended and 

missions undertaken by the staff of the Secretariat. Together with the Treasurer, the Secretariat had 

continued to provide information on the Multilateral Fund requested by several of the donor countries that 

had agreed to consider paying outstanding contributions to the Fund. 

18. The Secretariat had had informal discussions with the Climate and Clean Air Coalition on building 

high-level leadership and facilitating collaboration among stakeholders with a view to fostering enhanced 

energy efficiency in the cooling sector while countries phased down the use of HFC refrigerants under the 

Montreal Protocol. The Secretariat had suggested greater support for policy, regulatory and other measures 

to promote the adoption of equipment with higher energy efficiency, including in the area of improved 

building design, beyond the initiatives directly related to HFC phase-down.  

19. On the matter of the assessment of the Multilateral Fund by the Multilateral Organization 

Performance Assessment Network (MOPAN), the inception meeting for the assessment had been hosted 

by MOPAN in Paris in February 2019. At that meeting, the head of MOPAN had introduced the team that 

would be responsible for the assessment and had briefly described how the assessment would be conducted, 

including the stakeholders involved and the assessment cycle and methodology. The Chief Officer had 

made a presentation on the Multilateral Fund, covering its governance, business model and 

accomplishments. Meetings between the Secretariat and the independent consulting firm appointed by 

MOPAN to implement the assessment would be held in July 2019 and bilateral meetings with the 

implementing agencies were being organized.  

20. With regard to staffing matters, the Secretariat had appointed Mr. Saša Cvijetić to fill, on a 

temporary basis, the vacant post of Information Officer and assist with the preparations for the 83rd and 

84th meetings. The Chief Officer also explained that the responsibilities and complexity of the tasks 

associated with three posts had significantly increased. He therefore sought the advice of the Committee on 

whether he could submit requests to the Human Resources Management Service in Nairobi for a formal 

reclassification of the posts, the results of which would be reflected in the budgets of the Fund Secretariat 

to be submitted to the 84th meeting. The Chief Officer also informed the Committee that Deputy Chief 

Officer Mr. Munyaradzi Chenje had been appointed to another post in the United Nations system. 
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21. During the ensuing discussion, several members expressed appreciation for the work performed by 

the Secretariat over the intersessional period, including in the preparation of the documents for the present 

meeting.  

22. One member welcomed the fact that the MOPAN assessment would be tailored to the structure of 

the Multilateral Fund to ensure fairness and take account of the differences between the Fund and the other 

organizations being assessed. He also said that the fact sheets on demonstration projects posted on the 

Secretariat website were of very good quality, and further fact sheets with information on the demonstration 

projects coming to fruition would be welcome.  

23. Regarding the staffing upgrades, several members requested further information on the rationale 

behind the proposed changes. One member suggested that the information be provided in the document on 

the Secretariat budget to be presented at the 84th meeting. Another suggested that the report on the 

Secretariat’s activities presented to the same meeting contain an organization chart of the staffing 

composition of the Secretariat and the roles and responsibilities attached to each post. This would help the 

Committee obtain a clearer overview of the resources available and future needs of the Secretariat and 

assess the financial implication of the staffing proposals. 

24. The Executive Committee decided: 

(a) To note, with appreciation, the report on Secretariat activities contained in 

document UNEP/OzL.Pro/ExCom/83/2; and 

(b) To request the Secretariat to include, in its report on the activities of the Secretariat 

presented to the 84th meeting, an organization chart showing the staffing structure of the 

Secretariat and the roles and responsibilities assigned to each post. 

(Decision 83/1) 

AGENDA ITEM 4: FINANCIAL MATTERS 

(a) Status of contributions and disbursements 

25. The Treasurer introduced the report on the status of contributions and disbursements contained in 

document UNEP/OzL.Pro/ExCom/83/3 and provided updated information on countries’ contributions to 

the Multilateral Fund. Since the issuance of the document, the Treasurer had received additional 

contributions totalling US $9,622,172 from the Governments of the United States of America and 

Uzbekistan. He noted that, in paying its 2019 contribution, the Government of Uzbekistan was making its 

first contribution to the Fund. He also said that reminder invoices had been sent, at the beginning of 

February 2019, to Parties with outstanding contributions. 

26. As at 27 May 2019, the balance of the Fund stood at US $159,423,266, all of it in cash. The 

percentage of payments against the total pledges for 2019 stood at 54 per cent and the loss stemming from 

the fixed-exchange-rate mechanism (FERM) had decreased by US $900,000 since the 82nd meeting. The 

cumulative loss owing to the FERM since its inception stood at US $32.8 million.  

27. The Executive Committee decided: 

(a) To note the report of the Treasurer on the status of contributions and disbursements 

contained in Annex I to the present report;  

(b) Also to note, with appreciation, the receipt of the first contribution of the Government of 

Uzbekistan for 2019; 
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(c) To invite the Government of Azerbaijan to continue its internal discussions with a view to 

commencing contributions to the Multilateral Fund, noting, with appreciation, that 

discussions had also taken place between the representatives of that Government and the 

Secretariat; 

(d) To urge all Parties to pay their contributions to the Multilateral Fund in full and as early as 

possible; and 

(e) To request the Chief Officer and the Treasurer to continue following up with Parties that 

had outstanding contributions for one triennium or more and to report back at the 

84th meeting. 

(Decision 83/2) 

(b) Report on balances and availability of resources 

28. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/4, in which 

two projects for UNIDO – the HPMPs for North Macedonia and for Qatar – had inadvertently been recorded 

as having balances being withheld “by decision of the Executive Committee”. She clarified, however, that 

UNIDO did not hold any balances against projects completed “by decision of the Executive Committee”. 

29. She also said that, after the issuance of the document, UNEP had returned US $113,658, including 

agency support costs, for 12 of the 13 completed survey of ODS alternative projects with balances. 

Consequently, the only balance held by UNEP for one survey of ODS alternative project was an amount 

that had been advanced to the Government of Algeria (ALG/SEV/74/TAS/82) and that UNEP was in the 

process of recalling. It was recommended that UNEP be requested to return that balance to the 84th meeting. 

30. The total funding requested at the present meeting stood at US $68,069,436, including agency 

support costs, and taking into account the return of balances and the updated information provided by the 

Treasurer, the total funding available for new commitments amounted to US $164,711,004. 

31. In response to a query about how the decisions to recall outstanding balances were made, the 

representative of the Secretariat explained that the Secretariat reported to the Executive Committee on 

balances still held by implementing agencies more than one year after projects were considered to have 

been completed; it was for the Executive Committee to decide when to request the return of those balances. 

32. One member expressed concern at the large sum being returned by UNEP, noting that funds under 

its Compliance Assistance Programme (CAP) were needed to support Article 5 countries, especially the 

low-volume-consuming (LVC) countries. The representative of UNEP explained that most of the money 

being returned under the CAP related to funding for staff positions that had not been disbursed and not for 

programme activities. With respect to the return of funding balances for the survey of ODS alternative 

projects, the issue had been the delay in the recording of expenditures for completed projects. He said that 

UNEP would try to minimize the amounts being returned under the CAP to the Fund in the future. 

33. The Executive Committee decided: 

(a) To note: 

(i) The report on balances and availability of resources contained in 

document UNEP/OzL.Pro/ExCom/83/4; 

(ii) That the net level of funds being returned at the 83rd meeting by the implementing 

agencies was US $5,278,006, consisting of: US $267,329, plus agency support 

costs of US $19,219 from UNDP; US $2,927,147, plus agency support costs of 
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US $265,091 from UNEP; US $345,199, plus agency support costs of US $25,603 

from UNIDO, and US $1,333,562, plus agency support costs of US $94,856 from 

the World Bank;  

(iii) That the net level of funds being returned to the funding window established with 

the additional contributions for fast-start support for implementation of the HFC 

phase-down was US $225,992, plus agency support costs of US $15,819 from the 

World Bank; 

(iv) That UNEP held balances of US $333,873, including agency support costs, for 

11 projects completed over two years previously, including one institutional 

strengthening project completed in 2013; 

(v) That UNEP held balances of US $56,500, including agency support costs, for one 

survey of ODS alternative project (ALG/SEV/74/TAS/82); 

(vi) That UNIDO held balances of US $154,257, including agency support costs, for 

two projects completed over two years previously; 

(vii) That the net level of funds and agency support costs due to be returned by the 

bilateral agencies to the 83rd meeting was US $3,100, consisting of: the return of 

US $53, plus agency support costs of US $7 from the Government of Japan; the 

return of US $2,736, plus agency support costs of US $356 from the Government 

of Spain; and a credit of US $48, plus agency support costs of US $4 to the 

Government of France; 

(viii) The return, by the Government of France, of accrued interest of US $6,632, which 

would be considered additional income to the Fund; 

(b) To request: 

(i) Bilateral and implementing agencies to disburse or cancel commitments not 

needed for completed projects and projects completed “by decision of the 

Executive Committee” and to return the balances at the 84th meeting;  

(ii) UNEP and UNIDO to disburse or cancel commitments for projects completed over 

two years previously and to return the balances at the 84th meeting;  

(iii) UNEP to return the outstanding balance for the survey of ODS alternative project 

for Algeria (ALG/SEV/74/TAS/82) before the 84th meeting, in line with 

decision 80/75(c)(i); and 

(iv) The Treasurer to follow up with the Government of France on the return, in cash, 

of the amount of US $6,632, referred to in sub-paragraph (a)(viii) above. 

(Decision 83/3) 

(c) Status of additional contributions to the Multilateral Fund and availability of resources 

(decision 82/3 (b)) 

34. The Treasurer introduced document UNEP/OzL.Pro/ExCom/83/5 and said that, of the 

US $25,764,209 that had been received, including US $251,138 in interest earned, US $25,503,180 had 

been disbursed. He also said that there had been a saving of US $18,003 on the US $100,000 approved at 

the 79th meeting for an evaluation of options for the destruction of HFC-23 from HCFC-22 production 
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facilities. As at 27 May 2019, the available balance of the additional contributions for HFC phase-down 

amounted to US $279,032. 

35. One member suggested that, after approval of any projects at the present meeting, the Treasurer 

amalgamate the funds remaining from the additional contributions with the amounts held in the regular 

accounts of the Fund. The Treasurer explained that most of the agreements with the donor countries 

specified that any interest earned on the additional contributions would be considered part of the regular 

income. He said that any amount remaining after the present meeting was likely to be only such interest.  

36. The Chief Officer said that, after the present meeting, he would report to the relevant donor 

countries on how the additional contributions had been used and seek their advice on how to use any 

remaining balances. 

37. The Executive Committee decided: 

(a) To note the report of the Treasurer on the status of additional contributions to the 

Multilateral Fund and availability of resources contained in 

document UNEP/OzL.Pro/ExCom/83/5;  

(b) To request the Treasurer, to submit to the 84th meeting, as part of the 2018 accounts of the 

Multilateral Fund, a certified statement of income and disbursements of the additional 

contributions for fast-start support for the implementation of HFC phase-down separately 

from the regular contributions to the Multilateral Fund; and 

(c) To consider at the 84th meeting how to use any remaining balances, taking into 

consideration the consultations on the issue between the Chief Officer and the 17 donor 

countries that had paid additional contributions to the Multilateral Fund. 

(Decision 83/4) 

(d) Reconciliation of the 2017 accounts (decision 82/5(g)) 

38. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/6.  

39. The Executive Committee decided: 

(a) To note: 

(i) The reconciliation of the 2017 accounts contained in 

document UNEP/OzL.Pro/ExCom/83/6; 

(ii) The submission by UNEP of a revision to its progress report as at 

31 December 2017; 

(b) To request UNEP to reflect in its 2018 accounts: 

(i) US $7,357 in income representing exchange-rate gains in prior years that had not 

been recorded in its 2017 final accounts; and 

(ii) US $317,438 in expenditure representing the difference between projected and 

actual agency support costs that had not been recorded in its 2017 final accounts. 

(Decision 83/5) 
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AGENDA ITEM 5: COUNTRY PROGRAMME DATA AND PROSPECTS FOR COMPLIANCE 

40. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/7. She 

explained that the Secretariat had been unable to undertake comprehensive analysis of the status of 

compliance for 2018, as only 41 countries had submitted their 2018 country programme data reports on 

time. After the document had been issued, however, an additional 70 countries had submitted their 2018 

data and the Central African Republic had submitted its 2013 data. She also drew attention to section C.2 

of the draft revised reporting format on average estimated prices of ODS alternatives, which would be 

amended in the final version with the inclusion of HFC-227ea, HFC-236fa and HFCs in imported 

pre-blended polyols and the removal of rows 11 and 14. 

41. Subsequently, responding to queries regarding alignment of country programme and Article 7 data 

reporting, the representative of the Secretariat confirmed that the Article 7 data reporting format had been 

taken into account in the design of the draft revised format for country programme data reporting. The latter 

was based on the current such reporting format, with the addition of the substances in Annex F. Regarding 

the timing of the reporting, countries were required to submit their country programme data eight weeks 

prior to the first Committee meeting of the year, or no later than 1 May, to facilitate project review by the 

Secretariat.  

42. In terms of the prices to be provided in section C of the revised country programme reporting 

format, the representative of the Secretariat explained that countries would henceforth be requested to 

specify whether prices were freight-on-board or retail, but could choose to report one or the other. The 

revised country programme data reporting format further required data on energy costs, because, at the 

74th meeting, several Committee members had expressed the desire to see such information.  

43. During the discussion, several members underscored the importance of timely reporting of country 

programme data to enable the Secretariat to perform its analyses and the Committee to do its work. A 

number of concerns were also raised, including with respect to the increased reporting burden resulting 

from the revised reporting format, the fact that Article 5 countries would not yet have the detailed data on 

HFCs requested and, in the light of the unexpected emissions of CFC-11, the removal of substances from 

the reporting format once the phase-out year had been reached, given that ongoing reporting of phased-out 

substances could provide a useful form of monitoring for the early identification of anomalies.  

44. Several members noted that the discussions under agenda item 10, Overview of current monitoring, 

reporting, verification and enforceable licensing and quota systems developed with support from the 

Multilateral Fund, could have implications for the final revised country programme data reporting format. 

The Committee therefore agreed to resume its consideration of the matter once that discussion had taken 

place.  

45. Following the discussion under agenda item 10, the Committee agreed to refer the matter to the 

contact group established under that agenda item. 

46. Subsequently, the Executive Committee decided: 

(a) To note the information on country programme data and prospects for compliance 

contained in document UNEP/OzL.Pro/ExCom/83/7, including:  

(i) That 143 countries had submitted 2017 country programme data, 122 of them using 

the web-based system; 

(ii) That, as at 9 April 2019, Yemen had not submitted country programme data for 

the years 2014 to 2017; 
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(b) Further to note that the Central African Republic had submitted its country programme 

data report for 2013, and an additional 70 countries for 2018 after the issuance of document 

UNEP/OzL.Pro/ExCom/83/7;  

(c) To request the Secretariat to send a letter to the Government of Yemen regarding the 

outstanding country programme data reports for the years 2014, 2015, 2016 and 2017, 

urging it to submit those reports as soon as possible;  

(d) To invite Executive Committee members to provide comments on the draft revised format 

for country programme data reports for 2020 and beyond contained in Annex III of 

document UNEP/OzL.Pro/ExCom/83/7 by 1 August 2019; and 

(e) To request the Secretariat to prepare, for the 84th meeting, an updated draft revised format 

for country programme data reports and the draft Practical Manual for Country Programme 

Data Reporting, taking into account the comments provided by Executive Committee 

members in line with sub-paragraph (d) above, and the discussions at the 83rd meeting.  

(Decision 83/6) 

AGENDA ITEM 6: EVALUATION 

(a) Revised desk study for the evaluation of HCFC phase-out management plan preparation 

activities to assist with the implementation of the Kigali Amendment 

47. The Senior Monitoring and Evaluation Officer introduced document UNEP/OzL.Pro/ExCom/83/8, 

which contained a revised version of the desk study for the evaluation of HPMP preparation activities to 

assist with implementation of the Kigali Amendment. The desk study had been revised in response to the 

view expressed by Executive Committee members at the 82nd meeting that the desk study had not answered 

some of the questions set out in its terms of reference.  

48. Several members thanked the Senior Monitoring and Evaluation Officer for the additional 

information contained in the report. It was the opinion of some members, however, that the desk study still 

lacked information on potential synergies between existing activities and infrastructure funded by the 

Multilateral Fund, and others, for CFC and HCFC phase-out and potential preparation activities for HFC 

phase-down. Members stated the importance of maximizing such synergies. It was stressed that the desk 

study was not the only source of information on which to draw; there were also other relevant Executive 

Committee documents and policies, suggestions made by Executive Committee members, the work of 

institutions other than the Multilateral Fund, and experience of people working in the field. It was further 

pointed out that the purpose of the desk study was to provide information, and not to be the sole basis for 

drafting guidelines. 

49. In response to a question about when the Executive Committee would be ready to consider funding 

for HFC phase-down plans, it was indicated that the Executive Committee would be discussing the 

development of cost guidelines for the phase-down of HFCs in Article 5 countries, under agenda item 12(b).  

50. One member raised the point that the lessons learned from the desk study were as relevant to 

potential investment projects aimed at phasing down HFCs as they were to HFC phase-down plans and 

suggested that the recommendation to the Executive Committee be amended accordingly. 

51. Following the discussion, the Chair asked interested members to meet with the Senior Monitoring 

and Evaluation Officer to discuss the recommendation and report back to plenary.  
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52. Following that report, the Executive Committee decided: 

(a) To note the desk study for the evaluation of the HCFC phase-out management plan 

preparation activities to assist with the implementation of the Kigali Amendment contained 

in document UNEP/OzL.Pro/ExCom/83/8; 

(b) To invite the bilateral and implementing agencies to apply, where appropriate, the findings 

and recommendations of the evaluation referred to in sub-paragraph (a) above; and 

(c) To request the Secretariat, when developing draft guidelines for HFC project preparation 

funding, to take into account the lessons learned from the desk study mentioned in 

sub-paragraph (a) above, as well as other relevant information and decisions of the 

Executive Committee. 

(Decision 83/7) 

(b) Terms of reference for the desk study for the evaluation of the sustainability of the Montreal 

Protocol achievements 

53. The Senior Monitoring and Evaluation Officer introduced document UNEP/OzL.Pro/ExCom/83/9. 

She raised the issue of defining the concept of sustainability of the Montreal Protocol achievements, saying 

that the Executive Committee could choose between a narrower definition of sustainability, related 

specifically to the phase-out of controlled substances achieved through the Montreal Protocol and a broader 

definition linked to the Sustainable Development Goals. She said that, if the broader definition were chosen, 

a methodology for measuring sustainability would be shared with the implementing agencies, for use 

following some training. 

54. Further clarification was sought regarding the meaning of sustainability. It was pointed out that 

there were two issues involved: the sustainability of compliance with the Montreal Protocol and the 

sustainability of the impact of the assistance provided under the Montreal Protocol. The sustainability of 

compliance applied to all Parties, whereas the sustainability of assistance applied to Article 5 Parties and 

depended on the bodies, policies, legislation and infrastructure in the country receiving that assistance. Any 

methodology for measuring sustainability in that respect would have to take that into account. 

55. In response to a question about the choice of methodology for measuring sustainability in the 

broader sense, in relation to the Sustainable Development Goals, the Senior Monitoring and Evaluation 

Officer explained that she had become acquainted with the proposed methodology while reading the 

specialized literature and that it had seemed to fit the goals of the Montreal Protocol. One member expressed 

the view that such methodology was complex and subjective and often required a multidisciplinary team to 

obtain concrete results. If the decision were made to ask implementing agencies to use the methodology in 

question, Executive Committee members would have to agree with basic definitions, objectives, weighting 

and prioritization. With respect to the training required on the part of those called upon to employ the 

methodology, it was pointed out that it would have to be extended beyond the implementing agencies to 

cover technicians, customs officers and enforcement personnel. 

56. A number of members expressed a preference for a narrower definition of the sustainability of the 

Montreal Protocol achievements, which would focus on the irreversibility of actions taken, and on the 

lasting influence of projects and activities financed by the Multilateral Fund on the long-term policies of a 

given government. The terms of reference as they stood focused on how the activities financed by the Fund 

were carried out in the country. The view was expressed that the desk study should also examine other 

issues, such as what happened after the implementing agencies had left the country, whether institutions 

had enough capacity, how the institutions worked and whether the country had sufficient funds to keep 

those institutions running. It was suggested that the technical aspects of the use of alternatives should also 
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be taken into account. It was also requested that the desk study examine the ability of Article 5 countries to 

forge synergies that would allow for ODS destruction after consumption had been phased out. It was further 

pointed out that some of the areas for study defined in the terms of reference involved data that were difficult 

to obtain. It was also stressed that some questions did not demonstrate sustainability, such as those germane 

to national ozone units (NOUs), energy-efficiency legislation and standards, and the collection of 

gender-disaggregated data.  

57. One member said that the monitoring and evaluation work programme for the year 2019 contained 

in document UNEP/OzL.Pro/ExCom/82/13/Rev.1 made it very clear that the sustainability of the Montreal 

Protocol achievements should be defined in terms of the activities funded by the Multilateral Fund.  

58. Following the discussion, an informal group made up of interested members was tasked with 

fine-tuning the terms of reference for the desk study for the evaluation of the sustainability of the Montreal 

Protocol achievements. One member mentioned that discussions under agenda item 10, Overview of current 

monitoring, reporting, verification and enforceable licensing and quota systems developed with support 

from the Multilateral Fund, could be relevant to the development of the terms of reference and suggested 

that the present agenda item not be concluded until completion of the deliberations under agenda item 10.  

59. The deliberations of the informal group and the discussions under agenda item 10 resulted in 

revised terms of reference for the desk study for the evaluation of the sustainability of the Montreal Protocol 

achievements, issued as document UNEP/OzL.Pro/ExCom/83/9/Rev.1. 

60. The Executive Committee decided to approve the terms of reference for the desk study for the 

evaluation of the sustainability of the Montreal Protocol achievements contained in 

document UNEP/OzL.Pro/ExCom/83/9/Rev.1. 

(Decision 83/8) 

 (c) Terms of reference for the desk study for the evaluation of the energy efficiency in the 

servicing sector 

61. The Senior Monitoring and Evaluation Officer introduced 

document UNEP/OzL.Pro/ExCom/83/10, containing terms of reference for the proposed desk study 

evaluating energy efficiency in the servicing sector, which had been prepared in accordance with the 

monitoring and evaluation work programme for 2019, approved by decision 82/10. The objective of the 

desk study would be to identify issues related to energy efficiency and their application in policies and 

regulations at the country level.  

62. In the ensuing discussion, there was some recognition of the possible value of the proposed desk 

study, but several questions were raised with regard to its scope, its timeliness and the availability of 

information.  

63. One member said that the terms of reference should take greater account of decision XXX/5 of the 

Parties, which had requested the Executive Committee to build on its ongoing work of reviewing servicing 

sector projects to identify best practices, lessons learned and additional opportunities for maintaining energy 

efficiency in the servicing sector, and related costs. A first priority would then be to obtain a clearer 

understanding of how energy efficiency had been addressed under approved projects in the servicing sector 

before moving on to the more general evaluation outlined in the terms of reference.  

64. Some members questioned whether sufficient information had become available to enable the 

conduct of the proposed desk study, bearing in mind the challenges referred to in the document. These 

included the fact that no funds had been allocated to the consideration of energy efficiency in Multilateral 

Fund projects in the refrigeration and air-conditioning sector, and that enhancing energy efficiency had only 
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recently become a focus of the Parties in the context of the Kigali Amendment. Consequently, several of 

the activities suggested for inclusion in the desk study could be premature or beyond the immediate 

priorities of the Executive Committee, such as designing norms and standards for technologies with low 

global-warming potential (GWP) in the refrigeration and air-conditioning sector, or promoting energy 

efficiency in Article 5 countries. One member said that it was also necessary first to resolve the issue of 

whether energy efficiency-related activities were considered an incremental cost eligible for funding under 

the Montreal Protocol. Another member suggested narrowing the scope of the proposed study to an 

evaluation of local efforts, particularly in relation to activities funded by the Multilateral Fund, and actions 

on energy efficiency undertaken under the approved enabling activities for phasing down HFCs. 

65. In response to some queries raised, the Senior Monitoring and Evaluation Officer clarified that the 

study would be limited to energy efficiency in the servicing sector in LVC countries, and would not include 

the manufacturing sector, and that it could augment the analysis by reviewing local efforts to measure 

energy efficiency outside demonstration projects. 

66. The Executive Committee agreed that there would be informal consultations on the matter with a 

view to reaching agreement on the terms of reference. 

67. Subsequently, the Senior Monitoring and Evaluation Officer informed the Executive Committee 

that consensus had been reached on the revised terms of reference for the proposed desk study evaluating 

energy efficiency in the servicing sector, issued as document UNEP/OzL.Pro/ExCom/83/10/Rev.1. 

68. The Executive Committee decided to approve the terms of reference for the evaluation of the energy 

efficiency in the servicing sector contained in document UNEP/OzL.Pro/ExCom/83/10/Rev.1. 

(Decision 83/9) 

AGENDA ITEM 7: PROGRAMME IMPLEMENTATION 

(a) Status reports and reports on projects with specific reporting requirements 

69. The Executive Committee had before it document UNEP/OzL.Pro/ExCom/83/11 and its addenda. 

The Committee first considered document UNEP/OzL.Pro/ExCom/83/11 which consisted of seven parts. 

Part I: Projects with implementation delays and for which special status reports were requested 

70. The Chair drew attention to paragraphs 4 to 6 of the document. 

71. The Executive Committee decided: 

(a) To note: 

(i) The status reports submitted by bilateral and implementing agencies at the 

83rd meeting contained in document UNEP/OzL.Pro/ExCom/83/11;  

(ii) That bilateral and implementing agencies would report to the Executive 

Committee at the 84th meeting on 51 projects recommended for additional status 

reports, as indicated in Annex II to the present report; and 

(b) To approve the recommendations on continuing projects with specific issues listed in the 

last column of the table in Annex II to the present report. 

(Decision 83/10) 
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Part II: ODS waste disposal projects 

Cuba: Pilot demonstration project on ODS waste management and disposal – final report (UNDP) 

72. The Chair drew the attention to paragraphs 8 to 22 of the document. 

73. The representative of the Secretariat introduced the final report of the demonstration project and 

said that only 1.75 metric tonnes of the projected 45.3 metric tonnes of ODS waste had been destroyed. She 

said that the report indicated that the remaining ODS waste were currently being stored in a warehouse and 

were expected to be destroyed in the future. With respect to the sustainability of the project, it was reported 

that it had provided the country with an environmentally sound option for the management and disposal of 

ODS waste. 

74. Members observed with concern the differences between the amounts proposed for destruction and 

those actually destroyed, which had been the case in some other demonstration projects, as reported at the 

82nd meeting. The issue could be addressed in the field evaluation of the ODS waste management and 

disposal demonstration projects being currently undertaken by the Senior Monitoring and Evaluation 

Officer. It was further noted that, in the present case, there was no information about the monitoring and 

testing of the emissions from cement kiln stacks. In view of the small amounts of ODS waste actually 

destroyed, UNDP was asked to provide a brief report on any additional ODS waste destruction to the 86th or 

the 87th meeting. 

75. The representative of UNDP said that stack emission monitoring had not been undertaken in the 

project and that there was no plan to do so in the future. He agreed to provide the requested update on any 

additional destruction of the ODS waste being stored. 

76. The Executive Committee decided:  

(a) To note the final report of the pilot demonstration project on ODS waste management and 

disposal in Cuba, submitted by UNDP and contained in 

document UNEP/OzL.Pro/ExCom/83/11; 

(b) To request bilateral and implementing agencies to apply, where appropriate, the findings 

and recommendations of the pilot demonstration project referred to in sub-paragraph (a) 

above; and 

(c) To request UNDP to provide, at the 86th meeting, an update regarding any additional 

amounts of ODS waste destroyed as a result of the demonstration project referred to in 

sub-paragraph (a) above. 

(Decision 83/11) 

Part III: Temporary use of a high-global-warming-potential technology in approved projects 

77. The Chair drew attention to four reports on temporary use of a high-GWP technology in approved 

projects. 

Brazil: HCFC phase-out management plan (stage I – temporary use of high-GWP HFC polyol 

systems) (UNDP and Government of Germany) 

78. The Chair drew attention to paragraphs 24 to 33 of the document. 

79. One member noted the continued use of HFCs with a high GWP by the enterprises concerned and 

said that the amounts being used should not be included in calculation to establish a country’s starting point 
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for aggregate reductions in HFC consumption under the Kigali Amendment; the enterprises concerned were 

choosing to use those substances when alternatives were available and should not be rewarded for doing 

so. Another member, however, said that Article 5 countries had to use the substances, as most were unable 

to access alternatives with a low GWP. That point had been made repeatedly in the past. Sympathy was 

expressed with the difficulties encountered by Article 5 countries in sourcing low-GWP alternatives, and it 

was hoped that they would soon become generally available. That said, in relation to the setting of the 

baselines under the Kigali Amendment for Article 5 group 1 countries, care needed to be taken to ensure 

that the Multilateral Fund would not pay twice for the conversion of the enterprises.  

80. The Executive Committee decided: 

(a) To note, with appreciation, the report provided by UNDP and the efforts made to facilitate 

the supply of technology with low global-warming potential (GWP) to the systems houses 

Shimtek and U-Tech funded under stage I of the HCFC phase-out management plan for 

Brazil, contained in document UNEP/OzL.Pro/ExCom/83/11; 

(b) To note the introduction of low-GWP technology by the systems house Shimtek; and 

(c) To request UNDP to continue assisting the Government of Brazil in securing the supply of 

low-GWP alternative technologies to the systems house U-Tech, on the understanding that 

no incremental operating costs would be paid until the technology originally selected or 

another low-GWP technology had been fully introduced, and to provide a report on the 

status of its conversion at each meeting of the Executive Committee until the technology 

originally selected, or another low-GWP technology, had been fully introduced, along with 

an update from the suppliers on the progress made towards ensuring that the selected 

technologies, including associated components, were available in the country on a 

commercial basis. 

(Decision 83/12) 

Cuba: HCFC phase-out management plan (stage I – temporary use of a high-GWP technology by 

enterprises that had been converted to a low-GWP technology) (UNDP) 

81. The Chair drew attention to paragraphs 34 to 38 of the document. 

82. The Executive Committee decided: 

(a) To note with appreciation, the report provided by UNDP and the efforts made to facilitate 

the supply of a technology with low global-warming potential (GWP) to the two 

enterprises, Friarc and IDA, funded under stage I of the HCFC phase-out management plan 

for Cuba, contained in document UNEP/OzL.Pro/ExCom/83/11; and 

(b) To request UNDP to continue assisting the Government of Cuba in securing the supply of 

low-GWP alternative technology and to provide, to the 84th meeting, a report on the status 

of the conversion of the two enterprises mentioned in sub-paragraph (a) above, including, 

in the event of use of a technology other than that selected when the project was approved, 

detailed analysis of the incremental capital and operating costs, along with an update from 

the suppliers on the progress made towards ensuring that the selected technologies, 

including associated components, were available in the country on a commercial basis. 

(Decision 83/13) 
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Lebanon: HCFC phase-out management plan (stage II – use of interim technology) (UNDP) 

83. The Chair drew attention to paragraphs 39 to 47 of the document. 

84. The Executive Committee decided: 

(a) To note the report provided by UNDP and the Government of Lebanon, contained in 

document UNEP/OzL.Pro/ExCom/83/11, describing the continuing challenges faced by 

the Government in sourcing commercially available alternatives with low global-warming 

potential (GWP), such as HFOs, and the efforts made by the Government and UNDP to 

facilitate the supply of technology with low-GWP to the enterprises funded under stage II 

of the HCFC phase-out management plan for Lebanon; and 

(b) To request UNDP to continue assisting the Government of Lebanon in securing the supply 

of low-GWP alternative technology and to report to the 84th meeting on the status of the 

conversion of the remaining beneficiary enterprises in both the foam and air-conditioning 

manufacturing sectors, including the small foam enterprises, and at each meeting thereafter 

until the technology originally selected or another technology with low-GWP had been 

fully introduced, along with an update from the suppliers on the progress made towards 

ensuring that the selected technologies, including associated components, were available 

in the country on a commercial basis. 

(Decision 83/14) 

Trinidad and Tobago: HCFC phase-out management plan (stage I – fourth tranche) (UNDP) 

85. The Chair drew attention to paragraphs 48 to 52 of the document. 

86. A member observed that, although one enterprise, Seal Sprayed Solutions, had already converted 

to an alternative technology, it continued to use HFC blowing agents to meet the requirements of some of 

its clients. The Executive Committee requested information on the percentage of clients that were 

requesting HFC-based blowing agents and when that practice would stop. The representative of UNDP 

explained that the demand came from clients from non-Article 5 countries. 

87. One member pointed out that the present case differed from the cases considered previously in 

which low-GWP alternatives had not been available. In the case of Seal Sprayed Solutions, there was no 

indication of when the practice would end or what effect it would have on determination of the baseline for 

HFC phase-down. The Government and the enterprises should be reminded of their obligation to convert 

to methyl formate as a blowing agent and to stop using HCFC-141b and HFC-based blowing agents. 

88. The Executive Committee decided: 

(a) To note the report provided by UNDP on the status of use of different technologies and the 

challenges faced while adopting low-global-warming-potential (GWP) foam-blowing 

agents by enterprises that had been provided with assistance under stage I of the HCFC 

phase-out management plan (HPMP) for Trinidad and Tobago, contained in 

document UNEP/OzL.Pro/ExCom/83/11; 

(b) Also to note that, after completing the necessary administrative and financial procedures 

for cancellation of the project at Ice Con, UNDP would return unspent balances from the 

project when the next tranche of stage I of the HPMP was submitted; 

(c) To request the Government of Trinidad and Tobago, through UNDP, to inform the 

enterprise Seal Sprayed Solutions, which had received financial support to convert from 
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the use of HCFC-141b to methyl formate as the blowing agent, that it should supply 

systems based only on the selected technology or other low-GWP-based blowing-agent 

technologies; and 

(d) To request UNDP to continue assisting the Government of Trinidad and Tobago and to 

provide, at the 84th meeting, a report on the status of the introduction of the proposed 

technology in applications covered under the foam sector. 

(Decision 83/15) 

Part IV: Reports related to HCFC phase-out management plans 

Bahamas (the): HCFC phase-out management plan (stage I – third tranche) (UNEP) 

89. The Chair drew attention to paragraphs 54 to 57 of the document.  

90. The Executive Committee decided to urge UNEP to provide, at the 84th meeting, an updated final 

report on the findings of the study to explore the best available options for the pilot project to assess, monitor 

and retrofit two air-conditioning systems under stage I of the HCFC phase-out management plan for the 

Bahamas. 

(Decision 83/16) 

Bangladesh: HCFC phase-out management plan (stage I – final progress report) (UNDP and 

UNEP) 

91. The Chair drew attention to paragraphs 58 to 66 of the document. 

92. The Executive Committee decided:  

(a) To note the final progress report on the implementation of stage I of the HCFC phase-out 

management plan (HPMP) for Bangladesh, submitted by UNDP and contained in 

document UNEP/OzL.Pro/ExCom/83/11; and  

(b) To request the Government of Bangladesh and UNDP to return the balance of US $11,856 

(comprising US $3,628, plus agency support costs of US $272 for UNDP, and US $7,041, 

plus agency support costs of US $915 for UNEP) from stage I of the HPMP, no later than 

the 84th meeting, in line with decision 82/28(b). 

(Decision 83/17) 

Egypt: HCFC phase-out management plan (stage I – third tranche) (UNDP) 

93. The Chair drew attention to paragraphs 67 to 81 of the document. 

94. The Executive Committee decided: 

(a) To note the report, submitted by UNDP, on the status of conversion of the systems houses, 

the 81 small and medium enterprises and the 350 micro-users under stage I of the HCFC 

phase-out management plan for Egypt and a report on the status of use of the interim 

technology in Egypt, contained in document UNEP/OzL.Pro/ExCom/83/11; and 

(b) To request UNDP to continue assisting the Government of Egypt in securing the supply of 

alternative technologies with low global-warming potential (GWP), on the understanding 
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that no incremental operating costs would be paid until the technology originally selected 

or another low-GWP technology had been fully introduced, and to provide a report on the 

status of its conversion at each meeting of the Executive Committee until the technology 

originally selected or another low-GWP technology had been fully introduced, along with 

an update from the suppliers on the progress made towards ensuring that the selected 

technologies, including associated components, were available in the country on a 

commercial basis. 

(Decision 83/18) 

Equatorial Guinea: HCFC phase-out management plan (stage I – third and fourth tranches – 

report on the status of signature of the Agreement) (UNEP) 

95. The Chair drew attention to paragraphs 82 to 86 of the document. 

96. The Executive Committee took note of the signature, by the Government of Equatorial Guinea and 

UNEP, of an agreement for the implementation of the combined third and fourth tranches of stage I of the 

HCFC phase-out management plan for that country. 

Honduras: HCFC phase-out management plan (stage I – progress report) (UNEP) 

97. The Chair drew attention to paragraphs 87 to 96 of the document. 

98. The Executive Committee decided: 

(a) To note the progress report on implementation of activities within the UNEP components 

of stage I of the HCFC phase-out management plan (HPMP) for Honduras, submitted by 

UNEP and contained in document UNEP/OzL.Pro/ExCom/83/11; and 

(b) To request UNEP to continue submitting at each meeting of the Executive Committee, until 

submission of the fifth and final tranche of stage I of the HPMP, a progress report on 

implementation of all the activities under the UNEP components of stage I of the HPMP, 

including the disbursements made. 

(Decision 83/19) 

India: HCFC phase-out management plan (stage I – final financial report) (UNDP, UNEP and 

Government of Germany) 

99. The Chair drew attention to paragraphs 97 to 101 of the document. 

100. The Executive Committee decided: 

(a) To note the final financial report for stage I of the HCFC phase-out management plan 

(HPMP) for India, submitted by UNDP, contained in 

document UNEP/OzL.Pro/ExCom/83/11; and 

(b) Also to note that US $3,556, plus agency support costs of US $249, and US $79,849, plus 

agency support costs of US $5,589, associated with unspent balances from the second and 

third tranches of stage I of the HPMP, respectively, had already been returned by UNDP 

at the 83rd meeting. 

(Decision 83/20) 
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India: HCFC phase-out management plan (stage II – second tranche) (UNDP, UNEP and 

Government of Germany) 

101. The Chair drew attention to paragraphs 102 to 106 of the document. 

102. The Executive Committee decided to request the Government of India, through UNDP, to submit, 

at the 84th meeting, the assessment by the Government of adherence to the ban on the use of HCFC-141b 

in force since 1 January 2015 by continuous foam panel manufacturing enterprises, in line with 

decision 82/74(b) and (c). 

(Decision 83/21) 

Indonesia: HCFC phase-out management plan (stage I – status of conversion of the refrigeration 

and air-conditioning manufacturing enterprises and of PT. TSG Chemical) (UNDP and 

World Bank) 

103. The Chair drew attention to paragraphs 107 to 115 of the document. He informed the members that 

the Secretariat had suggested that an additional paragraph be added to the recommendation requesting 

UNDP to continue assisting the Government of Indonesia in securing the supply of low-GWP alternatives, 

in line with similar decisions for other projects with the same issue. 

104. The Executive Committee decided: 

(a) To note the report, submitted by UNDP and the World Bank, on the status of conversion 

of the refrigeration and air-conditioning manufacturing enterprises and of PT. TSG 

Chemical under stage I of the HCFC phase-out management plan (HPMP) for Indonesia, 

contained in document UNEP/OzL.Pro/ExCom/83/11;  

(b) To further note that PT. TSG Chemical had decided to withdraw from stage I of the HPMP 

and that US $301,539, plus agency support costs of US $22,615 for the World Bank, 

associated with the enterprise had already been returned at the 83rd meeting; and 

(c) To request UNDP to continue assisting the Government of Indonesia in securing the supply 

of alternative technologies with low global-warming potential (GWP), on the 

understanding that no incremental operating costs would be paid until the technology 

originally selected or another low-GWP technology had been fully introduced, and to 

provide a report on the status of its conversion at each meeting of the Executive Committee 

until the technology originally selected or another low-GWP technology had been fully 

introduced, along with an update from the suppliers on the progress made towards ensuring 

that the selected technologies, including associated components, were available in the 

country on a commercial basis. 

(Decision 83/22) 

Iran (Islamic Republic of): HCFC phase-out management plan (stage I – final progress report) 

(UNDP, UNEP, UNIDO and Government of Germany) 

105. The Chair drew attention to paragraphs 116 to 125 of the document.  

106. The Executive Committee decided: 

(a) To note the final progress report on the implementation of the work programme associated 

with the fourth tranche of stage I of the HCFC phase-out management plan (HPMP) for 
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the Islamic Republic of Iran, submitted by UNDP and contained in 

document UNEP/OzL.Pro/ExCom/83/11; 

(b) To request the Government of the Islamic Republic of Iran, UNDP, UNEP, UNIDO and 

the Government of Germany to submit a revised project completion report, including: 

(i) The final disbursement for stage I of the HPMP and any balance to be returned to 

the Multilateral Fund; and 

(ii) Detailed information on the actions taken to ensure that specific equipment or 

components that had been replaced had in fact been destroyed or rendered 

unusable, in line with decision 22/38(c). 

(Decision 83/23) 

Jordan: HCFC phase-out management plan (stage II – change in technology at five enterprises 

from HFO-1233zd(E) to cyclopentane-based foam-blowing agent) (World Bank and UNIDO) 

107. The representative of the Secretariat drew attention to paragraphs 126 to 136 of the document. He 

informed the Committee that, after pro rata consideration of the remaining HCFC-141b consumption 

eligible for funding, the Secretariat had calculated final approved costs of US $1.28 million for the 

polyurethane (PU) foam sector, excluding spray foam. The costs shown in Table 8 of the document, which 

reflected the Secretariat’s estimates, showed that the five enterprises would incur higher costs in converting 

to a cyclopentane-based than in converting to a HFO-based foam-blowing agent. 

108. The Executive Committee decided: 

(a) To note the request submitted by the World Bank on behalf of the Government of Jordan 

for the change of technology in the conversion of the five enterprises from HFO-1233zd(E) 

to a cyclopentane-based foam-blowing agent under stage II of the HCFC phase-out 

management plan for the country, contained in document UNEP/OzL.Pro/ExCom/83/11; 

and 

(b) To approve the change of technology mentioned in sub-paragraph (a) above, noting that 

the enterprises would bear any additional costs incurred for conversion from HCFC-141b 

to cyclopentane. 

(Decision 83/24) 

Maldives: HCFC phase-out management plan (demonstration project for HCFC-free low-GWP 

alternatives in refrigeration in the fisheries sector) (UNDP) 

109. The Chair drew attention to paragraphs 137 to 149 of the document. 

110. The Executive Committee decided: 

(a) To note, with appreciation, the progress report on the demonstration project for HCFC-free 

low-global-warming-potential alternatives in refrigeration in the fisheries sector, 

implemented in Maldives, submitted by UNDP and contained in 

document UNEP/OzL.Pro/ExCom/83/11; and 
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(b) To request UNDP to include a report on the status of the demonstration project referred to 

in sub-paragraph (a) above in every progress report on implementation of the HCFC 

phase-out management plan for Maldives.  

(Decision 83/25) 

North Macedonia: HCFC phase-out management plan (stage I – update on the conversion of the 

foam enterprise Sileks) (UNIDO) 

111. The Chair drew attention to paragraphs 150 to 153 of the document. 

112. The Executive Committee decided: 

(a) To note the update, provided by UNIDO, on the conversion of the foam enterprise Sileks, 

funded under the stage I of the HCFC phase-out management plan (HPMP) for North 

Macedonia, contained in document UNEP/OzL.Pro/ExCom/83/11; and 

(b) To note that the foam enterprise Sileks had decided to withdraw from stage I of the HPMP 

and that US $30,000, plus agency support cost of US $2,250 for UNIDO, associated with 

the enterprise had already been returned at the 83rd meeting. 

(Decision 83/26) 

Suriname: HCFC phase-out management plan (stage I – third tranche) (UNEP) 

113. The Chair drew attention to paragraphs 154 to 162 of the document.  

114. The Executive Committee decided: 

(a) To note the report on the efforts undertaken by the Government of Suriname to strengthen 

the country’s HCFC licensing and monitoring system, submitted by UNEP and contained 

in document UNEP/OzL.Pro/ExCom/83/11; and 

(b) To reiterate decision 81/51(c)(i), whereby requests for funding under the last tranche of 

stage I of the HCFC phase-out management plan for Suriname would be considered by the 

Executive Committee only after the Government of Suriname had addressed all the issues 

identified in the verification report and implemented relevant actions to strengthen its 

import and export licensing and quota systems. 

(Decision 83/27) 

Tunisia: HCFC phase-out management plan (stage I – request for the cancellation of the 

residential air-conditioning manufacturing sector plan and updating of the Agreement) (UNIDO, 

UNEP and the Government of France) 

115. The representative of the Secretariat drew attention to paragraphs 163 to 172 of the document. 

Responding to a query, she specified that the funds disbursed by UNIDO had been minor and limited to 

technical assistance and PMU costs and that no funds had been disbursed to the enterprises. 

116. The Executive Committee decided: 

(a) To note the request from the Government of Tunisia to remove the residential 

air-conditioning manufacturing sector plan, implemented by UNIDO and the Government 

of France, from stage I of the HCFC phase-out management plan (HPMP) for Tunisia, 
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noting that all enterprises included in the sector plan had phased out their consumption of 

HCFC-22 (4.36 ODP tonnes);  

(b) Also to note: 

(i) That the amount of US $1,206,919, comprising US $513,275 and the associated 

project management unit (PMU) costs of US $81,462, plus agency support costs 

of US $41,632 for UNIDO, and US $505,000, plus agency support costs of 

US $65,550 for the Government of France, approved in principle for the residential 

air-conditioning manufacturing sector plan would be removed from the Agreement 

between the Government of Tunisia and the Executive Committee;  

(ii) The revised plan for the refrigeration servicing sector included in stage I of the 

HPMP; 

(iii) That the Fund Secretariat had updated the Agreement between the Government of 

Tunisia and the Executive Committee, contained in Annex III to the present report, 

specifically: making changes to Appendix 2-A to reflect the removal of the 

residential air-conditioning manufacturing sector plan implemented by UNIDO 

and the Government of France, the revisions to the funding schedule, and the 

extension of the duration of stage I; removing Appendix 8-A and the reference to 

it in paragraph 12; and adding a new paragraph 16 to indicate that the updated 

Agreement superseded that reached at the 72nd meeting;  

(c) To approve the extension of the duration of stage I of the HPMP from 2018 to 2020; and 

(d) To request UNIDO and the Government of France to return US $898,976 to the 

Multilateral Fund at the 84th meeting, consisting of US $340,237 and the associated PMU 

costs of US $21,792, plus agency support costs of US $25,342 for UNIDO, and 

US $454,087, plus agency support costs of US $57,518 for the Government of France, 

associated with the residential air-conditioning manufacturing sector plan approved as part 

of the first and second tranches of stage I of the HPMP. 

(Decision 83/28) 

Part V: Demonstration projects for low-global-warming-potential alternatives to HCFCs and 

feasibility studies for district cooling (decision 72/40) 

117. Turning to the section of the document relating to demonstration projects for low-GWP alternatives 

to HCFCs and feasibility studies for district cooling, the Chair informed the members that implementing 

agencies had submitted final reports for two projects and one feasibility study and progress reports on the 

implementation of seven demonstration projects. The Secretariat was recommending cancellation of one of 

those seven projects and the extension of the completion date for the other six, as they had reached an 

advanced stage of implementation. One member thanked all those involved in implementing and finalizing 

the above category of projects. He recommended the final reports of the demonstration projects concerned, 

and of the 11 projects completed previously, which were posted on the Secretariat website, as valuable 

resource for the transition to low-GWP alternatives. 

Egypt: Demonstration of low-cost options for the conversion to non-ODS technologies in the 

polyurethane foam sector at very small users (UNDP) 

118. The representative of the Secretariat drew attention to paragraphs 178 to 190 of the document. 
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119. The Executive Committee decided: 

(a) To note the preliminary final report on the demonstration of low-cost options for the 

conversion to non-ODS technologies in the polyurethane foam sector at very small users 

in Egypt, submitted by UNDP and contained in document UNEP/OzL.Pro/ExCom/83/11;  

(b) To extend, on an exceptional basis, noting the substantial progress achieved so far, the 

completion date of the project referred to in sub-paragraph (a) above, to 31 July 2019, on 

the understanding that no further extension of project implementation would be requested; 

and 

(c) To request UNDP to submit the final report of the project referred to in sub-paragraph (a) 

above, no later than the 84th meeting, noting that it would include details of the comparison 

of the specifications of the original equipment with those of the optimized low-cost units, 

the performance of the equipment during testing, including the foam systems used during 

the testing, the results of using the new equipment and recommendations regarding its 

utility for very small users. 

(Decision 83/29) 

Europe and Central Asia Region: Development of a regional centre of excellence for training and 

certification and demonstration of low-global-warming-potential alternative refrigerants – 

progress report (Russian Federation (the)) 

120. The representative of the Secretariat drew attention to paragraphs 191 to 200 of the document. 

121. The Executive Committee decided: 

(a) To note the progress report on the development of a regional centre of excellence for 

training and certification and demonstration of alternative refrigerants with low 

global-warming potential in the Europe and Central Asia region, submitted by the 

Government of the Russian Federation and contained in 

document UNEP/OzL.Pro/ExCom/83/11;  

(b) To extend, on an exceptional basis, noting the substantial progress achieved so far, the 

completion date of the project referred to in sub-paragraph (a) above, to 

31 December 2019, on the understanding that no further extension of project 

implementation would be requested; and  

(c) To request the Government of the Russian Federation to submit, no later than the 

85th meeting, the final report of the project referred to in sub-paragraph (a) above. 

(Decision 83/30) 

Kuwait: Demonstration project to evaluate HCFC-free and 

low-global-warming-potential-technology performance in air-conditioning applications (UNDP) 

122. The representative of the Secretariat drew attention to paragraphs 201 to 206 of the document. She 

also responded to a question regarding the technical difficulties encountered by the project, explaining that 

the standards for use of the related equipment were not yet in place in Kuwait. 
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123. The Executive Committee decided: 

(a) To cancel the demonstration project to evaluate HCFC-free and 

low-global-warming-potential-technology performance in air-conditioning applications in 

Kuwait; and 

(b) To request UNDP to return, at the 84th meeting, the amount of US $293,000, plus agency 

support costs of US $20,510 related to the cancellation of the project referred to in 

sub-paragraph (a) above. 

(Decision 83/31) 

Morocco: Demonstration project on the use of low-cost pentane foaming technology for the 

conversion to non-ODS technologies in the polyurethane foam manufacturing sector at small and 

medium-sized enterprises (UNIDO) 

124. The representative of the Secretariat drew attention to paragraphs 207 to 212 of the document. 

125. The Executive Committee decided: 

(a) To note the progress report on the demonstration project on the use of low-cost pentane 

foaming technology for the conversion to non-ODS technologies in the polyurethane foam 

manufacturing sector at small and medium-sized enterprises in Morocco, submitted by 

UNIDO and contained in document UNEP/OzL.Pro/ExCom/83/11; 

(b) To extend, on an exceptional basis, noting the advanced progress in implementation and 

the potential replicability of the results in several Article 5 countries, the completion date 

of the project referred to in sub-paragraph (a) above, to 30 September 2019, on the 

understanding that no further extension of project implementation would be requested; and  

(c) To request UNIDO to submit the final report for the project referred to in sub-paragraph (a) 

above at the 84th meeting and to return all remaining balances by the 85th meeting. 

(Decision 83/32) 

Saudi Arabia: Demonstration project on promoting HFO-based low-global-warming-potential 

refrigerants for the air-conditioning sector in high ambient temperatures (UNIDO) 

126. The representative of the Secretariat drew attention to paragraphs 213 to 218 of the document. 

127. The Executive Committee decided: 

(a) To note the progress report on the demonstration project on promoting HFO-based 

low-global-warming-potential refrigerants for the air-conditioning sector in high ambient 

temperatures implemented in Saudi Arabia, submitted by UNIDO and contained in 

document UNEP/OzL.Pro/ExCom/83/11; 

(b) To extend, on an exceptional basis, noting the advanced progress in implementation and 

the potential replicability of the results in several Article 5 countries, the completion date 

of the project referred to in sub-paragraph (a) above, to 31 December 2019, on the 

understanding that no further extension of project implementation would be requested; and  
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(c) To request UNIDO to submit the final report for the project referred to in sub-paragraph (a) 

above no later than the 85th meeting and to return all remaining balances by the 

86th meeting. 

(Decision 83/33) 

Saudi Arabia: Demonstration project at air-conditioning manufacturers to develop window and 

packaged air-conditioners using low-global-warming-potential refrigerants (World Bank) 

128. The representative of the Secretariat drew attention to paragraphs 219 to 235 of the document. As 

an additional clarification, he explained that the 70- and 100-kW air-conditioner prototypes had used 

two refrigerant circuits and, given the higher flammability of R-290, additional work would be required to 

reduce the charge of the larger prototype to within the 5 kg/circuit limit prescribed by safety standards.  

129. The Executive Committee decided: 

(a) To note, with appreciation, the final report for the demonstration project at air-conditioning 

manufacturers to develop window and packaged air-conditioners using refrigerants with 

low global-warming potential (GWP) implemented in Saudi Arabia, submitted by the 

World Bank and contained in document UNEP/OzL.Pro/ExCom/83/11; and 

(b) To invite bilateral and implementing agencies to take into account the report referred to in 

sub-paragraph (a) above when assisting Article 5 countries in preparing projects for 

manufacturing packaged air-conditioners using low-GWP refrigerants. 

(Decision 83/34) 

Saudi Arabia: Demonstration project for the phase-out of HCFCs by using HFO as foam-blowing 

agent in the spray foam applications in high ambient temperatures (UNIDO) 

130. The representative of the Secretariat drew attention to paragraphs 236 to 246 of the document.  

131. The Executive Committee decided: 

(a) To note the progress report on the implementation of the demonstration project for the 

phase-out of HCFCs by using HFO as a foam-blowing agent in spray foam applications in 

high ambient temperatures implemented in Saudi Arabia, submitted by UNIDO and 

contained in document UNEP/OzL.Pro/ExCom/83/11; 

(b) To extend, on an exceptional basis, noting the substantial progress achieved so far, the 

project completion date of the project referred to in sub-paragraph (a) above, to 

31 October 2019, on the understanding that no further extension of project implementation 

would be requested; and 

(c) To request UNIDO to submit, no later than the 84th meeting, the final report of the project 

referred to in sub-paragraph (a) above. 

(Decision 83/35) 

Thailand: Demonstration project at foam system houses to formulate pre-blended polyols for spray 

polyurethane foam applications using a low-global-warming-potential blowing agent 

(World Bank) 

132. The representative of the Secretariat drew attention to paragraphs 247 to 259 of the document.  
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133. The Executive Committee decided: 

(a) To note, with appreciation, the final report submitted by the World Bank on the 

demonstration project at two foam system houses in Thailand to formulate pre-blended 

polyols for spray polyurethane foam applications using a blowing agent with low 

global-warming potential, as contained in document UNEP/OzL.Pro/ExCom/83/11; and 

(b) To invite bilateral and implementing agencies to take into account the report referred to in 

sub-paragraph (a) above when assisting Article 5 countries in preparing spray foam 

projects that used HFO-based blowing agents. 

(Decision 83/36) 

West Asia region: Demonstration project on promoting alternative refrigerants in air-conditioning 

for high-ambient-temperature countries (PRAHA II) (UNEP and UNIDO) 

134. The representative of the Secretariat drew attention to paragraphs 260 to 267 of the document.  

135. The Executive Committee decided: 

(a) To note the progress report on the demonstration project on promoting alternative 

refrigerants in air-conditioning for high-ambient-temperature countries in West Asia 

(PRAHA-II), submitted by UNEP and UNIDO and contained in 

document UNEP/OzL.Pro/ExCom/83/11;  

(b) To extend, on an exceptional basis, the date of completion of the project referred to in 

sub-paragraph (a) above, to 15 November 2019 in order to complete the testing of 

air-conditioner prototypes, validate the test-optimization results and risk-assessment model 

and disseminate the project results, on the understanding that no further extension of 

project implementation would be requested; and 

(c) To request UNEP and UNIDO to submit the final report of the project referred to in 

sub-paragraph (a) above no later than the 84th meeting and to return all remaining balances 

by the 85th meeting. 

(Decision 83/37) 

Kuwait: Feasibility study comparing three not-in-kind technologies for use in central 

air-conditioning (UNEP and UNIDO) 

136. The representative of the Secretariat drew attention to paragraphs 268 to 274 of the document.  

137. The Executive Committee decided: 

(a) To note, with appreciation, the final report for the feasibility study comparing three 

not-in-kind technologies for use in central air-conditioning in Kuwait, submitted by UNEP 

and UNIDO and contained in document UNEP/OzL.Pro/ExCom/83/11;  

(b) To reiterate that UNEP and UNIDO should submit the project completion report for the 

feasibility study referred to in sub-paragraph (a) above, and return any balances at the 

84th meeting; and 
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(c) To encourage the Government of Kuwait, through UNEP and UNIDO, to provide updated 

information on the actions taken as a result of the feasibility studies at a future meeting of 

the Executive Committee. 

(Decision 83/38) 

Part VI: Change of implementing agency for stage II of the HPMP and enabling activities for HFC 

phase-down for the Philippines 

Philippines: HCFC phase-out management plan (stage II) and enabling activities – request for a 

change in implementing agency (World Bank) 

138. The representative of the Secretariat drew attention to paragraphs 275 to 280 of the document.  

139. The Executive Committee decided: 

(a) To note the request by the Government of the Philippines to transfer to UNIDO all the 

phase-out activities included in stage II of the HCFC phase-out management plan (HPMP) 

for the country, and the enabling activities for HFC phase-down, that had initially been 

planned for implementation by the World Bank; 

(b) With regard to stage II of the HPMP for the Philippines: 

(i) To note that the World Bank had already returned to the Multilateral Fund at the 

83rd meeting US $1,010,023, plus agency support costs of US $70,701, associated 

with the first tranche (PHI/PHA/80/INV/103 and PHI/PHA/80/TAS/102); 

(ii) To approve: 

a. The transfer to UNIDO of US $1,010,023, plus agency support costs of 

US $70,701 approved for the World Bank, associated with the first tranche 

(PHI/PHA/80/INV/103 and PHI/PHA/80/TAS/102); 

b. The transfer from the World Bank to UNIDO of the funding of 

US $1,740,034, plus agency support costs of US $121,802, approved in 

principle, associated with the second and third funding tranches; 

(iii) To note that the Fund Secretariat had updated the Agreement between the 

Government of the Philippines and the Executive Committee for stage II of the 

HPMP, as contained in Annex IV to the present report, specifically paragraph 9 

and Appendix 2-A to reflect the transfer to UNIDO of the components originally 

planned for the World Bank and paragraph 17, which had been added to indicate 

that the World Bank had stopped being the lead implementing agency as of the 

83rd meeting, and that the updated Agreement superseded that reached at the 

80th meeting; 

(c) With regard to the enabling activities for HFC phase-down approved under the additional 

contributions to the Multilateral Fund (PHI/SEV/80/TAS/01+): 

(i) To note that the World Bank had already returned the remaining balance of 

US $225,992, plus agency support costs of US $15,819, at the 83rd meeting; and 
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(ii) To approve the transfer to UNIDO of the remaining balance of US $225,992, plus 

agency support costs of US $15,819, originally approved for the World Bank, 

under the additional contributions to the Multilateral Fund. 

(Decision 83/39) 

Part VII: Requests for extension of enabling activities 

140. The representative of the Secretariat drew attention to paragraphs 281 to 284 of the document.  

141. The Executive Committee decided: 

(a) To note the requests for extension of enabling activities for HFC phase-down submitted by 

the respective implementing agencies for the 51 Article 5 countries listed in Table 15 of 

document UNEP/OzL.Pro/ExCom/83/11; and  

(b) To extend the completion date for the enabling activities for HFC phase-down to 

31 December 2019, for Ghana, Lesotho and Zimbabwe, and to 30 June 2020, for Angola, 

Armenia, Bhutan, Bosnia and Herzegovina, Burkina Faso, Cameroon, Chile, China, 

Colombia, the Congo, Costa Rica, Dominica, the Dominican Republic, Ecuador, Eritrea, 

Fiji, Gabon, the Gambia, Guatemala, Jamaica, Kyrgyzstan, Lebanon, Malaysia, Maldives, 

Mexico, Mongolia, Namibia, Nigeria, North Macedonia, Palau, Peru, the Philippines, 

Rwanda, Saint Lucia, Saint Vincent and the Grenadines, Senegal, Serbia, Somalia, Sudan, 

Suriname, Thailand, Togo, Trinidad and Tobago, Tunisia, Turkey, Turkmenistan, Uruguay 

and Zambia, on the understanding that no further extension would be requested and that 

bilateral and implementing agencies would submit, within six months of the project 

completion date, a final report, in line with decision 81/32(b). 

(Decision 83/40) 

142. The Executive Committee then turned to document UNEP/OzL.Pro/ExCom/83/11/Add.1, which 

consisted of five parts, and document UNEP/OzL.Pro/ExCom/83/11/Add.2, which both included reports 

on projects with specific reporting requirements pertaining to China. 

Part I: Review of current monitoring, reporting, verification and enforcement systems in 

accordance with HCFC consumption and production phase-out management plan Agreements 

(decisions 82/65 and 82/71(a)) (UNDP, UNEP, UNIDO, and World Bank) 

Part II: Desk study on the current system of monitoring consumption of foam-blowing agents at 

enterprises assisted under stage I of the HCFC phase-out management plan and verification 

methodology (decision 82/67(c)) (World Bank) 

143. The representative of the Secretariat drew attention to paragraphs 19 to 94 of 

document UNEP/OzL.Pro/ExCom/83/11/Add.1. He said that, while all steps taken to strengthen the 

monitoring, reporting, verification and enforcement systems in China would be important, three stood out 

as being particularly meaningful: the planned ODS atmospheric monitoring network, the establishment of 

six testing laboratories by the end of 2019 and the decision by the Government of China to allocate 

considerable resources for improving the monitoring of CTC at chloromethane production enterprises. 

144. The representative of the Secretariat said that the Ministry of Ecology and Environment of China 

might wish to consider: undertaking periodic independent inspections of a small number of enterprises and 

taking testing samples from a small number of products to complement the inspections by local ecology 
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and environment bureaux (EEBs); monitoring perchloroethylene plants; and potentially investigating larger 

and integrated facilities to better understand how feedstock uses of ODS were monitored. 

145. Subsequent to the issuance of the document, the Government of China had provided additional 

information on its ODS monitoring and management system, which was contained in 

document UNEP/OzL.Pro/ExCom/83/11/Add.2. He highlighted the commitment by the Government of 

China to taking comprehensive monitoring and management measures and to rigorous enforcement to 

combat illegal ODS production. The Government of China had stressed that the phase-out of HCFCs was 

at a critical moment and had reiterated its willingness to work with the Multilateral Fund to implement the 

planned work. 

146. The representative of the Secretariat also said that pursuant to decision 82/67(c), the Government 

of China had submitted a desk study, contained in document UNEP/OzL.Pro/ExCom/83/11/Add.1, which 

described the capacity for monitoring and verification of ODS phase-out in the PU foam sector. The report 

identified: gaps in that system, proposing a methodology for verifying the use of phased-out substances 

while addressing those gaps; an intensification of punishment of illegal ODS-related behaviour; 

cross-regional inspections and cooperation among EEBs; and the use of an annual mass balance analysis in 

cross-checking isocyanate sales with national HCFC-141b production. 

147. He said that the Secretariat supported the methodology for verifying the use of controlled 

substances that had been phased-out in the PU foam sector proposed in the desk study and supported the 

efforts to improve registration, on-site inspection and testing capacity. The representative of the Secretariat 

suggested that the Government of China continue to report on the results of the monitoring efforts of local 

EEBs, including cases where CFC-11 had been detected, in future financial audit reports or under the annual 

progress reports of stage II of the PU foam sector plan of the HPMP for the country.  

148. While welcoming the new measures with respect to the atmospheric monitoring of ODS and the 

establishment of six testing laboratories, one member wondered whether those measures could be 

implemented sooner and whether sampling had already been undertaken. More information was sought in 

relation to the EEBs, including their incentives, authority, frequency of inspections, how those inspections 

would be funded and how inspection results were disseminated. Additional information was also requested 

related to penalties. The member asked about the real-time monitoring of CTC and the role of the EEBs 

and the Ministry of Ecology and Environment in the quota system. He also wished to know how China 

would continue to monitor the production and use of controlled substances contained in pre-blended 

polyols, and how frequently the penalties that existed had been enforced. 

149. Other members supported the points that had been raised. The 2018 and 2019 reports published in 

the journal Nature on unexpected and persistent increase in global emissions of CFC-11, including 

emissions from eastern China, based on atmospheric observations, was a cause of great concern. While the 

actions taken by the Government of China with respect to strengthening legislation on ODS were 

appreciated, and the reports provided had met the requirements of decisions 82/65 and 82/71(a), more work 

needed to be done. In particular, while the enforcement mechanisms for the PU foam sector had been clear, 

additional clarity on the other sectors would be beneficial, including on: the number of inspections that 

would be undertaken, who would perform them and how the inspections would be funded once the projects 

had been completed. It was noted that the reports submitted were a good basis for discussion and it was 

suggested that it would be useful to develop a comprehensive monitoring plan that would aid with reporting 

at future meetings. 

150. It was observed that the recent workshop on capacity building, held in Beijing in March 2019, had 

been helpful for assuring the long-term sustainability of the phase-out of controlled substances, and that the 

reports being considered at the present meeting showed how the Government of China proposed to address 

the issue. Nevertheless, some questions remained, in relation, for example, to how many of the 

approximately 1,000 air-quality monitoring stations in China would also monitor ODS and what the 
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capacity of the EEBs would be to investigate possible emissions. In light of the recent reports about CFC-11, 

effective action needed to be taken to ensure the credibility of the Montreal Protocol and the Multilateral 

Fund. It was not clear whether all the enterprises producing controlled substances were registered and the 

issue of how inspections of production facilities were undertaken was raised. There was also a query about 

whether reporting by private entities would help the enforcement of the regulations.  

151. The representative of the Government of China said that, during the past 30 years, China had made 

great efforts to comply with its obligations under the Montreal Protocol. It had worked with the members 

of the Executive Committee to achieve that goal. She said that she had listened carefully to the suggestions 

that had been made, but wished to stress that China was in full compliance with its obligations under the 

Montreal Protocol. China had zero tolerance for the illegal production of CFC-11 and those that were 

illegally producing CFC-11 were in violation of the laws of China. She compared the situation to the 

production, use and trade in illegal drugs. The Executive Committee members were aware that even 

rigorous enforcement of the laws related to drugs had not been enough to end illegal production, use and 

trade. The discussion should focus on how to develop the most effective measures to prevent those 

activities, and she described the measures that China proposed to undertake to do so. She explained that a 

budget had been allocated to establish the atmospheric monitoring network, and that six new laboratories 

would be made available to the EEBs that would carry out local inspections. The EEBs would be supported 

by the Ministry of Ecology and Environment, which would also continue to carry out specialized 

investigations. She said that when violations were discovered, they would be made public as a deterrent to 

others. In closing, she thanked the scientists for their work and said that, although China was taking action, 

it was not the country’s problem alone. It was important for all the members of the Ozone family to work 

together to resolve the problem of the unexpected emission of CFC-11. 

152. Several members commended the Government of China for the actions that it had taken, but urged 

that more needed to be done to ensure that the achievements of the Multilateral Fund were not diluted, 

including the follow-up of users outside China of illegally produced controlled substances. If there was no 

demand for such substances, then they would not be produced. One member, however, pointed out the 

challenge faced by other countries, which should be able to rely on the quality-testing and certification of 

the products that they were importing. 

153. The Executive Committee agreed to establish an open-ended contact group to consider the issues 

further.  

154. Subsequently, the convener of the contact group reported on the issues discussed, based on which 

the Executive Committee decided: 

(a) To welcome the following regulatory and enforcement actions to be undertaken by the 

Government of China: 

(i) Increase and extension of penalties for enterprises’ non-compliance with the 

controlled-substance regulations; 

(ii) Intensification of inspections of enterprises currently or formerly using controlled 

substances; 

(iii) Implementation of controlled-substance inspection plans for ecology and 

environment bureaux (EEBs); 

(iv) Increased provision of support and enforcement tools to EEBs; 

(v) Development of an online registration and tracking system for 

controlled-substance users; 
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(vi) Increased training for customs officers; 

(vii) Conduct of an annual mass balance analysis of foam blowing components to 

determine the market size of the foam sector; 

(viii) Publicizing of the outcome of investigations and increased communication with 

industry; 

(b) To note with appreciation that the Government of China will undertake the following 

additional actions in support of its enforcement actions: 

(i) Establishment of a national controlled atmospheric monitoring network for 

controlled substances; 

(ii) Establishment of an additional six testing laboratories for controlled substances in 

products; 

(iii) Real-time flow monitoring of CTC at chloromethane production enterprises; 

(c) Also to note with appreciation that the Government of China will consider the following 

suggestions to supplement and augment its regulatory and enforcement actions: 

(i) Fast-track atmospheric monitoring through movement or modification of existing 

equipment and/or flask sampling; 

(ii) Increased direction on enforcement at the provincial level from the national 

government; 

(iii) Development of performance indicators for enforcement activities, such as the 

number of customs officers trained or inspections undertaken; 

(iv) Extension of penalties and prohibitions to consumers of controlled substances or 

products containing controlled substances, where appropriate; 

(v) Regular and frequent consultations with industry and enterprises to ascertain 

market conditions; 

(vi) Random testing of products that might contain controlled substances; 

(vii) Conduct of annual mass balance analysis of refrigeration and air-conditioning 

market to determine market size and verify reported HCFC consumption;  

(viii) Reporting on the details of enforcement activities, including the capacity of the 

reactor, amount of controlled substance on site, relevant records on feedstock 

purchases and sales, any penalties resulting from the enforcement action; 

(d) Further to note that the Government of China will consider engaging a non-governmental 

consultant to undertake a study (including quantitative data, where available, and 

qualitative market information) to determine the regulatory, enforcement, policy or market 

circumstances that might have led to the illegal production and use of CFC-11 and CFC-12; 

(e) Further to note the Government of China will report to the Executive Committee, at the 

84th meeting and again to the 86th meeting, on its progress in implementing the activities 

described above; 
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(f) To consider at the 84th meeting possible forms of remedy in relation to illegal production 

and/or consumption of CFC-11 in China after 2008; and 

(g) To consider at the 84th meeting continued funding of stage II of the HCFC phase-out 

management plan and stage II of the HCFC production phase-out management plan. 

(Decision 83/41) 

 

155. Following the adoption of the decision, statements were made by the representatives of Japan and 

the United States of America and then by the representative of China.  

156. The representative of Japan reiterated that the issue of unexpected emissions of CFC-11 was now 

well known in Japan. The Environment Minister of Japan had made a statement in relation to the issue at a 

press conference earlier in the week. Mutual trust among the Parties was an essential element for the success 

of the Montreal Protocol. In that regard, the fact that CFC-11, a substance that had once been phased out, 

was now increasing again was very disappointing, in particular for the Government of Japan as the second 

largest donor to the Multilateral Fund. 

157. He said that the issue was so serious that his Government might need to reconsider its contribution 

to the Multilateral Fund. The Government of Japan would find it difficult to continue full-scale funding to 

the Multilateral Fund if the cause of the issue were not addressed. In order for that not to happen, the 

Government of Japan needed to have more information and see further actions to eliminate its concerns and 

continue its contribution to the Multilateral Fund as previously. In this regard, his delegation thought that 

the decision was a very important step. 

158. The representative of the United States of America said that her delegation appreciated the diligent 

work of the convener of the contact group to help reach an agreement, and sincere efforts of all Executive 

Committee members. She noted her delegations’ serious concern about the high-volumes of unexpected 

CFC-11 emissions that may be a result of illegal production in China, and explained that her delegation 

understood the term “remedy” in the decision as encompassing not only activities that would contribute to 

preventing a recurrence of the situation in the future but also financial penalties and consequences that were 

commensurate with the amount of damage caused by unexpected emissions of CFC-11. The unexpected 

emissions of CFC-11 represented a situation that had never been encountered before in the institutions of 

the Montreal Protocol and the Executive Committee. It was necessary to find a path forward that matched 

the seriousness of the situation, and her delegation believed that penalties, including financial penalties 

would help the Executive Committee do that.  

159. She appreciated the efforts laid out by the Government of China and looked forward to working 

with the delegation of China and the other members of the Executive Committee to identify other activities 

that might need to be undertaken in the future to build her delegation’s confidence. Her delegation believed 

that this was the first step in a longer process and encouraged China to investigate what had happened, how 

it had happened and why it had happened, to ensure that it never happened again.  

160. The representative of China expressed sincere thanks to the convener of the contact group for her 

hard work and to her counterparts from the United States of America and other delegations for their 

continuous hard work over the previous two days to come to a decision. She explained her delegation’s 

understanding of the term remedy, saying that it meant future actions that would be taken to solve the 

problem of the unexpected emissions of CFC-11, not actions to look back on the implications of past actions 

for compensation, as that was beyond the scope of the Protocol and Convention. 



UNEP/OzL.Pro/ExCom/83/48 

 

 

34 

Part III: Financial audit reports for the CFC production, halon, polyurethane foam, process 

agent II, refrigeration servicing and solvent sectors (decision 82/17) (UNDP, UNEP, UNIDO, and 

World Bank) 

161. The representative of the Secretariat drew attention to paragraphs 95 to 186 of 

document UNEP/OzL.Pro/ExCom/83/11/Add.1.  

162. Following the introduction by the representative of the Secretariat, one member expressed the view 

that, for 10 years, the Executive Committee had been too lenient in allowing the Government of China to 

keep unspent balances associated with approved projects and to present various timelines and plans for 

spending those funds. He pointed out that, had the original unspent amount of US $59 million been returned 

promptly, it could have assisted many Article 5 countries in achieving their compliance obligations under 

the Montreal Protocol. He was not in favour of extending the deadline for completing disbursement, 

pointing out that the country had not been able to meet the deadline that the Committee had set for the end 

of 2018. In the member’s view, the issue of unspent balances was directly linked to the issue of monitoring, 

reporting, verification and enforcement. The Chair proposed that the issue be taken up for discussion in the 

contact group established to consider the issues under parts I and II above. 

163. Subsequently, the Executive Committee decided to defer consideration of the financial audit reports 

for the CFC production, halon, polyurethane foam, process agent II, refrigeration servicing and solvent 

sectors in China (decision 82/17) to the 84th meeting. 

(Decision 83/42) 

 

Part IV: Sector plan for the phase-out of methyl bromide consumption (decision 82/18(c)) 

(UNIDO) 

164. The Chair drew attention to paragraphs 187 to 201 of 

document UNEP/OzL.Pro/ExCom/83/11/Add.1. 

165. The Executive Committee decided: 

(a) To note: 

(i) The final report on the implementation of the phase II of the national plan for the 

phase-out of methyl bromide in China, submitted by UNIDO, contained in 

document UNEP/OzL.Pro/ExCom/83/11/Add.1; 

(ii) That no consumption of methyl bromide had been reported in China for 2018 

except for any critical use exemptions approved by the Parties to the Montreal 

Protocol; 

(b) To request the Government of China and UNIDO: 

(i) To include in the verification of the 2018 methyl bromide production requested by 

decision 82/19(e) the amounts used for methyl bromide consumption; and 

(ii) To submit the project completion report no later than the 84th meeting, in line with 

decision 82/18(c). 

(Decision 83/43) 
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Part V: Sector plan for the phase-out of methyl bromide production (decision 82/19(c) and (d)) 

(UNIDO) 

166. The representative of the Secretariat drew attention to paragraphs 202 to 213 of 

document UNEP/OzL.Pro/ExCom/83/11/Add.1. He indicated that, subsequent to the issuance of the 

document, the Government of China had clarified that the Customs Authority already had a management 

information system and that the associated funds had been reallocated as shown in Table 3 of the document. 

Following the introduction, one member expressed dismay regarding the extension of the sector plan and 

the delay in implementing mechanisms to ensure that methyl bromide production for feedstock and 

quarantine and pre-shipment uses would not be diverted to other controlled uses.  

167. The Executive Committee decided: 

(a) To note the progress report on the contract for the development of the management 

information system and its incorporation in the monitoring and supervision programme to 

be implemented by the Customs Authority and the update to the work plan in order to 

ensure the long-term, sustained monitoring of methyl bromide after completion of the 

sector plan for the phase-out of methyl bromide production, both submitted by UNIDO and 

contained in document UNEP/OzL.Pro/ExCom/83/11/Add.1;  

(b) To request the Government of China, through UNIDO, to provide, at the 84th meeting, an 

update on the contract for the monitoring and supervision programme to be implemented 

by the Customs Authority referred to in sub-paragraph (a) above; and  

(c) To request the Government of China, through UNIDO, to include an update regarding the 

methyl bromide labelling and traceability system in the annual report on the status of 

implementation of the sector plan for the phase-out of methyl bromide production to be 

submitted at the 84th meeting, in line with decision 82/19. 

(Decision 83/44) 

(b) 2019 consolidated project completion report 

168. The Senior Monitoring and Evaluation Officer introduced 

document UNEP/OzL.Pro/ExCom/83/12. 

169. The Executive Committee decided: 

(a) To note the 2019 consolidated project completion report (PCR) contained in 

document UNEP/OzL.Pro/ExCom/83/12;  

(b) To urge bilateral and implementing agencies to submit, at the 84th meeting, PCRs for 

multi-year agreements and individual projects that were due and, if they were not going to 

submit them, to provide the reasons; 

(c) To urge lead and cooperating agencies to coordinate their work closely in finalizing their 

portion of PCRs to allow the lead implementing agency to submit the completed PCRs 

according to schedule; 

(d) To urge bilateral and implementing agencies to enter clear, well written and thorough 

lessons when submitting their PCRs; and 
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(e) To invite all those involved in the preparation and implementation of multi-year 

agreements and individual projects to take into consideration the relevant lessons learned 

from PCRs when preparing and implementing future projects. 

(Decision 83/45) 

AGENDA ITEM 8: BUSINESS PLANNING 

(a) Update on the status of implementation of the 2019–2021 consolidated business plan of the 

Multilateral Fund 

170. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/13. 

171. The Executive Committee decided: 

(a) To note: 

(i) The update on the status of implementation of the 2019–2021 consolidated 

business plan of the Multilateral Fund contained in 

document UNEP/OzL.Pro/ExCom/83/13;  

(ii) That HFC phase-down activities submitted to the 83rd meeting amounted to 

US $1,849,684, including US $64,200 for activities not included in the 2019–2021 

business plans; and 

(iii) With appreciation, the reports by UNIDO on discussions held with national ozone 

units with respect to the ratings in the qualitative performance assessments, as 

requested by decision 82/8(b).  

(Decision 83/46)  

(b) Tranche submission delays 

172. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/14. 

173. Some members, noting repeated efforts by UNIDO to make arrangements with the Government of 

Algeria over the course of several years, were in favour of cancellation of stage I of the HPMP for the 

country. Others, however, felt that further attempts should first be made to elicit a response from the 

Algerian authorities, as it was important to resolve early any difficulties encountered. Several members 

offered to communicate with the Government of Algeria on the matter in the context of regional meetings, 

and one asked that UNIDO make a site visit to attempt to determine the reason for the lack of 

communication.  

174. One member drew attention to decision 26/2, which set out a step-by-step procedure for cancelling 

projects, and proposed that the Committee consider adopting a similarly rigorous procedure for cancelling 

multi-year agreements. 

175. The Executive Committee decided: 

(a) To note: 

(i) The report on tranche submission delays contained in 

document UNEP/OzL.Pro/ExCom/83/14; 
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(ii) The information on tranche submission delays under HCFC phase-out 

management plans (HPMPs), submitted by the Governments of France, Germany 

and Japan, UNDP, UNEP, UNIDO and the World Bank; 

(iii) That 34 out of 70 activities (for 19 out of 39 countries) related to tranches of 

HPMPs due for submission at the 83rd meeting had been submitted on time; 

(iv) That relevant bilateral and implementing agencies had indicated that the late 

submission of the tranches of HPMPs due for submission at the first meeting of 

2019 would have no impact, or was unlikely to have an impact, on compliance 

with the Montreal Protocol, and that there was no indication that any of the 

countries concerned were in non-compliance with the Montreal Protocol control 

measures;  

(b) To request the Secretariat:  

(i) To send letters to the relevant Governments regarding the decisions on tranche 

submission delays contained in Annex V to the present report; 

(ii) To review the existing procedure for project cancellation as set out in decision 26/2 

and report back to the Executive Committee at its 84th meeting on how the 

procedure could be applied to multi-year agreements; and 

(c) If a response from the Government of Algeria to the letter of 21 December 2018 sent by 

the Chief Officer had not been received by the Secretariat by 30 August 2019, to cancel 

stage I of the HPMP for Algeria, noting that the Government could submit a funding 

request for the preparation of stage II of the HPMP at a future meeting of the Executive 

Committee and to request UNIDO to return any balances from stage I at the 84th meeting. 

(Decision 83/47) 

AGENDA ITEM 9: PROJECT PROPOSALS 

(a) Overview of issues identified during project review 

176. Introducing the sub-item, the Chair explained that the document on the overview of issues identified 

during project review consisted of four sections. The representative of the Secretariat, noting that no issues 

had been identified during the review of proposals submitted to the meeting, then summarized the 

information on funding requests contained in document UNEP/OzL.Pro/ExCom/83/15.  

Verification reports of low-volume-consuming countries’ compliance with their HPMP agreements 

177. With respect to the recommendation to include funding requests for the preparation of verification 

reports in the work programme amendments at the 84th meeting, concerns were expressed regarding the 

potentially short time available to countries and implementing agencies to complete the verifications, 

particularly in the case of the Pacific Island countries. If verification funding was to be considered at the 

subsequent meeting, in December 2019, with the verification reports to be completed prior to the 

submission of tranche requests due at the first meeting of 2020, countries would only have a few months to 

conduct the verifications.  

178. Following consultation with the relevant bilateral and implementing agencies, the representative of 

the Secretariat confirmed that the agencies would be able to include the funding requests for all verifications 

in the amendments to their respective work programmes for the 84th meeting. When approving the work 

programme amendments, the Committee could specify that the verification reports for the Pacific Island 
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countries be submitted at the same time as stage II of the HPMP, due at the second Executive Committee 

meeting of 2020. 

179. The Executive Committee decided to request relevant bilateral and implementing agencies to 

include in the amendments to their respective work programmes, due for submission at the 84th meeting, 

funding in the amount of US $30,000, plus agency support costs, for verification reports for stage I of the 

HCFC phase-out management plans (HPMPs) for Burkina Faso, Cambodia, Cook Islands, Guatemala, 

Honduras, Kiribati, Lesotho, Marshall Islands, Micronesia (Federated States of), Montenegro, Nauru, Niue, 

South Sudan, Tuvalu and Vanuatu and for verification reports for stage II of the HPMPs for Angola and 

Armenia. 

(Decision 83/48) 

Project and activities submitted for blanket approval 

180. The Executive Committee agreed to remove from the list of projects submitted for blanket 

approval: the requests for the fourth tranche of stage I of the HPMP for Cambodia, the second tranche of 

stage II of the HPMP for Pakistan and the fourth tranche of stage I of the HPMP for South Africa and to 

consider them under agenda item 9(d), Investment projects; the request for technical assistance for enabling 

activities for HFC phase-down in the Syrian Arab Republic and to consider it under agenda item 9(c)(ii), 

UNEP work programme for 2019; and the request for project preparation for the control of HFC-23 

by-product emissions in the HCFC production sector in Mexico and to consider it under agenda item 12(c), 

Key aspects related to HFC-23 by-product control technologies (decision 82/85). 

181. The Executive Committee decided: 

(a) To approve the projects and activities submitted for blanket approval at the levels of 

funding indicated in Annex VI to the present report, together with the conditions or 

provisions included in the corresponding project evaluation documents and the conditions 

attached to the projects by the Executive Committee; 

(b) To note that the Secretariat had updated the Agreement between the Government of 

Mozambique and the Executive Committee, contained in Annex VII to the present report, 

specifically paragraph 1, Appendices 1-A and 2-A to reflect the revised HCFC baseline for 

compliance, the starting point for sustained aggregate reduction in HCFC consumption, 

and the corresponding change in funding for stage I of the HPMP, and paragraph 16 had 

been added to indicate that the updated Agreement superseded that reached at the 

66th meeting; and 

(c) That, for projects related to renewal of institutional strengthening, blanket approval 

included approval of the observations to be communicated to recipient governments as 

contained in Annex VIII to the present report. 

(Decision 83/49) 

(b) Bilateral cooperation 

182. The Chair introduced document UNEP/OzL.Pro/ExCom/83/16, which consisted of two requests 

from the Governments of Germany and Japan pertaining to the refrigeration and air-conditioning servicing 

sector plan and enabling component of stage II of the HPMP for China. 

183. In view of decision 83/55 below, the Executive Committee noted that there would be no offset of 

the costs of bilateral projects at the 83rd meeting. 



UNEP/OzL.Pro/ExCom/83/48 

 

 

39 

(c) Work programmes 

(i) Work programme of UNDP for 2019 

184. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/17, which 

contained 14 activities submitted by UNDP, comprising five requests for renewal of institutional 

strengthening projects, two requests for project preparation for stage II of HPMPs and four requests for 

project preparation for stage III of HPMPs that had all been approved as part of the list of projects submitted 

for blanket approval under agenda item 9(a), Overview of issues identified during project review, above, 

and three requests for project preparation for HFC-related projects pursuant to decision 78/3(g) in 

Indonesia, Lebanon and Pakistan, which would be considered individually. 

185. Regarding the requests for project preparation, some members said that while they had merit, the 

submissions were not in accordance with previous decisions by the Executive Committee. Concern was 

expressed that the domestic refrigeration sector had been adequately covered in projects that had already 

been approved by the Executive Committee, and there was interest in receiving project proposals for other 

sectors. In providing clarification on the request for Indonesia, the representative of UNDP said that on 

completion it would facilitate implementation of the Kigali Amendment in the high-growth household 

refrigeration sector in Indonesia.  

186. With regard to the request for the conversion of R-404A in the commercial refrigeration units for 

supermarkets in Lebanon, some members said that the project was worthy of consideration, and some 

flexibility should be shown in approving the project conditional on the receipt of the country’s instrument 

of ratification of the Kigali Amendment by the depositary at the Headquarters of the United Nations in 

New York. Another member said that, in accordance with previous decisions of the Executive Committee, 

no further funding should be disbursed for HFC-related projects in Lebanon until the instrument of 

ratification had been delivered to the depositary.  

187. Following informal discussions, the Executive Committee decided not to approve the requests for 

project preparation for the following HFC-related projects:  

(a) Conversion of HFC-134a in the manufacturing of domestic refrigerators in Indonesia; 

(b) Conversion of R-404A in the commercial refrigeration units for supermarkets at Leon 

Industries S.A.R.L., Lebanon; and 

(c) Conversion from HFC-134a to R-600a/R-290 as refrigerant in manufacturing of deep 

freezers, household refrigerators and water dispensers at PAK Elektron Limited, Lahore, 

Pakistan. 

(Decision 83/50) 

(ii) Work programme of UNEP for 2019 

188. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/18, which 

contained 33 activities submitted by UNEP, comprising 23 requests for renewal of institutional 

strengthening projects and eight requests for project preparation for stage II of HPMPs that had been 

approved as part of the list of projects submitted for blanket approval under agenda item 9(a), Overview of 

issues identified during project review, above, a request for technical assistance for enabling activities for 

HFC phase-down for the Syrian Arab Republic that had been removed from the list for blanket approval 
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and a request for project preparation for stage II of the HPMP for the Syrian Arab Republic, which would 

be considered individually. 

189. One representative requested an update on the security situation in the Syrian Arab Republic. The 

representative of UNEP explained that a number of United Nations agencies were now operating in the 

country, and UNEP would work closely with the UNDP country office to ensure that activities were 

implemented efficiently.  

190. Following that clarification, the Executive Committee decided: 

(a) To approve the request for project preparation for stage II of the HCFC phase-out 

management plan (HPMP) for the Syrian Arab Republic in the amount of US $30,000, plus 

agency support costs of US $3,900, noting that UNIDO, as cooperating agency, would 

prepare the investment component of the HPMP using funding previously approved; and 

(b) To approve the request for technical assistance for enabling activities for HFC phase-down 

for the Syrian Arab Republic in the amount of US $250,000, plus agency support costs of 

US $17,500, from the additional voluntary contributions, in line with decision 81/31(a)(ii). 

(Decision 83/51) 

(iii) Work programme of UNIDO for 2019 

191. The Chair introduced document UNEP/OzL.Pro/ExCom/83/19, which contained eight activities 

submitted by UNIDO, comprising six requests for project preparation for stage II of HPMPs and one request 

for project preparation for stage III of an HPMP that had all been approved as part of the list of projects 

submitted for blanket approval under agenda item 9(a), Overview of issues identified during project review, 

above, and one request for project preparation for the control of HFC-23 by-product emissions in the HCFC 

production sector in Mexico that was to be considered under agenda item 12(c), Key aspects related to 

HFC-23 by-product control technologies (decision 82/85). 

(d) Investment projects 

Tranche requests of stage I/stage II of HPMPs 

Cambodia: HCFC phase-out management plan (stage I – fourth tranche) (UNEP and UNDP) 

192. One member requested clarification regarding the nature and impact of the end-user incentive 

programme. The representative of the Secretariat explained that the incentive programme was designed to 

replace small domestic air-conditioning appliances, in order to encourage the adoption of HFC-32 window 

units by end-users. The incentive consisted of a rebate to consumers purchasing the equipment. The 

programme was accompanied by an awareness-raising campaign that emphasized the ozone-protection and 

energy-cost reduction benefits of using non-HCFC-22-based equipment. Technicians were trained to work 

with the new HFC-32 equipment, and the NOU monitored the recipients of HFC-32 equipment to document 

the impact of the incentive programme.  

193. The Executive Committee decided: 

(a) To note the progress report on the implementation of the third tranche of stage I of the 

HCFC phase-out management plan (HPMP) for Cambodia;  

(b) To approve the fourth tranche of stage I of the HPMP, and the corresponding 2019–2022 

tranche implementation plan, in the amount of US $274,250, consisting of US $100,000, 
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plus agency support costs of US $13,000 for UNEP, and US $150,000, plus agency support 

costs of US $11,250 for UNDP, on the understanding: 

(i) That Cambodia had consumption in the servicing sector only;  

(ii) That the end-user incentive programme would enhance the sustainability of the 

training of servicing technicians and that end-users would provide co-financing to 

participate in the programme; and 

(iii) That information on the implementation of the end-user incentive programme 

would be included in the progress reports submitted when requesting future 

tranches of stage I of the HPMP. 

(Decision 83/52) 

China: HCFC phase-out management plan – room air-conditioning sector plan (stage I – revised 

progress report) (UNIDO) 

194. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/22, 

containing the revised progress report on the room air-conditioning sector plan under stage I of the HPMP 

for China.  

195. During the ensuing discussion, one representative expressed concern at the low level of 

manufacturing using new technologies on the converted room air-conditioning manufacturing lines. While 

the proposed incentive scheme for incremental operating costs might provide encouragement in the short 

term, longer-term structural issues still needed addressing. Some representatives said that the incentive 

scheme proposed by the Secretariat was logical and worthy of support, given the time needed for the market 

for new technologies to reach a critical mass. Another representative said that the incremental operating 

costs should not be disbursed while the manufacturing of air-conditioning units remained far below the 

target of 7 million units per year and enquired whether consideration had been given to the installation 

standards of different technologies in order to ensure that all were subject to equivalent standards. 

196. The Executive Committee decided to defer, to the 84th meeting, further consideration of the 

incremental operating costs incentive scheme of the room air-conditioning sector plan under stage I of the 

HCFC phase-out management plan for China. 

(Decision 83/53) 

China: HCFC phase-out management plan – refrigeration servicing sector plan (stage I – project 

completion progress report) (UNEP and Government of Japan) 

197. The Chair drew attention to paragraph 27 of document UNEP/OzL.Pro/ExCom/83/22. 

198. The Executive Committee decided to request the Government of China and UNEP to submit, at the 

84th meeting, updated information on the level of funds disbursed under the refrigeration servicing sector 

plan of stage I of the HCFC phase-out management plan for the country, and to return, at the 85th meeting, 

any potential balances to the Multilateral Fund. 

(Decision 83/54) 
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China: HCFC phase-out management plan – Overarching (stage II) (UNDP, UNEP, UNIDO, 

World Bank, Government of Germany and Government of Japan) 

China: HCFC phase-out management plan – extruded polystyrene foam sector plan (stage II – third 

tranche) (UNIDO and Government of Germany) 

China: HCFC phase-out management plan – industrial and commercial refrigeration and 

air-conditioning sector plan (stage II – third tranche) (UNDP) 

China: HCFC phase-out management plan – refrigeration servicing sector plan and enabling 

programme (stage II – third tranche) (UNEP, Government of Germany and Government of Japan) 

China: HCFC phase-out management plan – solvent sector plan (stage II – third tranche) (UNDP) 

199. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/22, 

presenting the re-submitted requests for the third tranches under stage II of the HPMP for China for the 

following sectors: extruded polystyrene (XPS) foam, industrial and commercial refrigeration and 

air-conditioning, refrigeration servicing, and solvents. Each submission included a progress report updated 

with additional activities and disbursements completed since the 82nd meeting, and an annual 

implementation plan for the next tranche.  

200. Following the presentation, one representative said that in light of the matter of the substantial 

increase in CFC-11 emissions from China, her delegation had concerns about the sustainability of 

reductions in ODS achieved using funding from the Multilateral Fund. An independent audit, funded by 

China, was proposed to ascertain how and why that situation had occurred and how to prevent it from 

occurring again in the future. A detailed action plan could be developed to indicate how the Party would 

resolve the issues identified and monitor ODS reductions in future. While the willingness of the 

Government of China to engage in open discussions and to undertake initial actions in response to the matter 

was encouraging, her country was unable, at the present time, to support project funding for China. In 

addition, she noted that there may need to be restitution for the environmental harm caused by the 

unexpected emissions. Another representative supported that stance, stating that until the matter had been 

clarified, his country was unable to approve new tranches for the HPMP, as that would undermine the 

credibility of the Montreal Protocol. 

201. The Executive Committee decided to defer, to the 84th meeting, consideration of the revision of the 

Agreement for stage II of the HCFC phase-out management plan (HPMP) for China and the requests for 

the third tranches of the extruded polystyrene foam sector plan, the industrial and commercial refrigeration 

and air-conditioning sector plan, the refrigeration servicing sector plan and enabling programme, and the 

solvent sector plan under stage II of the HPMP. 

(Decision 83/55) 

Kuwait: HCFC phase-out management plan (stage I – third tranche) (UNEP and UNIDO) 

202. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/29. 

203. Clarification was requested regarding the extension of the completion date of projects in the PU 

foam and XPS foam sub-sectors, the consumption phase-out associated with those projects, and whether 

the maximum allowable consumption for 2020 would be adjusted. The representative of the Secretariat 

explained that the 2018 targets would apply to the year 2020 because, even though the projects with 

associated phase-out were scheduled to be completed in 2019, there were some uncertainties related to 

possible delays.  
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204. A question was also asked about the disbursement rate, which stood at just under 25 per cent of the 

total amount approved for the first two tranches, in relation to the work to be done in the period leading up 

to the tranche requests scheduled for 2020. The representative of UNEP answered that all of the approved 

funds had been committed and the implementing agency was confident that all of the activities under the 

first two tranches would be completed before the third and fourth tranches were requested in 2020.  

205. Following informal discussions among interested members, the Executive Committee decided: 

(a) To note the progress report on the implementation of the second tranche of stage I of the 

HCFC phase-out management plan (HPMP) for Kuwait; 

(b) To approve the extension of the duration of stage I of the HPMP from 2018 to 2020, with 

target consumption of 254.51 ODP tonnes for 2019 and 2020;  

(c) To note that the Secretariat had revised the updated Agreement between the Government 

of Kuwait and the Executive Committee, contained in Annex IX to the present report, 

specifically Appendix 2-A, to reflect the new target, the revised funding schedule and the 

extension of the duration of stage I, and paragraph 16, to indicate that the revised updated 

Agreement superseded that reached at the 74th meeting;  

(d) To note the commitment of the Government of Kuwait to ban the import and use of 

HCFC-22 and HCFC-142b in the extruded polystyrene (XPS) foam sector by 

31 December 2020, coinciding with the completion of HCFC phase-out in XPS foam 

applications;  

(e) To approve the third tranche of stage I of the HPMP, and the corresponding 2019–2020 

tranche implementation plan, in the amount of US $1,054,845, plus agency support costs 

of US $73,839 for UNIDO; and 

(f) To request the Government of Kuwait, through UNEP, when submitting the request for the 

fourth tranche of stage I of the HPMP, to include a plan of action to address all remaining 

activities in the refrigeration servicing sector, along with the budgets for the activities in 

that plan of action, on the understanding that it would have achieved phase-out of HCFCs 

at the level specified in Appendix 2-A of the revised updated Agreement between the 

Government of Kuwait and the Executive Committee. 

(Decision 83/56) 

Morocco: HCFC phase-out management plan (stage I – third and final tranche) (UNIDO) 

206. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/32. 

207. The Executive Committee decided: 

(a) To note the progress report on the implementation of the second tranche of stage I of the 

HCFC phase-out management plan (HPMP) for Morocco; 

(b) To approve the extension of the duration of stage I of the HPMP from 2017 to 2020;  

(c) To note that the Secretariat had updated the Agreement between the Government of 

Morocco and the Executive Committee, contained in Annex X to the present report, 

specifically paragraphs 1 and 2, Appendices 1-A and 2-A, to reflect the revised HCFC 

baseline for compliance of 51.35 ODP tonnes and the extension of the duration of stage I, 
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and paragraph 16, which had been added to indicate that the updated Agreement 

superseded that reached at the 65th meeting;  

(d) To request the Government of Morocco and UNIDO to submit progress reports on 

implementation of the work programme associated with the third and final tranche, on a 

yearly basis until the completion of the project, verification reports until approval of 

stage II of the HPMP and the project completion report to the first meeting of the Executive 

Committee in 2022; and 

(e) To approve the third and final tranche of stage I of the HPMP, and the corresponding 

2019-2020 tranche implementation plan, in the amount of US $35,000, plus agency support 

costs of US $2,625 for UNIDO. 

(Decision 83/57) 

Pakistan: HCFC phase-out management plan (stage II – second tranche) (UNIDO and UNEP) 

208. One member requested information on the proposed changes to the baseline for Pakistan and sought 

clarification of the status of activities in the XPS foam and PU foam sub-sectors in relation to the rate of 

disbursement, as well as of the method used by UNIDO to disburse funds to enterprises in the country. A 

question was also asked about funding for the minimum energy performance standard (MEPS) mentioned 

in the progress report. 

209. The representative of the Secretariat explained that the Government of Pakistan had revised the 

country’s baseline to include HCFC-142b consumption. As the Government had chosen the compliance 

baseline as the starting point for aggregate reductions, the change of baseline approved by the Meeting of 

the Parties had led to a change in the Agreement between the Government and the Executive Committee. 

The inclusion of HCFC-142b in the baseline had made it possible for the implementing agency to present 

an XPS foam project proposal to the 83rd meeting, which had been deferred to the 84th meeting because 

agreement had not yet been reached between the implementing agency and the Secretariat on the particulars 

of the project.  

210. With regard to fund disbursement, the representative of the Secretariat said that UNIDO did not 

disburse funds by allocating them to individual enterprises. Instead, UNIDO undertook bulk purchasing of 

the equipment, which it then gave to the enterprises, and reported figures on the aggregated funds. On the 

issue of the MEPS, the representative of the Secretariat clarified that the progress report included 

information on all activities carried out in relation to the HPMP, not only those funded by the Multilateral 

Fund. No funds from the HPMP had been used to develop the MEPS for Pakistan.  

211. The representative of UNIDO explained that the disbursement level stood at 25 per cent because 

the Government of Pakistan had requested that purchasing related to the conversion of thermoware 

enterprises and PU foam enterprises be deferred until the end of May 2019. 

212. The Executive Committee decided: 

(a) To note: 

(i) The progress report on the implementation of the first tranche of stage II of the 

HCFC phase-out management plan (HPMP) for Pakistan; 

(ii) That the Fund Secretariat had updated the Agreement between the Government of 

Pakistan and the Executive Committee, as contained in Annex XI to the present 

report, specifically: paragraphs 1 and 2, Appendices 1-A and 2-A to reflect the 
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country’s baseline of 248.11 ODP tonnes as reported under Article 7 of the 

Montreal Protocol; and paragraph 16, which had been added to indicate that the 

updated Agreement superseded that reached at the 76th meeting; and 

(b) To approve the second tranche of stage II of the HPMP, and the corresponding 2019–2020 

tranche implementation plan, in the amount of US $2,344,418, consisting of 

US $1,979,852, plus agency support costs of US $138,590 for UNIDO, and US $200,000, 

plus agency support costs of US $25,976 for UNEP. 

(Decision 83/58) 

South Africa: HCFC phase-out management plan (stage I – fourth tranche) (UNIDO) 

213. Information was requested on the project to demonstrate energy and cost savings through the 

operation of non-ODS and low-GWP-based refrigeration systems as opposed to HCFC-22 or HFC-based 

systems. It was pointed out that, while there was interest in some of the possible alternative technologies to 

be demonstrated through the project, energy savings were not strictly relevant to compliance with HCFC 

phase-out. The representative of UNIDO explained that the demonstration project would focus on the 

supermarket sector and would be implemented under the fourth tranche of stage I. The alternative 

technology had not yet been chosen, but the purpose of the project would be to phase out HCFC-22 and 

phase in a low-GWP technology, pursuing energy efficiency in addition. 

214. The Executive Committee decided: 

(a) To note the progress report on the implementation of the third tranche of stage I of the 

HCFC phase-out management plan (HPMP) for South Africa; and 

(b) To approve the fourth tranche of stage I of the HPMP, and the corresponding 2019-2020 

tranche implementation plan, in the amount of US $499,612, plus agency support costs of 

US $34,973 for UNIDO, on the understanding that information on implementation of the 

end-user demonstration programme would be included in the progress reports submitted 

when requesting future tranches of stage I of the HPMP. 

(Decision 83/59) 

AGENDA ITEM 10: OVERVIEW OF CURRENT MONITORING, REPORTING, 

VERIFICATION AND ENFORCEABLE LICENSING AND QUOTA SYSTEMS DEVELOPED 

WITH SUPPORT FROM THE MULTILATERAL FUND (DECISION 82/86(C)) 

215. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/38 and 

highlighted the summary of the observations made by the Secretariat in paragraph 67 and the additional 

and novel mechanisms to ensure sustained compliance in paragraphs 68 to 75. 

216. During the ensuing discussion, it was observed that, while the Secretariat had suggested a number 

of ideas to improve the current system, some of the suggestions, such as those related to illegal trade and 

free-trade zones, would be better addressed by the Meeting of the Parties or, in the case of atmospheric 

monitoring, by the Conference of the Parties to the Vienna Convention. It was highlighted that the roles of 

the different institutions should be respected. 

217. Some members expressed support for ensuring the continuity of PMUs across multi-year 

agreements, while others asked how that would be financed and whether monitoring would be the 

responsibility of the NOUs. Monitoring of enterprises that had completed conversion was expensive and 

could not be covered by the funding for the institutional strengthening that was already being provided to 
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the NOUs, and which had not been increased recently. Furthermore, it was not just a question of funding, 

as there was a need to ensure that the NOUs were also capable of undertaking the work that had been done 

by the PMUs, which would be substantial, especially in LVC countries. For Article 5 countries, additional 

effort also meant additional costs.  

218. A question was raised about the feasibility of making the implementing agencies responsible for 

assisting countries after projects had been completed, when so requested. With respect to broadening 

verifications to include previously phased-out controlled substances, countries should not be required to 

monitor projects continually after they had been completed. The Secretariat, however, could undertake an 

analysis of the feasibility and the additional cost of doing so and present that analysis to the Committee. It 

would also be problematic to ask countries to pay a penalty for any deviation from the Agreement once the 

project had been completed because, by that time, no project funding would remain.  

219. With respect to the reporting of the export of ODS contained in pre-blended polyols, it was noted 

that it was already taking place through the country programme implementation reports. 

220. The representative of Kuwait said that paragraph 6 of the document had made it clear that the task 

of the Secretariat had been to develop a document that would include an overview of the current monitoring, 

reporting, verification and enforceable licensing systems. He asked why new and innovative mechanisms 

that had not yet been used under the Multilateral Fund had been included in the document. He said that 

everyone was aware of the issue of the unexpected release of CFC-11, but there was no evidence that those 

emissions had come only from Article 5 countries. Half of the emissions remained unexplained and he 

wanted clarity on where the other emissions had come from before the Executive Committee took action 

that affected and stigmatized only Article 5 countries. He wanted proof that no non-Article 5 country was 

responsible for any part of those emissions and he lamented the lack of trust that seemed to be at the base 

of the suggestion that only Article 5 countries were responsible for them. Article 5 countries should not be 

required to support that burden by themselves and if they were being invited to address the problem, then 

non-Article 5 countries should be as well. If there were to be a mechanism to address illegal trade, then all 

should be involved and, consequently, the issue should be addressed by the Meeting of the Parties and not 

the Executive Committee.  

221. Several members supported the views expressed by the representative of Kuwait and observed that 

it was important not to take precipitate action. With respect to completed projects, it was pointed out that, 

once the projects had been completed, monitoring was a question of national sovereignty. Other members 

were of the view that it was within the mandate of the Secretariat to help Article 5 countries comply with 

the Montreal Protocol, which included, inter alia, helping them address illegal production. Atmospheric 

monitoring was an effective way to detect illegal substances, but a means was needed to help defray related 

costs. In order to address the challenge of the unexpected release of ODS, the reasons for that release needed 

to be better understood. While the issues raised affected both Article 5 and non-Article 5 countries, it was 

better to focus on those activities that were the responsibility of the Executive Committee. 

222. One member suggested that requests for future institutional strengthening renewals be accompanied 

by a letter that expressed the commitment of the country to achieving sustained permanent reductions; 

another member, however, said that letters were already being sent. 

223. The Chief Officer said that the document was the result of a review and summary of several 

thousand documents, during the course of which a number of issues had arisen that had been drawn to the 

attention of the Executive Committee. No recommendations had been made on those issues, but the 

Secretariat was of the view that all the issues raised were within the purview of the Executive Committee. 

The Chief Officer highlighted that Article 5 countries were doing their utmost in achieving compliance with 

the terms of their Agreements with the Executive Committee, and that the systems in place to enable them 

to do so were robust.  
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224. It was suggested that the Chair should report on the present discussions at either the 41st Meeting 

of the Open-Ended Working Group or the Thirty-First Meeting of the Parties to the Montreal Protocol.  

225. The Executive Committee agreed to refer the matter to a contact group for further consideration. 

226. Subsequently, the convener of the contact group reported on the group’s deliberations of the matters 

referred to it under both the present agenda item and agenda item 5, Country programme data and prospects 

for compliance. 

227. The Executive Committee decided: 

(a) To note the overview of current monitoring, reporting, verification and enforceable 

licensing and quota systems (decision 82/86(c)), contained in 

document UNEP/OzL.Pro/ExCom/83/38;  

(b) To request the Secretariat to forward the document referred to in sub-paragraph (a) above 

to the Ozone Secretariat so that it could be annexed to the document on the Overview of 

the procedures under the Multilateral Fund by which the Parties review and ensure 

continuing compliance with the terms of agreements under the Fund (note from the 

Multilateral Fund Secretariat), and made available to the Parties at the 41st Meeting of the 

Open-Ended Working Group in line with decision 82/86(b); and 

(c) To defer further consideration of the document referred to in sub-paragraph (a) above to 

the 84th meeting, taking into account any decisions that the Parties might take at their 

Thirty-First Meeting on the issues raised therein. 

(Decision 83/60) 

 

AGENDA ITEM 11: REVIEW OF ADMINISTRATIVE COST REGIME: ANALYSIS BY 

COUNTRY OF PROJECT MANAGEMENT UNITS, INSTITUTIONAL STRENGTHENING, 

AND IMPLEMENTING AGENCIES, INCLUDING ACTIVITIES AND FUNDING UNDER THE 

COMPLIANCE ASSISTANCE PROGRAMME, CORE UNITS AND OTHER ELEMENTS OF 

THE ADMINISTRATIVE COST REGIME, AND INFORMATION ON NATIONAL LEVEL 

INDEPENDENT VERIFICATION (DECISION 82/82(B)) 

228. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/39. 

229. During the discussion, members expressed their satisfaction with the framework created by the 

Fund to support Article 5 countries in meeting their obligations under the Montreal Protocol, underscoring 

the importance of the work of PMUs and NOUs, institutional strengthening and the CAP. Two members 

said that institutional strengthening activities and the CAP urgently required increased support, both in 

terms of funding and capacity strengthening, given the steadily expanding scope of the work under the 

Protocol, most recently with the entry into force of the Kigali Amendment.  

230. One member noted a relative lack of structure pertaining to PMUs compared with other aspects of 

Fund support, such as institutional strengthening. He offered suggestions for adding structure, including 

making PMUs subject to the oversight of or incorporating them into NOUs, and clearly articulating PMU 

roles and responsibilities that were different from those of the NOU in the relevant appendices of the 

multi-year agreements between governments and the Executive Committee. Both he and another member 

observed that PMU funding could represent 20 per cent or more of HPMP funding and called for a greater 

level of detail in the reporting on the work of the PMUs and their costs and more consistency in the level 

of funds allocated to the PMUs. 
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231. Another member said PMU resources were for direct use in project implementation in the country 

and sought clarification in relation to administrative costs. The Secretariat confirmed that understanding, 

stating that PMU resources were not considered an administrative cost. 

232. Following informal consultations, the Executive Committee decided: 

(a) To note the review of administrative cost regime: analysis by country, of project 

management units (PMUs), institutional strengthening, and implementing agencies, 

including activities and funding under the Compliance Assistance Programme, core units 

and other elements of the administrative cost regime, and information on national-level 

independent verification (decision 82/82(b)), contained in 

document UNEP/OzL.Pro/ExCom/83/39; and 

(b) To request bilateral and implementing agencies, when submitting tranche funding requests 

for HCFC phase-out management plans, to include: in the tranche implementation plan, 

the specific activities that would be implemented by the PMU, and the associated funding; 

and in the implementation report of the previous tranche, the activities implemented by the 

PMU and the associated funding disbursed. 

(Decision 83/61) 

AGENDA ITEM 12: MATTERS RELATED TO THE KIGALI AMENDMENT TO THE 

MONTREAL PROTOCOL 

(a) Energy efficiency 

233. With a view to expediting progress in the present agenda item, the Executive Committee agreed to 

establish a contact group on energy efficiency that could address issues pertaining to all three sub-items. 

(i) Paper on ways to operationalize paragraph 16 of decision XXVIII/2 and paragraph 2 

of decision XXX/5 of the Parties (decision 82/83(c)) 

234. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/40. In doing 

so, he made a correction to Table 3, stating that it did not include enabling activities in LVC countries. 

235. Members welcomed the document, saying it was a useful basis for further discussion, both on the 

process to be used by LVC countries to access additional funding for servicing sector activities related to 

the introduction of low-GWP alternatives to HFCs, in the context of the HCFC phase-out, and on the type 

of activity to be considered for such funding. There was general willingness to discuss the matter, including 

the level of funding to be made available for qualifying activities. Some members expressed the hope that 

a final decision on the operationalization of the relevant decisions could be reached at the current meeting. 

Others, however, preferred to wait until more detailed information could be provided by the Secretariat on 

relevant activities already being implemented by countries. In that regard, it was pointed out that the desk 

study for the evaluation of energy efficiency in the servicing sector being considered by the Committee 

under agenda item 6(c) was linked to some of the issues.  

236. With respect to the focus of qualifying activities, one member stressed the need to clarify whether 

the additional funding for LVC countries was for maintaining energy efficiency or for the introduction of 

low-GWP alternatives. Others noted that other institutions were responsible for energy efficiency and 

MEPS, which were not part of those monitoring compliance under the Montreal Protocol, and that the 

activities should focus on what was required for the transition to low-GWP alternatives while maintaining 

energy efficiency.  
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237. Other points raised highlighted the need for: cost-effectiveness, particularly given the high costs 

often associated with such activities already initiated by LVC countries; clear added value, as activities for 

facilitating the adoption of low-GWP technologies were already being implemented under HPMPs; 

performance indicators; and reporting against the performance indicators. 

238. The Executive Committee agreed to refer the matter to the contact group on energy efficiency. 

239. The convener of the contact group subsequently reported that the group had asked the Secretariat 

to prepare a preliminary text on which it could base its discussion. While the group had made considerable 

progress it had been unable to resolve all the issues within the time allotted, and the working document still 

contained text that had not been fully discussed and agreed. The group proposed to that the working 

document in its present form be used as a basis for further discussion on the matter at the 84th meeting of 

the Executive Committee.  

240. The Executive Committee decided to continue discussing ways to operationalize paragraph 16 of 

decision XXVIII/2 and paragraph 2 of decision XXX/5 of the Parties (decision 82/83(c)) at its 84th meeting 

and to use the text contained in Annex XII to the present report as the basis for that discussion.  

(Decision 83/62) 

(ii) Paper on information on relevant funds and financial institutions mobilizing 

resources for energy efficiency that may be utilized when phasing down HFCs 

(decision 82/83(d)) 

241. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/41. 

242. In the ensuing discussion, many members said that the document was a good basis for further 

exploration of potential sources of external resources for improving energy efficiency that could be 

leveraged to enhance the future work of the Multilateral Fund when phasing down HFCs under the Kigali 

Amendment. There were, however, a number of issues to be considered in providing guidance to the 

Secretariat on approaching relevant funding mechanisms and institutions mobilizing resources for 

improving energy efficiency.  

243. Several members who identified themselves as long-time advocates for obtaining outside resources 

for non-eligible components of projects financed by the Fund said that the first order of business was to 

resolve the issue of whether the Multilateral Fund could accept external funding. Some members recalled 

that the offer of additional funds to be used in the area of energy efficiency, made by the Government of 

the United Kingdom of Great Britain and Northern Ireland at the 82nd meeting, had been turned down. It 

would be time-consuming to request the Secretariat to obtain further information from relevant funding 

mechanisms and institutions if the Executive Committee were ultimately to decide that external funds could 

not be accepted. It was also considered important that the Committee agree on the types of projects and 

activities for which funds from other institutions might be mobilized. It was suggested that such funds could 

be used to complement funding provided by the Multilateral Fund for projects in the manufacturing sector 

to support technology upgrades to improve the energy efficiency of equipment and to support enabling 

activities to promote energy efficiency. 

244. There were many available sources of financing for energy efficiency that could be leveraged to 

support the work of the Multilateral Fund. The mandate and characteristics of the Multilateral Fund meant 

that it would finance the incremental costs involved in the transition away from HFCs, with other funding 

mechanisms and institutions ideally helping to cover other costs linked to energy efficiency. It was also 

relevant to keep in mind the linkages between the Paris Accord and the Kigali Amendment, with climate 

change adaptation and mitigation efforts featuring more and more prominently in policies of some Article 5 

countries.  
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245. Some members expressed the view that it was premature to state that the Multilateral Fund should 

engage with all types of funding mechanisms and institutions. It might be a good idea to start by 

approaching the implementing agencies of the Multilateral Fund that had funds available for energy 

efficiency within their institutions. Bilateral agencies should also be included among the potential sources 

for external funding. One member expressed that her Government would be willing to provide funding in 

that regard. 

246. As pointed out in the document, other funding mechanisms and institutions had widely differing 

modalities and timelines for financing. It was therefore important that any cooperation should fit the 

existing modalities and procedures of the Multilateral Fund, without being prescriptive. Arrangements for 

cooperation with other funding mechanisms could take the shape of memorandums of understanding, or of 

co-funding modalities with implementing agencies. It was pointed out that finalizing the cost guidelines for 

HFC phase-down would be essential for establishing eligible and non-eligible costs.  

247. It was expressed that the criteria for access to the funds should apply to all Article 5 countries 

without exclusion. Some members said that countries could perhaps access funds from other funding 

mechanisms and institutions through a set procedure involving templates designed by the Multilateral Fund. 

Other members spoke out in favour of channelling all external funds through the Multilateral Fund, which 

would then distribute those funds through its customary procedure. The reasons given for this approach 

were that the Fund was known for its efficient management of projects and funding, that Article 5 countries 

were familiar with the modalities of the Multilateral Fund, and that countries trusted the Multilateral Fund 

to fulfil its obligations without fail. 

248. There was some discussion on the usefulness, for instance, of having more detailed information on: 

the strategies of funding mechanisms and institutions; the way they dealt with funding requests from 

countries; their operating structure (such as accredited agencies and national focal points in the case of the 

Global Environment Facility); and the way that the implementing agencies of the Fund could help facilitate 

countries’ requests for co-financing from other funding mechanisms and institutions. Support was also 

expressed for providing the Secretariat with a brief “consultation” document for ensuring effective 

communication between the Fund Secretariat and the secretariats of other bodies in that context. It was 

suggested that the document which should be approved by all members of the Executive Committee, could: 

provide background information on the Multilateral Fund and on the phase-down of HFC in Article 5 

countries; highlight the opportunity to achieve significant additional climate benefits; convey the interest 

on the part of the Multilateral Fund in collaborating with other funding mechanisms and institutions; outline 

the projects and activities that could be carried out collaboratively; describe funding procedures and 

modalities; and provide examples of collaborative initiatives.  

249. The Executive Committee agreed to task the contact group on energy efficiency with consideration 

of the issues raised, in an attempt to provide guidance to the Secretariat on next steps in cooperating with 

other funding mechanisms and institutions to leverage external funding. 

250. Subsequently, the convener of the contact reported that, owing to time constraints, the contact group 

had been unable to discuss the present matter.  

251. The Executive Committee decided to defer to the 84th meeting consideration of the issues raised by 

the paper on information on relevant funds and financial institutions mobilizing resources for energy 

efficiency that might be utilized when phasing down HFCs (decision 82/83 (d)), contained in 

document UNEP/OzL.Pro/ExCom/83/41. 

(Decision 83/63) 
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(iii) Summary of the report by the Technology and Economic Assessment Panel on 

matters related to energy efficiency with regard to the issues identified in 

decision 82/83(e) (decision 82/83(f)) 

252. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/42, 

presenting a summary of the report of the Technology and Economic Assessment Panel on matters related 

to energy efficiency, which had been prepared pursuant to decision 82/83(e) and (f). 

253. Subsequently, the convener of the contact group reported that, owing to time constraints, the contact 

group had been unable to discuss the present matter.  

254. The Executive Committee decided to defer to the 84th meeting consideration of the summary of the 

report by the Technology and Economic Assessment Panel on matters related to energy efficiency with 

regard to the issues identified in decision 82/83(e) (decision 82/83(f)), contained in 

document UNEP/OzL.Pro/ExCom/83/42. 

(Decision 83/64) 

(b) Development of the cost guidelines for the phase-down of HFCs in Article 5 countries: 

Draft criteria for funding (decision 82/84) 

255. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/43.  

256. Following the approach taken at the 82nd meeting, the Executive Committee agreed to reconstitute 

the contact group on the development of the cost guidelines for the phase-down of HFCs in Article 5 

countries that had first been formed at the 81st meeting, with the same facilitator (Belgium), to discuss the 

matter further. 

257. Following the report by the convener of the contact group, the Executive Committee decided:  

(a) To note document UNEP/OzL.Pro/ExCom/83/43 on the development of the cost 

guidelines for the phase-down of HFCs in Article 5 countries: Draft criteria for funding; 

(b) To request the Secretariat to prepare, for the 85th meeting, a document providing analysis 

of the level and modalities of funding for HFC phase-down in the refrigeration servicing 

sector, in light of the information provided in document UNEP/OzL.Pro/ExCom/82/64 and 

guidance provided by the Executive Committee, including the flexibility that Article 5 

countries had in implementing their servicing sector activities in line with their national 

circumstances and the planned and ongoing activities in their HCFC phase-out 

management plans; 

(c) To consider, at the 84th meeting, the matter of disposal of controlled substances, in light of 

the final report on the evaluation of pilot demonstration projects on ODS disposal and 

destruction to be submitted by the Senior Monitoring and Evaluation Officer; and 

(d) To continue to use the draft template for the cost guidelines for the phase-down of HFCs 

and the list of outstanding elements for further discussion, contained in Annex XIII and 

Annex XIV, respectively, to the present report, as working documents for discussions, at 

the 84th and future meetings, on the development of cost guidelines for the phase-down of 

HFCs in Article 5 countries, noting that additional elements could be added as required.  

(Decision 83/65) 
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(c) Key aspects related to HFC-23 by-product control technologies (decision 82/85) 

258. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/44, which 

consisted of two parts: part I provided details of the proposal to control HFC-23 by-product in Argentina, 

along with a summary of the independent technical audit carried out by a consultant, and the related 

Secretariat’s comments; and part II identified policy issues related to controls of HFC-23 by-product 

emissions in Article 5 parties for which the Secretariat was seeking the guidance of the Executive 

Committee.  

259. With regard to the options to control and phase out HFC-23 emissions at Frio Industrias Argentinas 

(FIASA), there was general agreement that the detailed evaluation of the project was of significant value 

for the assessment of similar future projects and contributed to the discussion on the policy issues identified 

in the second part of the document. 

260. Issues identified for further discussion included the influence of Government policies and 

regulations on the availability of cost-effective options and the impact of the history of the swing plant, 

including the Clean Development Mechanism (CDM) project to control HFC-23 by-product emission 

implemented at the facility during 2007–2013. One member said that, while his delegation was open to 

consideration of the various options available to the Government of Argentina in mitigating HFC-23 

by-product emissions, the principle of cost-effectiveness should be given precedence. Questions were also 

raised regarding: the estimation of the market price of HCFC-22 and the cost of the raw materials; the 

methods used to estimate the remaining life of the facility and the date by which it would no longer be 

financially viable; and determination of the eligible incremental operating costs of the project.  

261. The representative of the Secretariat responded to questions posed. HCFC-22 was a commodity 

chemical that could be purchased on the international market, though different countries might have 

different retail prices of the chemical. Regarding the cost of raw materials, the Secretariat had used the 

historical data provided in the audited CDM reports to estimate a use rate of raw materials per kilogramme 

of HFC-23 destroyed, in addition to the current prices provided by FIASA. On the matter of estimating the 

costs of closure, the independent consultant who had conducted the technical audit said that the same 

methodology as for the previous technical audits for the CFC and HCFC production sector had been used, 

using updated data.  

262. The Executive Committee agreed to establish a contact group to consider the project proposal 

options to control HFC-23 by-product emissions in Argentina, related policy issues identified by the 

Secretariat and the request for project preparation for the control of HFC-23 by-product emissions in the 

HCFC production sector in Mexico submitted as part of the work programme of UNIDO for 2019 under 

agenda item 9(c)(iii). 

263. Subsequently, the convener of the contact group reported that the group had reached agreement on 

the project preparation request for Mexico, but had been unable to conclude its deliberations on the proposal 

to control HFC-23 by-product in Argentina in line with decision 82/85(e). 

264. The Executive Committee decided: 

(a) To note document UNEP/OzL.Pro/ExCom/83/44 on key aspects related to HFC-23 

by-product control technologies (decision 82/85); and 

(b) To defer to the 84th meeting further consideration of the project proposal to control HFC-23 

by-product emissions in Argentina and the associated policy issues raised by the 

Secretariat, referred to in sub-paragraph (a) above. 

(Decision 83/66) 
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265. With regard to the request for project preparation for the control of HFC-23 by-product emissions 

in the HCFC production sector in Mexico, the Executive Committee decided: 

(a) To approve US $55,000, plus agency support costs of US $3,850 for UNIDO to enable the 

agency to submit, to the 84th meeting, on behalf of the Government of Mexico, project 

proposal options that would enable the Government of Mexico to comply with the HFC-23 

by-product control obligations under the Kigali Amendment, including data regarding 

costs and benefits and covering technical feasibility, economic viability, relevant credits 

that might be applicable in the country in the future, and logistical, legal and transactional 

issues in relation to the following:  

(i) Resuming operation of both the integrated on-site incinerator and the 

non-integrated on-site incinerator at the HCFC-22 production swing plant 

Quimobasicos, on the basis of three independent estimates of the costs/savings of 

doing so for each, including in relation to operation of the incinerator, compliance 

with standards for the management of hazardous waste, and monitoring and 

verifying the destruction of the HFC-23 by-product;  

(ii) Importing HCFC-22 to meet demand in the domestic market, including a 

comparison of the price of sourcing it locally and internationally; 

(iii) Destroying HFC-23 by-product through irreversible transformation and other new 

conversion technologies, and storage options for HFC-23 management;  

(iv) Shipping HFC-23 for off-site destruction by means of a technology approved by 

the Meeting of the Parties;  

(v) Optimizing the HCFC-22 production to reduce the generation of the HFC-23 

by-product; 

(vi) Selling the HFC-23 for feedstock use or adapting the plant so that it could use 

HFC-23 for the production of HCFC-22; 

(b) To request UNIDO to include, in its submission to the 84th meeting, information regarding 

the relationship between the country’s control of HFC-23 by-product emissions and the 

nationally determined contributions of the Government of Mexico under the Paris 

Agreement; 

(c) To request the Secretariat to present a document to the 84th meeting reviewing each of the 

project proposal options submitted, including the data provided pursuant to 

sub-paragraphs (a) and (b) above;  

(d) To discuss the criteria for funding the activities related to the compliance obligations of 

Article 5 countries with respect to HFC-23 by-production emission controls at the 

84th meeting; and 

(e) To request UNIDO to return any remaining balances from the funding approved in 

sub-paragraph (a) above to the Multilateral Fund by the 86th meeting.  

(Decision 83/67) 
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AGENDA ITEM 13: POTENTIAL GENDER POLICY FOR THE MULTILATERAL FUND 

(DECISION 81/7(E)) 

266. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/45, which 

had been developed pursuant to decision 81/7(e). The document included consideration of the current 

gender policies of the implementing agencies, the challenges faced in addressing gender issues in 

Multilateral Fund-supported projects, possible goals and objectives of a gender policy and possible 

elements of such a policy. 

267. Members noted that the document provided a good framework for the development of a gender 

policy. Several members recalled that the implementing agencies already had gender policies, and the key 

issue therefore was to ensure that any gender policy of the Multilateral Fund was aligned with and 

complemented those policies in a consistent and coherent manner, while avoiding duplication. There was 

discussion of how best to integrate gender into Multilateral Fund projects and to ensure that the policies of 

the bilateral and implementing agencies were considered in Fund activities.  

268. In requesting the Secretariat to prepare a gender policy for the Multilateral Fund, members 

emphasized that the objectives, targets and scope should be clear, consistent with the key elements outlined 

in the document. Consideration also needed to be given to the resources required to implement a gender 

policy, and the possible human resource adjustments involved. Such a policy would require regular 

reporting, both indicative and narrative, using agreed indicators. Care was needed to ensure that the gender 

policy fulfilled its mandate without drawing resources away from the main goals of the Multilateral Fund 

or significantly increasing the reporting responsibilities of the bilateral and implementing agencies.  

269. The Executive Committee decided: 

(a) To note the elements for a potential gender policy for the Multilateral Fund 

(decision 81/7(e)) contained in document UNEP/OzL.Pro/ExCom/83/45; 

(b) To request bilateral and implementing agencies to apply their corporate gender policies in 

the preparation and implementation of projects funded by the Multilateral Fund; and 

(c) To request the Secretariat, in consultation with bilateral and implementing agencies, to 

prepare a document for consideration at the 84th meeting, presenting a draft policy on 

gender mainstreaming for Multilateral Fund-supported projects and how such a policy 

could be operationalized, taking into account the discussion on the matter at the 

83rd meeting. 

(Decision 83/68) 

AGENDA ITEM 14: DRAFT REPORT OF THE EXECUTIVE COMMITTEE OF THE 

MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL 

TO THE THIRTY-FIRST MEETING OF THE PARTIES 

270. The Chief Officer introduced document UNEP/OzL.Pro/ExCom/83/46. The report included a 

description of all policy matters discussed and decisions taken in relation to the Kigali Amendment, 

pursuant to paragraph 11 of decision XXVIII/2 of the Meeting of the Parties.  

271. One representative suggested some reorganization of the report to reflect the current priorities of 

the Multilateral Fund. 

272. The Executive Committee decided to authorize the Secretariat to finalize the report of the Executive 

Committee to the Thirty-First Meeting of the Parties to the Montreal Protocol in light of the discussions 
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held and decisions taken at the 83rd meeting, and to submit it to the Ozone Secretariat following clearance 

by the Chair of the Executive Committee. 

(Decision 83/69) 

AGENDA ITEM 15: REPORT OF THE SUB-GROUP ON THE PRODUCTION SECTOR 

273. The facilitator of the Sub-group on the Production Sector introduced 

document UNEP/OzL.Pro/ExCom/83/47, which contained recommendations for consideration by the 

Executive Committee. He said that the Sub-group had met three times in the margins of the present meeting. 

It had spent most of its time considering the Secretariat’s suggestions for updating the guidelines and the 

standard format used for ODS production verification prepared pursuant to decision 82/87(d)), and it 

recommended that the Secretariat be requested to undertake that work. 

274. The Sub-group had also considered the final progress report on the implementation of stage I of the 

HPPMP for China and was proposing that the Executive Committee adopt the recommendations made by 

the Secretariat. Owing to a lack of time, neither stage II of the HPPMP for China nor the HCFC production 

sector guidelines had been discussed and the Sub-group recommended deferral of consideration of both 

issues to a future meeting. 

Review and analysis of aspects of the guidelines and the standard format used for ODS production 

verification (decision 82/87(d)) 

275. The Executive Committee decided: 

(a) To note the review and analysis of aspects of the guidelines and the standard format used 

for ODS production verification (decision 82/87(d)), contained in 

document UNEP/OzL.Pro/ExCom/83/SGP/2; 

(b) To request the Secretariat to update and submit, for consideration by the Executive 

Committee at its 84th meeting, the draft guidelines and standard format used during the 

verification of ODS production phase-out funded by the Multilateral Fund contained in 

document UNEP/OzL.Pro/ExCom/32/33, taking into consideration current practices and 

making the following changes: 

(i) Inclusion of procedures reflecting current practices for verification of controlled 

substances for feedstock and other exempted uses; 

(ii) Inclusion in the verification report: a description of the mechanism established and 

implemented by the Government concerned to ensure that plants provided 

compensation for phase-out of ODS production capacity did not redirect any 

capacity for feedstock production, if present, towards controlled uses. This shall 

inter alia include monitoring and enforcement procedures, covering relevant 

national regulations to deal with cases where provisions of the Agreement had not 

been adhered by the enterprise and imposition of penalties, where applicable; 

(iii) Clarification that all the production capacity of controlled substances should be 

included in production verification, irrespective of when the production capacity 

had been established; 

(iv) Clarification that, once a production line had been verified to be vertically 

integrated with downstream production in which the controlled substance was used 

only as a feedstock, further annual verifications of that line would not be required; 
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(v) Confirmation that, once a vertically integrated line had been identified, the owner 

would be required to retain the records of that line, including process inputs and 

outputs and purchase and sales data, for at least three years; and 

(c) To determine, on a case-by-case basis, the additional costs for the verification of additional 

production lines not established at the time of approval of the production phase-out plan. 

(Decision 83/70) 

China: HCFC production phase-out management plan (stage I): final progress report 

276. The Executive Committee decided: 

(a) To note the final progress report for the implementation of stage I of the HCFC production 

phase-out management plan for China, considered by the Sub-group on the Production 

Sector; 

(b) To request the Government of China, through the World Bank: 

(i) To submit an executive summary of the final report on the investigation of HCFC 

feedstock applications in China for 2014 and 2015 in the English language by 

1 July 2019; 

(ii) To conduct the investigation of HCFC feedstock applications in China for the 

period 2016 to 2018 and to submit the final report in the original language and an 

executive summary in English by 15 January 2020; and 

(c) To request the Secretariat to prepare a preliminary document on HCFC feedstock 

applications in China for consideration of the Sub-group on the Production Sector at the 

84th meeting, on the basis of the report and the executive summary referred to in 

sub-paragraph (b)(i) above, and a final document to the 85th meeting based on the 

documents referred to in sub-paragraph (b) above. 

(Decision 83/71) 

China: HCFC production phase-out management plan (stage II) (decisions 81/71 and 82/89) 

 

277. The Executive Committee decided to defer consideration of stage II of the HCFC production 

phase-out management plan for China to a future meeting of the Executive Committee. 

(Decision 83/72) 

 

HCFC production sector guidelines 

278. The Executive Committee decided to defer consideration of the HCFC production sector guidelines 

to a future meeting of the Executive Committee. 

(Decision 83/73) 
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AGENDA ITEM 16: OTHER MATTERS 

Dates and venues of the 84th, 85th and 86th meetings of the Executive Committee 

279. The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/Inf.2. She 

recalled that decision 82/90 related to various options for the dates and venues of the 84th, 85th and 

86th meetings of the Executive Committee. The option of holding the 84th meeting back to back with the 

Thirty-First Meeting of the Parties to the Montreal Protocol had not proved possible, so that meeting was 

confirmed for 16 to 20 December 2019 in Montreal. The 85th meeting would be held from 25 to 

29 May 2020 in Montreal, and the Secretariat was finalizing the selection of the venue for those dates. 

Regarding the 86th meeting, the dates for that meeting would take into account the tentative dates of 23 to 

27 November 2020 for the Thirty-Second Meeting of the Parties, at a venue to be decided.  

280. Confirming the information about the 84th meeting, the representative of Italy, attending the 

meeting as a co-opted member of the delegation of France, expressed gratitude to the Secretariat for its 

outstanding support to the Government of Italy in providing all the information required for its internal 

deliberations. 

281. In the ensuing discussion, one member said that the proposed dates for the 85th meeting immediately 

followed Eid al-Fitr, making travel difficult for some members of the Executive Committee. The 

representative of the Secretariat said that all other options had been explored and that no change to those 

dates was possible. 

282. Regarding the dates and venue for the 86th meeting, one member said that 2020 was a replenishment 

year for the Fund and that consideration could be given to holding the meeting immediately before the 

Thirty-Second Meeting of the Parties, at the same venue, in line with previous practice. The representative 

of the Secretariat said that she would consult with the Ozone Secretariat on that matter.  

283. The Executive Committee decided: 

(a) To hold its 84th meeting from 16 to 20 December 2019 in Montreal, in line with 

decision 82/90; 

(b) To hold its 85th meeting from 25 to 29 May 2020 in Montreal, at a venue to be decided; 

and 

(c) To hold its 86th meeting during the week preceding the Thirty-Second Meeting of the 

Parties to the Montreal Protocol, which was tentatively booked for 23 to 

27 November 2020, at a venue to be decided. 

(Decision 83/74) 

AGENDA ITEM 17: ADOPTION OF THE REPORT 

284. The Executive Committee adopted its report on the basis of the draft report contained in 

document UNEP/OzL.Pro/ExCom/83/L.1. 

AGENDA ITEM 18: CLOSURE OF THE MEETING 

285. Following the customary exchange of courtesies, the Chair declared the meeting closed at 4:30 p.m. 

on Friday, 31 May 2019. 
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INCOME

Contributions received:

 -     Cash payments including note encashments 3,582,917,828

 -     Promissory notes held 0

 -     Bilateral cooperation 173,207,269

 -     Interest earned * 223,712,913

 -     Additional income from loans and other sources 0

 -     Miscellaneous income 21,841,581

Total Income 4,001,679,590

ALLOCATIONS** AND PROVISIONS

 -     UNDP 932,697,114       

 -     UNEP 341,652,164       

 -     UNIDO 928,837,241       

 -     World Bank 1,279,657,911    

Unspecified projects -

Less Adjustments -

Total allocations to implementing agencies 3,482,844,430                                             

Secretariat and Executive Committee costs  (1991-2021)

 -     includes provision for staff contracts into 2021 138,303,006                                                

Treasury fees (2003-2021) 9,556,982                                                    

Monitoring and Evaluation costs (1999-2019) 3,762,848                                                    

Technical Audit costs (1998-2010) 1,699,806                                                    

Information Strategy costs (2003-2004)

 -     includes provision for Network maintenance costs for 2004 104,750                                                       

Bilateral cooperation 173,207,269                                                

Provision for fixed-exchange-rate mechanism's fluctuations

 -     losses/(gains) in value 32,777,234                                                  

Total allocations and  provisions 3,842,256,325                                             

Cash 159,423,266
Promissory Notes:           

2018 0

Unscheduled 0

-                                                               

BALANCE  AVAILABLE   FOR  NEW  ALLOCATIONS 159,423,266                                                

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL

As at 27/05/2019

TABLE 1 : STATUS OF THE FUND FROM 1991-2019 (IN US DOLLARS)

** Amounts reflect net approvals for which resources are transferred including promissory notes that are not yet encashed by the
implementing agencies. The Secretariat budget reflects actual costs as per the final 2017 accounts of the Fund and approved
amounts for 2018-2021.

* Includes interest amount of US $1,182,233 earned by IECO/MEE (China).
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Description 1991-1993 1994-1996 1997-1999 2000-2002 2003-2005 2006-2008 2009-2011 2012-2014 2015-2017 2018-2019 1991-2020

Pledged contributions 235,029,241 424,841,347 472,567,009 440,000,001 474,000,001 368,028,480 399,640,706 396,815,725 436,198,530 332,002,639 3,979,123,680

Cash payments/received 206,611,034 381,555,255 418,444,981 407,980,375 418,221,079 340,072,964 377,140,516 375,910,017 414,756,434 242,225,172 3,582,917,828

Bilateral assistance 4,366,255 11,909,814 21,358,066 21,302,696 47,349,203 18,824,358 13,689,195 12,479,347 14,075,680 7,852,655 173,207,269

Promissory notes 0 -                    -                    -                0                    (0)                  0                       (0) 0 0 0

Total payments 210,977,289 393,465,069 439,803,048 429,283,071 465,570,282 358,897,322 390,829,712 388,389,364 428,832,114 250,077,827 3,756,125,097

Disputed contributions 0 8,098,267 0 0 0 32,471,642 405,792 3,477,910 1,301,470 1,486,792 47,241,873

Outstanding pledges 24,051,952 31,376,278 32,763,961 10,716,930 8,429,719 9,131,159 8,810,995 8,426,361 7,366,416 81,924,812 222,998,583

Payments %age to pledges 89.77% 92.61% 93.07% 97.56% 98.22% 97.52% 97.80% 97.88% 98.31% 75.32% 94.40%

Interest earned 5,323,644 28,525,733 44,685,516 53,946,601 19,374,449 43,537,814 10,544,631 6,615,053 8,836,637          2,322,835          223,712,913

                                                       

Miscellaneous income 1,442,103 1,297,366 1,223,598 1,125,282 1,386,177 3,377,184 3,547,653 5,804,410 1,782,834          854,973             21,841,581

TOTAL INCOME 217,743,036 423,288,168 485,712,161 484,354,955 486,330,908 405,812,320 404,921,996 400,808,827 439,451,585 253,255,635 4,001,679,590

Accumulated figures 1991-1993 1994-1996 1997-1999 2000-2002 2003-2005 2006-2008 2009-2011 2012-2014 2015-2017 2018-2019 1991-2020

Total pledges 235,029,241 424,841,347 472,567,009 440,000,001 474,000,001 368,028,480 399,640,706 396,815,725 436,198,530 332,002,639 3,979,123,680

Total payments 210,977,289 393,465,069 439,803,048 429,283,071 465,570,282 358,897,322 390,829,712 388,389,364 428,832,114 250,077,827 3,756,125,097

Payments %age to pledges 89.77% 92.61% 93.07% 97.56% 98.22% 97.52% 97.80% 97.88% 98.31% 75.32% 94.40%

Total income 217,743,036 423,288,168 485,712,161 484,354,955 486,330,908 405,812,320 404,921,996 400,808,827 439,451,585 253,255,635 4,001,679,590

Total outstanding contributions 24,051,952 31,376,278 32,763,961 10,716,930 8,429,719 9,131,159 8,810,995 8,426,361 7,366,416 81,924,812 222,998,583

As % to total pledges 10.23% 7.39% 6.93% 2.44% 1.78% 2.48% 2.20% 2.12% 1.69% 24.68% 5.60%

Outstanding contributions for 
certain Countries with Economies in 
Transition (CEITs)

24,051,952 31,376,278 32,763,961 9,811,798 7,511,984 5,940,206 6,211,155 5,000,737 1,115,572 10,636,479 134,420,122

CEITs' outstandings %age to pledges 10.23% 7.39% 6.93% 2.23% 1.58% 1.61% 1.55% 1.26% 0.26% 3.20% 3.38%

PS: CEITs are Azerbaijan, Belarus, Bulgaria, Czech Republic, Estonia, Hungary, Latvia, Lithuania, Poland, Russian Federation, Slovakia, Slovenia, Tajikistan, Ukraine and Uzbekistan, including Turkmenistan up to 2004 as per decision XVI/39.

As at 27/05/2019

BALANCE  AVAILABLE   FOR  NEW  ALLOCATIONS

TABLE 2 : 1991 - 2019 SUMMARY STATUS OF CONTRIBUTIONS AND OTHER INCOME (US $)

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
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Party Agreed Contributions Cash Payments Bilateral Assistance Promissory Notes
Outstanding 

Contributions

Exchange (Gain)/Loss. 
NB:Negative amount = 

Gain

Andorra 149,321 118,987 0 0 30,334 0

Australia* 88,103,431 86,492,523 1,610,907 0 0 3,263,700

Austria 42,630,551 42,498,761 131,790 0 0 292,517

Azerbaijan 1,515,228 311,683 0 0 1,203,545 0

Belarus 3,693,821 403,348 0 0 3,290,473 0

Belgium 52,950,715 52,950,716 0 0 -0 2,307,848

Bulgaria 1,955,477 1,842,144 0 0 113,333 0

Canada* 148,490,371 131,076,467 10,764,533 0 6,649,371 -430,222

Croatia 1,427,655 1,427,655 0 0 -0 158,056

Cyprus 1,294,195 1,294,195 0 0 0 55,419

Czech Republic 13,918,475 13,630,905 287,570 0 0 726,085

Denmark 35,158,228 33,525,342 161,053 0 1,471,833 106,152

Estonia 909,157 909,157 0 0 0 53,180

Finland 27,477,609 25,929,284 399,158 0 1,149,167 -19,347

France 304,809,014 275,400,207 17,276,307 0 12,132,500 -4,662,536

Germany 429,773,358 350,810,898 71,518,266 -0 7,444,194 8,516,141

Greece 25,245,727 16,057,570 0 0 9,188,157 -1,340,447

Holy See 16,166 13,666 0 0 2,500 0

Hungary 9,218,564 8,766,403 46,494 0 405,667 -76,259

Iceland 1,601,567 1,543,567 0 0 58,000 51,218

Ireland 16,173,297 16,173,297 0 0 0 956,817

Israel 18,095,554 3,824,671 70,453 0 14,200,430 0

Italy 239,926,026 219,771,716 18,239,731 0 1,914,579 8,206,467

Japan 734,211,641 697,574,995 19,692,335 0 16,944,311 0

Kazakhstan 1,825,183 1,825,183 0 0 -0 0

Kuwait 286,549 286,549 0 0 0 0

Latvia 1,210,831 1,210,830 0 0 0 -2,483

Liechtenstein 409,666 409,666 0 0 0 0

Lithuania 1,875,963 1,266,350 0 0 609,613 0

Luxembourg 3,759,984 3,598,651 0 0 161,333 15,647

Malta 445,206 332,205 0 0 113,001 15,485

Monaco 326,072 326,072 0 0 0 -572

Netherlands 83,996,119 83,996,118 0 0 0 -0

New Zealand 12,391,248 11,715,914 0 0 675,333 376,317

Norway 35,431,675 35,431,674 0 0 0 1,700,590

Panama 16,915 16,915 0 0 0 0

Poland 24,006,045 23,893,045 113,000 0 0 1,129,253

Portugal 20,377,691 19,182,597 47,935 0 1,147,160 158,060

Romania 3,640,803 3,177,136 0 0 463,667 0

Russian Federation 143,594,402 27,346,775 666,676 0 115,580,951 6,576,265

San Marino 60,231 52,731 0 0 7,500 3,429

Singapore 531,221 459,245 71,976 0 0 0

Slovak Republic 4,984,236 4,967,714 16,523 0 -0 207,776

Slovenia 2,960,610 2,960,610 0 0 0 0

South Africa 3,793,691 3,763,691 30,000 0 0 0

Spain 130,794,616 118,194,995 6,442,788 0 6,156,833 3,683,036

Sweden 53,722,464 52,148,111 1,574,353 0 -0 920,904

Switzerland 58,999,733 54,213,502 1,913,230 0 2,873,001 -1,748,431

Tajikistan 154,899 49,086 0 0 105,813 0

Turkmenistan** 293,245 5,764 0 0 287,481 0

Ukraine 10,780,859 1,303,750 0 0 9,477,109 0

United Arab Emirates 559,639 559,639 0 0 0 0

United Kingdom 277,689,381 268,076,881 565,000 0 9,047,500 1,577,170

United States of America 900,510,779 879,551,665 21,567,191 0 -608,077 0

Uzbekistan 948,574 246,606 0 0 701,968 0

SUB-TOTAL 3,979,123,680 3,582,917,828 173,207,269 -0 222,998,583 32,777,234

Disputed Contributions*** 47,241,873 0 0 0 47,241,873

TOTAL 4,026,365,553 3,582,917,828 173,207,269 0 270,240,456

 

(**) In accordance with decisions VI/5 and XVI/39 of the meeting of the Parties to the Montreal Protocol, Turkmenistan had been reclassified as operating under Article 5 in 2004 and
therefore its contribution of US $5,764 for 2005 should be disregarded.

(***) Amount netted off from outstanding contributions and are shown here for records only. 

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL

TABLE 3 : 1991-2019  Summary Status of Contributions (US $)
As at 27/05/2019

NB: (*) The bilateral assistance recorded for Australia and Canada was adjusted following approvals at the 39th meeting and taking into consideration a reconciliation carried out by the

Secretariat through the progress reports submitted to the 40th meeting to read US $1,208,219 and US $6,449,438 instead of US $1,300,088 and US $6,414,880 respectively.  
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Party Agreed Contributions Cash Payments Bilateral Assistance Promissory Notes
Outstanding 

Contributions

Andorra 30,334 0 0 0 30,334

Australia 11,779,334 11,779,334 0 0 0

Austria 3,629,000 3,629,000 0 0 0

Azerbaijan 302,334 0 0 0 302,334

Belarus 282,334 77,000 0 0 205,334

Belgium 4,460,666 4,460,666 0 0 0

Bulgaria 226,666 113,333 0 0 113,333

Canada 14,722,666 7,061,333 1,011,962 0 6,649,371

Croatia 499,000 499,000 0 0 0

Cyprus 216,666 216,666 0 0 0

Czech Republic 1,734,000 1,734,000 0 0 0

Denmark 2,943,666 1,471,833 0 0 1,471,833

Estonia 191,666 191,666 0 0 0

Finland 2,298,334 1,149,167 0 0 1,149,167

France 24,491,000 12,245,500 113,000 0 12,132,500

Germany 32,202,666 19,626,549 5,072,800 0 7,503,317

Greece 2,374,000 0 0 0 2,374,000

Holy See 5,000 2,500 0 0 2,500

Hungary 811,334 405,667 0 0 405,667

Iceland 116,000 58,000 0 0 58,000

Ireland 1,688,666 1,688,666 0 0 0

Israel 2,167,334 0 0 0 2,167,334

Italy 18,891,000 16,604,659 371,762 0 1,914,579

Japan 47,494,951 30,460,237 90,400 0 16,944,314

Kazakhstan 962,666 962,666 0 0 0

Latvia 252,000 252,000 0 0 0

Liechtenstein 35,334 35,334 0 0 0

Lithuania 363,000 246,355 0 0 116,645

Luxembourg 322,666 161,333 0 0 161,333

Malta 80,666 0 0 0 80,666

Monaco 50,334 50,334 0 0 0

Netherlands 7,469,666 7,469,666 0 0 0

New Zealand 1,350,666 675,333 0 0 675,333

Norway 4,279,334 4,279,334 0 0 0

Poland 4,239,000 4,239,000 0 0 0

Portugal 1,975,666 828,505 0 0 1,147,161

Romania 927,334 463,667 0 0 463,667

Russian Federation 15,564,666 7,782,333 0 0 7,782,333

San Marino 15,000 7,500 0 0 7,500

Slovak Republic 806,334 806,334 0 0 0

Slovenia 423,334 423,334 0 0 0

Spain 12,313,666 4,964,102 1,192,731 0 6,156,833

Sweden 4,818,666 4,818,666 0 0 0

Switzerland 5,746,000 2,873,000 0 0 2,873,000

Tajikistan 20,000 0 0 0 20,000

Ukraine 519,000 0 0 0 519,000

United Kingdom 22,495,000 13,447,500 0 0 9,047,500

United States of America 73,298,024 73,906,100 0 0 -608,076

Uzbekistan 116,000 58,000 0 0 58,000

TOTAL 332,002,639 242,225,172 7,852,655 0 81,924,812

   Disputed Contributions(*) 1,486,792 0 0 0 1,486,792

   TOTAL 333,489,431 242,225,172 7,852,655 0 83,411,604

(*) Additional amount on disputed contributions relating to the United States of America.

CEITs 26,562,334 15,925,855 0 0 10,636,479

UNEP/OzL.Pro/ExCom/83/48

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 4 : Status of Contributions for  2018-2019 (US $)

As at 27/05/2019
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Party Agreed Contributions Cash Payments Bilateral Assistance Promissory Notes
Outstanding 

Contributions

Andorra 15,167 15,167

Australia 5,889,667 5,889,667 0

Austria 1,814,500 1,814,500 0

Azerbaijan 151,167 151,167

Belarus 141,167 141,167

Belgium 2,230,333 2,230,333 0

Bulgaria 113,333 113,333

Canada 7,361,333 300,000 7,061,333

Croatia 249,500 249,500 0

Cyprus 108,333 108,333 0

Czech Republic 867,000 867,000 0

Denmark 1,471,833 1,471,833

Estonia 95,833 95,833 0

Finland 1,149,167 1,149,167

France 12,245,500 113,000 12,132,500

Germany 16,101,333 6,745,483 1,852,533 7,503,317

Greece 1,187,000 1,187,000

Holy See 2,500 2,500

Hungary 405,667 405,667

Iceland 58,000 58,000

Ireland 844,333 844,333 0

Israel 1,083,667 1,083,667

Italy 9,445,500 9,445,500 0

Japan 24,395,167 7,450,853 16,944,314

Kazakhstan 481,333 481,333 0

Latvia 126,000 126,000 0

Liechtenstein 17,667 17,667 0

Lithuania 181,500 64,855 116,645

Luxembourg 161,333 161,333

Malta 40,333 40,333

Monaco 25,167 25,167 0

Netherlands 3,734,833 3,734,833 0

New Zealand 675,333 675,333

Norway 2,139,667 2,139,667 0

Poland 2,119,500 2,119,500 0

Portugal 987,833 987,833

Romania 463,667 463,667

Russian Federation 7,782,333 7,782,333

San Marino 7,500 7,500

Slovak Republic 403,167 403,167 0

Slovenia 211,667 211,667 0

Spain 6,156,833 6,156,833

Sweden 2,409,333 2,409,333 0

Switzerland 2,873,000 2,873,000

Tajikistan 10,000 10,000

Ukraine 259,500 259,500

United Kingdom 11,247,500 2,200,000 9,047,500

United States of America 36,666,667 37,274,743 -608,076

Uzbekistan 58,000 58,000 0

TOTAL 166,666,666 87,120,267 2,152,533 0 77,393,865

CEITs 13,281,167 3,946,022 0 0 9,335,145

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 5 : Status of Contributions for  2019 (US $)

As at 27/05/2019
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Party Agreed Contributions Cash Payments Bilateral Assistance Promissory Notes
Outstanding 

Contributions

Andorra 15,167 15,167

Australia 5,889,667 5,889,667.00              0

Austria 1,814,500 1,814,500 0

Azerbaijan 151,167 151,167

Belarus 141,167 77,000 64,167

Belgium 2,230,333 2,230,333.00              0

Bulgaria 113,333 113,333.00                 0

Canada 7,361,333 7,061,333.41              300,000 -0

Croatia 249,500 249,500.00                 0

Cyprus 108,333 108,333.00                 0

Czech Republic 867,000 867,000 0

Denmark 1,471,833 1,471,833 0

Estonia 95,833 95,833 0

Finland 1,149,167 1,149,167 0

France 12,245,500 12,132,500 113,000 0

Germany 16,101,333 12,881,066 3,220,267 0

Greece 1,187,000 1,187,000

Holy See 2,500 2,500 0

Hungary 405,667 405,667.00                 0

Iceland 58,000 58,000.00                   0

Ireland 844,333 844,333 0

Israel 1,083,667 1,083,667

Italy 9,445,500 7,159,158.61              371,762 1,914,579

Japan 23,099,784 23,009,384 90,400 0

Kazakhstan 481,333 481,333 0

Latvia 126,000 126,000 0

Liechtenstein 17,667 17,667 0

Lithuania 181,500 181,500 0

Luxembourg 161,333 161,333 0

Malta 40,333 40,333

Monaco 25,167 25,167 0

Netherlands 3,734,833 3,734,833 0

New Zealand 675,333 675,333 0

Norway 2,139,667 2,139,667 0

Poland 2,119,500 2,119,500 0

Portugal 987,833 828,505 159,328

Romania 463,667 463,667 0

Russian Federation 7,782,333 7,782,333 0

San Marino 7,500 7,500 0

Slovak Republic 403,167 403,167 0

Slovenia 211,667 211,667 0

Spain 6,156,833 4,964,102 1,192,731 0

Sweden 2,409,333 2,409,333 0

Switzerland 2,873,000 2,873,000 0

Tajikistan 10,000 10,000

Ukraine 259,500 259,500

United Kingdom 11,247,500 11,247,500 0

United States of America 36,631,357 36,631,357 0

Uzbekistan 58,000 58,000

TOTAL 165,335,973 155,104,905 5,288,160 0 4,942,909

   Disputed Contributions(*) 1,486,792 1,486,792

   TOTAL 166,822,765 155,104,905 5,288,160 0 6,429,701

(*) Additional amount on disputed contributions relating to Japan (US $1,295,383) and the United States of America (US $35,310). 

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 6 : Status of Contributions for  2018 (US $)

As at 27/05/2019



Annex I
Page 7

Party Agreed Contributions Cash Payments Bilateral Assistance Promissory Notes
Outstanding 

Contributions

Andorra 48,504 48,504 0 0 0

Australia 12,574,443 12,574,443 0 0 0

Austria 4,838,190 4,838,190 0 0 0

Azerbaijan 242,517 0 0 0 242,517

Belarus 339,522 226,348 0 0 113,174

Belgium 6,050,769 6,050,769 0 0 0

Bulgaria 284,955 284,955 0 0 0

Canada 18,091,677 18,091,677 0 0 0

Croatia 763,926 763,926 0 0 -0

Cyprus 284,955 284,955 0 0 0

Czech Republic 2,340,276 2,340,276 0 0 0

Denmark 4,092,453 4,092,453 0 0 0

Estonia 242,517 242,517 0 0 0

Finland 3,146,643 3,146,643 0 0 0

France 33,909,768 32,748,542 1,161,226 0 -0

Germany 43,295,127 34,636,101 8,659,026 -0 -0

Greece 3,868,128 0 0 0 3,868,128

Holy See 6,063 6,063 0 0 0

Hungary 1,612,731 1,612,731 0 0 0

Iceland 163,698 163,698 0 0 0

Ireland 2,534,289 2,534,289 0 0 0

Israel 2,400,906 0 0 0 2,400,906

Italy 26,967,753 24,877,303 2,090,450 0 0

Japan 65,679,333 65,359,260 320,073 0 0

Kazakhstan 733,611 733,611 0 0 0

Latvia 284,955 284,955 0 0 0

Liechtenstein 54,567 54,567 0 0 0

Lithuania 442,590 442,590 0 0 0

Luxembourg 491,094 491,094 0 0 0

Malta 97,005 64,670 0 0 32,335

Monaco 72,756 72,756 0 0 0

Netherlands 10,028,028 10,028,028 0 0 0

New Zealand 1,533,912 1,533,912 0 0 0

Norway 5,159,523 5,159,523 0 0 0

Poland 5,583,927 5,583,927 0 0 -0

Portugal 2,873,811 2,873,811 0 0 0

Romania 1,370,214 1,370,214 0 0 0

Russian Federation 14,781,336 14,114,660 666,676 0 -0

San Marino 18,189 18,189 0 0 0

Slovak Republic 1,036,755 1,036,755 0 0 -0

Slovenia 606,288 606,288 0 0 0

Spain 18,024,984 16,846,755 1,178,229 0 0

Sweden 5,820,378 5,820,378 0 0 0

Switzerland 6,347,850 6,347,850 0 0 0

Tajikistan 18,189 0 0 0 18,189

Ukraine 600,227 0 0 0 600,227

United Kingdom 31,399,728 31,399,728 0 0 0

United States of America 94,948,529 94,948,529 0 0 -0

Uzbekistan 90,942 0 0 0 90,942

TOTAL 436,198,530 414,756,434 14,075,680 -0 7,366,416

   Disputed Contributions(*) 1,301,470 0 0 0 1,301,470

   TOTAL 437,500,000 414,756,434 14,075,680 -0 8,667,886

(*) Additional amount on disputed contributions relating to the United States of America.

UNEP/OzL.Pro/ExCom/83/48

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 7 : Status of Contributions for  2015-2017 (US $)

As at 27/05/2019
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Party Agreed Contributions Cash Payments
Bilateral 

Assistance Promissory Notes
Outstanding 

Contributions

Andorra 16,168 16,168 0

Australia 4,191,481 4,191,481              0

Austria 1,612,730 1,612,730 0

Azerbaijan 80,839 80,839

Belarus 113,174 113,174 0

Belgium 2,016,923 2,016,923              0

Bulgaria 94,985 94,985                   0

Canada 6,030,559 6,030,559              0

Croatia 254,642 254,642                 0

Cyprus 94,985 94,985                   0

Czech Republic 780,092 780,092 0

Denmark 1,364,151 1,364,151 0

Estonia 80,839 80,839 0

Finland 1,048,881 1,048,881 0

France 11,303,256 10,472,252 831,004 0

Germany 14,431,709 11,545,367 2,886,342 -0 -0

Greece 1,289,376 1,289,376

Holy See 2,021 2,021 0

Hungary 537,577 537,577                 0

Iceland 54,566 54,566                   0

Ireland 844,763 844,763                 0

Israel 800,302 800,302

Italy 8,989,251 8,706,751              282,500 0

Japan 21,893,111 21,893,111            0

Kazakhstan 244,537 244,537                 0

Latvia 94,985 94,985                   0

Liechtenstein 18,189 18,189                   0

Lithuania 147,530 147,530                 0

Luxembourg 163,698 163,698                 0

Malta 32,335 32,335

Monaco 24,252 24,252                   0

Netherlands 3,342,676 3,342,676              0

New Zealand 511,304 511,304                 0

Norway 1,719,841 1,719,841              0

Poland 1,861,309 1,861,309              0

Portugal 957,937 957,937                 0

Romania 456,738 456,738                 0

Russian Federation 4,927,112 4,927,112              0

San Marino 6,063 6,063                     0

Slovak Republic 345,585 345,585                 0

Slovenia 202,096 202,096                 0

Spain 6,008,328 6,008,328              0

Sweden 1,940,126 1,940,126              0

Switzerland 2,115,950 2,115,950              0

Tajikistan 6,063 6,063

Ukraine 200,076 200,076

United Kingdom 10,466,576 10,466,576            0

United States of America 32,083,333 32,083,333            0

Uzbekistan 30,314 30,314

TOTAL 145,833,333 139,394,183 3,999,846 -0 2,439,305

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 8 : Status of Contributions for  2017 (US $)

As at 27/05/2019
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Party Agreed Contributions Cash Payments
Bilateral 

Assistance
Promissory Notes

Outstanding 
Contributions

Andorra 16,168 16,168 0

Australia 4,191,481 4,191,481              0

Austria 1,612,730 1,612,730 0

Azerbaijan 80,839 80,839

Belarus 113,174 113,174 0

Belgium 2,016,923 2,016,923              0

Bulgaria 94,985 94,985                   0

Canada 6,030,559 6,030,559              0

Croatia 254,642 254,642                 0

Cyprus 94,985 94,985                   0

Czech Republic 780,092 780,092 0

Denmark 1,364,151 1,364,151 0

Estonia 80,839 80,839 0

Finland 1,048,881 1,048,881 0

France 11,303,256 11,018,799 284,457 -0

Germany 14,431,709 11,545,367 2,886,342 -0 -0

Greece 1,289,376 1,289,376

Holy See 2,021 2,021 0

Hungary 537,577 537,577                 0

Iceland 54,566 54,566                   0

Ireland 844,763 844,763                 0

Israel 800,302 800,302

Italy 8,989,251 7,463,801              1,525,450 0

Japan 21,893,111 21,753,838            139,273 0

Kazakhstan 244,537 244,537                 0

Latvia 94,985 94,985                   0

Liechtenstein 18,189 18,189                   0

Lithuania 147,530 147,530                 0

Luxembourg 163,698 163,698                 0

Malta 32,335 32,335                   0

Monaco 24,252 24,252                   0

Netherlands 3,342,676 3,342,676              0

New Zealand 511,304 511,304                 0

Norway 1,719,841 1,719,841              0

Poland 1,861,309 1,861,309              0

Portugal 957,937 957,937                 0

Romania 456,738 456,738                 0

Russian Federation 4,927,112 4,260,436              666,676 0

San Marino 6,063 6,063                     0

Slovak Republic 345,585 345,585                 0

Slovenia 202,096 202,096                 0

Spain 6,008,328 4,830,099              1,178,229 0

Sweden 1,940,126 1,940,126              0

Switzerland 2,115,950 2,115,950              0

Tajikistan 6,063 6,063

Ukraine 200,076 200,076

United Kingdom 10,466,576 10,466,576            0

United States of America 31,233,927 31,233,927            0

Uzbekistan 30,314 30,314

TOTAL 144,983,927 135,896,531 6,680,427 -0 2,406,970

   Disputed Contributions(*) 849,406 849,406

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 9 : Status of Contributions for  2016 (US $)

As at 27/05/2019
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Party Agreed Contributions Cash Payments
Bilateral 

Assistance
Promissory Notes

Outstanding 
Contributions

Andorra 16,168 16,168 0

Australia 4,191,481 4,191,481                     0

Austria 1,612,730 1,612,730                     0

Azerbaijan 80,839 80,839

Belarus 113,174 113,174

Belgium 2,016,923 2,016,923                     0

Bulgaria 94,985 94,985                          0

Canada 6,030,559 6,030,559                     0

Croatia 254,642 254,642                        -0

Cyprus 94,985 94,985                          0

Czech Republic 780,092 780,092                        0

Denmark 1,364,151 1,364,151                     0

Estonia 80,839 80,839                          0

Finland 1,048,881 1,048,881                     0

France 11,303,256 11,257,491                   45,765 0

Germany 14,431,709 11,545,367                   2,886,342 -0

Greece 1,289,376 1,289,376

Holy See 2,021 2,021                            0

Hungary 537,577 537,577                        0

Iceland 54,566 54,566                          0

Ireland 844,763 844,763                        0

Israel 800,302 800,302

Italy 8,989,251 8,706,751                     282,500 0

Japan 21,893,111 21,712,311                   180,800 0

Kazakhstan 244,537 244,537                        0

Latvia 94,985 94,985                          0

Liechtenstein 18,189 18,189                          0

Lithuania 147,530 147,530                        0

Luxembourg 163,698 163,698                        0

Malta 32,335 32,335                          0

Monaco 24,252 24,252                          0

Netherlands 3,342,676 3,342,676                     0

New Zealand 511,304 511,304                        0

Norway 1,719,841 1,719,841                     0

Poland 1,861,309 1,861,309                     -0

Portugal 957,937 957,937                        0

Romania 456,738 456,738                        0

Russian Federation 4,927,112 4,927,112                     -0

San Marino 6,063 6,063                            0

Slovak Republic 345,585 345,585                        -0

Slovenia 202,096 202,096                        0

Spain 6,008,328 6,008,328                     0

Sweden 1,940,126 1,940,126                     0

Switzerland 2,115,950 2,115,950                     0

Tajikistan 6,063 6,063

Ukraine 200,076 200,076

United Kingdom 10,466,576 10,466,576                   0

United States of America 31,631,269 31,631,269                   -0

Uzbekistan 30,314 30,314

TOTAL 145,381,269 139,465,721 3,395,407 2,520,142

   Disputed Contributions(*) 452,064 452,064

   TOTAL 145,833,333 139,465,721 3,395,407 2,972,206

(*) Additional amount on disputed contributions relating to the United States of America.

UNEP/OzL.Pro/ExCom/83/48

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 10 : Status of Contributions for  2015 (US $)

As at 27/05/2019
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Party  Agreed Contributions  Cash Payments  Bilateral Assistance  Promissory Notes 
 Outstanding 
Contributions 

Andorra 35,720 35,787 0 0 -67

Australia 9,863,697 9,863,697 0 0 0

Austria 4,342,476 4,342,476 0 0 0

Azerbaijan 76,542 0 0 0 76,542

Belarus 214,317 0 0 0 214,317

Belgium 5,485,501 5,485,501 0 0 0

Bulgaria 193,906 193,906 0 0 0

Canada 16,364,653 16,364,653 0 0 0

Croatia 164,729 164,729 0 0 0

Cyprus 234,728 234,728 0 0 0

Czech Republic 1,780,874 1,780,874 0 0 0

Denmark 3,755,655 3,755,655 0 0 0

Estonia 204,112 204,112 0 0 0

Finland 2,888,180 2,888,180 0 0 0

France 31,244,394 30,205,709 1,038,685 0 0

Germany 40,914,185 32,731,348 8,182,837 0 0

Greece 3,526,029 580,000 0 0 2,946,029

Holy See 5,103 5,103 0 0 0

Hungary 1,484,912 1,484,912 0 0 0

Iceland 214,317 214,317 0 0 0

Ireland 2,541,190 2,541,190 0 0 0

Israel 1,959,472 0 0 0 1,959,472

Italy 25,508,856 24,700,925 807,931 0 0

Japan 63,937,981 62,379,038 1,558,944 0 0

Kazakhstan 128,906 128,906 0 0 0

Latvia 193,906 193,906 0 0 0

Liechtenstein 45,925 45,925 0 0 0

Lithuania 331,681 331,680 0 0 1

Luxembourg 459,251 459,251 0 0 0

Malta 86,747 86,747 0 0 0

Monaco 15,308 15,308 0 0 0

Netherlands 9,465,679 9,465,679 0 0 0

New Zealand 1,393,062 1,393,062 0 0 0

Norway 4,444,532 4,444,532 0 0 0

Poland 4,225,112 4,225,112 0 0 0

Portugal 2,607,527 2,607,528 0 0 -1

Romania 903,194 903,194 0 0 0

Russian Federation 8,174,672 5,449,782 0 0 2,724,891

San Marino 15,308 15,308 0 0 0

Slovak Republic 724,596 724,596 0 0 0

Slovenia 525,588 525,588 0 0 0

Spain 16,211,570 15,320,620 890,950 0 0

Sweden 5,429,370 5,429,370 0 0 0

Switzerland 5,766,155 5,766,155 0 0 0

Tajikistan 10,206 0 0 0 10,206

Ukraine 443,943 0 0 0 443,943

United Kingdom 33,698,837 33,698,837 0 0 0

United States of America 84,522,090 84,522,090 0 0 0

Uzbekistan 51,028 0 0 0 51,028

TOTAL 396,815,725 375,910,017 12,479,347 0 8,426,361

   Disputed Contributions(*) 3,477,910 3,477,910

   TOTAL 400,293,635 375,910,017 12,479,347 0 11,904,271

(*) Additional amount on disputed contributions relating to the United States of America.

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 11 : Status of Contributions for  2012 - 2014 (US $)

As at 27/05/2019
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Party Agreed Contributions Cash Payments Bilateral Assistance Promissory Notes
Outstanding 

Contributions

Andorra 11,907 11,907 0

Australia 3,287,899 3,287,899 0

Austria 1,447,492 1,447,492 0

Azerbaijan 25,514 25,514

Belarus 71,439 71,439

Belgium 1,828,500 1,828,500 0

Bulgaria 64,635 64,635 0

Canada 5,454,884 5,454,884 (0)

Croatia 164,729 164,729 0

Cyprus 78,243 78,243 0

Czech Republic 593,625 593,625 0

Denmark 1,251,885 1,251,885 0

Estonia 68,037 68,037 0

Finland 962,727 962,727 0

France 10,414,798 9,755,199 659,599 (0)

Germany 13,638,062 5,455,225 2,688,494 -0 5,494,343

Greece 1,175,343 1,175,343

Holy See 1,701 1,701 0

Hungary 494,971 494,971 0

Iceland 71,439 71,439 0

Ireland 847,063 847,063 0

Israel 653,157 653,157

Italy 8,502,952 7,762,821 740,131 (0)

Japan 21,312,660 21,193,682 118,979 0

Kazakhstan 128,906 128,906 (0)

Latvia 64,635 64,635 0

Liechtenstein 15,308 15,308 0

Lithuania 110,560 110,560 0

Luxembourg 153,084 153,084 0

Malta 28,916 28,916 0

Monaco 5,103 5,103 0

Netherlands 3,155,226 3,155,226 0

New Zealand 464,354 464,354 0

Norway 1,481,511 1,481,511 0

Poland 1,408,371 1,408,371 0

Portugal 869,176 869,176 (0)

Romania 301,065 301,065 (0)

Russian Federation 2,724,891 2,724,891 0

San Marino 5,103 5,103 0

Slovak Republic 241,532 241,532 0

Slovenia 175,196 175,196 0

Spain 5,403,857 5,403,857 0

Sweden 1,809,790 1,809,790 0

Switzerland 1,922,052 1,922,052 0

Tajikistan 3,402 3,402

Ukraine 147,981 147,981

United Kingdom 11,232,946 11,232,946 0

United States of America 28,619,010 28,619,010 0

Uzbekistan 17,009 17,009

TOTAL 132,912,645 121,117,254 4,207,203 (0) 7,588,188

   Disputed Contributions(*) 714,323 714,323

   TOTAL 133,626,968 121,117,254 4,207,203 0 8,302,512

(*) Additional amount on disputed contributions relating to the United States of America.

UNEP/OzL.Pro/ExCom/83/48

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
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Party Agreed Contributions Cash Payments Bilateral Assistance Promissory Notes
Outstanding 

Contributions

Andorra 11,907 11,907 0

Australia 3,287,899 3,287,899 0

Austria 1,447,492 1,447,492 0

Azerbaijan 25,514 25,514

Belarus 71,439 71,439

Belgium 1,828,500 1,828,500 0

Bulgaria 64,635 64,635 0

Canada 5,454,884 5,454,884 0

Croatia 0

Cyprus 78,243 78,243 0

Czech Republic 593,625 593,625 0

Denmark 1,251,885 1,251,885 0

Estonia 68,037 68,037 0

Finland 962,727 962,727 0

France 10,414,798 10,324,398 90,400 0

Germany 13,638,062 13,638,062 2,766,731 (2,766,731)

Greece 1,175,343 1,175,343

Holy See 1,701 1,701 0

Hungary 494,971 494,971 0

Iceland 71,439 71,439 0

Ireland 847,063 847,063 0

Israel 653,157 653,157

Italy 8,502,952 8,502,952 0

Japan 21,312,660 21,312,660 0

Kazakhstan 0 0 0

Latvia 64,635 64,635 0

Liechtenstein 15,308 15,308 0

Lithuania 110,560 110,560 0

Luxembourg 153,084 153,084 0

Malta 28,916 28,916 0

Monaco 5,103 5,103 0

Netherlands 3,155,226 3,155,226 0

New Zealand 464,354 464,354 0

Norway 1,481,511 1,481,511 0

Poland 1,408,371 1,408,371 0

Portugal 869,176 869,176 (0)

Romania 301,065 301,065 0

Russian Federation 2,724,891 2,724,891 0

San Marino 5,103 5,103 0

Slovak Republic 241,532 241,532 0

Slovenia 175,196 175,196 0

Spain 5,403,857 5,403,857 0

Sweden 1,809,790 1,809,790 0

Switzerland 1,922,052 1,922,052 0

Tajikistan 3,402 3,402

Ukraine 147,981 147,981

United Kingdom 11,232,946 11,232,946 0

United States of America 28,364,323 28,364,323 0

Uzbekistan 17,009 17,009

TOTAL 132,364,323 130,180,077 2,857,131 (672,885)

   Disputed Contributions(*) 969,010 969,010

   TOTAL 133,333,333 130,180,077 2,857,131 296,125

(*) Additional amount on disputed contributions relating to the United States of America.

TRUST  FUND FOR THE  MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 13 : Status of Contributions for  2013 (US $)

As at 27/05/2019
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2004 - 2012 Canada Can$ 37,801,368.39                    31,377,892.52               37,822,572.11                        2005 - 2012 34,479,816.33                        3,101,923.81                               

2004 - 2012 France Euro 70,874,367.37                    87,584,779.29               70,874,367.37                        2006 - 2013 93,273,116.31                        5,688,337.02                               

Dec.2013 2013 France Euro 7,436,663.95                      10,324,398.10               TREASURER 7,436,663.95                          2015-09-17 8,384,678.22                          1,939,719.88                               

2014 France Euro 7,026,669.91                      9,755,199.00                 TREASURER 7,026,669.91                          2015-09-17 7,922,730.75                          1,832,468.25                               

20,079,597.10               

-                                

2004-08-09 2004 Germany BU 104 1006 01 US$ 18,914,439.57                    18,914,439.57               

2005-08-03 TREASURER 6,304,813.19                          2005-08-03 6,304,813.19                          -                                              

2006-08-11 TREASURER 6,304,813.19                          2006-08-11 6,304,813.19                          -                                              

2007-02-16 TREASURER 3,152,406.60                          2007-02-16 3,152,406.60                          -                                              

2007-08-10 TREASURER 3,152,406.60                          2007-08-10 3,152,406.60                          -                                              

18,914,439.57                        18,914,439.58                        

2005-07-08 2005 Germany BU 105 1003 01 US$ 7,565,775.83                      7,565,775.83                 

2006-04-18 TREASURER 1,260,962.64                          2006-04-18 1,260,962.64                          -                                              

2006-08-11 TREASURER 1,260,962.64                          2006-08-11 1,260,962.64                          -                                              

2007-02-16 TREASURER 1,260,962.64                          2007-02-16 1,260,962.64                          -                                              

2007-08-10 TREASURER 1,260,962.64                          2007-08-10 1,260,962.64                          -                                              

2008-02-12 TREASURER 1,260,962.64                          2008-02-12 1,260,962.64                          -                                              

2008-08-12 TREASURER 1,260,962.63                          2008-08-12 1,260,962.64                          -                                              

7,565,775.83                          7,565,775.83                          

2006-05-10 2006 Germany BU 106 1004 01 Euro 11,662,922.38                    14,473,718.52               

2,412,286.41                 2007-02-28 TREASURER 1,943,820.40                          2007-02-28 2,558,067.65                          145,781.24                                  

2,412,286.41                 2007-08-10 TREASURER 1,943,820.40                          2007-08-10 2,681,305.85                          269,019.44                                  

2,412,286.42                 2008-02-12 TREASURER 1,943,820.40                          2008-02-12 2,821,066.54                          408,780.12                                  

2,412,286.42                 2008-08-12 TREASURER 1,943,820.40                          2008-08-12 2,930,114.87                          517,828.45                                  

2,412,286.42                 2009-02-17 TREASURER 1,943,820.40                          2009-02-17 2,492,560.89                          80,274.47                                    

2,412,286.44                 2009-08-12 TREASURER 1,943,820.38                          2009-08-12 2,760,613.72                          348,327.28                                  

11,662,922.38                        11,662,922.38                        

2007-07-23 2007 Germany BU 107 1006 01 Euro 11,662,922.38                    14,473,718.52               

2,412,286.42                 2008-02-12 TREASURER 1,943,820.40                          2008-02-12 2,821,066.54                          408,780.12                                  

2,412,286.41                 2008-08-12 TREASURER 1,943,820.39                          2008-08-12 2,930,114.87                          517,828.46                                  

2,412,286.42                 2009-02-17 TREASURER 1,943,820.40                          2009-02-17 2,492,560.89                          80,274.47                                    

2,412,286.42                 2009-08-12 TREASURER 1,943,820.38                          2009-08-12 2,760,613.72                          348,327.30                                  

2,412,286.42                 2010-02-11 TREASURER 1,943,820.40                          2010-02-11 3,179,312.65                          767,026.23                                  

2,412,286.43                 2010-08-10 TREASURER 1,943,820.41                          2010-08-10 2,561,178.36                          148,891.93                                  

11,662,922.38                        11,662,922.38                        

2008-08-15 2008 Germany BU 108 1004 01 Euro 4,665,168.96                      5,789,487.42                 

964,914.57                    2009-02-17 TREASURER 777,528.16                             2009-02-17 997,024.36                             32,109.79                                    

964,914.57                    2009-08-12 TREASURER 777,528.16                             2009-08-12 1,104,245.49                          139,330.92                                  

964,914.57                    2010-02-11 TREASURER 777,528.16                             2010-02-11 529,107.91                             (435,806.66)                                

964,914.57                    2010-08-10 TREASURER 777,528.16                             2010-08-10 1,024,470.50                          59,555.93                                    

964,914.60                    2011-02-10 TREASURER 777,528.16                             2011-02-10 1,060,159.65                          95,245.05                                    

964,914.54                    2011-06-20 TREASURER 777,528.16                             2011-06-20 1,095,381.67                          130,467.13                                  

4,665,168.96                          4,665,168.96                          

2009-12-18 2009 Germany BU 109 1007 01 Euro 9,121,815.12                      13,884,041.00               

2,314,006.88                 2010-02-11 TREASURER 1,520,302.52                          2010-02-11

2,314,006.88                 2010-08-10 TREASURER 1,520,302.52                          2010-08-10 2,003,150.60                          (310,856.28)                                

2,314,006.88                 2011-02-10 TREASURER 1,520,302.52                          2011-02-10 2,072,932.49                          (241,074.39)                                

2,314,006.88                 2011-06-20 TREASURER 1,520,302.52                          2011-06-20 2,141,802.19                          (172,204.69)                                

2,314,006.88                 2012-02-03 TREASURER 1,520,302.52                          2012-02-03 2,002,998.57                          (311,008.31)                                

 Note Value in USD per 
UNEP   

Denomination/  Type 
of currency

Date of transfer Country of 
Origin

Table 14: 2004-2019 Ledger of Promissory Notes as at 27 May 2019
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 Note Value in USD per 
UNEP   

Denomination/  Type 
of currency

Date of transfer Country of 
Origin

Date of Submission a/  Amount (in Original 
denomination) 

RECEIPTS ENCASHMENTS
 Actual Encashment value 

(USD) 
Gain /(Loss) to intended value 

(USD)
Date of 

Encashment
Agency Year of 

contribution
P/Note code  Transfer amount in Original 

denomination 

2,314,006.60                 2012-08-08 TREASURER 1,520,302.52                          2012-08-08 1,881,982.56                          (432,024.04)                                

9,121,815.12                          9,121,815.12                          

2010-04-14 2010 Germany BU 110 1002 01 Euro 9,121,815.12                      13,884,041.00               

2,314,006.88                 2011-02-10 TREASURER 1,520,302.52                          2011-02-10 2,072,932.48                          (241,074.40)                                

2,314,006.88                 2011-06-20 TREASURER 1,520,302.52                          2011-06-20 2,141,802.19                          (172,204.69)                                

2,314,006.88                 2012-02-03 TREASURER 1,520,302.52                          2012-02-03 2,002,998.57                          (311,008.31)                                

2,314,006.88                 2012-08-08 TREASURER 1,520,302.52                          2012-08-08 1,881,982.56                          (432,024.32)                                

2,314,006.88                 2013-02-12 TREASURER 1,520,302.52                          2013-02-12 2,037,357.39                          (276,649.49)                                

2,314,006.60                 2013-08-12 TREASURER 1,520,302.52                          2013-08-12 2,028,843.72                          (285,162.88)                                

9,121,815.12                          9,121,815.12                          

2011-04-27 2011 Germany BU 111 1001 01 Euro 3,648,726.05                      5,553,616.51                 

925,602.75                    2012-02-03 TREASURER 608,121.01                             2012-02-03 801,199.43                             (124,403.32)                                

925,602.75                    2012-08-08 TREASURER 608,121.00                             2012-08-08 752,792.86                             (172,809.89)                                

925,602.75                    2013-02-12 TREASURER 608,121.01                             2013-02-12 814,942.98                             (110,659.77)                                

925,602.75                    2013-08-12 TREASURER 608,121.01                             2013-08-12 811,537.48                             (114,065.27)                                

925,602.75                    2014-02-11 TREASURER 608,121.01                             2014-02-11 824,186.40                             (101,416.35)                                

925,602.76                    2014-08-12 TREASURER 608,121.00                             2014-08-12 814,152.39                             (111,450.37)                                

3,648,726.04                          4,818,811.54                          

2013-01-24 2012 Germany BU 113 1001 01 Euro 9,823,495.77                      13,638,061.59               

2,273,010.27                 2013-02-12 TREASURER 1,637,249.30                          2013-02-12 2,194,077.79                          (78,932.48)                                  

2,273,010.26                 2013-08-12 TREASURER 1,637,249.30                          2013-08-12 2,184,909.18                          (88,101.08)                                  

2,273,010.27                 2014-02-11 TREASURER 1,637,249.30                          2014-02-11 2,220,601.22                          (52,409.05)                                  

2,273,010.27                 2014-08-12 TREASURER 1,637,249.30                          2014-08-12 2,191,949.36                          (81,060.92)                                  

909,204.10                    2015-02-10 TREASURER 654,899.72                             2015-02-10 749,663.71                             (159,540.39)                                

3,636,816.42                 2015-08-05 TREASURER 2,619,598.87                          2015-08-05 2,868,722.72                          (768,093.70)                                

-                                BALANCE TREASURER

2013-03-25 2013 Germany BU 113 1004 01 Euro 9,823,495.77                      13,638,061.59               0.7203                        

2,273,010.27                 2014-02-11 TREASURER 1,637,249.30                          2014-02-11 2,220,601.22                          (52,409.05)                                  

2,273,010.27                 2014-08-12 TREASURER 1,637,249.30                          2014-08-12 2,191,949.36                          (81,060.92)                                  

2,273,010.27                 2014-08-12 TREASURER 1,637,249.30                          2014-08-12 2,191,949.36                          (81,060.92)                                  

2,273,010.27                 2015-02-10 TREASURER 1,637,249.30                          2015-02-10 1,874,159.27                          (398,851.00)                                

2,273,010.24                 2015-08-12 TREASURER 1,637,249.30                          2015-08-12 1,874,159.27                          (398,850.97)                                

2,273,010.27                 2016-02-10 TREASURER 1,637,249.30                          2016-02-10 1,874,159.27                          (398,851.00)                                

-                                BALANCE TREASURER

-                                

2014-10-02 2014 Germany BU 114 1003 01 Euro 3,929,398.32                      5,455,224.66                 

1,818,408.22                 2015-08-05 TREASURER 1,309,799.44                          2015-08-05 1,434,361.37                          (384,046.85)                                

909,204.11                    2016-02-10 TREASURER 654,899.72                             2016-02-10 727,004.18                             (182,199.93)                                

909,204.11                    2016-08-10 TREASURER 654,899.73                             2016-08-10 726,087.33                             (183,116.78)                                

909,204.11                    2017-02-10 TREASURER 654,893.73                             2017-02-10 698,450.55                             (210,753.56)                                

909,204.11                    2017-11-10 TREASURER 654,893.73                             2017-11-10 759,028.76                             (150,175.35)                                

(0.00)                             BALANCE TREASURER

2015-01-19 2015 Germany BU 115 1001 01 Euro 8,424,308.00                      11,545,367.08               

4,329,512.66                 2015-02-10 TREASURER 3,159,115.50                          2015-02-10 3,616,239.51                          (713,273.15)                                

4,329,512.66                 2015-08-05 TREASURER 3,159,115.50                          2015-08-05 3,459,547.38                          (869,965.28)                                

2,886,341.77                 2016-02-10 TREASURER 2,106,077.00                          2016-02-10 2,337,956.08                          (548,385.69)                                

0.00                               BALANCE TREASURER

2016-01-12 2016 Germany BU 116 1000 01 Euro 8,424,308.00                      11,545,367.08               

1,443,170.89                 2016-02-10 TREASURER

4,329,512.66                 2016-08-10 TREASURER 3,159,115.50                          2016-08-10 3,502,511.35                          (827,001.31)                                

1,443,170.89                 2017-02-10 TREASURER 1,053,038.50                          2017-02-10 1,123,065.56                          (320,105.33)                                
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 Note Value in USD per 
UNEP   

Denomination/  Type 
of currency

Date of transfer Country of 
Origin

Date of Submission a/  Amount (in Original 
denomination) 

RECEIPTS ENCASHMENTS
 Actual Encashment value 

(USD) 
Gain /(Loss) to intended value 

(USD)
Date of 

Encashment
Agency Year of 

contribution
P/Note code  Transfer amount in Original 

denomination 

1,443,170.89                 2017-11-14 TREASURER 1,053,038.50                          2017-11-14 1,227,211.07                          (215,959.82)                                

1,443,170.89                 2018-02-15 TREASURER 1,053,038.50                          2018-02-15 1,298,712.38                       (144,458.51)                                

1,443,170.86                 2018-08-10 TREASURER 1,053,038.50                          2018-08-10 1,220,366.32                       (222,804.54)                                

0.00                               BALANCE TREASURER

2017-01-13 2017 Germany BU 117 1000 01 Euro 8,424,308.00                      11,545,367.08               

2,886,341.77                 2017-02-10 TREASURER 2,106,077.00                          2017-02-10 2,246,131.12                          (640,210.65)                                

2,886,341.77                 2017-11-14 TREASURER 2,106,077.00                          2017-11-14 2,454,422.14                          (431,919.63)                                

2,886,341.77                 2018-02-15 TREASURER 2,106,077.00                          2018-02-15 2,597,424.77                       (288,917.00)                                

2,886,341.77                 2018-08-10 TREASURER 2,106,077.00                          2018-08-10 2,440,732.63                          (445,609.14)                                

Balance 0.00                               

2003-12-08 2004 Netherlands D 11 US$ 3,364,061.32                      3,364,061.32                 2004-11-17 TREASURER 3,364,061.32                          2004-11-17 3,364,061.32                          -                                              

2003-12-08 2005 Netherlands D 11 US$ 3,364,061.32                      3,364,061.32                 2005-12-05 TREASURER 3,364,061.32                          2005-12-05 3,364,061.32                          -                                              

2004-05-18 2004 UK GBP 7,243,564.08                      10,718,502.63               

1,786,417.11                 2005-08-23 TREASURER 1,207,260.68                          2005-08-23 2,166,550.02                          380,132.91                                  

5,359,251.32                 Feb. 2006 TREASURER 3,621,782.04                          Feb. 2006 6,303,711.64                          944,460.32                                  

3,572,834.20                 2006-07-24 TREASURER 3,621,782.04                          2006-07-24 4,473,383.73                          900,549.53                                  

7,243,564.08                          12,943,645.39                        2,225,142.76                               

2005-06-01 2005 UK GBP 7,243,564.08                      10,718,502.63               

1,786,417.11                 2006-07-24 TREASURER 1,207,260.68                          2006-07-24 2,236,691.86                          450,274.75                                  

4,681,386.55                 2006-08-09 TREASURER 3,163,681.03                          2006-08-09 6,036,303.40                          1,354,916.85                               

4,250,698.97                 2006-08-16 TREASURER 2,872,622.37                          2006-08-16 5,429,236.28                          1,178,537.31                               

7,243,564.08                          13,702,231.54                        2,983,728.91                               

2005-05-13 2004 USA US$ 4,920,000.00                      4,920,000.00                 2005-10-27 TREASURER 2,000,000.00                          2005-10-27 2,000,000.00                          -                                              

2006-11-02 TREASURER 2,000,000.00                          2006-11-02 2,000,000.00                          -                                              

2007-10-25 TREASURER 920,000.00                             2007-10-25 920,000.00                             -                                              

4,920,000.00                          4,920,000.00                          

2006-03-01 2005 USA US$ 3,159,700.00                      3,159,700.00                 2006-11-02 TREASURER 2,000,000.00                          2006-11-02 2,000,000.00                          -                                              

2007-10-25 TREASURER 1,159,700.00                          2007-10-25 1,159,700.00                          -                                              

3,159,700.00                          3,159,700.00                          

2007-04-25 2006 USA US$ 7,315,000.00                      7,315,000.00                 2007-10-25 TREASURER 2,500,000.00                          2007-10-25 2,500,000.00                          -                                              

2008-11-19 TREASURER 2,500,000.00                          2008-11-19 2,500,000.00                          -                                              

2009-05-11 TREASURER 2,315,000.00                          2009-05-11 2,315,000.00                          -                                              

7,315,000.00                          7,315,000.00                          

2008-02-21 2008 USA US$ 4,683,000.00                      4,683,000.00                 2008-11-19 TREASURER 2,341,500.00                          2008-11-19 2,341,500.00                          -                                              

2009-05-11 TREASURER 2,341,500.00                          2009-05-11 2,341,500.00                          -                                              

4,683,000.00                          4,683,000.00                          

2009-04-21 2009 USA US$ 5,697,000.00                      5,697,000.00                 

2009-05-11 TREASURER 1,900,000.00                       2009-05-11 1,900,000.00                       -                                              

2010-11-04 TREASURER 1,900,000.00                       2010-11-04 1,900,000.00                       -                                              

2011-11-03 TREASURER 1,897,000.00                       2011-11-03 1,897,000.00                       -                                              

5,697,000.00                       5,697,000.00                       

2010-05-12 2010 USA US$ 5,840,000.00                   5,840,000.00              

1,946,666.00              2010-11-04 TREASURER 1,946,666.00                       2010-11-04 1,946,666.00                       -                                              

1,946,667.00              2011-11-03 TREASURER 1,946,667.00                       2011-11-03 1,946,667.00                       -                                              

1,946,667.00              2012-02-06 TREASURER 1,946,667.00                       2012-02-06 1,946,667.00                       -                                              
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 Note Value in USD per 
UNEP   

Denomination/  Type 
of currency

Date of transfer Country of 
Origin

Date of Submission a/  Amount (in Original 
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RECEIPTS ENCASHMENTS
 Actual Encashment value 

(USD) 
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(USD)
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Encashment
Agency Year of 
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P/Note code  Transfer amount in Original 

denomination 

5,840,000.00                       5,840,000.00                       

2011-06-14 2011 USA US$ 5,190,000.00                   5,190,000.00              

1,730,000.00              2011-11-03 TREASURER 1,730,000.00                       2011-11-03 1,730,000.00                       -                                              

3,460,000.00              2012-02-06 TREASURER 3,460,000.00                       2012-02-06 3,460,000.00                       

5,190,000.00                       5,190,000.00                       

2012-05-09 2012 USA US$ 5,000,000.00                   5,000,000.00              

1,666,667.00              2012-12-14 TREASURER 1,666,667.00                       2012-12-14 1,666,667.00                       -                                              

1,666,667.00              2013-11-14 TREASURER 1,666,667.00                       2013-11-14 1,666,667.00                       -                                              

1,666,666.00              2012-12-14 TREASURER 1,666,666.00                       31/10/2014 1,666,666.00                       -                                              

5,000,000.00                       

2014-04-17 2014 USA US$ 4,401,000.00                   4,401,000.00              17/4/2014 TREASURER

1,467,000.00              17/4/2014 TREASURER 1,467,000.00                       31/10/2014 1,467,000.00                       -                                              

1,467,000.00              2015-11-17 TREASURER 1,467,000.00                       2015-11-17 1,467,000.00                       -                                              

1,467,000.00              2016-05-23 TREASURER 1,467,000.00                       2016-05-23 1,467,000.00                       -                                              

-                             BALANCE TREASURER
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PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS  

TO THE 84TH MEETING ARE REQUESTED 

 
Country Code Agency Project title Recommendations 

Antigua and 

Barbuda  

ANT/PHA/73/PRP/17 UNEP Preparation of a HCFC phase-out 

management plan (stage II) 

To request a status report to the 

84th meeting on implementation 

Antigua and 

Barbuda  

ANT/SEV/73/INS/16 UNEP Extension of institutional 

strengthening project (phase V: 

1/2015-12/2016) 

To request a status report to the 

84th meeting on implementation 

Bahrain BAH/PHA/68/INV/27 UNIDO HCFC phase-out management plan 

(stage I, first tranche) (phase-out of 

HCFC-22 from the manufacturing of 

central air-conditioning and window 

air-conditioning at Awal Gulf 

manufacturing enterprise) 

To request a status report to the 

84th meeting on implementation 

Central African 

Republic (the) 

CAF/SEV/68/INS/23 UNEP Extension of the institutional 

strengthening project (phase VI: 

1/2013-12/2014) 

To request a status report to the 

84th meeting on implementation 

and the level of funds 

disbursement 

Chile CHI/PHA/76/TAS/191 UNEP HCFC phase-out management plan 

(stage II, first tranche) (refrigeration 

servicing sector) 

To request a status report to the 

84th meeting on implementation 

and the level of funds 

disbursement  

Democratic 

People’s Republic 

of Korea (the) 

DRK/PHA/73/INV/59 UNIDO HCFC phase-out management plan 

(stage I, first tranche) (phase-out of 

HCFC-141b in polyurethane foam 

sector at Pyongyang Sonbong and 

Puhung Building Materials) 

To request a status report to the 

84th meeting on implementation 

including updates on the 

resumption of activities 

Democratic 

People’s Republic 

of Korea (the) 

DRK/PHA/73/TAS/60 UNIDO HCFC phase-out management plan 

(stage I, first tranche) (refrigeration 

servicing and monitoring) 

To request a status report to the 

84th meeting on implementation 

including updates on the 

resumption of activities 

Democratic 

People’s Republic 

of Korea (the) 

DRK/PHA/75/INV/62 UNIDO HCFC phase-out management plan 

(stage I, second tranche) (phase-out 

of HCFC-141b in polyurethane foam 

sector at Pyongyang Sonbong and 

Puhung Building Materials) 

To request a status report to the 

84th meeting on implementation 

including updates on the 

resumption of activities 

Democratic 

People’s Republic 

of Korea (the) 

DRK/PHA/75/TAS/63 UNIDO HCFC phase-out management plan 

(stage I, second tranche) (policy, 

refrigeration servicing and 

monitoring) 

To request a status report to the 

84th meeting on implementation 

including updates on the 

resumption of activities 

Democratic 

People’s Republic 

of Korea (the) 

DRK/PHA/77/INV/64 UNIDO HCFC phase-out management plan 

(stage I, third tranche) (policy, 

refrigeration servicing and 

monitoring) 

To request a status report to the 

84th meeting on implementation 

including updates on the 

resumption of activities 

Democratic 

People’s Republic 

of Korea (the)  

DRK/SEV/68/INS/57 UNEP Extension of institutional 

strengthening project (phases VI and 

VII: 1/2010-12/2013) 

To request a status report to the 

84th meeting on implementation 

including updates on the 

resumption of activities 

Democratic 

Republic of the 

Congo (the) 

DRC/PHA/79/PRP/42 UNDP Preparation of a HCFC phase-out 

management plan (stage II) 

To request a status report to the 

84th meeting on the level of funds 

disbursement, including an update 

on the submission of stage II 
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Country Code Agency Project title Recommendations 

Democratic 

Republic of the 

Congo (the) 

DRC/PHA/79/PRP/43 UNEP Preparation of a HCFC phase-out 

management plan (stage II) 

To request a status report to the 

84th meeting on the level of funds 

disbursement, including an update 

on the submission of stage II 

Dominica  DMI/SEV/80/INS/23 UNEP Additional emergency assistance for 

institutional strengthening 

To request a status report to the 

84th meeting on implementation 

of the strategy and action plan 

noted by decision 81/36 

Ethiopia ETH/PHA/77/INV/28 UNIDO HCFC phase-out management plan 

(stage I, second tranche) 

To request a status report to the 

84th meeting on progress achieved 

and the level of funds 

disbursement 

Ethiopia ETH/PHA/77/TAS/27 UNEP HCFC phase-out management plan 

(stage I, second tranche) 

To request a status report to the 

84th meeting on implementation 

and the level of funds 

disbursement  

Ethiopia ETH/SEV/77/INS/26 UNEP Extension of the institutional 

strengthening project (phase VII 

1/2017-12/2018) 

To request a status report to the 

84th meeting on implementation 

and the level of funds 

disbursement  

Guatemala  GUA/PHA/75/TAS/50 UNEP HCFC phase-out management plan 

(stage I, third tranche) 

To request a status report to the 

84th meeting on implementation 

and the level of funds 

disbursement 

Haiti HAI/PHA/76/INV/22 UNDP HCFC phase-out management plan 

(stage I, second tranche) 

To request a status report to the 

84th meeting on the level of funds 

disbursement and finalization of 

the agreement with UNDP; and 

UNEP CAP to provide assistance 

for expedited implementation of 

project activities 

Haiti  HAI/SEV/75/INS/20 UNEP Extension of the institutional 

strengthening project (phase IV: 

11/2015-10/2017) 

To request a status report to the 

84th meeting on implementation 

and the level of funds 

disbursement 

India IND/SEV/76/INS/467 UNDP Extension of institutional 

strengthening project (phase X: 

4/2016-3/2018) 

To request a status report to the 

84th meeting on the level of funds 

disbursement 

Iran (Islamic 

Republic of) 

IRA/PHA/77/INV/226 UNDP HCFC phase-out management plan 

(stage II, first tranche) (foam sector) 

To request a status report to the 

84th meeting on the level of funds 

disbursement 

Iraq IRQ/PHA/74/INV/23 UNIDO HCFC phase-out management plan 

(stage I, second tranche) 

(refrigeration servicing sector) 

To request a status report to the 

84th meeting on the level of funds 

disbursement 

Qatar QAT/PHA/65/INV/18 UNIDO HCFC phase-out management plan 

(stage I, first tranche) (refrigeration 

servicing sector) 

To request a status report on 

project implementation to the 

84th meeting noting project 

completion by 1 July 2019 and 

return of remaining balances by 

31 December 2019 

Qatar QAT/PHA/65/TAS/17 UNEP HCFC phase-out management plan 

(stage I, first tranche) (refrigeration 

servicing sector) 

To request a status report on 

project implementation to the 

84th meeting noting project 

completion by 1 July 2019 and 

return of remaining balances by 

31 December 2019 
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Country Code Agency Project title Recommendations 

Qatar QAT/PHA/73/PRP/20 UNEP Preparation of a HCFC phase-out 

management plan (stage II) 

To request a status report to the 

84th meeting on submission of 

stage II, noting that the 

submission is delayed 

Qatar QAT/PHA/73/PRP/21 UNIDO Preparation of a HCFC phase-out 

management plan (stage II) 

To request a status report to the 

84th meeting on submission of 

stage II, noting that the 

submission is delayed 

Qatar QAT/SEV/79/INS/22 UNIDO Renewal of institutional strengthening 

project (phase IV: 8/2017-7/2019) 

To request a status report to the 

84th meeting on implementation 

and the level of funds 

disbursement  

Saudi Arabia SAU/FOA/62/INV/13 UNIDO Phase-out of HCFC-22 and 

HCFC-142b from the manufacture of 

extruded polystyrene panel at 

Al-Watania Plastics 

To request a status report to the 

84th meeting on implementation, 

including update on auctioning of 

the equipment that was procured 

and needs to be sold 

Saudi Arabia SAU/PHA/68/INV/17 UNIDO HCFC phase-out management plan 

(stage I, first tranche) (refrigeration 

servicing and monitoring) 

To request a status report to the 

84th meeting on implementation 

Saudi Arabia SAU/PHA/72/INV/20 UNIDO HCFC phase-out management plan 

(stage I, second tranche) 

(refrigeration servicing and 

monitoring) 

To request a status report to the 

84th meeting on implementation 

Saudi Arabia SAU/PHA/75/INV/24 UNIDO HCFC phase-out management plan 

(stage I, third tranche) (polyurethane 

foam sector plan) 

To request a status report to the 

84th meeting on implementation 

Saudi Arabia SAU/PHA/75/INV/25 UNIDO HCFC phase-out management plan 

(stage I, third tranche) (refrigeration 

servicing and monitoring) 

To request a status report to the 

84th meeting on implementation 

Saudi Arabia SAU/PHA/77/INV/31 UNIDO HCFC phase-out management plan 

(stage I, fourth tranche) (polyurethane 

foam sector plan) 

To request a status report to the 

84th meeting on implementation 

and levels of funds disbursed 

Saudi Arabia  SAU/PHA/77/TAS/32 UNEP HCFC phase-out management plan 

(stage I, fourth tranche) (refrigeration 

servicing, custom training and 

monitoring) 

To request a status report to the 

84th meeting on implementation 

and levels of funds disbursement 

Saudi Arabia  SAU/SEV/67/INS/15 UNEP Extension of the institutional 

strengthening project (phase II: 

7/2012-6/2014) 

To request a status report to the 

84th meeting on implementation  

Somalia SOM/PHA/77/INV/12 UNIDO HCFC phase-out management plan 

(stage I, second tranche) 

(refrigeration servicing sector) 

To request a status report to the 

84th meeting on implementation 

Somalia SOM/PHA/77/TAS/13 UNIDO HCFC phase-out management plan 

(stage I, second tranche) (additional 

security) 

To request a status report to the 

84th meeting on implementation 

South Sudan  SSD/PHA/77/TAS/04 UNEP HCFC phase-out management plan 

(stage I, first tranche) 

To request a status report to the 

84th meeting on implementation 

and levels of funds disbursement 

South Sudan  SSD/SEV/76/INS/03 UNEP Institutional strengthening project 

(phase I: 5/2016-4/2018) 

To request a status report to the 

84th meeting on implementation 

and levels of funds disbursement 

Suriname SUR/PHA/74/TAS/22 UNEP HCFC phase-out management plan 

(stage I, second tranche) 

To request a status report to the 

84th meeting on levels of funds 

disbursement 
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Suriname SUR/SEV/77/INS/25 UNEP Extension of the institutional 

strengthening project (phase VI: 

12/2016-11/2018) 

To request a status report to the 

84th meeting on implementation 

and levels of funds disbursement 

Syrian Arab 

Republic (the) 

SYR/FOA/61/PRP/102 UNIDO Preparation for HCFC phase-out 

investment activities (foam sector) 

To request a status report to the 

84th meeting on implementation 

and monitor submission of stage I 

Syrian Arab 

Republic (the) 

SYR/PHA/55/PRP/97 UNIDO Preparation of a HCFC phase-out 

management plan 

To request a status report to the 

84th meeting on implementation 

and monitor submission of stage I 

Syrian Arab 

Republic (the) 

SYR/REF/62/INV/103 UNIDO Phase-out of HCFC-22 and 

HCFC-141b from the manufacture of 

unitary air-conditioning equipment 

and rigid polyurethane insulation 

panels at Al Hafez Group 

To request a status report to the 

84th meeting on implementation 

Syrian Arab 

Republic (the) 

SYR/SEV/73/INS/104 UNIDO Extension of institutional 

strengthening (phase V: 

1/2015-12/2016) 

To request a status report to the 

84th meeting on implementation  

Tunisia TUN/FOA/77/PRP/72 UNIDO Preparation for HCFC phase-out 

investment activities (stage II) 

(polyurethane foam sector) 

To request a status report to the 

84th meeting on the level of funds 

disbursement including an update 

on the submission of stage II 

Tunisia TUN/PHA/77/PRP/71 UNIDO Preparation of a HCFC phase-out 

management plan (stage II) 

To request a status report to the 

84th meeting on the level of funds 

disbursement including an update 

on the submission of stage II 

Turkey TUR/PHA/74/PRP/105 UNIDO Preparation of a HCFC phase-out 

management plan (stage II) 

To request a status report to the 

84th meeting on the level of funds 

disbursement including an update 

on the submission of stage II 

Yemen  YEM/SEV/73/INS/43 UNEP Extension of the institutional 

strengthening project (phase VIII: 

1/2015-12/2016) 

To request a status report to the 

84th meeting on implementation 

and the level of funds 

disbursement 

Zambia ZAM/PHA/77/INV/33 UNIDO HCFC phase-out management plan 

(stage I, third tranche) 

To request a status report to the 

84th meeting on implementation 

and the level of funds 

disbursement 
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Annex III 

UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF TUNISIA AND THE 

EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN 

CONSUMPTION OF HYDROCHLOROFLUOROCARBONS 

1. This Agreement represents the understanding of the Government of Tunisia (the “Country”) and 

the Executive Committee with respect to the reduction of controlled use of the ozone depleting substances 

(ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 34.6 ODP tonnes by 

1 January 2018 in compliance with Montreal Protocol schedules. 

2. The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2 

of Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol 

reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by its 

acceptance of this Agreement and performance by the Executive Committee of its funding obligations 

described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral 

Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of 

Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in 

Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined 

in rows 4.1.3, 4.2.3, 4.3.3 and 4.4.3 (remaining eligible consumption). 

3. Subject to compliance by the Country with its obligations set out in this Agreement, the Executive 

Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country. 

The Executive Committee will, in principle, provide this funding at the Executive Committee meetings 

specified in Appendix 3-A (“Funding Approval Schedule”). 

4. The Country agrees to implement this Agreement in accordance with the HCFC phase-out sector 

plans submitted. In accordance with sub-paragraph 5(b) of this Agreement, the Country will accept 

independent verification of the achievement of the annual consumption limits of the Substances as set out 

in row 1.2 of Appendix 2-A of this Agreement. The aforementioned verification will be commissioned by 

the relevant bilateral or implementing agency. 

5. The Executive Committee will not provide the Funding in accordance with the Funding Approval 

Schedule unless the Country satisfies the following conditions at least eight weeks in advance of the 

applicable Executive Committee meeting set out in the Funding Approval Schedule: 

(a) That the Country had met the Targets set out in row 1.2 of Appendix 2-A for all relevant 

years. Relevant years are all years since the year in which this Agreement was approved. 

Years for which no obligation for reporting of country programme data exists at the date 

of the Executive Committee meeting at which the funding request is being presented are 

exempted;  

(b) That the meeting of these Targets has been independently verified, unless the Executive 

Committee decided that such verification would not be required; 

(c) That the Country had submitted annual implementation reports in the form of 

Appendix 4-A (“Format of Implementation Reports and Plans”) covering each previous 

calendar year; that it had achieved a significant level of implementation of activities 

initiated with previously approved tranches; and that the rate of disbursement of funding 

available from the previously approved tranche was more than 20 per cent; and 
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(d) That the Country has submitted an annual implementation plan in the form of 

Appendix 4-A covering each calendar year until and including the year for which the 

funding schedule foresees the submission of the next tranche or, in case of the final tranche, 

until completion of all activities foreseen. 

6. The Country will ensure that it conducts accurate monitoring of its activities under this Agreement. 

The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on 

implementation of the activities in the previous annual implementation plans in accordance with their roles 

and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent 

verification as described in paragraph 4 above. 

7. The Executive Committee agrees that the Country may have the flexibility to reallocate the 

approved funds, or part of the funds, according to the evolving circumstances to achieve the smoothest 

reduction of consumption and phase-out of the Substances specified in Appendix 1-A: 

(a) Reallocations categorized as major changes must be documented in advance either in an 

annual implementation plan submitted as foreseen in sub paragraph 5(d) above, or as a 

revision to an existing annual implementation plan to be submitted eight weeks prior to 

any meeting of the Executive Committee, for its approval. Major changes would relate to: 

(i) Issues potentially concerning the rules and policies of the Multilateral Fund;  

(ii) Changes which would modify any clause of this Agreement;  

(iii) Changes in the annual levels of funding allocated to individual bilateral or 

implementing agencies for the different tranches; and 

(iv) Provision of funding for programmes or activities not included in the current 

endorsed annual implementation plan, or removal of an activity in the annual 

implementation plan, with a cost greater than 30 per cent of the total cost of the 

last approved tranche; 

(b) Reallocations not categorized as major changes may be incorporated in the approved 

annual implementation plan, under implementation at the time, and reported to the 

Executive Committee in the subsequent annual implementation report;  

(c) Should the Country decide during implementation of the agreement to introduce an 

alternative technology other than that proposed in the approved HPMP, this would require 

approval by the Executive Committee as part of an Annual Implementation Plan or the 

revision of the approved plan. Any submission of such a request for change in technology 

would identify the associated incremental costs, the potential impact to the climate, and 

any differences in ODP tonnes to be phased out if applicable. The Country agrees that 

potential savings in incremental costs related to the change of technology would decrease 

the overall funding level under this Agreement accordingly;  

(d) Any enterprise to be converted to non-HCFC technology included in the approved HPMP 

and that would be found to be ineligible under the guidelines of the Multilateral Fund (i.e., 

due to foreign ownership or establishment post the 21 September 2007 cut-off date), will 

not receive assistance. This information would be reported to the Executive Committee as 

part of the Annual Implementation Plan; and 
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(e) Any remaining funds will be returned to the Multilateral Fund upon completion of the last 

tranche foreseen under this Agreement.  

8. Specific attention will be paid to the execution of the activities in the refrigeration servicing 

sub-sector, in particular: 

(a) The Country would use the flexibility available under this Agreement to address specific 

needs that might arise during project implementation; and 

(b) The Country and the bilateral and implementing agencies involved will take full account 

of the requirements of decisions 41/100 and 49/6 during the implementation of the plan. 

9. The Country agrees to assume overall responsibility for the management and implementation of 

this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this 

Agreement. UNIDO has agreed to be the lead implementing agency (the “Lead IA”) and UNEP and France 

have agreed to be the cooperating implementing agencies (the “Cooperating IAs”) under the lead of the 

Lead IA in respect of the Country’s activities under this Agreement. The Country agrees to evaluations, 

which might be carried out under the monitoring and evaluation work programmes of the Multilateral Fund 

or under the evaluation programme of any of the agencies taking part in this Agreement. 

10. The Lead IA will be responsible for ensuring co-ordinated planning, implementation and reporting 

of all activities under this Agreement, including but not limited to independent verification as per 

sub-paragraph 5(b). This responsibility includes the necessity to co-ordinate with the Cooperating IAs to 

ensure appropriate timing and sequence of activities in the implementation. The Cooperating IAs will 

support the Lead IA by implementing the activities listed in Appendices 6-B and 6-C under the overall 

coordination of the Lead IA. The Lead IA and Cooperating IAs have reached consensus on the arrangements 

regarding inter-agency planning, reporting and responsibilities under this Agreement to facilitate a 

coordinated implementation of the Plan, including regular co-ordination meetings. The Executive 

Committee agrees, in principle, to provide the Lead IA and the Cooperating IAs with the fees set out in 

rows 2.2, 2.4 and 2.6 of Appendix 2-A. 

11. Should the Country, for any reason, not meet the Targets for the elimination of the Substances set 

out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees 

that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the 

discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval 

Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied 

all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding 

Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of 

the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in 

respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive 

Committee will discuss each specific case in which the Country did not comply with this Agreement, and 

take related decisions. Once these decisions are taken, this specific case will not be an impediment for future 

tranches as per paragraph 5 above. 

12. The Funding of this Agreement will not be modified on the basis of any future Executive 

Committee decision that may affect the funding of any other consumption sector projects or any other 

related activities in the Country. 

13. The Country will comply with any reasonable request of the Executive Committee, the Lead IA 

and the Cooperating IAs to facilitate implementation of this Agreement. In particular, it will provide the 

Lead IA and the Cooperating IAs with access to the information necessary to verify compliance with this 

Agreement. 
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14. The completion of stage I of the HPMP and the associated Agreement will take place at the end of 

the year following the last year for which a maximum allowable total consumption level has been specified 

in Appendix 2-A. Should there at that time still be activities that are outstanding, and which were foreseen 

in the Plan and its subsequent revisions as per sub-paragraph 5(d) and paragraph 7, the completion will be 

delayed until the end of the year following the implementation of the remaining activities. The reporting 

requirements as per sub-paragraphs 1(a), 1(b), 1(d), and 1(e) of Appendix 4-A will continue until the time 

of the completion unless otherwise specified by the Executive Committee. 

15. All of the conditions set out in this Agreement are undertaken solely within the context of the 

Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning 

ascribed to them in the Montreal Protocol unless otherwise defined herein.  

16. This updated Agreement supersedes the Agreement reached between the Government of Tunisia 

and the Executive Committee at the 72nd meeting of the Executive Committee. 

 

APPENDICES  

 

APPENDIX 1-A: THE SUBSTANCES 

 

Substance Annex Group 
Starting point for aggregate reductions in 

consumption (ODP tonnes) 

HCFC-22 C I  39.01 

HCFC-141b  C  I  1.61 

HCFC-142b  C  I  0.04 

Sub-total     40.70 

HCFC-141b contained in 

imported pre-blended polyols 

C I 5.02 

Total     45.67 

 

APPENDIX 2-A: THE TARGETS, AND FUNDING 

 

Row Particulars 2014 2015 2016 2017 2018 2019 2020 Total 

1.1 Montreal Protocol reduction 

schedule of Annex C, Group I 

substances (ODP tonnes) 

40.70 36.63 36.63 36.63 36.63 36.63 36.63 n/a 

1.2 Maximum allowable total 

consumption of Annex C, 

Group I substances 

(ODP tonnes) 

40.70 36.63 36.63 36.63 34.60 34.60 34.60 n/a 

2.1 Lead IA (UNIDO) agreed 

funding (US $) 

376,920 0 71,038 0 0 57,500 0 505,458 

2.2 Support costs for Lead IA 

(US $) 

26,384 0 4,973 0 0 4,025 0 35,382 

2.3 Cooperating IA (UNEP) 

agreed funding (US $) 

30,000 0 55,000 0 0 15,000 0 100,000 

2.4 Support costs for Cooperating 

IA (UNEP,US $) 

3,900 0 7,150 0 0 1,950 0 13,000 

2.5 Cooperating IA (France) 

agreed funding (US $) 

38,000 0 38,000 0 0 19,000 0 95,000 

2.6 Support costs for Cooperating 

IA (France, US $) 

4,940 0 4,940 0 0 2,470 0 12,350 

3.1 Total agreed funding (US $) 444,920 0 164,038 0 0 91,500 0 700,458 
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Row Particulars 2014 2015 2016 2017 2018 2019 2020 Total 

3.2 Total support costs (US $) 35,224 0 17,063 0 0 8,445 0 60,732 

3.3 Total agreed costs (US $)* 480,144 0 181,101 0 0 99,945 0 761,190 

4.1.1 Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes) 9.26 

4.1.2 Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes) 0 

4.1.3 Remaining eligible consumption for HCFC-22 (ODP tonnes) 29.75 

4.2.1 Total phase-out of HCFC-141b agreed to be achieved under this Agreement (ODP tonnes) 1.34 

4.2.2 Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes) 0 

4.2.3 Remaining eligible consumption for HCFC-141b (ODP tonnes) 0.27 

4.3.1 Total phase-out of HCFC-142b agreed to be achieved under this Agreement (ODP tonnes) 0 

4.3.2 Phase-out of HCFC-142b to be achieved in previously approved projects (ODP tonnes) 0 

4.3.3 Remaining eligible consumption for HCFC-142b (ODP tonnes) 0.04 

4.4.1 Total phase-out of HCFC-141b contained in imported pre-blended polyols agreed to be 

achieved under this Agreement (ODP tonnes) 

0 

4.4.2 Phase-out of HCFC-141b contained in imported pre-blended polyols to be achieved in 

previously approved projects (ODP tonnes) 

0 

4.4.3 Remaining eligible consumption for HCFC-141b contained in imported pre-blended polyols 

(ODP tonnes) 

5.02 

* Revised at the 83rd meeting following cancellation of the air-conditioning sector plan and the associated project management and 

agency support costs (US $1,206,919 including agency support costs) 

 

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE 

 

1. Funding for the future tranches will be considered for approval at the last meeting of the year 

specified in Appendix 2-A. 

 

APPENDIX 4-A: FORMAT OF IMPLEMENTATION REPORTS AND PLANS 

 

1. The submission of the Implementation Report and Plan for each tranche request will consist of five 

parts: 

(a) A narrative report, with data provided by calendar year, regarding the progress since the 

year prior to the previous report, reflecting the situation of the Country in regard to phase 

out of the Substances, how the different activities contribute to it, and how they relate to 

each other. The report should include ODS phase-out as a direct result from the 

implementation of activities, by substance, and the alternative technology used and the 

related phase-in of alternatives, to allow the Secretariat to provide to the Executive 

Committee information about the resulting change in climate relevant emissions. The 

report should further highlight successes, experiences, and challenges related to the 

different activities included in the Plan, reflecting any changes in the circumstances in the 

Country, and providing other relevant information. The report should also include 

information on and justification for any changes vis-à-vis the previously submitted Annual 

Implementation Plan(s), such as delays, uses of the flexibility for reallocation of funds 

during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or 

other changes. The narrative report will cover all relevant years specified in 

sub-paragraph 5(a) of the Agreement and can in addition also include information on 

activities in the current year;  

(b) A verification report of the HPMP results and the consumption of the Substances 

mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If not decided 

otherwise by the Executive Committee, such a verification has to be provided together with 
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each tranche request and will have to provide verification of the consumption for all 

relevant years as specified in sub-paragraph 5(a) of the Agreement for which a verification 

report has not yet been acknowledged by the Committee; 

(c) A written description of the activities to be undertaken until and including the year of the 

planned submission of the next tranche request, highlighting the interdependence of the 

activities, and taking into account experiences made and progress achieved in the 

implementation of earlier tranches; the data in the plan will be provided by calendar year. 

The description should also include a reference to the overall plan and progress achieved, 

as well as any possible changes to the overall plan that are foreseen. The description should 

cover the years specified in sub-paragraph 5(d) of the Agreement. The description should 

also specify and explain in detail such changes to the overall plan. This description of future 

activities can be submitted as a part of the same document as the narrative report under 

sub-paragraph (b) above;  

(d) A set of quantitative information for all annual implementation reports and annual 

implementation plans, submitted through an online database. This quantitative information, 

to be submitted by calendar year with each tranche request, will be amending the narratives 

and description for the report (see sub-paragraph 1(a) above) and the plan (see 

sub-paragraph 1(c) above), the annual implementation plan and any changes to the overall 

plan, and will cover the same time periods and activities; and 

(e) An Executive Summary of about five paragraphs, summarizing the information of the 

above sub-paragraphs 1(a) to 1(d).  

 

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES  

 

1. The National Ozone Unit (NOU) will monitor the effectiveness of implementing of the different 

components under the HPMP, including monitoring compliance with phase-out levels and the impact of all 

of the activities against the set objectives and goals.  

2. The National Commission for the Protection of the Ozone Layer in close cooperation and 

co-ordination with the NOU and support of the Lead IA will play a key role in monitoring the HPMP 

implementation through establishing and managing a comprehensive monitoring database for the 

implementation of all activities under the HPMP. The NOU will undertake monitoring, reporting and record 

keeping on: 

(a) ODS import/export, including data collection from local importers; 

(b) ODS use of different sectors; including data collection from manufacturers and surveys 

conducted by the Project Management Unit; 

(c) Amount of recovered, recycled, unwanted quantities of ODS; 

(d) Regular update on projects’ deliverables as per targeted milestones; 

(e) Plans, progress reports and completion reports of components and projects; and 

(f) Information on ODS-based equipment, banks and status of its operation and retirement. 
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3. The Lead IA, in cooperation with the NOU, will prepare detailed terms of reference for the 

monitoring database and will contract accordingly the technical institution that can develop this database. 

The operation and management of the database will be carried out through a consultant that will act as the 

database administrator and monitoring coordinator for the HPMP of the Country. 

4. The verification will, in addition to other tasks, also cover the reports generated regarding 

achievements under the HPMP implementation. 

 

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY  

 

1. The Lead IA will be responsible for a range of activities, including at least the following: 

(a) Ensuring performance and financial verification in accordance with this Agreement and 

with its specific internal procedures and requirements as set out in the Country’s HPMP; 

(b) Assisting the Country in preparation of the Implementation Plans and subsequent reports 

as per Appendix 4-A; 

(c) Providing independent verification to the Executive Committee that the Targets have been 

met and associated annual activities have been completed as indicated in the 

Implementation Plan consistent with Appendix 4-A;  

(d) Ensuring that the experiences and progress is reflected in updates of the overall plan and 

in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of 

Appendix 4-A; 

(e) Fulfilling the reporting requirements for the annual implementation reports, annual 

implementation plans and the overall plan as specified in Appendix 4-A for submission to 

the Executive Committee. The reporting requirements include the reporting about activities 

undertaken by the Cooperating IA; 

(f) Ensuring that appropriate independent technical experts carry out the technical reviews; 

(g) Carrying out required supervision missions; 

(h) Ensuring the presence of an operating mechanism to allow effective, transparent 

implementation of the Implementation Plan and accurate data reporting; 

(i) Co-ordinating the activities of the Cooperating IA, and ensuring appropriate sequence of 

activities; 

(j) In case of reductions in funding for failure to comply in accordance with paragraph 11 of 

the Agreement, to determine, in consultation with the Country and the Cooperating IA, the 

allocation of the reductions to the different budget items and to the funding of each 

implementing or bilateral agency involved;  

(k) Ensuring that disbursements made to the Country are based on the use of the indicators; 

and 

(l) Providing assistance with policy, management and technical support when required. 
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2. After consultation with the Country and taking into account any views expressed, the Lead IA will 

select and mandate an independent entity to carry out the verification of the HPMP results and the 

consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement 

and sub-paragraph 1(b) of Appendix 4-A. 

APPENDIX 6-B: ROLE OF THE COOPERATING IMPLEMENTING AGENCY (FRANCE) 

 

1. The Cooperating IA (France) will be responsible for a range of activities. These activities are 

specified in the overall plan, including at least the following:  

(a) Assisting the Country in the implementation and assessment of the activities funded by the 

Cooperating IA (France), and refer to the Lead IA to ensure a co-ordinated sequence in the 

activities; and 

(b) Providing reports to the Lead IA on these activities, for inclusion in the consolidated reports 

as per Appendix 4-A. 

2. The Cooperating IA (France) will support the Lead IA in undertaking the following activities, for 

which the Lead IA is responsible:  

(a) Ensuring performance and financial verification in accordance with this Agreement and 

with its specific internal procedures and requirements as set out in the Country’s HPMP; 

(b) Ensuring that the experiences and progress is reflected in updates of the overall plan and 

in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of 

Appendix 4-A; and 

(c) In case of reductions in funding for failure to comply in accordance with paragraph 11 of 

the Agreement, to determine, in consultation with the Country, the Lead IA and the other 

Cooperating IA, the allocation of the reductions to the different budget items and to the 

funding of each implementing or bilateral agency involved. 

APPENDIX 6-C: ROLE OF THE COOPERATING IMPLEMENTING AGENCY (UNEP) 

 

1. The Cooperating IA (UNEP) will be responsible for a range of activities. These activities are 

specified in the overall plan, including at least the following:  

(a) Providing assistance for policy development when required;  

(b) Assisting the Country in the implementation and assessment of the activities funded by the 

Cooperating IA (UNEP), and refer to the Lead IA to ensure a co-ordinated sequence in the 

activities; and 

(c) Providing reports to the Lead IA on these activities, for inclusion in the consolidated reports 

as per Appendix 4-A. 

2. The Cooperating IA (UNEP) will support the Lead IA in undertaking the following activities, for 

which the Lead IA is responsible:  

(a) Ensuring performance and financial verification in accordance with this Agreement and 

with its specific internal procedures and requirements as set out in the Country’s HPMP; 
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(b) Assisting the Country in preparation of the Implementation Plans and subsequent reports 

as per Appendix 4-A; 

(c) Ensuring that the experiences and progress is reflected in updates of the overall plan and 

in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of 

Appendix 4-A; 

(d) Carrying out required supervision missions; 

(e) Ensuring the presence of an operating mechanism to allow effective, transparent 

implementation of the Implementation Plan and accurate data reporting; 

(f) In case of reductions in funding for failure to comply in accordance with paragraph 11 of 

the Agreement, to determine, in consultation with the Country, the Lead IA and the other 

Cooperating IA, the allocation of the reductions to the different budget items and to the 

funding of each implementing or bilateral agency involved; and 

(g) Ensuring that disbursements made to the Country are based on the use of the indicators. 

 

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY 

 

1. In accordance with paragraph 11 of the Agreement, the amount of funding provided may be 

reduced by US $339 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for 

each year in which the target specified in row 1.2 of Appendix 2-A has not been met. 
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Annex IV 

 

UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF THE PHILIPPINES AND THE 

EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN 

CONSUMPTION OF HYDROCHLOROFLUOROCARBONS IN ACCORDANCE WITH 

STAGE II OF THE HCFC PHASE-OUT MANAGEMENT PLAN 

 

Purpose 

 

1. This Agreement represents the understanding of the Government of the Philippines (the “Country”) 

and the Executive Committee with respect to the reduction of controlled use of the ozone depleting 

substances (ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 82.56 ODP tonnes 

by 1 January 2021 in compliance with Montreal Protocol schedule. 

2. The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2 of 

Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol 

reduction schedule for all Substances mentioned in Appendix 1-A.  The Country accepts that, by its 

acceptance of this Agreement and performance by the Executive Committee of its funding obligations 

described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral 

Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of 

Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in 

Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined 

in rows 4.1.3, 4.2.3 and 4.3.3 (remaining consumption eligible for funding). 

3. Subject to compliance by the Country with its obligations set out in this Agreement, the Executive 

Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country. 

The Executive Committee will, in principle, provide this funding at the Executive Committee meetings 

specified in Appendix 3-A (“Funding Approval Schedule”). 

4. The Country agrees to implement this Agreement in accordance with the stage II of the HCFC 

phase-out management plan (HPMP) approved (“the Plan”). In accordance with sub-paragraph 5(b) of this 

Agreement, the Country will accept independent verification of the achievement of the annual consumption 

limits of the Substances as set out in row 1.2 of Appendix 2-A of this Agreement. The aforementioned 

verification will be commissioned by the relevant implementing agency. 

Conditions for funding release 

 

5. The Executive Committee will only provide the Funding in accordance with the Funding Approval 

Schedule when the Country satisfies the following conditions at least eight weeks in advance of the 

applicable Executive Committee meeting set out in the Funding Approval Schedule: 

(a) That the Country has met the Targets set out in row 1.2 of Appendix 2-A for all relevant 

years. Relevant years are all years since the year in which this Agreement was approved. 

Years for which there are no due country programme implementation reports at the date of 

the Executive Committee meeting at which the funding request is being presented are 

exempted;  

(b) That the meeting of these Targets has been independently verified for all relevant years, 

unless the Executive Committee decided that such verification would not be required; 

(c) That the Country had submitted a Tranche Implementation Report in the form of 

Appendix 4-A (“Format of Tranche Implementation Reports and Plans”) covering each 
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previous calendar year; that it had achieved a significant level of implementation of 

activities initiated with previously approved tranches; and that the rate of disbursement of 

funding available from the previously approved tranche was more than 20 per cent; and 

(d) That the Country has submitted a Tranche Implementation Plan in the form of 

Appendix 4-A covering each calendar year until and including the year for which the 

funding schedule foresees the submission of the next tranche or, in case of the final tranche, 

until completion of all activities foreseen. 

Monitoring 

6. The Country will ensure that it conducts accurate monitoring of its activities under this Agreement. 

The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on 

implementation of the activities in the previous Tranche Implementation Plans in accordance with their 

roles and responsibilities set out in the same appendix. 

Flexibility in the reallocation of funds 

 

7. The Executive Committee agrees that the Country may have the flexibility to reallocate part or all 

of the approved funds, according to the evolving circumstances to achieve the smoothest reduction of 

consumption and phase-out of the Substances specified in Appendix 1-A: 

(a) Reallocations categorized as major changes must be documented in advance either in a 

Tranche Implementation Plan as foreseen in sub-paragraph 5(d) above, or as a revision to 

an existing Tranche Implementation Plan to be submitted eight weeks prior to any meeting 

of the Executive Committee, for its approval. Major changes would relate to: 

(i) Issues potentially concerning the rules and policies of the Multilateral Fund;  

(ii) Changes which would modify any clause of this Agreement;  

(iii) Changes in the annual levels of funding allocated to individual bilateral or 

implementing agencies for the different tranches;  

(iv) Provision of funding for activities not included in the current endorsed Tranche 

Implementation Plan, or removal of an activity in the Tranche Implementation 

Plan, with a cost greater than 30 per cent of the total cost of the last approved 

tranche; and 

(v) Changes in alternative technologies, on the understanding that any submission for 

such a request would identify the associated incremental costs, the potential impact 

to the climate, and any differences in ODP tonnes to be phased out if applicable, 

as well as confirm that the Country agrees that potential savings related to the 

change of technology would decrease the overall funding level under this 

Agreement accordingly; 

(b) Reallocations not categorized as major changes may be incorporated in the approved 

Tranche Implementation Plan, under implementation at the time, and reported to the 

Executive Committee in the subsequent Tranche Implementation Report;  

(c) Any enterprise to be converted to non-HCFC technology included in the Plan and that 

would be found to be ineligible under the policies of the Multilateral Fund (i.e., due to 
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foreign ownership or establishment post the 21 September 2007 cut-off date), would not 

receive financial assistance. This information would be reported as part of the Tranche 

Implementation Plan;  

(d) The Country commits to examining the possibility of using pre-blended systems with 

low-global warming potential blowing agents instead of blending them in-house, for those 

foam enterprises covered under the Plan, should this be technically viable, economically 

feasible and acceptable to the enterprises;  

(e) The Country agrees, in cases where HFC technologies have been chosen as an alternative 

to HCFCs, and taking into account national circumstances related to health and safety: to 

monitor the availability of substitutes and alternatives that further minimize impacts on the 

climate; to consider, in the review of regulations, standards and incentives, adequate 

provisions that encourage introduction of such alternatives; and to consider the potential 

for adoption of cost-effective alternatives that minimize the climate impact in the 

implementation of the HPMP, as appropriate, and inform the Executive Committee on the 

progress accordingly in tranche implementation reports; and 

(f) Any remaining funds held by the bilateral or implementing agencies or the Country under 

the Plan will be returned to the Multilateral Fund upon completion of the last tranche 

foreseen under this Agreement.  

8. Specific attention will be paid to the execution of the activities in the refrigeration servicing 

sub-sector included in the Plan, in particular: 

(a) The Country would use the flexibility available under this Agreement to address specific 

needs that might arise during project implementation; and 

(b) The Country and relevant implementing agencies would take into consideration relevant 

decisions on the refrigeration servicing sector during the implementation of the Plan.  

Bilateral and implementing agencies 

 

9. The Country agrees to assume overall responsibility for the management and implementation of 

this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this 

Agreement. UNIDO has agreed to be the lead implementing agency (the “Lead IA”) in respect of the 

Country’s activities under this Agreement. The Country agrees to evaluations, which might be carried out 

under the monitoring and evaluation work programmes of the Multilateral Fund or under the evaluation 

programme of the Lead IA taking part in this Agreement. 

10. The Lead IA will be responsible for ensuring co-ordinated planning, implementation and reporting 

of all activities under this Agreement, including but not limited to independent verification as per 

sub-paragraph 5(b). The role of the Lead IA is contained in Appendix 6-A. The Executive Committee 

agrees, in principle, to provide the Lead IA with the fees set out in row 2.2 of Appendix 2-A. 

Non-compliance with the Agreement 

 

11. Should the Country, for any reason, not meet the Targets for the elimination of the Substances set 

out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees 

that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the 

discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval 

Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied 
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all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding 

Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of 

the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in 

respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive 

Committee will discuss each specific case in which the Country did not comply with this Agreement, and 

take related decisions. Once decisions are taken, the specific case of non-compliance with this Agreement, 

will not be an impediment for the provision of funding for future tranches as per paragraph 5 above. 

12. The Funding of this Agreement will not be modified on the basis of any future Executive 

Committee decision that may affect the funding of any other consumption sector projects or any other 

related activities in the Country. 

13. The Country will comply with any reasonable request of the Executive Committee and the Lead IA 

to facilitate implementation of this Agreement. In particular, it will provide the Lead IA with access to the 

information necessary to verify compliance with this Agreement. 

Date of Completion 

 

14. The completion of the Plan and the associated Agreement will take place at the end of the year 

following the last year for which a maximum allowable total consumption level has been specified in 

Appendix 2-A. Should at that time there still be activities that are outstanding, and which were foreseen in 

the last Tranche Implementation Plan and its subsequent revisions as per sub-paragraph 5(d) and 

paragraph 7, the completion of the Plan will be delayed until the end of the year following the 

implementation of the remaining activities. The reporting requirements as per sub-paragraphs 1(a), 1(b), 

1(d), and 1(e) of Appendix 4-A will continue until the time of the completion of the Plan unless otherwise 

specified by the Executive Committee. 

Validity 

 

15. All of the conditions set out in this Agreement are undertaken solely within the context of the 

Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning 

ascribed to them in the Montreal Protocol unless otherwise defined herein.  

16. This Agreement may be modified or terminated only by mutual written agreement of the Country 

and the Executive Committee of the Multilateral Fund. 

17. At the 83rd meeting the World Bank stopped being the Lead IA in respect of the Country’s activities 

under this Agreement. Therefore, the responsibilities of the World Bank under this Agreement only extend 

up to the 82nd meeting. This updated Agreement supersedes the Agreement reached between the 

Government of the Philippines and the Executive Committee at the 80th meeting of the Executive 

Committee. 

APPENDICES  

 

APPENDIX 1-A: THE SUBSTANCES 

 
Substance Annex Group Starting point for aggregate reductions in 

consumption (ODP tonnes) 

HCFC-22 C I 109.32 

HCFC-123 C I 1.70 

HCFC-141b C I 51.85 

Total C I 162.87 
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APPENDIX 2-A: THE TARGETS, AND FUNDING 

 
Row Particulars 2017 2018 2019 2020 2021 Total 

1.1 Montreal Protocol reduction 

schedule of Annex C, Group I 

substances (ODP tonnes) 

187.56 187.56 187.56 135.46 135.46 n/a 

1.2 Maximum allowable total 

consumption of Annex C, 

Group I substances 

(ODP tonnes) 

129.52 129.52 129.52 105.87 82.56 n/a 

2.1 Lead IA (UNIDO) agreed 

funding (US $) 

1,010,023 0 1,450,029 0 290,005 2,750,057 

2.2 Support costs for Lead IA 

(US $) 

70,702 0  101,502 0 20,300 192,504 

3.1 Total agreed funding (US $) 1,010,023 0 1,450,029 0 290,005  2,750,057 

3.2 Total support costs (US $) 70,702 0 101,502 0 20,300 192,504 

3.3 Total agreed costs (US $) 1,080,725 0 1,551,531 0 310,305 2,942,561 

4.1.1 Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes) 23.44 

4.1.2 Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes) 2.00 

4.1.3 Remaining eligible consumption for HCFC-22 (ODP tonnes) 83.88 

4.2.1 Total phase-out of HCFC-123 agreed to be achieved under this Agreement (ODP tonnes) 0.00 

4.2.2 Phase-out of HCFC-123 to be achieved in previously approved projects (ODP tonnes) 0.00 

4.2.3 Remaining eligible consumption for HCFC-123 (ODP tonnes) 1.70 

4.3.1 Total phase-out of HCFC-141b agreed to be achieved under this Agreement (ODP tonnes) 1.15 

4.3.2 Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes) 43.00 

4.3.3 Remaining eligible consumption for HCFC-141b (ODP tonnes) 7.70 

 

 

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE 

 

1. Funding for the future tranches will be considered for approval at the second Executive Committee 

meeting of the year specified in Appendix 2-A. 

 

APPENDIX 4-A: FORMAT OF TRANCHE IMPLEMENTATION REPORTS AND PLANS 

 

1. The submission of the Tranche Implementation Report and Plans for each tranche request will 

consist of five parts: 

(a) A narrative report, with data provided by tranche, describing the progress achieved since 

the previous report, reflecting the situation of the Country in regard to phase out of the 

Substances, how the different activities contribute to it, and how they relate to each other. 

The report should include ODS phase-out as a direct result from the implementation of 

activities, by substance, and the alternative technology used and the related phase-in of 

alternatives, to allow the Secretariat to provide to the Executive Committee information 

about the resulting change in climate relevant emissions. The report should further 

highlight successes, experiences, and challenges related to the different activities included 

in the Plan, reflecting any changes in the circumstances in the Country, and providing other 

relevant information. The report should also include information on and justification for 

any changes vis-à-vis the previously submitted Tranche Implementation Plan(s), such as 
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delays, uses of the flexibility for reallocation of funds during implementation of a tranche, 

as provided for in paragraph 7 of this Agreement, or other changes;  

(b) An independent verification report of the Plan results and the consumption of the 

Substances, as per sub-paragraph 5(b) of the Agreement. If not decided otherwise by the 

Executive Committee, such a verification has to be provided together with each tranche 

request and will have to provide verification of the consumption for all relevant years as 

specified in sub-paragraph 5(a) of the Agreement for which a verification report has not 

yet been acknowledged by the Committee; 

(c) A written description of the activities to be undertaken during the period covered by the 

requested tranche, highlighting implementation milestones, the time of completion and the 

interdependence of the activities, and taking into account experiences made and progress 

achieved in the implementation of earlier tranches; the data in the plan will be provided by 

calendar year. The description should also include a reference to the overall plan and 

progress achieved, as well as any possible changes to the overall plan that are foreseen. 

The description should also specify and explain in detail such changes to the overall plan. 

This description of future activities can be submitted as a part of the same document as the 

narrative report under sub-paragraph (b) above;  

(d) A set of quantitative information for all Tranche Implementation Reports and Plans, 

submitted through an online database; and 

(e) An Executive Summary of about five paragraphs, summarizing the information of the 

above sub-paragraphs 1(a) to 1(d).  

2. In the event that in a particular year two stages of the HPMP are being implemented in parallel, the 

following considerations should be taken in preparing the Tranche Implementation Reports and Plans: 

(a) The Tranche Implementation Reports and Plans referred to as part of this Agreement, will 

exclusively refer to activities and funds covered by this Agreement; and 

(b) If the stages under implementation have different HCFC consumption targets under 

Appendix 2-A of each Agreement in a particular year, the lower HCFC consumption target 

will be used as reference for compliance with these Agreements and will be the basis for 

the independent verification. 

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES  

 

1. In order to assist the Country in monitoring and evaluating the progress of Agreement 

implementation, the Project Management Unit within the Department of Environment and Natural 

Resources – Environmental Management Bureau (DENR-EMB) will be responsible for: 

(a) Coordination with stakeholders in the public and private sectors; 

(b) Preparation or review of terms of reference for consultancy services to support 

implementation, and supervision of HCFC phase-out activities; 

(c) Preparation of monitoring reports in cooperation with the Lead IA and as required by the 

Executive Committee, including the Tranche Implementation Reports and Plans according 

to the schedule set forth in Appendix 2-A; 
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(d) Facilitating project supervision or evaluation as may be required by the Lead IA and the 

Monitoring and Evaluation Officer of the Executive Committee; 

(e) Undertaking procurement of goods and services necessary for implementation of the 

commercial refrigeration and foam sector plans, technical assistance, and monitoring and 

supervising works of the consultants; 

(f) Financial management to ensure effective use of the Multilateral Fund resources; 

(g) Updating and maintenance of a project management information system; 

(h) Facilitating performance and financial audits as required; 

(i) Organizing meetings and workshops for DENR-EMB’s staff and staff of other relevant 

agencies to ensure full cooperation of all stakeholders in the HCFC phase-out efforts;  

(j) Informing the industry of the availability of funds from the Multilateral Fund; 

(k) Organizing training and technical assistance for the beneficiaries;  

(l) Supervision and evaluation of projects with assistance from technical experts to be engaged 

as part of the technical assistance component; and 

(m) Monitoring progress of HCFC phase-out on the demand side by direct oversight of 

subproject implementation. 

 

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY  

 

1. The Lead IA will be responsible for a range of activities, including at least the following: 

(a) Ensuring performance and financial verification in accordance with this Agreement and 

with its specific internal procedures and requirements as set out in the Country’s HPMP; 

(b) Assisting the Country in preparation of the Tranche Implementation Reports and Plans as 

per Appendix 4-A; 

(c) Providing independent verification to the Executive Committee that the Targets have been 

met and associated tranche activities have been completed as indicated in the Tranche 

Implementation Plan consistent with Appendix 4-A;  

(d) Ensuring that the experiences and progress is reflected in updates of the overall plan and 

in future Tranche Implementation Plans consistent with sub-paragraphs 1(c) and 1(d) of 

Appendix 4-A; 

(e) Fulfilling the reporting requirements for the Tranche Implementation Reports and Plans 

and the overall plan as specified in Appendix 4-A for submission to the Executive 

Committee; 

(f) In the event that the last funding tranche is requested one or more years prior to the last 

year for which a consumption target had been established, annual tranche implementation 

reports and, where applicable, verification reports on the current stage of the Plan should 
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be submitted until all activities foreseen had been completed and HCFC consumption 

targets had been met; 

(g) Ensuring that appropriate independent technical experts carry out the technical reviews; 

(h) Carrying out required supervision missions; 

(i) Ensuring the presence of an operating mechanism to allow effective, transparent 

implementation of the Tranche Implementation Plan and accurate data reporting; 

(j) In case of reductions in funding for failure to comply in accordance with paragraph 11 of 

the Agreement, to determine, in consultation with the Country, the allocation of the 

reductions to the different budget items and to the funding of the Lead IA;  

(k) Ensuring that disbursements made to the Country are based on the use of the indicators; 

(l) Providing assistance with policy, management and technical support when required; and 

(m) Timely releasing funds to the country/participating enterprises for completing the activities 

related to the project. 

2. After consultation with the Country and taking into account any views expressed, the Lead IA will 

select and mandate an independent entity to carry out the verification of the HPMP results and the 

consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement 

and sub-paragraph 1(b) of Appendix 4-A. 

 

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY 

 

1. In accordance with paragraph 11 of the Agreement, the amount of funding provided may be 

reduced by US $220 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for 

each year in which the target specified in row 1.2 of Appendix 2-A has not been met, on the understanding 

that the maximum funding reduction would not exceed the funding level of the tranche being requested. 

Additional measures might be considered in cases where non-compliance extends for two consecutive 

years. 

2. In the event that the penalty needs to be applied for a year in which there are two Agreements in 

force (two stages of the HPMP being implemented in parallel) with different penalty levels, the application 

of the penalty will be determined on a case-by-case basis taking into consideration the specific sectors that 

lead to the non-compliance. If it is not possible to determine a sector, or both stages are addressing the same 

sector, the penalty level to be applied would be the largest. 
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Annex V 

 

LETTERS TO BE SENT TO THE RELEVANT GOVERNMENTS  

ON TRANCHE SUBMISSION DELAYS 

 
Country Views expressed by the Executive Committee 

Barbados  

(Stage I) 

Noting that the delays from the second tranche of stage I of the HPMP had been resolved and 

urging the Government of Barbados to work with UNEP so that the third (2018) tranche of 

stage I of the HPMP could be submitted to the 84th meeting with a revised plan of action to take 

into account the reallocation of the 2018 and subsequent tranches. 

China  

(Stage II – PU rigid 

foam sector) 

Noting that the second (2017) tranche of the polyurethane (PU) rigid foam sector plan of 

stage II of the HPMP submitted to the 83rd meeting had been withdrawn, and urging the 

Government of China to work with the World Bank to expedite the signing of the agreement 

so that the second tranche could be submitted to the 84th meeting with a revised plan of action 

to take into account the reallocation of the 2017 and subsequent tranches, on the understanding 

that the 20 per cent disbursement threshold for funding of the previous tranche had been 

achieved. 

China  

(Stage II – room air-

conditioning (RAC) 

sector) 

Noting that the overall disbursement rate of the second (2017) tranche of stage II of the HPMP 

for the room air-conditioning (RAC) sector was below the 20 per cent disbursement threshold 

and the contract has not been signed and urging the Government of China to work with UNIDO 

to expedite implementation so that the third (2018) tranche could be submitted to the 

84th meeting with a revised plan of action to take into account the reallocation of the 2018 and 

subsequent tranches, on the understanding that the 20 per cent disbursement threshold for 

funding of the previous tranche had been achieved. 

Colombia  

(Stage II) 

Noting that the overall disbursement rate of the second (2018) tranche of stage II of the HPMP 

was below the 20 per cent disbursement threshold and urging the Government of Colombia to 

work with UNDP and UNEP to expedite implementation so that the third (2019) tranche could 

be submitted to the 84th meeting on the understanding that the 20 per cent disbursement 

threshold for funding of the previous tranche had been achieved. 

Congo (the) 

(Stage I) 

Noting the delays due to structural changes within the Government and the NOU and urging 

the Government of the Congo to work with UNEP so that the fourth (2018) tranche of stage I 

of the HPMP could be submitted to the 84th meeting with a revised plan of action to take into 

account the reallocation of the 2018 and subsequent tranches. 

Côte d’Ivoire (Stage I) 

 

Noting that the mandatory verification on HCFC consumption targets had not been completed 

and urging the Government of Côte d’Ivoire to work with UNEP and UNIDO to complete the 

verification so that the third (2016) tranche of stage I of the HPMP could be submitted to the 

84th meeting with a revised plan of action to take into account the reallocation of the 2016 and 

subsequent tranches. 

Dominica  

(Stage I)  

Noting the delays due to structural changes within the Government and the NOU and that the 

mandatory verification on HCFC consumption targets had not been completed, and urging the 

Government of Dominica to work with UNEP to complete the verification so that the second 

(2016) tranche of stage I of the HPMP could be submitted to the 84th meeting with a revised 

plan of action to take into account the reallocation of the 2016 and subsequent tranches, noting 

decision XXIX/19 on special considerations for the Caribbean islands affected by hurricanes. 

Egypt (Stage II) Noting that the overall disbursement rate of the first (2017) tranche of stage II of the HPMP 

was below the 20 per cent disbursement threshold and urging the Government of Egypt to work 

with the Government of Germany, UNDP, UNEP and UNIDO to expedite implementation so 

that the second (2019) tranche could be submitted to the 84th meeting on the understanding that 

the 20 per cent disbursement threshold for funding of the previous tranche had been achieved. 

Ghana (Stage I) Noting that the overall disbursement rate of the fifth (2018) tranche of stage I of the HPMP 

was below the 20 per cent disbursement threshold and urging the Government of Ghana to 

work with UNDP to expedite implementation so that the sixth (2019) tranche could be 

submitted to the 84th meeting on the understanding that the 20 per cent disbursement threshold 

for funding of the previous tranche had been achieved. 

Guinea (Stage I) 

 

Noting the delays due to the changes within the NOU and that the mandatory verification on 

HCFC consumption targets had not been completed and urging the Government of Guinea to 

work with UNEP and UNIDO to complete the verification so that the third (2016) tranche of 

stage I of the HPMP could be submitted to the 84th meeting with a revised plan of action to take 

into account the reallocation of the 2016 and subsequent tranches. 
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Country Views expressed by the Executive Committee 

Haiti (Stage I) Noting the delays in signing the agreement due to structural changes within the Government 

and the NOU and that the overall disbursement rate of the second (2014) tranche of stage I of 

the HPMP was below the 20 per cent disbursement threshold and urging the Government of 

Haiti to work with UNEP to expedite the signing of the agreement so that the third (2018) 

tranche of stage I of the HPMP could be submitted to the 84th meeting with a revised plan of 

action to take into account the reallocation of the 2018 and subsequent tranches, on the 

understanding that the 20 per cent disbursement threshold for funding of the previous tranche 

had been achieved. 

Iran (Islamic Republic 

of) (Stage II) 

Noting that the second (2018) tranche of stage II of the HPMP submitted to the 83rd meeting 

had been withdrawn due to: (a) non-compliance with decision 77/44(d), which requested to 

include in the submission a report on the results of the conversion of the first 15 enterprises in 

the refrigeration and air-conditioning manufacturing sector to low global-warming potential 

alternatives, highlighting the lessons learned and challenges faced (UNDP); and (b) 

justification of the incremental cost of several changes that will take place in the foam sector 

plan (UNIDO); and urging the Government of Islamic Republic of Iran to work with the 

Governments of Germany and Italy, UNDP, UNEP and UNIDO to expedite implementation so 

that the second tranche could be submitted to the 84th meeting with a revised plan of action to 

take into account the reallocation of the 2018 and subsequent tranches.  

Iraq (Stage I) Noting the request by the Government of Iraq to extend stage I of the HPMP from December 

2017 to December 2019, and the reprogramming of the final tranche from 2017 to 2019; that 

despite progress on activities on policy and the refrigeration servicing sector, the overall 

disbursement rate of the second (2015) tranche of stage I of the HPMP was below the 20 per 

cent disbursement threshold due to government procedures in the allocation and disbursement 

of external funds to government entities, and preparation and timely submission of expenditure 

reports; and that new procedures to expedite the allocation and disbursement of funds to 

facilitate effective implementation have now been implemented, urging the Government of Iraq 

to work with UNEP and UNIDO to expedite implementation so that the third (2017) tranche of 

stage I of the HPMP could be submitted to the 84th meeting together with a revised Agreement 

reflecting the extension of stage I of the HPMP to December 2019, on the understanding that 

the 20 per cent disbursement threshold for funding of the previous tranche had been achieved 

and that stage II of the HPMP currently under preparation would be submitted along with the 

third tranche of stage I. 

Jordan (Stage II) Noting the delays due to implementation of the polyurethane foam investment component of 

the first (2016) tranche of stage II of the HPMP and urging the Government of Jordan to work 

with UNIDO and the World Bank to expedite implementation so that the second (2018) tranche 

could be submitted to the 84th meeting with a revised plan of action to take into account the 

reallocation of the 2018 and subsequent tranches. 

Niger (the) (Stage I) Noting that the mandatory verification on HCFC consumption targets had not been completed 

and urging the Government of the Niger to work with UNEP and UNIDO to complete the 

verification so that the second (2016) tranche of stage I of the HPMP could be submitted to the 

84th meeting with a revised plan of action to take into account the reallocation of the 2016 and 

subsequent tranches. 

Peru 

(Stage II) 

 

Noting the delays due to structural changes within the Government and the NOU and that the 

overall disbursement rate of the first tranche of stage II of the HPMP was below the 20 per cent 

disbursement threshold and urging the Government of Peru to work with UNDP and UNEP so 

that the second (2019) tranche could be submitted to the 84th meeting on the understanding that 

the 20 per cent disbursement threshold for funding of the previous tranche had been achieved. 

Republic of Moldova 

(the) (Stage II) 

Noting the delays due to structural changes within the Government and urging the Government 

of the Republic of Moldova to work with UNEP so that the second (2018) tranche of stage II 

of the HPMP could be submitted to the 84th meeting with a revised plan of action to take into 

account the reallocation of the 2018 and subsequent tranches. 

Saint Vincent and the 

Grenadines (Stage I) 

Noting the delays due to structural changes within the Government and the non-submission of 

the progress and financial reports and urging the Government of Saint Vincent and the 

Grenadines to work with UNEP to submit the required progress and financial reports so that 

the third (2018) tranche of stage I of the HPMP could be submitted to the 84th meeting with a 

revised plan of action to take into account the reallocation of the 2018 and subsequent tranches. 
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Country Views expressed by the Executive Committee 

Senegal (Stage I) Noting the delays due to the revision of the agreement or the work plan and urging the 

Government of Senegal to work with UNEP and UNIDO to complete the revised agreement so 

that the third (2018) tranche of stage I of the HPMP could be submitted to the 84th meeting with 

a revised plan of action to take into account the reallocation of the 2018 and subsequent 

tranches. 

South Sudan (Stage I) Noting the structural change in the country and urging the Government of South Sudan to work 

with UNDP and UNEP so that the second (2018) tranche of stage I of the HPMP could be 

submitted to the 84th meeting with a revised plan of action to take into account the reallocation 

of the 2018 and subsequent tranches, on the understanding that the 20 per cent disbursement 

threshold for funding of the previous tranche had been achieved. 

Tunisia (Stage I) Noting the request for cancellation of the residential air-conditioning manufacturing sector plan 

of stage I of the HPMP implemented by the Government of France and UNIDO and urging the 

Government of Tunisia to work with the Government of France, UNEP and UNIDO so that the 

third (2017) tranche could be submitted to the 84th meeting with a revised plan of action to take 

into account the reallocation of the 2017 tranche. 

Turkey (Stage I) Noting the significant progress achieved by the Government of Turkey in the implementation 

of stage I of the HPMP, resulting in a reduction of HCFC consumption below the target in the 

Agreement (86.4 per cent reduction from the baseline in 2017), the completion of all activities 

in the manufacturing sector and the establishment of an operational technician certification 

system supported by regulations, while noting the delays in the implementation and associated 

disbursement of funds for activities related to the servicing sector due to the complexity of 

enforcing the technician certification system, the large number of stakeholders involved, and 

changes in the national ozone office, recommending UNIDO to assist the Government of 

Turkey in submitting, to the 84th meeting, the third (2016) tranche of stage I of the HPMP along 

with the 2018 verification report and the request for extension of stage I of the HPMP in 

accordance with the letter from the Government of Turkey requesting extension of stage I to 

December 2021 and reprogramming of the last two tranches to 2019 and 2020.  

Viet Nam  

(Stage II) 

Noting that the overall disbursement rate of the first (2016) tranche of stage II of the HPMP 

was below the 20 per cent disbursement threshold, and urging the Government of Viet Nam to 

work with the Government of Japan and the World Bank to expedite implementation so that 

the second (2017) tranche could be submitted to the 84th meeting with a revised plan of action 

to take into account the reallocation of the 2017 and subsequent tranches, on the understanding 

that the 20 per cent disbursement threshold for funding of the previous tranche had been 

achieved. 
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AFGHANISTAN

SEVERAL

Ozone unit support

Extension of institutional strengthening project (phase IX: 

1/2020-12/2021)

UNEP $192,000 $0 $192,000

$192,000 $192,000Total for Afghanistan

ARMENIA

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage II, second tranche) UNEP $51,400 $6,682 $58,0821.3

$51,400 $6,682 $58,082Total for Armenia 1.3

BANGLADESH

SEVERAL

Ozone unit support

Renewal of the institutional strengthening project (phase IX: 

7/2019-6/2021)

UNDP $166,400 $11,648 $178,048

$166,400 $11,648 $178,048Total for Bangladesh

BHUTAN

SEVERAL

Ozone unit support

Extension of institutional strengthening project (phase VIII: 

12/2019-11/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Bhutan

BOTSWANA

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage II) UNEP $25,000 $3,250 $28,250

Preparation of a HCFC phase-out management plan (stage II) UNIDO $15,000 $1,050 $16,050

$40,000 $4,300 $44,300Total for Botswana

1* HCFC in ODP tonnes.  HFC in metric tonnes
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BURKINA FASO

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase 

XIII: 7/2019-6/2021)

UNEP $92,685 $0 $92,685

$92,685 $92,685Total for Burkina Faso

CAMBODIA

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (fourth tranche) UNDP $150,000 $11,250 $161,250

Approved on the understanding that 	Cambodia had consumption 
in the servicing sector only; and that the end-user incentive 
programme would enhance the sustainability of the training of 
servicing technicians and that end users would provide co-
financing to participate in the programme; and that information on 
the implementation of the end-user incentive programme would be 
included in the progress reports submitted when requesting future 
tranches of stage I of the HPMP.

HCFC phase-out management plan (fourth tranche) UNEP $100,000 $13,000 $113,000

Approved on the understanding that 	Cambodia had consumption 
in the servicing sector only; and that the end-user incentive 
programme would enhance the sustainability of the training of 
servicing technicians and that end users would provide co-
financing to participate in the programme; and that information on 
the implementation of the end-user incentive programme would be 
included in the progress reports submitted when requesting future 
tranches of stage I of the HPMP.

SEVERAL

Ozone unit support

Extension of institutional strengthening project (phase 

X:1/2020-12/2021)

UNEP $144,214 $0 $144,214

$394,214 $24,250 $418,464Total for Cambodia

CHILE

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase 

XIII: 7/2019-6/2021)

UNDP $238,784 $16,715 $255,499

$238,784 $16,715 $255,499Total for Chile

2* HCFC in ODP tonnes.  HFC in metric tonnes
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COLOMBIA

SEVERAL

Ozone unit support

Extension of institutional strengthening project (phase XII: 

11/2019-10/2021)

UNDP $352,768 $24,694 $377,462

$352,768 $24,694 $377,462Total for Colombia

COMOROS

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, fourth tranche) UNEP $30,000 $3,900 $33,900

$30,000 $3,900 $33,900Total for Comoros

CONGO, DR

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase 

IX: 6/2019-5/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Congo, DR

COSTA RICA

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, fifth tranche) UNDP $56,000 $4,200 $60,200

The Government and UNDP were requested to submit a progress 
report at the 85th meeting on the implementation of the work 
programme associated with the final tranche and the project 
completion report to the first meeting of the Executive Committee 
in 2022.

3.5

$56,000 $4,200 $60,200Total for Costa Rica 3.5

COTE D'IVOIRE

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase 

IX: 6/2019-5/2021)

UNEP $136,115 $0 $136,115

$136,115 $136,115Total for Cote D'Ivoire

3* HCFC in ODP tonnes.  HFC in metric tonnes



Project Title AgencyFunds approved (US$)

Support

C.E.

TotalProject (US$/kg)

ODP/Metric 

List of projects and activities recommended for blanket approval

(tonnes)*

List of projects and activities approved for funding

Funds approved  (US$)

UNEP/OzL.Pro/ExCom/83/48 

Annex VI

CUBA

SEVERAL

Ozone unit support

Extension of institutional strengthening project (phase XI: 

7/2019-6/2021)

UNDP $190,804 $13,356 $204,160

$190,804 $13,356 $204,160Total for Cuba

DJIBOUTI

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, third tranche) UNEP $44,000 $5,720 $49,720

Approved on the understanding that 	UNEP would include as part 
of the progress report on the implementation of the third tranche of 
the HPMP, an update on progress toward implementing the 
recommendations in the verification report submitted to the 83rd 
meeting, which included: training of Customs officers on the 
implementation of national and sub regional regulations on ODS 
imports and distribution; making available training modules on the 
use of HCFC alternatives to vocational schools; and additional 
refrigerant identifiers would be requested under stage II of the 
HPMP.

0.2

$44,000 $5,720 $49,720Total for Djibouti 0.2

DOMINICAN REPUBLIC

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage 

III)

UNDP $60,000 $4,200 $64,200

$60,000 $4,200 $64,200Total for Dominican Republic

ECUADOR

SEVERAL

Ozone unit support

Extension of institutional strengthening project (phase VII: 

7/2019-6/2021)

UNEP $226,305 $0 $226,305

$226,305 $226,305Total for Ecuador

4* HCFC in ODP tonnes.  HFC in metric tonnes



Project Title AgencyFunds approved (US$)

Support

C.E.

TotalProject (US$/kg)

ODP/Metric 

List of projects and activities recommended for blanket approval

(tonnes)*

List of projects and activities approved for funding

Funds approved  (US$)

UNEP/OzL.Pro/ExCom/83/48 

Annex VI

ESWATINI

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, fourth tranche) UNEP $30,000 $3,900 $33,900

The Government, UNEP and UNDP were requested to submit a 
progress report on the implementation of the work programme 
associated with the final tranche to the first meeting in 2021 and 
the project completion report to the second meeting of the 
Executive Committee in 2022.

0.4

Preparation of a HCFC phase-out management plan (stage II) UNEP $20,000 $2,600 $22,600

Preparation of a HCFC phase-out management plan (stage II) UNDP $10,000 $700 $10,700

SEVERAL

Ozone unit support

Extension of institutional strengthening project (phase VI: 

7/2019-6/2021)

UNEP $85,000 $0 $85,000

$145,000 $7,200 $152,200Total for Eswatini 0.4

GABON

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, fourth tranche) UNEP $50,000 $6,500 $56,5005.7

$50,000 $6,500 $56,500Total for Gabon 5.7

GAMBIA

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase X: 

7/2019-6/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Gambia

5* HCFC in ODP tonnes.  HFC in metric tonnes
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GUINEA-BISSAU

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase 

VI: 6/2019-5/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Guinea-Bissau

GUYANA

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage II, second tranche) UNEP $65,500 $8,515 $74,015

Approved on the understanding that UNEP will include an update 
on progress towards implementing the recommendations in the 
verification report submitted to the 83rd meeting, including the 
process of calculating and allocating annual import quotas; and 
addressing the shortcomings of the TRIPS statistical software in 
providing detailed ODS consumption data when submitting the 
request for the third tranche of the HPMP.

0.2

HCFC phase-out management plan (stage II, second tranche) UNDP $66,750 $4,673 $71,423

Approved on the understanding that UNEP will include an update 
on progress towards implementing the recommendations in the 
verification report submitted to the 83rd meeting, including the 
process of calculating and allocating annual import quotas; and 
addressing the shortcomings of the TRIPS statistical software in 
providing detailed ODS consumption data when submitting the 
request for the third tranche of the HPMP.

0.2

$132,250 $13,188 $145,438Total for Guyana 0.4

HONDURAS

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase 

IX: 7/2019-6/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Honduras

KIRIBATI

SEVERAL

Ozone unit support

Renewal of institutional strengthening project (phase VII: 

10/2019-9/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Kiribati

6* HCFC in ODP tonnes.  HFC in metric tonnes
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KUWAIT

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, third tranche) 

(extruded polystyrene foam sector phase-out)

UNIDO $756,845 $52,979 $809,824

Noted that the updated Agreement between the Government and 
the Executive Committee had been revised based on the new target 
of 254.51 ODP tonnes for 2019 and 2020, the revised funding 
schedule and the extension of the duration of stage I from 2018 to 
2020; and the commitment of the Government to ban the import 
and use of HCFC-22 and HCFC 142b in the XPS foam sector by 
31 December 2020. The Government was requested, through 
UNEP, when submitting the request for the fourth tranche, to 
include a plan of action to address all remaining activities in the 
refrigeration servicing sector, along with the budgets for the 
activities in that plan of action, on the understanding that it would 
have achieved phase-out of HCFCs at the level specified in 
Appendix 2-A of the revised updated Agreement.

HCFC phase-out management plan (stage I, third tranche) 

(polyurethane foam sector phase-out)

UNIDO $80,000 $5,600 $85,600

Noted that the updated Agreement between the Government and 
the Executive Committee had been revised based on the new target 
of 254.51 ODP tonnes for 2019 and 2020, the revised funding 
schedule and the extension of the duration of stage I from 2018 to 
2020; and the commitment of the Government to ban the import 
and use of HCFC-22 and HCFC 142b in the XPS foam sector by 
31 December 2020. The Government was requested, through 
UNEP, when submitting the request for the fourth tranche, to 
include a plan of action to address all remaining activities in the 
refrigeration servicing sector, along with the budgets for the 
activities in that plan of action, on the understanding that it would 
have achieved phase-out of HCFCs at the level specified in 
Appendix 2-A of the revised updated Agreement.

HCFC phase-out management plan (stage I, third tranche) 

(refrigeration servicing sector)

UNIDO $218,000 $15,260 $233,260

Noted that the updated Agreement between the Government and 
the Executive Committee had been revised based on the new target 
of 254.51 ODP tonnes for 2019 and 2020, the revised funding 
schedule and the extension of the duration of stage I from 2018 to 
2020; and the commitment of the Government to ban the import 
and use of HCFC-22 and HCFC 142b in the XPS foam sector by 
31 December 2020. The Government was requested, through 
UNEP, when submitting the request for the fourth tranche, to 
include a plan of action to address all remaining activities in the 
refrigeration servicing sector, along with the budgets for the 
activities in that plan of action, on the understanding that it would 
have achieved phase-out of HCFCs at the level specified in 
Appendix 2-A of the revised updated Agreement.

$1,054,845 $73,839 $1,128,684Total for Kuwait

7* HCFC in ODP tonnes.  HFC in metric tonnes
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LIBERIA

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase 

VIII: 11/2019-10/2021)

UNEP $109,073 $0 $109,073

$109,073 $109,073Total for Liberia

MALI

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, fourth tranche) UNEP $52,000 $6,760 $58,760

Approved on the understanding that if Mali were to decide to 
proceed with retrofits and associated servicing to flammable and 
toxic refrigerants in refrigeration and air-conditioning equipment 
originally designed for non-flammable substances, it would do so 
assuming all associated responsibilities and risks and only in 
accordance with the relevant standards and protocols.

1.8

$52,000 $6,760 $58,760Total for Mali 1.8

8* HCFC in ODP tonnes.  HFC in metric tonnes
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MEXICO

PRODUCTION

Preparation of project proposal

Project preparation for the control of HFC-23 by-product 

emissions in the HCFC production sector

UNIDO $55,000 $3,850 $58,850

The project to be developed would enable the Government to 
comply with the HFC-23 by-product control obligations, including 
data regarding, costs and benefits and covering technical 
feasibility, economic viability, relevant credits that might be 
applicable in the future, and logistical, legal and transactional 
issues in relation to the following: (i) resuming operation of both 
the integrated on-site incinerator and the non-integrated on-site 
incinerator at the HCFC-22 production swing plant Quimobasicos, 
on the basis of three independent estimates of the costs/savings of 
doing so for each, including in relation to operation of the 
incinerator, compliance with standards for the management of 
hazardous waste, and monitoring and verifying the destruction of 
the HFC-23 by-product; (ii) importing HCFC-22 to meet demand 
in the domestic market, including a comparison of the price of 
sourcing it locally and internationally; (iii) destroying HFC-23 by-
product through irreversible transformation and other new 
conversion technologies, and storage options for HFC-23 
management; (iv) shipping HFC-23 for off-site destruction by 
means of a technology approved by the Meeting of the Parties; (v) 
optimizing the HCFC-22 production to reduce the generation of 
the HFC-23 by product; and (vi) selling the HFC-23 for feedstock 
use or adapting the plant so that it could use HFC-23 for the 
production of HCFC-22. UNIDO was requested to include 
information regarding the relationship between the country’s 
control of HFC-23 by-product emissions and the nationally 
determined contributions of the Government under the Paris 
Agreement.

$55,000 $3,850 $58,850Total for Mexico

MONGOLIA

SEVERAL

Ozone unit support

Renewal of the institutional strengthening project (phase XI: 

1/2020-12/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Mongolia

MONTENEGRO

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, fourth tranche) UNIDO $30,000 $2,250 $32,2500.2

$30,000 $2,250 $32,250Total for Montenegro 0.2
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MOROCCO

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, third tranche) 

(refrigeration servicing sector)

UNIDO $35,000 $2,625 $37,625

Noted that the Agreement between the Government and the 
Executive Committee had been updated based on the revised 
HCFC baseline for compliance of 51.35 ODP tonnes and the 
extension of the duration of stage I from 2017 to 2020. The 
Government and UNIDO were requested to submit progress 
reports on implementation of the work programme associated with 
the third and final tranche, on a yearly basis until the completion of 
the project, verification reports until approval of stage II of the 
HPMP and the project completion report to the first meeting of the 
Executive Committee in 2022.

$35,000 $2,625 $37,625Total for Morocco

MOZAMBIQUE

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, third and fourth 

tranches)

UNEP $67,500 $8,775 $76,275

Noted that the Agreement between the Government and the 
Executive Committee had been updated based on decisions 
XXVI/14 and decision 73/61 that revised the HCFC baseline for 
compliance and the starting point for sustained aggregate reduction 
in HCFC consumption to 8.69 ODP tonnes and the level of 
funding for stage I of the HPMP for Mozambique to US$332,500, 
plus agency support costs of US $36,825, in accordance with 
decision 60/44(f)(xii). Approved on the understanding that 
	Mozambique had consumption in the servicing sector only; and 
that the end-user incentive programme would enhance the 
sustainability of the training of servicing technicians and that end-
users would provide co-financing to participate in the programme.

1.6

HCFC phase-out management plan (stage I, third and fourth 

tranches)

UNIDO $85,000 $7,650 $92,650

Noted that the Agreement between the Government and the 
Executive Committee had been updated based on decisions 
XXVI/14 and decision 73/61 that revised the HCFC baseline for 
compliance and the starting point for sustained aggregate reduction 
in HCFC consumption to 8.69 ODP tonnes and the level of 
funding for stage I of the HPMP for Mozambique to US$332,500, 
plus agency support costs of US $36,825, in accordance with 
decision 60/44(f)(xii). Approved on the understanding that 
	Mozambique had consumption in the servicing sector only; and 
that the end-user incentive programme would enhance the 
sustainability of the training of servicing technicians and that end-
users would provide co-financing to participate in the programme.

1.2

$152,500 $16,425 $168,925Total for Mozambique 2.7
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MYANMAR

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage II) UNIDO $10,000 $700 $10,700

Preparation of a HCFC phase-out management plan (stage II) UNEP $20,000 $2,600 $22,600

$30,000 $3,300 $33,300Total for Myanmar

NICARAGUA

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage II) UNEP $20,000 $2,600 $22,600

Preparation of a HCFC phase-out management plan (stage II) UNIDO $10,000 $700 $10,700

$30,000 $3,300 $33,300Total for Nicaragua

NIGERIA

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage 

III)

UNIDO $72,500 $5,075 $77,575

Preparation of a HCFC phase-out management plan (stage 

III)

UNDP $22,500 $1,575 $24,075

$95,000 $6,650 $101,650Total for Nigeria

PAKISTAN

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage II, second tranche) 

(domestic air-conditioning sector)

UNIDO $1,115,000 $78,050 $1,193,050

Noted that the Agreement between the Government and the 
Executive Committee had been updated to reflect the country’s 
baseline of 248.11 ODP tonnes as reported under Article 7 of the 
Montreal Protocol.

6.9
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HCFC phase-out management plan (stage II, second tranche) 

(project management unit)

UNIDO $294,500 $20,615 $315,115

Noted that the Agreement between the Government and the 
Executive Committee had been updated to reflect the country’s 
baseline of 248.11 ODP tonnes as reported under Article 7 of the 
Montreal Protocol.

HCFC phase-out management plan (stage II, second tranche) 

(refrigeration servicing sector)

UNEP $200,000 $25,976 $225,976

Noted that the Agreement between the Government and the 
Executive Committee had been updated to reflect the country’s 
baseline of 248.11 ODP tonnes as reported under Article 7 of the 
Montreal Protocol.

2.4

HCFC phase-out management plan (stage II, second tranche) 

(polyurethane foam sector)

UNIDO $570,352 $39,925 $610,277

Noted that the Agreement between the Government and the 
Executive Committee had been updated to reflect the country’s 
baseline of 248.11 ODP tonnes as reported under Article 7 of the 
Montreal Protocol.

$2,179,852 $164,566 $2,344,418Total for Pakistan 9.4

PALAU

SEVERAL

Ozone unit support

Renewal of institutional strengthening project (phase VIII: 

12/2019-11/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Palau

PANAMA

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage 

III)

UNDP $60,000 $4,200 $64,200

$60,000 $4,200 $64,200Total for Panama

PHILIPPINES

SEVERAL

Ozone unit support

Extension of institutional strengthening project (phase XII: 

1/2020-12/2021)

UNEP $231,850 $0 $231,850

$231,850 $231,850Total for Philippines
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SAMOA

SEVERAL

Ozone unit support

Extension of institutional strengthening project (phase X: 

11/2019-10/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Samoa

SIERRA LEONE

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, fourth tranche) UNEP $21,000 $2,730 $23,730

Approved on the understanding that 	UNEP would include, as part 
of the progress report on the implementation of the fourth tranche 
of the HPMP, an update on progress towards development of an 
electronic system to enhance efficiency of monitoring the licensing 
system and an online system for importer registration and 
application of import allocation and licenses; and that additional 
refrigerant identifiers would be requested under stage II of the 
HPMP.

$21,000 $2,730 $23,730Total for Sierra Leone

SOLOMON ISLANDS

SEVERAL

Ozone unit support

Renewal of institutional strengthening project (phase VIII: 

12/2019-11/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Solomon Islands

SOMALIA

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase 

IV: 7/2019-6/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Somalia
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SOUTH AFRICA

PHASE-OUT PLAN

HCFC phase out plan

HCFC phase-out management plan (stage I, fourth tranche) 

(refrigeration servicing, custom training and monitoring)

UNIDO $499,612 $34,973 $534,585

Approved on the understanding that information on 
implementation of the end-user demonstration programme would 
be included in the progress reports submitted when requesting 
future tranches of stage I of the HPMP.

6.1

$499,612 $34,973 $534,585Total for South Africa 6.1

SURINAME

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage II) UNEP $20,000 $2,600 $22,600

Preparation of a HCFC phase-out management plan (stage II) UNIDO $10,000 $700 $10,700

$30,000 $3,300 $33,300Total for Suriname

SYRIA

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage II) UNEP $30,000 $3,900 $33,900

Noted that UNIDO, as cooperating agency, would prepare the 
investment component of the HPMP using funding previously 
approved.

$30,000 $3,900 $33,900Total for Syria

TANZANIA

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase 

VII: 7/2019-6/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Tanzania
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TOGO

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage II) UNIDO $20,000 $1,400 $21,400

Preparation of a HCFC phase-out management plan (stage II) UNEP $40,000 $5,200 $45,200

HCFC phase-out management plan (stage I, fourth tranche) UNEP $40,000 $5,200 $45,200

Approved on the understanding that   	Togo had consumption in 
the servicing sector only; that the incentive programme to promote 
conversion of air-conditioning equipment to low-GWP alternatives 
include associated training and capacity building to ensure 
sustainable implementation; and that the three participating 
beneficiaries would provide co-financing to participate in the 
scheme.

2.2

$100,000 $11,800 $111,800Total for Togo 2.2

TONGA

SEVERAL

Ozone unit support

Renewal of institutional strengthening project (phase VIII: 

12/2019-11/2021)

UNEP $85,000 $0 $85,000

$85,000 $85,000Total for Tonga

TRINIDAD AND TOBAGO

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase X: 

1/2020-12/2021)

UNDP $85,000 $5,950 $90,950

$85,000 $5,950 $90,950Total for Trinidad and Tobago

URUGUAY

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage 

III)

UNDP $60,000 $4,200 $64,200

$60,000 $4,200 $64,200Total for Uruguay
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ZAMBIA

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage II) UNEP $20,000 $2,600 $22,600

Preparation of a HCFC phase-out management plan (stage II) UNIDO $10,000 $700 $10,700

SEVERAL

Ozone unit support

Extension of the institutional strengthening project (phase 

VII: 7/2019-6/2021)

UNEP $85,000 $0 $85,000

$115,000 $3,300 $118,300Total for Zambia

ZIMBABWE

PHASE-OUT PLAN

HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage II) UNEP $40,000 $5,200 $45,200

Preparation of a HCFC phase-out management plan (stage II) UNDP $20,000 $1,400 $21,400

SEVERAL

Ozone unit support

Renewal of the institutional strengthening project (phase X: 

7/2019-6/2021)

UNEP $189,750 $0 $189,750

$249,750 $6,600 $256,350Total for Zimbabwe

34.0GRAND TOTAL $9,009,207 $511,071 $9,520,278
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(ODP tonne)

HFC
(Metric tonne)

IBRD

UNDP 3.7 $1,539,006 $108,761 $1,647,767

UNEP 15.9 $3,583,392 $128,208 $3,711,600

UNIDO 14.4 $3,886,809 $274,102 $4,160,911

INVESTMENT PROJECT

Phase-out plan 34.0 $4,708,459 $377,708 $5,086,167

$4,708,459 $377,708 $5,086,167TOTAL:

WORK PROGRAMME AMENDMENT

Production $55,000 $3,850 $58,850

Phase-out plan $615,000 $57,150 $672,150

Several $3,630,748 $72,363 $3,703,111

$4,300,748 $133,363 $4,434,111TOTAL:

Summary by Parties and Implementing Agencies

GRAND TOTAL (HCFCs and HFCs) 34.0 $9,009,207 $511,071 $9,520,278
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Agency Project costs (US$) Support costs (US$) Total (US$)
Japan (per decision 83/3(a)(vii))* 53 7 60
France (per decision 83/3(a)(vii)) -48 -4 -52
Spain (per decision 83/3(a)(vii))* 2,736 356 3,092
UNDP (per decision 83/3(a)(ii)) 267,329 19,219 286,548
UNEP (per decision 83/3(a)(ii)) 2,927,147 265,091 3,192,238
UNIDO (per decision 83/3(a)(ii)) 345,199 25,603 370,802
World Bank (per decision 83/3(a)(ii))** 1,333,562 94,856 1,428,418
Total 4,875,978 405,128 5,281,106
*Cash transfer.

** Of this amount, US $1,010,023 plus US $70,701 of support costs should  be transferred  from the World Bank to UNIDO (per decision 83/39(b)(ii)a.).

Agency Project Costs (US$) Support Costs (US$) Total (US$)
UNIDO (per decision 83/39(b)(ii)a.) 1,010,023 70,701 1,080,724

Agency Interest accrued (US$)
France (per decision 83/3(a)(viii))* 6,632
*Cash transfer.

Agency Project costs (US$) Support costs (US$) Total (US$)
France 48 4 52
UNDP 1,271,677 89,542 1,361,219
UNEP 656,245 -136,883 519,362
UNIDO 4,551,633 319,200 4,870,833
World Bank* 0 0 0
Total 6,479,603 271,863 6,751,466
* US $323,539 plus US $24,155 of support costs will be offsetted against the approvals at the 84th Meeting.

Balances on projects returned at the 83rd meeting

Interest accrued 

Remarks
AFR/REF/48/DEM/36

Net allocations based on decisions of the 83rd meeting

Adjustment arising from the 83rd meeting for transferred projects
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SYRIA

SEVERAL

Technical assistance/support

Enabling activities for HFC phase-down UNEP $250,000 $17,500 $267,500

Funded from the additional voluntary contributions of non-Article 
5 countries.

$250,000 $17,500 $267,500Total for Syria

GRAND TOTAL $250,000 $17,500 $267,500

19* HCFC in ODP tonnes.  HFC in metric tonnes



Agency Project costs (US$) Support costs (US$) Total (US$)
World Bank (per decision 83/3(a)(iii)) 225,992 15,819 241,811
Total 225,992 15,819 241,811

Agency Project Costs (US$) Support Costs (US$) Total (US$)
UNIDO (per decision 83/39(c)(ii)) 225,992 15,819 241,811

Agency Project costs (US$) Support costs (US$) Total (US$)
UNEP 250,000 17,500 267,500
UNIDO 225,992 15,819 241,811
World Bank* -225,992 -15,819 -241,811
Total 250,000 17,500 267,500
*Amount returned by the World Bank and to be transferred to UNIDO.

Balances on projects returned at the 83rd meeting (additional contributions)

Net allocations based on decisions of the 83rd meeting

Adjustment arising from the 83rd meeting for transferred projects
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Annex VII 

 

UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF MOZAMBIQUE AND THE 

EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN 

CONSUMPTION OF HYDROCHLOROFLUOROCARBONS  

 

1. This Agreement represents the understanding of the Government of Mozambique (the “Country”) 

and the Executive Committee with respect to the reduction of controlled use of the ozone-depleting 

substances (ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 5.65 ODP tonnes by 

1 January 2020 in compliance with Montreal Protocol schedules. 

2. The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2 

of Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol 

reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by its 

acceptance of this Agreement and performance by the Executive Committee of its funding obligations 

described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral 

Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of 

Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in 

Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined 

in row 4.1.3 (remaining eligible consumption). 

3. Subject to compliance by the Country with its obligations set out in this Agreement, the Executive 

Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country. 

The Executive Committee will, in principle, provide this funding at the Executive Committee meetings 

specified in Appendix 3-A (“Funding Approval Schedule”). 

4. The Country agrees to implement this Agreement in accordance with the HCFC phase-out sector 

plans submitted. In accordance with sub-paragraph 5(b) of this Agreement, the Country will accept 

independent verification of the achievement of the annual consumption limits of the Substances as set out 

in row 1.2 of Appendix 2-A of this Agreement. The aforementioned verification will be commissioned by 

the relevant bilateral or implementing agency. 

5. The Executive Committee will not provide the Funding in accordance with the Funding Approval 

Schedule unless the Country satisfies the following conditions at least eight weeks in advance of the 

applicable Executive Committee meeting set out in the Funding Approval Schedule: 

(a) That the Country had met the Targets set out in row 1.2 of Appendix 2-A for all relevant 

years. Relevant years are all years since the year in which this Agreement was approved. 

Years for which no obligation for reporting of country programme data exists at the date 

of the Executive Committee meeting at which the funding request is being presented are 

exempted;  

(b) That the meeting of these Targets has been independently verified, unless the Executive 

Committee decided that such verification would not be required; 

(c) That the Country had submitted annual implementation reports in the form of 

Appendix 4-A (“Format of Implementation Reports and Plans”) covering each previous 

calendar year; that it had achieved a significant level of implementation of activities 

initiated with previously approved tranches; and that the rate of disbursement of funding 

available from the previously approved tranche was more than 20 per cent; 
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(d) That the Country has submitted an annual implementation plan in the form of 

Appendix 4-A covering each calendar year until and including the year for which the 

funding schedule foresees the submission of the next tranche or, in case of the final tranche, 

until completion of all activities foreseen; and 

(e) That, for all submissions from the 68th meeting onwards, confirmation has been received 

from the Government that an enforceable national system of licensing and quotas for HCFC 

imports and, where applicable, production and exports is in place and that the system is 

capable of ensuring the Country's compliance with the Montreal Protocol HCFC phase-out 

schedule for the duration of this Agreement. 

6. The Country will ensure that it conducts accurate monitoring of its activities under this Agreement. 

The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on 

implementation of the activities in the previous annual implementation plans in accordance with their roles 

and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent 

verification as described in paragraph 4 above. 

7. The Executive Committee agrees that the Country may have the flexibility to reallocate the 

approved funds, or part of the funds, according to the evolving circumstances to achieve the smoothest 

reduction of consumption and phase-out of the Substances specified in Appendix 1-A: 

(a) Reallocations categorized as major changes must be documented in advance either in an 

annual implementation plan submitted as foreseen in sub-paragraph 5(d) above, or as a 

revision to an existing annual implementation plan to be submitted eight weeks prior to 

any meeting of the Executive Committee, for its approval. Major changes would relate to: 

(i) Issues potentially concerning the rules and policies of the Multilateral Fund;  

(ii) Changes which would modify any clause of this Agreement;  

(iii) Changes in the annual levels of funding allocated to individual bilateral or 

implementing agencies for the different tranches; and 

(iv) Provision of funding for programmes or activities not included in the current 

endorsed annual implementation plan, or removal of an activity in the annual 

implementation plan, with a cost greater than 30 per cent of the total cost of the 

last approved tranche; 

(b) Reallocations not categorized as major changes may be incorporated in the approved 

annual implementation plan, under implementation at the time, and reported to the 

Executive Committee in the subsequent annual implementation report; and 

(c) Any remaining funds will be returned to the Multilateral Fund upon completion of the last 

tranche foreseen under this Agreement.  

8. Specific attention will be paid to the execution of the activities in the refrigeration servicing 

sub-sector, in particular: 

(a) The Country would use the flexibility available under this Agreement to address specific 

needs that might arise during project implementation; and 



UNEP/OzL.Pro/ExCom/83/48 

Annex VII 

 

 

3 

 

(b) The Country and the bilateral and implementing agencies involved will take full account 

of the requirements of decisions 41/100 and 49/6 during the implementation of the plan. 

9. The Country agrees to assume overall responsibility for the management and implementation of 

this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this 

Agreement. UNEP has agreed to be the lead implementing agency (the “Lead IA”) and UNIDO has agreed 

to be the cooperating implementing agency (the “Cooperating IA”) under the lead of the Lead IA in respect 

of the Country’s activities under this Agreement. The Country agrees to evaluations, which might be carried 

out under the monitoring and evaluation work programmes of the Multilateral Fund or under the evaluation 

programme of any of the agencies taking part in this Agreement. 

10. The Lead IA will be responsible for ensuring co-ordinated planning, implementation and reporting 

of all activities under this Agreement, including but not limited to independent verification as per 

sub-paragraph 5(b). This responsibility includes the necessity to co-ordinate with the Cooperating IA to 

ensure appropriate timing and sequence of activities in the implementation. The Cooperating IA will 

support the Lead IA by implementing the activities listed in Appendix 6-B under the overall co-ordination 

of the Lead IA. The Lead IA and Cooperating IA have reached consensus on the arrangements regarding 

inter-agency planning, reporting and responsibilities under this Agreement to facilitate a co-ordinated 

implementation of the Plan, including regular co-ordination meetings. The Executive Committee agrees, in 

principle, to provide the Lead IA and the Cooperating IA with the fees set out in rows 2.2 and 2.4 of 

Appendix 2-A. 

11. Should the Country, for any reason, not meet the Targets for the elimination of the Substances set 

out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees 

that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the 

discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval 

Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied 

all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding 

Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of 

the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in 

respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive 

Committee will discuss each specific case in which the Country did not comply with this Agreement, and 

take related decisions. Once these decisions are taken, this specific case will not be an impediment for future 

tranches as per paragraph 5 above. 

12. The Funding of this Agreement will not be modified on the basis of any future Executive 

Committee decision that may affect the funding of any other consumption sector projects or any other 

related activities in the Country. 

13. The Country will comply with any reasonable request of the Executive Committee, the Lead IA 

and the Cooperating IA to facilitate implementation of this Agreement. In particular, it will provide the 

Lead IA and the Cooperating IA with access to the information necessary to verify compliance with this 

Agreement. 

14. The completion of stage I of the HPMP and the associated Agreement will take place at the end of 

the year following the last year for which a maximum allowable total consumption level has been specified 

in Appendix 2-A. Should there at that time still be activities that are outstanding, and which were foreseen 

in the Plan and its subsequent revisions as per sub-paragraph 5(d) and paragraph 7, the completion will be 

delayed until the end of the year following the implementation of the remaining activities. The reporting 

requirements as per sub-paragraphs 1(a), 1(b), 1(d), and 1(e) of Appendix 4-A will continue until the time 

of the completion unless otherwise specified by the Executive Committee. 
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15. All of the conditions set out in this Agreement are undertaken solely within the context of the 

Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning 

ascribed to them in the Montreal Protocol unless otherwise defined herein.  

16. This updated Agreement supersedes the Agreement reached between the Government of 

Mozambique and the Executive Committee at the 66th meeting of the Executive Committee. 

 

APPENDICES  

 

APPENDIX 1-A: THE SUBSTANCES 

 
Substance Annex Group Starting point for aggregate reductions in consumption 

(ODP tonnes) 

HCFC-22 C I 8.69 

 

APPENDIX 2-A: THE TARGETS, AND FUNDING 

 

Row Particulars 2012 2013 2014 2015 2016 2017 2018 2019 2020 Total 

1.1 Montreal Protocol 
reduction schedule of 

Annex C, Group I 

substances 
(ODP tonnes)  

n/a 8.69 8.69 7.82 7.82 7.82 7.82 7.82 5.65 n/a 

1.2 Maximum allowable 

total consumption of 

Annex C, Group I 
substances 

(ODP tonnes)  

n/a 8.68 8.68 7.81 7.81 7.81 7.81 7.81 5.65 n/a 

2.1 Lead IA (UNEP) 
agreed funding 

(US $) 

40,000 0 35,000 0 37,500 0 30,000 0 30,000 172,500 

2.2 Support costs for 
Lead IA (US $) 

5,200 0 4,550 0 4,875 0 3,900 0 3,900 22,425 

2.3 Cooperating IA 

(UNIDO) agreed 

funding (US $) 

75,000 0 0 0 85,000 0 0 0 0 160,000 

2.4 Support costs for 

Cooperating IA 

(US $)  

6,750 0 0 0 7,650 0 0 0 0 14,400 

3.1 Total agreed funding 
(US $) 

115,000 0 35,000 0 122,500 0 30,000 0 30,000 332,500 

3.2 Total support costs 

(US $) 

11,950 0 4,550 0 12,525 0 3,900 0 3,900 36,825 

3.3 Total agreed costs 
(US $) 

126,950 0 39,550 0 135,025 0 33,900 0 33,900 369,325 

4.1.1 Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes) 3.04 

4.1.2 Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes) 0 

4.1.3 Remaining eligible consumption for HCFC-22 (ODP tonnes) 5.65 

 

 

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE 

 

1. Funding for the future tranches will be considered for approval at the first meeting of the year 

specified in Appendix 2-A. 
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APPENDIX 4-A: FORMAT OF IMPLEMENTATION REPORTS AND PLANS 

 

1. The submission of the Implementation Report and Plan for each tranche request will consist of five 

parts: 

(a) A narrative report, with data provided by calendar year, regarding the progress since the 

year prior to the previous report, reflecting the situation of the Country in regard to phase 

out of the Substances, how the different activities contribute to it, and how they relate to 

each other. The report should include ODS phase-out as a direct result from the 

implementation of activities, by substance, and the alternative technology used and the 

related phase-in of alternatives, to allow the Secretariat to provide to the Executive 

Committee information about the resulting change in climate relevant emissions. The 

report should further highlight successes, experiences, and challenges related to the 

different activities included in the Plan, reflecting any changes in the circumstances in the 

Country, and providing other relevant information. The report should also include 

information on and justification for any changes vis-à-vis the previously submitted Annual 

Implementation Plan(s), such as delays, uses of the flexibility for reallocation of funds 

during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or 

other changes. The narrative report will cover all relevant years specified in 

sub-paragraph 5(a) of the Agreement and can in addition also include information on 

activities in the current year;  

(b) A verification report of the HPMP results and the consumption of the Substances 

mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If not decided 

otherwise by the Executive Committee, such a verification has to be provided together with 

each tranche request and will have to provide verification of the consumption for all 

relevant years as specified in sub-paragraph 5(a) of the Agreement for which a verification 

report has not yet been acknowledged by the Committee; 

(c) A written description of the activities to be undertaken until and including the year of the 

planned submission of the next tranche request, highlighting the interdependence of the 

activities, and taking into account experiences made and progress achieved in the 

implementation of earlier tranches; the data in the plan will be provided by calendar year. 

The description should also include a reference to the overall plan and progress achieved, 

as well as any possible changes to the overall plan that are foreseen. The description should 

cover the years specified in sub-paragraph 5(d) of the Agreement. The description should 

also specify and explain in detail such changes to the overall plan. This description of future 

activities can be submitted as a part of the same document as the narrative report under 

sub-paragraph (b) above;  

(d) A set of quantitative information for all annual- implementation reports and annual 

implementation plans, submitted through an online database. This quantitative information, 

to be submitted by calendar year with each tranche request, will be amending the narratives 

and description for the report (see sub-paragraph 1(a) above) and the plan (see 

sub-paragraph 1(c) above), the annual implementation plan and any changes to the overall 

plan, and will cover the same time periods and activities; and 

(e) An Executive Summary of about five paragraphs, summarizing the information of the 

above sub-paragraphs 1(a) to 1(d).  
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APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES  

 

1. All the monitoring activities will be coordinated and managed through the National Ozone Unit 

(NOU) which is included within this HPMP. 

2. The Lead IA will have a particularly prominent role in the monitoring arrangements because of its 

mandate to monitor ODS imports, whose records will be used as a crosschecking reference in all the 

monitoring programmes for the different projects within the HPMP. The Lead IA, along with the 

Cooperating IA will also undertake the challenging task of monitoring illegal ODS imports and exports and 

advising the appropriate national agencies through the NOU. 

 

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY  

 

1. The Lead IA will be responsible for a range of activities, including at least the following: 

(a) Ensuring performance and financial verification in accordance with this Agreement and 

with its specific internal procedures and requirements as set out in the Country’s HPMP; 

(b) Assisting the Country in preparation of the Implementation Plans and subsequent reports 

as per Appendix 4-A; 

(c) Providing independent verification to the Executive Committee that the Targets have been 

met and associated annual activities have been completed as indicated in the 

Implementation Plan consistent with Appendix 4-A;  

(d) Ensuring that the experiences and progress is reflected in updates of the overall plan and 

in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of 

Appendix 4-A; 

(e) Fulfilling the reporting requirements for the annual implementation reports, annual 

implementation plans and the overall plan as specified in Appendix 4-A for submission to 

the Executive Committee. The reporting requirements include the reporting about activities 

undertaken by the Cooperating IA; 

(f) Ensuring that appropriate independent technical experts carry out the technical reviews; 

(g) Carrying out required supervision missions; 

(h) Ensuring the presence of an operating mechanism to allow effective, transparent 

implementation of the Implementation Plan and accurate data reporting; 

(i) Co-ordinating the activities of the Cooperating IA, and ensuring appropriate sequence of 

activities;  

(j) In case of reductions in funding for failure to comply in accordance with paragraph 11 of 

the Agreement, to determine, in consultation with the Country and the Cooperating IA, the 

allocation of the reductions to the different budget items and to the funding of each 

implementing or bilateral agency involved;  

(k) Ensuring that disbursements made to the Country are based on the use of the indicators; 

and 
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(l) Providing assistance with policy, management and technical support when required. 

2. After consultation with the Country and taking into account any views expressed, the Lead IA will 

select and mandate an independent entity to carry out the verification of the HPMP results and the 

consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement 

and sub-paragraph 1(b) of Appendix 4-A. 

 

APPENDIX 6-B: ROLE OF THE COOPERATING IMPLEMENTING AGENCY 

 

1. The Cooperating IA will be responsible for a range of activities. These activities are specified in 

the overall plan, including at least the following:  

(a) Providing assistance for policy development when required;  

(b) Assisting the Country in the implementation and assessment of the activities funded by the 

Cooperating IA, and refer to the Lead IA to ensure a co-ordinated sequence in the activities; 

and 

(c) Providing reports to the Lead IA on these activities, for inclusion in the consolidated reports 

as per Appendix 4-A.  

 

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY 

 

1. In accordance with paragraph 11 of the Agreement, the amount of funding provided may be reduced 

by US $180 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for each 

year in which the target specified in row 1.2 of Appendix 2-A has not been met.  
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Annex VIII 

VIEWS EXPRESSED BY THE EXECUTIVE COMMITTEE ON RENEWAL OF THE 

INSTITUTIONAL STRENGTHENING PROJECTS APPROVED AT THE 83rd MEETING 

Afghanistan 

1. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project (IS) for Afghanistan (phase IX) and noted that the country reported 2017 

country programme (CP) implementation data and Article 7 data to the Fund and Ozone Secretariats, 

respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive 

Committee acknowledged that Afghanistan has a structured licensing and quota system and that the HCFC 

phase-out management plan (HPMP) has been implemented in an efficient and timely manner. Awareness 

and outreach activities were organized and Ozone Day celebrations were held. The Executive Committee 

is therefore confident that the Government of Afghanistan will continue implementing the activities both at 

the policy and project levels to enable the country to achieve the 35 per cent reduction in HCFC 

consumption required under the Montreal Protocol by 1 January 2020. 

Bangladesh 

2. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project for Bangladesh (phase IX), and noted that the Government of Bangladesh 

reported 2016 and 2017 country programme data and Article 7 data to the Fund and Ozone Secretariats, 

respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive 

Committee further noted the commitment of the Government to complete the HFC-related investment 

activities as agreed over a period of 24 months from the date of approval and that stage I of the HCFC 

phase-out management plan (HPMP) was completed by March 2019. The Executive Committee 

acknowledged that the country has met the targets for HCFC phase-out as per the Agreement with the 

Executive Committee, and is therefore confident that the Government of Bangladesh will continue its 

enforcement of the established regulatory measures to control HCFC import to enable the effective 

implementation of stage II of the HPMP, and achieve the 35 per cent reduction in HCFC consumption 

required under the Montreal Protocol by 1 January 2020.  

Bhutan 

3. The Executive Committee reviewed the progress report presented with the request for renewal of 

the institutional strengthening project for Bhutan (phase VIII) and noted with appreciation that the country 

reported 2017 Article 7 data to the Ozone Secretariat and 2017 and 2018 country programme 

implementation data to the Fund Secretariat, indicating the country is in compliance with the Montreal 

Protocol. The Executive Committee acknowledged that Bhutan is committed to an accelerated phase-out 

schedule; and noted that, Bhutan has a structured and operational licensing and quota system and regular 

coordination with customs, industry and importers; and also noted that Bhutan is committed to the 

ratification of the Kigali Amendment and is implementing the enabling activities. The Executive Committee 

is therefore confident that Bhutan will continue implementing activities both at the policy and project levels 

to enable the country to meet the accelerated maximum allowable consumption targets in its Agreement 

with the Executive Committee, and that it will have in place the necessary measures to meet the country’s 

initial obligations under the Kigali Amendment. 



UNEP/OzL.Pro/ExCom/83/48 

Annex VIII 

 

2 

Burkina Faso 

4. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project for Burkina Faso (phase XIII) and noted with appreciation that the 

country reported 2018 country programme implementation data and Article 7 data to the Fund and Ozone 

Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol. The 

Executive Committee further noted that Burkina Faso has taken significant steps to phase out its 

consumption of ODS, namely the implementation of ODS import controls through a licensing and quota 

system, and the training of customs officers and refrigeration technicians. The Executive Committee is 

therefore hopeful that, within the next two years, Burkina Faso will continue implementing its phase out 

activities with success in order to achieve the 35 per cent reduction in HCFC consumption required under 

the Montreal Protocol by 1 January 2020. 

Cambodia 

5. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project for Cambodia (phase X) and noted with appreciation that the country 

reported 2017 Article 7 data to the Ozone Secretariat and 2017 and 2018 country programme 

implementation data to the Fund Secretariat in a timely manner, indicating that the country is in compliance 

with the Montreal Protocol. The Executive Committee acknowledged that Cambodia had initiated the 

development of an on-line licensing system for ODS, and that the HPMP is being implemented as planned. 

The Executive Committee is therefore confident that Cambodia will continue implementing activities both 

at the policy and project levels to achieve the 35 per cent reduction in HCFC consumption required under 

the Montreal Protocol by 1 January 2020. 

Chile  

6. The Executive Committee reviewed the report submitted with the request for renewal of the 

institutional strengthening project for Chile (phase XIII) and noted that the Government of Chile reported 

2017 country programme data and Article 7 data to the Fund and Ozone Secretariats, respectively, 

indicating that the country is in compliance with the Montreal Protocol. The Executive Committee further 

noted that the Government of Chile has continued with the implementation of HCFC import controls 

through the licensing and quota system, and training of customs officers and refrigeration technicians. The 

Executive Committee also noted with appreciation the ratification of the Kigali Amendment and the 

activities initiated to facilitate its implementation. It also noted the country’s participation in regional 

network and Montreal Protocol meetings. The Executive Committee acknowledged the efforts of the 

Government of Chile and is hopeful that, within the next two years, the Government of Chile will continue 

implementing stage II of the HPMP and IS project activities in order to achieve the 45 per cent reduction 

in HCFC consumption under its Agreement with the Executive Committee by 1 January 2020. 

Colombia 

7. The Executive Committee reviewed the report submitted with the request for renewal of the 

institutional strengthening project for Colombia (phase XII) and noted with appreciation that the 

Government of Colombia reported 2017 and 2018 country programme data and 2017 Article 7 data to the 

Fund and Ozone Secretariat, respectively, indicating that the country is in compliance with the Montreal 

Protocol. The Executive Committee further noted that stage II of the HPMP and other ongoing projects 

continue to be implemented in a smooth and coordinated manner. The Executive Committee also noted 

with appreciation the preparatory activities to facilitate the implementation of the Kigali Amendment. The 

Executive Committee acknowledged the efforts of the Government of Colombia and is hopeful that, within 

the next two years, the Government of Colombia will continue implementing stage II of the HPMP and 
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IS project activities in order to achieve the 35 per cent reduction in HCFC consumption required under the 

Montreal Protocol by 1 January 2020. 

Côte d'Ivoire 

8. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project for Côte d'Ivoire (phase IX) and noted with appreciation that the country 

reported 2018 country programme implementation data and 2017 Article 7 data to the Fund and Ozone 

Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol. The 

Executive Committee further noted that Côte d'Ivoire has taken significant steps to phase out its 

consumption of ODS, namely the implementation of ODS import controls through a licensing and quota 

system, and the training of customs officers and refrigeration technicians. The Executive Committee is 

therefore hopeful that, within the next two years, Côte d'Ivoire will continue implementing phase out 

activities with success in order to achieve the 35 per cent reduction in HCFC consumption required under 

the Montreal Protocol by 1 January 2020. 

Congo (the Democratic Republic of the) 

9. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project for the Democratic Republic of the Congo (phase IX) and noted with 

appreciation that the country reported 2018 country programme implementation data and 2017 Article 7 

data to the Fund and Ozone Secretariats, respectively, indicating that the country is in compliance with the 

Montreal Protocol. The Executive Committee further noted that the Democratic Republic of the Congo has 

taken significant steps to phase-out its consumption of ODS, namely the implementation of ODS import 

controls through a licensing and quota system, and the training of customs officers and refrigeration 

technicians. The Executive Committee is hopeful that, within the next two years, the Democratic Republic 

of the Congo will continue implementing phase-out activities successfully in order to achieve the 

35 per cent reduction in HCFC consumption required under the Montreal Protocol by 1 January 2020. 

Cuba 

10. The Executive Committee reviewed the report submitted with the request for renewal of the 

institutional strengthening project for Cuba (phase XI) and noted that the Government of Cuba reported 

2015, 2016 and 2017 country programme data and Article 7 data to the Fund and Ozone Secretariats, 

respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive 

Committee noted with appreciation the progress in the implementation of stage I of the HPMP including 

HCFC import controls through the licensing and quota system, cooperation with Customs and other local 

authorities and the public awareness related to HCFC phase-out; the preparatory activities to facilitate the 

implementation of the Kigali Amendment; and the country’s participation in regional network and Montreal 

Protocol meetings. The Executive Committee acknowledged the efforts of the Government of Cuba and is 

hopeful that, within the next two years, the Government of Cuba will continue implementing stage I of the 

HPMP and IS project activities in order to achieve the 35 per cent reduction in HCFC consumption required 

under the Montreal Protocol by 1 January 2020. 

Ecuador 

11. The Executive Committee reviewed the report submitted with the request for renewal of the 

institutional strengthening project for Ecuador (phase VII) and noted with appreciation that the country 

reported 2018 Article 7 data to the Ozone Secretariat and 2017 and 2018 country programme 

implementation data to the Fund Secretariat, indicating that the country is in compliance with the Montreal 
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Protocol. The Executive Committee acknowledged that the Government of Ecuador had deposited its 

instrument of ratification of the Kigali Amendment to the Montreal Protocol on 22 January 2018 and that 

the country has successfully implemented several activities to phase-out controlled substances. The 

Executive Committee is therefore confident that Ecuador will continue implementing those activities 

successfully in order to achieve the 35 per cent reduction in HCFC consumption required under the 

Montreal Protocol by 1 January 2020. 

Eswatini 

12. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project (phase VI) for Eswatini and noted that the country reported 2017 country 

programme implementation data and Article 7 data to the Fund and Ozone Secretariats, respectively, 

indicating that the country is in compliance with the Montreal Protocol. The Executive Committee is 

therefore hopeful that Eswatini will continue implementing phase-out activities successfully in order to 

sustain the HCFC phase-out achieved and further achieve the 35 per cent reduction in HCFC consumption 

required under the Montreal Protocol by January 2020. 

Gambia (the) 

13. The Executive Committee reviewed the report submitted with the request for renewal of the 

institutional strengthening project for the Gambia (phase X) and noted that the country reported 2017 

country programme implementation data and Article 7 data to the Fund and Ozone Secretariats, 

respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive 

Committee further noted that the country has an operational HCFC import and export licensing and quota 

system in place and has implemented activities under stage I of the HPMP. The Executive Committee is 

therefore confident that Gambia will continue implementing those activities successfully in order to achieve 

the 35 per cent reduction in HCFC consumption required under the Montreal Protocol by 1 January 2020. 

Guinea-Bissau 

14. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project for Guinea-Bissau (phase VI) and noted with appreciation that the 

country reported 2018 country programme implementation data and 2017 Article 7 data to the Fund and 

Ozone Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol. 

The Executive Committee further noted that Guinea-Bissau has taken significant steps to phase-out its 

consumption of ODS, and appreciates the efforts of Guinea-Bissau to reduce HCFC consumption and is 

therefore hopeful that, within the next two years, Guinea-Bissau will continue implementing phase-out 

activities successfully in order to achieve the 35 per cent reduction in HCFC consumption required under 

the Montreal Protocol by 1 January 2020. 

Honduras 

15. The Executive Committee reviewed the report submitted with the request for renewal of the 

institutional strengthening project for Honduras (phase IX) and noted with appreciation that the country 

reported country programme implementation data 2017 and 2018 to the Fund Secretariat and 2017 Article 7 

data to the Ozone Secretariat indicating that the country is in compliance with the Montreal Protocol. The 

Executive Committee further noted that an operational ODS import/export licensing and HCFC quota 

system is in place, and acknowledges that the Government of Honduras had deposited its instrument of 

ratification of the Kigali Amendment to the Montreal Protocol on 28 January 2019. The Executive 

Committee is therefore confident that Honduras will continue implementing HCFC phase-out activities 

successfully in order to achieve the 35 per cent reduction in HCFC consumption required under the 

Montreal Protocol by 1 January 2020. 
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Kiribati 

16. The Executive Committee has reviewed the report presented with the request for renewal of the 

institutional strengthening project (phase VII) for Kiribati and noted with appreciation that the country 

reported 2016 and 2017 Article 7 data to the Ozone Secretariat and 2018 country programme 

implementation data to the Fund Secretariat indicating that the country is in compliance with the Montreal 

Protocol. The Executive Committee further noted that Kiribati has taken significant steps to enhance the 

collaboration with the National ODS Steering Committee, and has ratified the Kigali Amendment on 

28 October 2018. The Executive Committee appreciates the efforts of Kiribati and is therefore hopeful that 

the country will continue implementing HCFC phase-out activities in order to achieve the 35 per cent 

reduction in HCFC consumption required under the Montreal Protocol by 1 January 2020. 

Liberia 

17. The Executive Committee reviewed the report submitted with the request for renewal of the 

institutional strengthening project (phase VIII) for Liberia and noted that the country reported 2017 

Article 7 data to the Ozone Secretariat indicating that it was in compliance with the Montreal Protocol. The 

Executive Committee further noted that Liberia implemented HCFC import controls through the licensing 

and quota system, and trained customs officers and refrigeration technicians. The Executive Committee 

acknowledges the efforts of the Government of Liberia and is therefore hopeful that, in the next two years, 

Liberia will continue implementing HCFC phase-out activities successfully in order to achieve the 

35 per cent reduction in HCFC consumption required under the Montreal Protocol by 1 January 2020. 

Mongolia 

18. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project (Phase XI) for Mongolia and noted with appreciation that Mongolia 

reported 2017 Article 7 data to the Ozone Secretariat and 2018 country programme implementation data to 

the Fund Secretariat indicating that the country is in compliance with the Montreal Protocol. The Executive 

Committee further noted that Mongolia has continued the strict enforcement of the licensing and quota 

system for HCFCs and is taking steps to ensure strategic guidance from the National steering committee 

through regular meetings. The Executive Committee is therefore hopeful that the country will continue 

implementing HCFC phase-out activities successfully in order to achieve the 35 per cent reduction in HCFC 

consumption required under the Montreal Protocol by 1 January 2020. 

Palau 

19. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project (Phase VIII) for Palau and noted that the country reported 2017 Article 7 

to the Ozone Secretariat and country programme implementation data to the Fund Secretariat indicating 

that the country is in compliance with the Montreal Protocol. The Executive Committee further noted that 

Palau had taken steps to phase out its consumption of HCFCs, including the improvement and enforcement 

of the licensing system, the implementation of legislative controls on the imports of HCFC-based 

equipment, and active engagement with the refrigeration association. The Executive Committee is therefore 

hopeful that, within the next two years, the country will continue implementing HCFC phase-out activities 

successfully in order to achieve the 35 per cent reduction in HCFC consumption required under the 

Montreal Protocol by 1 January 2020. 

Philippines (the) 

20. The Executive Committee reviewed the report submitted with the request for renewal of the 

institutional strengthening project for the Philippines (phase XII) and noted with appreciation that the 
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country reported 2018 country programme implementation data and 2017 Article 7 data to the Fund and 

Ozone Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol. 

The Executive Committee acknowledged that the Philippines enforced the HCFC import/export licensing 

and quota system and that public awareness activities were conducted to support ODS phase-out activities. 

The Executive Committee is therefore confident that the Philippines will continue efforts to implement 

HCFC phase-out activities successfully in order to achieve the 35 per cent reduction in HCFC consumption 

required under the Montreal Protocol by 1 January 2020. 

Samoa 

21. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project (phase X) for Samoa and noted with appreciation that the country 

reported 2018 country programme implementation data and Article 7 data to the Fund and Ozone 

Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol and is 

taking the necessary steps to meet the Montreal Protocol control measures related to HCFCs. The Executive 

Committee noted that an effective licensing and quota system is in place and that HCFC phase-out activities 

are progressing. The Executive Committee further noted with appreciation the ratification on 

23 March 2018 of the Kigali Amendment, with a commitment to early action in its implementation. The 

Committee appreciated the country’s active participation in regional network and Montreal Protocol 

meetings. The Executive Committee is therefore confident that the Government of Samoa will continue 

implementing HCFC phase-out activities to achieve the 35 per cent reduction in HCFC consumption 

required under the Montreal Protocol by 1 January 2020. 

Solomon Islands 

22. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project (phase VIII) for Solomon Islands and noted with appreciation that the 

country reported 2018 country programme implementation data and 2017 Article 7 data to the Fund and 

Ozone Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol 

and that the country is on target to meet the Montreal Protocol control measures related to HCFCs. The 

Executive Committee noted that the Government of Solomon Islands has strengthened the enforcement of 

its licensing and quota system and tracking system to monitor HCFC imports, and the inclusion of good 

practices in the RAC training curriculum, and the introduction of RAC formal qualifications The Executive 

Committee is therefore confident that the Government of Solomon Islands will continue implementing 

HCFC phase-out activities successfully in order to achieve the 35 per cent reduction in HCFC consumption 

required under the Montreal Protocol by 1 January 2020. 

Somalia 

23. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project (phase IV) for Somalia and noted with appreciation that the country 

reported 2018 country programme implementation data and 2017 Article 7 data to the Fund and Ozone 

Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol. The 

Executive Committee noted with encouragement that the country will continue its progressive reduction of 

HCFC consumption, while continuing its efforts to achieve the ratification of the Kigali Amendment. The 

Executive Committee also welcomed the Government’s commitment to continue long-term monitoring, 

reporting, and verification of ODS that have been phased out and is therefore hopeful that Somalia will 

achieve the 35 per cent reduction in HCFC consumption required under the Montreal Protocol by 

1 January 2020. 
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Tonga 

24. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project (phase VIII) for Tonga and noted with appreciation that Tonga reported 

2018 country programme implementation data and 2017 Article 7 data to the Fund and Ozone Secretariats, 

respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive 

Committee noted with appreciation that Tonga has continued the strict enforcement of its HCFC licensing 

and quota system, and the ban on the import of HCFC-based equipment; and Tonga’s ratification of the 

Kigali Amendment on 17 September 2018, and commitment for early action on its implementation. The 

Executive Committee appreciates the efforts of Tonga and is confident that the country will continue 

implementing HCFC phase-out activities successfully to achieve the 35 per cent reduction in HCFC 

consumption required under the Montreal Protocol by 1 January 2020. 

Trinidad and Tobago 

25. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project for Trinidad and Tobago (phase X) and noted with appreciation that the 

Government of Trinidad and Tobago reported 2017 and 2018 country programme data and 2017 Article 7 

data to the Fund and Ozone Secretariats, respectively, indicating the country is in compliance with the 

Montreal Protocol. The Executive Committee commended the Government of Trinidad and Tobago for its 

implementation of stage I of the HPMP, its regulations for controlling the import of ODS, including blends, 

and ODS-based equipment, as well as its mandatory labelling standard for refrigerant containers. The 

Executive Committee further noted that the country provided training on good practices in refrigeration, 

developed activities for public awareness related to HCFC phase-out, and participated in regional network 

and Montreal Protocol meetings. The Executive Committee acknowledged the efforts of the Government 

of Trinidad and Tobago and is hopeful that the Government of Trinidad and Tobago and will continue 

implementing stage I of the HPMP and IS project to achieve the 35 per cent reduction in HCFC 

consumption required under the Montreal Protocol by 1 January 2020. 

United Republic of Tanzania (the) 

26. The Executive Committee reviewed the report presented with the request for renewal of the 

institutional strengthening project (phase VII) for the United Republic of Tanzania and noted with 

appreciation that the country is on target to meet the Montreal Protocol control measures related to HCFCs. 

The Executive Committee noted the Government’s commitment to continue, long-term monitoring, 

reporting, verification and enforcement of ODS that have been phased out. The Executive Committee is 

therefore confident that the Government of Tanzania will continue implementing HCFC phase-out activities 

successfully in order to achieve the 35 per cent reduction in HCFC consumption by 1 January 2020. 

Zambia 

27. The Executive Committee reviewed the progress report presented with the request for renewal of 

the institutional strengthening project (phase VII) and noted with appreciation that Zambia reported 

2018 country programme implementation data and 2017 Article 7 data to the Fund and Ozone Secretariats, 

respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive 

Committee further noted that the Government has conducted several activities to support ODS phase-out. 

The Executive Committee is therefore confident that the country will continue implementing HCFC 

phase-out activities successfully in order to achieve the 35 per cent HCFC reduction target required under 

the Montreal Protocol by 1 January 2020. 
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Zimbabwe 

28. The Executive Committee reviewed the progress report presented with the request for renewal of 

the institutional strengthening project (phase X) for Zimbabwe and noted that Zimbabwe reported Article 7 

data for 2017 indicating the country is in compliance with the Montreal Protocol. Furthermore, the 

Executive Committee noted that ongoing projects continue to be implemented in a smooth and coordinated 

manner including enabling activities to achieve ratification of the Kigali Amendment. The Executive 

Committee is therefore confident that the country will continue its progressive reduction of HCFC 

consumption to achieve the 35 per cent reduction in HCFC consumption required under the Montreal 

Protocol by 1 January 2020. 
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Annex IX 

 

REVISED UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF KUWAIT AND 

THE EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION 

IN CONSUMPTION OF HYDROCHLOROFLUOROCARBONS 

 

1. This Agreement represents the understanding of the Government of Kuwait (the “Country”) and 

the Executive Committee with respect to the reduction of controlled use of the ozone-depleting substances 

(ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 254.51 ODP tonnes by 

1 January 2018 in compliance with Montreal Protocol schedules. 

2. The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2 

of Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol 

reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by its 

acceptance of this Agreement and performance by the Executive Committee of its funding obligations 

described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral 

Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of 

Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in 

Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined 

in rows 4.1.3, 4.2.3, 4.3.3, 4.4.3, and 4.5.3 (remaining eligible consumption). 

3. Subject to compliance by the Country with its obligations set out in this Agreement, the Executive 

Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country. 

The Executive Committee will, in principle, provide this funding at the Executive Committee meetings 

specified in Appendix 3-A (“Funding Approval Schedule”). 

4. The Country agrees to implement this Agreement in accordance with the HCFC phase-out sector 

plans submitted. In accordance with sub-paragraph 5(b) of this Agreement, the Country will accept 

independent verification of the achievement of the annual consumption limits of the Substances as set out 

in row 1.2 of Appendix 2-A of this Agreement. The aforementioned verification will be commissioned by 

the relevant bilateral or implementing agency. 

5. The Executive Committee will not provide the Funding in accordance with the Funding Approval 

Schedule unless the Country satisfies the following conditions at least eight weeks in advance of the 

applicable Executive Committee meeting set out in the Funding Approval Schedule: 

(a) That the Country had met the Targets set out in row 1.2 of Appendix 2-A for all relevant 

years. Relevant years are all years since the year in which this Agreement was approved. 

Years for which no obligation for reporting of country programme data exists at the date 

of the Executive Committee meeting at which the funding request is being presented are 

exempted;  

(b) That the meeting of these Targets has been independently verified, unless the Executive 

Committee decided that such verification would not be required; 

(c) That the Country had submitted annual implementation reports in the form of 

Appendix 4-A (“Format of Implementation Reports and Plans”) covering each previous 

calendar year; that it had achieved a significant level of implementation of activities 

initiated with previously approved tranches; and that the rate of disbursement of funding 

available from the previously approved tranche was more than 20 per cent; 

(d) That the Country has submitted an annual implementation plan in the form of 

Appendix 4-A covering each calendar year until and including the year for which the 
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funding schedule foresees the submission of the next tranche or, in case of the final tranche, 

until completion of all activities foreseen; and 

(e) That, for all submissions from the 68th meeting onwards, confirmation has been received 

from the Government that an enforceable national system of licensing and quotas for HCFC 

imports and, where applicable, production and exports is in place and that the system is 

capable of ensuring the Country's compliance with the Montreal Protocol HCFC phase-out 

schedule for the duration of this Agreement. 

6. The Country will ensure that it conducts accurate monitoring of its activities under this Agreement. 

The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on 

implementation of the activities in the previous annual implementation plans in accordance with their roles 

and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent 

verification as described in paragraph 4 above. 

7. The Executive Committee agrees that the Country may have the flexibility to reallocate the 

approved funds, or part of the funds, according to the evolving circumstances to achieve the smoothest 

reduction of consumption and phase-out of the Substances specified in Appendix 1-A: 

(a) Reallocations categorized as major changes must be documented in advance either in an 

annual implementation plan submitted as foreseen in sub-paragraph 5(d) above, or as a 

revision to an existing annual implementation plan to be submitted eight weeks prior to 

any meeting of the Executive Committee, for its approval. Major changes would relate to: 

(i) Issues potentially concerning the rules and policies of the Multilateral Fund;  

(ii) Changes which would modify any clause of this Agreement;  

(iii) Changes in the annual levels of funding allocated to individual bilateral or 

implementing agencies for the different tranches; and 

(iv) Provision of funding for programmes or activities not included in the current 

endorsed annual implementation plan, or removal of an activity in the annual 

implementation plan, with a cost greater than 30 per cent of the total cost of the 

last approved tranche; 

(b) Reallocations not categorized as major changes may be incorporated in the approved 

annual implementation plan, under implementation at the time, and reported to the 

Executive Committee in the subsequent annual implementation report; 

(c) Should the Country decide during implementation of the agreement to introduce an 

alternative technology other than that proposed in the approved HPMP, this would require 

approval by the Executive Committee as part of an Annual Implementation Plan or the 

revision of the approved plan. Any submission of such a request for change in technology 

would identify the associated incremental costs, the potential impact to the climate, and 

any differences in ODP tonnes to be phased out if applicable. The Country agrees that 

potential savings in incremental costs related to the change of technology would decrease 

the overall funding level under this Agreement accordingly;  

(d) Any enterprise to be converted to non-HCFC technology included in the approved HPMP 

and that would be found to be ineligible under the guidelines of the Multilateral Fund (i.e., 

due to foreign ownership or establishment post the 21 September 2007 cut-off date), will 

not receive assistance. This information would be reported to the Executive Committee as 
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part of the Annual Implementation Plan; and 

(e) Any remaining funds will be returned to the Multilateral Fund upon completion of the last 

tranche foreseen under this Agreement.  

8. Specific attention will be paid to the execution of the activities in the refrigeration servicing 

sub-sector, in particular: 

(a) The Country would use the flexibility available under this Agreement to address specific 

needs that might arise during project implementation; and 

(b) The Country and the bilateral and implementing agencies involved will take full account 

of the requirements of decisions 41/100 and 49/6 during the implementation of the plan. 

9. The Country agrees to assume overall responsibility for the management and implementation of 

this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this 

Agreement. UNEP has agreed to be the lead implementing agency (the “Lead IA”) and UNIDO has agreed 

to be the cooperating implementing agency (the “Cooperating IA”) under the lead of the Lead IA in respect 

of the Country’s activities under this Agreement. The Country agrees to evaluations, which might be carried 

out under the monitoring and evaluation work programmes of the Multilateral Fund or under the evaluation 

programme of any of the agencies taking part in this Agreement. 

10. The Lead IA will be responsible for ensuring co-ordinated planning, implementation and reporting 

of all activities under this Agreement, including but not limited to independent verification as per 

sub-paragraph 5(b). This responsibility includes the necessity to co-ordinate with the Cooperating IA to 

ensure appropriate timing and sequence of activities in the implementation. The Cooperating IA will 

support the Lead IA by implementing the activities listed in Appendix 6-B under the overall co-ordination 

of the Lead IA. The Lead IA and Cooperating IA have reached consensus on the arrangements regarding 

inter-agency planning, reporting and responsibilities under this Agreement to facilitate a co-ordinated 

implementation of the Plan, including regular co-ordination meetings. The Executive Committee agrees, in 

principle, to provide the Lead IA and the Cooperating IA with the fees set out in rows 2.2 and 2.4 of 

Appendix 2-A. 

11. Should the Country, for any reason, not meet the Targets for the elimination of the Substances set 

out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees 

that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the 

discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval 

Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied 

all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding 

Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of 

the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in 

respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive 

Committee will discuss each specific case in which the Country did not comply with this Agreement, and 

take related decisions. Once these decisions are taken, this specific case will not be an impediment for future 

tranches as per paragraph 5 above. 

12. The Funding of this Agreement will not be modified on the basis of any future Executive 

Committee decision that may affect the funding of any other consumption sector projects or any other 

related activities in the Country. 

13. The Country will comply with any reasonable request of the Executive Committee, the Lead IA 

and the Cooperating IA to facilitate implementation of this Agreement. In particular, it will provide the 
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Lead IA and the Cooperating IA with access to the information necessary to verify compliance with this 

Agreement. 

14. The completion of stage I of the HPMP and the associated Agreement will take place at the end of 

the year following the last year for which a maximum allowable total consumption level has been specified 

in Appendix 2-A. Should there at that time still be activities that are outstanding, and which were foreseen 

in the Plan and its subsequent revisions as per sub-paragraph 5(d) and paragraph 7, the completion will be 

delayed until the end of the year following the implementation of the remaining activities. The reporting 

requirements as per sub-paragraphs 1(a), 1(b), 1(d), and 1(e) of Appendix 4-A will continue until the time 

of the completion unless otherwise specified by the Executive Committee. 

15. All of the conditions set out in this Agreement are undertaken solely within the context of the 

Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning 

ascribed to them in the Montreal Protocol unless otherwise defined herein.  

16. This revised updated Agreement supersedes the Agreement reached between the Government of 

Kuwait and the Executive Committee at the 74th meeting of the Executive Committee. 

 

APPENDICES  

 

APPENDIX 1-A: THE SUBSTANCES 

 
Substance Annex Group Starting point for aggregate reductions in 

consumption (ODP tonnes) 

HCFC-22 C I  260.5 

HCFC-123  C  I  0.3 

HCFC-141b  C  I  75.2 

HCFC-142b  C  I  82.7 

Sub-total 418.6 

HCFC-141b in imported pre-blended 

polyols 

C I 10.64 

Total 429.24 
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APPENDIX 2-A: THE TARGETS, AND FUNDING 

 
Row Particulars 2012 2013 2014 2015 2016 2017 2018 2019 2020 Total 

1.1 Montreal Protocol 

reduction schedule of 

Annex C, Group I 

substances (ODP tonnes) 

n/a 418.60 418.60 376.74 376.74 376.74 376.74 376.74 272.09 n/a 

1.2 Maximum allowable total 

consumption of Annex C, 

Group I substances 

(ODP tonnes) 

n/a 415.60 336.81 338.98 297.87 296.17 254.51 254.51 254.51 n/a 

2.1 Lead IA (UNEP) agreed 

funding (US $) 

277,000 0 337,000 0 0 0 0 0 429,000 1,043,000 

2.2 Support costs for Lead IA 

(US $) 

33,126 0 40,301 0 0 0 0 0 51,303 124,730 

2.3 Cooperating IA (UNIDO) 

agreed funding (US $) 

3,537,450 0 3,349,382 0 0 0 0 1,054,845 920,000 8,861,677 

2.4 Support costs for 

Cooperating IA (US $) 

265,309 0 234,457 0 0 0 0 73,839 64,400 638,005 

3.1 Total agreed funding 

(US $) 

3,814,450 0 3,686,382 0 0 0 0 1,054,845 1,349,000 9,904,677 

3.2 Total support costs (US $) 298,435 0 274,758 0 0 0 0 73,839 115,703 762,735 

3.3 Total agreed costs (US $) 4,112,885 0 3,961,140 0 0 0 0 1,128,684 1,464,703 10,667,412 

4.1.1 Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes) 81.25 

4.1.2 Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes) 0.00 

4.1.3 Remaining eligible consumption for HCFC-22(ODP tonnes) 179.25 

4.2.1 Total phase-out of HCFC-123 agreed to be achieved under this Agreement (ODP tonnes) 0.00 

4.2.2 Phase-out of HCFC-123 to be achieved in previously approved projects (ODP tonnes) 0.00 

4.2.3 Remaining eligible consumption for HCFC-123 (ODP tonnes) 0.30 

4.3.1 Total phase-out of HCFC-141b agreed to be achieved under this Agreement (ODP tonnes) 75.20 

4.3.2 Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes) 0.00 

4.3.3 Remaining eligible consumption for HCFC-141b (ODP tonnes) 0.00 

4.4.1 Total phase-out of HCFC-142b agreed to be achieved under this Agreement (ODP tonnes) 82.70 

4.4.2 Phase-out of HCFC-142b to be achieved in previously approved projects (ODP tonnes) 0.00 

4.4.3 Remaining eligible consumption for HCFC142b (ODP tonnes) 0.00 

4.5.1 Total phase-out of HCFC-141b contained in imported pre-blended polyols agreed to be achieved under this 

Agreement (ODP tonnes) 

0.00 

4.5.2 Phase-out of HCFC-141b contained in imported pre-blended polyols to be achieved in previously approved 

projects (ODP tonnes) 

0.00 

4.5.3 Remaining eligible consumption for HCFC-141b contained in imported pre-blended polyols (ODP tonnes) 10.64 

 

 

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE 

 

1. Funding for the future tranches will be considered for approval at the first meeting of the year 

specified in Appendix 2-A. 

 

APPENDIX 4-A: FORMAT OF IMPLEMENTATION REPORTS AND PLANS 

 

1. The submission of the Implementation Report and Plan for each tranche request will consist of five 

parts: 

(a) A narrative report, with data provided by calendar year, regarding the progress since the 

year prior to the previous report, reflecting the situation of the Country in regard to 
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phase-out of the Substances, how the different activities contribute to it, and how they 

relate to each other. The report should include ODS phase-out as a direct result from the 

implementation of activities, by substance, and the alternative technology used and the 

related phase-in of alternatives, to allow the Secretariat to provide to the Executive 

Committee information about the resulting change in climate relevant emissions. The 

report should further highlight successes, experiences, and challenges related to the 

different activities included in the Plan, reflecting any changes in the circumstances in the 

Country, and providing other relevant information. The report should also include 

information on and justification for any changes vis-à-vis the previously submitted Annual 

Implementation Plan(s), such as delays, uses of the flexibility for reallocation of funds 

during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or 

other changes. The narrative report will cover all relevant years specified in 

sub-paragraph 5(a) of the Agreement and can in addition also include information on 

activities in the current year;  

(b) A verification report of the HPMP results and the consumption of the Substances 

mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If not decided 

otherwise by the Executive Committee, such a verification has to be provided together with 

each tranche request and will have to provide verification of the consumption for all 

relevant years as specified in sub-paragraph 5(a) of the Agreement for which a verification 

report has not yet been acknowledged by the Committee; 

(c) A written description of the activities to be undertaken until and including the year of the 

planned submission of the next tranche request, highlighting the interdependence of the 

activities, and taking into account experiences made and progress achieved in the 

implementation of earlier tranches; the data in the plan will be provided by calendar year. 

The description should also include a reference to the overall plan and progress achieved, 

as well as any possible changes to the overall plan that are foreseen. The description should 

cover the years specified in sub-paragraph 5(d) of the Agreement. The description should 

also specify and explain in detail such changes to the overall plan. This description of future 

activities can be submitted as a part of the same document as the narrative report under 

sub-paragraph (b) above;  

(d) A set of quantitative information for all annual implementation reports and annual 

implementation plans, submitted through an online database. This quantitative information, 

to be submitted by calendar year with each tranche request, will be amending the narratives 

and description for the report (see sub-paragraph 1(a) above) and the plan (see 

sub-paragraph 1(c) above), the annual implementation plan and any changes to the overall 

plan, and will cover the same time periods and activities; and 

(e) An Executive Summary of about five paragraphs, summarizing the information of the 

above sub-paragraphs 1(a) to 1(d).  

 

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES  

 

1. The Environment Public Authority (EPA) established a National Ozone Committee (NOC) for the 

implementation of the TPMP.  The NOC will continue to oversee all activities under the Montreal Protocol 

including the HPMP.  The National Ozone Unit (NOU) in consultation with the (NOC) and management 

of the EPA will formulate a Project Implementation Team. 
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2. The Project Implementation Team will be responsible for: 

(a) Managing and co-ordinating implementation, of all Montreal Protocol projects, with the 

various Governmental ministries, authorities and relevant private sectors; 

(b) Proposing, contracting (in consultation with the NOU, Lead IA and Cooperating IA) and 

managing teams of national experts that can undertake the responsibility of implementing 

all Montreal Protocol projects in different sectors; 

(c) Developing and implementing training, awareness and capacity-building activities for key 

government departments, legislators, decision-makers and other institutional stakeholders, 

to ensure a high-level commitment to the Plan’s objectives and obligations; 

(d) Raising awareness in all sectors among consumers and the public, through workshops, 

media publicity and other information dissemination measures; 

(e) Preparing annual implementation plans including determining the sequence of enterprise 

participation in planned sub-projects; 

(f) Reporting to the NOC on implementation progress of the Plan for the annual 

performance-based; and 

(g) Establishing and operating a decentralized mechanism for monitoring and evaluation of 

projects’ outputs, in association with provincial regulatory environmental bodies to ensure 

sustainability. 

Monitoring and validation 

 

3. The NOU in close cooperation with relevant authorities will monitor the consumption data of all 

HCFCs.  The Lead IA and Cooperating IA will work together in the future on consumption data 

reconciliation.  The Project Implementation Team will provide detailed information to the NOU and to both 

agencies about the progress of each component and their deliverables, who in turn will work together to 

monitor the implementation and validate the outcomes of the project, this will be done through: 

(a) Reviewing and approving the detailed implementation plan for each activity as developed 

by the project implementation team; 

(b) Receiving and verifying periodic reports, from the Project Implementation Team, about the 

progress of each activity; 

(c) Ensuring that each tranche objectives are met as planned and reviewing the end of tranche 

report; 

(d) Providing technical advice to the Project Implementation Team in problems/obstacles 

faced during implementation; 

(e) Facilitating the communication of the Project Implementation Team with local 

decision-makers as needed; 

(f) Reviewing implementation status in accordance with the Country’s contracts with both 

implementing agencies; 
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(g) Ensuring the timely implementation of the HPMP components by validating: 

(i) The successful completion of the extruded polystyrene foam (XPS) conversion 

project to non-HCFC technology by the end of stage I and that the Country issued 

a ban of HCFC-142b import; 

(ii) The successful completion of the polyurethane foam conversion project to 

non-HCFC technology as per stage I of the HPMP;  

(iii) That all enterprises working with spray foam converted to suitable alternatives; 

(iv) That refrigerant identifiers are purchased, distributed and in operation by customs 

and relevant authorities; 

(v) That specialized training is provided for the personnel of different authorities 

regarding regulation enforcement and combating illegal trade; 

(vi) That national standards and codes included in the HPMP are developed and 

enacted; 

(vii) That the national code of good practice and a certification scheme for refrigeration 

technicians are developed, introduced and enacted; 

(viii) That pilot training on the certification scheme is carried out; 

(ix) That guidelines for local reclamation centres are being developed; and 

(x) That two national reclamation centres are established and in operation. 

4. Cost information will also be compiled, such as: the cost of recovery at every service workshop 

with an indication as to who is covering the cost; the cost of reclamation at every reclaim centre with an 

indication as to who is covering cost; the price of reclaimed CFC refrigerants; and, other financial 

information relevant to monitoring the efficacy of the system. 

 

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY  

 

1. The Lead IA will be responsible for a range of activities, including at least the following: 

(a) Ensuring performance and financial verification in accordance with this Agreement and 

with its specific internal procedures and requirements as set out in the Country’s HPMP; 

(b) Assisting the Country in preparation of the Implementation Plans and subsequent reports 

as per Appendix 4-A; 

(c) Providing independent verification to the Executive Committee that the Targets have been 

met and associated annual activities have been completed as indicated in the 

Implementation Plan consistent with Appendix 4-A;  

(d) Ensuring that the experiences and progress is reflected in updates of the overall plan and 

in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of 

Appendix 4-A; 
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(e) Fulfilling the reporting requirements for the annual implementation reports, annual 

implementation plans and the overall plan as specified in Appendix 4-A for submission to 

the Executive Committee. The reporting requirements include the reporting about activities 

undertaken by the Cooperating IA; 

(f) Ensuring that appropriate independent technical experts carry out the technical reviews; 

(g) Carrying out required supervision missions; 

(h) Ensuring the presence of an operating mechanism to allow effective, transparent 

implementation of the Implementation Plan and accurate data reporting; 

(i) Co-ordinating the activities of the Cooperating IA, and ensuring appropriate sequence of 

activities;  

(j) In case of reductions in funding for failure to comply in accordance with paragraph 11 of 

the Agreement, to determine, in consultation with the Country and the Cooperating IA, the 

allocation of the reductions to the different budget items and to the funding of each 

implementing or bilateral agency involved;  

(k) Ensuring that disbursements made to the Country are based on the use of the indicators; 

and 

(l) Providing assistance with policy, management and technical support when required. 

2. After consultation with the Country and taking into account any views expressed, the Lead IA will 

select and mandate an independent entity to carry out the verification of the HPMP results and the 

consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement 

and sub-paragraph 1(b) of Appendix 4-A. 

 

APPENDIX 6-B: ROLE OF THE COOPERATING IMPLEMENTING AGENCY 

 

1. The Cooperating IA will be responsible for a range of activities. These activities are specified in 

the overall plan, including at least the following:  

(a) Providing assistance for policy development when required;  

(b) Assisting the Country in the implementation and assessment of the activities funded by the 

Cooperating IA, and refer to the Lead IA to ensure a co-ordinated sequence in the activities; 

and 

(c) Providing reports to the Lead IA on these activities, for inclusion in the consolidated reports 

as per Appendix 4-A.   

 

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY 

 

1. In accordance with paragraph 11 of the Agreement, the amount of funding provided may be reduced 

by US $111 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for each 

year in which the target specified in row 1.2 of Appendix 2-A has not been met.  
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Annex X 

 

UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF MOROCCO AND THE 

EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN 

CONSUMPTION OF HYDROCHLOROFLUOROCARBONS 

 

1. This Agreement represents the understanding of the Government of Morocco (the “Country”) and 

the Executive Committee with respect to the reduction of controlled use of the ozone-depleting substances 

(ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 41.08 ODP tonnes by 

1 January 2017 in compliance with Montreal Protocol schedules. 

2. The Country agrees to meet the annual consumption limits of the Substances as set out in 

row 1.2 of Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal 

Protocol reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by 

its acceptance of this Agreement and performance by the Executive Committee of its funding obligations 

described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral 

Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of 

Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in 

Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined 

in rows 4.1.3, 4.2.3 and 4.3.3 (remaining eligible consumption). 

3. Subject to compliance by the Country with its obligations set out in this Agreement, the Executive 

Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country. 

The Executive Committee will, in principle, provide this funding at the Executive Committee meetings 

specified in Appendix 3-A (“Funding Approval Schedule”). 

4. The Country agrees to implement this Agreement in accordance with the HCFC phase-out sector 

plans submitted. In accordance with sub-paragraph 5(b) of this Agreement, the Country will accept 

independent verification of the achievement of the annual consumption limits of the Substances as set out 

in row 1.2 of Appendix 2-A of this Agreement. The aforementioned verification will be commissioned by 

the relevant bilateral or implementing agency. 

5. The Executive Committee will not provide the Funding in accordance with the Funding Approval 

Schedule unless the Country satisfies the following conditions at least eight weeks in advance of the 

applicable Executive Committee meeting set out in the Funding Approval Schedule: 

(a) That the Country had met the Targets set out in row 1.2 of Appendix 2-A for all relevant 

years. Relevant years are all years since the year in which this Agreement was approved. 

Years for which no obligation for reporting of country programme data exists at the date 

of the Executive Committee meeting at which the funding request is being presented are 

exempted; 

(b) That the meeting of these Targets has been independently verified, except if the Executive 

Committee decided that such verification would not be required; 

(c)  That the Country had submitted annual implementation reports in the form of 

Appendix 4-A (“Format of Implementation Reports and Plans”) covering each previous 

calendar year; that it had achieved a significant level of implementation of activities 

initiated with previously approved tranches; and that the rate of disbursement of funding 

available from the previously approved tranche was more than 20 per cent; 
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(d)  That the Country has submitted an annual implementation plan in the form of 

Appendix 4-A covering each calendar year until and including the year for which the 

funding schedule foresees the submission of the next tranche or, in case of the final tranche, 

until completion of all activities foreseen; and 

(e)  That, for all submissions from the 68th meeting onwards, confirmation has been received 

from the Government that an enforceable national system of licensing and quotas for HCFC 

imports and, where applicable, production and exports is in place and that the system is 

capable of ensuring the Country's compliance with the Montreal Protocol HCFC phase-out 

schedule for the duration of this Agreement. 

6. The Country will ensure that it conducts accurate monitoring of its activities under this Agreement. 

The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on 

implementation of the activities in the previous annual implementation plans in accordance with their roles 

and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent 

verification as described in paragraph 4 above. 

7. The Executive Committee agrees that the Country may have the flexibility to reallocate the 

approved funds, or part of the funds, according to the evolving circumstances to achieve the smoothest 

reduction of consumption and phase-out of the Substances specified in Appendix 1-A: 

(a)  Reallocations categorized as major changes must be documented in advance either in an 

annual implementation plan submitted as foreseen in sub-paragraph 5(d) above, or as a 

revision to an existing annual implementation plan to be submitted eight weeks prior to any 

meeting of the Executive Committee, for its approval. Major changes would relate to: 

(i)  Issues potentially concerning the rules and policies of the Multilateral Fund; 

(ii)  Changes which would modify any clause of this Agreement; 

(iii)  Changes in the annual levels of funding allocated to individual bilateral or 

implementing agencies for the different tranches; and 

(iv)  Provision of funding for programmes or activities not included in the current 

endorsed annual implementation plan, or removal of an activity in the annual 

implementation plan, with a cost greater than 30 per cent of the total cost of the 

last approved tranche; 

(b) Reallocations not categorized as major changes may be incorporated in the approved annual 

implementation plan, under implementation at the time, and reported to the Executive 

Committee in the subsequent annual implementation report; 

(c) Should the Country decide during implementation of the agreement to introduce an 

alternative technology other than that proposed in the approved HPMP, this would require 

approval by the Executive Committee as part of an Annual Implementation Plan or the 

revision of the approved plan. Any submission of such a request for change in technology 

would identify the associated incremental costs, the potential impact to the climate, and any 

differences in ODP tonnes to be phased out if applicable. The Country agrees that potential 

savings in incremental costs related to the change of technology would decrease the overall 

funding level under this Agreement accordingly; and 
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(d) Any remaining funds will be returned to the Multilateral Fund upon completion of the last 

tranche foreseen under this Agreement. 

8. Specific attention will be paid to the execution of the activities in the refrigeration servicing 

subsector, in particular: 

(a) The Country would use the flexibility available under this Agreement to address specific 

needs that might arise during project implementation; and 

(b) The Country and the implementing agency involved will take full account of the 

requirements of decisions 41/100 and 49/6 during the implementation of the plan. 

9. The Country agrees to assume overall responsibility for the management and implementation of 

this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this 

Agreement. UNIDO has agreed to be the lead implementing agency (the “Lead IA”) in respect of the 

Country’s activities under this Agreement. The Country agrees to evaluations, which might be carried out 

under the monitoring and evaluation work programmes of the Multilateral Fund or under the evaluation 

programme of any of the agencies taking part in this Agreement.  

10. The Lead IA will be responsible for ensuring coordinated planning, implementation and reporting 

of all activities under this Agreement, including but not limited to independent verification as per 

sub-paragraph 5(b). The Executive Committee agrees, in principle, to provide the Lead IA with the fees set 

out in row 2.2 of Appendix 2-A. 

11. Should the Country, for any reason, not meet the Targets for the elimination of the Substances set 

out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees 

that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the 

discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval 

Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied 

all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding 

Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of 

the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in 

respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive 

Committee will discuss each specific case in which the Country did not comply with this Agreement, and 

take related decisions. Once these decisions are taken, this specific case will not be an impediment for future 

tranches as per paragraph 5 above. 

12. The Funding of this Agreement will not be modified on the basis of any future Executive 

Committee decision that may affect the funding of any other consumption sector projects or any other 

related activities in the Country. 

13. The Country will comply with any reasonable request of the Executive Committee and the Lead 

IA to facilitate implementation of this Agreement. In particular, it will provide the Lead IA with access to 

the information necessary to verify compliance with this Agreement. 

14. The completion of stage I of the HPMP and the associated Agreement will take place at the end of 

the year following the last year for which a maximum allowable total consumption level has been specified 

in Appendix 2-A. Should there at that time still be activities that are outstanding, and which were foreseen 

in the Plan and its subsequent revisions as per sub-paragraph 5(d) and paragraph 7, the completion will be 

delayed until the end of the year following the implementation of the remaining activities. The reporting 
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requirements as per sub-paragraphs 1(a), 1(b), 1(d), and 1(e) of Appendix 4-A will continue until the time 

of the completion unless otherwise specified by the Executive Committee. 

15. All of the conditions set out in this Agreement are undertaken solely within the context of the 

Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning 

ascribed to them in the Montreal Protocol unless otherwise defined herein. 

16. This updated Agreement supersedes the Agreement reached between the Government of Morocco 

and the Executive Committee at the 65th meeting of the Executive Committee.  

 

APPENDICES  

APPENDIX 1-A: THE SUBSTANCES 

Substance 
Annex Group Starting point for aggregate reductions in 

consumption (ODP tonnes) 

HCFC-22 C I 45.88 

HCFC-141b C I 14.01 

Total   59.89 

HCFC-141b in imported pre-blended polyols C I 8.10 
 

APPENDIX 2-A: THE TARGETS, AND FUNDING 
  2010 2011 2012 2013 2014 2015 2017 2018 2019 2020 Total  

1.1 Montreal Protocol reduction 

schedule of Annex C, Group I 
substances (ODP tonnes) 

n/a n/a n/a 51.35 51.35 46.22 46.22 46.22 43.33 43.33 n/a 

1.2 Maximum allowable total 

consumption of Annex C, Group I 

substances (ODP tonnes) 

n/a n/a n/a 51.35 49.35 46.22 41.08 41.08 41.08 41.08 n/a 

2.1 Lead IA (UNIDO) agreed funding 

(US $) 

951,740 80,000 220,000 0 0 0 0 0 35,000 0 1,286,740 

2.2 Support costs for Lead IA (US $) 71,381 6,000 16,500 0 0 0 0 0 2,625 0 96,506 

3.1 Total agreed funding (US $) 951,740 80,000 220,000 0 0 0 0 0 35,000 0 1,286,740 

3.2 Total support cost (US $) 71,381 6,000 16,500 0 0 0 0 0 2,625 0 96,506 

3.3 Total agreed costs (US $) 1,023,121* 86,000 236,500 0 0 0 0 0 37,625 0 1,383,246 

4.1.1 Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes) 2.57 

4.1.2 Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes) 0.00 

4.1.3 Remaining eligible consumption for HCFC-22 (ODP tonnes) 43.31 

4.2.1 Total phase-out of HCFC-141b agreed to be achieved under this Agreement (ODP tonnes) 3.01 

4.2.2 Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes) 11.00* 

4.2.3 Remaining eligible consumption for HCFC-141b (ODP tonnes) 0.00 

4.3.1 Total phase-out of HCFC-141b in imported pre-blended polyols agreed to be achieved under this Agreement (ODP tonnes) 0.00 

4.3.2 Phase-out of HCFC-141b in imported pre-blended polyols to be achieved in previously approved projects (ODP tonnes) 0.00 

4.3.3 Remaining eligible consumption for HCFC-141b in imported pre-blended polyols (ODP tonnes) 8.10 
* Approved at the 62nd meeting for Manar Company and herewith subsumed into this Agreement. 

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE 

1. Funding for the future tranches will be considered for approval not earlier than the first meeting of 

the year specified in Appendix 2-A. 
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APPENDIX 4-A: FORMAT OF IMPLEMENTATION REPORTS AND PLANS 

1. The submission of the Implementation Report and Plan for each tranche request will consist of five 

parts: 

(a) A narrative report, with data provided by calendar year, regarding the progress since the 

year prior to the previous report, reflecting the situation of the Country in regard to phase 

out of the Substances, how the different activities contribute to it, and how they relate to 

each other. The report should include ODS phase-out as a direct result from the 

implementation of activities, by substance, and the alternative technology used and the 

related phase-in of alternatives, to allow the Secretariat to provide to the Executive 

Committee information about the resulting change in climate relevant emissions. The 

report should further highlight successes, experiences, and challenges related to the 

different activities included in the Plan, reflecting any changes in the circumstances in the 

Country, and providing other relevant information. The report should also include 

information on and justification for any changes vis-à-vis the previously submitted Annual 

Implementation Plan(s), such as delays, uses of the flexibility for reallocation of funds 

during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or 

other changes. The narrative report will cover all relevant years specified in 

sub-paragraph 5(a) of the Agreement and can in addition also include information on 

activities in the current year; 

(b) A verification report of the HPMP results and the consumption of the Substances 

mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If not decided 

otherwise by the Executive Committee, such a verification has to be provided together with 

each tranche request and will have to provide verification of the consumption for all 

relevant years as specified in sub-paragraph 5(a) of the Agreement for which a verification 

report has not yet been acknowledged by the Committee; 

(c) A written description of the activities to be undertaken until and including the year of the 

planned submission of the next tranche request, highlighting the interdependence of the 

activities, and taking into account experiences made and progress achieved in the 

implementation of earlier tranches; the data in the plan will be provided by calendar year. 

The description should also include a reference to the overall plan and progress achieved, 

as well as any possible changes to the overall plan that are foreseen. The description should 

cover the years specified in sub-paragraph 5(d) of the Agreement. The description should 

also specify and explain in detail such changes to the overall plan. This description of future 

activities can be submitted as a part of the same document as the narrative report under 

sub-paragraph (b) above;  

(d) A set of quantitative information for all annual implementation reports and annual 

implementation plans, submitted through an online database. This quantitative information, 

to be submitted by calendar year with each tranche request, will be amending the narratives 

and description for the report (see sub-paragraph 1(a) above) and the plan (see 

sub-paragraph 1(c) above), the annual implementation plan and any changes to the overall 

plan, and will cover the same time periods and activities; and 

(e) An Executive Summary of about five paragraphs, summarizing the information of the 

above sub-paragraphs 1(a) to 1(d). 
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APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES  

1. The National Ozone Unit (NOU) will appoint a national institution to monitor all activities of the 

HPMP. This institute will submit annual progress reports of status of implementation of the HPMP through 

the NOU to the Lead IA. 

2. Verification of the achievement of the performance targets, specified in the Plan, will be 

undertaken, upon specific request of the Executive Committee, by an independent local company or 

independent local consultants contracted by the Lead IA. 

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY  

1. The Lead IA will be responsible for a range of activities including at least the following: 

(a)  Ensuring performance and financial verification in accordance with this Agreement and 

with its specific internal procedures and requirements as set out in the Country’s HPMP; 

(b)  Assisting the Country in preparation of the Implementation Plans and subsequent reports 

as per Appendix 4-A; 

(c)  Providing independent verification to the Executive Committee that the Targets have been 

met and associated annual activities have been completed as indicated in the 

Implementation Plan consistent with Appendix 4-A; 

(d)  Ensuring that the experiences and progress is reflected in updates of the overall plan and 

in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of 

Appendix 4-A; 

(e)  Fulfilling the reporting requirements for the annual implementation reports, annual 

implementation plans and the overall plan as specified in Appendix 4-A for submission to 

the Executive Committee; 

(f)  Ensuring that appropriate independent technical experts carry out the technical reviews; 

(g)  Carrying out required supervision missions; 

(h)  Ensuring the presence of an operating mechanism to allow effective, transparent 

implementation of the Implementation Plan and accurate data reporting; 

(i)  In case of reductions in funding for failure to comply in accordance with paragraph 11 of 

the Agreement, to determine, in consultation with the Country, the allocation of the 

reductions to the different budget items and to the funding of each implementing or 

bilateral agency involved; 

(j)  Ensuring that disbursements made to the Country are based on the use of the indicators; 

and 

(k)  Providing assistance with policy, management and technical support when required. 
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2. After consultation with the Country and taking into account any views expressed, the Lead IA will 

select and mandate an independent entity to carry out the verification of the HPMP results and the 

consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement 

and sub-paragraph 1(b) of Appendix 4-A. 

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY 

1. In accordance with paragraph 11 of the Agreement, the amount of funding provided may be reduced 

by US $200 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for each 

year in which the target specified in row 1.2 of Appendix 2-A has not been met. 
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Annex XI 

 

UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF PAKISTAN AND THE 

EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN 

CONSUMPTION OF HYDROCHLOROFLUOROCARBONS IN ACCORDANCE WITH 

STAGE II OF THE HCFC PHASE-OUT MANAGEMENT PLAN 

 

1. This Agreement represents the understanding of the Government of Pakistan (the “Country”) and 

the Executive Committee with respect to the reduction of controlled use of the ozone-depleting 

substances (ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 124.06 ODP tonnes 

by 1 January 2020 in compliance with Montreal Protocol schedule.  

2. The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2 of 

Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol 

reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by its 

acceptance of this Agreement and performance by the Executive Committee of its funding obligations 

described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral 

Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of 

Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in 

Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined 

in rows 4.1.3, 4.2.3 and 4.3.3 (remaining consumption eligible for funding). 

3. Subject to compliance by the Country with its obligations set out in this Agreement, the Executive 

Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country. 

The Executive Committee will, in principle, provide this funding at the Executive Committee meetings 

specified in Appendix 3-A (“Funding Approval Schedule”). 

4. The Country agrees to implement this Agreement in accordance with the stage II of the HCFC 

phase-out management plan (HPMP) approved (“the Plan”). In accordance with sub-paragraph 5(b) of this 

Agreement, the Country will accept independent verification of the achievement of the annual consumption 

limits of the Substances as set out in row 1.2 of Appendix 2-A of this Agreement. The aforementioned 

verification will be commissioned by the relevant bilateral or implementing agency. 

5. The Executive Committee will not provide the Funding in accordance with the Funding Approval 

Schedule unless the Country satisfies the following conditions at least eight weeks in advance of the 

applicable Executive Committee meeting set out in the Funding Approval Schedule: 

(a) That the Country has met the Targets set out in row 1.2 of Appendix 2-A for all relevant 

years. Relevant years are all years since the year in which this Agreement was approved. 

Years for which there are no due country programme implementation reports at the date of 

the Executive Committee meeting at which the funding request is being presented are 

exempted;  

(b) That the meeting of these Targets has been independently verified, unless the Executive 

Committee decided that such verification would not be required; 

(c) That the Country had submitted a Tranche Implementation Report in the form of 

Appendix 4-A (“Format of Tranche Implementation Reports and Plans”) covering each 

previous calendar year; that it had achieved a significant level of implementation of 

activities initiated with previously approved tranches; and that the rate of disbursement of 

funding available from the previously approved tranche was more than 20 per cent; and 
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(d) That the Country has submitted a Tranche Implementation Plan in the form of 

Appendix 4-A covering each calendar year until and including the year for which the 

funding schedule foresees the submission of the next tranche or, in case of the final tranche, 

until completion of all activities foreseen. 

6. The Country will ensure that it conducts accurate monitoring of its activities under this Agreement. 

The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on 

implementation of the activities in the previous Tranche Implementation Plans in accordance with their 

roles and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent 

verification as described in paragraph 4 above. 

7. The Executive Committee agrees that the Country may have the flexibility to reallocate part or all 

of the approved funds, according to the evolving circumstances to achieve the smoothest reduction of 

consumption and phase-out of the Substances specified in Appendix 1-A: 

(a) Reallocations categorized as major changes must be documented in advance either in a 

Tranche Implementation Plan as foreseen in sub-paragraph 5(d) above, or as a revision to 

an existing Tranche Implementation Plan to be submitted eight weeks prior to any meeting 

of the Executive Committee, for its approval. Major changes would relate to: 

(i) Issues potentially concerning the rules and policies of the Multilateral Fund;  

(ii) Changes which would modify any clause of this Agreement;  

(iii) Changes in the annual levels of funding allocated to individual bilateral or 

implementing agencies for the different tranches; and 

(iv) Provision of funding for programmes or activities not included in the current 

endorsed Tranche Implementation Plan, or removal of an activity in the Tranche 

Implementation Plan, with a cost greater than 30 per cent of the total cost of the 

last approved tranche; 

(b) Reallocations not categorized as major changes may be incorporated in the approved 

Tranche Implementation Plan, under implementation at the time, and reported to the 

Executive Committee in the subsequent Tranche Implementation Report;  

(c) Should the Country decide during implementation of the Agreement to introduce an 

alternative technology other than that proposed in the Plan, this would require approval by 

the Executive Committee as part of a Tranche Implementation Plan or the revision of the 

approved plan. Any submission of such a request for change in technology would identify 

the associated incremental costs, the potential impact to the climate, and any differences 

in ODP tonnes to be phased out if applicable. The Country agrees that potential savings in 

incremental costs related to the change of technology would decrease the overall funding 

level under this Agreement accordingly;  

(d) Any enterprise to be converted to non-HCFC technology included in the Plan and that 

would be found to be ineligible under the guidelines of the Multilateral Fund (i.e., due to 

foreign ownership or establishment post the 21 September 2007 cut-off date), will not 

receive assistance. This information would be reported to the Executive Committee as part 

of the Tranche Implementation Plan; and 
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(e) Any remaining funds held by the bilateral or implementing agencies or the country under 

the Plan will be returned to the Multilateral Fund upon completion of the last tranche 

foreseen under this Agreement.  

8. Specific attention will be paid to the execution of the activities in the refrigeration servicing 

sub-sector included in the Plan, in particular: 

(a) The Country would use the flexibility available under this Agreement to address specific 

needs that might arise during project implementation; and 

(b) The Country and the relevant bilateral and/or implementing agencies will take into 

consideration decision 72/41 during the implementation of the Plan. 

9. The Country agrees to assume overall responsibility for the management and implementation of 

this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this 

Agreement.  UNIDO has agreed to be the lead implementing agency (the “Lead IA”) and UNEP has agreed 

to be the cooperating implementing agencies (the “Cooperating IA”) under the lead of the Lead IA in 

respect of the Country’s activities under this Agreement. The Country agrees to evaluations, which might 

be carried out under the monitoring and evaluation work programmes of the Multilateral Fund or under the 

evaluation programme of the Lead IA and Cooperating IA taking part in this Agreement. 

10. The Lead IA will be responsible for ensuring co-ordinated planning, implementation and reporting 

of all activities under this Agreement, including but not limited to independent verification as per 

sub-paragraph 5(b). This responsibility includes the necessity to co-ordinate with the Cooperating IA to 

ensure appropriate timing and sequence of activities in the implementation. The Cooperating IA will 

support the Lead IA by implementing the activities listed in Appendix 6-B under the overall co-ordination 

of the Lead IA. The Lead IA and Cooperating IA will reach consensus on the arrangements regarding 

inter-agency planning including regular co-ordination meetings, reporting and responsibilities under this 

Agreement in order to facilitate a co-ordinated implementation of the Plan. The Executive Committee 

agrees, in principle, to provide the Lead IA and the Cooperating IA with the fees set out in rows 2.2 and 

2.4 of Appendix 2-A. 

11. Should the Country, for any reason, not meet the Targets for the elimination of the Substances set 

out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees 

that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the 

discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval 

Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied 

all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding 

Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of 

the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in 

respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive 

Committee will discuss each specific case in which the Country did not comply with this Agreement, and 

take related decisions. Once decisions are taken, the specific case of not compliance with this Agreement, 

will not be an impediment for the provision of funding for future tranches as per paragraph 5 above. 

12. The Funding of this Agreement will not be modified on the basis of any future Executive 

Committee decision that may affect the funding of any other consumption sector projects or any other 

related activities in the Country. 
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13. The Country will comply with any reasonable request of the Executive Committee, the Lead IA 

and the Cooperating IA to facilitate implementation of this Agreement. In particular, it will provide the 

Lead IA and the Cooperating IA with access to the information necessary to verify compliance with this 

Agreement. 

14. The completion of the Plan and the associated Agreement will take place at the end of the year 

following the last year for which a maximum allowable total consumption level has been specified in 

Appendix 2-A. Should at that time there still be activities that are outstanding, and which were foreseen in 

the last Tranche Implementation Plan and its subsequent revisions as per sub-paragraph 5(d) and 

paragraph 7, the completion of the Plan will be delayed until the end of the year following the 

implementation of the remaining activities. The reporting requirements as per sub-paragraphs 1(a), 1(b), 

1(d), and 1(e) of Appendix 4-A will continue until the time of the completion of the Plan unless otherwise 

specified by the Executive Committee. 

15. All of the conditions set out in this Agreement are undertaken solely within the context of the 

Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning 

ascribed to them in the Montreal Protocol unless otherwise defined herein.  

16. This updated Agreement supersedes the Agreement reached between the Government of Pakistan 

and the Executive Committee at the 76th meeting of the Executive Committee. 

APPENDICES  

 

APPENDIX 1-A: THE SUBSTANCES 

 
Substance Annex Group Starting point for aggregate reductions in 

consumption (ODP tonnes) 

HCFC-22 C I 104.96 

HCFC-141b C I 138.50 

HCFC-142b C I 4.65 

Total C I 248.11 

 

APPENDIX 2-A: THE TARGETS, AND FUNDING 
Row Particulars 2016 2017 2018 2019 2020 Total 

1.1 Montreal Protocol reduction schedule 

of Annex C, Group I substances 

(ODP tonnes) 

223.30 223.30 223.30 223.30 161.27 n/a 

1.2 Maximum allowable total 

consumption of Annex C, Group I 

substances (ODP tonnes) 

223.30 223.30 223.30 223.30 124.06 n/a 

2.1 Lead IA (UNIDO) agreed funding 

(US $) 

2,350,200 0 1,979,852 0 446,720 4,776,772 

2.2 Support costs for Lead IA (US $) 164,514 0 138,590 0 31,270 334,374 

2.3 Cooperating IA (UNEP) agreed 

funding (US $) 

200,000 0 200,000 0 103,000 503,000 

2.4 Support costs for Cooperating IA 

(US $) 

25,976 0 25,976 0 13,378 65,330 

3.1 Total agreed funding (US $) 2,550,200 0 2,179,852 0 549,720 5,279,772 

3.2 Total support costs (US $) 190,490 0 164,566 0 44,648 399,704 

3.3 Total agreed costs (US $) 2,740,690 0 2,344,418 0 594,368 5,679,476 

4.1.1 Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes) 14.29 

4.1.2 Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes) 7.40 

4.1.3 Remaining eligible consumption for HCFC-22 (ODP tonnes) 83.27 
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Row Particulars 2016 2017 2018 2019 2020 Total 

4.2.1 Total phase-out of HCFC-141b agreed to be achieved under this Agreement (ODP tonnes) 58.69 

4.2.2 Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes) 71.70 

4.2.3 Remaining eligible consumption for HCFC-141b (ODP tonnes) 8.11 

4.3.1 Total phase-out of HCFC-142b agreed to be achieved under this Agreement (ODP tonnes) 0.00 

4.3.2 Phase-out of HCFC-142b to be achieved in previously approved projects (ODP tonnes) 0.00 

4.3.3 Remaining eligible consumption for HCFC-142b (ODP tonnes) 4.65 

 

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE 

 

1. Funding for the future tranches will be considered for approval at the first meeting of the year 

specified in Appendix 2-A. 

 

APPENDIX 4-A: FORMAT OF TRANCHE IMPLEMENTATION REPORTS AND PLANS 

 

1. The submission of the Tranche Implementation Report and Plans for each tranche request will 

consist of five parts: 

(a) A narrative report, with data provided by calendar year, regarding the progress since the 

year prior to the previous report, reflecting the situation of the Country in regard to 

phase-out of the Substances, how the different activities contribute to it, and how they 

relate to each other. The report should include ODS phase-out as a direct result from the 

implementation of activities, by substance, and the alternative technology used and the 

related phase-in of alternatives, to allow the Secretariat to provide to the Executive 

Committee information about the resulting change in climate relevant emissions. The 

report should further highlight successes, experiences, and challenges related to the 

different activities included in the Plan, reflecting any changes in the circumstances in the 

Country, and providing other relevant information. The report should also include 

information on and justification for any changes vis-à-vis the previously submitted Tranche 

Implementation Plan(s), such as delays, uses of the flexibility for reallocation of funds 

during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or 

other changes. The narrative report will cover all relevant years specified in 

sub-paragraph 5(a) of the Agreement and can in addition also include information on 

activities in the current year;  

(b) An independent verification report of the Plan results and the consumption of the 

Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If 

not decided otherwise by the Executive Committee, such a verification has to be provided 

together with each tranche request and will have to provide verification of the consumption 

for all relevant years as specified in sub-paragraph 5(a) of the Agreement for which a 

verification report has not yet been acknowledged by the Committee; 

(c) A written description of the activities to be undertaken until and including the year of the 

planned submission of the next tranche request, highlighting the interdependence of the 

activities, and taking into account experiences made and progress achieved in the 

implementation of earlier tranches; the data in the plan will be provided by calendar year. 

The description should also include a reference to the overall plan and progress achieved, 

as well as any possible changes to the overall plan that are foreseen. The description should 

cover the years specified in sub-paragraph 5(d) of the Agreement. The description should 

also specify and explain in detail such changes to the overall plan. This description of future 

activities can be submitted as a part of the same document as the narrative report under 
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sub-paragraph (b) above;  

(d) A set of quantitative information for all Tranche Implementation Reports and Plans, 

submitted through an online database. This quantitative information, to be submitted by 

calendar year with each tranche request, will be amending the narratives and description 

for the report (see sub-paragraph 1(a) above) and the plan (see sub-paragraph 1(c) above), 

the Tranche Implementation Plan and any changes to the overall plan, and will cover the 

same time periods and activities; and 

(e) An Executive Summary of about five paragraphs, summarizing the information of the 

above sub-paragraphs 1(a) to 1(d).  

2. In the event that in a particular year more than one stage of the HPMP are being implemented in 

parallel, the following considerations should be taken in preparing the Tranche Implementation Reports 

and Plans: 

(a) The Tranche Implementation Reports and Plans referred to as part of this Agreement, will 

exclusively refer to activities and funds covered by this Agreement; and 

(b) If the stages under implementation have different HCFC consumption targets in a particular 

year, the lower HCFC consumption target will be used as reference for compliance with 

the HPMP Agreements and for the independent verification. 

 

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES  

 

1. Ministry of Environment, Government of Pakistan, ant the national ozone cell is responsible for 

the overall project controlling, coordination, assessment and monitoring. 

 

2. Project management unit (PMU) officer will coordinate daily work of the project implementation 

and also to assist the enterprises, as well as Government and non-Government offices and organizations, to 

streamline their activities for smooth implementation of the projects. The PMU will help the Government 

of Pakistan with monitoring the progress on implementation, and reporting to the Executive Committee. 

 

3. An independent and certified auditor will audit and verify the consumption of ODS reported by the 

Government through Article 7 data and country programme progress reports. 

 

 

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY  

 

1. The Lead IA will be responsible for a range of activities, including at least the following: 

(a) Ensuring performance and financial verification in accordance with this Agreement and 

with its specific internal procedures and requirements as set out in the Country’s HPMP; 

(b) Assisting the Country in preparation of the Tranche Implementation Reports and Plans as 

per Appendix 4-A; 

(c) Providing independent verification to the Executive Committee that the Targets have been 

met and associated tranche activities have been completed as indicated in the Tranche 

Implementation Plan consistent with Appendix 4-A;  
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(d) Ensuring that the experiences and progress is reflected in updates of the overall plan and 

in future Tranche Implementation Plans consistent with sub-paragraphs 1(c) and 1(d) of 

Appendix 4-A; 

(e) Fulfilling the reporting requirements for the Tranche Implementation Reports and Plans 

and the overall plan as specified in Appendix 4-A for submission to the Executive 

Committee. The reporting requirements include the reporting about activities undertaken 

by the Cooperating IA; 

(f) Ensuring that appropriate independent technical experts carry out the technical reviews; 

(g) Carrying out required supervision missions; 

(h) Ensuring the presence of an operating mechanism to allow effective, transparent 

implementation of the Tranche Implementation Plan and accurate data reporting; 

(i) Co-ordinating the activities of the Cooperating IA, and ensuring appropriate sequence of 

activities;  

(j) In case of reductions in funding for failure to comply in accordance with paragraph 11 of 

the Agreement, to determine, in consultation with the Country and the Cooperating IA, the 

allocation of the reductions to the different budget items and to the funding of the Lead IA 

and each Cooperating IA;  

(k) Ensuring that disbursements made to the Country are based on the use of the indicators; 

and 

(l) Providing assistance with policy, management and technical support when required. 

2. After consultation with the Country and taking into account any views expressed, the Lead IA will 

select and mandate an independent entity to carry out the verification of the HPMP results and the 

consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement 

and sub-paragraph 1(b) of Appendix 4-A. 

 

APPENDIX 6-B: ROLE OF THE COOPERATING IMPLEMENTING AGENCIES 

 

1. The Cooperating IA will be responsible for a range of activities. These activities are specified in 

the Plan, including at least the following:  

(a) Providing assistance for policy development when required;  

(b) Assisting the Country in the implementation and assessment of the activities funded by the 

Cooperating IA, and refer to the Lead IA to ensure a co-ordinated sequence in the activities; 

and 

(c) Providing reports to the Lead IA on these activities, for inclusion in the consolidated reports 

as per Appendix 4-A. 
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APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY 

 

1. In accordance with paragraph 11 of the Agreement, the amount of funding provided may be 

reduced by US $144 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for 

each year in which the target specified in row 1.2 of Appendix 2-A has not been met. In the event that the 

penalty needs to be applied for a year in which there are two Agreements in force (two stages of the HPMP 

being implemented in parallel) with different penalty levels, the application of the penalty will be 

determined on a case-by-case basis taking into consideration the specific sectors related to the 

non-compliance. If it is not possible to determine a sector, or both stages are addressing the same sector, 

the penalty level to be applied would be the largest. 
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Annex XII 

 

DRAFT RECOMMENDATION ON THE WAYS TO OPERATIONALIZE PARAGRAPH 16 OF 

DECISION XXVIII/2 AND PARAGRAPH 2 OF DECISION XXX/5 OF THE PARTIES 

(DECISION 82/83(c)) 

 

 

1. [The Executive Committee decided: 

(a) To note the paper on ways to operationalize paragraph 16 of decision XXVIII/2 and 

paragraph 2 of decision XXX/5 of the Parties (decision 82/83(c)), contained in 

document UNEP/OzL.Pro/ExCom/83/40; 

(b) To consider the inclusion of the following additional activities in existing and future HCFC 

phase-out management plans (HPMPs) for low-volume-consuming (LVC) countries, when 

needed for the introduction of alternatives to HCFCs with low- or zero-global-warming 

potential (GWP) and for maintaining energy efficiency in the refrigeration servicing sector: 

(i) [Pilot projects [strategically] designed for and targeted towards end-users, relating 

primarily to [energy efficient] [small-capacity] refrigeration, air-conditioning and 

heat-pump (RACHP) equipment [for which manufacturing conversion projects 

had been funded under other HPMPs] and [which experienced] [to address] 

challenges [related] to market acceptance;] and [access to energy-efficient 

technology];  

(ii) Updating of training material to strengthen components related to good practices 

and energy efficiency during assessment, installation, maintenance and servicing 

of RACHP equipment, including safety considerations when addressing 

refrigerants with differing operating characteristics with regard to flammability, 

toxicity and pressure; 

(iii) Coordination and collaboration between the national ozone units and relevant 

authorities and bodies to include appropriate consideration of low-GWP 

refrigerants during [in order to support] the development of [cooling sector 

emission reduction strategies and/or plans, which among others includes] 

minimum energy performance standards (MEPS), and, as appropriate, labelling 

programmes, standards for RACHP equipment; 

(iv) Development and enforcement of [competency-based] certification schemes for 

technicians and the strengthening of [national] institutions [and the quality 

infrastructure] for developing and implementing certification systems [including 

energy efficiency and safety]; and 

(v) Awareness and outreach programmes to promote the introduction of MEPS and 

labelling systems; the mandatory certification of technicians; and the introduction 

of energy-efficient RACHP equipment operating with low- or zero-GWP 

refrigerants; 

(c) To provide the following funding, when needed, in relation to activities identified in 

sub-paragraph (b) above, on the understanding that Article 5 countries would have 

flexibility in using the additional funding to address specific needs that might arise during 
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project implementation relating to introduction of alternatives to HCFCs with low- or 

zero-GWP refrigerants and for maintaining energy efficiency in the refrigeration servicing 

sector: 

Consumption (mt)* Additional funding ( US $)** 

0-15  

15-40  

40-80  

80-120  

120-160  

160-200  

200-320  

320-360  
* Level of HCFC baseline consumption in the refrigeration servicing sector 

  ** To be determined for each level of consumption 

 

(d) To request bilateral and implementing agencies, when submitting an HPMP tranche 

request, to include in the tranche implementation plan, the specific action, performance 

indicators and funding associated with the activities referred to in sub-paragraph (b) above, 

as well as a progress report on implementation of those activities under the previous 

funding tranche.] 

 



UNEP/OzL.Pro/ExCom/83/48 

Annex XIII 

 

1 

 

 

Annex XIII 

 

DRAFT TEMPLATE OF THE COST GUIDELINES FOR THE PHASE-DOWN OF HFCs 

(As of the 83rd meeting) 

 

Background 

 

1. The present Annex contains the draft cost guidelines for the phase-down of HFCs based on the 

relevant elements of decision XXVIII/2 agreed by the Parties at their Twenty-Eighth Meeting. These draft 

cost guidelines contain elements agreed at the 78th and 80th meetings of the Executive Committee, and will 

be updated pursuant to further discussions at future meetings of the Executive Committee. 

Draft cost guidelines for the phase-down of HFCs  

 

Flexibility in implementation that enables Parties to select their own strategies and priorities in 

sectors and technologies 

 

2. Article 5 countries will have flexibility to prioritize HFCs, define sectors, select technologies and 

alternatives and elaborate and implement their strategies to meet agreed HFC obligations, based on their 

specific needs and national circumstances, following a country-driven approach. 

Cut-off date for eligible capacity 

 

3. The cut-off date for eligible capacity is 1 January 2020 for those Parties with baseline years from 

2020 to 2022, and 1 January 2024 for those Parties with baseline years from 2024 to 2026. 

Second and third conversions 

 

4. To apply the following principles for second and third conversion projects: 

(a) First conversions, in the context of a phase-down of HFCs, are defined as conversions to 

low-global-warming potential (GWP) or zero-GWP alternatives of enterprises that have 

never received any direct or indirect support, in part or in full, from the Multilateral Fund, 

including enterprises that converted to HFCs with their own resources;  

(b) Enterprises that have already converted to HFCs in phasing out CFCs and/or HCFCs will 

be eligible to receive funding from the Multilateral Fund to meet agreed incremental costs 

in the same manner as enterprises eligible for first conversions; 

(c) Enterprises that convert from HCFCs to high-GWP HFCs, after the date of adoption of the 

Amendment, under HCFC phase-out management plans already approved by the Executive 

Committee will be eligible to receive funding from the Multilateral Fund for a subsequent 

conversion to low-GWP or zero-GWP alternatives to meet agreed incremental costs in the 

same manner as enterprises eligible for first conversions;  

(d) Enterprises that convert from HCFCs to high-GWP HFCs with their own resources before 

2025 under the Amendment will be eligible to receive funding from the Multilateral Fund 

to meet agreed incremental costs in the same manner as enterprises eligible for first 

conversions; and 
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(e) Enterprises that convert from HFCs to lower-GWP HFCs with Multilateral Fund support 

when no other alternatives are available will be eligible to receive funding from the 

Multilateral Fund for a subsequent conversion to low-GWP or zero-GWP alternatives if 

necessary to meet the final HFC phase-down step. 

Sustained aggregate reductions 

 

5. The remaining eligible consumption for funding in tonnage will be determined on the basis of the 

starting point of national aggregate consumption less the amount funded by previously approved projects 

in future multi-year agreement templates for HFC phase-down plans. 

Eligible incremental costs 

 

Consumption manufacturing sector 

 

6. To make the following categories of costs eligible and to include them in the cost calculation 

associated with the phase-down of HFCs in the consumption manufacturing sector: 

(a) Incremental capital costs; 

(b) Incremental operating costs for a duration to be determined by the Executive Committee; 

(c) Technical assistance activities;  

(d) Research and development, when required to adapt and optimize alternatives to HFCs with 

low or zero GWP; 

(e) Costs of patents and designs, and incremental costs of royalties, when necessary and 

cost-effective; and 

(f) Costs of the safe introduction of flammable and toxic alternatives. 

Production sector 

 

7. To make the following categories of costs eligible and to include them in the cost calculation 

associated with the phase-down of HFCs in the production sector: 

(a) Lost profit due to the shutdown/closure of production facilities, as well as production 

reduction; 

(b) Compensation for displaced workers; 

(c) Dismantling of production facilities; 

(d) Technical assistance activities; 

(e) Research and development related to the production of low-GWP or zero-GWP alternatives 

to HFCs with a view to lowering the costs of alternatives;  

(f) Costs of patents and designs or incremental costs of royalties; 
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(g) Costs of converting facilities to produce low-GWP or zero-GWP alternatives to HFCs 

when technically feasible and cost-effective; and 

(h) Costs of reducing emissions of HFC-23, a by-product from the production process of 

HCFC-22, by reducing its emission rate in the process, destroying it from the off-gas, or 

by collecting and converting it to other environmentally safe chemicals; such costs should 

be funded by the Multilateral Fund to meet the obligations of Article 5 Parties specified 

under the Amendment. 

Refrigeration servicing sector 

 

8. To make the following categories of costs eligible and to include them in the cost calculation 

associated with the phase-down of HFCs in the refrigeration servicing sector: 

(a) Public awareness activities; 

(b) Policy development and implementation; 

(c) Certification programmes and training of technicians on safe handling, good practice and 

safety in respect of alternatives, including training equipment; 

(d) Training of customs officers; 

(e) Prevention of illegal trade of HFCs; 

(f) Servicing tools;  

(g) Refrigerant testing equipment for the refrigeration and air-conditioning sector; and 

(h) Recycling and recovery of HFCs. 

Energy efficiency 

 

Capacity building to address safety 

 

Disposal 

 

Eligibility of Annex F substances subject to high-ambient-temperature exemption 

 

9. That amounts of Annex F substances that are subject to the high-ambient-temperature exemption 

are not eligible for funding under the Multilateral Fund while they are exempted for that Party. 
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Annex XIV 

 

OUTSTANDING ISSUES FOR FURTHER DISCUSSION BY THE EXECUTIVE COMMITTEE 

ON THE COST GUIDELINES FOR THE PHASE-DOWN OF HFCs 

(As of the 83rd meeting) 

  

I. IN RELATION TO THE COST GUIDELINES 

 

Sustained aggregate reductions  

 

(a) To use the following methodology [to be proposed by the Executive Committee] for 

determining the starting point for sustained aggregate reduction in HFC consumption and 

production, noting that the starting point should be expressed in [[CO2 equivalent] and/or 

[metric tonnes]]; 

(b) [add text for production]; 

(c) [When determining the starting point for aggregate reduction in HFC consumption, the 

following approach will be followed with regard to the import and export of HFCs 

contained in pre-blended polyols, which had not been counted as consumption under 

Article 7 of the Montreal Protocol: 

(i) [Paragraph about internal production of pre-blended polyols]; 

(ii) To request Article 5 countries to report under the country programme 

implementation report imports and exports of HFCs contained in pre-blended 

polyols; 

(iii) To request Article 5 countries that wished to seek assistance for the phase-out of 

imports of HFCs contained in pre-blended polyols to include in the starting point 

for aggregate reduction in HFC consumption the amount of HFC imported 

contained in polyol systems during the years used as reference to determine the 

starting point; and 

(iv) To request Article 5 countries that export HFC contained in pre-blended polyols 

to deduct from the starting point for aggregate reduction in HFC consumption the 

amount of HFC exported contained in polyol systems during the years used as 

reference to determine the starting point.] 

Eligible incremental costs 

 

Consumption manufacturing sector 

 

(d) [To continue discussing the cost guidelines for the phase down of HFCs in Article 5 Parties, 

inter alia including establishment of cost-effectiveness thresholds, through an appropriate 

methodology in relation to consumption manufacturing sector, taking into account relevant 

information, decisions of the Executive Committee and results from the implementation of 

stand-alone HFC investment projects in all sectors of HFCs;] 
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Refrigeration servicing sector 

 

(e) [Consideration of paragraph 16 of decision XXVIII/2, [including consideration of 

maintaining energy efficiency in the servicing/end-user sector]]; 

Energy efficiency 

 

Capacity building to address safety 

 

Disposal 

 

(f) To consider, at the 84th meeting, the matter of disposal of controlled substances, in light of 

the final report on the evaluation of pilot demonstration projects on ODS disposal and 

destruction to be submitted by the Senior Monitoring and Evaluation Officer; 

 

II. ADDITIONAL WORK TO BE REQUESTED FROM THE SECRETARIAT 1 
 

In relation to the consumption manufacturing sector 

 

(a) [The Executive Committee decided to consider at a future meeting to request the Secretariat 

to undertake additional work, including to determine cost-effectiveness thresholds and 

thresholds for incremental operational costs for HFC-phase-down activities in the 

consumption manufacturing sector once progress in the implementation of HFC investment 

projects has been made;]  

 

III. OTHER GENERAL MATTERS RELATED TO HFC PHASE-DOWN 2  

 

(a) To agree on the following prerequisites for an Article 5 country to access Multilateral Fund 

funding other than for enabling activities for the phase-down of HFC consumption and 

production: 

(i) Ratification, acceptance, or accession to the Kigali Amendment; 

(ii) Establishment of an agreed starting point for a sustained aggregate reduction in 

HFC consumption and production, on the understanding that any phase-down of 

HFCs resulting from any project that might be approved by the Executive 

Committee would be deducted from the country’s starting point; 

(b) [To agree that institutions and capacities in Article 5 countries developed with Multilateral 

Fund assistance for the phase-out of ODS should be used to the extent possible for the 

phase-down of HFCs]; and 

(c) [To agree that the existing policies and guidelines of the Multilateral Fund [where 

applicable] for funding the phase-out of ODS would be applicable to the funding of HFC 

phase-down [unless decided otherwise] [as long as agreed upon] by the Executive 

Committee [taking into account in particular decision XXVIII/2].] 

__________________ 

                                                      
1 As contained in paragraph 46 of document UNEP/OzL.Pro/ExCom/80/55. 
2 As contained in paragraph 43 of document UNEP/OzL.Pro/ExCom/80/55. 
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