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Introduction
1.
The 83rd meeting of the Executive Committee of the Multilateral Fund for the Implementation of
the Montreal Protocol was held at the headquarters of the International Civil Aviation Organization,
Montreal, Canada, from 27 to 31 May 2019.
2.
The meeting was attended by representatives of the following countries, members of the Executive
Committee in accordance with decision XXX/18 of the Thirtieth Meeting of the Parties to the Montreal
Protocol:
(a)

Parties not operating under paragraph 1 of Article 5 of the Protocol: Belgium, Canada
(Chair), France, Hungary, Japan, Norway and the United States of America; and

(b)

Parties operating under paragraph 1 of Article 5 of the Protocol: Argentina, Benin, China,
Grenada, Kuwait, Niger and Rwanda (Vice-Chair).

3.
In accordance with the decisions taken by the Executive Committee at its Second and
Eighth meetings, representatives of the United Nations Development Programme (UNDP), United Nations
Environment Programme (UNEP) both as implementing agency and as Treasurer of the Fund, the United
Nations Industrial Development Organization (UNIDO) and the World Bank attended the meeting as
observers.
4.
The Executive Secretary and the Deputy Executive Secretary of the Ozone Secretariat and the
President of the Bureau of the Thirtieth Meeting of the Parties were also present.
5.
Representatives of the Alliance for Responsible Atmospheric Policy, the Environmental
Investigation Agency, the Institute for Governance and Sustainable Development, the Kigali Cooling
Efficiency Program and the Refrigerant Gas Manufacturers’ Association of India also attended as observers.
*Re-issued for technical reasons on 26 June 2019.
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AGENDA ITEM 1: OPENING OF THE MEETING
6.
The meeting was opened by the Chair, Mr. Philippe Chemouny, who welcomed participants to the
first meeting of 2019. He said that the Executive Committee had a number of policy issues to discuss in
relation to the implementation of the Kigali Amendment. In that respect, he encouraged members to make
progress in relation to the development of cost guidelines for the phase-down of HFCs so that concrete
results could be included in the report of the Executive Committee to the Thirty-First Meeting of the Parties.
He also noted, with regard to energy efficiency, that the Secretariat had prepared documents to assist
members in their deliberations on ways of operationalizing the decisions of the Parties on that matter, on
the relevant funds and financial institutions mobilizing resources that might be used for improving energy
efficiency when phasing down HFCs, and on the technical information related to energy efficiency
contained in the report by the Technology and Economic Assessment Panel. With respect to HFC-23, the
Committee would be considering project proposal options to assist one Article 5 country in achieving the
HFC-23 by-production control measures under the Kigali Amendment and would discuss whether to
provide policy guidance in relation to similar projects in other Article 5 countries.
7.
Guidance was also required from the Committee on monitoring and evaluation work, including the
revised desk study for the evaluation of activities for the preparation of HCFC phase-out management plans
(HPMPs), terms of reference for the evaluation of the sustainability of the Montreal Protocol achievements,
and terms of reference for evaluating energy efficiency in the servicing sector.
8.
A document providing an overview of current monitoring, reporting, verification and enforceable
licensing and quota systems developed with support from the Multilateral Fund had been prepared by the
Secretariat to assist members in following up issues raised by the Parties with regard to unexpected
emissions of CFC-11. The Committee also had before it a comprehensive report from the Government of
China on the country’s current systems for monitoring, reporting, verification and enforcement in relation
to its HPMP and HCFC production phase-out management plan (HPPMP) Agreements with the Executive
Committee, as well as a report on the current system for monitoring consumption of foam-blowing agents
at enterprises assisted under stage I of the country’s HPMP, including a verification methodology.
9.
In addition to policy issues, the Executive Committee would be considering 88 projects and
activities totalling US $68 million. These comprised several tranches of HPMPs, renewal of institutional
strengthening projects, and requests for project preparation for stages II and III of HPMPs. Standard agenda
items would also be discussed by the Executive Committee, including financial matters related to
contributions, project balances and the reconciliation of accounts, an update on the status of implementation
of the 2019–2021 consolidated business plan, reports on a substantial number of specific projects, project
completion reports and tranche submission delays.
10.
Further documents for consideration included: a summary of the analysis of country programme
data and prospects for compliance and a draft of the country programme data reporting format revised to
incorporate HFCs controlled by the Kigali Amendment; a document containing additional analysis, by
country, of issues related to project management units (PMUs) and other institutional costs; and a paper
outlining key elements for a potential gender policy for Multilateral Fund.
11.
The Sub-group on the Production Sector would be reconvened at the present meeting to examine
the HCFC production sector guidelines, to review the guidelines and standard reporting format used during
verification of ODS production phase-out and to address matters relating to the HPPMP for China.
12.
In concluding, the Chair reminded Executive Committee members that their guidance would have
an impact on the functioning of the Multilateral Fund, urged them to achieve significant progress on all
matters before them, and thanked them for their ongoing commitment.
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AGENDA ITEM 2: ORGANIZATIONAL MATTERS
(a)

Adoption of the agenda

13.
The Executive Committee adopted the following agenda for the meeting on the basis of the
provisional agenda contained in document UNEP/OzL.Pro/ExCom/83/1, as orally amended:
1.

Opening of the meeting.

2.

Organizational matters:
(a)

Adoption of the agenda;

(b)

Organization of work.

3.

Secretariat activities.

4.

Financial matters:
(a)

Status of contributions and disbursements;

(b)

Report on balances and availability of resources;

(c)

Status of additional contributions to the Multilateral Fund and availability of
resources (decision 82/3(b));

(d)

Reconciliation of the 2017 accounts (decision 82/5(g)).

5.

Country programme data and prospects for compliance.

6.

Evaluation:

7.

8.

(a)

Revised desk study for the evaluation of HCFC phase-out management plan
preparation activities to assist with the implementation of the Kigali Amendment;

(b)

Terms of reference for the desk study for the evaluation of the sustainability of the
Montreal Protocol achievements;

(c)

Terms of reference for the desk study for the evaluation of energy efficiency in the
servicing sector.

Programme implementation:
(a)

Status reports and reports on projects with specific reporting requirements;

(b)

2019 consolidated project completion report.

Business planning:
(a)

Update on the status of implementation of the 2019–2021 consolidated business
plan of the Multilateral Fund;

(b)

Tranche submission delays.
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9.

Project proposals:
(a)

Overview of issues identified during project review;

(b)

Bilateral cooperation;

(c)

Work programmes:

(d)

(i)

Work programme of UNDP for 2019;

(ii)

Work programme of UNEP for 2019;

(iii)

Work programme of UNIDO for 2019;

Investment projects.

10.

Overview of current monitoring, reporting, verification and enforceable licensing and
quota systems developed with support from the Multilateral Fund (decision 82/86(c)).

11.

Review of administrative cost regime: Analysis by country of project management units,
institutional strengthening and implementing agencies, including activities and funding
under the Compliance Assistance Programme, core units and other elements of the
administrative cost regime, and information on national-level independent verification
(decision 82/82(b)).

12.

Matters related to the Kigali Amendment to the Montreal Protocol:
(a)

Energy efficiency:
(i)

Paper on ways to operationalize paragraph 16 of decision XXVIII/2 and
paragraph 2 of decision XXX/5 of the Parties (decision 82/83(c));

(ii)

Paper on information on relevant funds and financial institutions
mobilizing resources for energy efficiency that may be utilized when
phasing down HFCs (decision 82/83(d));

(iii)

Summary of the report by the Technology and Economic Assessment
Panel on matters related to energy efficiency with regard to the issues
identified in decision 82/83(e) (decision 82/83(f));

(b)

Development of the cost guidelines for the phase-down of HFCs in Article 5
countries: Draft criteria for funding (decision 82/84);

(c)

Key aspects related to HFC-23 by-product control technologies (decision 82/85).

13.

Potential gender policy for the Multilateral Fund (decision 81/7(e)).

14.

Draft report of the Executive Committee of the Multilateral Fund for the Implementation
of the Montreal Protocol to the Thirty-First Meeting of the Parties.

15.

Report of the Sub-group on the Production Sector.

16.

Other matters.
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(b)

17.

Adoption of the report.

18.

Closure of the meeting.

Organization of work

14.
The Executive Committee agreed to consider, under agenda item 16, Other matters, issues relating
to the dates and venues of the 84th, 85th and 86th meetings of the Executive Committee.
15.
The Executive Committee further agreed to reconvene the Sub-group on the Production Sector with
the following composition: Argentina, Canada, China, France, Grenada, Niger, Norway and the United
States of America.
AGENDA ITEM 3: SECRETARIAT ACTIVITIES
16.
The Chief Officer welcomed the members of the Executive Committee and other participants to
the present meeting. He expressed the sadness of all colleagues at the death of Mr. Mani Subramanian, who
had been the first Fund Management and Administrative Officer and who had made outstanding
contributions to the establishment of the infrastructure and operating systems of the Secretariat.
17.
He then introduced document UNEP/OzL.Pro/ExCom/83/2, which provided an overview of the
work done by the Secretariat since the 82nd meeting, including summaries of the meetings attended and
missions undertaken by the staff of the Secretariat. Together with the Treasurer, the Secretariat had
continued to provide information on the Multilateral Fund requested by several of the donor countries that
had agreed to consider paying outstanding contributions to the Fund.
18.
The Secretariat had had informal discussions with the Climate and Clean Air Coalition on building
high-level leadership and facilitating collaboration among stakeholders with a view to fostering enhanced
energy efficiency in the cooling sector while countries phased down the use of HFC refrigerants under the
Montreal Protocol. The Secretariat had suggested greater support for policy, regulatory and other measures
to promote the adoption of equipment with higher energy efficiency, including in the area of improved
building design, beyond the initiatives directly related to HFC phase-down.
19.
On the matter of the assessment of the Multilateral Fund by the Multilateral Organization
Performance Assessment Network (MOPAN), the inception meeting for the assessment had been hosted
by MOPAN in Paris in February 2019. At that meeting, the head of MOPAN had introduced the team that
would be responsible for the assessment and had briefly described how the assessment would be conducted,
including the stakeholders involved and the assessment cycle and methodology. The Chief Officer had
made a presentation on the Multilateral Fund, covering its governance, business model and
accomplishments. Meetings between the Secretariat and the independent consulting firm appointed by
MOPAN to implement the assessment would be held in July 2019 and bilateral meetings with the
implementing agencies were being organized.
20.
With regard to staffing matters, the Secretariat had appointed Mr. Saša Cvijetić to fill, on a
temporary basis, the vacant post of Information Officer and assist with the preparations for the 83rd and
84th meetings. The Chief Officer also explained that the responsibilities and complexity of the tasks
associated with three posts had significantly increased. He therefore sought the advice of the Committee on
whether he could submit requests to the Human Resources Management Service in Nairobi for a formal
reclassification of the posts, the results of which would be reflected in the budgets of the Fund Secretariat
to be submitted to the 84th meeting. The Chief Officer also informed the Committee that Deputy Chief
Officer Mr. Munyaradzi Chenje had been appointed to another post in the United Nations system.
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21.
During the ensuing discussion, several members expressed appreciation for the work performed by
the Secretariat over the intersessional period, including in the preparation of the documents for the present
meeting.
22.
One member welcomed the fact that the MOPAN assessment would be tailored to the structure of
the Multilateral Fund to ensure fairness and take account of the differences between the Fund and the other
organizations being assessed. He also said that the fact sheets on demonstration projects posted on the
Secretariat website were of very good quality, and further fact sheets with information on the demonstration
projects coming to fruition would be welcome.
23.
Regarding the staffing upgrades, several members requested further information on the rationale
behind the proposed changes. One member suggested that the information be provided in the document on
the Secretariat budget to be presented at the 84th meeting. Another suggested that the report on the
Secretariat’s activities presented to the same meeting contain an organization chart of the staffing
composition of the Secretariat and the roles and responsibilities attached to each post. This would help the
Committee obtain a clearer overview of the resources available and future needs of the Secretariat and
assess the financial implication of the staffing proposals.
24.

The Executive Committee decided:
(a)

To note, with appreciation, the report on Secretariat activities contained in
document UNEP/OzL.Pro/ExCom/83/2; and

(b)

To request the Secretariat to include, in its report on the activities of the Secretariat
presented to the 84th meeting, an organization chart showing the staffing structure of the
Secretariat and the roles and responsibilities assigned to each post.
(Decision 83/1)

AGENDA ITEM 4: FINANCIAL MATTERS
(a)

Status of contributions and disbursements

25.
The Treasurer introduced the report on the status of contributions and disbursements contained in
document UNEP/OzL.Pro/ExCom/83/3 and provided updated information on countries’ contributions to
the Multilateral Fund. Since the issuance of the document, the Treasurer had received additional
contributions totalling US $9,622,172 from the Governments of the United States of America and
Uzbekistan. He noted that, in paying its 2019 contribution, the Government of Uzbekistan was making its
first contribution to the Fund. He also said that reminder invoices had been sent, at the beginning of
February 2019, to Parties with outstanding contributions.
26.
As at 27 May 2019, the balance of the Fund stood at US $159,423,266, all of it in cash. The
percentage of payments against the total pledges for 2019 stood at 54 per cent and the loss stemming from
the fixed-exchange-rate mechanism (FERM) had decreased by US $900,000 since the 82nd meeting. The
cumulative loss owing to the FERM since its inception stood at US $32.8 million.
27.

The Executive Committee decided:
(a)

To note the report of the Treasurer on the status of contributions and disbursements
contained in Annex I to the present report;

(b)

Also to note, with appreciation, the receipt of the first contribution of the Government of
Uzbekistan for 2019;
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(c)

To invite the Government of Azerbaijan to continue its internal discussions with a view to
commencing contributions to the Multilateral Fund, noting, with appreciation, that
discussions had also taken place between the representatives of that Government and the
Secretariat;

(d)

To urge all Parties to pay their contributions to the Multilateral Fund in full and as early as
possible; and

(e)

To request the Chief Officer and the Treasurer to continue following up with Parties that
had outstanding contributions for one triennium or more and to report back at the
84th meeting.
(Decision 83/2)

(b)

Report on balances and availability of resources

28.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/4, in which
two projects for UNIDO – the HPMPs for North Macedonia and for Qatar – had inadvertently been recorded
as having balances being withheld “by decision of the Executive Committee”. She clarified, however, that
UNIDO did not hold any balances against projects completed “by decision of the Executive Committee”.
29.
She also said that, after the issuance of the document, UNEP had returned US $113,658, including
agency support costs, for 12 of the 13 completed survey of ODS alternative projects with balances.
Consequently, the only balance held by UNEP for one survey of ODS alternative project was an amount
that had been advanced to the Government of Algeria (ALG/SEV/74/TAS/82) and that UNEP was in the
process of recalling. It was recommended that UNEP be requested to return that balance to the 84th meeting.
30.
The total funding requested at the present meeting stood at US $68,069,436, including agency
support costs, and taking into account the return of balances and the updated information provided by the
Treasurer, the total funding available for new commitments amounted to US $164,711,004.
31.
In response to a query about how the decisions to recall outstanding balances were made, the
representative of the Secretariat explained that the Secretariat reported to the Executive Committee on
balances still held by implementing agencies more than one year after projects were considered to have
been completed; it was for the Executive Committee to decide when to request the return of those balances.
32.
One member expressed concern at the large sum being returned by UNEP, noting that funds under
its Compliance Assistance Programme (CAP) were needed to support Article 5 countries, especially the
low-volume-consuming (LVC) countries. The representative of UNEP explained that most of the money
being returned under the CAP related to funding for staff positions that had not been disbursed and not for
programme activities. With respect to the return of funding balances for the survey of ODS alternative
projects, the issue had been the delay in the recording of expenditures for completed projects. He said that
UNEP would try to minimize the amounts being returned under the CAP to the Fund in the future.
33.

The Executive Committee decided:
(a)

To note:
(i)

The report on balances and availability of
document UNEP/OzL.Pro/ExCom/83/4;

(ii)

That the net level of funds being returned at the 83rd meeting by the implementing
agencies was US $5,278,006, consisting of: US $267,329, plus agency support
costs of US $19,219 from UNDP; US $2,927,147, plus agency support costs of
7
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US $265,091 from UNEP; US $345,199, plus agency support costs of US $25,603
from UNIDO, and US $1,333,562, plus agency support costs of US $94,856 from
the World Bank;

(b)

(iii)

That the net level of funds being returned to the funding window established with
the additional contributions for fast-start support for implementation of the HFC
phase-down was US $225,992, plus agency support costs of US $15,819 from the
World Bank;

(iv)

That UNEP held balances of US $333,873, including agency support costs, for
11 projects completed over two years previously, including one institutional
strengthening project completed in 2013;

(v)

That UNEP held balances of US $56,500, including agency support costs, for one
survey of ODS alternative project (ALG/SEV/74/TAS/82);

(vi)

That UNIDO held balances of US $154,257, including agency support costs, for
two projects completed over two years previously;

(vii)

That the net level of funds and agency support costs due to be returned by the
bilateral agencies to the 83rd meeting was US $3,100, consisting of: the return of
US $53, plus agency support costs of US $7 from the Government of Japan; the
return of US $2,736, plus agency support costs of US $356 from the Government
of Spain; and a credit of US $48, plus agency support costs of US $4 to the
Government of France;

(viii)

The return, by the Government of France, of accrued interest of US $6,632, which
would be considered additional income to the Fund;

To request:
(i)

Bilateral and implementing agencies to disburse or cancel commitments not
needed for completed projects and projects completed “by decision of the
Executive Committee” and to return the balances at the 84th meeting;

(ii)

UNEP and UNIDO to disburse or cancel commitments for projects completed over
two years previously and to return the balances at the 84th meeting;

(iii)

UNEP to return the outstanding balance for the survey of ODS alternative project
for Algeria (ALG/SEV/74/TAS/82) before the 84th meeting, in line with
decision 80/75(c)(i); and

(iv)

The Treasurer to follow up with the Government of France on the return, in cash,
of the amount of US $6,632, referred to in sub-paragraph (a)(viii) above.
(Decision 83/3)

(c)

Status of additional contributions to the Multilateral Fund and availability of resources
(decision 82/3 (b))

34.
The Treasurer introduced document UNEP/OzL.Pro/ExCom/83/5 and said that, of the
US $25,764,209 that had been received, including US $251,138 in interest earned, US $25,503,180 had
been disbursed. He also said that there had been a saving of US $18,003 on the US $100,000 approved at
the 79th meeting for an evaluation of options for the destruction of HFC-23 from HCFC-22 production
8

UNEP/OzL.Pro/ExCom/83/48

facilities. As at 27 May 2019, the available balance of the additional contributions for HFC phase-down
amounted to US $279,032.
35.
One member suggested that, after approval of any projects at the present meeting, the Treasurer
amalgamate the funds remaining from the additional contributions with the amounts held in the regular
accounts of the Fund. The Treasurer explained that most of the agreements with the donor countries
specified that any interest earned on the additional contributions would be considered part of the regular
income. He said that any amount remaining after the present meeting was likely to be only such interest.
36.
The Chief Officer said that, after the present meeting, he would report to the relevant donor
countries on how the additional contributions had been used and seek their advice on how to use any
remaining balances.
37.

The Executive Committee decided:
(a)

To note the report of the Treasurer on the status of additional contributions to the
Multilateral
Fund
and
availability
of
resources
contained
in
document UNEP/OzL.Pro/ExCom/83/5;

(b)

To request the Treasurer, to submit to the 84th meeting, as part of the 2018 accounts of the
Multilateral Fund, a certified statement of income and disbursements of the additional
contributions for fast-start support for the implementation of HFC phase-down separately
from the regular contributions to the Multilateral Fund; and

(c)

To consider at the 84th meeting how to use any remaining balances, taking into
consideration the consultations on the issue between the Chief Officer and the 17 donor
countries that had paid additional contributions to the Multilateral Fund.
(Decision 83/4)

(d)

Reconciliation of the 2017 accounts (decision 82/5(g))

38.

The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/6.

39.

The Executive Committee decided:
(a)

(b)

To note:
(i)

The
reconciliation
of
the
2017
document UNEP/OzL.Pro/ExCom/83/6;

accounts

contained

in

(ii)

The submission by UNEP of a revision to its progress report as at
31 December 2017;

To request UNEP to reflect in its 2018 accounts:
(i)

US $7,357 in income representing exchange-rate gains in prior years that had not
been recorded in its 2017 final accounts; and

(ii)

US $317,438 in expenditure representing the difference between projected and
actual agency support costs that had not been recorded in its 2017 final accounts.
(Decision 83/5)
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AGENDA ITEM 5: COUNTRY PROGRAMME DATA AND PROSPECTS FOR COMPLIANCE
40.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/7. She
explained that the Secretariat had been unable to undertake comprehensive analysis of the status of
compliance for 2018, as only 41 countries had submitted their 2018 country programme data reports on
time. After the document had been issued, however, an additional 70 countries had submitted their 2018
data and the Central African Republic had submitted its 2013 data. She also drew attention to section C.2
of the draft revised reporting format on average estimated prices of ODS alternatives, which would be
amended in the final version with the inclusion of HFC-227ea, HFC-236fa and HFCs in imported
pre-blended polyols and the removal of rows 11 and 14.
41.
Subsequently, responding to queries regarding alignment of country programme and Article 7 data
reporting, the representative of the Secretariat confirmed that the Article 7 data reporting format had been
taken into account in the design of the draft revised format for country programme data reporting. The latter
was based on the current such reporting format, with the addition of the substances in Annex F. Regarding
the timing of the reporting, countries were required to submit their country programme data eight weeks
prior to the first Committee meeting of the year, or no later than 1 May, to facilitate project review by the
Secretariat.
42.
In terms of the prices to be provided in section C of the revised country programme reporting
format, the representative of the Secretariat explained that countries would henceforth be requested to
specify whether prices were freight-on-board or retail, but could choose to report one or the other. The
revised country programme data reporting format further required data on energy costs, because, at the
74th meeting, several Committee members had expressed the desire to see such information.
43.
During the discussion, several members underscored the importance of timely reporting of country
programme data to enable the Secretariat to perform its analyses and the Committee to do its work. A
number of concerns were also raised, including with respect to the increased reporting burden resulting
from the revised reporting format, the fact that Article 5 countries would not yet have the detailed data on
HFCs requested and, in the light of the unexpected emissions of CFC-11, the removal of substances from
the reporting format once the phase-out year had been reached, given that ongoing reporting of phased-out
substances could provide a useful form of monitoring for the early identification of anomalies.
44.
Several members noted that the discussions under agenda item 10, Overview of current monitoring,
reporting, verification and enforceable licensing and quota systems developed with support from the
Multilateral Fund, could have implications for the final revised country programme data reporting format.
The Committee therefore agreed to resume its consideration of the matter once that discussion had taken
place.
45.
Following the discussion under agenda item 10, the Committee agreed to refer the matter to the
contact group established under that agenda item.
46.

Subsequently, the Executive Committee decided:
(a)

To note the information on country programme data and prospects for compliance
contained in document UNEP/OzL.Pro/ExCom/83/7, including:
(i)

That 143 countries had submitted 2017 country programme data, 122 of them using
the web-based system;

(ii)

That, as at 9 April 2019, Yemen had not submitted country programme data for
the years 2014 to 2017;
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(b)

Further to note that the Central African Republic had submitted its country programme
data report for 2013, and an additional 70 countries for 2018 after the issuance of document
UNEP/OzL.Pro/ExCom/83/7;

(c)

To request the Secretariat to send a letter to the Government of Yemen regarding the
outstanding country programme data reports for the years 2014, 2015, 2016 and 2017,
urging it to submit those reports as soon as possible;

(d)

To invite Executive Committee members to provide comments on the draft revised format
for country programme data reports for 2020 and beyond contained in Annex III of
document UNEP/OzL.Pro/ExCom/83/7 by 1 August 2019; and

(e)

To request the Secretariat to prepare, for the 84th meeting, an updated draft revised format
for country programme data reports and the draft Practical Manual for Country Programme
Data Reporting, taking into account the comments provided by Executive Committee
members in line with sub-paragraph (d) above, and the discussions at the 83rd meeting.
(Decision 83/6)

AGENDA ITEM 6: EVALUATION
(a)

Revised desk study for the evaluation of HCFC phase-out management plan preparation
activities to assist with the implementation of the Kigali Amendment

47.
The Senior Monitoring and Evaluation Officer introduced document UNEP/OzL.Pro/ExCom/83/8,
which contained a revised version of the desk study for the evaluation of HPMP preparation activities to
assist with implementation of the Kigali Amendment. The desk study had been revised in response to the
view expressed by Executive Committee members at the 82nd meeting that the desk study had not answered
some of the questions set out in its terms of reference.
48.
Several members thanked the Senior Monitoring and Evaluation Officer for the additional
information contained in the report. It was the opinion of some members, however, that the desk study still
lacked information on potential synergies between existing activities and infrastructure funded by the
Multilateral Fund, and others, for CFC and HCFC phase-out and potential preparation activities for HFC
phase-down. Members stated the importance of maximizing such synergies. It was stressed that the desk
study was not the only source of information on which to draw; there were also other relevant Executive
Committee documents and policies, suggestions made by Executive Committee members, the work of
institutions other than the Multilateral Fund, and experience of people working in the field. It was further
pointed out that the purpose of the desk study was to provide information, and not to be the sole basis for
drafting guidelines.
49.
In response to a question about when the Executive Committee would be ready to consider funding
for HFC phase-down plans, it was indicated that the Executive Committee would be discussing the
development of cost guidelines for the phase-down of HFCs in Article 5 countries, under agenda item 12(b).
50.
One member raised the point that the lessons learned from the desk study were as relevant to
potential investment projects aimed at phasing down HFCs as they were to HFC phase-down plans and
suggested that the recommendation to the Executive Committee be amended accordingly.
51.
Following the discussion, the Chair asked interested members to meet with the Senior Monitoring
and Evaluation Officer to discuss the recommendation and report back to plenary.
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52.

Following that report, the Executive Committee decided:
(a)

To note the desk study for the evaluation of the HCFC phase-out management plan
preparation activities to assist with the implementation of the Kigali Amendment contained
in document UNEP/OzL.Pro/ExCom/83/8;

(b)

To invite the bilateral and implementing agencies to apply, where appropriate, the findings
and recommendations of the evaluation referred to in sub-paragraph (a) above; and

(c)

To request the Secretariat, when developing draft guidelines for HFC project preparation
funding, to take into account the lessons learned from the desk study mentioned in
sub-paragraph (a) above, as well as other relevant information and decisions of the
Executive Committee.
(Decision 83/7)

(b)

Terms of reference for the desk study for the evaluation of the sustainability of the Montreal
Protocol achievements

53.
The Senior Monitoring and Evaluation Officer introduced document UNEP/OzL.Pro/ExCom/83/9.
She raised the issue of defining the concept of sustainability of the Montreal Protocol achievements, saying
that the Executive Committee could choose between a narrower definition of sustainability, related
specifically to the phase-out of controlled substances achieved through the Montreal Protocol and a broader
definition linked to the Sustainable Development Goals. She said that, if the broader definition were chosen,
a methodology for measuring sustainability would be shared with the implementing agencies, for use
following some training.
54.
Further clarification was sought regarding the meaning of sustainability. It was pointed out that
there were two issues involved: the sustainability of compliance with the Montreal Protocol and the
sustainability of the impact of the assistance provided under the Montreal Protocol. The sustainability of
compliance applied to all Parties, whereas the sustainability of assistance applied to Article 5 Parties and
depended on the bodies, policies, legislation and infrastructure in the country receiving that assistance. Any
methodology for measuring sustainability in that respect would have to take that into account.
55.
In response to a question about the choice of methodology for measuring sustainability in the
broader sense, in relation to the Sustainable Development Goals, the Senior Monitoring and Evaluation
Officer explained that she had become acquainted with the proposed methodology while reading the
specialized literature and that it had seemed to fit the goals of the Montreal Protocol. One member expressed
the view that such methodology was complex and subjective and often required a multidisciplinary team to
obtain concrete results. If the decision were made to ask implementing agencies to use the methodology in
question, Executive Committee members would have to agree with basic definitions, objectives, weighting
and prioritization. With respect to the training required on the part of those called upon to employ the
methodology, it was pointed out that it would have to be extended beyond the implementing agencies to
cover technicians, customs officers and enforcement personnel.
56.
A number of members expressed a preference for a narrower definition of the sustainability of the
Montreal Protocol achievements, which would focus on the irreversibility of actions taken, and on the
lasting influence of projects and activities financed by the Multilateral Fund on the long-term policies of a
given government. The terms of reference as they stood focused on how the activities financed by the Fund
were carried out in the country. The view was expressed that the desk study should also examine other
issues, such as what happened after the implementing agencies had left the country, whether institutions
had enough capacity, how the institutions worked and whether the country had sufficient funds to keep
those institutions running. It was suggested that the technical aspects of the use of alternatives should also
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be taken into account. It was also requested that the desk study examine the ability of Article 5 countries to
forge synergies that would allow for ODS destruction after consumption had been phased out. It was further
pointed out that some of the areas for study defined in the terms of reference involved data that were difficult
to obtain. It was also stressed that some questions did not demonstrate sustainability, such as those germane
to national ozone units (NOUs), energy-efficiency legislation and standards, and the collection of
gender-disaggregated data.
57.
One member said that the monitoring and evaluation work programme for the year 2019 contained
in document UNEP/OzL.Pro/ExCom/82/13/Rev.1 made it very clear that the sustainability of the Montreal
Protocol achievements should be defined in terms of the activities funded by the Multilateral Fund.
58.
Following the discussion, an informal group made up of interested members was tasked with
fine-tuning the terms of reference for the desk study for the evaluation of the sustainability of the Montreal
Protocol achievements. One member mentioned that discussions under agenda item 10, Overview of current
monitoring, reporting, verification and enforceable licensing and quota systems developed with support
from the Multilateral Fund, could be relevant to the development of the terms of reference and suggested
that the present agenda item not be concluded until completion of the deliberations under agenda item 10.
59.
The deliberations of the informal group and the discussions under agenda item 10 resulted in
revised terms of reference for the desk study for the evaluation of the sustainability of the Montreal Protocol
achievements, issued as document UNEP/OzL.Pro/ExCom/83/9/Rev.1.
60.
The Executive Committee decided to approve the terms of reference for the desk study for the
evaluation of the sustainability of the Montreal Protocol achievements contained in
document UNEP/OzL.Pro/ExCom/83/9/Rev.1.
(Decision 83/8)
(c)

Terms of reference for the desk study for the evaluation of the energy efficiency in the
servicing sector

61.
The
Senior
Monitoring
and
Evaluation
Officer
introduced
document UNEP/OzL.Pro/ExCom/83/10, containing terms of reference for the proposed desk study
evaluating energy efficiency in the servicing sector, which had been prepared in accordance with the
monitoring and evaluation work programme for 2019, approved by decision 82/10. The objective of the
desk study would be to identify issues related to energy efficiency and their application in policies and
regulations at the country level.
62.
In the ensuing discussion, there was some recognition of the possible value of the proposed desk
study, but several questions were raised with regard to its scope, its timeliness and the availability of
information.
63.
One member said that the terms of reference should take greater account of decision XXX/5 of the
Parties, which had requested the Executive Committee to build on its ongoing work of reviewing servicing
sector projects to identify best practices, lessons learned and additional opportunities for maintaining energy
efficiency in the servicing sector, and related costs. A first priority would then be to obtain a clearer
understanding of how energy efficiency had been addressed under approved projects in the servicing sector
before moving on to the more general evaluation outlined in the terms of reference.
64.
Some members questioned whether sufficient information had become available to enable the
conduct of the proposed desk study, bearing in mind the challenges referred to in the document. These
included the fact that no funds had been allocated to the consideration of energy efficiency in Multilateral
Fund projects in the refrigeration and air-conditioning sector, and that enhancing energy efficiency had only
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recently become a focus of the Parties in the context of the Kigali Amendment. Consequently, several of
the activities suggested for inclusion in the desk study could be premature or beyond the immediate
priorities of the Executive Committee, such as designing norms and standards for technologies with low
global-warming potential (GWP) in the refrigeration and air-conditioning sector, or promoting energy
efficiency in Article 5 countries. One member said that it was also necessary first to resolve the issue of
whether energy efficiency-related activities were considered an incremental cost eligible for funding under
the Montreal Protocol. Another member suggested narrowing the scope of the proposed study to an
evaluation of local efforts, particularly in relation to activities funded by the Multilateral Fund, and actions
on energy efficiency undertaken under the approved enabling activities for phasing down HFCs.
65.
In response to some queries raised, the Senior Monitoring and Evaluation Officer clarified that the
study would be limited to energy efficiency in the servicing sector in LVC countries, and would not include
the manufacturing sector, and that it could augment the analysis by reviewing local efforts to measure
energy efficiency outside demonstration projects.
66.
The Executive Committee agreed that there would be informal consultations on the matter with a
view to reaching agreement on the terms of reference.
67.
Subsequently, the Senior Monitoring and Evaluation Officer informed the Executive Committee
that consensus had been reached on the revised terms of reference for the proposed desk study evaluating
energy efficiency in the servicing sector, issued as document UNEP/OzL.Pro/ExCom/83/10/Rev.1.
68.
The Executive Committee decided to approve the terms of reference for the evaluation of the energy
efficiency in the servicing sector contained in document UNEP/OzL.Pro/ExCom/83/10/Rev.1.
(Decision 83/9)
AGENDA ITEM 7: PROGRAMME IMPLEMENTATION
(a)

Status reports and reports on projects with specific reporting requirements

69.
The Executive Committee had before it document UNEP/OzL.Pro/ExCom/83/11 and its addenda.
The Committee first considered document UNEP/OzL.Pro/ExCom/83/11 which consisted of seven parts.
Part I: Projects with implementation delays and for which special status reports were requested
70.

The Chair drew attention to paragraphs 4 to 6 of the document.

71.

The Executive Committee decided:
(a)

(b)

To note:
(i)

The status reports submitted by bilateral and implementing agencies at the
83rd meeting contained in document UNEP/OzL.Pro/ExCom/83/11;

(ii)

That bilateral and implementing agencies would report to the Executive
Committee at the 84th meeting on 51 projects recommended for additional status
reports, as indicated in Annex II to the present report; and

To approve the recommendations on continuing projects with specific issues listed in the
last column of the table in Annex II to the present report.
(Decision 83/10)
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Part II: ODS waste disposal projects
Cuba: Pilot demonstration project on ODS waste management and disposal – final report (UNDP)
72.

The Chair drew the attention to paragraphs 8 to 22 of the document.

73.
The representative of the Secretariat introduced the final report of the demonstration project and
said that only 1.75 metric tonnes of the projected 45.3 metric tonnes of ODS waste had been destroyed. She
said that the report indicated that the remaining ODS waste were currently being stored in a warehouse and
were expected to be destroyed in the future. With respect to the sustainability of the project, it was reported
that it had provided the country with an environmentally sound option for the management and disposal of
ODS waste.
74.
Members observed with concern the differences between the amounts proposed for destruction and
those actually destroyed, which had been the case in some other demonstration projects, as reported at the
82nd meeting. The issue could be addressed in the field evaluation of the ODS waste management and
disposal demonstration projects being currently undertaken by the Senior Monitoring and Evaluation
Officer. It was further noted that, in the present case, there was no information about the monitoring and
testing of the emissions from cement kiln stacks. In view of the small amounts of ODS waste actually
destroyed, UNDP was asked to provide a brief report on any additional ODS waste destruction to the 86th or
the 87th meeting.
75.
The representative of UNDP said that stack emission monitoring had not been undertaken in the
project and that there was no plan to do so in the future. He agreed to provide the requested update on any
additional destruction of the ODS waste being stored.
76.

The Executive Committee decided:
(a)

To note the final report of the pilot demonstration project on ODS waste management and
disposal
in
Cuba,
submitted
by
UNDP
and
contained
in
document UNEP/OzL.Pro/ExCom/83/11;

(b)

To request bilateral and implementing agencies to apply, where appropriate, the findings
and recommendations of the pilot demonstration project referred to in sub-paragraph (a)
above; and

(c)

To request UNDP to provide, at the 86th meeting, an update regarding any additional
amounts of ODS waste destroyed as a result of the demonstration project referred to in
sub-paragraph (a) above.
(Decision 83/11)

Part III: Temporary use of a high-global-warming-potential technology in approved projects
77.
The Chair drew attention to four reports on temporary use of a high-GWP technology in approved
projects.
Brazil: HCFC phase-out management plan (stage I – temporary use of high-GWP HFC polyol
systems) (UNDP and Government of Germany)
78.

The Chair drew attention to paragraphs 24 to 33 of the document.

79.
One member noted the continued use of HFCs with a high GWP by the enterprises concerned and
said that the amounts being used should not be included in calculation to establish a country’s starting point
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for aggregate reductions in HFC consumption under the Kigali Amendment; the enterprises concerned were
choosing to use those substances when alternatives were available and should not be rewarded for doing
so. Another member, however, said that Article 5 countries had to use the substances, as most were unable
to access alternatives with a low GWP. That point had been made repeatedly in the past. Sympathy was
expressed with the difficulties encountered by Article 5 countries in sourcing low-GWP alternatives, and it
was hoped that they would soon become generally available. That said, in relation to the setting of the
baselines under the Kigali Amendment for Article 5 group 1 countries, care needed to be taken to ensure
that the Multilateral Fund would not pay twice for the conversion of the enterprises.
80.

The Executive Committee decided:
(a)

To note, with appreciation, the report provided by UNDP and the efforts made to facilitate
the supply of technology with low global-warming potential (GWP) to the systems houses
Shimtek and U-Tech funded under stage I of the HCFC phase-out management plan for
Brazil, contained in document UNEP/OzL.Pro/ExCom/83/11;

(b)

To note the introduction of low-GWP technology by the systems house Shimtek; and

(c)

To request UNDP to continue assisting the Government of Brazil in securing the supply of
low-GWP alternative technologies to the systems house U-Tech, on the understanding that
no incremental operating costs would be paid until the technology originally selected or
another low-GWP technology had been fully introduced, and to provide a report on the
status of its conversion at each meeting of the Executive Committee until the technology
originally selected, or another low-GWP technology, had been fully introduced, along with
an update from the suppliers on the progress made towards ensuring that the selected
technologies, including associated components, were available in the country on a
commercial basis.
(Decision 83/12)

Cuba: HCFC phase-out management plan (stage I – temporary use of a high-GWP technology by
enterprises that had been converted to a low-GWP technology) (UNDP)
81.

The Chair drew attention to paragraphs 34 to 38 of the document.

82.

The Executive Committee decided:
(a)

To note with appreciation, the report provided by UNDP and the efforts made to facilitate
the supply of a technology with low global-warming potential (GWP) to the two
enterprises, Friarc and IDA, funded under stage I of the HCFC phase-out management plan
for Cuba, contained in document UNEP/OzL.Pro/ExCom/83/11; and

(b)

To request UNDP to continue assisting the Government of Cuba in securing the supply of
low-GWP alternative technology and to provide, to the 84th meeting, a report on the status
of the conversion of the two enterprises mentioned in sub-paragraph (a) above, including,
in the event of use of a technology other than that selected when the project was approved,
detailed analysis of the incremental capital and operating costs, along with an update from
the suppliers on the progress made towards ensuring that the selected technologies,
including associated components, were available in the country on a commercial basis.
(Decision 83/13)
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Lebanon: HCFC phase-out management plan (stage II – use of interim technology) (UNDP)
83.

The Chair drew attention to paragraphs 39 to 47 of the document.

84.

The Executive Committee decided:
(a)

To note the report provided by UNDP and the Government of Lebanon, contained in
document UNEP/OzL.Pro/ExCom/83/11, describing the continuing challenges faced by
the Government in sourcing commercially available alternatives with low global-warming
potential (GWP), such as HFOs, and the efforts made by the Government and UNDP to
facilitate the supply of technology with low-GWP to the enterprises funded under stage II
of the HCFC phase-out management plan for Lebanon; and

(b)

To request UNDP to continue assisting the Government of Lebanon in securing the supply
of low-GWP alternative technology and to report to the 84th meeting on the status of the
conversion of the remaining beneficiary enterprises in both the foam and air-conditioning
manufacturing sectors, including the small foam enterprises, and at each meeting thereafter
until the technology originally selected or another technology with low-GWP had been
fully introduced, along with an update from the suppliers on the progress made towards
ensuring that the selected technologies, including associated components, were available
in the country on a commercial basis.
(Decision 83/14)

Trinidad and Tobago: HCFC phase-out management plan (stage I – fourth tranche) (UNDP)
85.

The Chair drew attention to paragraphs 48 to 52 of the document.

86.
A member observed that, although one enterprise, Seal Sprayed Solutions, had already converted
to an alternative technology, it continued to use HFC blowing agents to meet the requirements of some of
its clients. The Executive Committee requested information on the percentage of clients that were
requesting HFC-based blowing agents and when that practice would stop. The representative of UNDP
explained that the demand came from clients from non-Article 5 countries.
87.
One member pointed out that the present case differed from the cases considered previously in
which low-GWP alternatives had not been available. In the case of Seal Sprayed Solutions, there was no
indication of when the practice would end or what effect it would have on determination of the baseline for
HFC phase-down. The Government and the enterprises should be reminded of their obligation to convert
to methyl formate as a blowing agent and to stop using HCFC-141b and HFC-based blowing agents.
88.

The Executive Committee decided:
(a)

To note the report provided by UNDP on the status of use of different technologies and the
challenges faced while adopting low-global-warming-potential (GWP) foam-blowing
agents by enterprises that had been provided with assistance under stage I of the HCFC
phase-out management plan (HPMP) for Trinidad and Tobago, contained in
document UNEP/OzL.Pro/ExCom/83/11;

(b)

Also to note that, after completing the necessary administrative and financial procedures
for cancellation of the project at Ice Con, UNDP would return unspent balances from the
project when the next tranche of stage I of the HPMP was submitted;

(c)

To request the Government of Trinidad and Tobago, through UNDP, to inform the
enterprise Seal Sprayed Solutions, which had received financial support to convert from
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the use of HCFC-141b to methyl formate as the blowing agent, that it should supply
systems based only on the selected technology or other low-GWP-based blowing-agent
technologies; and
(d)

To request UNDP to continue assisting the Government of Trinidad and Tobago and to
provide, at the 84th meeting, a report on the status of the introduction of the proposed
technology in applications covered under the foam sector.
(Decision 83/15)

Part IV: Reports related to HCFC phase-out management plans
Bahamas (the): HCFC phase-out management plan (stage I – third tranche) (UNEP)
89.

The Chair drew attention to paragraphs 54 to 57 of the document.

90.
The Executive Committee decided to urge UNEP to provide, at the 84th meeting, an updated final
report on the findings of the study to explore the best available options for the pilot project to assess, monitor
and retrofit two air-conditioning systems under stage I of the HCFC phase-out management plan for the
Bahamas.
(Decision 83/16)
Bangladesh: HCFC phase-out management plan (stage I – final progress report) (UNDP and
UNEP)
91.

The Chair drew attention to paragraphs 58 to 66 of the document.

92.

The Executive Committee decided:
(a)

To note the final progress report on the implementation of stage I of the HCFC phase-out
management plan (HPMP) for Bangladesh, submitted by UNDP and contained in
document UNEP/OzL.Pro/ExCom/83/11; and

(b)

To request the Government of Bangladesh and UNDP to return the balance of US $11,856
(comprising US $3,628, plus agency support costs of US $272 for UNDP, and US $7,041,
plus agency support costs of US $915 for UNEP) from stage I of the HPMP, no later than
the 84th meeting, in line with decision 82/28(b).
(Decision 83/17)

Egypt: HCFC phase-out management plan (stage I – third tranche) (UNDP)
93.

The Chair drew attention to paragraphs 67 to 81 of the document.

94.

The Executive Committee decided:
(a)

To note the report, submitted by UNDP, on the status of conversion of the systems houses,
the 81 small and medium enterprises and the 350 micro-users under stage I of the HCFC
phase-out management plan for Egypt and a report on the status of use of the interim
technology in Egypt, contained in document UNEP/OzL.Pro/ExCom/83/11; and

(b)

To request UNDP to continue assisting the Government of Egypt in securing the supply of
alternative technologies with low global-warming potential (GWP), on the understanding
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that no incremental operating costs would be paid until the technology originally selected
or another low-GWP technology had been fully introduced, and to provide a report on the
status of its conversion at each meeting of the Executive Committee until the technology
originally selected or another low-GWP technology had been fully introduced, along with
an update from the suppliers on the progress made towards ensuring that the selected
technologies, including associated components, were available in the country on a
commercial basis.
(Decision 83/18)
Equatorial Guinea: HCFC phase-out management plan (stage I – third and fourth tranches –
report on the status of signature of the Agreement) (UNEP)
95.

The Chair drew attention to paragraphs 82 to 86 of the document.

96.
The Executive Committee took note of the signature, by the Government of Equatorial Guinea and
UNEP, of an agreement for the implementation of the combined third and fourth tranches of stage I of the
HCFC phase-out management plan for that country.
Honduras: HCFC phase-out management plan (stage I – progress report) (UNEP)
97.

The Chair drew attention to paragraphs 87 to 96 of the document.

98.

The Executive Committee decided:
(a)

To note the progress report on implementation of activities within the UNEP components
of stage I of the HCFC phase-out management plan (HPMP) for Honduras, submitted by
UNEP and contained in document UNEP/OzL.Pro/ExCom/83/11; and

(b)

To request UNEP to continue submitting at each meeting of the Executive Committee, until
submission of the fifth and final tranche of stage I of the HPMP, a progress report on
implementation of all the activities under the UNEP components of stage I of the HPMP,
including the disbursements made.
(Decision 83/19)

India: HCFC phase-out management plan (stage I – final financial report) (UNDP, UNEP and
Government of Germany)
99.

The Chair drew attention to paragraphs 97 to 101 of the document.

100.

The Executive Committee decided:
(a)

To note the final financial report for stage I of the HCFC phase-out management plan
(HPMP)
for
India,
submitted
by
UNDP,
contained
in
document UNEP/OzL.Pro/ExCom/83/11; and

(b)

Also to note that US $3,556, plus agency support costs of US $249, and US $79,849, plus
agency support costs of US $5,589, associated with unspent balances from the second and
third tranches of stage I of the HPMP, respectively, had already been returned by UNDP
at the 83rd meeting.
(Decision 83/20)
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India: HCFC phase-out management plan (stage II – second tranche) (UNDP, UNEP and
Government of Germany)
101.

The Chair drew attention to paragraphs 102 to 106 of the document.

102.
The Executive Committee decided to request the Government of India, through UNDP, to submit,
at the 84th meeting, the assessment by the Government of adherence to the ban on the use of HCFC-141b
in force since 1 January 2015 by continuous foam panel manufacturing enterprises, in line with
decision 82/74(b) and (c).
(Decision 83/21)
Indonesia: HCFC phase-out management plan (stage I – status of conversion of the refrigeration
and air-conditioning manufacturing enterprises and of PT. TSG Chemical) (UNDP and
World Bank)
103.
The Chair drew attention to paragraphs 107 to 115 of the document. He informed the members that
the Secretariat had suggested that an additional paragraph be added to the recommendation requesting
UNDP to continue assisting the Government of Indonesia in securing the supply of low-GWP alternatives,
in line with similar decisions for other projects with the same issue.
104.

The Executive Committee decided:
(a)

To note the report, submitted by UNDP and the World Bank, on the status of conversion
of the refrigeration and air-conditioning manufacturing enterprises and of PT. TSG
Chemical under stage I of the HCFC phase-out management plan (HPMP) for Indonesia,
contained in document UNEP/OzL.Pro/ExCom/83/11;

(b)

To further note that PT. TSG Chemical had decided to withdraw from stage I of the HPMP
and that US $301,539, plus agency support costs of US $22,615 for the World Bank,
associated with the enterprise had already been returned at the 83rd meeting; and

(c)

To request UNDP to continue assisting the Government of Indonesia in securing the supply
of alternative technologies with low global-warming potential (GWP), on the
understanding that no incremental operating costs would be paid until the technology
originally selected or another low-GWP technology had been fully introduced, and to
provide a report on the status of its conversion at each meeting of the Executive Committee
until the technology originally selected or another low-GWP technology had been fully
introduced, along with an update from the suppliers on the progress made towards ensuring
that the selected technologies, including associated components, were available in the
country on a commercial basis.
(Decision 83/22)

Iran (Islamic Republic of): HCFC phase-out management plan (stage I – final progress report)
(UNDP, UNEP, UNIDO and Government of Germany)
105.

The Chair drew attention to paragraphs 116 to 125 of the document.

106.

The Executive Committee decided:
(a)

To note the final progress report on the implementation of the work programme associated
with the fourth tranche of stage I of the HCFC phase-out management plan (HPMP) for
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the Islamic Republic of Iran, submitted
document UNEP/OzL.Pro/ExCom/83/11;
(b)

by

UNDP

and

contained

in

To request the Government of the Islamic Republic of Iran, UNDP, UNEP, UNIDO and
the Government of Germany to submit a revised project completion report, including:
(i)

The final disbursement for stage I of the HPMP and any balance to be returned to
the Multilateral Fund; and

(ii)

Detailed information on the actions taken to ensure that specific equipment or
components that had been replaced had in fact been destroyed or rendered
unusable, in line with decision 22/38(c).
(Decision 83/23)

Jordan: HCFC phase-out management plan (stage II – change in technology at five enterprises
from HFO-1233zd(E) to cyclopentane-based foam-blowing agent) (World Bank and UNIDO)
107.
The representative of the Secretariat drew attention to paragraphs 126 to 136 of the document. He
informed the Committee that, after pro rata consideration of the remaining HCFC-141b consumption
eligible for funding, the Secretariat had calculated final approved costs of US $1.28 million for the
polyurethane (PU) foam sector, excluding spray foam. The costs shown in Table 8 of the document, which
reflected the Secretariat’s estimates, showed that the five enterprises would incur higher costs in converting
to a cyclopentane-based than in converting to a HFO-based foam-blowing agent.
108.

The Executive Committee decided:
(a)

To note the request submitted by the World Bank on behalf of the Government of Jordan
for the change of technology in the conversion of the five enterprises from HFO-1233zd(E)
to a cyclopentane-based foam-blowing agent under stage II of the HCFC phase-out
management plan for the country, contained in document UNEP/OzL.Pro/ExCom/83/11;
and

(b)

To approve the change of technology mentioned in sub-paragraph (a) above, noting that
the enterprises would bear any additional costs incurred for conversion from HCFC-141b
to cyclopentane.
(Decision 83/24)

Maldives: HCFC phase-out management plan (demonstration project for HCFC-free low-GWP
alternatives in refrigeration in the fisheries sector) (UNDP)
109.

The Chair drew attention to paragraphs 137 to 149 of the document.

110.

The Executive Committee decided:
(a)

To note, with appreciation, the progress report on the demonstration project for HCFC-free
low-global-warming-potential alternatives in refrigeration in the fisheries sector,
implemented
in
Maldives,
submitted
by
UNDP
and
contained
in
document UNEP/OzL.Pro/ExCom/83/11; and
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(b)

To request UNDP to include a report on the status of the demonstration project referred to
in sub-paragraph (a) above in every progress report on implementation of the HCFC
phase-out management plan for Maldives.
(Decision 83/25)

North Macedonia: HCFC phase-out management plan (stage I – update on the conversion of the
foam enterprise Sileks) (UNIDO)
111.

The Chair drew attention to paragraphs 150 to 153 of the document.

112.

The Executive Committee decided:
(a)

To note the update, provided by UNIDO, on the conversion of the foam enterprise Sileks,
funded under the stage I of the HCFC phase-out management plan (HPMP) for North
Macedonia, contained in document UNEP/OzL.Pro/ExCom/83/11; and

(b)

To note that the foam enterprise Sileks had decided to withdraw from stage I of the HPMP
and that US $30,000, plus agency support cost of US $2,250 for UNIDO, associated with
the enterprise had already been returned at the 83rd meeting.
(Decision 83/26)

Suriname: HCFC phase-out management plan (stage I – third tranche) (UNEP)
113.

The Chair drew attention to paragraphs 154 to 162 of the document.

114.

The Executive Committee decided:
(a)

To note the report on the efforts undertaken by the Government of Suriname to strengthen
the country’s HCFC licensing and monitoring system, submitted by UNEP and contained
in document UNEP/OzL.Pro/ExCom/83/11; and

(b)

To reiterate decision 81/51(c)(i), whereby requests for funding under the last tranche of
stage I of the HCFC phase-out management plan for Suriname would be considered by the
Executive Committee only after the Government of Suriname had addressed all the issues
identified in the verification report and implemented relevant actions to strengthen its
import and export licensing and quota systems.
(Decision 83/27)

Tunisia: HCFC phase-out management plan (stage I – request for the cancellation of the
residential air-conditioning manufacturing sector plan and updating of the Agreement) (UNIDO,
UNEP and the Government of France)
115.
The representative of the Secretariat drew attention to paragraphs 163 to 172 of the document.
Responding to a query, she specified that the funds disbursed by UNIDO had been minor and limited to
technical assistance and PMU costs and that no funds had been disbursed to the enterprises.
116.

The Executive Committee decided:
(a)

To note the request from the Government of Tunisia to remove the residential
air-conditioning manufacturing sector plan, implemented by UNIDO and the Government
of France, from stage I of the HCFC phase-out management plan (HPMP) for Tunisia,
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noting that all enterprises included in the sector plan had phased out their consumption of
HCFC-22 (4.36 ODP tonnes);
(b)

Also to note:
(i)

That the amount of US $1,206,919, comprising US $513,275 and the associated
project management unit (PMU) costs of US $81,462, plus agency support costs
of US $41,632 for UNIDO, and US $505,000, plus agency support costs of
US $65,550 for the Government of France, approved in principle for the residential
air-conditioning manufacturing sector plan would be removed from the Agreement
between the Government of Tunisia and the Executive Committee;

(ii)

The revised plan for the refrigeration servicing sector included in stage I of the
HPMP;

(iii)

That the Fund Secretariat had updated the Agreement between the Government of
Tunisia and the Executive Committee, contained in Annex III to the present report,
specifically: making changes to Appendix 2-A to reflect the removal of the
residential air-conditioning manufacturing sector plan implemented by UNIDO
and the Government of France, the revisions to the funding schedule, and the
extension of the duration of stage I; removing Appendix 8-A and the reference to
it in paragraph 12; and adding a new paragraph 16 to indicate that the updated
Agreement superseded that reached at the 72nd meeting;

(c)

To approve the extension of the duration of stage I of the HPMP from 2018 to 2020; and

(d)

To request UNIDO and the Government of France to return US $898,976 to the
Multilateral Fund at the 84th meeting, consisting of US $340,237 and the associated PMU
costs of US $21,792, plus agency support costs of US $25,342 for UNIDO, and
US $454,087, plus agency support costs of US $57,518 for the Government of France,
associated with the residential air-conditioning manufacturing sector plan approved as part
of the first and second tranches of stage I of the HPMP.
(Decision 83/28)

Part V: Demonstration projects for low-global-warming-potential alternatives to HCFCs and
feasibility studies for district cooling (decision 72/40)
117.
Turning to the section of the document relating to demonstration projects for low-GWP alternatives
to HCFCs and feasibility studies for district cooling, the Chair informed the members that implementing
agencies had submitted final reports for two projects and one feasibility study and progress reports on the
implementation of seven demonstration projects. The Secretariat was recommending cancellation of one of
those seven projects and the extension of the completion date for the other six, as they had reached an
advanced stage of implementation. One member thanked all those involved in implementing and finalizing
the above category of projects. He recommended the final reports of the demonstration projects concerned,
and of the 11 projects completed previously, which were posted on the Secretariat website, as valuable
resource for the transition to low-GWP alternatives.
Egypt: Demonstration of low-cost options for the conversion to non-ODS technologies in the
polyurethane foam sector at very small users (UNDP)
118.

The representative of the Secretariat drew attention to paragraphs 178 to 190 of the document.
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119.

The Executive Committee decided:
(a)

To note the preliminary final report on the demonstration of low-cost options for the
conversion to non-ODS technologies in the polyurethane foam sector at very small users
in Egypt, submitted by UNDP and contained in document UNEP/OzL.Pro/ExCom/83/11;

(b)

To extend, on an exceptional basis, noting the substantial progress achieved so far, the
completion date of the project referred to in sub-paragraph (a) above, to 31 July 2019, on
the understanding that no further extension of project implementation would be requested;
and

(c)

To request UNDP to submit the final report of the project referred to in sub-paragraph (a)
above, no later than the 84th meeting, noting that it would include details of the comparison
of the specifications of the original equipment with those of the optimized low-cost units,
the performance of the equipment during testing, including the foam systems used during
the testing, the results of using the new equipment and recommendations regarding its
utility for very small users.
(Decision 83/29)

Europe and Central Asia Region: Development of a regional centre of excellence for training and
certification and demonstration of low-global-warming-potential alternative refrigerants –
progress report (Russian Federation (the))
120.

The representative of the Secretariat drew attention to paragraphs 191 to 200 of the document.

121.

The Executive Committee decided:
(a)

To note the progress report on the development of a regional centre of excellence for
training and certification and demonstration of alternative refrigerants with low
global-warming potential in the Europe and Central Asia region, submitted by the
Government
of
the
Russian
Federation
and
contained
in
document UNEP/OzL.Pro/ExCom/83/11;

(b)

To extend, on an exceptional basis, noting the substantial progress achieved so far, the
completion date of the project referred to in sub-paragraph (a) above, to
31 December 2019, on the understanding that no further extension of project
implementation would be requested; and

(c)

To request the Government of the Russian Federation to submit, no later than the
85th meeting, the final report of the project referred to in sub-paragraph (a) above.
(Decision 83/30)

Kuwait:
Demonstration
project
to
evaluate
HCFC-free
and
low-global-warming-potential-technology performance in air-conditioning applications (UNDP)
122.
The representative of the Secretariat drew attention to paragraphs 201 to 206 of the document. She
also responded to a question regarding the technical difficulties encountered by the project, explaining that
the standards for use of the related equipment were not yet in place in Kuwait.
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123.

The Executive Committee decided:
(a)

To
cancel
the
demonstration
project
to
evaluate
HCFC-free
and
low-global-warming-potential-technology performance in air-conditioning applications in
Kuwait; and

(b)

To request UNDP to return, at the 84th meeting, the amount of US $293,000, plus agency
support costs of US $20,510 related to the cancellation of the project referred to in
sub-paragraph (a) above.
(Decision 83/31)

Morocco: Demonstration project on the use of low-cost pentane foaming technology for the
conversion to non-ODS technologies in the polyurethane foam manufacturing sector at small and
medium-sized enterprises (UNIDO)
124.

The representative of the Secretariat drew attention to paragraphs 207 to 212 of the document.

125.

The Executive Committee decided:
(a)

To note the progress report on the demonstration project on the use of low-cost pentane
foaming technology for the conversion to non-ODS technologies in the polyurethane foam
manufacturing sector at small and medium-sized enterprises in Morocco, submitted by
UNIDO and contained in document UNEP/OzL.Pro/ExCom/83/11;

(b)

To extend, on an exceptional basis, noting the advanced progress in implementation and
the potential replicability of the results in several Article 5 countries, the completion date
of the project referred to in sub-paragraph (a) above, to 30 September 2019, on the
understanding that no further extension of project implementation would be requested; and

(c)

To request UNIDO to submit the final report for the project referred to in sub-paragraph (a)
above at the 84th meeting and to return all remaining balances by the 85th meeting.
(Decision 83/32)

Saudi Arabia: Demonstration project on promoting HFO-based low-global-warming-potential
refrigerants for the air-conditioning sector in high ambient temperatures (UNIDO)
126.

The representative of the Secretariat drew attention to paragraphs 213 to 218 of the document.

127.

The Executive Committee decided:
(a)

To note the progress report on the demonstration project on promoting HFO-based
low-global-warming-potential refrigerants for the air-conditioning sector in high ambient
temperatures implemented in Saudi Arabia, submitted by UNIDO and contained in
document UNEP/OzL.Pro/ExCom/83/11;

(b)

To extend, on an exceptional basis, noting the advanced progress in implementation and
the potential replicability of the results in several Article 5 countries, the completion date
of the project referred to in sub-paragraph (a) above, to 31 December 2019, on the
understanding that no further extension of project implementation would be requested; and
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(c)

To request UNIDO to submit the final report for the project referred to in sub-paragraph (a)
above no later than the 85th meeting and to return all remaining balances by the
86th meeting.
(Decision 83/33)

Saudi Arabia: Demonstration project at air-conditioning manufacturers to develop window and
packaged air-conditioners using low-global-warming-potential refrigerants (World Bank)
128.
The representative of the Secretariat drew attention to paragraphs 219 to 235 of the document. As
an additional clarification, he explained that the 70- and 100-kW air-conditioner prototypes had used
two refrigerant circuits and, given the higher flammability of R-290, additional work would be required to
reduce the charge of the larger prototype to within the 5 kg/circuit limit prescribed by safety standards.
129.

The Executive Committee decided:
(a)

To note, with appreciation, the final report for the demonstration project at air-conditioning
manufacturers to develop window and packaged air-conditioners using refrigerants with
low global-warming potential (GWP) implemented in Saudi Arabia, submitted by the
World Bank and contained in document UNEP/OzL.Pro/ExCom/83/11; and

(b)

To invite bilateral and implementing agencies to take into account the report referred to in
sub-paragraph (a) above when assisting Article 5 countries in preparing projects for
manufacturing packaged air-conditioners using low-GWP refrigerants.
(Decision 83/34)

Saudi Arabia: Demonstration project for the phase-out of HCFCs by using HFO as foam-blowing
agent in the spray foam applications in high ambient temperatures (UNIDO)
130.

The representative of the Secretariat drew attention to paragraphs 236 to 246 of the document.

131.

The Executive Committee decided:
(a)

To note the progress report on the implementation of the demonstration project for the
phase-out of HCFCs by using HFO as a foam-blowing agent in spray foam applications in
high ambient temperatures implemented in Saudi Arabia, submitted by UNIDO and
contained in document UNEP/OzL.Pro/ExCom/83/11;

(b)

To extend, on an exceptional basis, noting the substantial progress achieved so far, the
project completion date of the project referred to in sub-paragraph (a) above, to
31 October 2019, on the understanding that no further extension of project implementation
would be requested; and

(c)

To request UNIDO to submit, no later than the 84th meeting, the final report of the project
referred to in sub-paragraph (a) above.
(Decision 83/35)

Thailand: Demonstration project at foam system houses to formulate pre-blended polyols for spray
polyurethane foam applications using a low-global-warming-potential blowing agent
(World Bank)
132.

The representative of the Secretariat drew attention to paragraphs 247 to 259 of the document.
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133.

The Executive Committee decided:
(a)

To note, with appreciation, the final report submitted by the World Bank on the
demonstration project at two foam system houses in Thailand to formulate pre-blended
polyols for spray polyurethane foam applications using a blowing agent with low
global-warming potential, as contained in document UNEP/OzL.Pro/ExCom/83/11; and

(b)

To invite bilateral and implementing agencies to take into account the report referred to in
sub-paragraph (a) above when assisting Article 5 countries in preparing spray foam
projects that used HFO-based blowing agents.
(Decision 83/36)

West Asia region: Demonstration project on promoting alternative refrigerants in air-conditioning
for high-ambient-temperature countries (PRAHA II) (UNEP and UNIDO)
134.

The representative of the Secretariat drew attention to paragraphs 260 to 267 of the document.

135.

The Executive Committee decided:
(a)

To note the progress report on the demonstration project on promoting alternative
refrigerants in air-conditioning for high-ambient-temperature countries in West Asia
(PRAHA-II),
submitted
by
UNEP
and
UNIDO
and
contained
in
document UNEP/OzL.Pro/ExCom/83/11;

(b)

To extend, on an exceptional basis, the date of completion of the project referred to in
sub-paragraph (a) above, to 15 November 2019 in order to complete the testing of
air-conditioner prototypes, validate the test-optimization results and risk-assessment model
and disseminate the project results, on the understanding that no further extension of
project implementation would be requested; and

(c)

To request UNEP and UNIDO to submit the final report of the project referred to in
sub-paragraph (a) above no later than the 84th meeting and to return all remaining balances
by the 85th meeting.
(Decision 83/37)

Kuwait: Feasibility study comparing three not-in-kind technologies for use in central
air-conditioning (UNEP and UNIDO)
136.

The representative of the Secretariat drew attention to paragraphs 268 to 274 of the document.

137.

The Executive Committee decided:
(a)

To note, with appreciation, the final report for the feasibility study comparing three
not-in-kind technologies for use in central air-conditioning in Kuwait, submitted by UNEP
and UNIDO and contained in document UNEP/OzL.Pro/ExCom/83/11;

(b)

To reiterate that UNEP and UNIDO should submit the project completion report for the
feasibility study referred to in sub-paragraph (a) above, and return any balances at the
84th meeting; and
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(c)

To encourage the Government of Kuwait, through UNEP and UNIDO, to provide updated
information on the actions taken as a result of the feasibility studies at a future meeting of
the Executive Committee.
(Decision 83/38)

Part VI: Change of implementing agency for stage II of the HPMP and enabling activities for HFC
phase-down for the Philippines
Philippines: HCFC phase-out management plan (stage II) and enabling activities – request for a
change in implementing agency (World Bank)
138.

The representative of the Secretariat drew attention to paragraphs 275 to 280 of the document.

139.

The Executive Committee decided:
(a)

To note the request by the Government of the Philippines to transfer to UNIDO all the
phase-out activities included in stage II of the HCFC phase-out management plan (HPMP)
for the country, and the enabling activities for HFC phase-down, that had initially been
planned for implementation by the World Bank;

(b)

With regard to stage II of the HPMP for the Philippines:
(i)

To note that the World Bank had already returned to the Multilateral Fund at the
83rd meeting US $1,010,023, plus agency support costs of US $70,701, associated
with the first tranche (PHI/PHA/80/INV/103 and PHI/PHA/80/TAS/102);

(ii)

To approve:

(iii)

(c)

a.

The transfer to UNIDO of US $1,010,023, plus agency support costs of
US $70,701 approved for the World Bank, associated with the first tranche
(PHI/PHA/80/INV/103 and PHI/PHA/80/TAS/102);

b.

The transfer from the World Bank to UNIDO of the funding of
US $1,740,034, plus agency support costs of US $121,802, approved in
principle, associated with the second and third funding tranches;

To note that the Fund Secretariat had updated the Agreement between the
Government of the Philippines and the Executive Committee for stage II of the
HPMP, as contained in Annex IV to the present report, specifically paragraph 9
and Appendix 2-A to reflect the transfer to UNIDO of the components originally
planned for the World Bank and paragraph 17, which had been added to indicate
that the World Bank had stopped being the lead implementing agency as of the
83rd meeting, and that the updated Agreement superseded that reached at the
80th meeting;

With regard to the enabling activities for HFC phase-down approved under the additional
contributions to the Multilateral Fund (PHI/SEV/80/TAS/01+):
(i)

To note that the World Bank had already returned the remaining balance of
US $225,992, plus agency support costs of US $15,819, at the 83rd meeting; and
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(ii)

To approve the transfer to UNIDO of the remaining balance of US $225,992, plus
agency support costs of US $15,819, originally approved for the World Bank,
under the additional contributions to the Multilateral Fund.
(Decision 83/39)

Part VII: Requests for extension of enabling activities
140.

The representative of the Secretariat drew attention to paragraphs 281 to 284 of the document.

141.

The Executive Committee decided:
(a)

To note the requests for extension of enabling activities for HFC phase-down submitted by
the respective implementing agencies for the 51 Article 5 countries listed in Table 15 of
document UNEP/OzL.Pro/ExCom/83/11; and

(b)

To extend the completion date for the enabling activities for HFC phase-down to
31 December 2019, for Ghana, Lesotho and Zimbabwe, and to 30 June 2020, for Angola,
Armenia, Bhutan, Bosnia and Herzegovina, Burkina Faso, Cameroon, Chile, China,
Colombia, the Congo, Costa Rica, Dominica, the Dominican Republic, Ecuador, Eritrea,
Fiji, Gabon, the Gambia, Guatemala, Jamaica, Kyrgyzstan, Lebanon, Malaysia, Maldives,
Mexico, Mongolia, Namibia, Nigeria, North Macedonia, Palau, Peru, the Philippines,
Rwanda, Saint Lucia, Saint Vincent and the Grenadines, Senegal, Serbia, Somalia, Sudan,
Suriname, Thailand, Togo, Trinidad and Tobago, Tunisia, Turkey, Turkmenistan, Uruguay
and Zambia, on the understanding that no further extension would be requested and that
bilateral and implementing agencies would submit, within six months of the project
completion date, a final report, in line with decision 81/32(b).
(Decision 83/40)

142.
The Executive Committee then turned to document UNEP/OzL.Pro/ExCom/83/11/Add.1, which
consisted of five parts, and document UNEP/OzL.Pro/ExCom/83/11/Add.2, which both included reports
on projects with specific reporting requirements pertaining to China.
Part I: Review of current monitoring, reporting, verification and enforcement systems in
accordance with HCFC consumption and production phase-out management plan Agreements
(decisions 82/65 and 82/71(a)) (UNDP, UNEP, UNIDO, and World Bank)
Part II: Desk study on the current system of monitoring consumption of foam-blowing agents at
enterprises assisted under stage I of the HCFC phase-out management plan and verification
methodology (decision 82/67(c)) (World Bank)
143.
The representative of the Secretariat drew attention to paragraphs 19 to 94 of
document UNEP/OzL.Pro/ExCom/83/11/Add.1. He said that, while all steps taken to strengthen the
monitoring, reporting, verification and enforcement systems in China would be important, three stood out
as being particularly meaningful: the planned ODS atmospheric monitoring network, the establishment of
six testing laboratories by the end of 2019 and the decision by the Government of China to allocate
considerable resources for improving the monitoring of CTC at chloromethane production enterprises.
144.
The representative of the Secretariat said that the Ministry of Ecology and Environment of China
might wish to consider: undertaking periodic independent inspections of a small number of enterprises and
taking testing samples from a small number of products to complement the inspections by local ecology
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and environment bureaux (EEBs); monitoring perchloroethylene plants; and potentially investigating larger
and integrated facilities to better understand how feedstock uses of ODS were monitored.
145.
Subsequent to the issuance of the document, the Government of China had provided additional
information on its ODS monitoring and management system, which was contained in
document UNEP/OzL.Pro/ExCom/83/11/Add.2. He highlighted the commitment by the Government of
China to taking comprehensive monitoring and management measures and to rigorous enforcement to
combat illegal ODS production. The Government of China had stressed that the phase-out of HCFCs was
at a critical moment and had reiterated its willingness to work with the Multilateral Fund to implement the
planned work.
146.
The representative of the Secretariat also said that pursuant to decision 82/67(c), the Government
of China had submitted a desk study, contained in document UNEP/OzL.Pro/ExCom/83/11/Add.1, which
described the capacity for monitoring and verification of ODS phase-out in the PU foam sector. The report
identified: gaps in that system, proposing a methodology for verifying the use of phased-out substances
while addressing those gaps; an intensification of punishment of illegal ODS-related behaviour;
cross-regional inspections and cooperation among EEBs; and the use of an annual mass balance analysis in
cross-checking isocyanate sales with national HCFC-141b production.
147.
He said that the Secretariat supported the methodology for verifying the use of controlled
substances that had been phased-out in the PU foam sector proposed in the desk study and supported the
efforts to improve registration, on-site inspection and testing capacity. The representative of the Secretariat
suggested that the Government of China continue to report on the results of the monitoring efforts of local
EEBs, including cases where CFC-11 had been detected, in future financial audit reports or under the annual
progress reports of stage II of the PU foam sector plan of the HPMP for the country.
148.
While welcoming the new measures with respect to the atmospheric monitoring of ODS and the
establishment of six testing laboratories, one member wondered whether those measures could be
implemented sooner and whether sampling had already been undertaken. More information was sought in
relation to the EEBs, including their incentives, authority, frequency of inspections, how those inspections
would be funded and how inspection results were disseminated. Additional information was also requested
related to penalties. The member asked about the real-time monitoring of CTC and the role of the EEBs
and the Ministry of Ecology and Environment in the quota system. He also wished to know how China
would continue to monitor the production and use of controlled substances contained in pre-blended
polyols, and how frequently the penalties that existed had been enforced.
149.
Other members supported the points that had been raised. The 2018 and 2019 reports published in
the journal Nature on unexpected and persistent increase in global emissions of CFC-11, including
emissions from eastern China, based on atmospheric observations, was a cause of great concern. While the
actions taken by the Government of China with respect to strengthening legislation on ODS were
appreciated, and the reports provided had met the requirements of decisions 82/65 and 82/71(a), more work
needed to be done. In particular, while the enforcement mechanisms for the PU foam sector had been clear,
additional clarity on the other sectors would be beneficial, including on: the number of inspections that
would be undertaken, who would perform them and how the inspections would be funded once the projects
had been completed. It was noted that the reports submitted were a good basis for discussion and it was
suggested that it would be useful to develop a comprehensive monitoring plan that would aid with reporting
at future meetings.
150.
It was observed that the recent workshop on capacity building, held in Beijing in March 2019, had
been helpful for assuring the long-term sustainability of the phase-out of controlled substances, and that the
reports being considered at the present meeting showed how the Government of China proposed to address
the issue. Nevertheless, some questions remained, in relation, for example, to how many of the
approximately 1,000 air-quality monitoring stations in China would also monitor ODS and what the
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capacity of the EEBs would be to investigate possible emissions. In light of the recent reports about CFC-11,
effective action needed to be taken to ensure the credibility of the Montreal Protocol and the Multilateral
Fund. It was not clear whether all the enterprises producing controlled substances were registered and the
issue of how inspections of production facilities were undertaken was raised. There was also a query about
whether reporting by private entities would help the enforcement of the regulations.
151.
The representative of the Government of China said that, during the past 30 years, China had made
great efforts to comply with its obligations under the Montreal Protocol. It had worked with the members
of the Executive Committee to achieve that goal. She said that she had listened carefully to the suggestions
that had been made, but wished to stress that China was in full compliance with its obligations under the
Montreal Protocol. China had zero tolerance for the illegal production of CFC-11 and those that were
illegally producing CFC-11 were in violation of the laws of China. She compared the situation to the
production, use and trade in illegal drugs. The Executive Committee members were aware that even
rigorous enforcement of the laws related to drugs had not been enough to end illegal production, use and
trade. The discussion should focus on how to develop the most effective measures to prevent those
activities, and she described the measures that China proposed to undertake to do so. She explained that a
budget had been allocated to establish the atmospheric monitoring network, and that six new laboratories
would be made available to the EEBs that would carry out local inspections. The EEBs would be supported
by the Ministry of Ecology and Environment, which would also continue to carry out specialized
investigations. She said that when violations were discovered, they would be made public as a deterrent to
others. In closing, she thanked the scientists for their work and said that, although China was taking action,
it was not the country’s problem alone. It was important for all the members of the Ozone family to work
together to resolve the problem of the unexpected emission of CFC-11.
152.
Several members commended the Government of China for the actions that it had taken, but urged
that more needed to be done to ensure that the achievements of the Multilateral Fund were not diluted,
including the follow-up of users outside China of illegally produced controlled substances. If there was no
demand for such substances, then they would not be produced. One member, however, pointed out the
challenge faced by other countries, which should be able to rely on the quality-testing and certification of
the products that they were importing.
153.
The Executive Committee agreed to establish an open-ended contact group to consider the issues
further.
154.
Subsequently, the convener of the contact group reported on the issues discussed, based on which
the Executive Committee decided:
(a)

To welcome the following regulatory and enforcement actions to be undertaken by the
Government of China:
(i)

Increase and extension of penalties for enterprises’ non-compliance with the
controlled-substance regulations;

(ii)

Intensification of inspections of enterprises currently or formerly using controlled
substances;

(iii)

Implementation of controlled-substance inspection plans for ecology and
environment bureaux (EEBs);

(iv)

Increased provision of support and enforcement tools to EEBs;

(v)

Development of an online
controlled-substance users;
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(b)

(c)

(vi)

Increased training for customs officers;

(vii)

Conduct of an annual mass balance analysis of foam blowing components to
determine the market size of the foam sector;

(viii)

Publicizing of the outcome of investigations and increased communication with
industry;

To note with appreciation that the Government of China will undertake the following
additional actions in support of its enforcement actions:
(i)

Establishment of a national controlled atmospheric monitoring network for
controlled substances;

(ii)

Establishment of an additional six testing laboratories for controlled substances in
products;

(iii)

Real-time flow monitoring of CTC at chloromethane production enterprises;

Also to note with appreciation that the Government of China will consider the following
suggestions to supplement and augment its regulatory and enforcement actions:
(i)

Fast-track atmospheric monitoring through movement or modification of existing
equipment and/or flask sampling;

(ii)

Increased direction on enforcement at the provincial level from the national
government;

(iii)

Development of performance indicators for enforcement activities, such as the
number of customs officers trained or inspections undertaken;

(iv)

Extension of penalties and prohibitions to consumers of controlled substances or
products containing controlled substances, where appropriate;

(v)

Regular and frequent consultations with industry and enterprises to ascertain
market conditions;

(vi)

Random testing of products that might contain controlled substances;

(vii)

Conduct of annual mass balance analysis of refrigeration and air-conditioning
market to determine market size and verify reported HCFC consumption;

(viii)

Reporting on the details of enforcement activities, including the capacity of the
reactor, amount of controlled substance on site, relevant records on feedstock
purchases and sales, any penalties resulting from the enforcement action;

(d)

Further to note that the Government of China will consider engaging a non-governmental
consultant to undertake a study (including quantitative data, where available, and
qualitative market information) to determine the regulatory, enforcement, policy or market
circumstances that might have led to the illegal production and use of CFC-11 and CFC-12;

(e)

Further to note the Government of China will report to the Executive Committee, at the
84th meeting and again to the 86th meeting, on its progress in implementing the activities
described above;
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(f)

To consider at the 84th meeting possible forms of remedy in relation to illegal production
and/or consumption of CFC-11 in China after 2008; and

(g)

To consider at the 84th meeting continued funding of stage II of the HCFC phase-out
management plan and stage II of the HCFC production phase-out management plan.
(Decision 83/41)

155.
Following the adoption of the decision, statements were made by the representatives of Japan and
the United States of America and then by the representative of China.
156.
The representative of Japan reiterated that the issue of unexpected emissions of CFC-11 was now
well known in Japan. The Environment Minister of Japan had made a statement in relation to the issue at a
press conference earlier in the week. Mutual trust among the Parties was an essential element for the success
of the Montreal Protocol. In that regard, the fact that CFC-11, a substance that had once been phased out,
was now increasing again was very disappointing, in particular for the Government of Japan as the second
largest donor to the Multilateral Fund.
157.
He said that the issue was so serious that his Government might need to reconsider its contribution
to the Multilateral Fund. The Government of Japan would find it difficult to continue full-scale funding to
the Multilateral Fund if the cause of the issue were not addressed. In order for that not to happen, the
Government of Japan needed to have more information and see further actions to eliminate its concerns and
continue its contribution to the Multilateral Fund as previously. In this regard, his delegation thought that
the decision was a very important step.
158.
The representative of the United States of America said that her delegation appreciated the diligent
work of the convener of the contact group to help reach an agreement, and sincere efforts of all Executive
Committee members. She noted her delegations’ serious concern about the high-volumes of unexpected
CFC-11 emissions that may be a result of illegal production in China, and explained that her delegation
understood the term “remedy” in the decision as encompassing not only activities that would contribute to
preventing a recurrence of the situation in the future but also financial penalties and consequences that were
commensurate with the amount of damage caused by unexpected emissions of CFC-11. The unexpected
emissions of CFC-11 represented a situation that had never been encountered before in the institutions of
the Montreal Protocol and the Executive Committee. It was necessary to find a path forward that matched
the seriousness of the situation, and her delegation believed that penalties, including financial penalties
would help the Executive Committee do that.
159.
She appreciated the efforts laid out by the Government of China and looked forward to working
with the delegation of China and the other members of the Executive Committee to identify other activities
that might need to be undertaken in the future to build her delegation’s confidence. Her delegation believed
that this was the first step in a longer process and encouraged China to investigate what had happened, how
it had happened and why it had happened, to ensure that it never happened again.
160.
The representative of China expressed sincere thanks to the convener of the contact group for her
hard work and to her counterparts from the United States of America and other delegations for their
continuous hard work over the previous two days to come to a decision. She explained her delegation’s
understanding of the term remedy, saying that it meant future actions that would be taken to solve the
problem of the unexpected emissions of CFC-11, not actions to look back on the implications of past actions
for compensation, as that was beyond the scope of the Protocol and Convention.
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Part III: Financial audit reports for the CFC production, halon, polyurethane foam, process
agent II, refrigeration servicing and solvent sectors (decision 82/17) (UNDP, UNEP, UNIDO, and
World Bank)
161.
The representative of the Secretariat drew attention to paragraphs 95 to 186 of
document UNEP/OzL.Pro/ExCom/83/11/Add.1.
162.
Following the introduction by the representative of the Secretariat, one member expressed the view
that, for 10 years, the Executive Committee had been too lenient in allowing the Government of China to
keep unspent balances associated with approved projects and to present various timelines and plans for
spending those funds. He pointed out that, had the original unspent amount of US $59 million been returned
promptly, it could have assisted many Article 5 countries in achieving their compliance obligations under
the Montreal Protocol. He was not in favour of extending the deadline for completing disbursement,
pointing out that the country had not been able to meet the deadline that the Committee had set for the end
of 2018. In the member’s view, the issue of unspent balances was directly linked to the issue of monitoring,
reporting, verification and enforcement. The Chair proposed that the issue be taken up for discussion in the
contact group established to consider the issues under parts I and II above.
163.
Subsequently, the Executive Committee decided to defer consideration of the financial audit reports
for the CFC production, halon, polyurethane foam, process agent II, refrigeration servicing and solvent
sectors in China (decision 82/17) to the 84th meeting.
(Decision 83/42)
Part IV: Sector plan for the phase-out of methyl bromide consumption (decision 82/18(c))
(UNIDO)
164.
The
Chair
drew
attention
document UNEP/OzL.Pro/ExCom/83/11/Add.1.
165.

to

paragraphs

187

to

201

of

The Executive Committee decided:
(a)

(b)

To note:
(i)

The final report on the implementation of the phase II of the national plan for the
phase-out of methyl bromide in China, submitted by UNIDO, contained in
document UNEP/OzL.Pro/ExCom/83/11/Add.1;

(ii)

That no consumption of methyl bromide had been reported in China for 2018
except for any critical use exemptions approved by the Parties to the Montreal
Protocol;

To request the Government of China and UNIDO:
(i)

To include in the verification of the 2018 methyl bromide production requested by
decision 82/19(e) the amounts used for methyl bromide consumption; and

(ii)

To submit the project completion report no later than the 84th meeting, in line with
decision 82/18(c).
(Decision 83/43)
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Part V: Sector plan for the phase-out of methyl bromide production (decision 82/19(c) and (d))
(UNIDO)
166.
The representative of the Secretariat drew attention to paragraphs 202 to 213 of
document UNEP/OzL.Pro/ExCom/83/11/Add.1. He indicated that, subsequent to the issuance of the
document, the Government of China had clarified that the Customs Authority already had a management
information system and that the associated funds had been reallocated as shown in Table 3 of the document.
Following the introduction, one member expressed dismay regarding the extension of the sector plan and
the delay in implementing mechanisms to ensure that methyl bromide production for feedstock and
quarantine and pre-shipment uses would not be diverted to other controlled uses.
167.

The Executive Committee decided:
(a)

To note the progress report on the contract for the development of the management
information system and its incorporation in the monitoring and supervision programme to
be implemented by the Customs Authority and the update to the work plan in order to
ensure the long-term, sustained monitoring of methyl bromide after completion of the
sector plan for the phase-out of methyl bromide production, both submitted by UNIDO and
contained in document UNEP/OzL.Pro/ExCom/83/11/Add.1;

(b)

To request the Government of China, through UNIDO, to provide, at the 84th meeting, an
update on the contract for the monitoring and supervision programme to be implemented
by the Customs Authority referred to in sub-paragraph (a) above; and

(c)

To request the Government of China, through UNIDO, to include an update regarding the
methyl bromide labelling and traceability system in the annual report on the status of
implementation of the sector plan for the phase-out of methyl bromide production to be
submitted at the 84th meeting, in line with decision 82/19.
(Decision 83/44)

(b)

2019 consolidated project completion report

168.
The
Senior
Monitoring
document UNEP/OzL.Pro/ExCom/83/12.
169.

and

Evaluation

Officer

introduced

The Executive Committee decided:
(a)

To note the 2019 consolidated project completion report (PCR) contained in
document UNEP/OzL.Pro/ExCom/83/12;

(b)

To urge bilateral and implementing agencies to submit, at the 84 th meeting, PCRs for
multi-year agreements and individual projects that were due and, if they were not going to
submit them, to provide the reasons;

(c)

To urge lead and cooperating agencies to coordinate their work closely in finalizing their
portion of PCRs to allow the lead implementing agency to submit the completed PCRs
according to schedule;

(d)

To urge bilateral and implementing agencies to enter clear, well written and thorough
lessons when submitting their PCRs; and
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(e)

To invite all those involved in the preparation and implementation of multi-year
agreements and individual projects to take into consideration the relevant lessons learned
from PCRs when preparing and implementing future projects.
(Decision 83/45)

AGENDA ITEM 8: BUSINESS PLANNING
(a)

Update on the status of implementation of the 2019–2021 consolidated business plan of the
Multilateral Fund

170.

The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/13.

171.

The Executive Committee decided:
(a)

To note:
(i)

The update on the status of implementation of the 2019–2021 consolidated
business
plan
of
the
Multilateral
Fund
contained
in
document UNEP/OzL.Pro/ExCom/83/13;

(ii)

That HFC phase-down activities submitted to the 83rd meeting amounted to
US $1,849,684, including US $64,200 for activities not included in the 2019–2021
business plans; and

(iii)

With appreciation, the reports by UNIDO on discussions held with national ozone
units with respect to the ratings in the qualitative performance assessments, as
requested by decision 82/8(b).
(Decision 83/46)

(b)

Tranche submission delays

172.

The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/14.

173.
Some members, noting repeated efforts by UNIDO to make arrangements with the Government of
Algeria over the course of several years, were in favour of cancellation of stage I of the HPMP for the
country. Others, however, felt that further attempts should first be made to elicit a response from the
Algerian authorities, as it was important to resolve early any difficulties encountered. Several members
offered to communicate with the Government of Algeria on the matter in the context of regional meetings,
and one asked that UNIDO make a site visit to attempt to determine the reason for the lack of
communication.
174.
One member drew attention to decision 26/2, which set out a step-by-step procedure for cancelling
projects, and proposed that the Committee consider adopting a similarly rigorous procedure for cancelling
multi-year agreements.
175.

The Executive Committee decided:
(a)

To note:
(i)

The
report
on
tranche
submission
document UNEP/OzL.Pro/ExCom/83/14;
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(b)

(c)

(ii)

The information on tranche submission delays under HCFC phase-out
management plans (HPMPs), submitted by the Governments of France, Germany
and Japan, UNDP, UNEP, UNIDO and the World Bank;

(iii)

That 34 out of 70 activities (for 19 out of 39 countries) related to tranches of
HPMPs due for submission at the 83rd meeting had been submitted on time;

(iv)

That relevant bilateral and implementing agencies had indicated that the late
submission of the tranches of HPMPs due for submission at the first meeting of
2019 would have no impact, or was unlikely to have an impact, on compliance
with the Montreal Protocol, and that there was no indication that any of the
countries concerned were in non-compliance with the Montreal Protocol control
measures;

To request the Secretariat:
(i)

To send letters to the relevant Governments regarding the decisions on tranche
submission delays contained in Annex V to the present report;

(ii)

To review the existing procedure for project cancellation as set out in decision 26/2
and report back to the Executive Committee at its 84th meeting on how the
procedure could be applied to multi-year agreements; and

If a response from the Government of Algeria to the letter of 21 December 2018 sent by
the Chief Officer had not been received by the Secretariat by 30 August 2019, to cancel
stage I of the HPMP for Algeria, noting that the Government could submit a funding
request for the preparation of stage II of the HPMP at a future meeting of the Executive
Committee and to request UNIDO to return any balances from stage I at the 84th meeting.
(Decision 83/47)

AGENDA ITEM 9: PROJECT PROPOSALS
(a)

Overview of issues identified during project review

176.
Introducing the sub-item, the Chair explained that the document on the overview of issues identified
during project review consisted of four sections. The representative of the Secretariat, noting that no issues
had been identified during the review of proposals submitted to the meeting, then summarized the
information on funding requests contained in document UNEP/OzL.Pro/ExCom/83/15.
Verification reports of low-volume-consuming countries’ compliance with their HPMP agreements
177.
With respect to the recommendation to include funding requests for the preparation of verification
reports in the work programme amendments at the 84th meeting, concerns were expressed regarding the
potentially short time available to countries and implementing agencies to complete the verifications,
particularly in the case of the Pacific Island countries. If verification funding was to be considered at the
subsequent meeting, in December 2019, with the verification reports to be completed prior to the
submission of tranche requests due at the first meeting of 2020, countries would only have a few months to
conduct the verifications.
178.
Following consultation with the relevant bilateral and implementing agencies, the representative of
the Secretariat confirmed that the agencies would be able to include the funding requests for all verifications
in the amendments to their respective work programmes for the 84th meeting. When approving the work
programme amendments, the Committee could specify that the verification reports for the Pacific Island
37

UNEP/OzL.Pro/ExCom/83/48

countries be submitted at the same time as stage II of the HPMP, due at the second Executive Committee
meeting of 2020.
179.
The Executive Committee decided to request relevant bilateral and implementing agencies to
include in the amendments to their respective work programmes, due for submission at the 84th meeting,
funding in the amount of US $30,000, plus agency support costs, for verification reports for stage I of the
HCFC phase-out management plans (HPMPs) for Burkina Faso, Cambodia, Cook Islands, Guatemala,
Honduras, Kiribati, Lesotho, Marshall Islands, Micronesia (Federated States of), Montenegro, Nauru, Niue,
South Sudan, Tuvalu and Vanuatu and for verification reports for stage II of the HPMPs for Angola and
Armenia.
(Decision 83/48)
Project and activities submitted for blanket approval
180.
The Executive Committee agreed to remove from the list of projects submitted for blanket
approval: the requests for the fourth tranche of stage I of the HPMP for Cambodia, the second tranche of
stage II of the HPMP for Pakistan and the fourth tranche of stage I of the HPMP for South Africa and to
consider them under agenda item 9(d), Investment projects; the request for technical assistance for enabling
activities for HFC phase-down in the Syrian Arab Republic and to consider it under agenda item 9(c)(ii),
UNEP work programme for 2019; and the request for project preparation for the control of HFC-23
by-product emissions in the HCFC production sector in Mexico and to consider it under agenda item 12(c),
Key aspects related to HFC-23 by-product control technologies (decision 82/85).
181.

The Executive Committee decided:
(a)

To approve the projects and activities submitted for blanket approval at the levels of
funding indicated in Annex VI to the present report, together with the conditions or
provisions included in the corresponding project evaluation documents and the conditions
attached to the projects by the Executive Committee;

(b)

To note that the Secretariat had updated the Agreement between the Government of
Mozambique and the Executive Committee, contained in Annex VII to the present report,
specifically paragraph 1, Appendices 1-A and 2-A to reflect the revised HCFC baseline for
compliance, the starting point for sustained aggregate reduction in HCFC consumption,
and the corresponding change in funding for stage I of the HPMP, and paragraph 16 had
been added to indicate that the updated Agreement superseded that reached at the
66th meeting; and

(c)

That, for projects related to renewal of institutional strengthening, blanket approval
included approval of the observations to be communicated to recipient governments as
contained in Annex VIII to the present report.
(Decision 83/49)

(b)

Bilateral cooperation

182.
The Chair introduced document UNEP/OzL.Pro/ExCom/83/16, which consisted of two requests
from the Governments of Germany and Japan pertaining to the refrigeration and air-conditioning servicing
sector plan and enabling component of stage II of the HPMP for China.
183.
In view of decision 83/55 below, the Executive Committee noted that there would be no offset of
the costs of bilateral projects at the 83rd meeting.
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(c)

Work programmes
(i)

Work programme of UNDP for 2019

184.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/17, which
contained 14 activities submitted by UNDP, comprising five requests for renewal of institutional
strengthening projects, two requests for project preparation for stage II of HPMPs and four requests for
project preparation for stage III of HPMPs that had all been approved as part of the list of projects submitted
for blanket approval under agenda item 9(a), Overview of issues identified during project review, above,
and three requests for project preparation for HFC-related projects pursuant to decision 78/3(g) in
Indonesia, Lebanon and Pakistan, which would be considered individually.
185.
Regarding the requests for project preparation, some members said that while they had merit, the
submissions were not in accordance with previous decisions by the Executive Committee. Concern was
expressed that the domestic refrigeration sector had been adequately covered in projects that had already
been approved by the Executive Committee, and there was interest in receiving project proposals for other
sectors. In providing clarification on the request for Indonesia, the representative of UNDP said that on
completion it would facilitate implementation of the Kigali Amendment in the high-growth household
refrigeration sector in Indonesia.
186.
With regard to the request for the conversion of R-404A in the commercial refrigeration units for
supermarkets in Lebanon, some members said that the project was worthy of consideration, and some
flexibility should be shown in approving the project conditional on the receipt of the country’s instrument
of ratification of the Kigali Amendment by the depositary at the Headquarters of the United Nations in
New York. Another member said that, in accordance with previous decisions of the Executive Committee,
no further funding should be disbursed for HFC-related projects in Lebanon until the instrument of
ratification had been delivered to the depositary.
187.
Following informal discussions, the Executive Committee decided not to approve the requests for
project preparation for the following HFC-related projects:
(a)

Conversion of HFC-134a in the manufacturing of domestic refrigerators in Indonesia;

(b)

Conversion of R-404A in the commercial refrigeration units for supermarkets at Leon
Industries S.A.R.L., Lebanon; and

(c)

Conversion from HFC-134a to R-600a/R-290 as refrigerant in manufacturing of deep
freezers, household refrigerators and water dispensers at PAK Elektron Limited, Lahore,
Pakistan.
(Decision 83/50)

(ii)

Work programme of UNEP for 2019

188.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/18, which
contained 33 activities submitted by UNEP, comprising 23 requests for renewal of institutional
strengthening projects and eight requests for project preparation for stage II of HPMPs that had been
approved as part of the list of projects submitted for blanket approval under agenda item 9(a), Overview of
issues identified during project review, above, a request for technical assistance for enabling activities for
HFC phase-down for the Syrian Arab Republic that had been removed from the list for blanket approval
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and a request for project preparation for stage II of the HPMP for the Syrian Arab Republic, which would
be considered individually.
189.
One representative requested an update on the security situation in the Syrian Arab Republic. The
representative of UNEP explained that a number of United Nations agencies were now operating in the
country, and UNEP would work closely with the UNDP country office to ensure that activities were
implemented efficiently.
190.

Following that clarification, the Executive Committee decided:
(a)

To approve the request for project preparation for stage II of the HCFC phase-out
management plan (HPMP) for the Syrian Arab Republic in the amount of US $30,000, plus
agency support costs of US $3,900, noting that UNIDO, as cooperating agency, would
prepare the investment component of the HPMP using funding previously approved; and

(b)

To approve the request for technical assistance for enabling activities for HFC phase-down
for the Syrian Arab Republic in the amount of US $250,000, plus agency support costs of
US $17,500, from the additional voluntary contributions, in line with decision 81/31(a)(ii).
(Decision 83/51)

(iii)

Work programme of UNIDO for 2019

191.
The Chair introduced document UNEP/OzL.Pro/ExCom/83/19, which contained eight activities
submitted by UNIDO, comprising six requests for project preparation for stage II of HPMPs and one request
for project preparation for stage III of an HPMP that had all been approved as part of the list of projects
submitted for blanket approval under agenda item 9(a), Overview of issues identified during project review,
above, and one request for project preparation for the control of HFC-23 by-product emissions in the HCFC
production sector in Mexico that was to be considered under agenda item 12(c), Key aspects related to
HFC-23 by-product control technologies (decision 82/85).
(d)

Investment projects

Tranche requests of stage I/stage II of HPMPs
Cambodia: HCFC phase-out management plan (stage I – fourth tranche) (UNEP and UNDP)
192.
One member requested clarification regarding the nature and impact of the end-user incentive
programme. The representative of the Secretariat explained that the incentive programme was designed to
replace small domestic air-conditioning appliances, in order to encourage the adoption of HFC-32 window
units by end-users. The incentive consisted of a rebate to consumers purchasing the equipment. The
programme was accompanied by an awareness-raising campaign that emphasized the ozone-protection and
energy-cost reduction benefits of using non-HCFC-22-based equipment. Technicians were trained to work
with the new HFC-32 equipment, and the NOU monitored the recipients of HFC-32 equipment to document
the impact of the incentive programme.
193.

The Executive Committee decided:
(a)

To note the progress report on the implementation of the third tranche of stage I of the
HCFC phase-out management plan (HPMP) for Cambodia;

(b)

To approve the fourth tranche of stage I of the HPMP, and the corresponding 2019–2022
tranche implementation plan, in the amount of US $274,250, consisting of US $100,000,
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plus agency support costs of US $13,000 for UNEP, and US $150,000, plus agency support
costs of US $11,250 for UNDP, on the understanding:
(i)

That Cambodia had consumption in the servicing sector only;

(ii)

That the end-user incentive programme would enhance the sustainability of the
training of servicing technicians and that end-users would provide co-financing to
participate in the programme; and

(iii)

That information on the implementation of the end-user incentive programme
would be included in the progress reports submitted when requesting future
tranches of stage I of the HPMP.
(Decision 83/52)

China: HCFC phase-out management plan – room air-conditioning sector plan (stage I – revised
progress report) (UNIDO)
194.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/22,
containing the revised progress report on the room air-conditioning sector plan under stage I of the HPMP
for China.
195.
During the ensuing discussion, one representative expressed concern at the low level of
manufacturing using new technologies on the converted room air-conditioning manufacturing lines. While
the proposed incentive scheme for incremental operating costs might provide encouragement in the short
term, longer-term structural issues still needed addressing. Some representatives said that the incentive
scheme proposed by the Secretariat was logical and worthy of support, given the time needed for the market
for new technologies to reach a critical mass. Another representative said that the incremental operating
costs should not be disbursed while the manufacturing of air-conditioning units remained far below the
target of 7 million units per year and enquired whether consideration had been given to the installation
standards of different technologies in order to ensure that all were subject to equivalent standards.
196.
The Executive Committee decided to defer, to the 84th meeting, further consideration of the
incremental operating costs incentive scheme of the room air-conditioning sector plan under stage I of the
HCFC phase-out management plan for China.
(Decision 83/53)
China: HCFC phase-out management plan – refrigeration servicing sector plan (stage I – project
completion progress report) (UNEP and Government of Japan)
197.

The Chair drew attention to paragraph 27 of document UNEP/OzL.Pro/ExCom/83/22.

198.
The Executive Committee decided to request the Government of China and UNEP to submit, at the
84th meeting, updated information on the level of funds disbursed under the refrigeration servicing sector
plan of stage I of the HCFC phase-out management plan for the country, and to return, at the 85th meeting,
any potential balances to the Multilateral Fund.
(Decision 83/54)
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China: HCFC phase-out management plan – Overarching (stage II) (UNDP, UNEP, UNIDO,
World Bank, Government of Germany and Government of Japan)
China: HCFC phase-out management plan – extruded polystyrene foam sector plan (stage II – third
tranche) (UNIDO and Government of Germany)
China: HCFC phase-out management plan – industrial and commercial refrigeration and
air-conditioning sector plan (stage II – third tranche) (UNDP)
China: HCFC phase-out management plan – refrigeration servicing sector plan and enabling
programme (stage II – third tranche) (UNEP, Government of Germany and Government of Japan)
China: HCFC phase-out management plan – solvent sector plan (stage II – third tranche) (UNDP)
199.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/22,
presenting the re-submitted requests for the third tranches under stage II of the HPMP for China for the
following sectors: extruded polystyrene (XPS) foam, industrial and commercial refrigeration and
air-conditioning, refrigeration servicing, and solvents. Each submission included a progress report updated
with additional activities and disbursements completed since the 82nd meeting, and an annual
implementation plan for the next tranche.
200.
Following the presentation, one representative said that in light of the matter of the substantial
increase in CFC-11 emissions from China, her delegation had concerns about the sustainability of
reductions in ODS achieved using funding from the Multilateral Fund. An independent audit, funded by
China, was proposed to ascertain how and why that situation had occurred and how to prevent it from
occurring again in the future. A detailed action plan could be developed to indicate how the Party would
resolve the issues identified and monitor ODS reductions in future. While the willingness of the
Government of China to engage in open discussions and to undertake initial actions in response to the matter
was encouraging, her country was unable, at the present time, to support project funding for China. In
addition, she noted that there may need to be restitution for the environmental harm caused by the
unexpected emissions. Another representative supported that stance, stating that until the matter had been
clarified, his country was unable to approve new tranches for the HPMP, as that would undermine the
credibility of the Montreal Protocol.
201.
The Executive Committee decided to defer, to the 84th meeting, consideration of the revision of the
Agreement for stage II of the HCFC phase-out management plan (HPMP) for China and the requests for
the third tranches of the extruded polystyrene foam sector plan, the industrial and commercial refrigeration
and air-conditioning sector plan, the refrigeration servicing sector plan and enabling programme, and the
solvent sector plan under stage II of the HPMP.
(Decision 83/55)
Kuwait: HCFC phase-out management plan (stage I – third tranche) (UNEP and UNIDO)
202.

The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/29.

203.
Clarification was requested regarding the extension of the completion date of projects in the PU
foam and XPS foam sub-sectors, the consumption phase-out associated with those projects, and whether
the maximum allowable consumption for 2020 would be adjusted. The representative of the Secretariat
explained that the 2018 targets would apply to the year 2020 because, even though the projects with
associated phase-out were scheduled to be completed in 2019, there were some uncertainties related to
possible delays.
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204.
A question was also asked about the disbursement rate, which stood at just under 25 per cent of the
total amount approved for the first two tranches, in relation to the work to be done in the period leading up
to the tranche requests scheduled for 2020. The representative of UNEP answered that all of the approved
funds had been committed and the implementing agency was confident that all of the activities under the
first two tranches would be completed before the third and fourth tranches were requested in 2020.
205.

Following informal discussions among interested members, the Executive Committee decided:
(a)

To note the progress report on the implementation of the second tranche of stage I of the
HCFC phase-out management plan (HPMP) for Kuwait;

(b)

To approve the extension of the duration of stage I of the HPMP from 2018 to 2020, with
target consumption of 254.51 ODP tonnes for 2019 and 2020;

(c)

To note that the Secretariat had revised the updated Agreement between the Government
of Kuwait and the Executive Committee, contained in Annex IX to the present report,
specifically Appendix 2-A, to reflect the new target, the revised funding schedule and the
extension of the duration of stage I, and paragraph 16, to indicate that the revised updated
Agreement superseded that reached at the 74th meeting;

(d)

To note the commitment of the Government of Kuwait to ban the import and use of
HCFC-22 and HCFC-142b in the extruded polystyrene (XPS) foam sector by
31 December 2020, coinciding with the completion of HCFC phase-out in XPS foam
applications;

(e)

To approve the third tranche of stage I of the HPMP, and the corresponding 2019–2020
tranche implementation plan, in the amount of US $1,054,845, plus agency support costs
of US $73,839 for UNIDO; and

(f)

To request the Government of Kuwait, through UNEP, when submitting the request for the
fourth tranche of stage I of the HPMP, to include a plan of action to address all remaining
activities in the refrigeration servicing sector, along with the budgets for the activities in
that plan of action, on the understanding that it would have achieved phase-out of HCFCs
at the level specified in Appendix 2-A of the revised updated Agreement between the
Government of Kuwait and the Executive Committee.
(Decision 83/56)

Morocco: HCFC phase-out management plan (stage I – third and final tranche) (UNIDO)
206.

The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/32.

207.

The Executive Committee decided:
(a)

To note the progress report on the implementation of the second tranche of stage I of the
HCFC phase-out management plan (HPMP) for Morocco;

(b)

To approve the extension of the duration of stage I of the HPMP from 2017 to 2020;

(c)

To note that the Secretariat had updated the Agreement between the Government of
Morocco and the Executive Committee, contained in Annex X to the present report,
specifically paragraphs 1 and 2, Appendices 1-A and 2-A, to reflect the revised HCFC
baseline for compliance of 51.35 ODP tonnes and the extension of the duration of stage I,
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and paragraph 16, which had been added to indicate that the updated Agreement
superseded that reached at the 65th meeting;
(d)

To request the Government of Morocco and UNIDO to submit progress reports on
implementation of the work programme associated with the third and final tranche, on a
yearly basis until the completion of the project, verification reports until approval of
stage II of the HPMP and the project completion report to the first meeting of the Executive
Committee in 2022; and

(e)

To approve the third and final tranche of stage I of the HPMP, and the corresponding
2019-2020 tranche implementation plan, in the amount of US $35,000, plus agency support
costs of US $2,625 for UNIDO.
(Decision 83/57)

Pakistan: HCFC phase-out management plan (stage II – second tranche) (UNIDO and UNEP)
208.
One member requested information on the proposed changes to the baseline for Pakistan and sought
clarification of the status of activities in the XPS foam and PU foam sub-sectors in relation to the rate of
disbursement, as well as of the method used by UNIDO to disburse funds to enterprises in the country. A
question was also asked about funding for the minimum energy performance standard (MEPS) mentioned
in the progress report.
209.
The representative of the Secretariat explained that the Government of Pakistan had revised the
country’s baseline to include HCFC-142b consumption. As the Government had chosen the compliance
baseline as the starting point for aggregate reductions, the change of baseline approved by the Meeting of
the Parties had led to a change in the Agreement between the Government and the Executive Committee.
The inclusion of HCFC-142b in the baseline had made it possible for the implementing agency to present
an XPS foam project proposal to the 83rd meeting, which had been deferred to the 84th meeting because
agreement had not yet been reached between the implementing agency and the Secretariat on the particulars
of the project.
210.
With regard to fund disbursement, the representative of the Secretariat said that UNIDO did not
disburse funds by allocating them to individual enterprises. Instead, UNIDO undertook bulk purchasing of
the equipment, which it then gave to the enterprises, and reported figures on the aggregated funds. On the
issue of the MEPS, the representative of the Secretariat clarified that the progress report included
information on all activities carried out in relation to the HPMP, not only those funded by the Multilateral
Fund. No funds from the HPMP had been used to develop the MEPS for Pakistan.
211.
The representative of UNIDO explained that the disbursement level stood at 25 per cent because
the Government of Pakistan had requested that purchasing related to the conversion of thermoware
enterprises and PU foam enterprises be deferred until the end of May 2019.
212.

The Executive Committee decided:
(a)

To note:
(i)

The progress report on the implementation of the first tranche of stage II of the
HCFC phase-out management plan (HPMP) for Pakistan;

(ii)

That the Fund Secretariat had updated the Agreement between the Government of
Pakistan and the Executive Committee, as contained in Annex XI to the present
report, specifically: paragraphs 1 and 2, Appendices 1-A and 2-A to reflect the
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country’s baseline of 248.11 ODP tonnes as reported under Article 7 of the
Montreal Protocol; and paragraph 16, which had been added to indicate that the
updated Agreement superseded that reached at the 76th meeting; and
(b)

To approve the second tranche of stage II of the HPMP, and the corresponding 2019–2020
tranche implementation plan, in the amount of US $2,344,418, consisting of
US $1,979,852, plus agency support costs of US $138,590 for UNIDO, and US $200,000,
plus agency support costs of US $25,976 for UNEP.
(Decision 83/58)

South Africa: HCFC phase-out management plan (stage I – fourth tranche) (UNIDO)
213.
Information was requested on the project to demonstrate energy and cost savings through the
operation of non-ODS and low-GWP-based refrigeration systems as opposed to HCFC-22 or HFC-based
systems. It was pointed out that, while there was interest in some of the possible alternative technologies to
be demonstrated through the project, energy savings were not strictly relevant to compliance with HCFC
phase-out. The representative of UNIDO explained that the demonstration project would focus on the
supermarket sector and would be implemented under the fourth tranche of stage I. The alternative
technology had not yet been chosen, but the purpose of the project would be to phase out HCFC-22 and
phase in a low-GWP technology, pursuing energy efficiency in addition.
214.

The Executive Committee decided:
(a)

To note the progress report on the implementation of the third tranche of stage I of the
HCFC phase-out management plan (HPMP) for South Africa; and

(b)

To approve the fourth tranche of stage I of the HPMP, and the corresponding 2019-2020
tranche implementation plan, in the amount of US $499,612, plus agency support costs of
US $34,973 for UNIDO, on the understanding that information on implementation of the
end-user demonstration programme would be included in the progress reports submitted
when requesting future tranches of stage I of the HPMP.
(Decision 83/59)

AGENDA ITEM 10: OVERVIEW OF CURRENT MONITORING, REPORTING,
VERIFICATION AND ENFORCEABLE LICENSING AND QUOTA SYSTEMS DEVELOPED
WITH SUPPORT FROM THE MULTILATERAL FUND (DECISION 82/86(C))
215.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/38 and
highlighted the summary of the observations made by the Secretariat in paragraph 67 and the additional
and novel mechanisms to ensure sustained compliance in paragraphs 68 to 75.
216.
During the ensuing discussion, it was observed that, while the Secretariat had suggested a number
of ideas to improve the current system, some of the suggestions, such as those related to illegal trade and
free-trade zones, would be better addressed by the Meeting of the Parties or, in the case of atmospheric
monitoring, by the Conference of the Parties to the Vienna Convention. It was highlighted that the roles of
the different institutions should be respected.
217.
Some members expressed support for ensuring the continuity of PMUs across multi-year
agreements, while others asked how that would be financed and whether monitoring would be the
responsibility of the NOUs. Monitoring of enterprises that had completed conversion was expensive and
could not be covered by the funding for the institutional strengthening that was already being provided to
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the NOUs, and which had not been increased recently. Furthermore, it was not just a question of funding,
as there was a need to ensure that the NOUs were also capable of undertaking the work that had been done
by the PMUs, which would be substantial, especially in LVC countries. For Article 5 countries, additional
effort also meant additional costs.
218.
A question was raised about the feasibility of making the implementing agencies responsible for
assisting countries after projects had been completed, when so requested. With respect to broadening
verifications to include previously phased-out controlled substances, countries should not be required to
monitor projects continually after they had been completed. The Secretariat, however, could undertake an
analysis of the feasibility and the additional cost of doing so and present that analysis to the Committee. It
would also be problematic to ask countries to pay a penalty for any deviation from the Agreement once the
project had been completed because, by that time, no project funding would remain.
219.
With respect to the reporting of the export of ODS contained in pre-blended polyols, it was noted
that it was already taking place through the country programme implementation reports.
220.
The representative of Kuwait said that paragraph 6 of the document had made it clear that the task
of the Secretariat had been to develop a document that would include an overview of the current monitoring,
reporting, verification and enforceable licensing systems. He asked why new and innovative mechanisms
that had not yet been used under the Multilateral Fund had been included in the document. He said that
everyone was aware of the issue of the unexpected release of CFC-11, but there was no evidence that those
emissions had come only from Article 5 countries. Half of the emissions remained unexplained and he
wanted clarity on where the other emissions had come from before the Executive Committee took action
that affected and stigmatized only Article 5 countries. He wanted proof that no non-Article 5 country was
responsible for any part of those emissions and he lamented the lack of trust that seemed to be at the base
of the suggestion that only Article 5 countries were responsible for them. Article 5 countries should not be
required to support that burden by themselves and if they were being invited to address the problem, then
non-Article 5 countries should be as well. If there were to be a mechanism to address illegal trade, then all
should be involved and, consequently, the issue should be addressed by the Meeting of the Parties and not
the Executive Committee.
221.
Several members supported the views expressed by the representative of Kuwait and observed that
it was important not to take precipitate action. With respect to completed projects, it was pointed out that,
once the projects had been completed, monitoring was a question of national sovereignty. Other members
were of the view that it was within the mandate of the Secretariat to help Article 5 countries comply with
the Montreal Protocol, which included, inter alia, helping them address illegal production. Atmospheric
monitoring was an effective way to detect illegal substances, but a means was needed to help defray related
costs. In order to address the challenge of the unexpected release of ODS, the reasons for that release needed
to be better understood. While the issues raised affected both Article 5 and non-Article 5 countries, it was
better to focus on those activities that were the responsibility of the Executive Committee.
222.
One member suggested that requests for future institutional strengthening renewals be accompanied
by a letter that expressed the commitment of the country to achieving sustained permanent reductions;
another member, however, said that letters were already being sent.
223.
The Chief Officer said that the document was the result of a review and summary of several
thousand documents, during the course of which a number of issues had arisen that had been drawn to the
attention of the Executive Committee. No recommendations had been made on those issues, but the
Secretariat was of the view that all the issues raised were within the purview of the Executive Committee.
The Chief Officer highlighted that Article 5 countries were doing their utmost in achieving compliance with
the terms of their Agreements with the Executive Committee, and that the systems in place to enable them
to do so were robust.
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224.
It was suggested that the Chair should report on the present discussions at either the 41st Meeting
of the Open-Ended Working Group or the Thirty-First Meeting of the Parties to the Montreal Protocol.
225.

The Executive Committee agreed to refer the matter to a contact group for further consideration.

226.
Subsequently, the convener of the contact group reported on the group’s deliberations of the matters
referred to it under both the present agenda item and agenda item 5, Country programme data and prospects
for compliance.
227.

The Executive Committee decided:
(a)

To note the overview of current monitoring, reporting, verification and enforceable
licensing
and
quota
systems
(decision 82/86(c)),
contained
in
document UNEP/OzL.Pro/ExCom/83/38;

(b)

To request the Secretariat to forward the document referred to in sub-paragraph (a) above
to the Ozone Secretariat so that it could be annexed to the document on the Overview of
the procedures under the Multilateral Fund by which the Parties review and ensure
continuing compliance with the terms of agreements under the Fund (note from the
Multilateral Fund Secretariat), and made available to the Parties at the 41st Meeting of the
Open-Ended Working Group in line with decision 82/86(b); and

(c)

To defer further consideration of the document referred to in sub-paragraph (a) above to
the 84th meeting, taking into account any decisions that the Parties might take at their
Thirty-First Meeting on the issues raised therein.
(Decision 83/60)

AGENDA ITEM 11: REVIEW OF ADMINISTRATIVE COST REGIME: ANALYSIS BY
COUNTRY OF PROJECT MANAGEMENT UNITS, INSTITUTIONAL STRENGTHENING,
AND IMPLEMENTING AGENCIES, INCLUDING ACTIVITIES AND FUNDING UNDER THE
COMPLIANCE ASSISTANCE PROGRAMME, CORE UNITS AND OTHER ELEMENTS OF
THE ADMINISTRATIVE COST REGIME, AND INFORMATION ON NATIONAL LEVEL
INDEPENDENT VERIFICATION (DECISION 82/82(B))
228.

The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/39.

229.
During the discussion, members expressed their satisfaction with the framework created by the
Fund to support Article 5 countries in meeting their obligations under the Montreal Protocol, underscoring
the importance of the work of PMUs and NOUs, institutional strengthening and the CAP. Two members
said that institutional strengthening activities and the CAP urgently required increased support, both in
terms of funding and capacity strengthening, given the steadily expanding scope of the work under the
Protocol, most recently with the entry into force of the Kigali Amendment.
230.
One member noted a relative lack of structure pertaining to PMUs compared with other aspects of
Fund support, such as institutional strengthening. He offered suggestions for adding structure, including
making PMUs subject to the oversight of or incorporating them into NOUs, and clearly articulating PMU
roles and responsibilities that were different from those of the NOU in the relevant appendices of the
multi-year agreements between governments and the Executive Committee. Both he and another member
observed that PMU funding could represent 20 per cent or more of HPMP funding and called for a greater
level of detail in the reporting on the work of the PMUs and their costs and more consistency in the level
of funds allocated to the PMUs.
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231.
Another member said PMU resources were for direct use in project implementation in the country
and sought clarification in relation to administrative costs. The Secretariat confirmed that understanding,
stating that PMU resources were not considered an administrative cost.
232.

Following informal consultations, the Executive Committee decided:
(a)

To note the review of administrative cost regime: analysis by country, of project
management units (PMUs), institutional strengthening, and implementing agencies,
including activities and funding under the Compliance Assistance Programme, core units
and other elements of the administrative cost regime, and information on national-level
independent
verification
(decision 82/82(b)),
contained
in
document UNEP/OzL.Pro/ExCom/83/39; and

(b)

To request bilateral and implementing agencies, when submitting tranche funding requests
for HCFC phase-out management plans, to include: in the tranche implementation plan,
the specific activities that would be implemented by the PMU, and the associated funding;
and in the implementation report of the previous tranche, the activities implemented by the
PMU and the associated funding disbursed.
(Decision 83/61)

AGENDA ITEM 12: MATTERS RELATED TO THE KIGALI AMENDMENT TO THE
MONTREAL PROTOCOL
(a)

Energy efficiency

233.
With a view to expediting progress in the present agenda item, the Executive Committee agreed to
establish a contact group on energy efficiency that could address issues pertaining to all three sub-items.
(i)

Paper on ways to operationalize paragraph 16 of decision XXVIII/2 and paragraph 2
of decision XXX/5 of the Parties (decision 82/83(c))

234.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/40. In doing
so, he made a correction to Table 3, stating that it did not include enabling activities in LVC countries.
235.
Members welcomed the document, saying it was a useful basis for further discussion, both on the
process to be used by LVC countries to access additional funding for servicing sector activities related to
the introduction of low-GWP alternatives to HFCs, in the context of the HCFC phase-out, and on the type
of activity to be considered for such funding. There was general willingness to discuss the matter, including
the level of funding to be made available for qualifying activities. Some members expressed the hope that
a final decision on the operationalization of the relevant decisions could be reached at the current meeting.
Others, however, preferred to wait until more detailed information could be provided by the Secretariat on
relevant activities already being implemented by countries. In that regard, it was pointed out that the desk
study for the evaluation of energy efficiency in the servicing sector being considered by the Committee
under agenda item 6(c) was linked to some of the issues.
236.
With respect to the focus of qualifying activities, one member stressed the need to clarify whether
the additional funding for LVC countries was for maintaining energy efficiency or for the introduction of
low-GWP alternatives. Others noted that other institutions were responsible for energy efficiency and
MEPS, which were not part of those monitoring compliance under the Montreal Protocol, and that the
activities should focus on what was required for the transition to low-GWP alternatives while maintaining
energy efficiency.
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237.
Other points raised highlighted the need for: cost-effectiveness, particularly given the high costs
often associated with such activities already initiated by LVC countries; clear added value, as activities for
facilitating the adoption of low-GWP technologies were already being implemented under HPMPs;
performance indicators; and reporting against the performance indicators.
238.

The Executive Committee agreed to refer the matter to the contact group on energy efficiency.

239.
The convener of the contact group subsequently reported that the group had asked the Secretariat
to prepare a preliminary text on which it could base its discussion. While the group had made considerable
progress it had been unable to resolve all the issues within the time allotted, and the working document still
contained text that had not been fully discussed and agreed. The group proposed to that the working
document in its present form be used as a basis for further discussion on the matter at the 84 th meeting of
the Executive Committee.
240.
The Executive Committee decided to continue discussing ways to operationalize paragraph 16 of
decision XXVIII/2 and paragraph 2 of decision XXX/5 of the Parties (decision 82/83(c)) at its 84th meeting
and to use the text contained in Annex XII to the present report as the basis for that discussion.
(Decision 83/62)
(ii)

241.

Paper on information on relevant funds and financial institutions mobilizing
resources for energy efficiency that may be utilized when phasing down HFCs
(decision 82/83(d))

The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/41.

242.
In the ensuing discussion, many members said that the document was a good basis for further
exploration of potential sources of external resources for improving energy efficiency that could be
leveraged to enhance the future work of the Multilateral Fund when phasing down HFCs under the Kigali
Amendment. There were, however, a number of issues to be considered in providing guidance to the
Secretariat on approaching relevant funding mechanisms and institutions mobilizing resources for
improving energy efficiency.
243.
Several members who identified themselves as long-time advocates for obtaining outside resources
for non-eligible components of projects financed by the Fund said that the first order of business was to
resolve the issue of whether the Multilateral Fund could accept external funding. Some members recalled
that the offer of additional funds to be used in the area of energy efficiency, made by the Government of
the United Kingdom of Great Britain and Northern Ireland at the 82nd meeting, had been turned down. It
would be time-consuming to request the Secretariat to obtain further information from relevant funding
mechanisms and institutions if the Executive Committee were ultimately to decide that external funds could
not be accepted. It was also considered important that the Committee agree on the types of projects and
activities for which funds from other institutions might be mobilized. It was suggested that such funds could
be used to complement funding provided by the Multilateral Fund for projects in the manufacturing sector
to support technology upgrades to improve the energy efficiency of equipment and to support enabling
activities to promote energy efficiency.
244.
There were many available sources of financing for energy efficiency that could be leveraged to
support the work of the Multilateral Fund. The mandate and characteristics of the Multilateral Fund meant
that it would finance the incremental costs involved in the transition away from HFCs, with other funding
mechanisms and institutions ideally helping to cover other costs linked to energy efficiency. It was also
relevant to keep in mind the linkages between the Paris Accord and the Kigali Amendment, with climate
change adaptation and mitigation efforts featuring more and more prominently in policies of some Article 5
countries.
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245.
Some members expressed the view that it was premature to state that the Multilateral Fund should
engage with all types of funding mechanisms and institutions. It might be a good idea to start by
approaching the implementing agencies of the Multilateral Fund that had funds available for energy
efficiency within their institutions. Bilateral agencies should also be included among the potential sources
for external funding. One member expressed that her Government would be willing to provide funding in
that regard.
246.
As pointed out in the document, other funding mechanisms and institutions had widely differing
modalities and timelines for financing. It was therefore important that any cooperation should fit the
existing modalities and procedures of the Multilateral Fund, without being prescriptive. Arrangements for
cooperation with other funding mechanisms could take the shape of memorandums of understanding, or of
co-funding modalities with implementing agencies. It was pointed out that finalizing the cost guidelines for
HFC phase-down would be essential for establishing eligible and non-eligible costs.
247.
It was expressed that the criteria for access to the funds should apply to all Article 5 countries
without exclusion. Some members said that countries could perhaps access funds from other funding
mechanisms and institutions through a set procedure involving templates designed by the Multilateral Fund.
Other members spoke out in favour of channelling all external funds through the Multilateral Fund, which
would then distribute those funds through its customary procedure. The reasons given for this approach
were that the Fund was known for its efficient management of projects and funding, that Article 5 countries
were familiar with the modalities of the Multilateral Fund, and that countries trusted the Multilateral Fund
to fulfil its obligations without fail.
248.
There was some discussion on the usefulness, for instance, of having more detailed information on:
the strategies of funding mechanisms and institutions; the way they dealt with funding requests from
countries; their operating structure (such as accredited agencies and national focal points in the case of the
Global Environment Facility); and the way that the implementing agencies of the Fund could help facilitate
countries’ requests for co-financing from other funding mechanisms and institutions. Support was also
expressed for providing the Secretariat with a brief “consultation” document for ensuring effective
communication between the Fund Secretariat and the secretariats of other bodies in that context. It was
suggested that the document which should be approved by all members of the Executive Committee, could:
provide background information on the Multilateral Fund and on the phase-down of HFC in Article 5
countries; highlight the opportunity to achieve significant additional climate benefits; convey the interest
on the part of the Multilateral Fund in collaborating with other funding mechanisms and institutions; outline
the projects and activities that could be carried out collaboratively; describe funding procedures and
modalities; and provide examples of collaborative initiatives.
249.
The Executive Committee agreed to task the contact group on energy efficiency with consideration
of the issues raised, in an attempt to provide guidance to the Secretariat on next steps in cooperating with
other funding mechanisms and institutions to leverage external funding.
250.
Subsequently, the convener of the contact reported that, owing to time constraints, the contact group
had been unable to discuss the present matter.
251.
The Executive Committee decided to defer to the 84th meeting consideration of the issues raised by
the paper on information on relevant funds and financial institutions mobilizing resources for energy
efficiency that might be utilized when phasing down HFCs (decision 82/83 (d)), contained in
document UNEP/OzL.Pro/ExCom/83/41.
(Decision 83/63)
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(iii)

Summary of the report by the Technology and Economic Assessment Panel on
matters related to energy efficiency with regard to the issues identified in
decision 82/83(e) (decision 82/83(f))

252.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/42,
presenting a summary of the report of the Technology and Economic Assessment Panel on matters related
to energy efficiency, which had been prepared pursuant to decision 82/83(e) and (f).
253.
Subsequently, the convener of the contact group reported that, owing to time constraints, the contact
group had been unable to discuss the present matter.
254.
The Executive Committee decided to defer to the 84th meeting consideration of the summary of the
report by the Technology and Economic Assessment Panel on matters related to energy efficiency with
regard to the issues identified in decision 82/83(e) (decision 82/83(f)), contained in
document UNEP/OzL.Pro/ExCom/83/42.
(Decision 83/64)
(b)

Development of the cost guidelines for the phase-down of HFCs in Article 5 countries:
Draft criteria for funding (decision 82/84)

255.

The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/43.

256.
Following the approach taken at the 82nd meeting, the Executive Committee agreed to reconstitute
the contact group on the development of the cost guidelines for the phase-down of HFCs in Article 5
countries that had first been formed at the 81st meeting, with the same facilitator (Belgium), to discuss the
matter further.

257.

Following the report by the convener of the contact group, the Executive Committee decided:
(a)

To note document UNEP/OzL.Pro/ExCom/83/43 on the development of the cost
guidelines for the phase-down of HFCs in Article 5 countries: Draft criteria for funding;

(b)

To request the Secretariat to prepare, for the 85th meeting, a document providing analysis
of the level and modalities of funding for HFC phase-down in the refrigeration servicing
sector, in light of the information provided in document UNEP/OzL.Pro/ExCom/82/64 and
guidance provided by the Executive Committee, including the flexibility that Article 5
countries had in implementing their servicing sector activities in line with their national
circumstances and the planned and ongoing activities in their HCFC phase-out
management plans;

(c)

To consider, at the 84th meeting, the matter of disposal of controlled substances, in light of
the final report on the evaluation of pilot demonstration projects on ODS disposal and
destruction to be submitted by the Senior Monitoring and Evaluation Officer; and

(d)

To continue to use the draft template for the cost guidelines for the phase-down of HFCs
and the list of outstanding elements for further discussion, contained in Annex XIII and
Annex XIV, respectively, to the present report, as working documents for discussions, at
the 84th and future meetings, on the development of cost guidelines for the phase-down of
HFCs in Article 5 countries, noting that additional elements could be added as required.
(Decision 83/65)
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(c)

Key aspects related to HFC-23 by-product control technologies (decision 82/85)

258.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/44, which
consisted of two parts: part I provided details of the proposal to control HFC-23 by-product in Argentina,
along with a summary of the independent technical audit carried out by a consultant, and the related
Secretariat’s comments; and part II identified policy issues related to controls of HFC-23 by-product
emissions in Article 5 parties for which the Secretariat was seeking the guidance of the Executive
Committee.
259.
With regard to the options to control and phase out HFC-23 emissions at Frio Industrias Argentinas
(FIASA), there was general agreement that the detailed evaluation of the project was of significant value
for the assessment of similar future projects and contributed to the discussion on the policy issues identified
in the second part of the document.
260.
Issues identified for further discussion included the influence of Government policies and
regulations on the availability of cost-effective options and the impact of the history of the swing plant,
including the Clean Development Mechanism (CDM) project to control HFC-23 by-product emission
implemented at the facility during 2007–2013. One member said that, while his delegation was open to
consideration of the various options available to the Government of Argentina in mitigating HFC-23
by-product emissions, the principle of cost-effectiveness should be given precedence. Questions were also
raised regarding: the estimation of the market price of HCFC-22 and the cost of the raw materials; the
methods used to estimate the remaining life of the facility and the date by which it would no longer be
financially viable; and determination of the eligible incremental operating costs of the project.
261.
The representative of the Secretariat responded to questions posed. HCFC-22 was a commodity
chemical that could be purchased on the international market, though different countries might have
different retail prices of the chemical. Regarding the cost of raw materials, the Secretariat had used the
historical data provided in the audited CDM reports to estimate a use rate of raw materials per kilogramme
of HFC-23 destroyed, in addition to the current prices provided by FIASA. On the matter of estimating the
costs of closure, the independent consultant who had conducted the technical audit said that the same
methodology as for the previous technical audits for the CFC and HCFC production sector had been used,
using updated data.
262.
The Executive Committee agreed to establish a contact group to consider the project proposal
options to control HFC-23 by-product emissions in Argentina, related policy issues identified by the
Secretariat and the request for project preparation for the control of HFC-23 by-product emissions in the
HCFC production sector in Mexico submitted as part of the work programme of UNIDO for 2019 under
agenda item 9(c)(iii).
263.
Subsequently, the convener of the contact group reported that the group had reached agreement on
the project preparation request for Mexico, but had been unable to conclude its deliberations on the proposal
to control HFC-23 by-product in Argentina in line with decision 82/85(e).
264.

The Executive Committee decided:
(a)

To note document UNEP/OzL.Pro/ExCom/83/44 on key aspects related to HFC-23
by-product control technologies (decision 82/85); and

(b)

To defer to the 84th meeting further consideration of the project proposal to control HFC-23
by-product emissions in Argentina and the associated policy issues raised by the
Secretariat, referred to in sub-paragraph (a) above.
(Decision 83/66)
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265.
With regard to the request for project preparation for the control of HFC-23 by-product emissions
in the HCFC production sector in Mexico, the Executive Committee decided:

(a)

To approve US $55,000, plus agency support costs of US $3,850 for UNIDO to enable the
agency to submit, to the 84th meeting, on behalf of the Government of Mexico, project
proposal options that would enable the Government of Mexico to comply with the HFC-23
by-product control obligations under the Kigali Amendment, including data regarding
costs and benefits and covering technical feasibility, economic viability, relevant credits
that might be applicable in the country in the future, and logistical, legal and transactional
issues in relation to the following:
(i)

Resuming operation of both the integrated on-site incinerator and the
non-integrated on-site incinerator at the HCFC-22 production swing plant
Quimobasicos, on the basis of three independent estimates of the costs/savings of
doing so for each, including in relation to operation of the incinerator, compliance
with standards for the management of hazardous waste, and monitoring and
verifying the destruction of the HFC-23 by-product;

(ii)

Importing HCFC-22 to meet demand in the domestic market, including a
comparison of the price of sourcing it locally and internationally;

(iii)

Destroying HFC-23 by-product through irreversible transformation and other new
conversion technologies, and storage options for HFC-23 management;

(iv)

Shipping HFC-23 for off-site destruction by means of a technology approved by
the Meeting of the Parties;

(v)

Optimizing the HCFC-22 production to reduce the generation of the HFC-23
by-product;

(vi)

Selling the HFC-23 for feedstock use or adapting the plant so that it could use
HFC-23 for the production of HCFC-22;

(b)

To request UNIDO to include, in its submission to the 84th meeting, information regarding
the relationship between the country’s control of HFC-23 by-product emissions and the
nationally determined contributions of the Government of Mexico under the Paris
Agreement;

(c)

To request the Secretariat to present a document to the 84th meeting reviewing each of the
project proposal options submitted, including the data provided pursuant to
sub-paragraphs (a) and (b) above;

(d)

To discuss the criteria for funding the activities related to the compliance obligations of
Article 5 countries with respect to HFC-23 by-production emission controls at the
84th meeting; and

(e)

To request UNIDO to return any remaining balances from the funding approved in
sub-paragraph (a) above to the Multilateral Fund by the 86th meeting.
(Decision 83/67)
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AGENDA ITEM 13: POTENTIAL GENDER POLICY FOR THE MULTILATERAL FUND
(DECISION 81/7(E))
266.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/45, which
had been developed pursuant to decision 81/7(e). The document included consideration of the current
gender policies of the implementing agencies, the challenges faced in addressing gender issues in
Multilateral Fund-supported projects, possible goals and objectives of a gender policy and possible
elements of such a policy.
267.
Members noted that the document provided a good framework for the development of a gender
policy. Several members recalled that the implementing agencies already had gender policies, and the key
issue therefore was to ensure that any gender policy of the Multilateral Fund was aligned with and
complemented those policies in a consistent and coherent manner, while avoiding duplication. There was
discussion of how best to integrate gender into Multilateral Fund projects and to ensure that the policies of
the bilateral and implementing agencies were considered in Fund activities.
268.
In requesting the Secretariat to prepare a gender policy for the Multilateral Fund, members
emphasized that the objectives, targets and scope should be clear, consistent with the key elements outlined
in the document. Consideration also needed to be given to the resources required to implement a gender
policy, and the possible human resource adjustments involved. Such a policy would require regular
reporting, both indicative and narrative, using agreed indicators. Care was needed to ensure that the gender
policy fulfilled its mandate without drawing resources away from the main goals of the Multilateral Fund
or significantly increasing the reporting responsibilities of the bilateral and implementing agencies.
269.

The Executive Committee decided:
(a)

To note the elements for a potential gender policy for the Multilateral Fund
(decision 81/7(e)) contained in document UNEP/OzL.Pro/ExCom/83/45;

(b)

To request bilateral and implementing agencies to apply their corporate gender policies in
the preparation and implementation of projects funded by the Multilateral Fund; and

(c)

To request the Secretariat, in consultation with bilateral and implementing agencies, to
prepare a document for consideration at the 84th meeting, presenting a draft policy on
gender mainstreaming for Multilateral Fund-supported projects and how such a policy
could be operationalized, taking into account the discussion on the matter at the
83rd meeting.
(Decision 83/68)

AGENDA ITEM 14: DRAFT REPORT OF THE EXECUTIVE COMMITTEE OF THE
MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TO THE THIRTY-FIRST MEETING OF THE PARTIES
270.
The Chief Officer introduced document UNEP/OzL.Pro/ExCom/83/46. The report included a
description of all policy matters discussed and decisions taken in relation to the Kigali Amendment,
pursuant to paragraph 11 of decision XXVIII/2 of the Meeting of the Parties.
271.
One representative suggested some reorganization of the report to reflect the current priorities of
the Multilateral Fund.
272.
The Executive Committee decided to authorize the Secretariat to finalize the report of the Executive
Committee to the Thirty-First Meeting of the Parties to the Montreal Protocol in light of the discussions
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held and decisions taken at the 83rd meeting, and to submit it to the Ozone Secretariat following clearance
by the Chair of the Executive Committee.
(Decision 83/69)
AGENDA ITEM 15: REPORT OF THE SUB-GROUP ON THE PRODUCTION SECTOR
273.
The
facilitator
of
the
Sub-group
on
the
Production
Sector
introduced
document UNEP/OzL.Pro/ExCom/83/47, which contained recommendations for consideration by the
Executive Committee. He said that the Sub-group had met three times in the margins of the present meeting.
It had spent most of its time considering the Secretariat’s suggestions for updating the guidelines and the
standard format used for ODS production verification prepared pursuant to decision 82/87(d)), and it
recommended that the Secretariat be requested to undertake that work.
274.
The Sub-group had also considered the final progress report on the implementation of stage I of the
HPPMP for China and was proposing that the Executive Committee adopt the recommendations made by
the Secretariat. Owing to a lack of time, neither stage II of the HPPMP for China nor the HCFC production
sector guidelines had been discussed and the Sub-group recommended deferral of consideration of both
issues to a future meeting.
Review and analysis of aspects of the guidelines and the standard format used for ODS production
verification (decision 82/87(d))
275.

The Executive Committee decided:
(a)

To note the review and analysis of aspects of the guidelines and the standard format used
for
ODS
production
verification
(decision 82/87(d)),
contained
in
document UNEP/OzL.Pro/ExCom/83/SGP/2;

(b)

To request the Secretariat to update and submit, for consideration by the Executive
Committee at its 84th meeting, the draft guidelines and standard format used during the
verification of ODS production phase-out funded by the Multilateral Fund contained in
document UNEP/OzL.Pro/ExCom/32/33, taking into consideration current practices and
making the following changes:
(i)

Inclusion of procedures reflecting current practices for verification of controlled
substances for feedstock and other exempted uses;

(ii)

Inclusion in the verification report: a description of the mechanism established and
implemented by the Government concerned to ensure that plants provided
compensation for phase-out of ODS production capacity did not redirect any
capacity for feedstock production, if present, towards controlled uses. This shall
inter alia include monitoring and enforcement procedures, covering relevant
national regulations to deal with cases where provisions of the Agreement had not
been adhered by the enterprise and imposition of penalties, where applicable;

(iii)

Clarification that all the production capacity of controlled substances should be
included in production verification, irrespective of when the production capacity
had been established;

(iv)

Clarification that, once a production line had been verified to be vertically
integrated with downstream production in which the controlled substance was used
only as a feedstock, further annual verifications of that line would not be required;
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(v)

(c)

Confirmation that, once a vertically integrated line had been identified, the owner
would be required to retain the records of that line, including process inputs and
outputs and purchase and sales data, for at least three years; and

To determine, on a case-by-case basis, the additional costs for the verification of additional
production lines not established at the time of approval of the production phase-out plan.
(Decision 83/70)

China: HCFC production phase-out management plan (stage I): final progress report
276.

The Executive Committee decided:
(a)

To note the final progress report for the implementation of stage I of the HCFC production
phase-out management plan for China, considered by the Sub-group on the Production
Sector;

(b)

To request the Government of China, through the World Bank:

(c)

(i)

To submit an executive summary of the final report on the investigation of HCFC
feedstock applications in China for 2014 and 2015 in the English language by
1 July 2019;

(ii)

To conduct the investigation of HCFC feedstock applications in China for the
period 2016 to 2018 and to submit the final report in the original language and an
executive summary in English by 15 January 2020; and

To request the Secretariat to prepare a preliminary document on HCFC feedstock
applications in China for consideration of the Sub-group on the Production Sector at the
84th meeting, on the basis of the report and the executive summary referred to in
sub-paragraph (b)(i) above, and a final document to the 85th meeting based on the
documents referred to in sub-paragraph (b) above.
(Decision 83/71)

China: HCFC production phase-out management plan (stage II) (decisions 81/71 and 82/89)
277.
The Executive Committee decided to defer consideration of stage II of the HCFC production
phase-out management plan for China to a future meeting of the Executive Committee.
(Decision 83/72)
HCFC production sector guidelines
278.
The Executive Committee decided to defer consideration of the HCFC production sector guidelines
to a future meeting of the Executive Committee.
(Decision 83/73)
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AGENDA ITEM 16: OTHER MATTERS
Dates and venues of the 84th, 85th and 86th meetings of the Executive Committee
279.
The representative of the Secretariat introduced document UNEP/OzL.Pro/ExCom/83/Inf.2. She
recalled that decision 82/90 related to various options for the dates and venues of the 84th, 85th and
86th meetings of the Executive Committee. The option of holding the 84th meeting back to back with the
Thirty-First Meeting of the Parties to the Montreal Protocol had not proved possible, so that meeting was
confirmed for 16 to 20 December 2019 in Montreal. The 85th meeting would be held from 25 to
29 May 2020 in Montreal, and the Secretariat was finalizing the selection of the venue for those dates.
Regarding the 86th meeting, the dates for that meeting would take into account the tentative dates of 23 to
27 November 2020 for the Thirty-Second Meeting of the Parties, at a venue to be decided.
280.
Confirming the information about the 84th meeting, the representative of Italy, attending the
meeting as a co-opted member of the delegation of France, expressed gratitude to the Secretariat for its
outstanding support to the Government of Italy in providing all the information required for its internal
deliberations.
281.
In the ensuing discussion, one member said that the proposed dates for the 85th meeting immediately
followed Eid al-Fitr, making travel difficult for some members of the Executive Committee. The
representative of the Secretariat said that all other options had been explored and that no change to those
dates was possible.
282.
Regarding the dates and venue for the 86th meeting, one member said that 2020 was a replenishment
year for the Fund and that consideration could be given to holding the meeting immediately before the
Thirty-Second Meeting of the Parties, at the same venue, in line with previous practice. The representative
of the Secretariat said that she would consult with the Ozone Secretariat on that matter.
283.

The Executive Committee decided:
(a)

To hold its 84th meeting from 16 to 20 December 2019 in Montreal, in line with
decision 82/90;

(b)

To hold its 85th meeting from 25 to 29 May 2020 in Montreal, at a venue to be decided;
and

(c)

To hold its 86th meeting during the week preceding the Thirty-Second Meeting of the
Parties to the Montreal Protocol, which was tentatively booked for 23 to
27 November 2020, at a venue to be decided.
(Decision 83/74)

AGENDA ITEM 17: ADOPTION OF THE REPORT
284.
The Executive Committee adopted its report on the basis of the draft report contained in
document UNEP/OzL.Pro/ExCom/83/L.1.
AGENDA ITEM 18: CLOSURE OF THE MEETING
285.
Following the customary exchange of courtesies, the Chair declared the meeting closed at 4:30 p.m.
on Friday, 31 May 2019.
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 1 : STATUS OF THE FUND FROM 1991-2019 (IN US DOLLARS)
As at 27/05/2019
INCOME
Contributions received:
- Cash payments including note encashments
- Promissory notes held
- Bilateral cooperation
- Interest earned *
- Additional income from loans and other sources
- Miscellaneous income

3,582,917,828
0
173,207,269
223,712,913
0
21,841,581

Total Income

4,001,679,590

ALLOCATIONS** AND PROVISIONS
- UNDP
- UNEP
- UNIDO

932,697,114
341,652,164
928,837,241

- World Bank
Unspecified projects

1,279,657,911
-

Less Adjustments
Total allocations to implementing agencies

3,482,844,430

Secretariat and Executive Committee costs (1991-2021)
- includes provision for staff contracts into 2021
Treasury fees (2003-2021)
Monitoring and Evaluation costs (1999-2019)
Technical Audit costs (1998-2010)
Information Strategy costs (2003-2004)
- includes provision for Network maintenance costs for 2004
Bilateral cooperation
Provision for fixed-exchange-rate mechanism's fluctuations
- losses/(gains) in value

138,303,006
9,556,982
3,762,848
1,699,806
104,750
173,207,269
32,777,234

Total allocations and provisions

3,842,256,325

Cash
Promissory Notes:

159,423,266

2018
Unscheduled

0
0
-

BALANCE AVAILABLE FOR NEW ALLOCATIONS

159,423,266

* Includes interest amount of US $1,182,233 earned by IECO/MEE (China).
** Amounts reflect net approvals for which resources are transferred including promissory notes that are not yet encashed by the
implementing agencies. The Secretariat budget reflects actual costs as per the final 2017 accounts of the Fund and approved
amounts for 2018-2021.
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 2 : 1991 - 2019 SUMMARY STATUS OF CONTRIBUTIONS AND OTHER INCOME (US $)
BALANCE AVAILABLE FOR NEW ALLOCATIONS
As at 27/05/2019
Description
Pledged contributions
Cash payments/received
Bilateral assistance
Promissory notes

1991-1993

1994-1996

1997-1999

2000-2002

2003-2005

2006-2008

2009-2011

2012-2014

2015-2017

2018-2019

1991-2020

235,029,241

424,841,347

472,567,009

440,000,001

474,000,001

368,028,480

399,640,706

396,815,725

436,198,530

332,002,639

3,979,123,680

206,611,034

381,555,255

418,444,981

407,980,375

418,221,079

340,072,964

377,140,516

375,910,017

414,756,434

242,225,172

3,582,917,828

4,366,255

11,909,814

21,358,066

21,302,696

47,349,203

18,824,358

13,689,195

12,479,347

14,075,680

7,852,655

173,207,269

(0)

0

0

0

210,977,289

393,465,069

439,803,048

429,283,071

465,570,282

358,897,322

390,829,712

388,389,364

428,832,114

250,077,827

3,756,125,097

0

8,098,267

0

0

0

32,471,642

405,792

3,477,910

1,301,470

1,486,792

47,241,873

24,051,952

31,376,278

32,763,961

10,716,930

8,429,719

9,131,159

8,810,995

8,426,361

7,366,416

81,924,812

222,998,583

89.77%

92.61%

93.07%

97.56%

98.22%

97.52%

97.80%

97.88%

98.31%

75.32%

94.40%

Interest earned

5,323,644

28,525,733

44,685,516

53,946,601

19,374,449

43,537,814

10,544,631

6,615,053

8,836,637

2,322,835

223,712,913

Miscellaneous income

1,442,103

1,297,366

1,223,598

1,125,282

1,386,177

3,377,184

3,547,653

5,804,410

1,782,834

854,973

21,841,581

217,743,036

423,288,168

485,712,161

484,354,955

486,330,908

405,812,320

404,921,996

400,808,827

Total payments
Disputed contributions
Outstanding pledges
Payments %age to pledges

TOTAL INCOME
Accumulated figures

0

-

-

-

0

(0)

0

439,451,585

253,255,635

4,001,679,590

1991-1993

1994-1996

1997-1999

2000-2002

2003-2005

2006-2008

2009-2011

2012-2014

2015-2017

2018-2019

1991-2020

Total pledges

235,029,241

424,841,347

472,567,009

440,000,001

474,000,001

368,028,480

399,640,706

396,815,725

436,198,530

332,002,639

3,979,123,680

Total payments

210,977,289

393,465,069

439,803,048

429,283,071

465,570,282

358,897,322

390,829,712

388,389,364

428,832,114

250,077,827

3,756,125,097

Payments %age to pledges
Total income
Total outstanding contributions
As % to total pledges
Outstanding contributions for
certain Countries with Economies in
Transition (CEITs)
CEITs' outstandings %age to pledges

89.77%

92.61%

93.07%

97.56%

98.22%

97.52%

97.80%

97.88%

98.31%

75.32%

94.40%

217,743,036

423,288,168

485,712,161

484,354,955

486,330,908

405,812,320

404,921,996

400,808,827

439,451,585

253,255,635

4,001,679,590

24,051,952

31,376,278

32,763,961

10,716,930

8,429,719

9,131,159

8,810,995

8,426,361

7,366,416

81,924,812

222,998,583

10.23%

7.39%

6.93%

2.44%

1.78%

2.48%

2.20%

2.12%

1.69%

24.68%

5.60%

24,051,952

31,376,278

32,763,961

9,811,798

7,511,984

5,940,206

6,211,155

5,000,737

1,115,572

10,636,479

134,420,122

10.23%

7.39%

6.93%

2.23%

1.58%

1.61%

1.55%

1.26%

0.26%

3.20%

3.38%

PS: CEITs are Azerbaijan, Belarus, Bulgaria, Czech Republic, Estonia, Hungary, Latvia, Lithuania, Poland, Russian Federation, Slovakia, Slovenia, Tajikistan, Ukraine and Uzbekistan, including Turkmenistan up to 2004 as per decision X
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL

TABLE 3 : 1991-2019 Summary Status of Contributions (US $)
As at 27/05/2019

Party

Agreed Contributions

Cash Payments

Bilateral Assistance

Promissory Notes

Exchange (Gain)/Loss.
NB:Negative amount =
Gain

Outstanding
Contributions

149,321

118,987

0

0

30,334

0

Australia*

88,103,431

86,492,523

1,610,907

0

0

3,263,700

Austria

Andorra

42,630,551

42,498,761

131,790

0

0

292,517

Azerbaijan

1,515,228

311,683

0

0

1,203,545

0

Belarus

3,693,821

403,348

0

0

3,290,473

0

Belgium

52,950,715

52,950,716

0

0

-0

2,307,848

Bulgaria

1,955,477

1,842,144

0

0

113,333

0

Canada*

148,490,371

131,076,467

10,764,533

0

6,649,371

-430,222
158,056

Croatia

1,427,655

1,427,655

0

0

-0

Cyprus

1,294,195

1,294,195

0

0

0

55,419

Czech Republic

13,918,475

13,630,905

287,570

0

0

726,085

Denmark

106,152

35,158,228

33,525,342

161,053

0

1,471,833

Estonia

909,157

909,157

0

0

0

53,180

Finland

27,477,609

25,929,284

399,158

0

1,149,167

-19,347

France

304,809,014

275,400,207

17,276,307

0

12,132,500

-4,662,536

Germany

429,773,358

350,810,898

71,518,266

-0

7,444,194

8,516,141

25,245,727

16,057,570

0

0

9,188,157

-1,340,447

Greece
Holy See

16,166

13,666

0

0

2,500

0

Hungary

9,218,564

8,766,403

46,494

0

405,667

-76,259

Iceland

1,601,567

1,543,567

0

0

58,000

51,218

Ireland

16,173,297

16,173,297

0

0

0

956,817

Israel

18,095,554

3,824,671

70,453

0

14,200,430

0

Italy

239,926,026

219,771,716

18,239,731

0

1,914,579

8,206,467

Japan

734,211,641

697,574,995

19,692,335

0

16,944,311

0

1,825,183

1,825,183

0

0

-0

0

286,549

286,549

0

0

0

0

1,210,831

1,210,830

0

0

0

-2,483
0

Kazakhstan
Kuwait
Latvia
Liechtenstein

409,666

409,666

0

0

0

Lithuania

1,875,963

1,266,350

0

0

609,613

0

Luxembourg

3,759,984

3,598,651

0

0

161,333

15,647

Malta

445,206

332,205

0

0

113,001

15,485

Monaco

326,072

326,072

0

0

0

-572

Netherlands

83,996,119

83,996,118

0

0

0

-0

New Zealand

12,391,248

11,715,914

0

0

675,333

376,317

Norway

35,431,675

35,431,674

0

0

0

1,700,590

Panama

16,915

16,915

0

0

0

0

Poland

24,006,045

23,893,045

113,000

0

0

1,129,253

Portugal

20,377,691

19,182,597

47,935

0

1,147,160

158,060

Romania

3,640,803

3,177,136

0

0

463,667

0

143,594,402

27,346,775

666,676

0

115,580,951

6,576,265
3,429

Russian Federation
San Marino

60,231

52,731

0

0

7,500

531,221

459,245

71,976

0

0

0

Slovak Republic

4,984,236

4,967,714

16,523

0

-0

207,776

Slovenia

2,960,610

2,960,610

0

0

0

0

South Africa

3,793,691

3,763,691

30,000

0

0

0

130,794,616

118,194,995

6,442,788

0

6,156,833

3,683,036

Singapore

Spain
Sweden

53,722,464

52,148,111

1,574,353

0

-0

920,904

Switzerland

58,999,733

54,213,502

1,913,230

0

2,873,001

-1,748,431

Tajikistan

154,899

49,086

0

0

105,813

0

Turkmenistan**

293,245

5,764

0

0

287,481

0

10,780,859

1,303,750

0

0

9,477,109

0

559,639

559,639

0

0

0

0

United Kingdom

277,689,381

268,076,881

565,000

0

9,047,500

1,577,170

United States of America

900,510,779

879,551,665

21,567,191

0

-608,077

0

948,574

246,606

0

0

701,968

0

3,979,123,680

3,582,917,828

173,207,269

-0

222,998,583

32,777,234

Ukraine
United Arab Emirates

Uzbekistan
SUB-TOTAL
Disputed Contributions***
TOTAL

47,241,873

0

0

0

47,241,873

4,026,365,553

3,582,917,828

173,207,269

0

270,240,456

NB: (*) The bilateral assistance recorded for Australia and Canada was adjusted following approvals at the 39th meeting and taking into consideration a reconciliation carried out by the
Secretariat through the progress reports submitted to the 40th meeting to read US $1,208,219 and US $6,449,438 instead of US $1,300,088 and US $6,414,880 respectively.
(**) In accordance with decisions VI/5 and XVI/39 of the meeting of the Parties to the Montreal Protocol, Turkmenistan had been reclassified as operating under Article 5 in 2004 and
therefore its contribution of US $5,764 for 2005 should be disregarded.
(***) Amount netted off from outstanding contributions and are shown here for records only.
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 4 : Status of Contributions for 2018-2019 (US $)
As at 27/05/2019
Party
Andorra
Australia
Austria
Azerbaijan
Belarus
Belgium
Bulgaria
Canada
Croatia
Cyprus
Czech Republic
Denmark
Estonia
Finland
France
Germany
Greece
Holy See
Hungary
Iceland
Ireland
Israel
Italy
Japan
Kazakhstan
Latvia
Liechtenstein
Lithuania
Luxembourg
Malta
Monaco
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Russian Federation
San Marino
Slovak Republic
Slovenia
Spain
Sweden
Switzerland
Tajikistan
Ukraine
United Kingdom
United States of America
Uzbekistan
TOTAL
Disputed Contributions(*)

Agreed Contributions

Cash Payments

Bilateral Assistance

30,334
11,779,334
3,629,000
302,334
282,334
4,460,666
226,666
14,722,666
499,000
216,666
1,734,000
2,943,666
191,666
2,298,334
24,491,000
32,202,666
2,374,000
5,000
811,334
116,000
1,688,666
2,167,334
18,891,000
47,494,951
962,666
252,000
35,334
363,000
322,666
80,666
50,334
7,469,666
1,350,666
4,279,334
4,239,000
1,975,666
927,334
15,564,666
15,000
806,334
423,334
12,313,666
4,818,666
5,746,000
20,000
519,000
22,495,000
73,298,024
116,000

0
11,779,334
3,629,000
0
77,000
4,460,666
113,333
7,061,333
499,000
216,666
1,734,000
1,471,833
191,666
1,149,167
12,245,500
19,626,549
0
2,500
405,667
58,000
1,688,666
0
16,604,659
30,460,237
962,666
252,000
35,334
246,355
161,333
0
50,334
7,469,666
675,333
4,279,334
4,239,000
828,505
463,667
7,782,333
7,500
806,334
423,334
4,964,102
4,818,666
2,873,000
0
0
13,447,500
73,906,100
58,000

0
0
0
0
0
0
0
1,011,962
0
0
0
0
0
0
113,000
5,072,800
0
0
0
0
0
0
371,762
90,400
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
1,192,731
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

30,334
0
0
302,334
205,334
0
113,333
6,649,371
0
0
0
1,471,833
0
1,149,167
12,132,500
7,503,317
2,374,000
2,500
405,667
58,000
0
2,167,334
1,914,579
16,944,314
0
0
0
116,645
161,333
80,666
0
0
675,333
0
0
1,147,161
463,667
7,782,333
7,500
0
0
6,156,833
0
2,873,000
20,000
519,000
9,047,500
-608,076
58,000

332,002,639

242,225,172

7,852,655

0

81,924,812

1,486,792

0

0

0

1,486,792

7,852,655

0

83,411,604

0

0

10,636,479

TOTAL
333,489,431
242,225,172
(*) Additional amount on disputed contributions relating to the United States of America.

CEITs

Outstanding
Contributions

Promissory Notes

26,562,334

15,925,855
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 5 : Status of Contributions for 2019 (US $)
As at 27/05/2019
Party
Andorra
Australia
Austria
Azerbaijan
Belarus
Belgium
Bulgaria
Canada
Croatia
Cyprus
Czech Republic
Denmark
Estonia
Finland
France
Germany
Greece
Holy See
Hungary
Iceland
Ireland
Israel
Italy
Japan
Kazakhstan
Latvia
Liechtenstein
Lithuania
Luxembourg
Malta
Monaco
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Russian Federation
San Marino
Slovak Republic
Slovenia
Spain
Sweden
Switzerland
Tajikistan
Ukraine
United Kingdom
United States of America
Uzbekistan
TOTAL

CEITs

Agreed Contributions
15,167
5,889,667
1,814,500
151,167
141,167
2,230,333
113,333
7,361,333
249,500
108,333
867,000
1,471,833
95,833
1,149,167
12,245,500
16,101,333
1,187,000
2,500
405,667
58,000
844,333
1,083,667
9,445,500
24,395,167
481,333
126,000
17,667
181,500
161,333
40,333
25,167
3,734,833
675,333
2,139,667
2,119,500
987,833
463,667
7,782,333
7,500
403,167
211,667
6,156,833
2,409,333
2,873,000
10,000
259,500
11,247,500
36,666,667

Cash Payments

Bilateral Assistance

Outstanding
Contributions

Promissory Notes

15,167
0
0
151,167
141,167
0
113,333
7,061,333
0
0
0
1,471,833
0
1,149,167
12,132,500
7,503,317
1,187,000
2,500
405,667
58,000
0
1,083,667
0
16,944,314
0
0
0
116,645
161,333
40,333
0
0
675,333
0
0
987,833
463,667
7,782,333
7,500
0
0
6,156,833
0
2,873,000
10,000
259,500
9,047,500
-608,076

5,889,667
1,814,500

2,230,333
300,000
249,500
108,333
867,000
95,833
113,000
6,745,483

1,852,533

844,333
9,445,500
7,450,853
481,333
126,000
17,667
64,855

25,167
3,734,833
2,139,667
2,119,500

403,167
211,667
2,409,333

2,200,000
37,274,743

58,000

58,000

166,666,666

87,120,267

2,152,533

0

77,393,865

0

13,281,167

3,946,022

0

0

9,335,145
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 6 : Status of Contributions for 2018 (US $)
As at 27/05/2019
Party
Andorra
Australia
Austria
Azerbaijan
Belarus
Belgium
Bulgaria
Canada
Croatia
Cyprus
Czech Republic
Denmark
Estonia
Finland
France
Germany
Greece
Holy See
Hungary
Iceland
Ireland
Israel
Italy
Japan
Kazakhstan
Latvia
Liechtenstein
Lithuania
Luxembourg
Malta
Monaco
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Russian Federation
San Marino
Slovak Republic
Slovenia
Spain
Sweden
Switzerland
Tajikistan
Ukraine
United Kingdom
United States of America
Uzbekistan
TOTAL
Disputed Contributions(*)
TOTAL

Agreed Contributions
15,167
5,889,667
1,814,500
151,167
141,167
2,230,333
113,333
7,361,333
249,500
108,333
867,000
1,471,833
95,833
1,149,167
12,245,500
16,101,333
1,187,000
2,500
405,667
58,000
844,333
1,083,667
9,445,500
23,099,784
481,333
126,000
17,667
181,500
161,333
40,333
25,167
3,734,833
675,333
2,139,667
2,119,500
987,833
463,667
7,782,333
7,500
403,167
211,667
6,156,833
2,409,333
2,873,000
10,000
259,500
11,247,500
36,631,357

Cash Payments

Bilateral Assistance

Outstanding
Contributions

Promissory Notes

15,167
0
0
151,167
64,167
0
0
-0
0
0
0
0
0
0
0
0
1,187,000
0
0
0
0
1,083,667
1,914,579
0
0
0
0
0
0
40,333
0
0
0
0
0
159,328
0
0
0
0
0
0
0
0
10,000
259,500
0
0

5,889,667.00
1,814,500
77,000
2,230,333.00
113,333.00
7,061,333.41
249,500.00
108,333.00
867,000
1,471,833
95,833
1,149,167
12,132,500
12,881,066

300,000

113,000
3,220,267

2,500
405,667.00
58,000.00
844,333
7,159,158.61
23,009,384
481,333
126,000
17,667
181,500
161,333
25,167
3,734,833
675,333
2,139,667
2,119,500
828,505
463,667
7,782,333
7,500
403,167
211,667
4,964,102
2,409,333
2,873,000

371,762
90,400

1,192,731

11,247,500
36,631,357

58,000
165,335,973

58,000
155,104,905

5,288,160

0

4,942,909

155,104,905

5,288,160

0

6,429,701

1,486,792
166,822,765

1,486,792

(*) Additional amount on disputed contributions relating to Japan (US $1,295,383) and the United States of America (US $35,310).
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 7 : Status of Contributions for 2015-2017 (US $)
As at 27/05/2019
Party

Agreed Contributions

Cash Payments

Bilateral Assistance

Promissory Notes

Outstanding
Contributions

Andorra
Australia
Austria
Azerbaijan
Belarus
Belgium
Bulgaria
Canada
Croatia
Cyprus
Czech Republic
Denmark
Estonia
Finland
France
Germany
Greece
Holy See
Hungary
Iceland
Ireland
Israel
Italy
Japan
Kazakhstan
Latvia
Liechtenstein
Lithuania
Luxembourg
Malta
Monaco
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Russian Federation
San Marino
Slovak Republic
Slovenia
Spain
Sweden
Switzerland
Tajikistan
Ukraine
United Kingdom
United States of America
Uzbekistan

48,504
12,574,443
4,838,190
242,517
339,522
6,050,769
284,955
18,091,677
763,926
284,955
2,340,276
4,092,453
242,517
3,146,643
33,909,768
43,295,127
3,868,128
6,063
1,612,731
163,698
2,534,289
2,400,906
26,967,753
65,679,333
733,611
284,955
54,567
442,590
491,094
97,005
72,756
10,028,028
1,533,912
5,159,523
5,583,927
2,873,811
1,370,214
14,781,336
18,189
1,036,755
606,288
18,024,984
5,820,378
6,347,850
18,189
600,227
31,399,728
94,948,529
90,942

48,504
12,574,443
4,838,190
0
226,348
6,050,769
284,955
18,091,677
763,926
284,955
2,340,276
4,092,453
242,517
3,146,643
32,748,542
34,636,101
0
6,063
1,612,731
163,698
2,534,289
0
24,877,303
65,359,260
733,611
284,955
54,567
442,590
491,094
64,670
72,756
10,028,028
1,533,912
5,159,523
5,583,927
2,873,811
1,370,214
14,114,660
18,189
1,036,755
606,288
16,846,755
5,820,378
6,347,850
0
0
31,399,728
94,948,529
0

0
0
0
0
0
0
0
0
0
0
0
0
0
0
1,161,226
8,659,026
0
0
0
0
0
0
2,090,450
320,073
0
0
0
0
0
0
0
0
0
0
0
0
0
666,676
0
0
0
1,178,229
0
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
-0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0
0
0
242,517
113,174
0
0
0
-0
0
0
0
0
0
-0
-0
3,868,128
0
0
0
0
2,400,906
0
0
0
0
0
0
0
32,335
0
0
0
0
-0
0
0
-0
0
-0
0
0
0
0
18,189
600,227
0
-0
90,942

TOTAL
Disputed Contributions(*)

436,198,530
1,301,470

414,756,434
0

14,075,680
0

-0
0

7,366,416
1,301,470

14,075,680

-0

8,667,886

TOTAL
437,500,000
414,756,434
(*) Additional amount on disputed contributions relating to the United States of America.
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 8 : Status of Contributions for 2017 (US $)
As at 27/05/2019
Party
Andorra
Australia
Austria
Azerbaijan
Belarus
Belgium
Bulgaria
Canada
Croatia
Cyprus
Czech Republic
Denmark
Estonia
Finland
France
Germany
Greece
Holy See
Hungary
Iceland
Ireland
Israel
Italy
Japan
Kazakhstan
Latvia
Liechtenstein
Lithuania
Luxembourg
Malta
Monaco
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Russian Federation
San Marino
Slovak Republic
Slovenia
Spain
Sweden
Switzerland
Tajikistan
Ukraine
United Kingdom
United States of America
Uzbekistan
TOTAL

Agreed Contributions
16,168
4,191,481
1,612,730
80,839
113,174
2,016,923
94,985
6,030,559
254,642
94,985
780,092
1,364,151
80,839
1,048,881
11,303,256
14,431,709
1,289,376
2,021
537,577
54,566
844,763
800,302
8,989,251
21,893,111
244,537
94,985
18,189
147,530
163,698
32,335
24,252
3,342,676
511,304
1,719,841
1,861,309
957,937
456,738
4,927,112
6,063
345,585
202,096
6,008,328
1,940,126
2,115,950
6,063
200,076
10,466,576
32,083,333

Cash Payments
16,168
4,191,481
1,612,730
113,174
2,016,923
94,985
6,030,559
254,642
94,985
780,092
1,364,151
80,839
1,048,881
10,472,252
11,545,367

Bilateral
Assistance

831,004
2,886,342

Promissory Notes

-0

2,021
537,577
54,566
844,763
8,706,751
21,893,111
244,537
94,985
18,189
147,530
163,698

282,500

24,252
3,342,676
511,304
1,719,841
1,861,309
957,937
456,738
4,927,112
6,063
345,585
202,096
6,008,328
1,940,126
2,115,950

10,466,576
32,083,333

30,314
145,833,333

Outstanding
Contributions
0
0
0
80,839
0
0
0
0
0
0
0
0
0
0
0
-0
1,289,376
0
0
0
0
800,302
0
0
0
0
0
0
0
32,335
0
0
0
0
0
0
0
0
0
0
0
0
0
0
6,063
200,076
0
0
30,314

139,394,183

3,999,846

-0

2,439,305
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 9 : Status of Contributions for 2016 (US $)
As at 27/05/2019
Party
Andorra
Australia
Austria
Azerbaijan
Belarus
Belgium
Bulgaria
Canada
Croatia
Cyprus
Czech Republic
Denmark
Estonia
Finland
France
Germany
Greece
Holy See
Hungary
Iceland
Ireland
Israel
Italy
Japan
Kazakhstan
Latvia
Liechtenstein
Lithuania
Luxembourg
Malta
Monaco
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Russian Federation
San Marino
Slovak Republic
Slovenia
Spain
Sweden
Switzerland
Tajikistan
Ukraine
United Kingdom
United States of America
Uzbekistan
TOTAL
Disputed Contributions(*)

Agreed Contributions
16,168
4,191,481
1,612,730
80,839
113,174
2,016,923
94,985
6,030,559
254,642
94,985
780,092
1,364,151
80,839
1,048,881
11,303,256
14,431,709
1,289,376
2,021
537,577
54,566
844,763
800,302
8,989,251
21,893,111
244,537
94,985
18,189
147,530
163,698
32,335
24,252
3,342,676
511,304
1,719,841
1,861,309
957,937
456,738
4,927,112
6,063
345,585
202,096
6,008,328
1,940,126
2,115,950
6,063
200,076
10,466,576
31,233,927
30,314
144,983,927
849,406

Cash Payments

Bilateral
Assistance

Promissory Notes

16,168
4,191,481
1,612,730
113,174
2,016,923
94,985
6,030,559
254,642
94,985
780,092
1,364,151
80,839
1,048,881
11,018,799
11,545,367

284,457
2,886,342

-0

2,021
537,577
54,566
844,763
7,463,801
21,753,838
244,537
94,985
18,189
147,530
163,698
32,335
24,252
3,342,676
511,304
1,719,841
1,861,309
957,937
456,738
4,260,436
6,063
345,585
202,096
4,830,099
1,940,126
2,115,950

1,525,450
139,273

666,676

1,178,229

10,466,576
31,233,927
135,896,531

6,680,427

-0

Outstanding
Contributions
0
0
0
80,839
0
0
0
0
0
0
0
0
0
0
-0
-0
1,289,376
0
0
0
0
800,302
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
6,063
200,076
0
0
30,314
2,406,970
849,406
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 10 : Status of Contributions for 2015 (US $)
As at 27/05/2019
Party

Agreed Contributions

Andorra
Australia
Austria
Azerbaijan
Belarus
Belgium
Bulgaria
Canada
Croatia
Cyprus
Czech Republic
Denmark
Estonia
Finland
France
Germany
Greece
Holy See
Hungary
Iceland
Ireland
Israel
Italy
Japan
Kazakhstan
Latvia
Liechtenstein
Lithuania
Luxembourg
Malta
Monaco
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Russian Federation
San Marino
Slovak Republic
Slovenia
Spain
Sweden
Switzerland
Tajikistan
Ukraine
United Kingdom
United States of America
Uzbekistan

16,168
4,191,481
1,612,730
80,839
113,174
2,016,923
94,985
6,030,559
254,642
94,985
780,092
1,364,151
80,839
1,048,881
11,303,256
14,431,709
1,289,376
2,021
537,577
54,566
844,763
800,302
8,989,251
21,893,111
244,537
94,985
18,189
147,530
163,698
32,335
24,252
3,342,676
511,304
1,719,841
1,861,309
957,937
456,738
4,927,112
6,063
345,585
202,096
6,008,328
1,940,126
2,115,950
6,063
200,076
10,466,576
31,631,269
30,314

TOTAL
Disputed Contributions(*)

145,381,269
452,064

Cash Payments

Bilateral
Assistance

16,168
4,191,481
1,612,730

2,016,923
94,985
6,030,559
254,642
94,985
780,092
1,364,151
80,839
1,048,881
11,257,491
11,545,367

45,765
2,886,342

2,021
537,577
54,566
844,763
8,706,751
21,712,311
244,537
94,985
18,189
147,530
163,698
32,335
24,252
3,342,676
511,304
1,719,841
1,861,309
957,937
456,738
4,927,112
6,063
345,585
202,096
6,008,328
1,940,126
2,115,950

282,500
180,800

10,466,576
31,631,269
139,465,721

TOTAL
145,833,333
139,465,721
(*) Additional amount on disputed contributions relating to the United States of America.

Promissory Notes

Outstanding
Contributions
0
0
0
80,839
113,174
0
0
0
-0
0
0
0
0
0
0
-0
1,289,376
0
0
0
0
800,302
0
0
0
0
0
0
0
0
0
0
0
0
-0
0
0
-0
0
-0
0
0
0
0
6,063
200,076
0
-0
30,314

3,395,407

2,520,142
452,064

3,395,407

2,972,206
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 11 : Status of Contributions for 2012 - 2014 (US $)
As at 27/05/2019
Party
Andorra
Australia
Austria
Azerbaijan
Belarus
Belgium
Bulgaria
Canada
Croatia
Cyprus
Czech Republic
Denmark
Estonia
Finland
France
Germany
Greece
Holy See
Hungary
Iceland
Ireland
Israel
Italy
Japan
Kazakhstan
Latvia
Liechtenstein
Lithuania
Luxembourg
Malta
Monaco
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Russian Federation
San Marino
Slovak Republic
Slovenia
Spain
Sweden
Switzerland
Tajikistan
Ukraine
United Kingdom
United States of America
Uzbekistan

Agreed Contributions
35,720
9,863,697
4,342,476
76,542
214,317
5,485,501
193,906
16,364,653
164,729
234,728
1,780,874
3,755,655
204,112
2,888,180
31,244,394
40,914,185
3,526,029
5,103
1,484,912
214,317
2,541,190
1,959,472
25,508,856
63,937,981
128,906
193,906
45,925
331,681
459,251
86,747
15,308
9,465,679
1,393,062
4,444,532
4,225,112
2,607,527
903,194
8,174,672
15,308
724,596
525,588
16,211,570
5,429,370
5,766,155
10,206
443,943
33,698,837
84,522,090

Cash Payments

Bilateral Assistance

35,787
9,863,697
4,342,476
0
0
5,485,501
193,906
16,364,653
164,729
234,728
1,780,874
3,755,655
204,112
2,888,180
30,205,709
32,731,348
580,000
5,103
1,484,912
214,317
2,541,190
0
24,700,925
62,379,038
128,906
193,906
45,925
331,680
459,251
86,747
15,308
9,465,679
1,393,062
4,444,532
4,225,112
2,607,528
903,194
5,449,782
15,308
724,596
525,588
15,320,620
5,429,370
5,766,155
0
0
33,698,837
84,522,090

Outstanding
Contributions

Promissory Notes

0
0
0
0
0
0
0
0
0
0
0
0
0
0
1,038,685
8,182,837
0
0
0
0
0
0
807,931
1,558,944
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
890,950
0
0
0
0
0
0

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

-67
0
0
76,542
214,317
0
0
0
0
0
0
0
0
0
0
0
2,946,029
0
0
0
0
1,959,472
0
0
0
0
0
1
0
0
0
0
0
0
0
-1
0
2,724,891
0
0
0
0
0
0
10,206
443,943
0
0

51,028

0

0

0

51,028

396,815,725

375,910,017

12,479,347

0

8,426,361

TOTAL
400,293,635
375,910,017
(*) Additional amount on disputed contributions relating to the United States of America.

12,479,347

0

11,904,271

TOTAL
Disputed Contributions(*)

3,477,910

3,477,910
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 12 : Status of Contributions for 2014 (US $)
As at 27/05/2019
Party
Andorra
Australia
Austria
Azerbaijan
Belarus
Belgium
Bulgaria
Canada
Croatia
Cyprus
Czech Republic
Denmark
Estonia
Finland
France
Germany
Greece
Holy See
Hungary
Iceland
Ireland
Israel
Italy
Japan
Kazakhstan
Latvia
Liechtenstein
Lithuania
Luxembourg
Malta
Monaco
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Russian Federation
San Marino
Slovak Republic
Slovenia
Spain
Sweden
Switzerland
Tajikistan
Ukraine
United Kingdom
United States of America
Uzbekistan
TOTAL

Agreed Contributions
11,907
3,287,899
1,447,492
25,514
71,439
1,828,500
64,635
5,454,884
164,729
78,243
593,625
1,251,885
68,037
962,727
10,414,798
13,638,062
1,175,343
1,701
494,971
71,439
847,063
653,157
8,502,952
21,312,660
128,906
64,635
15,308
110,560
153,084
28,916
5,103
3,155,226
464,354
1,481,511
1,408,371
869,176
301,065
2,724,891
5,103
241,532
175,196
5,403,857
1,809,790
1,922,052
3,402
147,981
11,232,946
28,619,010

Cash Payments

Bilateral Assistance

Outstanding
Contributions

Promissory Notes

11,907
3,287,899
1,447,492

1,828,500
64,635
5,454,884
164,729
78,243
593,625
1,251,885
68,037
962,727
9,755,199
5,455,225

659,599
2,688,494

-0

1,701
494,971
71,439
847,063
7,762,821
21,193,682
128,906
64,635
15,308
110,560
153,084
28,916
5,103
3,155,226
464,354
1,481,511
1,408,371
869,176
301,065
2,724,891
5,103
241,532
175,196
5,403,857
1,809,790
1,922,052

740,131
118,979

11,232,946
28,619,010

17,009

17,009
121,117,254

4,207,203

(0)

7,588,188

TOTAL
133,626,968
121,117,254
(*) Additional amount on disputed contributions relating to the United States of America.

4,207,203

0

8,302,512

Disputed Contributions(*)

132,912,645

0
0
0
25,514
71,439
0
0
(0)
0
0
0
0
0
0
(0)
5,494,343
1,175,343
0
0
0
0
653,157
(0)
0
(0)
0
0
0
0
0
0
0
0
0
0
(0)
(0)
0
0
0
0
0
0
0
3,402
147,981
0
0

714,323

714,323
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TRUST FUND FOR THE MULTILATERAL FUND FOR THE IMPLEMENTATION OF THE MONTREAL PROTOCOL
TABLE 13 : Status of Contributions for 2013 (US $)
As at 27/05/2019
Party
Andorra
Australia
Austria
Azerbaijan
Belarus
Belgium
Bulgaria
Canada
Croatia
Cyprus
Czech Republic
Denmark
Estonia
Finland
France
Germany
Greece
Holy See
Hungary
Iceland
Ireland
Israel
Italy
Japan
Kazakhstan
Latvia
Liechtenstein
Lithuania
Luxembourg
Malta
Monaco
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Russian Federation
San Marino
Slovak Republic
Slovenia
Spain
Sweden
Switzerland
Tajikistan
Ukraine
United Kingdom
United States of America
Uzbekistan
TOTAL

Agreed Contributions
11,907
3,287,899
1,447,492
25,514
71,439
1,828,500
64,635
5,454,884
0
78,243
593,625
1,251,885
68,037
962,727
10,414,798
13,638,062
1,175,343
1,701
494,971
71,439
847,063
653,157
8,502,952
21,312,660
0
64,635
15,308
110,560
153,084
28,916
5,103
3,155,226
464,354
1,481,511
1,408,371
869,176
301,065
2,724,891
5,103
241,532
175,196
5,403,857
1,809,790
1,922,052
3,402
147,981
11,232,946
28,364,323

Cash Payments

Bilateral Assistance

11,907
3,287,899
1,447,492

90,400
2,766,731

1,701
494,971
71,439
847,063
8,502,952
21,312,660
0
64,635
15,308
110,560
153,084
28,916
5,103
3,155,226
464,354
1,481,511
1,408,371
869,176
301,065
2,724,891
5,103
241,532
175,196
5,403,857
1,809,790
1,922,052

11,232,946
28,364,323

17,009

0
0
0
0
0
0
(2,766,731)
1,175,343
0
0
0
0
653,157
0
0
0
0
0
0
0
0
0
0
0
0
0
(0)
0
0
0
0
0
0
0
0
3,402
147,981
0
0
17,009

130,180,077

2,857,131

(672,885)

TOTAL
133,333,333
130,180,077
(*) Additional amount on disputed contributions relating to the United States of America.

2,857,131

296,125

Disputed Contributions(*)

132,364,323

Outstanding
Contributions
0
0
0
25,514
71,439
0
0
0

1,828,500
64,635
5,454,884
78,243
593,625
1,251,885
68,037
962,727
10,324,398
13,638,062

Promissory Notes

969,010

969,010
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Table 14: 2004-2019 Ledger of Promissory Notes as at 27 May 2019
Date of Submission a/

Dec.2013

Year of
contribution

Country of
Origin

RECEIPTS
P/Note code
Denomination/ Type
of currency

Amount (in Original
denomination)

Note Value in USD per
UNEP

Date of transfer

Agency

ENCASHMENTS
Transfer amount in Original
Date of
denomination
Encashment

Actual Encashment value
(USD)

Gain /(Loss) to intended value
(USD)

34,479,816.33

3,101,923.81

93,273,116.31

5,688,337.02

2015-09-17

8,384,678.22

1,939,719.88

7,026,669.91

2015-09-17

7,922,730.75

1,832,468.25

TREASURER

6,304,813.19

2005-08-03

6,304,813.19

-

TREASURER

6,304,813.19

2006-08-11

6,304,813.19

-

2007-02-16

TREASURER

3,152,406.60

2007-02-16

3,152,406.60

-

2007-08-10

TREASURER

3,152,406.60

2007-08-10

3,152,406.60

-

2004 - 2012

Canada

Can$

37,801,368.39

31,377,892.52

37,822,572.11

2005 - 2012

2004 - 2012

France

Euro

70,874,367.37

87,584,779.29

70,874,367.37 2006 - 2013

2013

France

Euro

7,436,663.95

10,324,398.10

TREASURER

7,436,663.95

2014

France

Euro

7,026,669.91

9,755,199.00

TREASURER

2005-08-03
2006-08-11

20,079,597.10
-

2004-08-09

2004

Germany

BU 104 1006 01

US$

18,914,439.57

18,914,439.57

18,914,439.57
2005-07-08

2005

Germany

BU 105 1003 01

US$

7,565,775.83

18,914,439.58

7,565,775.83
2006-04-18

TREASURER

1,260,962.64

2006-04-18

1,260,962.64

-

2006-08-11

TREASURER

1,260,962.64

2006-08-11

1,260,962.64

-

2007-02-16

TREASURER

1,260,962.64

2007-02-16

1,260,962.64

-

2007-08-10

TREASURER

1,260,962.64

2007-08-10

1,260,962.64

-

2008-02-12

TREASURER

1,260,962.64

2008-02-12

1,260,962.64

-

2008-08-12

TREASURER

1,260,962.63

2008-08-12

1,260,962.64

-

7,565,775.83
2006-05-10

2006

Germany

BU 106 1004 01

Euro

11,662,922.38

7,565,775.83

14,473,718.52
2,412,286.41

2007-02-28

TREASURER

1,943,820.40

2007-02-28

2,558,067.65

145,781.24

2,412,286.41

2007-08-10

TREASURER

1,943,820.40

2007-08-10

2,681,305.85

269,019.44

2,412,286.42

2008-02-12

TREASURER

1,943,820.40

2008-02-12

2,821,066.54

408,780.12

2,412,286.42

2008-08-12

TREASURER

1,943,820.40

2008-08-12

2,930,114.87

517,828.45

2,412,286.42

2009-02-17

TREASURER

1,943,820.40

2009-02-17

2,492,560.89

80,274.47

2,412,286.44

2009-08-12

TREASURER

1,943,820.38

2009-08-12

2,760,613.72

348,327.28

11,662,922.38
2007-07-23

2007

Germany

BU 107 1006 01

Euro

11,662,922.38

11,662,922.38

14,473,718.52
2,412,286.42

2008-02-12

TREASURER

1,943,820.40

2008-02-12

2,821,066.54

408,780.12

2,412,286.41

2008-08-12

TREASURER

1,943,820.39

2008-08-12

2,930,114.87

517,828.46

2,412,286.42

2009-02-17

TREASURER

1,943,820.40

2009-02-17

2,492,560.89

80,274.47

2,412,286.42

2009-08-12

TREASURER

1,943,820.38

2009-08-12

2,760,613.72

348,327.30

2,412,286.42

2010-02-11

TREASURER

1,943,820.40

2010-02-11

3,179,312.65

767,026.23

2,412,286.43

2010-08-10

TREASURER

1,943,820.41

2010-08-10

2,561,178.36

148,891.93

11,662,922.38
2008-08-15

2008

Germany

BU 108 1004 01

Euro

4,665,168.96

11,662,922.38

5,789,487.42
964,914.57

2009-02-17

TREASURER

777,528.16

2009-02-17

997,024.36

32,109.79

964,914.57

2009-08-12

TREASURER

777,528.16

2009-08-12

1,104,245.49

139,330.92

964,914.57

2010-02-11

TREASURER

777,528.16

2010-02-11

529,107.91

964,914.57

2010-08-10

TREASURER

777,528.16

2010-08-10

1,024,470.50

964,914.60

2011-02-10

TREASURER

777,528.16

2011-02-10

1,060,159.65

95,245.05

964,914.54

2011-06-20

TREASURER

777,528.16

2011-06-20

1,095,381.67

130,467.13

4,665,168.96
2009-12-18

2009

Germany

BU 109 1007 01

Euro

9,121,815.12

(435,806.66)
59,555.93

4,665,168.96

13,884,041.00
2,314,006.88

2010-02-11

TREASURER

1,520,302.52

2010-02-11

2,314,006.88

2010-08-10

TREASURER

1,520,302.52

2010-08-10

2,003,150.60

(310,856.28)

2,314,006.88

2011-02-10

TREASURER

1,520,302.52

2011-02-10

2,072,932.49

(241,074.39)

2,314,006.88

2011-06-20

TREASURER

1,520,302.52

2011-06-20

2,141,802.19

(172,204.69)

2,314,006.88

2012-02-03

TREASURER

1,520,302.52

2012-02-03

2,002,998.57

(311,008.31)
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Date of Submission a/

Year of
contribution

Country of
Origin

RECEIPTS
P/Note code
Denomination/ Type
of currency

Amount (in Original
denomination)

Note Value in USD per
UNEP
2,314,006.60

Date of transfer
2012-08-08

Agency
TREASURER

ENCASHMENTS
Transfer amount in Original
Date of
denomination
Encashment
1,520,302.52

2012-08-08

9,121,815.12
2010-04-14

2010

Germany

BU 110 1002 01

Euro

9,121,815.12

2011

Germany

BU 111 1001 01

Euro

3,648,726.05

2012

Germany

BU 113 1001 01

Euro

9,823,495.77

2013

Germany

BU 113 1004 01

Euro

9,823,495.77

(432,024.04)

2,314,006.88

2011-02-10

TREASURER

1,520,302.52

2011-02-10

2,072,932.48

(241,074.40)

2,314,006.88

2011-06-20

TREASURER

1,520,302.52

2011-06-20

2,141,802.19

(172,204.69)

2,314,006.88

2012-02-03

TREASURER

1,520,302.52

2012-02-03

2,002,998.57

(311,008.31)

2,314,006.88

2012-08-08

TREASURER

1,520,302.52

2012-08-08

1,881,982.56

(432,024.32)

2,314,006.88

2013-02-12

TREASURER

1,520,302.52

2013-02-12

2,037,357.39

(276,649.49)

2,314,006.60

2013-08-12

TREASURER

1,520,302.52

2013-08-12

2,028,843.72

(285,162.88)

9,121,815.12

5,553,616.51
925,602.75

2012-02-03

TREASURER

608,121.01

2012-02-03

801,199.43

(124,403.32)

925,602.75

2012-08-08

TREASURER

608,121.00

2012-08-08

752,792.86

(172,809.89)

925,602.75

2013-02-12

TREASURER

608,121.01

2013-02-12

814,942.98

(110,659.77)

925,602.75

2013-08-12

TREASURER

608,121.01

2013-08-12

811,537.48

(114,065.27)

925,602.75

2014-02-11

TREASURER

608,121.01

2014-02-11

824,186.40

(101,416.35)

925,602.76

2014-08-12

TREASURER

608,121.00

2014-08-12

814,152.39

(111,450.37)

4,818,811.54

13,638,061.59
2,273,010.27

2013-02-12

TREASURER

1,637,249.30

2013-02-12

2,194,077.79

(78,932.48)

2,273,010.26

2013-08-12

TREASURER

1,637,249.30

2013-08-12

2,184,909.18

(88,101.08)

2,273,010.27

2014-02-11

TREASURER

1,637,249.30

2014-02-11

2,220,601.22

(52,409.05)

2,273,010.27

2014-08-12

TREASURER

1,637,249.30

2014-08-12

2,191,949.36

(81,060.92)

909,204.10

2015-02-10

TREASURER

654,899.72

2015-02-10

749,663.71

(159,540.39)

3,636,816.42

2015-08-05

TREASURER

2,619,598.87

2015-08-05

2,868,722.72

(768,093.70)

BALANCE

TREASURER

2,273,010.27

2014-02-11

TREASURER

1,637,249.30

2014-02-11

2,220,601.22

(52,409.05)

2,273,010.27

2014-08-12

TREASURER

1,637,249.30

2014-08-12

2,191,949.36

(81,060.92)

2,273,010.27

2014-08-12

TREASURER

1,637,249.30

2014-08-12

2,191,949.36

(81,060.92)

2,273,010.27

2015-02-10

TREASURER

1,637,249.30

2015-02-10

1,874,159.27

(398,851.00)

2,273,010.24

2015-08-12

TREASURER

1,637,249.30

2015-08-12

1,874,159.27

(398,850.97)

2,273,010.27

2016-02-10

TREASURER

1,637,249.30

2016-02-10

1,874,159.27

(398,851.00)

BALANCE

TREASURER

1,818,408.22

2015-08-05

TREASURER

1,309,799.44

2015-08-05

1,434,361.37

(384,046.85)

909,204.11

2016-02-10

TREASURER

654,899.72

2016-02-10

727,004.18

(182,199.93)

909,204.11

2016-08-10

TREASURER

654,899.73

2016-08-10

726,087.33

(183,116.78)

909,204.11

2017-02-10

TREASURER

654,893.73

2017-02-10

698,450.55

(210,753.56)

909,204.11

2017-11-10

TREASURER

654,893.73

2017-11-10

759,028.76

(150,175.35)

BALANCE

TREASURER

4,329,512.66

2015-02-10

TREASURER

3,159,115.50

2015-02-10

3,616,239.51

(713,273.15)

4,329,512.66

2015-08-05

TREASURER

3,159,115.50

2015-08-05

3,459,547.38

(869,965.28)

2,886,341.77

2016-02-10

TREASURER

2,106,077.00

2016-02-10

2,337,956.08

(548,385.69)

0.00

BALANCE

TREASURER

1,443,170.89

2016-02-10

TREASURER

4,329,512.66

2016-08-10

TREASURER

3,159,115.50

2016-08-10

3,502,511.35

(827,001.31)

1,443,170.89

2017-02-10

TREASURER

1,053,038.50

2017-02-10

1,123,065.56

(320,105.33)

-

2013-03-25

1,881,982.56

13,884,041.00

3,648,726.04
2013-01-24

Gain /(Loss) to intended value
(USD)

9,121,815.12

9,121,815.12
2011-04-27

Actual Encashment value
(USD)

13,638,061.59

-

0.7203

2014-10-02

2014

Germany

BU 114 1003 01

Euro

3,929,398.32

5,455,224.66

(0.00)
2015-01-19

2016-01-12

2015

2016

Germany

Germany

BU 115 1001 01

BU 116 1000 01

Euro

Euro

8,424,308.00

8,424,308.00

11,545,367.08

11,545,367.08
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Date of Submission a/

2017-01-13

Year of
contribution

2017

Country of
Origin

Germany

RECEIPTS
P/Note code
Denomination/ Type
of currency

BU 117 1000 01

Amount (in Original
denomination)

Euro

8,424,308.00

Balance

Note Value in USD per
UNEP

Date of transfer

Agency

ENCASHMENTS
Transfer amount in Original
Date of
denomination
Encashment

Actual Encashment value
(USD)

Gain /(Loss) to intended value
(USD)

1,443,170.89

2017-11-14

TREASURER

1,053,038.50

2017-11-14

1,227,211.07

(215,959.82)

1,443,170.89

2018-02-15

TREASURER

1,053,038.50

2018-02-15

1,298,712.38

(144,458.51)

1,443,170.86

2018-08-10

TREASURER

1,053,038.50

2018-08-10

1,220,366.32

(222,804.54)

0.00

BALANCE

TREASURER

2,886,341.77

2017-02-10

TREASURER

2,106,077.00

2017-02-10

2,246,131.12

(640,210.65)

2,886,341.77

2017-11-14

TREASURER

2,106,077.00

2017-11-14

2,454,422.14

(431,919.63)

2,886,341.77

2018-02-15

TREASURER

2,106,077.00

2018-02-15

2,597,424.77

(288,917.00)

2,886,341.77

2018-08-10

TREASURER

2,106,077.00

2018-08-10

2,440,732.63

(445,609.14)

11,545,367.08

0.00

2003-12-08

2004

Netherlands

D 11

US$

3,364,061.32

3,364,061.32

2004-11-17

TREASURER

3,364,061.32

2004-11-17

3,364,061.32

-

2003-12-08

2005

Netherlands

D 11

US$

3,364,061.32

3,364,061.32

2005-12-05

TREASURER

3,364,061.32

2005-12-05

3,364,061.32

-

2004-05-18

2004

UK

GBP

7,243,564.08

10,718,502.63
2005-08-23

1,786,417.11

2005-08-23

5,359,251.32 Feb. 2006
3,572,834.20

2006-07-24

TREASURER

1,207,260.68

2,166,550.02

380,132.91

TREASURER

3,621,782.04 Feb. 2006

6,303,711.64

944,460.32

TREASURER

3,621,782.04

4,473,383.73

900,549.53

12,943,645.39

2,225,142.76

2006-07-24

7,243,564.08
2005-06-01

2005

UK

GBP

7,243,564.08

10,718,502.63
1,786,417.11

2006-07-24

TREASURER

1,207,260.68

2006-07-24

2,236,691.86

450,274.75

4,681,386.55

2006-08-09

TREASURER

3,163,681.03

2006-08-09

6,036,303.40

1,354,916.85

4,250,698.97

2006-08-16

TREASURER

2,872,622.37

2006-08-16

7,243,564.08

2005-05-13

2004

USA

US$

4,920,000.00

4,920,000.00

2005

USA

US$

3,159,700.00

3,159,700.00

2005-10-27

TREASURER

2,000,000.00

2005-10-27

2,000,000.00

-

TREASURER

2,000,000.00

2006-11-02

2,000,000.00

-

2007-10-25

TREASURER

920,000.00

2007-10-25

920,000.00

-

4,920,000.00

2006-11-02

TREASURER

2,000,000.00

2006-11-02

2,000,000.00

-

2007-10-25

TREASURER

1,159,700.00

2007-10-25

1,159,700.00

-

3,159,700.00

2007-04-25

2006

USA

US$

7,315,000.00

7,315,000.00

3,159,700.00

2007-10-25

TREASURER

2,500,000.00

2007-10-25

2,500,000.00

-

2008-11-19

TREASURER

2,500,000.00

2008-11-19

2,500,000.00

-

2009-05-11

TREASURER

2,315,000.00

2009-05-11

2,315,000.00

-

7,315,000.00

2008-02-21

2008

USA

US$

4,683,000.00

4,683,000.00

7,315,000.00

2008-11-19

TREASURER

2,341,500.00

2008-11-19

2,341,500.00

-

2009-05-11

TREASURER

2,341,500.00

2009-05-11

2,341,500.00

-

4,683,000.00

2009-04-21

2009

USA

US$

5,697,000.00

4,683,000.00

5,697,000.00
2009-05-11

TREASURER

1,900,000.00

2009-05-11

1,900,000.00

-

2010-11-04

TREASURER

1,900,000.00

2010-11-04

1,900,000.00

-

2011-11-03

TREASURER

1,897,000.00

2011-11-03

1,897,000.00

-

5,697,000.00
2010-05-12

2010

USA

US$

5,840,000.00

1,178,537.31
2,983,728.91

2006-11-02

4,920,000.00

2006-03-01

5,429,236.28
13,702,231.54

5,697,000.00

5,840,000.00
1,946,666.00

2010-11-04

TREASURER

1,946,666.00

2010-11-04

1,946,666.00

-

1,946,667.00

2011-11-03

TREASURER

1,946,667.00

2011-11-03

1,946,667.00

-

1,946,667.00

2012-02-06

TREASURER

1,946,667.00

2012-02-06

1,946,667.00

-
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Date of Submission a/

Year of
contribution

Country of
Origin

RECEIPTS
P/Note code
Denomination/ Type
of currency

Amount (in Original
denomination)

Note Value in USD per
UNEP

Date of transfer

Agency

ENCASHMENTS
Transfer amount in Original
Date of
denomination
Encashment
5,840,000.00

2011-06-14

2011

USA

US$

5,190,000.00

2012

USA

US$

5,000,000.00

Gain /(Loss) to intended value
(USD)

5,840,000.00

5,190,000.00
1,730,000.00

2011-11-03

TREASURER

1,730,000.00

2011-11-03

1,730,000.00

3,460,000.00

2012-02-06

TREASURER

3,460,000.00

2012-02-06

3,460,000.00

5,190,000.00
2012-05-09

Actual Encashment value
(USD)

-

5,190,000.00

5,000,000.00
1,666,667.00

2012-12-14

TREASURER

1,666,667.00

2012-12-14

1,666,667.00

-

1,666,667.00

2013-11-14

TREASURER

1,666,667.00

2013-11-14

1,666,667.00

-

1,666,666.00

2012-12-14

TREASURER

1,666,666.00

31/10/2014

1,666,666.00

-

5,000,000.00
2014-04-17

2014

USA

US$

4,401,000.00

4,401,000.00 17/4/2014

TREASURER

1,467,000.00 17/4/2014

TREASURER

1,467,000.00

31/10/2014

1,467,000.00

-

1,467,000.00

2015-11-17

TREASURER

1,467,000.00

2015-11-17

1,467,000.00

-

1,467,000.00

2016-05-23

TREASURER

1,467,000.00

2016-05-23

1,467,000.00

-

-

BALANCE

TREASURER
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PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS
TO THE 84TH MEETING ARE REQUESTED
Country
Antigua and
Barbuda

Code
ANT/PHA/73/PRP/17

Agency
UNEP

Project title
Preparation of a HCFC phase-out
management plan (stage II)

Recommendations
To request a status report to the
84th meeting on implementation

Antigua and
Barbuda

ANT/SEV/73/INS/16

UNEP

To request a status report to the
84th meeting on implementation

Bahrain

BAH/PHA/68/INV/27

UNIDO

Central African
Republic (the)

CAF/SEV/68/INS/23

UNEP

Extension of institutional
strengthening project (phase V:
1/2015-12/2016)
HCFC phase-out management plan
(stage I, first tranche) (phase-out of
HCFC-22 from the manufacturing of
central air-conditioning and window
air-conditioning at Awal Gulf
manufacturing enterprise)
Extension of the institutional
strengthening project (phase VI:
1/2013-12/2014)

Chile

CHI/PHA/76/TAS/191

UNEP

HCFC phase-out management plan
(stage II, first tranche) (refrigeration
servicing sector)

Democratic
People’s Republic
of Korea (the)

DRK/PHA/73/INV/59

UNIDO

Democratic
People’s Republic
of Korea (the)

DRK/PHA/73/TAS/60

UNIDO

HCFC phase-out management plan
(stage I, first tranche) (phase-out of
HCFC-141b in polyurethane foam
sector at Pyongyang Sonbong and
Puhung Building Materials)
HCFC phase-out management plan
(stage I, first tranche) (refrigeration
servicing and monitoring)

Democratic
People’s Republic
of Korea (the)

DRK/PHA/75/INV/62

UNIDO

Democratic
People’s Republic
of Korea (the)

DRK/PHA/75/TAS/63

UNIDO

Democratic
People’s Republic
of Korea (the)

DRK/PHA/77/INV/64

UNIDO

Democratic
People’s Republic
of Korea (the)

DRK/SEV/68/INS/57

UNEP

Democratic
Republic of the
Congo (the)

DRC/PHA/79/PRP/42

UNDP

HCFC phase-out management plan
(stage I, second tranche) (phase-out
of HCFC-141b in polyurethane foam
sector at Pyongyang Sonbong and
Puhung Building Materials)
HCFC phase-out management plan
(stage I, second tranche) (policy,
refrigeration servicing and
monitoring)
HCFC phase-out management plan
(stage I, third tranche) (policy,
refrigeration servicing and
monitoring)
Extension of institutional
strengthening project (phases VI and
VII: 1/2010-12/2013)
Preparation of a HCFC phase-out
management plan (stage II)

1

To request a status report to the
84th meeting on implementation

To request a status report to the
84th meeting on implementation
and the level of funds
disbursement
To request a status report to the
84th meeting on implementation
and the level of funds
disbursement
To request a status report to the
84th meeting on implementation
including updates on the
resumption of activities
To request a status report to the
84th meeting on implementation
including updates on the
resumption of activities
To request a status report to the
84th meeting on implementation
including updates on the
resumption of activities
To request a status report to the
84th meeting on implementation
including updates on the
resumption of activities
To request a status report to the
84th meeting on implementation
including updates on the
resumption of activities
To request a status report to the
84th meeting on implementation
including updates on the
resumption of activities
To request a status report to the
84th meeting on the level of funds
disbursement, including an update
on the submission of stage II
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Country
Democratic
Republic of the
Congo (the)

Code
DRC/PHA/79/PRP/43

Agency
UNEP

Project title
Preparation of a HCFC phase-out
management plan (stage II)

Dominica

DMI/SEV/80/INS/23

UNEP

Additional emergency assistance for
institutional strengthening

Ethiopia

ETH/PHA/77/INV/28

UNIDO

HCFC phase-out management plan
(stage I, second tranche)

Ethiopia

ETH/PHA/77/TAS/27

UNEP

HCFC phase-out management plan
(stage I, second tranche)

Ethiopia

ETH/SEV/77/INS/26

UNEP

Extension of the institutional
strengthening project (phase VII
1/2017-12/2018)

Guatemala

GUA/PHA/75/TAS/50

UNEP

HCFC phase-out management plan
(stage I, third tranche)

Haiti

HAI/PHA/76/INV/22

UNDP

HCFC phase-out management plan
(stage I, second tranche)

Haiti

HAI/SEV/75/INS/20

UNEP

Extension of the institutional
strengthening project (phase IV:
11/2015-10/2017)

India

IND/SEV/76/INS/467

UNDP

Iran (Islamic
Republic of)

IRA/PHA/77/INV/226

UNDP

Extension of institutional
strengthening project (phase X:
4/2016-3/2018)
HCFC phase-out management plan
(stage II, first tranche) (foam sector)

Iraq

IRQ/PHA/74/INV/23

UNIDO

Qatar

QAT/PHA/65/INV/18

UNIDO

Qatar

QAT/PHA/65/TAS/17

UNEP

HCFC phase-out management plan
(stage I, second tranche)
(refrigeration servicing sector)
HCFC phase-out management plan
(stage I, first tranche) (refrigeration
servicing sector)

HCFC phase-out management plan
(stage I, first tranche) (refrigeration
servicing sector)

2

Recommendations
To request a status report to the
84th meeting on the level of funds
disbursement, including an update
on the submission of stage II
To request a status report to the
84th meeting on implementation
of the strategy and action plan
noted by decision 81/36
To request a status report to the
84th meeting on progress achieved
and the level of funds
disbursement
To request a status report to the
84th meeting on implementation
and the level of funds
disbursement
To request a status report to the
84th meeting on implementation
and the level of funds
disbursement
To request a status report to the
84th meeting on implementation
and the level of funds
disbursement
To request a status report to the
84th meeting on the level of funds
disbursement and finalization of
the agreement with UNDP; and
UNEP CAP to provide assistance
for expedited implementation of
project activities
To request a status report to the
84th meeting on implementation
and the level of funds
disbursement
To request a status report to the
84th meeting on the level of funds
disbursement
To request a status report to the
84th meeting on the level of funds
disbursement
To request a status report to the
84th meeting on the level of funds
disbursement
To request a status report on
project implementation to the
84th meeting noting project
completion by 1 July 2019 and
return of remaining balances by
31 December 2019
To request a status report on
project implementation to the
84th meeting noting project
completion by 1 July 2019 and
return of remaining balances by
31 December 2019
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Country
Qatar

Code
QAT/PHA/73/PRP/20

Agency
UNEP

Project title
Preparation of a HCFC phase-out
management plan (stage II)

Qatar

QAT/PHA/73/PRP/21

UNIDO

Preparation of a HCFC phase-out
management plan (stage II)

Qatar

QAT/SEV/79/INS/22

UNIDO

Renewal of institutional strengthening
project (phase IV: 8/2017-7/2019)

Saudi Arabia

SAU/FOA/62/INV/13

UNIDO

Phase-out of HCFC-22 and
HCFC-142b from the manufacture of
extruded polystyrene panel at
Al-Watania Plastics

Saudi Arabia

SAU/PHA/68/INV/17

UNIDO

Saudi Arabia

SAU/PHA/72/INV/20

UNIDO

Saudi Arabia

SAU/PHA/75/INV/24

UNIDO

Saudi Arabia

SAU/PHA/75/INV/25

UNIDO

Saudi Arabia

SAU/PHA/77/INV/31

UNIDO

Saudi Arabia

SAU/PHA/77/TAS/32

UNEP

Saudi Arabia

SAU/SEV/67/INS/15

UNEP

Somalia

SOM/PHA/77/INV/12

UNIDO

Somalia

SOM/PHA/77/TAS/13

UNIDO

South Sudan

SSD/PHA/77/TAS/04

UNEP

HCFC phase-out management plan
(stage I, first tranche) (refrigeration
servicing and monitoring)
HCFC phase-out management plan
(stage I, second tranche)
(refrigeration servicing and
monitoring)
HCFC phase-out management plan
(stage I, third tranche) (polyurethane
foam sector plan)
HCFC phase-out management plan
(stage I, third tranche) (refrigeration
servicing and monitoring)
HCFC phase-out management plan
(stage I, fourth tranche) (polyurethane
foam sector plan)
HCFC phase-out management plan
(stage I, fourth tranche) (refrigeration
servicing, custom training and
monitoring)
Extension of the institutional
strengthening project (phase II:
7/2012-6/2014)
HCFC phase-out management plan
(stage I, second tranche)
(refrigeration servicing sector)
HCFC phase-out management plan
(stage I, second tranche) (additional
security)
HCFC phase-out management plan
(stage I, first tranche)

South Sudan

SSD/SEV/76/INS/03

UNEP

Institutional strengthening project
(phase I: 5/2016-4/2018)

Suriname

SUR/PHA/74/TAS/22

UNEP

HCFC phase-out management plan
(stage I, second tranche)

3

Recommendations
To request a status report to the
84th meeting on submission of
stage II, noting that the
submission is delayed
To request a status report to the
84th meeting on submission of
stage II, noting that the
submission is delayed
To request a status report to the
84th meeting on implementation
and the level of funds
disbursement
To request a status report to the
84th meeting on implementation,
including update on auctioning of
the equipment that was procured
and needs to be sold
To request a status report to the
84th meeting on implementation
To request a status report to the
84th meeting on implementation

To request a status report to the
84th meeting on implementation
To request a status report to the
84th meeting on implementation
To request a status report to the
84th meeting on implementation
and levels of funds disbursed
To request a status report to the
84th meeting on implementation
and levels of funds disbursement
To request a status report to the
84th meeting on implementation
To request a status report to the
84th meeting on implementation
To request a status report to the
84th meeting on implementation
To request a status report to the
84th meeting on implementation
and levels of funds disbursement
To request a status report to the
84th meeting on implementation
and levels of funds disbursement
To request a status report to the
84th meeting on levels of funds
disbursement
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Country
Suriname

Code
SUR/SEV/77/INS/25

Agency
UNEP

Project title
Extension of the institutional
strengthening project (phase VI:
12/2016-11/2018)
Preparation for HCFC phase-out
investment activities (foam sector)

Syrian Arab
Republic (the)

SYR/FOA/61/PRP/102

UNIDO

Syrian Arab
Republic (the)

SYR/PHA/55/PRP/97

UNIDO

Preparation of a HCFC phase-out
management plan

Syrian Arab
Republic (the)

SYR/REF/62/INV/103

UNIDO

Syrian Arab
Republic (the)

SYR/SEV/73/INS/104

UNIDO

Tunisia

TUN/FOA/77/PRP/72

UNIDO

Phase-out of HCFC-22 and
HCFC-141b from the manufacture of
unitary air-conditioning equipment
and rigid polyurethane insulation
panels at Al Hafez Group
Extension of institutional
strengthening (phase V:
1/2015-12/2016)
Preparation for HCFC phase-out
investment activities (stage II)
(polyurethane foam sector)

Tunisia

TUN/PHA/77/PRP/71

UNIDO

Preparation of a HCFC phase-out
management plan (stage II)

Turkey

TUR/PHA/74/PRP/105

UNIDO

Preparation of a HCFC phase-out
management plan (stage II)

Yemen

YEM/SEV/73/INS/43

UNEP

Extension of the institutional
strengthening project (phase VIII:
1/2015-12/2016)

Zambia

ZAM/PHA/77/INV/33

UNIDO

HCFC phase-out management plan
(stage I, third tranche)

4

Recommendations
To request a status report to the
84th meeting on implementation
and levels of funds disbursement
To request a status report to the
84th meeting on implementation
and monitor submission of stage I
To request a status report to the
84th meeting on implementation
and monitor submission of stage I
To request a status report to the
84th meeting on implementation

To request a status report to the
84th meeting on implementation
To request a status report to the
84th meeting on the level of funds
disbursement including an update
on the submission of stage II
To request a status report to the
84th meeting on the level of funds
disbursement including an update
on the submission of stage II
To request a status report to the
84th meeting on the level of funds
disbursement including an update
on the submission of stage II
To request a status report to the
84th meeting on implementation
and the level of funds
disbursement
To request a status report to the
84th meeting on implementation
and the level of funds
disbursement
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Annex III
UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF TUNISIA AND THE
EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN
CONSUMPTION OF HYDROCHLOROFLUOROCARBONS
1.
This Agreement represents the understanding of the Government of Tunisia (the “Country”) and
the Executive Committee with respect to the reduction of controlled use of the ozone depleting substances
(ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 34.6 ODP tonnes by
1 January 2018 in compliance with Montreal Protocol schedules.
2.
The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2
of Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol
reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by its
acceptance of this Agreement and performance by the Executive Committee of its funding obligations
described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral
Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of
Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in
Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined
in rows 4.1.3, 4.2.3, 4.3.3 and 4.4.3 (remaining eligible consumption).
3.
Subject to compliance by the Country with its obligations set out in this Agreement, the Executive
Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country.
The Executive Committee will, in principle, provide this funding at the Executive Committee meetings
specified in Appendix 3-A (“Funding Approval Schedule”).
4.
The Country agrees to implement this Agreement in accordance with the HCFC phase-out sector
plans submitted. In accordance with sub-paragraph 5(b) of this Agreement, the Country will accept
independent verification of the achievement of the annual consumption limits of the Substances as set out
in row 1.2 of Appendix 2-A of this Agreement. The aforementioned verification will be commissioned by
the relevant bilateral or implementing agency.
5.
The Executive Committee will not provide the Funding in accordance with the Funding Approval
Schedule unless the Country satisfies the following conditions at least eight weeks in advance of the
applicable Executive Committee meeting set out in the Funding Approval Schedule:
(a)

That the Country had met the Targets set out in row 1.2 of Appendix 2-A for all relevant
years. Relevant years are all years since the year in which this Agreement was approved.
Years for which no obligation for reporting of country programme data exists at the date
of the Executive Committee meeting at which the funding request is being presented are
exempted;

(b)

That the meeting of these Targets has been independently verified, unless the Executive
Committee decided that such verification would not be required;

(c)

That the Country had submitted annual implementation reports in the form of
Appendix 4-A (“Format of Implementation Reports and Plans”) covering each previous
calendar year; that it had achieved a significant level of implementation of activities
initiated with previously approved tranches; and that the rate of disbursement of funding
available from the previously approved tranche was more than 20 per cent; and
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(d)

That the Country has submitted an annual implementation plan in the form of
Appendix 4-A covering each calendar year until and including the year for which the
funding schedule foresees the submission of the next tranche or, in case of the final tranche,
until completion of all activities foreseen.

6.
The Country will ensure that it conducts accurate monitoring of its activities under this Agreement.
The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on
implementation of the activities in the previous annual implementation plans in accordance with their roles
and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent
verification as described in paragraph 4 above.
7.
The Executive Committee agrees that the Country may have the flexibility to reallocate the
approved funds, or part of the funds, according to the evolving circumstances to achieve the smoothest
reduction of consumption and phase-out of the Substances specified in Appendix 1-A:
(a)

Reallocations categorized as major changes must be documented in advance either in an
annual implementation plan submitted as foreseen in sub paragraph 5(d) above, or as a
revision to an existing annual implementation plan to be submitted eight weeks prior to
any meeting of the Executive Committee, for its approval. Major changes would relate to:
(i)

Issues potentially concerning the rules and policies of the Multilateral Fund;

(ii)

Changes which would modify any clause of this Agreement;

(iii)

Changes in the annual levels of funding allocated to individual bilateral or
implementing agencies for the different tranches; and

(iv)

Provision of funding for programmes or activities not included in the current
endorsed annual implementation plan, or removal of an activity in the annual
implementation plan, with a cost greater than 30 per cent of the total cost of the
last approved tranche;

(b)

Reallocations not categorized as major changes may be incorporated in the approved
annual implementation plan, under implementation at the time, and reported to the
Executive Committee in the subsequent annual implementation report;

(c)

Should the Country decide during implementation of the agreement to introduce an
alternative technology other than that proposed in the approved HPMP, this would require
approval by the Executive Committee as part of an Annual Implementation Plan or the
revision of the approved plan. Any submission of such a request for change in technology
would identify the associated incremental costs, the potential impact to the climate, and
any differences in ODP tonnes to be phased out if applicable. The Country agrees that
potential savings in incremental costs related to the change of technology would decrease
the overall funding level under this Agreement accordingly;

(d)

Any enterprise to be converted to non-HCFC technology included in the approved HPMP
and that would be found to be ineligible under the guidelines of the Multilateral Fund (i.e.,
due to foreign ownership or establishment post the 21 September 2007 cut-off date), will
not receive assistance. This information would be reported to the Executive Committee as
part of the Annual Implementation Plan; and
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(e)

Any remaining funds will be returned to the Multilateral Fund upon completion of the last
tranche foreseen under this Agreement.

8.
Specific attention will be paid to the execution of the activities in the refrigeration servicing
sub-sector, in particular:
(a)

The Country would use the flexibility available under this Agreement to address specific
needs that might arise during project implementation; and

(b)

The Country and the bilateral and implementing agencies involved will take full account
of the requirements of decisions 41/100 and 49/6 during the implementation of the plan.

9.
The Country agrees to assume overall responsibility for the management and implementation of
this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this
Agreement. UNIDO has agreed to be the lead implementing agency (the “Lead IA”) and UNEP and France
have agreed to be the cooperating implementing agencies (the “Cooperating IAs”) under the lead of the
Lead IA in respect of the Country’s activities under this Agreement. The Country agrees to evaluations,
which might be carried out under the monitoring and evaluation work programmes of the Multilateral Fund
or under the evaluation programme of any of the agencies taking part in this Agreement.
10.
The Lead IA will be responsible for ensuring co-ordinated planning, implementation and reporting
of all activities under this Agreement, including but not limited to independent verification as per
sub-paragraph 5(b). This responsibility includes the necessity to co-ordinate with the Cooperating IAs to
ensure appropriate timing and sequence of activities in the implementation. The Cooperating IAs will
support the Lead IA by implementing the activities listed in Appendices 6-B and 6-C under the overall
coordination of the Lead IA. The Lead IA and Cooperating IAs have reached consensus on the arrangements
regarding inter-agency planning, reporting and responsibilities under this Agreement to facilitate a
coordinated implementation of the Plan, including regular co-ordination meetings. The Executive
Committee agrees, in principle, to provide the Lead IA and the Cooperating IAs with the fees set out in
rows 2.2, 2.4 and 2.6 of Appendix 2-A.
11.
Should the Country, for any reason, not meet the Targets for the elimination of the Substances set
out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees
that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the
discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval
Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied
all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding
Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of
the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in
respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive
Committee will discuss each specific case in which the Country did not comply with this Agreement, and
take related decisions. Once these decisions are taken, this specific case will not be an impediment for future
tranches as per paragraph 5 above.
12.
The Funding of this Agreement will not be modified on the basis of any future Executive
Committee decision that may affect the funding of any other consumption sector projects or any other
related activities in the Country.
13.
The Country will comply with any reasonable request of the Executive Committee, the Lead IA
and the Cooperating IAs to facilitate implementation of this Agreement. In particular, it will provide the
Lead IA and the Cooperating IAs with access to the information necessary to verify compliance with this
Agreement.
3
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14.
The completion of stage I of the HPMP and the associated Agreement will take place at the end of
the year following the last year for which a maximum allowable total consumption level has been specified
in Appendix 2-A. Should there at that time still be activities that are outstanding, and which were foreseen
in the Plan and its subsequent revisions as per sub-paragraph 5(d) and paragraph 7, the completion will be
delayed until the end of the year following the implementation of the remaining activities. The reporting
requirements as per sub-paragraphs 1(a), 1(b), 1(d), and 1(e) of Appendix 4-A will continue until the time
of the completion unless otherwise specified by the Executive Committee.
15.
All of the conditions set out in this Agreement are undertaken solely within the context of the
Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning
ascribed to them in the Montreal Protocol unless otherwise defined herein.
16.
This updated Agreement supersedes the Agreement reached between the Government of Tunisia
and the Executive Committee at the 72nd meeting of the Executive Committee.

APPENDICES
APPENDIX 1-A: THE SUBSTANCES
Substance
HCFC-22
HCFC-141b
HCFC-142b
Sub-total
HCFC-141b contained in
imported pre-blended polyols

Annex

Group

C
C
C

I
I
I

C

I

Starting point for aggregate reductions in
consumption (ODP tonnes)
39.01
1.61
0.04
40.70
5.02

Total

45.67

APPENDIX 2-A: THE TARGETS, AND FUNDING
Row
1.1

1.2

2.1
2.2
2.3
2.4
2.5
2.6
3.1

Particulars
Montreal Protocol reduction
schedule of Annex C, Group I
substances (ODP tonnes)
Maximum allowable total
consumption of Annex C,
Group I substances
(ODP tonnes)
Lead IA (UNIDO) agreed
funding (US $)
Support costs for Lead IA
(US $)
Cooperating IA (UNEP)
agreed funding (US $)
Support costs for Cooperating
IA (UNEP,US $)
Cooperating IA (France)
agreed funding (US $)
Support costs for Cooperating
IA (France, US $)
Total agreed funding (US $)

2014
40.70

2015
36.63

2016
36.63

2017
36.63

2018
36.63

2019
36.63

2020
36.63

Total
n/a

40.70

36.63

36.63

36.63

34.60

34.60

34.60

n/a

376,920

0

71,038

0

0

57,500

0

505,458

26,384

0

4,973

0

0

4,025

0

35,382

30,000

0

55,000

0

0

15,000

0

100,000

3,900

0

7,150

0

0

1,950

0

13,000

38,000

0

38,000

0

0

19,000

0

95,000

4,940

0

4,940

0

0

2,470

0

12,350

444,920

0

164,038

0

0

91,500

0

700,458
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Row
3.2
3.3

Particulars
Total support costs (US $)
Total agreed costs (US $)*

4.1.1
4.1.2
4.1.3
4.2.1
4.2.2
4.2.3
4.3.1
4.3.2
4.3.3
4.4.1

Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-22 (ODP tonnes)
Total phase-out of HCFC-141b agreed to be achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-141b (ODP tonnes)
Total phase-out of HCFC-142b agreed to be achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-142b to be achieved in previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-142b (ODP tonnes)
Total phase-out of HCFC-141b contained in imported pre-blended polyols agreed to be
achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-141b contained in imported pre-blended polyols to be achieved in
previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-141b contained in imported pre-blended polyols
(ODP tonnes)

4.4.2
4.4.3

2014
35,224
480,144

2015
0
0

2016
17,063
181,101

2017
0
0

2018
0
0

2019
8,445
99,945

2020
0
0

Total
60,732
761,190
9.26
0
29.75
1.34
0
0.27
0
0
0.04
0
0
5.02

* Revised at the 83rd meeting following cancellation of the air-conditioning sector plan and the associated project management and
agency support costs (US $1,206,919 including agency support costs)

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE
1.
Funding for the future tranches will be considered for approval at the last meeting of the year
specified in Appendix 2-A.
APPENDIX 4-A: FORMAT OF IMPLEMENTATION REPORTS AND PLANS
1.
parts:

The submission of the Implementation Report and Plan for each tranche request will consist of five
(a)

A narrative report, with data provided by calendar year, regarding the progress since the
year prior to the previous report, reflecting the situation of the Country in regard to phase
out of the Substances, how the different activities contribute to it, and how they relate to
each other. The report should include ODS phase-out as a direct result from the
implementation of activities, by substance, and the alternative technology used and the
related phase-in of alternatives, to allow the Secretariat to provide to the Executive
Committee information about the resulting change in climate relevant emissions. The
report should further highlight successes, experiences, and challenges related to the
different activities included in the Plan, reflecting any changes in the circumstances in the
Country, and providing other relevant information. The report should also include
information on and justification for any changes vis-à-vis the previously submitted Annual
Implementation Plan(s), such as delays, uses of the flexibility for reallocation of funds
during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or
other changes. The narrative report will cover all relevant years specified in
sub-paragraph 5(a) of the Agreement and can in addition also include information on
activities in the current year;

(b)

A verification report of the HPMP results and the consumption of the Substances
mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If not decided
otherwise by the Executive Committee, such a verification has to be provided together with
5
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each tranche request and will have to provide verification of the consumption for all
relevant years as specified in sub-paragraph 5(a) of the Agreement for which a verification
report has not yet been acknowledged by the Committee;
(c)

A written description of the activities to be undertaken until and including the year of the
planned submission of the next tranche request, highlighting the interdependence of the
activities, and taking into account experiences made and progress achieved in the
implementation of earlier tranches; the data in the plan will be provided by calendar year.
The description should also include a reference to the overall plan and progress achieved,
as well as any possible changes to the overall plan that are foreseen. The description should
cover the years specified in sub-paragraph 5(d) of the Agreement. The description should
also specify and explain in detail such changes to the overall plan. This description of future
activities can be submitted as a part of the same document as the narrative report under
sub-paragraph (b) above;

(d)

A set of quantitative information for all annual implementation reports and annual
implementation plans, submitted through an online database. This quantitative information,
to be submitted by calendar year with each tranche request, will be amending the narratives
and description for the report (see sub-paragraph 1(a) above) and the plan (see
sub-paragraph 1(c) above), the annual implementation plan and any changes to the overall
plan, and will cover the same time periods and activities; and

(e)

An Executive Summary of about five paragraphs, summarizing the information of the
above sub-paragraphs 1(a) to 1(d).

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES
1.
The National Ozone Unit (NOU) will monitor the effectiveness of implementing of the different
components under the HPMP, including monitoring compliance with phase-out levels and the impact of all
of the activities against the set objectives and goals.
2.
The National Commission for the Protection of the Ozone Layer in close cooperation and
co-ordination with the NOU and support of the Lead IA will play a key role in monitoring the HPMP
implementation through establishing and managing a comprehensive monitoring database for the
implementation of all activities under the HPMP. The NOU will undertake monitoring, reporting and record
keeping on:
(a)

ODS import/export, including data collection from local importers;

(b)

ODS use of different sectors; including data collection from manufacturers and surveys
conducted by the Project Management Unit;

(c)

Amount of recovered, recycled, unwanted quantities of ODS;

(d)

Regular update on projects’ deliverables as per targeted milestones;

(e)

Plans, progress reports and completion reports of components and projects; and

(f)

Information on ODS-based equipment, banks and status of its operation and retirement.
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3.
The Lead IA, in cooperation with the NOU, will prepare detailed terms of reference for the
monitoring database and will contract accordingly the technical institution that can develop this database.
The operation and management of the database will be carried out through a consultant that will act as the
database administrator and monitoring coordinator for the HPMP of the Country.
4.
The verification will, in addition to other tasks, also cover the reports generated regarding
achievements under the HPMP implementation.
APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY
1.

The Lead IA will be responsible for a range of activities, including at least the following:
(a)

Ensuring performance and financial verification in accordance with this Agreement and
with its specific internal procedures and requirements as set out in the Country’s HPMP;

(b)

Assisting the Country in preparation of the Implementation Plans and subsequent reports
as per Appendix 4-A;

(c)

Providing independent verification to the Executive Committee that the Targets have been
met and associated annual activities have been completed as indicated in the
Implementation Plan consistent with Appendix 4-A;

(d)

Ensuring that the experiences and progress is reflected in updates of the overall plan and
in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of
Appendix 4-A;

(e)

Fulfilling the reporting requirements for the annual implementation reports, annual
implementation plans and the overall plan as specified in Appendix 4-A for submission to
the Executive Committee. The reporting requirements include the reporting about activities
undertaken by the Cooperating IA;

(f)

Ensuring that appropriate independent technical experts carry out the technical reviews;

(g)

Carrying out required supervision missions;

(h)

Ensuring the presence of an operating mechanism to allow effective, transparent
implementation of the Implementation Plan and accurate data reporting;

(i)

Co-ordinating the activities of the Cooperating IA, and ensuring appropriate sequence of
activities;

(j)

In case of reductions in funding for failure to comply in accordance with paragraph 11 of
the Agreement, to determine, in consultation with the Country and the Cooperating IA, the
allocation of the reductions to the different budget items and to the funding of each
implementing or bilateral agency involved;

(k)

Ensuring that disbursements made to the Country are based on the use of the indicators;
and

(l)

Providing assistance with policy, management and technical support when required.
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2.
After consultation with the Country and taking into account any views expressed, the Lead IA will
select and mandate an independent entity to carry out the verification of the HPMP results and the
consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement
and sub-paragraph 1(b) of Appendix 4-A.
APPENDIX 6-B: ROLE OF THE COOPERATING IMPLEMENTING AGENCY (FRANCE)
1.
The Cooperating IA (France) will be responsible for a range of activities. These activities are
specified in the overall plan, including at least the following:
(a)

Assisting the Country in the implementation and assessment of the activities funded by the
Cooperating IA (France), and refer to the Lead IA to ensure a co-ordinated sequence in the
activities; and

(b)

Providing reports to the Lead IA on these activities, for inclusion in the consolidated reports
as per Appendix 4-A.

2.
The Cooperating IA (France) will support the Lead IA in undertaking the following activities, for
which the Lead IA is responsible:
(a)

Ensuring performance and financial verification in accordance with this Agreement and
with its specific internal procedures and requirements as set out in the Country’s HPMP;

(b)

Ensuring that the experiences and progress is reflected in updates of the overall plan and
in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of
Appendix 4-A; and

(c)

In case of reductions in funding for failure to comply in accordance with paragraph 11 of
the Agreement, to determine, in consultation with the Country, the Lead IA and the other
Cooperating IA, the allocation of the reductions to the different budget items and to the
funding of each implementing or bilateral agency involved.

APPENDIX 6-C: ROLE OF THE COOPERATING IMPLEMENTING AGENCY (UNEP)
1.
The Cooperating IA (UNEP) will be responsible for a range of activities. These activities are
specified in the overall plan, including at least the following:
(a)

Providing assistance for policy development when required;

(b)

Assisting the Country in the implementation and assessment of the activities funded by the
Cooperating IA (UNEP), and refer to the Lead IA to ensure a co-ordinated sequence in the
activities; and

(c)

Providing reports to the Lead IA on these activities, for inclusion in the consolidated reports
as per Appendix 4-A.

2.
The Cooperating IA (UNEP) will support the Lead IA in undertaking the following activities, for
which the Lead IA is responsible:
(a)

Ensuring performance and financial verification in accordance with this Agreement and
with its specific internal procedures and requirements as set out in the Country’s HPMP;
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(b)

Assisting the Country in preparation of the Implementation Plans and subsequent reports
as per Appendix 4-A;

(c)

Ensuring that the experiences and progress is reflected in updates of the overall plan and
in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of
Appendix 4-A;

(d)

Carrying out required supervision missions;

(e)

Ensuring the presence of an operating mechanism to allow effective, transparent
implementation of the Implementation Plan and accurate data reporting;

(f)

In case of reductions in funding for failure to comply in accordance with paragraph 11 of
the Agreement, to determine, in consultation with the Country, the Lead IA and the other
Cooperating IA, the allocation of the reductions to the different budget items and to the
funding of each implementing or bilateral agency involved; and

(g)

Ensuring that disbursements made to the Country are based on the use of the indicators.

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY
1.
In accordance with paragraph 11 of the Agreement, the amount of funding provided may be
reduced by US $339 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for
each year in which the target specified in row 1.2 of Appendix 2-A has not been met.
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Annex IV
UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF THE PHILIPPINES AND THE
EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN
CONSUMPTION OF HYDROCHLOROFLUOROCARBONS IN ACCORDANCE WITH
STAGE II OF THE HCFC PHASE-OUT MANAGEMENT PLAN
Purpose
1.
This Agreement represents the understanding of the Government of the Philippines (the “Country”)
and the Executive Committee with respect to the reduction of controlled use of the ozone depleting
substances (ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 82.56 ODP tonnes
by 1 January 2021 in compliance with Montreal Protocol schedule.
2.
The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2 of
Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol
reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by its
acceptance of this Agreement and performance by the Executive Committee of its funding obligations
described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral
Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of
Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in
Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined
in rows 4.1.3, 4.2.3 and 4.3.3 (remaining consumption eligible for funding).
3.
Subject to compliance by the Country with its obligations set out in this Agreement, the Executive
Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country.
The Executive Committee will, in principle, provide this funding at the Executive Committee meetings
specified in Appendix 3-A (“Funding Approval Schedule”).
4.
The Country agrees to implement this Agreement in accordance with the stage II of the HCFC
phase-out management plan (HPMP) approved (“the Plan”). In accordance with sub-paragraph 5(b) of this
Agreement, the Country will accept independent verification of the achievement of the annual consumption
limits of the Substances as set out in row 1.2 of Appendix 2-A of this Agreement. The aforementioned
verification will be commissioned by the relevant implementing agency.
Conditions for funding release
5.
The Executive Committee will only provide the Funding in accordance with the Funding Approval
Schedule when the Country satisfies the following conditions at least eight weeks in advance of the
applicable Executive Committee meeting set out in the Funding Approval Schedule:
(a)

That the Country has met the Targets set out in row 1.2 of Appendix 2-A for all relevant
years. Relevant years are all years since the year in which this Agreement was approved.
Years for which there are no due country programme implementation reports at the date of
the Executive Committee meeting at which the funding request is being presented are
exempted;

(b)

That the meeting of these Targets has been independently verified for all relevant years,
unless the Executive Committee decided that such verification would not be required;

(c)

That the Country had submitted a Tranche Implementation Report in the form of
Appendix 4-A (“Format of Tranche Implementation Reports and Plans”) covering each
1
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previous calendar year; that it had achieved a significant level of implementation of
activities initiated with previously approved tranches; and that the rate of disbursement of
funding available from the previously approved tranche was more than 20 per cent; and
(d)

That the Country has submitted a Tranche Implementation Plan in the form of
Appendix 4-A covering each calendar year until and including the year for which the
funding schedule foresees the submission of the next tranche or, in case of the final tranche,
until completion of all activities foreseen.

Monitoring
6.
The Country will ensure that it conducts accurate monitoring of its activities under this Agreement.
The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on
implementation of the activities in the previous Tranche Implementation Plans in accordance with their
roles and responsibilities set out in the same appendix.
Flexibility in the reallocation of funds
7.
The Executive Committee agrees that the Country may have the flexibility to reallocate part or all
of the approved funds, according to the evolving circumstances to achieve the smoothest reduction of
consumption and phase-out of the Substances specified in Appendix 1-A:
(a)

Reallocations categorized as major changes must be documented in advance either in a
Tranche Implementation Plan as foreseen in sub-paragraph 5(d) above, or as a revision to
an existing Tranche Implementation Plan to be submitted eight weeks prior to any meeting
of the Executive Committee, for its approval. Major changes would relate to:
(i)

Issues potentially concerning the rules and policies of the Multilateral Fund;

(ii)

Changes which would modify any clause of this Agreement;

(iii)

Changes in the annual levels of funding allocated to individual bilateral or
implementing agencies for the different tranches;

(iv)

Provision of funding for activities not included in the current endorsed Tranche
Implementation Plan, or removal of an activity in the Tranche Implementation
Plan, with a cost greater than 30 per cent of the total cost of the last approved
tranche; and

(v)

Changes in alternative technologies, on the understanding that any submission for
such a request would identify the associated incremental costs, the potential impact
to the climate, and any differences in ODP tonnes to be phased out if applicable,
as well as confirm that the Country agrees that potential savings related to the
change of technology would decrease the overall funding level under this
Agreement accordingly;

(b)

Reallocations not categorized as major changes may be incorporated in the approved
Tranche Implementation Plan, under implementation at the time, and reported to the
Executive Committee in the subsequent Tranche Implementation Report;

(c)

Any enterprise to be converted to non-HCFC technology included in the Plan and that
would be found to be ineligible under the policies of the Multilateral Fund (i.e., due to
2
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foreign ownership or establishment post the 21 September 2007 cut-off date), would not
receive financial assistance. This information would be reported as part of the Tranche
Implementation Plan;
(d)

The Country commits to examining the possibility of using pre-blended systems with
low-global warming potential blowing agents instead of blending them in-house, for those
foam enterprises covered under the Plan, should this be technically viable, economically
feasible and acceptable to the enterprises;

(e)

The Country agrees, in cases where HFC technologies have been chosen as an alternative
to HCFCs, and taking into account national circumstances related to health and safety: to
monitor the availability of substitutes and alternatives that further minimize impacts on the
climate; to consider, in the review of regulations, standards and incentives, adequate
provisions that encourage introduction of such alternatives; and to consider the potential
for adoption of cost-effective alternatives that minimize the climate impact in the
implementation of the HPMP, as appropriate, and inform the Executive Committee on the
progress accordingly in tranche implementation reports; and

(f)

Any remaining funds held by the bilateral or implementing agencies or the Country under
the Plan will be returned to the Multilateral Fund upon completion of the last tranche
foreseen under this Agreement.

8.
Specific attention will be paid to the execution of the activities in the refrigeration servicing
sub-sector included in the Plan, in particular:
(a)

The Country would use the flexibility available under this Agreement to address specific
needs that might arise during project implementation; and

(b)

The Country and relevant implementing agencies would take into consideration relevant
decisions on the refrigeration servicing sector during the implementation of the Plan.

Bilateral and implementing agencies
9.
The Country agrees to assume overall responsibility for the management and implementation of
this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this
Agreement. UNIDO has agreed to be the lead implementing agency (the “Lead IA”) in respect of the
Country’s activities under this Agreement. The Country agrees to evaluations, which might be carried out
under the monitoring and evaluation work programmes of the Multilateral Fund or under the evaluation
programme of the Lead IA taking part in this Agreement.
10.
The Lead IA will be responsible for ensuring co-ordinated planning, implementation and reporting
of all activities under this Agreement, including but not limited to independent verification as per
sub-paragraph 5(b). The role of the Lead IA is contained in Appendix 6-A. The Executive Committee
agrees, in principle, to provide the Lead IA with the fees set out in row 2.2 of Appendix 2-A.
Non-compliance with the Agreement
11.
Should the Country, for any reason, not meet the Targets for the elimination of the Substances set
out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees
that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the
discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval
Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied
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all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding
Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of
the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in
respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive
Committee will discuss each specific case in which the Country did not comply with this Agreement, and
take related decisions. Once decisions are taken, the specific case of non-compliance with this Agreement,
will not be an impediment for the provision of funding for future tranches as per paragraph 5 above.
12.
The Funding of this Agreement will not be modified on the basis of any future Executive
Committee decision that may affect the funding of any other consumption sector projects or any other
related activities in the Country.
13.
The Country will comply with any reasonable request of the Executive Committee and the Lead IA
to facilitate implementation of this Agreement. In particular, it will provide the Lead IA with access to the
information necessary to verify compliance with this Agreement.
Date of Completion
14.
The completion of the Plan and the associated Agreement will take place at the end of the year
following the last year for which a maximum allowable total consumption level has been specified in
Appendix 2-A. Should at that time there still be activities that are outstanding, and which were foreseen in
the last Tranche Implementation Plan and its subsequent revisions as per sub-paragraph 5(d) and
paragraph 7, the completion of the Plan will be delayed until the end of the year following the
implementation of the remaining activities. The reporting requirements as per sub-paragraphs 1(a), 1(b),
1(d), and 1(e) of Appendix 4-A will continue until the time of the completion of the Plan unless otherwise
specified by the Executive Committee.
Validity
15.
All of the conditions set out in this Agreement are undertaken solely within the context of the
Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning
ascribed to them in the Montreal Protocol unless otherwise defined herein.
16.
This Agreement may be modified or terminated only by mutual written agreement of the Country
and the Executive Committee of the Multilateral Fund.
17.
At the 83rd meeting the World Bank stopped being the Lead IA in respect of the Country’s activities
under this Agreement. Therefore, the responsibilities of the World Bank under this Agreement only extend
up to the 82nd meeting. This updated Agreement supersedes the Agreement reached between the
Government of the Philippines and the Executive Committee at the 80th meeting of the Executive
Committee.
APPENDICES
APPENDIX 1-A: THE SUBSTANCES
Substance
HCFC-22
HCFC-123
HCFC-141b
Total

Annex
C
C
C
C

Group

Starting point for aggregate reductions in
consumption (ODP tonnes)
109.32
1.70
51.85
162.87

I
I
I
I
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APPENDIX 2-A: THE TARGETS, AND FUNDING
Row
1.1

1.2

2.1
2.2
3.1
3.2
3.3
4.1.1
4.1.2
4.1.3
4.2.1
4.2.2
4.2.3
4.3.1
4.3.2
4.3.3

Particulars
2017
2018
2019
2020
2021
187.56
187.56
187.56
135.46
135.46
Montreal Protocol reduction
schedule of Annex C, Group I
substances (ODP tonnes)
129.52
129.52
129.52
105.87
82.56
Maximum allowable total
consumption of Annex C,
Group I substances
(ODP tonnes)
1,010,023
0
1,450,029
0
290,005
Lead IA (UNIDO) agreed
funding (US $)
70,702
0
101,502
0
20,300
Support costs for Lead IA
(US $)
1,010,023
0
1,450,029
0
290,005
Total agreed funding (US $)
70,702
0
101,502
0
20,300
Total support costs (US $)
1,080,725
0
1,551,531
0
310,305
Total agreed costs (US $)
Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-22 (ODP tonnes)
Total phase-out of HCFC-123 agreed to be achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-123 to be achieved in previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-123 (ODP tonnes)
Total phase-out of HCFC-141b agreed to be achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-141b (ODP tonnes)

Total
n/a

n/a

2,750,057
192,504
2,750,057
192,504
2,942,561
23.44
2.00
83.88
0.00
0.00
1.70
1.15
43.00
7.70

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE
1.
Funding for the future tranches will be considered for approval at the second Executive Committee
meeting of the year specified in Appendix 2-A.

APPENDIX 4-A: FORMAT OF TRANCHE IMPLEMENTATION REPORTS AND PLANS
1.
The submission of the Tranche Implementation Report and Plans for each tranche request will
consist of five parts:
(a)

A narrative report, with data provided by tranche, describing the progress achieved since
the previous report, reflecting the situation of the Country in regard to phase out of the
Substances, how the different activities contribute to it, and how they relate to each other.
The report should include ODS phase-out as a direct result from the implementation of
activities, by substance, and the alternative technology used and the related phase-in of
alternatives, to allow the Secretariat to provide to the Executive Committee information
about the resulting change in climate relevant emissions. The report should further
highlight successes, experiences, and challenges related to the different activities included
in the Plan, reflecting any changes in the circumstances in the Country, and providing other
relevant information. The report should also include information on and justification for
any changes vis-à-vis the previously submitted Tranche Implementation Plan(s), such as
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delays, uses of the flexibility for reallocation of funds during implementation of a tranche,
as provided for in paragraph 7 of this Agreement, or other changes;
(b)

An independent verification report of the Plan results and the consumption of the
Substances, as per sub-paragraph 5(b) of the Agreement. If not decided otherwise by the
Executive Committee, such a verification has to be provided together with each tranche
request and will have to provide verification of the consumption for all relevant years as
specified in sub-paragraph 5(a) of the Agreement for which a verification report has not
yet been acknowledged by the Committee;

(c)

A written description of the activities to be undertaken during the period covered by the
requested tranche, highlighting implementation milestones, the time of completion and the
interdependence of the activities, and taking into account experiences made and progress
achieved in the implementation of earlier tranches; the data in the plan will be provided by
calendar year. The description should also include a reference to the overall plan and
progress achieved, as well as any possible changes to the overall plan that are foreseen.
The description should also specify and explain in detail such changes to the overall plan.
This description of future activities can be submitted as a part of the same document as the
narrative report under sub-paragraph (b) above;

(d)

A set of quantitative information for all Tranche Implementation Reports and Plans,
submitted through an online database; and

(e)

An Executive Summary of about five paragraphs, summarizing the information of the
above sub-paragraphs 1(a) to 1(d).

2.
In the event that in a particular year two stages of the HPMP are being implemented in parallel, the
following considerations should be taken in preparing the Tranche Implementation Reports and Plans:
(a)

The Tranche Implementation Reports and Plans referred to as part of this Agreement, will
exclusively refer to activities and funds covered by this Agreement; and

(b)

If the stages under implementation have different HCFC consumption targets under
Appendix 2-A of each Agreement in a particular year, the lower HCFC consumption target
will be used as reference for compliance with these Agreements and will be the basis for
the independent verification.

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES
1.
In order to assist the Country in monitoring and evaluating the progress of Agreement
implementation, the Project Management Unit within the Department of Environment and Natural
Resources – Environmental Management Bureau (DENR-EMB) will be responsible for:
(a)

Coordination with stakeholders in the public and private sectors;

(b)

Preparation or review of terms of reference for consultancy services to support
implementation, and supervision of HCFC phase-out activities;

(c)

Preparation of monitoring reports in cooperation with the Lead IA and as required by the
Executive Committee, including the Tranche Implementation Reports and Plans according
to the schedule set forth in Appendix 2-A;
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(d)

Facilitating project supervision or evaluation as may be required by the Lead IA and the
Monitoring and Evaluation Officer of the Executive Committee;

(e)

Undertaking procurement of goods and services necessary for implementation of the
commercial refrigeration and foam sector plans, technical assistance, and monitoring and
supervising works of the consultants;

(f)

Financial management to ensure effective use of the Multilateral Fund resources;

(g)

Updating and maintenance of a project management information system;

(h)

Facilitating performance and financial audits as required;

(i)

Organizing meetings and workshops for DENR-EMB’s staff and staff of other relevant
agencies to ensure full cooperation of all stakeholders in the HCFC phase-out efforts;

(j)

Informing the industry of the availability of funds from the Multilateral Fund;

(k)

Organizing training and technical assistance for the beneficiaries;

(l)

Supervision and evaluation of projects with assistance from technical experts to be engaged
as part of the technical assistance component; and

(m)

Monitoring progress of HCFC phase-out on the demand side by direct oversight of
subproject implementation.

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY
1.

The Lead IA will be responsible for a range of activities, including at least the following:
(a)

Ensuring performance and financial verification in accordance with this Agreement and
with its specific internal procedures and requirements as set out in the Country’s HPMP;

(b)

Assisting the Country in preparation of the Tranche Implementation Reports and Plans as
per Appendix 4-A;

(c)

Providing independent verification to the Executive Committee that the Targets have been
met and associated tranche activities have been completed as indicated in the Tranche
Implementation Plan consistent with Appendix 4-A;

(d)

Ensuring that the experiences and progress is reflected in updates of the overall plan and
in future Tranche Implementation Plans consistent with sub-paragraphs 1(c) and 1(d) of
Appendix 4-A;

(e)

Fulfilling the reporting requirements for the Tranche Implementation Reports and Plans
and the overall plan as specified in Appendix 4-A for submission to the Executive
Committee;

(f)

In the event that the last funding tranche is requested one or more years prior to the last
year for which a consumption target had been established, annual tranche implementation
reports and, where applicable, verification reports on the current stage of the Plan should
7
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be submitted until all activities foreseen had been completed and HCFC consumption
targets had been met;
(g)

Ensuring that appropriate independent technical experts carry out the technical reviews;

(h)

Carrying out required supervision missions;

(i)

Ensuring the presence of an operating mechanism to allow effective, transparent
implementation of the Tranche Implementation Plan and accurate data reporting;

(j)

In case of reductions in funding for failure to comply in accordance with paragraph 11 of
the Agreement, to determine, in consultation with the Country, the allocation of the
reductions to the different budget items and to the funding of the Lead IA;

(k)

Ensuring that disbursements made to the Country are based on the use of the indicators;

(l)

Providing assistance with policy, management and technical support when required; and

(m)

Timely releasing funds to the country/participating enterprises for completing the activities
related to the project.

2.
After consultation with the Country and taking into account any views expressed, the Lead IA will
select and mandate an independent entity to carry out the verification of the HPMP results and the
consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement
and sub-paragraph 1(b) of Appendix 4-A.

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY
1.
In accordance with paragraph 11 of the Agreement, the amount of funding provided may be
reduced by US $220 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for
each year in which the target specified in row 1.2 of Appendix 2-A has not been met, on the understanding
that the maximum funding reduction would not exceed the funding level of the tranche being requested.
Additional measures might be considered in cases where non-compliance extends for two consecutive
years.
2.
In the event that the penalty needs to be applied for a year in which there are two Agreements in
force (two stages of the HPMP being implemented in parallel) with different penalty levels, the application
of the penalty will be determined on a case-by-case basis taking into consideration the specific sectors that
lead to the non-compliance. If it is not possible to determine a sector, or both stages are addressing the same
sector, the penalty level to be applied would be the largest.
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Annex V
LETTERS TO BE SENT TO THE RELEVANT GOVERNMENTS
ON TRANCHE SUBMISSION DELAYS
Country
Barbados
(Stage I)

China
(Stage II – PU rigid
foam sector)

China
(Stage II – room airconditioning (RAC)
sector)

Colombia
(Stage II)

Congo (the)
(Stage I)
Côte d’Ivoire (Stage I)

Dominica
(Stage I)

Egypt (Stage II)

Ghana (Stage I)

Guinea (Stage I)

Views expressed by the Executive Committee
Noting that the delays from the second tranche of stage I of the HPMP had been resolved and
urging the Government of Barbados to work with UNEP so that the third (2018) tranche of
stage I of the HPMP could be submitted to the 84th meeting with a revised plan of action to take
into account the reallocation of the 2018 and subsequent tranches.
Noting that the second (2017) tranche of the polyurethane (PU) rigid foam sector plan of
stage II of the HPMP submitted to the 83rd meeting had been withdrawn, and urging the
Government of China to work with the World Bank to expedite the signing of the agreement
so that the second tranche could be submitted to the 84th meeting with a revised plan of action
to take into account the reallocation of the 2017 and subsequent tranches, on the understanding
that the 20 per cent disbursement threshold for funding of the previous tranche had been
achieved.
Noting that the overall disbursement rate of the second (2017) tranche of stage II of the HPMP
for the room air-conditioning (RAC) sector was below the 20 per cent disbursement threshold
and the contract has not been signed and urging the Government of China to work with UNIDO
to expedite implementation so that the third (2018) tranche could be submitted to the
84th meeting with a revised plan of action to take into account the reallocation of the 2018 and
subsequent tranches, on the understanding that the 20 per cent disbursement threshold for
funding of the previous tranche had been achieved.
Noting that the overall disbursement rate of the second (2018) tranche of stage II of the HPMP
was below the 20 per cent disbursement threshold and urging the Government of Colombia to
work with UNDP and UNEP to expedite implementation so that the third (2019) tranche could
be submitted to the 84th meeting on the understanding that the 20 per cent disbursement
threshold for funding of the previous tranche had been achieved.
Noting the delays due to structural changes within the Government and the NOU and urging
the Government of the Congo to work with UNEP so that the fourth (2018) tranche of stage I
of the HPMP could be submitted to the 84th meeting with a revised plan of action to take into
account the reallocation of the 2018 and subsequent tranches.
Noting that the mandatory verification on HCFC consumption targets had not been completed
and urging the Government of Côte d’Ivoire to work with UNEP and UNIDO to complete the
verification so that the third (2016) tranche of stage I of the HPMP could be submitted to the
84th meeting with a revised plan of action to take into account the reallocation of the 2016 and
subsequent tranches.
Noting the delays due to structural changes within the Government and the NOU and that the
mandatory verification on HCFC consumption targets had not been completed, and urging the
Government of Dominica to work with UNEP to complete the verification so that the second
(2016) tranche of stage I of the HPMP could be submitted to the 84 th meeting with a revised
plan of action to take into account the reallocation of the 2016 and subsequent tranches, noting
decision XXIX/19 on special considerations for the Caribbean islands affected by hurricanes.
Noting that the overall disbursement rate of the first (2017) tranche of stage II of the HPMP
was below the 20 per cent disbursement threshold and urging the Government of Egypt to work
with the Government of Germany, UNDP, UNEP and UNIDO to expedite implementation so
that the second (2019) tranche could be submitted to the 84th meeting on the understanding that
the 20 per cent disbursement threshold for funding of the previous tranche had been achieved.
Noting that the overall disbursement rate of the fifth (2018) tranche of stage I of the HPMP
was below the 20 per cent disbursement threshold and urging the Government of Ghana to
work with UNDP to expedite implementation so that the sixth (2019) tranche could be
submitted to the 84th meeting on the understanding that the 20 per cent disbursement threshold
for funding of the previous tranche had been achieved.
Noting the delays due to the changes within the NOU and that the mandatory verification on
HCFC consumption targets had not been completed and urging the Government of Guinea to
work with UNEP and UNIDO to complete the verification so that the third (2016) tranche of
stage I of the HPMP could be submitted to the 84th meeting with a revised plan of action to take
into account the reallocation of the 2016 and subsequent tranches.
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Haiti (Stage I)

Iran (Islamic Republic
of) (Stage II)

Iraq (Stage I)

Jordan (Stage II)

Niger (the) (Stage I)

Peru
(Stage II)

Republic of Moldova
(the) (Stage II)

Saint Vincent and the
Grenadines (Stage I)

Views expressed by the Executive Committee
Noting the delays in signing the agreement due to structural changes within the Government
and the NOU and that the overall disbursement rate of the second (2014) tranche of stage I of
the HPMP was below the 20 per cent disbursement threshold and urging the Government of
Haiti to work with UNEP to expedite the signing of the agreement so that the third (2018)
tranche of stage I of the HPMP could be submitted to the 84 th meeting with a revised plan of
action to take into account the reallocation of the 2018 and subsequent tranches, on the
understanding that the 20 per cent disbursement threshold for funding of the previous tranche
had been achieved.
Noting that the second (2018) tranche of stage II of the HPMP submitted to the 83 rd meeting
had been withdrawn due to: (a) non-compliance with decision 77/44(d), which requested to
include in the submission a report on the results of the conversion of the first 15 enterprises in
the refrigeration and air-conditioning manufacturing sector to low global-warming potential
alternatives, highlighting the lessons learned and challenges faced (UNDP); and (b)
justification of the incremental cost of several changes that will take place in the foam sector
plan (UNIDO); and urging the Government of Islamic Republic of Iran to work with the
Governments of Germany and Italy, UNDP, UNEP and UNIDO to expedite implementation so
that the second tranche could be submitted to the 84th meeting with a revised plan of action to
take into account the reallocation of the 2018 and subsequent tranches.
Noting the request by the Government of Iraq to extend stage I of the HPMP from December
2017 to December 2019, and the reprogramming of the final tranche from 2017 to 2019; that
despite progress on activities on policy and the refrigeration servicing sector, the overall
disbursement rate of the second (2015) tranche of stage I of the HPMP was below the 20 per
cent disbursement threshold due to government procedures in the allocation and disbursement
of external funds to government entities, and preparation and timely submission of expenditure
reports; and that new procedures to expedite the allocation and disbursement of funds to
facilitate effective implementation have now been implemented, urging the Government of Iraq
to work with UNEP and UNIDO to expedite implementation so that the third (2017) tranche of
stage I of the HPMP could be submitted to the 84th meeting together with a revised Agreement
reflecting the extension of stage I of the HPMP to December 2019, on the understanding that
the 20 per cent disbursement threshold for funding of the previous tranche had been achieved
and that stage II of the HPMP currently under preparation would be submitted along with the
third tranche of stage I.
Noting the delays due to implementation of the polyurethane foam investment component of
the first (2016) tranche of stage II of the HPMP and urging the Government of Jordan to work
with UNIDO and the World Bank to expedite implementation so that the second (2018) tranche
could be submitted to the 84th meeting with a revised plan of action to take into account the
reallocation of the 2018 and subsequent tranches.
Noting that the mandatory verification on HCFC consumption targets had not been completed
and urging the Government of the Niger to work with UNEP and UNIDO to complete the
verification so that the second (2016) tranche of stage I of the HPMP could be submitted to the
84th meeting with a revised plan of action to take into account the reallocation of the 2016 and
subsequent tranches.
Noting the delays due to structural changes within the Government and the NOU and that the
overall disbursement rate of the first tranche of stage II of the HPMP was below the 20 per cent
disbursement threshold and urging the Government of Peru to work with UNDP and UNEP so
that the second (2019) tranche could be submitted to the 84th meeting on the understanding that
the 20 per cent disbursement threshold for funding of the previous tranche had been achieved.
Noting the delays due to structural changes within the Government and urging the Government
of the Republic of Moldova to work with UNEP so that the second (2018) tranche of stage II
of the HPMP could be submitted to the 84th meeting with a revised plan of action to take into
account the reallocation of the 2018 and subsequent tranches.
Noting the delays due to structural changes within the Government and the non-submission of
the progress and financial reports and urging the Government of Saint Vincent and the
Grenadines to work with UNEP to submit the required progress and financial reports so that
the third (2018) tranche of stage I of the HPMP could be submitted to the 84 th meeting with a
revised plan of action to take into account the reallocation of the 2018 and subsequent tranches.
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Senegal (Stage I)

Views expressed by the Executive Committee
Noting the delays due to the revision of the agreement or the work plan and urging the
Government of Senegal to work with UNEP and UNIDO to complete the revised agreement so
that the third (2018) tranche of stage I of the HPMP could be submitted to the 84th meeting with
a revised plan of action to take into account the reallocation of the 2018 and subsequent
tranches.

South Sudan (Stage I)

Noting the structural change in the country and urging the Government of South Sudan to work
with UNDP and UNEP so that the second (2018) tranche of stage I of the HPMP could be
submitted to the 84th meeting with a revised plan of action to take into account the reallocation
of the 2018 and subsequent tranches, on the understanding that the 20 per cent disbursement
threshold for funding of the previous tranche had been achieved.

Tunisia (Stage I)

Noting the request for cancellation of the residential air-conditioning manufacturing sector plan
of stage I of the HPMP implemented by the Government of France and UNIDO and urging the
Government of Tunisia to work with the Government of France, UNEP and UNIDO so that the
third (2017) tranche could be submitted to the 84th meeting with a revised plan of action to take
into account the reallocation of the 2017 tranche.
Noting the significant progress achieved by the Government of Turkey in the implementation
of stage I of the HPMP, resulting in a reduction of HCFC consumption below the target in the
Agreement (86.4 per cent reduction from the baseline in 2017), the completion of all activities
in the manufacturing sector and the establishment of an operational technician certification
system supported by regulations, while noting the delays in the implementation and associated
disbursement of funds for activities related to the servicing sector due to the complexity of
enforcing the technician certification system, the large number of stakeholders involved, and
changes in the national ozone office, recommending UNIDO to assist the Government of
Turkey in submitting, to the 84th meeting, the third (2016) tranche of stage I of the HPMP along
with the 2018 verification report and the request for extension of stage I of the HPMP in
accordance with the letter from the Government of Turkey requesting extension of stage I to
December 2021 and reprogramming of the last two tranches to 2019 and 2020.
Noting that the overall disbursement rate of the first (2016) tranche of stage II of the HPMP
was below the 20 per cent disbursement threshold, and urging the Government of Viet Nam to
work with the Government of Japan and the World Bank to expedite implementation so that
the second (2017) tranche could be submitted to the 84th meeting with a revised plan of action
to take into account the reallocation of the 2017 and subsequent tranches, on the understanding
that the 20 per cent disbursement threshold for funding of the previous tranche had been
achieved.

Turkey (Stage I)

Viet Nam
(Stage II)
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

AFGHANISTAN
SEVERAL
Ozone unit support
Extension of institutional strengthening project (phase IX:
1/2020-12/2021)

UNEP

$192,000

Total for Afghanistan

$0

$192,000

$192,000

$192,000

ARMENIA
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage II, second tranche) UNEP

Total for Armenia

1.3

$51,400

$6,682

$58,082

1.3

$51,400

$6,682

$58,082

$166,400

$11,648

$178,048

$166,400

$11,648

$178,048

$85,000

$0

$85,000

BANGLADESH
SEVERAL
Ozone unit support
Renewal of the institutional strengthening project (phase IX: UNDP
7/2019-6/2021)

Total for Bangladesh

BHUTAN
SEVERAL
Ozone unit support
Extension of institutional strengthening project (phase VIII: UNEP
12/2019-11/2021)

Total for Bhutan

$85,000

$85,000

BOTSWANA
PHASE-OUT PLAN
HCFC phase out plan
Preparation of a HCFC phase-out management plan (stage II) UNEP

$25,000

$3,250

$28,250

Preparation of a HCFC phase-out management plan (stage II) UNIDO

$15,000

$1,050

$16,050

$40,000

$4,300

$44,300

Total for Botswana

* HCFC in ODP tonnes. HFC in metric tonnes

1

C.E.
(US$/kg)
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approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

BURKINA FASO
SEVERAL
Ozone unit support
Extension of the institutional strengthening project (phase
XIII: 7/2019-6/2021)

UNEP

$92,685

Total for Burkina Faso

$0

$92,685

$92,685

$92,685

CAMBODIA
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (fourth tranche)

UNDP

$150,000

$11,250

$161,250

UNEP

$100,000

$13,000

$113,000

UNEP

$144,214

$0

$144,214

$394,214

$24,250

$418,464

$238,784

$16,715

$255,499

$238,784

$16,715

$255,499

Approved on the understanding that Cambodia had consumption
in the servicing sector only; and that the end-user incentive
programme would enhance the sustainability of the training of
servicing technicians and that end users would provide cofinancing to participate in the programme; and that information on
the implementation of the end-user incentive programme would be
included in the progress reports submitted when requesting future
tranches of stage I of the HPMP.

HCFC phase-out management plan (fourth tranche)
Approved on the understanding that Cambodia had consumption
in the servicing sector only; and that the end-user incentive
programme would enhance the sustainability of the training of
servicing technicians and that end users would provide cofinancing to participate in the programme; and that information on
the implementation of the end-user incentive programme would be
included in the progress reports submitted when requesting future
tranches of stage I of the HPMP.

SEVERAL
Ozone unit support
Extension of institutional strengthening project (phase
X:1/2020-12/2021)

Total for Cambodia

CHILE
SEVERAL
Ozone unit support
Extension of the institutional strengthening project (phase
XIII: 7/2019-6/2021)

UNDP

Total for Chile

* HCFC in ODP tonnes. HFC in metric tonnes

2

C.E.
(US$/kg)
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

COLOMBIA
SEVERAL
Ozone unit support
Extension of institutional strengthening project (phase XII:
11/2019-10/2021)

UNDP

Total for Colombia

$352,768

$24,694

$377,462

$352,768

$24,694

$377,462

$30,000

$3,900

$33,900

$30,000

$3,900

$33,900

$85,000

$0

$85,000

COMOROS
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage I, fourth tranche)

UNEP

Total for Comoros

CONGO, DR
SEVERAL
Ozone unit support
Extension of the institutional strengthening project (phase
IX: 6/2019-5/2021)

UNEP

Total for Congo, DR

$85,000

$85,000

COSTA RICA
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage I, fifth tranche)

UNDP

3.5

$56,000

$4,200

$60,200

3.5

$56,000

$4,200

$60,200

$136,115

$0

$136,115

The Government and UNDP were requested to submit a progress
report at the 85th meeting on the implementation of the work
programme associated with the final tranche and the project
completion report to the first meeting of the Executive Committee
in 2022.

Total for Costa Rica

COTE D'IVOIRE
SEVERAL
Ozone unit support
Extension of the institutional strengthening project (phase
IX: 6/2019-5/2021)

UNEP

Total for Cote D'Ivoire

* HCFC in ODP tonnes. HFC in metric tonnes
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$136,115

$136,115

C.E.
(US$/kg)
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approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

CUBA
SEVERAL
Ozone unit support
Extension of institutional strengthening project (phase XI:
7/2019-6/2021)

$190,804

$13,356

$204,160

$190,804

$13,356

$204,160

0.2

$44,000

$5,720

$49,720

0.2

$44,000

$5,720

$49,720

$60,000

$4,200

$64,200

$60,000

$4,200

$64,200

$226,305

$0

$226,305

UNDP

Total for Cuba

DJIBOUTI
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage I, third tranche)

UNEP

Approved on the understanding that UNEP would include as part
of the progress report on the implementation of the third tranche of
the HPMP, an update on progress toward implementing the
recommendations in the verification report submitted to the 83rd
meeting, which included: training of Customs officers on the
implementation of national and sub regional regulations on ODS
imports and distribution; making available training modules on the
use of HCFC alternatives to vocational schools; and additional
refrigerant identifiers would be requested under stage II of the
HPMP.

Total for Djibouti

DOMINICAN REPUBLIC
PHASE-OUT PLAN
HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage
III)

UNDP

Total for Dominican Republic

ECUADOR
SEVERAL
Ozone unit support

Extension of institutional strengthening project (phase VII:
7/2019-6/2021)

UNEP

Total for Ecuador

* HCFC in ODP tonnes. HFC in metric tonnes

4

$226,305

$226,305

C.E.
(US$/kg)
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

ESWATINI
PHASE-OUT PLAN
HCFC phase out plan
$30,000

$3,900

$33,900

Preparation of a HCFC phase-out management plan (stage II) UNEP

$20,000

$2,600

$22,600

Preparation of a HCFC phase-out management plan (stage II) UNDP

$10,000

$700

$10,700

$85,000

$0

$85,000

0.4

$145,000

$7,200

$152,200

5.7

$50,000

$6,500

$56,500

5.7

$50,000

$6,500

$56,500

$85,000

$0

$85,000

HCFC phase-out management plan (stage I, fourth tranche)

UNEP

0.4

The Government, UNEP and UNDP were requested to submit a
progress report on the implementation of the work programme
associated with the final tranche to the first meeting in 2021 and
the project completion report to the second meeting of the
Executive Committee in 2022.

SEVERAL
Ozone unit support
Extension of institutional strengthening project (phase VI:
7/2019-6/2021)

UNEP

Total for Eswatini

GABON
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage I, fourth tranche)

UNEP

Total for Gabon

GAMBIA
SEVERAL
Ozone unit support
Extension of the institutional strengthening project (phase X: UNEP
7/2019-6/2021)

Total for Gambia

* HCFC in ODP tonnes. HFC in metric tonnes
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$85,000

$85,000

C.E.
(US$/kg)
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

GUINEA-BISSAU
SEVERAL
Ozone unit support
Extension of the institutional strengthening project (phase
VI: 6/2019-5/2021)

UNEP

$85,000

Total for Guinea-Bissau

$0

$85,000

$85,000

$85,000

GUYANA
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage II, second tranche) UNEP

0.2

$65,500

$8,515

$74,015

0.2

$66,750

$4,673

$71,423

0.4

$132,250

$13,188

$145,438

$85,000

$0

$85,000

Approved on the understanding that UNEP will include an update
on progress towards implementing the recommendations in the
verification report submitted to the 83rd meeting, including the
process of calculating and allocating annual import quotas; and
addressing the shortcomings of the TRIPS statistical software in
providing detailed ODS consumption data when submitting the
request for the third tranche of the HPMP.

HCFC phase-out management plan (stage II, second tranche) UNDP
Approved on the understanding that UNEP will include an update
on progress towards implementing the recommendations in the
verification report submitted to the 83rd meeting, including the
process of calculating and allocating annual import quotas; and
addressing the shortcomings of the TRIPS statistical software in
providing detailed ODS consumption data when submitting the
request for the third tranche of the HPMP.

Total for Guyana

HONDURAS
SEVERAL

Ozone unit support
Extension of the institutional strengthening project (phase
IX: 7/2019-6/2021)

UNEP

Total for Honduras

$85,000

$85,000

KIRIBATI
SEVERAL
Ozone unit support
Renewal of institutional strengthening project (phase VII:
10/2019-9/2021)

UNEP

$85,000

Total for Kiribati

* HCFC in ODP tonnes. HFC in metric tonnes
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$85,000

$0

$85,000

$85,000
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

KUWAIT
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage I, third tranche)
(extruded polystyrene foam sector phase-out)

UNIDO

$756,845

$52,979

$809,824

UNIDO

$80,000

$5,600

$85,600

UNIDO

$218,000

$15,260

$233,260

$1,054,845

$73,839

$1,128,684

Noted that the updated Agreement between the Government and
the Executive Committee had been revised based on the new target
of 254.51 ODP tonnes for 2019 and 2020, the revised funding
schedule and the extension of the duration of stage I from 2018 to
2020; and the commitment of the Government to ban the import
and use of HCFC-22 and HCFC 142b in the XPS foam sector by
31 December 2020. The Government was requested, through
UNEP, when submitting the request for the fourth tranche, to
include a plan of action to address all remaining activities in the
refrigeration servicing sector, along with the budgets for the
activities in that plan of action, on the understanding that it would
have achieved phase-out of HCFCs at the level specified in
Appendix 2-A of the revised updated Agreement.

HCFC phase-out management plan (stage I, third tranche)
(polyurethane foam sector phase-out)
Noted that the updated Agreement between the Government and
the Executive Committee had been revised based on the new target
of 254.51 ODP tonnes for 2019 and 2020, the revised funding
schedule and the extension of the duration of stage I from 2018 to
2020; and the commitment of the Government to ban the import
and use of HCFC-22 and HCFC 142b in the XPS foam sector by
31 December 2020. The Government was requested, through
UNEP, when submitting the request for the fourth tranche, to
include a plan of action to address all remaining activities in the
refrigeration servicing sector, along with the budgets for the
activities in that plan of action, on the understanding that it would
have achieved phase-out of HCFCs at the level specified in
Appendix 2-A of the revised updated Agreement.

HCFC phase-out management plan (stage I, third tranche)
(refrigeration servicing sector)
Noted that the updated Agreement between the Government and
the Executive Committee had been revised based on the new target
of 254.51 ODP tonnes for 2019 and 2020, the revised funding
schedule and the extension of the duration of stage I from 2018 to
2020; and the commitment of the Government to ban the import
and use of HCFC-22 and HCFC 142b in the XPS foam sector by
31 December 2020. The Government was requested, through
UNEP, when submitting the request for the fourth tranche, to
include a plan of action to address all remaining activities in the
refrigeration servicing sector, along with the budgets for the
activities in that plan of action, on the understanding that it would
have achieved phase-out of HCFCs at the level specified in
Appendix 2-A of the revised updated Agreement.

Total for Kuwait

* HCFC in ODP tonnes. HFC in metric tonnes
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C.E.
(US$/kg)
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

LIBERIA
SEVERAL
Ozone unit support
Extension of the institutional strengthening project (phase
VIII: 11/2019-10/2021)

UNEP

$109,073

Total for Liberia

$0

$109,073

$109,073

$109,073

MALI
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage I, fourth tranche)

UNEP

1.8

$52,000

$6,760

$58,760

1.8

$52,000

$6,760

$58,760

Approved on the understanding that if Mali were to decide to
proceed with retrofits and associated servicing to flammable and
toxic refrigerants in refrigeration and air-conditioning equipment
originally designed for non-flammable substances, it would do so
assuming all associated responsibilities and risks and only in
accordance with the relevant standards and protocols.

Total for Mali

* HCFC in ODP tonnes. HFC in metric tonnes

8

C.E.
(US$/kg)
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

MEXICO
PRODUCTION
Preparation of project proposal
Project preparation for the control of HFC-23 by-product
emissions in the HCFC production sector

UNIDO

$55,000

$3,850

$58,850

$55,000

$3,850

$58,850

$85,000

$0

$85,000

The project to be developed would enable the Government to
comply with the HFC-23 by-product control obligations, including
data regarding, costs and benefits and covering technical
feasibility, economic viability, relevant credits that might be
applicable in the future, and logistical, legal and transactional
issues in relation to the following: (i) resuming operation of both
the integrated on-site incinerator and the non-integrated on-site
incinerator at the HCFC-22 production swing plant Quimobasicos,
on the basis of three independent estimates of the costs/savings of
doing so for each, including in relation to operation of the
incinerator, compliance with standards for the management of
hazardous waste, and monitoring and verifying the destruction of
the HFC-23 by-product; (ii) importing HCFC-22 to meet demand
in the domestic market, including a comparison of the price of
sourcing it locally and internationally; (iii) destroying HFC-23 byproduct through irreversible transformation and other new
conversion technologies, and storage options for HFC-23
management; (iv) shipping HFC-23 for off-site destruction by
means of a technology approved by the Meeting of the Parties; (v)
optimizing the HCFC-22 production to reduce the generation of
the HFC-23 by product; and (vi) selling the HFC-23 for feedstock
use or adapting the plant so that it could use HFC-23 for the
production of HCFC-22. UNIDO was requested to include
information regarding the relationship between the country’s
control of HFC-23 by-product emissions and the nationally
determined contributions of the Government under the Paris
Agreement.

Total for Mexico

MONGOLIA
SEVERAL
Ozone unit support
Renewal of the institutional strengthening project (phase XI: UNEP
1/2020-12/2021)

Total for Mongolia

$85,000

$85,000

MONTENEGRO
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage I, fourth tranche)

UNIDO

Total for Montenegro

* HCFC in ODP tonnes. HFC in metric tonnes
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0.2

$30,000

$2,250

$32,250

0.2

$30,000

$2,250

$32,250
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

MOROCCO
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage I, third tranche)
(refrigeration servicing sector)

$35,000

$2,625

$37,625

$35,000

$2,625

$37,625

1.6

$67,500

$8,775

$76,275

1.2

$85,000

$7,650

$92,650

2.7

$152,500

$16,425

$168,925

UNIDO

Noted that the Agreement between the Government and the
Executive Committee had been updated based on the revised
HCFC baseline for compliance of 51.35 ODP tonnes and the
extension of the duration of stage I from 2017 to 2020. The
Government and UNIDO were requested to submit progress
reports on implementation of the work programme associated with
the third and final tranche, on a yearly basis until the completion of
the project, verification reports until approval of stage II of the
HPMP and the project completion report to the first meeting of the
Executive Committee in 2022.

Total for Morocco

MOZAMBIQUE
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage I, third and fourth UNEP
tranches)
Noted that the Agreement between the Government and the
Executive Committee had been updated based on decisions
XXVI/14 and decision 73/61 that revised the HCFC baseline for
compliance and the starting point for sustained aggregate reduction
in HCFC consumption to 8.69 ODP tonnes and the level of
funding for stage I of the HPMP for Mozambique to US$332,500,
plus agency support costs of US $36,825, in accordance with
decision 60/44(f)(xii). Approved on the understanding that
Mozambique had consumption in the servicing sector only; and
that the end-user incentive programme would enhance the
sustainability of the training of servicing technicians and that endusers would provide co-financing to participate in the programme.

HCFC phase-out management plan (stage I, third and fourth UNIDO
tranches)
Noted that the Agreement between the Government and the
Executive Committee had been updated based on decisions
XXVI/14 and decision 73/61 that revised the HCFC baseline for
compliance and the starting point for sustained aggregate reduction
in HCFC consumption to 8.69 ODP tonnes and the level of
funding for stage I of the HPMP for Mozambique to US$332,500,
plus agency support costs of US $36,825, in accordance with
decision 60/44(f)(xii). Approved on the understanding that
Mozambique had consumption in the servicing sector only; and
that the end-user incentive programme would enhance the
sustainability of the training of servicing technicians and that endusers would provide co-financing to participate in the programme.

Total for Mozambique

* HCFC in ODP tonnes. HFC in metric tonnes
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

MYANMAR
PHASE-OUT PLAN
HCFC phase out plan
Preparation of a HCFC phase-out management plan (stage II) UNIDO

$10,000

$700

$10,700

Preparation of a HCFC phase-out management plan (stage II) UNEP

$20,000

$2,600

$22,600

$30,000

$3,300

$33,300

Preparation of a HCFC phase-out management plan (stage II) UNEP

$20,000

$2,600

$22,600

Preparation of a HCFC phase-out management plan (stage II) UNIDO

$10,000

$700

$10,700

$30,000

$3,300

$33,300

Total for Myanmar

NICARAGUA
PHASE-OUT PLAN
HCFC phase out plan

Total for Nicaragua

NIGERIA
PHASE-OUT PLAN
HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage
III)

UNIDO

$72,500

$5,075

$77,575

Preparation of a HCFC phase-out management plan (stage
III)

UNDP

$22,500

$1,575

$24,075

$95,000

$6,650

$101,650

6.9 $1,115,000

$78,050

$1,193,050

Total for Nigeria

PAKISTAN
PHASE-OUT PLAN

HCFC phase out plan
HCFC phase-out management plan (stage II, second tranche) UNIDO
(domestic air-conditioning sector)
Noted that the Agreement between the Government and the
Executive Committee had been updated to reflect the country’s
baseline of 248.11 ODP tonnes as reported under Article 7 of the
Montreal Protocol.

* HCFC in ODP tonnes. HFC in metric tonnes
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

HCFC phase-out management plan (stage II, second tranche) UNIDO
(project management unit)

Funds approved (US$)
Project
Support
Total
$294,500

$20,615

$315,115

$200,000

$25,976

$225,976

$570,352

$39,925

$610,277

$2,179,852

$164,566

$2,344,418

$85,000

$0

$85,000

Noted that the Agreement between the Government and the
Executive Committee had been updated to reflect the country’s
baseline of 248.11 ODP tonnes as reported under Article 7 of the
Montreal Protocol.

HCFC phase-out management plan (stage II, second tranche) UNEP
(refrigeration servicing sector)

2.4

Noted that the Agreement between the Government and the
Executive Committee had been updated to reflect the country’s
baseline of 248.11 ODP tonnes as reported under Article 7 of the
Montreal Protocol.

HCFC phase-out management plan (stage II, second tranche) UNIDO
(polyurethane foam sector)
Noted that the Agreement between the Government and the
Executive Committee had been updated to reflect the country’s
baseline of 248.11 ODP tonnes as reported under Article 7 of the
Montreal Protocol.

Total for Pakistan

9.4

PALAU
SEVERAL

Ozone unit support
Renewal of institutional strengthening project (phase VIII:
12/2019-11/2021)

UNEP

Total for Palau

$85,000

$85,000

PANAMA
PHASE-OUT PLAN

HCFC phase out plan
Preparation of a HCFC phase-out management plan (stage
III)

UNDP

Total for Panama

$60,000

$4,200

$64,200

$60,000

$4,200

$64,200

$231,850

$0

$231,850

PHILIPPINES
SEVERAL

Ozone unit support
Extension of institutional strengthening project (phase XII:
1/2020-12/2021)

UNEP

Total for Philippines

* HCFC in ODP tonnes. HFC in metric tonnes
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$231,850

$231,850

C.E.
(US$/kg)
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

SAMOA
SEVERAL
Ozone unit support
Extension of institutional strengthening project (phase X:
11/2019-10/2021)

UNEP

$85,000

Total for Samoa

$0

$85,000

$85,000

$85,000

SIERRA LEONE
PHASE-OUT PLAN
HCFC phase out plan
HCFC phase-out management plan (stage I, fourth tranche)

UNEP

$21,000

$2,730

$23,730

$21,000

$2,730

$23,730

$85,000

$0

$85,000

Approved on the understanding that UNEP would include, as part
of the progress report on the implementation of the fourth tranche
of the HPMP, an update on progress towards development of an
electronic system to enhance efficiency of monitoring the licensing
system and an online system for importer registration and
application of import allocation and licenses; and that additional
refrigerant identifiers would be requested under stage II of the
HPMP.

Total for Sierra Leone

SOLOMON ISLANDS
SEVERAL
Ozone unit support
Renewal of institutional strengthening project (phase VIII:
12/2019-11/2021)

UNEP

Total for Solomon Islands

$85,000

$85,000

SOMALIA
SEVERAL
Ozone unit support
Extension of the institutional strengthening project (phase
IV: 7/2019-6/2021)

UNEP

$85,000

Total for Somalia

* HCFC in ODP tonnes. HFC in metric tonnes
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$85,000

$0

$85,000

$85,000

C.E.
(US$/kg)
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

SOUTH AFRICA
PHASE-OUT PLAN
HCFC phase out plan
6.1

$499,612

$34,973

$534,585

6.1

$499,612

$34,973

$534,585

Preparation of a HCFC phase-out management plan (stage II) UNEP

$20,000

$2,600

$22,600

Preparation of a HCFC phase-out management plan (stage II) UNIDO

$10,000

$700

$10,700

$30,000

$3,300

$33,300

$30,000

$3,900

$33,900

$30,000

$3,900

$33,900

$85,000

$0

$85,000

HCFC phase-out management plan (stage I, fourth tranche)
(refrigeration servicing, custom training and monitoring)

UNIDO

Approved on the understanding that information on
implementation of the end-user demonstration programme would
be included in the progress reports submitted when requesting
future tranches of stage I of the HPMP.

Total for South Africa

SURINAME
PHASE-OUT PLAN
HCFC phase out plan

Total for Suriname

SYRIA
PHASE-OUT PLAN
HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage II) UNEP
Noted that UNIDO, as cooperating agency, would prepare the
investment component of the HPMP using funding previously
approved.

Total for Syria

TANZANIA
SEVERAL

Ozone unit support
Extension of the institutional strengthening project (phase
VII: 7/2019-6/2021)

UNEP

Total for Tanzania

* HCFC in ODP tonnes. HFC in metric tonnes
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$85,000

$85,000
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List of projects and activities approved for funding

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

TOGO
PHASE-OUT PLAN
HCFC phase out plan
Preparation of a HCFC phase-out management plan (stage II) UNIDO

$20,000

$1,400

$21,400

Preparation of a HCFC phase-out management plan (stage II) UNEP

$40,000

$5,200

$45,200

2.2

$40,000

$5,200

$45,200

2.2

$100,000

$11,800

$111,800

$85,000

$0

$85,000

HCFC phase-out management plan (stage I, fourth tranche)

UNEP

Approved on the understanding that Togo had consumption in
the servicing sector only; that the incentive programme to promote
conversion of air-conditioning equipment to low-GWP alternatives
include associated training and capacity building to ensure
sustainable implementation; and that the three participating
beneficiaries would provide co-financing to participate in the
scheme.

Total for Togo

TONGA
SEVERAL
Ozone unit support

Renewal of institutional strengthening project (phase VIII:
12/2019-11/2021)

UNEP

Total for Tonga

$85,000

$85,000

TRINIDAD AND TOBAGO
SEVERAL
Ozone unit support

Extension of the institutional strengthening project (phase X: UNDP
1/2020-12/2021)

Total for Trinidad and Tobago

$85,000

$5,950

$90,950

$85,000

$5,950

$90,950

$60,000

$4,200

$64,200

$60,000

$4,200

$64,200

URUGUAY
PHASE-OUT PLAN
HCFC phase out plan

Preparation of a HCFC phase-out management plan (stage
III)

UNDP

Total for Uruguay

* HCFC in ODP tonnes. HFC in metric tonnes
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approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

Funds approved (US$)
Project
Support
Total

ZAMBIA
PHASE-OUT PLAN
HCFC phase out plan
Preparation of a HCFC phase-out management plan (stage II) UNEP

$20,000

$2,600

$22,600

Preparation of a HCFC phase-out management plan (stage II) UNIDO

$10,000

$700

$10,700

$85,000

$0

$85,000

$115,000

$3,300

$118,300

Preparation of a HCFC phase-out management plan (stage II) UNEP

$40,000

$5,200

$45,200

Preparation of a HCFC phase-out management plan (stage II) UNDP

$20,000

$1,400

$21,400

$189,750

$0

$189,750

$249,750

$6,600

$256,350

$9,009,207

$511,071

$9,520,278

SEVERAL
Ozone unit support

Extension of the institutional strengthening project (phase
VII: 7/2019-6/2021)

UNEP

Total for Zambia

ZIMBABWE
PHASE-OUT PLAN
HCFC phase out plan

SEVERAL

Ozone unit support
Renewal of the institutional strengthening project (phase X: UNEP
7/2019-6/2021)

Total for Zimbabwe
GRAND TOTAL

* HCFC in ODP tonnes. HFC in metric tonnes
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Summary
Sector

HCFC

Funds approved (US$)
Project
Support

HFC

(ODP tonne) (Metric tonne)

Total

INVESTMENT PROJECT

Phase-out plan
TOTAL:

34.0

$4,708,459
$4,708,459

$377,708
$377,708

$5,086,167
$5,086,167

$55,000
$615,000
$3,630,748
$4,300,748

$3,850
$57,150
$72,363
$133,363

$58,850
$672,150
$3,703,111
$4,434,111

$1,539,006
$3,583,392
$3,886,809

$108,761
$128,208
$274,102

$1,647,767
$3,711,600
$4,160,911

$9,009,207

$511,071

$9,520,278

WORK PROGRAMME AMENDMENT

Production
Phase-out plan
Several
TOTAL:

Summary by Parties and Implementing Agencies
IBRD
UNDP
UNEP
UNIDO
GRAND TOTAL (HCFCs and HFCs)

3.7
15.9
14.4
34.0
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Balances on projects returned at the 83rd meeting
Agency
Japan (per decision 83/3(a)(vii))*
France (per decision 83/3(a)(vii))
Spain (per decision 83/3(a)(vii))*
UNDP (per decision 83/3(a)(ii))
UNEP (per decision 83/3(a)(ii))
UNIDO (per decision 83/3(a)(ii))
World Bank (per decision 83/3(a)(ii))**
Total

Project costs (US$)

Support costs (US$)

53
-48
2,736
267,329
2,927,147
345,199
1,333,562
4,875,978

Total (US$)

7
-4
356
19,219
265,091
25,603
94,856
405,128

60
-52
3,092
286,548
3,192,238
370,802
1,428,418
5,281,106

*Cash transfer.
** Of this amount, US $1,010,023 plus US $70,701 of support costs should be transferred from the World Bank to UNIDO (per decision 83/39(b)(ii)a.).

Adjustment arising from the 83rd meeting for transferred projects
Agency
UNIDO (per decision 83/39(b)(ii)a.)

Project Costs (US$)
1,010,023

Support Costs (US$)
70,701

Total (US$)
1,080,724

Interest accrued
Agency
France (per decision 83/3(a)(viii))*
*Cash transfer.

Interest accrued (US$)
6,632 AFR/REF/48/DEM/36

Remarks

Net allocations based on decisions of the 83rd meeting
Agency

Project costs (US$)
48
1,271,677
656,245
4,551,633
0
6,479,603

France
UNDP
UNEP
UNIDO
World Bank*
Total

* US $323,539 plus US $24,155 of support costs will be offsetted against the approvals at the 84th Meeting.
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Support costs (US$)
4
89,542
-136,883
319,200
0
271,863

Total (US$)
52
1,361,219
519,362
4,870,833
0
6,751,466

List of projects and activities approved for funding (additional contributions)

approved
Project
(US$)
Title

Agency

ODP/Metric
(tonnes)*

UNEP/OzL.Pro/ExCom/83/48
Annex VI

C.E.
Funds approved (US$)
Project
Support
Total (US$/kg)

SYRIA
SEVERAL
Technical assistance/support

$250,000

$17,500

$267,500

Total for Syria

$250,000

$17,500

$267,500

GRAND TOTAL

$250,000

$17,500

$267,500

Enabling activities for HFC phase-down

UNEP

Funded from the additional voluntary contributions of non-Article
5 countries.

* HCFC in ODP tonnes. HFC in metric tonnes
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Balances on projects returned at the 83rd meeting (additional contributions)
Agency
World Bank (per decision 83/3(a)(iii))
Total

Project costs (US$)
225,992
225,992

Support costs (US$)
15,819
15,819

Total (US$)
241,811
241,811

Adjustment arising from the 83rd meeting for transferred projects
Agency
UNIDO (per decision 83/39(c)(ii))

Project Costs (US$)
225,992

Support Costs (US$)
15,819

Total (US$)
241,811

Net allocations based on decisions of the 83rd meeting
Agency
UNEP
UNIDO
World Bank*
Total

Project costs (US$)
250,000
225,992
-225,992
250,000

*Amount returned by the World Bank and to be transferred to UNIDO.
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Support costs (US$)
17,500
15,819
-15,819
17,500

Total (US$)
267,500
241,811
-241,811
267,500
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Annex VII
UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF MOZAMBIQUE AND THE
EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN
CONSUMPTION OF HYDROCHLOROFLUOROCARBONS
1.
This Agreement represents the understanding of the Government of Mozambique (the “Country”)
and the Executive Committee with respect to the reduction of controlled use of the ozone-depleting
substances (ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 5.65 ODP tonnes by
1 January 2020 in compliance with Montreal Protocol schedules.
2.
The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2
of Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol
reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by its
acceptance of this Agreement and performance by the Executive Committee of its funding obligations
described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral
Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of
Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in
Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined
in row 4.1.3 (remaining eligible consumption).
3.
Subject to compliance by the Country with its obligations set out in this Agreement, the Executive
Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country.
The Executive Committee will, in principle, provide this funding at the Executive Committee meetings
specified in Appendix 3-A (“Funding Approval Schedule”).
4.
The Country agrees to implement this Agreement in accordance with the HCFC phase-out sector
plans submitted. In accordance with sub-paragraph 5(b) of this Agreement, the Country will accept
independent verification of the achievement of the annual consumption limits of the Substances as set out
in row 1.2 of Appendix 2-A of this Agreement. The aforementioned verification will be commissioned by
the relevant bilateral or implementing agency.
5.
The Executive Committee will not provide the Funding in accordance with the Funding Approval
Schedule unless the Country satisfies the following conditions at least eight weeks in advance of the
applicable Executive Committee meeting set out in the Funding Approval Schedule:
(a)

That the Country had met the Targets set out in row 1.2 of Appendix 2-A for all relevant
years. Relevant years are all years since the year in which this Agreement was approved.
Years for which no obligation for reporting of country programme data exists at the date
of the Executive Committee meeting at which the funding request is being presented are
exempted;

(b)

That the meeting of these Targets has been independently verified, unless the Executive
Committee decided that such verification would not be required;

(c)

That the Country had submitted annual implementation reports in the form of
Appendix 4-A (“Format of Implementation Reports and Plans”) covering each previous
calendar year; that it had achieved a significant level of implementation of activities
initiated with previously approved tranches; and that the rate of disbursement of funding
available from the previously approved tranche was more than 20 per cent;
1
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(d)

That the Country has submitted an annual implementation plan in the form of
Appendix 4-A covering each calendar year until and including the year for which the
funding schedule foresees the submission of the next tranche or, in case of the final tranche,
until completion of all activities foreseen; and

(e)

That, for all submissions from the 68th meeting onwards, confirmation has been received
from the Government that an enforceable national system of licensing and quotas for HCFC
imports and, where applicable, production and exports is in place and that the system is
capable of ensuring the Country's compliance with the Montreal Protocol HCFC phase-out
schedule for the duration of this Agreement.

6.
The Country will ensure that it conducts accurate monitoring of its activities under this Agreement.
The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on
implementation of the activities in the previous annual implementation plans in accordance with their roles
and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent
verification as described in paragraph 4 above.
7.
The Executive Committee agrees that the Country may have the flexibility to reallocate the
approved funds, or part of the funds, according to the evolving circumstances to achieve the smoothest
reduction of consumption and phase-out of the Substances specified in Appendix 1-A:
(a)

Reallocations categorized as major changes must be documented in advance either in an
annual implementation plan submitted as foreseen in sub-paragraph 5(d) above, or as a
revision to an existing annual implementation plan to be submitted eight weeks prior to
any meeting of the Executive Committee, for its approval. Major changes would relate to:
(i)

Issues potentially concerning the rules and policies of the Multilateral Fund;

(ii)

Changes which would modify any clause of this Agreement;

(iii)

Changes in the annual levels of funding allocated to individual bilateral or
implementing agencies for the different tranches; and

(iv)

Provision of funding for programmes or activities not included in the current
endorsed annual implementation plan, or removal of an activity in the annual
implementation plan, with a cost greater than 30 per cent of the total cost of the
last approved tranche;

(b)

Reallocations not categorized as major changes may be incorporated in the approved
annual implementation plan, under implementation at the time, and reported to the
Executive Committee in the subsequent annual implementation report; and

(c)

Any remaining funds will be returned to the Multilateral Fund upon completion of the last
tranche foreseen under this Agreement.

8.
Specific attention will be paid to the execution of the activities in the refrigeration servicing
sub-sector, in particular:
(a)

The Country would use the flexibility available under this Agreement to address specific
needs that might arise during project implementation; and

2

UNEP/OzL.Pro/ExCom/83/48
Annex VII

(b)

The Country and the bilateral and implementing agencies involved will take full account
of the requirements of decisions 41/100 and 49/6 during the implementation of the plan.

9.
The Country agrees to assume overall responsibility for the management and implementation of
this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this
Agreement. UNEP has agreed to be the lead implementing agency (the “Lead IA”) and UNIDO has agreed
to be the cooperating implementing agency (the “Cooperating IA”) under the lead of the Lead IA in respect
of the Country’s activities under this Agreement. The Country agrees to evaluations, which might be carried
out under the monitoring and evaluation work programmes of the Multilateral Fund or under the evaluation
programme of any of the agencies taking part in this Agreement.
10.
The Lead IA will be responsible for ensuring co-ordinated planning, implementation and reporting
of all activities under this Agreement, including but not limited to independent verification as per
sub-paragraph 5(b). This responsibility includes the necessity to co-ordinate with the Cooperating IA to
ensure appropriate timing and sequence of activities in the implementation. The Cooperating IA will
support the Lead IA by implementing the activities listed in Appendix 6-B under the overall co-ordination
of the Lead IA. The Lead IA and Cooperating IA have reached consensus on the arrangements regarding
inter-agency planning, reporting and responsibilities under this Agreement to facilitate a co-ordinated
implementation of the Plan, including regular co-ordination meetings. The Executive Committee agrees, in
principle, to provide the Lead IA and the Cooperating IA with the fees set out in rows 2.2 and 2.4 of
Appendix 2-A.
11.
Should the Country, for any reason, not meet the Targets for the elimination of the Substances set
out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees
that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the
discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval
Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied
all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding
Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of
the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in
respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive
Committee will discuss each specific case in which the Country did not comply with this Agreement, and
take related decisions. Once these decisions are taken, this specific case will not be an impediment for future
tranches as per paragraph 5 above.
12.
The Funding of this Agreement will not be modified on the basis of any future Executive
Committee decision that may affect the funding of any other consumption sector projects or any other
related activities in the Country.
13.
The Country will comply with any reasonable request of the Executive Committee, the Lead IA
and the Cooperating IA to facilitate implementation of this Agreement. In particular, it will provide the
Lead IA and the Cooperating IA with access to the information necessary to verify compliance with this
Agreement.
14.
The completion of stage I of the HPMP and the associated Agreement will take place at the end of
the year following the last year for which a maximum allowable total consumption level has been specified
in Appendix 2-A. Should there at that time still be activities that are outstanding, and which were foreseen
in the Plan and its subsequent revisions as per sub-paragraph 5(d) and paragraph 7, the completion will be
delayed until the end of the year following the implementation of the remaining activities. The reporting
requirements as per sub-paragraphs 1(a), 1(b), 1(d), and 1(e) of Appendix 4-A will continue until the time
of the completion unless otherwise specified by the Executive Committee.
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15.
All of the conditions set out in this Agreement are undertaken solely within the context of the
Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning
ascribed to them in the Montreal Protocol unless otherwise defined herein.
16.
This updated Agreement supersedes the Agreement reached between the Government of
Mozambique and the Executive Committee at the 66th meeting of the Executive Committee.

APPENDICES
APPENDIX 1-A: THE SUBSTANCES
Substance
HCFC-22

Annex

Group

C

I

Starting point for aggregate reductions in consumption
(ODP tonnes)
8.69

APPENDIX 2-A: THE TARGETS, AND FUNDING
Row
1.1

1.2

2.1

2.2
2.3

2.4

3.1
3.2
3.3
4.1.1
4.1.2
4.1.3

Particulars
2012
2013
2014
2015
2016
2017
Montreal
Protocol
n/a
8.69
8.69
7.82
7.82
7.82
reduction schedule of
Annex C,
Group I
substances
(ODP tonnes)
Maximum allowable
n/a
8.68
8.68
7.81
7.81
7.81
total consumption of
Annex C,
Group I
substances
(ODP tonnes)
Lead IA (UNEP)
40,000
0
35,000
0
37,500
0
agreed
funding
(US $)
Support costs for
5,200
0
4,550
0
4,875
0
Lead IA (US $)
Cooperating
IA
75,000
0
0
0
85,000
0
(UNIDO)
agreed
funding (US $)
Support costs for
6,750
0
0
0
7,650
0
Cooperating
IA
(US $)
Total agreed funding
115,000
0
35,000
0
122,500
0
(US $)
Total support costs
11,950
0
4,550
0
12,525
0
(US $)
Total agreed costs
126,950
0
39,550
0
135,025
0
(US $)
Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-22 (ODP tonnes)

2018
7.82

2019
7.82

2020
5.65

Total
n/a

7.81

7.81

5.65

n/a

30,000

0

30,000

172,500

3,900

0

3,900

22,425

0

0

0

160,000

0

0

0

14,400

30,000

0

30,000

332,500

3,900

0

3,900

36,825

33,900

0

33,900

369,325
3.04
0
5.65

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE
1.
Funding for the future tranches will be considered for approval at the first meeting of the year
specified in Appendix 2-A.
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APPENDIX 4-A: FORMAT OF IMPLEMENTATION REPORTS AND PLANS
1.
parts:

The submission of the Implementation Report and Plan for each tranche request will consist of five
(a)

A narrative report, with data provided by calendar year, regarding the progress since the
year prior to the previous report, reflecting the situation of the Country in regard to phase
out of the Substances, how the different activities contribute to it, and how they relate to
each other. The report should include ODS phase-out as a direct result from the
implementation of activities, by substance, and the alternative technology used and the
related phase-in of alternatives, to allow the Secretariat to provide to the Executive
Committee information about the resulting change in climate relevant emissions. The
report should further highlight successes, experiences, and challenges related to the
different activities included in the Plan, reflecting any changes in the circumstances in the
Country, and providing other relevant information. The report should also include
information on and justification for any changes vis-à-vis the previously submitted Annual
Implementation Plan(s), such as delays, uses of the flexibility for reallocation of funds
during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or
other changes. The narrative report will cover all relevant years specified in
sub-paragraph 5(a) of the Agreement and can in addition also include information on
activities in the current year;

(b)

A verification report of the HPMP results and the consumption of the Substances
mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If not decided
otherwise by the Executive Committee, such a verification has to be provided together with
each tranche request and will have to provide verification of the consumption for all
relevant years as specified in sub-paragraph 5(a) of the Agreement for which a verification
report has not yet been acknowledged by the Committee;

(c)

A written description of the activities to be undertaken until and including the year of the
planned submission of the next tranche request, highlighting the interdependence of the
activities, and taking into account experiences made and progress achieved in the
implementation of earlier tranches; the data in the plan will be provided by calendar year.
The description should also include a reference to the overall plan and progress achieved,
as well as any possible changes to the overall plan that are foreseen. The description should
cover the years specified in sub-paragraph 5(d) of the Agreement. The description should
also specify and explain in detail such changes to the overall plan. This description of future
activities can be submitted as a part of the same document as the narrative report under
sub-paragraph (b) above;

(d)

A set of quantitative information for all annual- implementation reports and annual
implementation plans, submitted through an online database. This quantitative information,
to be submitted by calendar year with each tranche request, will be amending the narratives
and description for the report (see sub-paragraph 1(a) above) and the plan (see
sub-paragraph 1(c) above), the annual implementation plan and any changes to the overall
plan, and will cover the same time periods and activities; and

(e)

An Executive Summary of about five paragraphs, summarizing the information of the
above sub-paragraphs 1(a) to 1(d).
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APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES
1.
All the monitoring activities will be coordinated and managed through the National Ozone Unit
(NOU) which is included within this HPMP.
2.
The Lead IA will have a particularly prominent role in the monitoring arrangements because of its
mandate to monitor ODS imports, whose records will be used as a crosschecking reference in all the
monitoring programmes for the different projects within the HPMP. The Lead IA, along with the
Cooperating IA will also undertake the challenging task of monitoring illegal ODS imports and exports and
advising the appropriate national agencies through the NOU.

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY
1.

The Lead IA will be responsible for a range of activities, including at least the following:
(a)

Ensuring performance and financial verification in accordance with this Agreement and
with its specific internal procedures and requirements as set out in the Country’s HPMP;

(b)

Assisting the Country in preparation of the Implementation Plans and subsequent reports
as per Appendix 4-A;

(c)

Providing independent verification to the Executive Committee that the Targets have been
met and associated annual activities have been completed as indicated in the
Implementation Plan consistent with Appendix 4-A;

(d)

Ensuring that the experiences and progress is reflected in updates of the overall plan and
in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of
Appendix 4-A;

(e)

Fulfilling the reporting requirements for the annual implementation reports, annual
implementation plans and the overall plan as specified in Appendix 4-A for submission to
the Executive Committee. The reporting requirements include the reporting about activities
undertaken by the Cooperating IA;

(f)

Ensuring that appropriate independent technical experts carry out the technical reviews;

(g)

Carrying out required supervision missions;

(h)

Ensuring the presence of an operating mechanism to allow effective, transparent
implementation of the Implementation Plan and accurate data reporting;

(i)

Co-ordinating the activities of the Cooperating IA, and ensuring appropriate sequence of
activities;

(j)

In case of reductions in funding for failure to comply in accordance with paragraph 11 of
the Agreement, to determine, in consultation with the Country and the Cooperating IA, the
allocation of the reductions to the different budget items and to the funding of each
implementing or bilateral agency involved;

(k)

Ensuring that disbursements made to the Country are based on the use of the indicators;
and
6
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(l)

Providing assistance with policy, management and technical support when required.

2.
After consultation with the Country and taking into account any views expressed, the Lead IA will
select and mandate an independent entity to carry out the verification of the HPMP results and the
consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement
and sub-paragraph 1(b) of Appendix 4-A.

APPENDIX 6-B: ROLE OF THE COOPERATING IMPLEMENTING AGENCY
1.
The Cooperating IA will be responsible for a range of activities. These activities are specified in
the overall plan, including at least the following:
(a)

Providing assistance for policy development when required;

(b)

Assisting the Country in the implementation and assessment of the activities funded by the
Cooperating IA, and refer to the Lead IA to ensure a co-ordinated sequence in the activities;
and

(c)

Providing reports to the Lead IA on these activities, for inclusion in the consolidated reports
as per Appendix 4-A.

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY
1.
In accordance with paragraph 11 of the Agreement, the amount of funding provided may be reduced
by US $180 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for each
year in which the target specified in row 1.2 of Appendix 2-A has not been met.
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Annex VIII
VIEWS EXPRESSED BY THE EXECUTIVE COMMITTEE ON RENEWAL OF THE
INSTITUTIONAL STRENGTHENING PROJECTS APPROVED AT THE 83rd MEETING
Afghanistan
1.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project (IS) for Afghanistan (phase IX) and noted that the country reported 2017
country programme (CP) implementation data and Article 7 data to the Fund and Ozone Secretariats,
respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive
Committee acknowledged that Afghanistan has a structured licensing and quota system and that the HCFC
phase-out management plan (HPMP) has been implemented in an efficient and timely manner. Awareness
and outreach activities were organized and Ozone Day celebrations were held. The Executive Committee
is therefore confident that the Government of Afghanistan will continue implementing the activities both at
the policy and project levels to enable the country to achieve the 35 per cent reduction in HCFC
consumption required under the Montreal Protocol by 1 January 2020.
Bangladesh
2.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project for Bangladesh (phase IX), and noted that the Government of Bangladesh
reported 2016 and 2017 country programme data and Article 7 data to the Fund and Ozone Secretariats,
respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive
Committee further noted the commitment of the Government to complete the HFC-related investment
activities as agreed over a period of 24 months from the date of approval and that stage I of the HCFC
phase-out management plan (HPMP) was completed by March 2019. The Executive Committee
acknowledged that the country has met the targets for HCFC phase-out as per the Agreement with the
Executive Committee, and is therefore confident that the Government of Bangladesh will continue its
enforcement of the established regulatory measures to control HCFC import to enable the effective
implementation of stage II of the HPMP, and achieve the 35 per cent reduction in HCFC consumption
required under the Montreal Protocol by 1 January 2020.
Bhutan
3.
The Executive Committee reviewed the progress report presented with the request for renewal of
the institutional strengthening project for Bhutan (phase VIII) and noted with appreciation that the country
reported 2017 Article 7 data to the Ozone Secretariat and 2017 and 2018 country programme
implementation data to the Fund Secretariat, indicating the country is in compliance with the Montreal
Protocol. The Executive Committee acknowledged that Bhutan is committed to an accelerated phase-out
schedule; and noted that, Bhutan has a structured and operational licensing and quota system and regular
coordination with customs, industry and importers; and also noted that Bhutan is committed to the
ratification of the Kigali Amendment and is implementing the enabling activities. The Executive Committee
is therefore confident that Bhutan will continue implementing activities both at the policy and project levels
to enable the country to meet the accelerated maximum allowable consumption targets in its Agreement
with the Executive Committee, and that it will have in place the necessary measures to meet the country’s
initial obligations under the Kigali Amendment.
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Burkina Faso
4.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project for Burkina Faso (phase XIII) and noted with appreciation that the
country reported 2018 country programme implementation data and Article 7 data to the Fund and Ozone
Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol. The
Executive Committee further noted that Burkina Faso has taken significant steps to phase out its
consumption of ODS, namely the implementation of ODS import controls through a licensing and quota
system, and the training of customs officers and refrigeration technicians. The Executive Committee is
therefore hopeful that, within the next two years, Burkina Faso will continue implementing its phase out
activities with success in order to achieve the 35 per cent reduction in HCFC consumption required under
the Montreal Protocol by 1 January 2020.
Cambodia
5.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project for Cambodia (phase X) and noted with appreciation that the country
reported 2017 Article 7 data to the Ozone Secretariat and 2017 and 2018 country programme
implementation data to the Fund Secretariat in a timely manner, indicating that the country is in compliance
with the Montreal Protocol. The Executive Committee acknowledged that Cambodia had initiated the
development of an on-line licensing system for ODS, and that the HPMP is being implemented as planned.
The Executive Committee is therefore confident that Cambodia will continue implementing activities both
at the policy and project levels to achieve the 35 per cent reduction in HCFC consumption required under
the Montreal Protocol by 1 January 2020.
Chile
6.
The Executive Committee reviewed the report submitted with the request for renewal of the
institutional strengthening project for Chile (phase XIII) and noted that the Government of Chile reported
2017 country programme data and Article 7 data to the Fund and Ozone Secretariats, respectively,
indicating that the country is in compliance with the Montreal Protocol. The Executive Committee further
noted that the Government of Chile has continued with the implementation of HCFC import controls
through the licensing and quota system, and training of customs officers and refrigeration technicians. The
Executive Committee also noted with appreciation the ratification of the Kigali Amendment and the
activities initiated to facilitate its implementation. It also noted the country’s participation in regional
network and Montreal Protocol meetings. The Executive Committee acknowledged the efforts of the
Government of Chile and is hopeful that, within the next two years, the Government of Chile will continue
implementing stage II of the HPMP and IS project activities in order to achieve the 45 per cent reduction
in HCFC consumption under its Agreement with the Executive Committee by 1 January 2020.
Colombia
7.
The Executive Committee reviewed the report submitted with the request for renewal of the
institutional strengthening project for Colombia (phase XII) and noted with appreciation that the
Government of Colombia reported 2017 and 2018 country programme data and 2017 Article 7 data to the
Fund and Ozone Secretariat, respectively, indicating that the country is in compliance with the Montreal
Protocol. The Executive Committee further noted that stage II of the HPMP and other ongoing projects
continue to be implemented in a smooth and coordinated manner. The Executive Committee also noted
with appreciation the preparatory activities to facilitate the implementation of the Kigali Amendment. The
Executive Committee acknowledged the efforts of the Government of Colombia and is hopeful that, within
the next two years, the Government of Colombia will continue implementing stage II of the HPMP and
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IS project activities in order to achieve the 35 per cent reduction in HCFC consumption required under the
Montreal Protocol by 1 January 2020.
Côte d'Ivoire
8.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project for Côte d'Ivoire (phase IX) and noted with appreciation that the country
reported 2018 country programme implementation data and 2017 Article 7 data to the Fund and Ozone
Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol. The
Executive Committee further noted that Côte d'Ivoire has taken significant steps to phase out its
consumption of ODS, namely the implementation of ODS import controls through a licensing and quota
system, and the training of customs officers and refrigeration technicians. The Executive Committee is
therefore hopeful that, within the next two years, Côte d'Ivoire will continue implementing phase out
activities with success in order to achieve the 35 per cent reduction in HCFC consumption required under
the Montreal Protocol by 1 January 2020.
Congo (the Democratic Republic of the)
9.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project for the Democratic Republic of the Congo (phase IX) and noted with
appreciation that the country reported 2018 country programme implementation data and 2017 Article 7
data to the Fund and Ozone Secretariats, respectively, indicating that the country is in compliance with the
Montreal Protocol. The Executive Committee further noted that the Democratic Republic of the Congo has
taken significant steps to phase-out its consumption of ODS, namely the implementation of ODS import
controls through a licensing and quota system, and the training of customs officers and refrigeration
technicians. The Executive Committee is hopeful that, within the next two years, the Democratic Republic
of the Congo will continue implementing phase-out activities successfully in order to achieve the
35 per cent reduction in HCFC consumption required under the Montreal Protocol by 1 January 2020.
Cuba
10.
The Executive Committee reviewed the report submitted with the request for renewal of the
institutional strengthening project for Cuba (phase XI) and noted that the Government of Cuba reported
2015, 2016 and 2017 country programme data and Article 7 data to the Fund and Ozone Secretariats,
respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive
Committee noted with appreciation the progress in the implementation of stage I of the HPMP including
HCFC import controls through the licensing and quota system, cooperation with Customs and other local
authorities and the public awareness related to HCFC phase-out; the preparatory activities to facilitate the
implementation of the Kigali Amendment; and the country’s participation in regional network and Montreal
Protocol meetings. The Executive Committee acknowledged the efforts of the Government of Cuba and is
hopeful that, within the next two years, the Government of Cuba will continue implementing stage I of the
HPMP and IS project activities in order to achieve the 35 per cent reduction in HCFC consumption required
under the Montreal Protocol by 1 January 2020.
Ecuador
11.
The Executive Committee reviewed the report submitted with the request for renewal of the
institutional strengthening project for Ecuador (phase VII) and noted with appreciation that the country
reported 2018 Article 7 data to the Ozone Secretariat and 2017 and 2018 country programme
implementation data to the Fund Secretariat, indicating that the country is in compliance with the Montreal
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Protocol. The Executive Committee acknowledged that the Government of Ecuador had deposited its
instrument of ratification of the Kigali Amendment to the Montreal Protocol on 22 January 2018 and that
the country has successfully implemented several activities to phase-out controlled substances. The
Executive Committee is therefore confident that Ecuador will continue implementing those activities
successfully in order to achieve the 35 per cent reduction in HCFC consumption required under the
Montreal Protocol by 1 January 2020.
Eswatini
12.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project (phase VI) for Eswatini and noted that the country reported 2017 country
programme implementation data and Article 7 data to the Fund and Ozone Secretariats, respectively,
indicating that the country is in compliance with the Montreal Protocol. The Executive Committee is
therefore hopeful that Eswatini will continue implementing phase-out activities successfully in order to
sustain the HCFC phase-out achieved and further achieve the 35 per cent reduction in HCFC consumption
required under the Montreal Protocol by January 2020.
Gambia (the)
13.
The Executive Committee reviewed the report submitted with the request for renewal of the
institutional strengthening project for the Gambia (phase X) and noted that the country reported 2017
country programme implementation data and Article 7 data to the Fund and Ozone Secretariats,
respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive
Committee further noted that the country has an operational HCFC import and export licensing and quota
system in place and has implemented activities under stage I of the HPMP. The Executive Committee is
therefore confident that Gambia will continue implementing those activities successfully in order to achieve
the 35 per cent reduction in HCFC consumption required under the Montreal Protocol by 1 January 2020.
Guinea-Bissau
14.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project for Guinea-Bissau (phase VI) and noted with appreciation that the
country reported 2018 country programme implementation data and 2017 Article 7 data to the Fund and
Ozone Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol.
The Executive Committee further noted that Guinea-Bissau has taken significant steps to phase-out its
consumption of ODS, and appreciates the efforts of Guinea-Bissau to reduce HCFC consumption and is
therefore hopeful that, within the next two years, Guinea-Bissau will continue implementing phase-out
activities successfully in order to achieve the 35 per cent reduction in HCFC consumption required under
the Montreal Protocol by 1 January 2020.
Honduras
15.
The Executive Committee reviewed the report submitted with the request for renewal of the
institutional strengthening project for Honduras (phase IX) and noted with appreciation that the country
reported country programme implementation data 2017 and 2018 to the Fund Secretariat and 2017 Article 7
data to the Ozone Secretariat indicating that the country is in compliance with the Montreal Protocol. The
Executive Committee further noted that an operational ODS import/export licensing and HCFC quota
system is in place, and acknowledges that the Government of Honduras had deposited its instrument of
ratification of the Kigali Amendment to the Montreal Protocol on 28 January 2019. The Executive
Committee is therefore confident that Honduras will continue implementing HCFC phase-out activities
successfully in order to achieve the 35 per cent reduction in HCFC consumption required under the
Montreal Protocol by 1 January 2020.
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Kiribati
16.
The Executive Committee has reviewed the report presented with the request for renewal of the
institutional strengthening project (phase VII) for Kiribati and noted with appreciation that the country
reported 2016 and 2017 Article 7 data to the Ozone Secretariat and 2018 country programme
implementation data to the Fund Secretariat indicating that the country is in compliance with the Montreal
Protocol. The Executive Committee further noted that Kiribati has taken significant steps to enhance the
collaboration with the National ODS Steering Committee, and has ratified the Kigali Amendment on
28 October 2018. The Executive Committee appreciates the efforts of Kiribati and is therefore hopeful that
the country will continue implementing HCFC phase-out activities in order to achieve the 35 per cent
reduction in HCFC consumption required under the Montreal Protocol by 1 January 2020.
Liberia
17.
The Executive Committee reviewed the report submitted with the request for renewal of the
institutional strengthening project (phase VIII) for Liberia and noted that the country reported 2017
Article 7 data to the Ozone Secretariat indicating that it was in compliance with the Montreal Protocol. The
Executive Committee further noted that Liberia implemented HCFC import controls through the licensing
and quota system, and trained customs officers and refrigeration technicians. The Executive Committee
acknowledges the efforts of the Government of Liberia and is therefore hopeful that, in the next two years,
Liberia will continue implementing HCFC phase-out activities successfully in order to achieve the
35 per cent reduction in HCFC consumption required under the Montreal Protocol by 1 January 2020.
Mongolia
18.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project (Phase XI) for Mongolia and noted with appreciation that Mongolia
reported 2017 Article 7 data to the Ozone Secretariat and 2018 country programme implementation data to
the Fund Secretariat indicating that the country is in compliance with the Montreal Protocol. The Executive
Committee further noted that Mongolia has continued the strict enforcement of the licensing and quota
system for HCFCs and is taking steps to ensure strategic guidance from the National steering committee
through regular meetings. The Executive Committee is therefore hopeful that the country will continue
implementing HCFC phase-out activities successfully in order to achieve the 35 per cent reduction in HCFC
consumption required under the Montreal Protocol by 1 January 2020.
Palau
19.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project (Phase VIII) for Palau and noted that the country reported 2017 Article 7
to the Ozone Secretariat and country programme implementation data to the Fund Secretariat indicating
that the country is in compliance with the Montreal Protocol. The Executive Committee further noted that
Palau had taken steps to phase out its consumption of HCFCs, including the improvement and enforcement
of the licensing system, the implementation of legislative controls on the imports of HCFC-based
equipment, and active engagement with the refrigeration association. The Executive Committee is therefore
hopeful that, within the next two years, the country will continue implementing HCFC phase-out activities
successfully in order to achieve the 35 per cent reduction in HCFC consumption required under the
Montreal Protocol by 1 January 2020.
Philippines (the)
20.
The Executive Committee reviewed the report submitted with the request for renewal of the
institutional strengthening project for the Philippines (phase XII) and noted with appreciation that the
5
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country reported 2018 country programme implementation data and 2017 Article 7 data to the Fund and
Ozone Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol.
The Executive Committee acknowledged that the Philippines enforced the HCFC import/export licensing
and quota system and that public awareness activities were conducted to support ODS phase-out activities.
The Executive Committee is therefore confident that the Philippines will continue efforts to implement
HCFC phase-out activities successfully in order to achieve the 35 per cent reduction in HCFC consumption
required under the Montreal Protocol by 1 January 2020.
Samoa
21.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project (phase X) for Samoa and noted with appreciation that the country
reported 2018 country programme implementation data and Article 7 data to the Fund and Ozone
Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol and is
taking the necessary steps to meet the Montreal Protocol control measures related to HCFCs. The Executive
Committee noted that an effective licensing and quota system is in place and that HCFC phase-out activities
are progressing. The Executive Committee further noted with appreciation the ratification on
23 March 2018 of the Kigali Amendment, with a commitment to early action in its implementation. The
Committee appreciated the country’s active participation in regional network and Montreal Protocol
meetings. The Executive Committee is therefore confident that the Government of Samoa will continue
implementing HCFC phase-out activities to achieve the 35 per cent reduction in HCFC consumption
required under the Montreal Protocol by 1 January 2020.
Solomon Islands
22.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project (phase VIII) for Solomon Islands and noted with appreciation that the
country reported 2018 country programme implementation data and 2017 Article 7 data to the Fund and
Ozone Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol
and that the country is on target to meet the Montreal Protocol control measures related to HCFCs. The
Executive Committee noted that the Government of Solomon Islands has strengthened the enforcement of
its licensing and quota system and tracking system to monitor HCFC imports, and the inclusion of good
practices in the RAC training curriculum, and the introduction of RAC formal qualifications The Executive
Committee is therefore confident that the Government of Solomon Islands will continue implementing
HCFC phase-out activities successfully in order to achieve the 35 per cent reduction in HCFC consumption
required under the Montreal Protocol by 1 January 2020.
Somalia
23.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project (phase IV) for Somalia and noted with appreciation that the country
reported 2018 country programme implementation data and 2017 Article 7 data to the Fund and Ozone
Secretariats, respectively, indicating that the country is in compliance with the Montreal Protocol. The
Executive Committee noted with encouragement that the country will continue its progressive reduction of
HCFC consumption, while continuing its efforts to achieve the ratification of the Kigali Amendment. The
Executive Committee also welcomed the Government’s commitment to continue long-term monitoring,
reporting, and verification of ODS that have been phased out and is therefore hopeful that Somalia will
achieve the 35 per cent reduction in HCFC consumption required under the Montreal Protocol by
1 January 2020.
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Tonga
24.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project (phase VIII) for Tonga and noted with appreciation that Tonga reported
2018 country programme implementation data and 2017 Article 7 data to the Fund and Ozone Secretariats,
respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive
Committee noted with appreciation that Tonga has continued the strict enforcement of its HCFC licensing
and quota system, and the ban on the import of HCFC-based equipment; and Tonga’s ratification of the
Kigali Amendment on 17 September 2018, and commitment for early action on its implementation. The
Executive Committee appreciates the efforts of Tonga and is confident that the country will continue
implementing HCFC phase-out activities successfully to achieve the 35 per cent reduction in HCFC
consumption required under the Montreal Protocol by 1 January 2020.
Trinidad and Tobago
25.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project for Trinidad and Tobago (phase X) and noted with appreciation that the
Government of Trinidad and Tobago reported 2017 and 2018 country programme data and 2017 Article 7
data to the Fund and Ozone Secretariats, respectively, indicating the country is in compliance with the
Montreal Protocol. The Executive Committee commended the Government of Trinidad and Tobago for its
implementation of stage I of the HPMP, its regulations for controlling the import of ODS, including blends,
and ODS-based equipment, as well as its mandatory labelling standard for refrigerant containers. The
Executive Committee further noted that the country provided training on good practices in refrigeration,
developed activities for public awareness related to HCFC phase-out, and participated in regional network
and Montreal Protocol meetings. The Executive Committee acknowledged the efforts of the Government
of Trinidad and Tobago and is hopeful that the Government of Trinidad and Tobago and will continue
implementing stage I of the HPMP and IS project to achieve the 35 per cent reduction in HCFC
consumption required under the Montreal Protocol by 1 January 2020.
United Republic of Tanzania (the)
26.
The Executive Committee reviewed the report presented with the request for renewal of the
institutional strengthening project (phase VII) for the United Republic of Tanzania and noted with
appreciation that the country is on target to meet the Montreal Protocol control measures related to HCFCs.
The Executive Committee noted the Government’s commitment to continue, long-term monitoring,
reporting, verification and enforcement of ODS that have been phased out. The Executive Committee is
therefore confident that the Government of Tanzania will continue implementing HCFC phase-out activities
successfully in order to achieve the 35 per cent reduction in HCFC consumption by 1 January 2020.
Zambia
27.
The Executive Committee reviewed the progress report presented with the request for renewal of
the institutional strengthening project (phase VII) and noted with appreciation that Zambia reported
2018 country programme implementation data and 2017 Article 7 data to the Fund and Ozone Secretariats,
respectively, indicating that the country is in compliance with the Montreal Protocol. The Executive
Committee further noted that the Government has conducted several activities to support ODS phase-out.
The Executive Committee is therefore confident that the country will continue implementing HCFC
phase-out activities successfully in order to achieve the 35 per cent HCFC reduction target required under
the Montreal Protocol by 1 January 2020.
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Zimbabwe
28.
The Executive Committee reviewed the progress report presented with the request for renewal of
the institutional strengthening project (phase X) for Zimbabwe and noted that Zimbabwe reported Article 7
data for 2017 indicating the country is in compliance with the Montreal Protocol. Furthermore, the
Executive Committee noted that ongoing projects continue to be implemented in a smooth and coordinated
manner including enabling activities to achieve ratification of the Kigali Amendment. The Executive
Committee is therefore confident that the country will continue its progressive reduction of HCFC
consumption to achieve the 35 per cent reduction in HCFC consumption required under the Montreal
Protocol by 1 January 2020.
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Annex IX
REVISED UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF KUWAIT AND
THE EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION
IN CONSUMPTION OF HYDROCHLOROFLUOROCARBONS
1.
This Agreement represents the understanding of the Government of Kuwait (the “Country”) and
the Executive Committee with respect to the reduction of controlled use of the ozone-depleting substances
(ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 254.51 ODP tonnes by
1 January 2018 in compliance with Montreal Protocol schedules.
2.
The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2
of Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol
reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by its
acceptance of this Agreement and performance by the Executive Committee of its funding obligations
described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral
Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of
Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in
Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined
in rows 4.1.3, 4.2.3, 4.3.3, 4.4.3, and 4.5.3 (remaining eligible consumption).
3.
Subject to compliance by the Country with its obligations set out in this Agreement, the Executive
Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country.
The Executive Committee will, in principle, provide this funding at the Executive Committee meetings
specified in Appendix 3-A (“Funding Approval Schedule”).
4.
The Country agrees to implement this Agreement in accordance with the HCFC phase-out sector
plans submitted. In accordance with sub-paragraph 5(b) of this Agreement, the Country will accept
independent verification of the achievement of the annual consumption limits of the Substances as set out
in row 1.2 of Appendix 2-A of this Agreement. The aforementioned verification will be commissioned by
the relevant bilateral or implementing agency.
5.
The Executive Committee will not provide the Funding in accordance with the Funding Approval
Schedule unless the Country satisfies the following conditions at least eight weeks in advance of the
applicable Executive Committee meeting set out in the Funding Approval Schedule:
(a)

That the Country had met the Targets set out in row 1.2 of Appendix 2-A for all relevant
years. Relevant years are all years since the year in which this Agreement was approved.
Years for which no obligation for reporting of country programme data exists at the date
of the Executive Committee meeting at which the funding request is being presented are
exempted;

(b)

That the meeting of these Targets has been independently verified, unless the Executive
Committee decided that such verification would not be required;

(c)

That the Country had submitted annual implementation reports in the form of
Appendix 4-A (“Format of Implementation Reports and Plans”) covering each previous
calendar year; that it had achieved a significant level of implementation of activities
initiated with previously approved tranches; and that the rate of disbursement of funding
available from the previously approved tranche was more than 20 per cent;

(d)

That the Country has submitted an annual implementation plan in the form of
Appendix 4-A covering each calendar year until and including the year for which the
1
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funding schedule foresees the submission of the next tranche or, in case of the final tranche,
until completion of all activities foreseen; and
(e)

That, for all submissions from the 68th meeting onwards, confirmation has been received
from the Government that an enforceable national system of licensing and quotas for HCFC
imports and, where applicable, production and exports is in place and that the system is
capable of ensuring the Country's compliance with the Montreal Protocol HCFC phase-out
schedule for the duration of this Agreement.

6.
The Country will ensure that it conducts accurate monitoring of its activities under this Agreement.
The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on
implementation of the activities in the previous annual implementation plans in accordance with their roles
and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent
verification as described in paragraph 4 above.
7.
The Executive Committee agrees that the Country may have the flexibility to reallocate the
approved funds, or part of the funds, according to the evolving circumstances to achieve the smoothest
reduction of consumption and phase-out of the Substances specified in Appendix 1-A:
(a)

Reallocations categorized as major changes must be documented in advance either in an
annual implementation plan submitted as foreseen in sub-paragraph 5(d) above, or as a
revision to an existing annual implementation plan to be submitted eight weeks prior to
any meeting of the Executive Committee, for its approval. Major changes would relate to:
(i)

Issues potentially concerning the rules and policies of the Multilateral Fund;

(ii)

Changes which would modify any clause of this Agreement;

(iii)

Changes in the annual levels of funding allocated to individual bilateral or
implementing agencies for the different tranches; and

(iv)

Provision of funding for programmes or activities not included in the current
endorsed annual implementation plan, or removal of an activity in the annual
implementation plan, with a cost greater than 30 per cent of the total cost of the
last approved tranche;

(b)

Reallocations not categorized as major changes may be incorporated in the approved
annual implementation plan, under implementation at the time, and reported to the
Executive Committee in the subsequent annual implementation report;

(c)

Should the Country decide during implementation of the agreement to introduce an
alternative technology other than that proposed in the approved HPMP, this would require
approval by the Executive Committee as part of an Annual Implementation Plan or the
revision of the approved plan. Any submission of such a request for change in technology
would identify the associated incremental costs, the potential impact to the climate, and
any differences in ODP tonnes to be phased out if applicable. The Country agrees that
potential savings in incremental costs related to the change of technology would decrease
the overall funding level under this Agreement accordingly;

(d)

Any enterprise to be converted to non-HCFC technology included in the approved HPMP
and that would be found to be ineligible under the guidelines of the Multilateral Fund (i.e.,
due to foreign ownership or establishment post the 21 September 2007 cut-off date), will
not receive assistance. This information would be reported to the Executive Committee as
2
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part of the Annual Implementation Plan; and
(e)

Any remaining funds will be returned to the Multilateral Fund upon completion of the last
tranche foreseen under this Agreement.

8.
Specific attention will be paid to the execution of the activities in the refrigeration servicing
sub-sector, in particular:
(a)

The Country would use the flexibility available under this Agreement to address specific
needs that might arise during project implementation; and

(b)

The Country and the bilateral and implementing agencies involved will take full account
of the requirements of decisions 41/100 and 49/6 during the implementation of the plan.

9.
The Country agrees to assume overall responsibility for the management and implementation of
this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this
Agreement. UNEP has agreed to be the lead implementing agency (the “Lead IA”) and UNIDO has agreed
to be the cooperating implementing agency (the “Cooperating IA”) under the lead of the Lead IA in respect
of the Country’s activities under this Agreement. The Country agrees to evaluations, which might be carried
out under the monitoring and evaluation work programmes of the Multilateral Fund or under the evaluation
programme of any of the agencies taking part in this Agreement.
10.
The Lead IA will be responsible for ensuring co-ordinated planning, implementation and reporting
of all activities under this Agreement, including but not limited to independent verification as per
sub-paragraph 5(b). This responsibility includes the necessity to co-ordinate with the Cooperating IA to
ensure appropriate timing and sequence of activities in the implementation. The Cooperating IA will
support the Lead IA by implementing the activities listed in Appendix 6-B under the overall co-ordination
of the Lead IA. The Lead IA and Cooperating IA have reached consensus on the arrangements regarding
inter-agency planning, reporting and responsibilities under this Agreement to facilitate a co-ordinated
implementation of the Plan, including regular co-ordination meetings. The Executive Committee agrees, in
principle, to provide the Lead IA and the Cooperating IA with the fees set out in rows 2.2 and 2.4 of
Appendix 2-A.
11.
Should the Country, for any reason, not meet the Targets for the elimination of the Substances set
out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees
that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the
discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval
Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied
all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding
Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of
the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in
respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive
Committee will discuss each specific case in which the Country did not comply with this Agreement, and
take related decisions. Once these decisions are taken, this specific case will not be an impediment for future
tranches as per paragraph 5 above.
12.
The Funding of this Agreement will not be modified on the basis of any future Executive
Committee decision that may affect the funding of any other consumption sector projects or any other
related activities in the Country.
13.
The Country will comply with any reasonable request of the Executive Committee, the Lead IA
and the Cooperating IA to facilitate implementation of this Agreement. In particular, it will provide the
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Lead IA and the Cooperating IA with access to the information necessary to verify compliance with this
Agreement.
14.
The completion of stage I of the HPMP and the associated Agreement will take place at the end of
the year following the last year for which a maximum allowable total consumption level has been specified
in Appendix 2-A. Should there at that time still be activities that are outstanding, and which were foreseen
in the Plan and its subsequent revisions as per sub-paragraph 5(d) and paragraph 7, the completion will be
delayed until the end of the year following the implementation of the remaining activities. The reporting
requirements as per sub-paragraphs 1(a), 1(b), 1(d), and 1(e) of Appendix 4-A will continue until the time
of the completion unless otherwise specified by the Executive Committee.
15.
All of the conditions set out in this Agreement are undertaken solely within the context of the
Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning
ascribed to them in the Montreal Protocol unless otherwise defined herein.
16.
This revised updated Agreement supersedes the Agreement reached between the Government of
Kuwait and the Executive Committee at the 74th meeting of the Executive Committee.
APPENDICES
APPENDIX 1-A: THE SUBSTANCES
Substance
HCFC-22
HCFC-123
HCFC-141b
HCFC-142b
Sub-total
HCFC-141b in imported pre-blended
polyols
Total

Annex

Group

C
C
C
C

I
I
I
I

C

I

Starting point for aggregate reductions in
consumption (ODP tonnes)
260.5
0.3
75.2
82.7
418.6
10.64
429.24
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APPENDIX 2-A: THE TARGETS, AND FUNDING
Row
Particulars
2012
2013
2014
2015 2016 2017 2018
2019
2020
1.1 Montreal Protocol
n/a 418.60
418.60 376.74 376.74 376.74 376.74
376.74
272.09
reduction schedule of
Annex C, Group I
substances (ODP tonnes)
1.2 Maximum allowable total
n/a 415.60
336.81 338.98 297.87 296.17 254.51
254.51
254.51
consumption of Annex C,
Group I substances
(ODP tonnes)
2.1 Lead IA (UNEP) agreed
277,000
0
337,000
0
0
0
0
0 429,000
funding (US $)
2.2 Support costs for Lead IA
33,126
0
40,301
0
0
0
0
0
51,303
(US $)
2.3 Cooperating IA (UNIDO) 3,537,450
0 3,349,382
0
0
0
0 1,054,845 920,000
agreed funding (US $)
2.4 Support costs for
265,309
0
234,457
0
0
0
0
73,839
64,400
Cooperating IA (US $)
3.1 Total agreed funding
3,814,450
0 3,686,382
0
0
0
0 1,054,845 1,349,000
(US $)
3.2 Total support costs (US $)
298,435
0
274,758
0
0
0
0
73,839 115,703
3.3 Total agreed costs (US $) 4,112,885
0 3,961,140
0
0
0
0 1,128,684 1,464,703
4.1.1 Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes)
4.1.2 Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes)
4.1.3 Remaining eligible consumption for HCFC-22(ODP tonnes)
4.2.1 Total phase-out of HCFC-123 agreed to be achieved under this Agreement (ODP tonnes)
4.2.2 Phase-out of HCFC-123 to be achieved in previously approved projects (ODP tonnes)
4.2.3 Remaining eligible consumption for HCFC-123 (ODP tonnes)
4.3.1 Total phase-out of HCFC-141b agreed to be achieved under this Agreement (ODP tonnes)
4.3.2 Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes)
4.3.3 Remaining eligible consumption for HCFC-141b (ODP tonnes)
4.4.1 Total phase-out of HCFC-142b agreed to be achieved under this Agreement (ODP tonnes)
4.4.2 Phase-out of HCFC-142b to be achieved in previously approved projects (ODP tonnes)
4.4.3 Remaining eligible consumption for HCFC142b (ODP tonnes)
4.5.1 Total phase-out of HCFC-141b contained in imported pre-blended polyols agreed to be achieved under this
Agreement (ODP tonnes)
4.5.2 Phase-out of HCFC-141b contained in imported pre-blended polyols to be achieved in previously approved
projects (ODP tonnes)
4.5.3 Remaining eligible consumption for HCFC-141b contained in imported pre-blended polyols (ODP tonnes)

Total
n/a

n/a

1,043,000
124,730
8,861,677
638,005
9,904,677
762,735
10,667,412
81.25
0.00
179.25
0.00
0.00
0.30
75.20
0.00
0.00
82.70
0.00
0.00
0.00

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE
1.
Funding for the future tranches will be considered for approval at the first meeting of the year
specified in Appendix 2-A.

APPENDIX 4-A: FORMAT OF IMPLEMENTATION REPORTS AND PLANS
1.
parts:

The submission of the Implementation Report and Plan for each tranche request will consist of five
(a)

A narrative report, with data provided by calendar year, regarding the progress since the
year prior to the previous report, reflecting the situation of the Country in regard to
5
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phase-out of the Substances, how the different activities contribute to it, and how they
relate to each other. The report should include ODS phase-out as a direct result from the
implementation of activities, by substance, and the alternative technology used and the
related phase-in of alternatives, to allow the Secretariat to provide to the Executive
Committee information about the resulting change in climate relevant emissions. The
report should further highlight successes, experiences, and challenges related to the
different activities included in the Plan, reflecting any changes in the circumstances in the
Country, and providing other relevant information. The report should also include
information on and justification for any changes vis-à-vis the previously submitted Annual
Implementation Plan(s), such as delays, uses of the flexibility for reallocation of funds
during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or
other changes. The narrative report will cover all relevant years specified in
sub-paragraph 5(a) of the Agreement and can in addition also include information on
activities in the current year;
(b)

A verification report of the HPMP results and the consumption of the Substances
mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If not decided
otherwise by the Executive Committee, such a verification has to be provided together with
each tranche request and will have to provide verification of the consumption for all
relevant years as specified in sub-paragraph 5(a) of the Agreement for which a verification
report has not yet been acknowledged by the Committee;

(c)

A written description of the activities to be undertaken until and including the year of the
planned submission of the next tranche request, highlighting the interdependence of the
activities, and taking into account experiences made and progress achieved in the
implementation of earlier tranches; the data in the plan will be provided by calendar year.
The description should also include a reference to the overall plan and progress achieved,
as well as any possible changes to the overall plan that are foreseen. The description should
cover the years specified in sub-paragraph 5(d) of the Agreement. The description should
also specify and explain in detail such changes to the overall plan. This description of future
activities can be submitted as a part of the same document as the narrative report under
sub-paragraph (b) above;

(d)

A set of quantitative information for all annual implementation reports and annual
implementation plans, submitted through an online database. This quantitative information,
to be submitted by calendar year with each tranche request, will be amending the narratives
and description for the report (see sub-paragraph 1(a) above) and the plan (see
sub-paragraph 1(c) above), the annual implementation plan and any changes to the overall
plan, and will cover the same time periods and activities; and

(e)

An Executive Summary of about five paragraphs, summarizing the information of the
above sub-paragraphs 1(a) to 1(d).

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES
1.
The Environment Public Authority (EPA) established a National Ozone Committee (NOC) for the
implementation of the TPMP. The NOC will continue to oversee all activities under the Montreal Protocol
including the HPMP. The National Ozone Unit (NOU) in consultation with the (NOC) and management
of the EPA will formulate a Project Implementation Team.
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2.

The Project Implementation Team will be responsible for:
(a)

Managing and co-ordinating implementation, of all Montreal Protocol projects, with the
various Governmental ministries, authorities and relevant private sectors;

(b)

Proposing, contracting (in consultation with the NOU, Lead IA and Cooperating IA) and
managing teams of national experts that can undertake the responsibility of implementing
all Montreal Protocol projects in different sectors;

(c)

Developing and implementing training, awareness and capacity-building activities for key
government departments, legislators, decision-makers and other institutional stakeholders,
to ensure a high-level commitment to the Plan’s objectives and obligations;

(d)

Raising awareness in all sectors among consumers and the public, through workshops,
media publicity and other information dissemination measures;

(e)

Preparing annual implementation plans including determining the sequence of enterprise
participation in planned sub-projects;

(f)

Reporting to the NOC on implementation progress of the Plan for the annual
performance-based; and

(g)

Establishing and operating a decentralized mechanism for monitoring and evaluation of
projects’ outputs, in association with provincial regulatory environmental bodies to ensure
sustainability.

Monitoring and validation
3.
The NOU in close cooperation with relevant authorities will monitor the consumption data of all
HCFCs. The Lead IA and Cooperating IA will work together in the future on consumption data
reconciliation. The Project Implementation Team will provide detailed information to the NOU and to both
agencies about the progress of each component and their deliverables, who in turn will work together to
monitor the implementation and validate the outcomes of the project, this will be done through:
(a)

Reviewing and approving the detailed implementation plan for each activity as developed
by the project implementation team;

(b)

Receiving and verifying periodic reports, from the Project Implementation Team, about the
progress of each activity;

(c)

Ensuring that each tranche objectives are met as planned and reviewing the end of tranche
report;

(d)

Providing technical advice to the Project Implementation Team in problems/obstacles
faced during implementation;

(e)

Facilitating the communication of the Project Implementation Team with local
decision-makers as needed;

(f)

Reviewing implementation status in accordance with the Country’s contracts with both
implementing agencies;
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(g)

Ensuring the timely implementation of the HPMP components by validating:
(i)

The successful completion of the extruded polystyrene foam (XPS) conversion
project to non-HCFC technology by the end of stage I and that the Country issued
a ban of HCFC-142b import;

(ii)

The successful completion of the polyurethane foam conversion project to
non-HCFC technology as per stage I of the HPMP;

(iii)

That all enterprises working with spray foam converted to suitable alternatives;

(iv)

That refrigerant identifiers are purchased, distributed and in operation by customs
and relevant authorities;

(v)

That specialized training is provided for the personnel of different authorities
regarding regulation enforcement and combating illegal trade;

(vi)

That national standards and codes included in the HPMP are developed and
enacted;

(vii)

That the national code of good practice and a certification scheme for refrigeration
technicians are developed, introduced and enacted;

(viii)

That pilot training on the certification scheme is carried out;

(ix)

That guidelines for local reclamation centres are being developed; and

(x)

That two national reclamation centres are established and in operation.

4.
Cost information will also be compiled, such as: the cost of recovery at every service workshop
with an indication as to who is covering the cost; the cost of reclamation at every reclaim centre with an
indication as to who is covering cost; the price of reclaimed CFC refrigerants; and, other financial
information relevant to monitoring the efficacy of the system.

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY
1.

The Lead IA will be responsible for a range of activities, including at least the following:
(a)

Ensuring performance and financial verification in accordance with this Agreement and
with its specific internal procedures and requirements as set out in the Country’s HPMP;

(b)

Assisting the Country in preparation of the Implementation Plans and subsequent reports
as per Appendix 4-A;

(c)

Providing independent verification to the Executive Committee that the Targets have been
met and associated annual activities have been completed as indicated in the
Implementation Plan consistent with Appendix 4-A;

(d)

Ensuring that the experiences and progress is reflected in updates of the overall plan and
in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of
Appendix 4-A;
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(e)

Fulfilling the reporting requirements for the annual implementation reports, annual
implementation plans and the overall plan as specified in Appendix 4-A for submission to
the Executive Committee. The reporting requirements include the reporting about activities
undertaken by the Cooperating IA;

(f)

Ensuring that appropriate independent technical experts carry out the technical reviews;

(g)

Carrying out required supervision missions;

(h)

Ensuring the presence of an operating mechanism to allow effective, transparent
implementation of the Implementation Plan and accurate data reporting;

(i)

Co-ordinating the activities of the Cooperating IA, and ensuring appropriate sequence of
activities;

(j)

In case of reductions in funding for failure to comply in accordance with paragraph 11 of
the Agreement, to determine, in consultation with the Country and the Cooperating IA, the
allocation of the reductions to the different budget items and to the funding of each
implementing or bilateral agency involved;

(k)

Ensuring that disbursements made to the Country are based on the use of the indicators;
and

(l)

Providing assistance with policy, management and technical support when required.

2.
After consultation with the Country and taking into account any views expressed, the Lead IA will
select and mandate an independent entity to carry out the verification of the HPMP results and the
consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement
and sub-paragraph 1(b) of Appendix 4-A.

APPENDIX 6-B: ROLE OF THE COOPERATING IMPLEMENTING AGENCY
1.
The Cooperating IA will be responsible for a range of activities. These activities are specified in
the overall plan, including at least the following:
(a)

Providing assistance for policy development when required;

(b)

Assisting the Country in the implementation and assessment of the activities funded by the
Cooperating IA, and refer to the Lead IA to ensure a co-ordinated sequence in the activities;
and

(c)

Providing reports to the Lead IA on these activities, for inclusion in the consolidated reports
as per Appendix 4-A.

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY
1.
In accordance with paragraph 11 of the Agreement, the amount of funding provided may be reduced
by US $111 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for each
year in which the target specified in row 1.2 of Appendix 2-A has not been met.
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Annex X
UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF MOROCCO AND THE
EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN
CONSUMPTION OF HYDROCHLOROFLUOROCARBONS
1.
This Agreement represents the understanding of the Government of Morocco (the “Country”) and
the Executive Committee with respect to the reduction of controlled use of the ozone-depleting substances
(ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 41.08 ODP tonnes by
1 January 2017 in compliance with Montreal Protocol schedules.
2.
The Country agrees to meet the annual consumption limits of the Substances as set out in
row 1.2 of Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal
Protocol reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by
its acceptance of this Agreement and performance by the Executive Committee of its funding obligations
described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral
Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of
Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in
Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined
in rows 4.1.3, 4.2.3 and 4.3.3 (remaining eligible consumption).
3.
Subject to compliance by the Country with its obligations set out in this Agreement, the Executive
Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country.
The Executive Committee will, in principle, provide this funding at the Executive Committee meetings
specified in Appendix 3-A (“Funding Approval Schedule”).
4.
The Country agrees to implement this Agreement in accordance with the HCFC phase-out sector
plans submitted. In accordance with sub-paragraph 5(b) of this Agreement, the Country will accept
independent verification of the achievement of the annual consumption limits of the Substances as set out
in row 1.2 of Appendix 2-A of this Agreement. The aforementioned verification will be commissioned by
the relevant bilateral or implementing agency.
5.
The Executive Committee will not provide the Funding in accordance with the Funding Approval
Schedule unless the Country satisfies the following conditions at least eight weeks in advance of the
applicable Executive Committee meeting set out in the Funding Approval Schedule:
(a)

That the Country had met the Targets set out in row 1.2 of Appendix 2-A for all relevant
years. Relevant years are all years since the year in which this Agreement was approved.
Years for which no obligation for reporting of country programme data exists at the date
of the Executive Committee meeting at which the funding request is being presented are
exempted;

(b)

That the meeting of these Targets has been independently verified, except if the Executive
Committee decided that such verification would not be required;

(c)

That the Country had submitted annual implementation reports in the form of
Appendix 4-A (“Format of Implementation Reports and Plans”) covering each previous
calendar year; that it had achieved a significant level of implementation of activities
initiated with previously approved tranches; and that the rate of disbursement of funding
available from the previously approved tranche was more than 20 per cent;
1
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(d)

That the Country has submitted an annual implementation plan in the form of
Appendix 4-A covering each calendar year until and including the year for which the
funding schedule foresees the submission of the next tranche or, in case of the final tranche,
until completion of all activities foreseen; and

(e)

That, for all submissions from the 68th meeting onwards, confirmation has been received
from the Government that an enforceable national system of licensing and quotas for HCFC
imports and, where applicable, production and exports is in place and that the system is
capable of ensuring the Country's compliance with the Montreal Protocol HCFC phase-out
schedule for the duration of this Agreement.

6.
The Country will ensure that it conducts accurate monitoring of its activities under this Agreement.
The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on
implementation of the activities in the previous annual implementation plans in accordance with their roles
and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent
verification as described in paragraph 4 above.
7.
The Executive Committee agrees that the Country may have the flexibility to reallocate the
approved funds, or part of the funds, according to the evolving circumstances to achieve the smoothest
reduction of consumption and phase-out of the Substances specified in Appendix 1-A:
(a)

Reallocations categorized as major changes must be documented in advance either in an
annual implementation plan submitted as foreseen in sub-paragraph 5(d) above, or as a
revision to an existing annual implementation plan to be submitted eight weeks prior to any
meeting of the Executive Committee, for its approval. Major changes would relate to:
(i)

Issues potentially concerning the rules and policies of the Multilateral Fund;

(ii)

Changes which would modify any clause of this Agreement;

(iii)

Changes in the annual levels of funding allocated to individual bilateral or
implementing agencies for the different tranches; and

(iv)

Provision of funding for programmes or activities not included in the current
endorsed annual implementation plan, or removal of an activity in the annual
implementation plan, with a cost greater than 30 per cent of the total cost of the
last approved tranche;

(b)

Reallocations not categorized as major changes may be incorporated in the approved annual
implementation plan, under implementation at the time, and reported to the Executive
Committee in the subsequent annual implementation report;

(c)

Should the Country decide during implementation of the agreement to introduce an
alternative technology other than that proposed in the approved HPMP, this would require
approval by the Executive Committee as part of an Annual Implementation Plan or the
revision of the approved plan. Any submission of such a request for change in technology
would identify the associated incremental costs, the potential impact to the climate, and any
differences in ODP tonnes to be phased out if applicable. The Country agrees that potential
savings in incremental costs related to the change of technology would decrease the overall
funding level under this Agreement accordingly; and
2

UNEP/OzL.Pro/ExCom/83/48
Annex X

(d)

Any remaining funds will be returned to the Multilateral Fund upon completion of the last
tranche foreseen under this Agreement.

8.
Specific attention will be paid to the execution of the activities in the refrigeration servicing
subsector, in particular:
(a)

The Country would use the flexibility available under this Agreement to address specific
needs that might arise during project implementation; and

(b)

The Country and the implementing agency involved will take full account of the
requirements of decisions 41/100 and 49/6 during the implementation of the plan.

9.
The Country agrees to assume overall responsibility for the management and implementation of
this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this
Agreement. UNIDO has agreed to be the lead implementing agency (the “Lead IA”) in respect of the
Country’s activities under this Agreement. The Country agrees to evaluations, which might be carried out
under the monitoring and evaluation work programmes of the Multilateral Fund or under the evaluation
programme of any of the agencies taking part in this Agreement.
10.
The Lead IA will be responsible for ensuring coordinated planning, implementation and reporting
of all activities under this Agreement, including but not limited to independent verification as per
sub-paragraph 5(b). The Executive Committee agrees, in principle, to provide the Lead IA with the fees set
out in row 2.2 of Appendix 2-A.
11.
Should the Country, for any reason, not meet the Targets for the elimination of the Substances set
out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees
that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the
discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval
Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied
all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding
Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of
the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in
respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive
Committee will discuss each specific case in which the Country did not comply with this Agreement, and
take related decisions. Once these decisions are taken, this specific case will not be an impediment for future
tranches as per paragraph 5 above.
12.
The Funding of this Agreement will not be modified on the basis of any future Executive
Committee decision that may affect the funding of any other consumption sector projects or any other
related activities in the Country.
13.
The Country will comply with any reasonable request of the Executive Committee and the Lead
IA to facilitate implementation of this Agreement. In particular, it will provide the Lead IA with access to
the information necessary to verify compliance with this Agreement.
14.
The completion of stage I of the HPMP and the associated Agreement will take place at the end of
the year following the last year for which a maximum allowable total consumption level has been specified
in Appendix 2-A. Should there at that time still be activities that are outstanding, and which were foreseen
in the Plan and its subsequent revisions as per sub-paragraph 5(d) and paragraph 7, the completion will be
delayed until the end of the year following the implementation of the remaining activities. The reporting
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requirements as per sub-paragraphs 1(a), 1(b), 1(d), and 1(e) of Appendix 4-A will continue until the time
of the completion unless otherwise specified by the Executive Committee.
15.
All of the conditions set out in this Agreement are undertaken solely within the context of the
Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning
ascribed to them in the Montreal Protocol unless otherwise defined herein.
16.
This updated Agreement supersedes the Agreement reached between the Government of Morocco
and the Executive Committee at the 65th meeting of the Executive Committee.

APPENDICES
APPENDIX 1-A: THE SUBSTANCES
Substance
HCFC-22
HCFC-141b
Total
HCFC-141b in imported pre-blended polyols

Annex

Group

C
C

I
I

C

I

Starting point for aggregate reductions in
consumption (ODP tonnes)
45.88
14.01
59.89
8.10

APPENDIX 2-A: THE TARGETS, AND FUNDING
2010
2011
2012
2013 2014 2015
2017
2018
2019
Montreal Protocol reduction
n/a
n/a
n/a 51.35 51.35 46.22
46.22 46.22
43.33
schedule of Annex C, Group I
substances (ODP tonnes)
1.2
Maximum allowable total
n/a
n/a
n/a 51.35 49.35 46.22
41.08 41.08
41.08
consumption of Annex C, Group I
substances (ODP tonnes)
2.1
Lead IA (UNIDO) agreed funding
951,740
80,000 220,000
0
0
0
0
0 35,000
(US $)
2.2
Support costs for Lead IA (US $)
71,381
6,000 16,500
0
0
0
0
0
2,625
3.1
Total agreed funding (US $)
951,740
80,000 220,000
0
0
0
0
0 35,000
3.2
Total support cost (US $)
71,381
6,000 16,500
0
0
0
0
0
2,625
3.3
Total agreed costs (US $)
1,023,121*
86,000 236,500
0
0
0
0
0 37,625
4.1.1 Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes)
4.1.2 Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes)
4.1.3 Remaining eligible consumption for HCFC-22 (ODP tonnes)
4.2.1 Total phase-out of HCFC-141b agreed to be achieved under this Agreement (ODP tonnes)
4.2.2 Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes)
4.2.3 Remaining eligible consumption for HCFC-141b (ODP tonnes)
4.3.1 Total phase-out of HCFC-141b in imported pre-blended polyols agreed to be achieved under this Agreement (ODP tonnes)
4.3.2 Phase-out of HCFC-141b in imported pre-blended polyols to be achieved in previously approved projects (ODP tonnes)
4.3.3 Remaining eligible consumption for HCFC-141b in imported pre-blended polyols (ODP tonnes)
*
Approved at the 62nd meeting for Manar Company and herewith subsumed into this Agreement.
1.1

2020
43.33

Total
n/a

41.08

n/a

0 1,286,740
0
96,506
0 1,286,740
0
96,506
0 1,383,246
2.57
0.00
43.31
3.01
11.00*
0.00
0.00
0.00
8.10

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE
1.
Funding for the future tranches will be considered for approval not earlier than the first meeting of
the year specified in Appendix 2-A.
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APPENDIX 4-A: FORMAT OF IMPLEMENTATION REPORTS AND PLANS
1.
parts:

The submission of the Implementation Report and Plan for each tranche request will consist of five

(a)

A narrative report, with data provided by calendar year, regarding the progress since the
year prior to the previous report, reflecting the situation of the Country in regard to phase
out of the Substances, how the different activities contribute to it, and how they relate to
each other. The report should include ODS phase-out as a direct result from the
implementation of activities, by substance, and the alternative technology used and the
related phase-in of alternatives, to allow the Secretariat to provide to the Executive
Committee information about the resulting change in climate relevant emissions. The
report should further highlight successes, experiences, and challenges related to the
different activities included in the Plan, reflecting any changes in the circumstances in the
Country, and providing other relevant information. The report should also include
information on and justification for any changes vis-à-vis the previously submitted Annual
Implementation Plan(s), such as delays, uses of the flexibility for reallocation of funds
during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or
other changes. The narrative report will cover all relevant years specified in
sub-paragraph 5(a) of the Agreement and can in addition also include information on
activities in the current year;

(b)

A verification report of the HPMP results and the consumption of the Substances
mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If not decided
otherwise by the Executive Committee, such a verification has to be provided together with
each tranche request and will have to provide verification of the consumption for all
relevant years as specified in sub-paragraph 5(a) of the Agreement for which a verification
report has not yet been acknowledged by the Committee;

(c)

A written description of the activities to be undertaken until and including the year of the
planned submission of the next tranche request, highlighting the interdependence of the
activities, and taking into account experiences made and progress achieved in the
implementation of earlier tranches; the data in the plan will be provided by calendar year.
The description should also include a reference to the overall plan and progress achieved,
as well as any possible changes to the overall plan that are foreseen. The description should
cover the years specified in sub-paragraph 5(d) of the Agreement. The description should
also specify and explain in detail such changes to the overall plan. This description of future
activities can be submitted as a part of the same document as the narrative report under
sub-paragraph (b) above;

(d)

A set of quantitative information for all annual implementation reports and annual
implementation plans, submitted through an online database. This quantitative information,
to be submitted by calendar year with each tranche request, will be amending the narratives
and description for the report (see sub-paragraph 1(a) above) and the plan (see
sub-paragraph 1(c) above), the annual implementation plan and any changes to the overall
plan, and will cover the same time periods and activities; and

(e)

An Executive Summary of about five paragraphs, summarizing the information of the
above sub-paragraphs 1(a) to 1(d).

5

UNEP/OzL.Pro/ExCom/83/48
Annex X

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES
1.
The National Ozone Unit (NOU) will appoint a national institution to monitor all activities of the
HPMP. This institute will submit annual progress reports of status of implementation of the HPMP through
the NOU to the Lead IA.
2.
Verification of the achievement of the performance targets, specified in the Plan, will be
undertaken, upon specific request of the Executive Committee, by an independent local company or
independent local consultants contracted by the Lead IA.
APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY
1.

The Lead IA will be responsible for a range of activities including at least the following:
(a)

Ensuring performance and financial verification in accordance with this Agreement and
with its specific internal procedures and requirements as set out in the Country’s HPMP;

(b)

Assisting the Country in preparation of the Implementation Plans and subsequent reports
as per Appendix 4-A;

(c)

Providing independent verification to the Executive Committee that the Targets have been
met and associated annual activities have been completed as indicated in the
Implementation Plan consistent with Appendix 4-A;

(d)

Ensuring that the experiences and progress is reflected in updates of the overall plan and
in future annual implementation plans consistent with sub-paragraphs 1(c) and 1(d) of
Appendix 4-A;

(e)

Fulfilling the reporting requirements for the annual implementation reports, annual
implementation plans and the overall plan as specified in Appendix 4-A for submission to
the Executive Committee;

(f)

Ensuring that appropriate independent technical experts carry out the technical reviews;

(g)

Carrying out required supervision missions;

(h)

Ensuring the presence of an operating mechanism to allow effective, transparent
implementation of the Implementation Plan and accurate data reporting;

(i)

In case of reductions in funding for failure to comply in accordance with paragraph 11 of
the Agreement, to determine, in consultation with the Country, the allocation of the
reductions to the different budget items and to the funding of each implementing or
bilateral agency involved;

(j)

Ensuring that disbursements made to the Country are based on the use of the indicators;
and

(k)

Providing assistance with policy, management and technical support when required.
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2.
After consultation with the Country and taking into account any views expressed, the Lead IA will
select and mandate an independent entity to carry out the verification of the HPMP results and the
consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement
and sub-paragraph 1(b) of Appendix 4-A.
APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY
1.
In accordance with paragraph 11 of the Agreement, the amount of funding provided may be reduced
by US $200 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for each
year in which the target specified in row 1.2 of Appendix 2-A has not been met.
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Annex XI
UPDATED AGREEMENT BETWEEN THE GOVERNMENT OF PAKISTAN AND THE
EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN
CONSUMPTION OF HYDROCHLOROFLUOROCARBONS IN ACCORDANCE WITH
STAGE II OF THE HCFC PHASE-OUT MANAGEMENT PLAN
1.
This Agreement represents the understanding of the Government of Pakistan (the “Country”) and
the Executive Committee with respect to the reduction of controlled use of the ozone-depleting
substances (ODS) set out in Appendix 1-A (“The Substances”) to a sustained level of 124.06 ODP tonnes
by 1 January 2020 in compliance with Montreal Protocol schedule.
2.
The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2 of
Appendix 2-A (“The Targets, and Funding”) in this Agreement as well as in the Montreal Protocol
reduction schedule for all Substances mentioned in Appendix 1-A. The Country accepts that, by its
acceptance of this Agreement and performance by the Executive Committee of its funding obligations
described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral
Fund in respect to any consumption of the Substances that exceeds the level defined in row 1.2 of
Appendix 2-A as the final reduction step under this Agreement for all of the Substances specified in
Appendix 1-A, and in respect to any consumption of each of the Substances that exceeds the level defined
in rows 4.1.3, 4.2.3 and 4.3.3 (remaining consumption eligible for funding).
3.
Subject to compliance by the Country with its obligations set out in this Agreement, the Executive
Committee agrees, in principle, to provide the funding set out in row 3.1 of Appendix 2-A to the Country.
The Executive Committee will, in principle, provide this funding at the Executive Committee meetings
specified in Appendix 3-A (“Funding Approval Schedule”).
4.
The Country agrees to implement this Agreement in accordance with the stage II of the HCFC
phase-out management plan (HPMP) approved (“the Plan”). In accordance with sub-paragraph 5(b) of this
Agreement, the Country will accept independent verification of the achievement of the annual consumption
limits of the Substances as set out in row 1.2 of Appendix 2-A of this Agreement. The aforementioned
verification will be commissioned by the relevant bilateral or implementing agency.
5.
The Executive Committee will not provide the Funding in accordance with the Funding Approval
Schedule unless the Country satisfies the following conditions at least eight weeks in advance of the
applicable Executive Committee meeting set out in the Funding Approval Schedule:
(a)

That the Country has met the Targets set out in row 1.2 of Appendix 2-A for all relevant
years. Relevant years are all years since the year in which this Agreement was approved.
Years for which there are no due country programme implementation reports at the date of
the Executive Committee meeting at which the funding request is being presented are
exempted;

(b)

That the meeting of these Targets has been independently verified, unless the Executive
Committee decided that such verification would not be required;

(c)

That the Country had submitted a Tranche Implementation Report in the form of
Appendix 4-A (“Format of Tranche Implementation Reports and Plans”) covering each
previous calendar year; that it had achieved a significant level of implementation of
activities initiated with previously approved tranches; and that the rate of disbursement of
funding available from the previously approved tranche was more than 20 per cent; and
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(d)

That the Country has submitted a Tranche Implementation Plan in the form of
Appendix 4-A covering each calendar year until and including the year for which the
funding schedule foresees the submission of the next tranche or, in case of the final tranche,
until completion of all activities foreseen.

6.
The Country will ensure that it conducts accurate monitoring of its activities under this Agreement.
The institutions set out in Appendix 5-A (“Monitoring Institutions and Roles”) will monitor and report on
implementation of the activities in the previous Tranche Implementation Plans in accordance with their
roles and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent
verification as described in paragraph 4 above.
7.
The Executive Committee agrees that the Country may have the flexibility to reallocate part or all
of the approved funds, according to the evolving circumstances to achieve the smoothest reduction of
consumption and phase-out of the Substances specified in Appendix 1-A:
(a)

Reallocations categorized as major changes must be documented in advance either in a
Tranche Implementation Plan as foreseen in sub-paragraph 5(d) above, or as a revision to
an existing Tranche Implementation Plan to be submitted eight weeks prior to any meeting
of the Executive Committee, for its approval. Major changes would relate to:
(i)

Issues potentially concerning the rules and policies of the Multilateral Fund;

(ii)

Changes which would modify any clause of this Agreement;

(iii)

Changes in the annual levels of funding allocated to individual bilateral or
implementing agencies for the different tranches; and

(iv)

Provision of funding for programmes or activities not included in the current
endorsed Tranche Implementation Plan, or removal of an activity in the Tranche
Implementation Plan, with a cost greater than 30 per cent of the total cost of the
last approved tranche;

(b)

Reallocations not categorized as major changes may be incorporated in the approved
Tranche Implementation Plan, under implementation at the time, and reported to the
Executive Committee in the subsequent Tranche Implementation Report;

(c)

Should the Country decide during implementation of the Agreement to introduce an
alternative technology other than that proposed in the Plan, this would require approval by
the Executive Committee as part of a Tranche Implementation Plan or the revision of the
approved plan. Any submission of such a request for change in technology would identify
the associated incremental costs, the potential impact to the climate, and any differences
in ODP tonnes to be phased out if applicable. The Country agrees that potential savings in
incremental costs related to the change of technology would decrease the overall funding
level under this Agreement accordingly;

(d)

Any enterprise to be converted to non-HCFC technology included in the Plan and that
would be found to be ineligible under the guidelines of the Multilateral Fund (i.e., due to
foreign ownership or establishment post the 21 September 2007 cut-off date), will not
receive assistance. This information would be reported to the Executive Committee as part
of the Tranche Implementation Plan; and
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(e)

Any remaining funds held by the bilateral or implementing agencies or the country under
the Plan will be returned to the Multilateral Fund upon completion of the last tranche
foreseen under this Agreement.

8.
Specific attention will be paid to the execution of the activities in the refrigeration servicing
sub-sector included in the Plan, in particular:
(a)

The Country would use the flexibility available under this Agreement to address specific
needs that might arise during project implementation; and

(b)

The Country and the relevant bilateral and/or implementing agencies will take into
consideration decision 72/41 during the implementation of the Plan.

9.
The Country agrees to assume overall responsibility for the management and implementation of
this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this
Agreement. UNIDO has agreed to be the lead implementing agency (the “Lead IA”) and UNEP has agreed
to be the cooperating implementing agencies (the “Cooperating IA”) under the lead of the Lead IA in
respect of the Country’s activities under this Agreement. The Country agrees to evaluations, which might
be carried out under the monitoring and evaluation work programmes of the Multilateral Fund or under the
evaluation programme of the Lead IA and Cooperating IA taking part in this Agreement.
10.
The Lead IA will be responsible for ensuring co-ordinated planning, implementation and reporting
of all activities under this Agreement, including but not limited to independent verification as per
sub-paragraph 5(b). This responsibility includes the necessity to co-ordinate with the Cooperating IA to
ensure appropriate timing and sequence of activities in the implementation. The Cooperating IA will
support the Lead IA by implementing the activities listed in Appendix 6-B under the overall co-ordination
of the Lead IA. The Lead IA and Cooperating IA will reach consensus on the arrangements regarding
inter-agency planning including regular co-ordination meetings, reporting and responsibilities under this
Agreement in order to facilitate a co-ordinated implementation of the Plan. The Executive Committee
agrees, in principle, to provide the Lead IA and the Cooperating IA with the fees set out in rows 2.2 and
2.4 of Appendix 2-A.
11.
Should the Country, for any reason, not meet the Targets for the elimination of the Substances set
out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees
that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the
discretion of the Executive Committee, funding will be reinstated according to a revised Funding Approval
Schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied
all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding
Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of
the Funding by the amount set out in Appendix 7-A (“Reductions in Funding for Failure to Comply”) in
respect of each ODP kg of reductions in consumption not achieved in any one year. The Executive
Committee will discuss each specific case in which the Country did not comply with this Agreement, and
take related decisions. Once decisions are taken, the specific case of not compliance with this Agreement,
will not be an impediment for the provision of funding for future tranches as per paragraph 5 above.
12.
The Funding of this Agreement will not be modified on the basis of any future Executive
Committee decision that may affect the funding of any other consumption sector projects or any other
related activities in the Country.
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13.
The Country will comply with any reasonable request of the Executive Committee, the Lead IA
and the Cooperating IA to facilitate implementation of this Agreement. In particular, it will provide the
Lead IA and the Cooperating IA with access to the information necessary to verify compliance with this
Agreement.
14.
The completion of the Plan and the associated Agreement will take place at the end of the year
following the last year for which a maximum allowable total consumption level has been specified in
Appendix 2-A. Should at that time there still be activities that are outstanding, and which were foreseen in
the last Tranche Implementation Plan and its subsequent revisions as per sub-paragraph 5(d) and
paragraph 7, the completion of the Plan will be delayed until the end of the year following the
implementation of the remaining activities. The reporting requirements as per sub-paragraphs 1(a), 1(b),
1(d), and 1(e) of Appendix 4-A will continue until the time of the completion of the Plan unless otherwise
specified by the Executive Committee.
15.
All of the conditions set out in this Agreement are undertaken solely within the context of the
Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning
ascribed to them in the Montreal Protocol unless otherwise defined herein.
16.
This updated Agreement supersedes the Agreement reached between the Government of Pakistan
and the Executive Committee at the 76th meeting of the Executive Committee.
APPENDICES
APPENDIX 1-A: THE SUBSTANCES
Substance
HCFC-22
HCFC-141b
HCFC-142b
Total

Annex

Group

C
C
C
C

I
I
I
I

Starting point for aggregate reductions in
consumption (ODP tonnes)
104.96
138.50
4.65
248.11

APPENDIX 2-A: THE TARGETS, AND FUNDING
Row
1.1

1.2

2.1
2.2
2.3
2.4
3.1
3.2
3.3
4.1.1
4.1.2
4.1.3

Particulars
2016
2017
2018
2019
2020
Montreal Protocol reduction schedule
223.30 223.30
223.30 223.30
161.27
of Annex C, Group I substances
(ODP tonnes)
Maximum
allowable
total
223.30 223.30
223.30 223.30
124.06
consumption of Annex C, Group I
substances (ODP tonnes)
Lead IA (UNIDO) agreed funding 2,350,200
0 1,979,852
0 446,720
(US $)
Support costs for Lead IA (US $)
164,514
0
138,590
0
31,270
Cooperating IA (UNEP) agreed
200,000
0
200,000
0 103,000
funding (US $)
Support costs for Cooperating IA
25,976
0
25,976
0
13,378
(US $)
Total agreed funding (US $)
2,550,200
0 2,179,852
0 549,720
Total support costs (US $)
190,490
0
164,566
0
44,648
Total agreed costs (US $)
2,740,690
0 2,344,418
0 594,368
Total phase-out of HCFC-22 agreed to be achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-22 (ODP tonnes)
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Total
n/a

n/a

4,776,772
334,374
503,000
65,330
5,279,772
399,704
5,679,476
14.29
7.40
83.27
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Row
4.2.1
4.2.2
4.2.3
4.3.1
4.3.2
4.3.3

Particulars
2016
2017
2018
2019
2020
Total phase-out of HCFC-141b agreed to be achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-141b (ODP tonnes)
Total phase-out of HCFC-142b agreed to be achieved under this Agreement (ODP tonnes)
Phase-out of HCFC-142b to be achieved in previously approved projects (ODP tonnes)
Remaining eligible consumption for HCFC-142b (ODP tonnes)

Total
58.69
71.70
8.11
0.00
0.00
4.65

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE
1.
Funding for the future tranches will be considered for approval at the first meeting of the year
specified in Appendix 2-A.

APPENDIX 4-A: FORMAT OF TRANCHE IMPLEMENTATION REPORTS AND PLANS
1.
The submission of the Tranche Implementation Report and Plans for each tranche request will
consist of five parts:
(a)

A narrative report, with data provided by calendar year, regarding the progress since the
year prior to the previous report, reflecting the situation of the Country in regard to
phase-out of the Substances, how the different activities contribute to it, and how they
relate to each other. The report should include ODS phase-out as a direct result from the
implementation of activities, by substance, and the alternative technology used and the
related phase-in of alternatives, to allow the Secretariat to provide to the Executive
Committee information about the resulting change in climate relevant emissions. The
report should further highlight successes, experiences, and challenges related to the
different activities included in the Plan, reflecting any changes in the circumstances in the
Country, and providing other relevant information. The report should also include
information on and justification for any changes vis-à-vis the previously submitted Tranche
Implementation Plan(s), such as delays, uses of the flexibility for reallocation of funds
during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or
other changes. The narrative report will cover all relevant years specified in
sub-paragraph 5(a) of the Agreement and can in addition also include information on
activities in the current year;

(b)

An independent verification report of the Plan results and the consumption of the
Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If
not decided otherwise by the Executive Committee, such a verification has to be provided
together with each tranche request and will have to provide verification of the consumption
for all relevant years as specified in sub-paragraph 5(a) of the Agreement for which a
verification report has not yet been acknowledged by the Committee;

(c)

A written description of the activities to be undertaken until and including the year of the
planned submission of the next tranche request, highlighting the interdependence of the
activities, and taking into account experiences made and progress achieved in the
implementation of earlier tranches; the data in the plan will be provided by calendar year.
The description should also include a reference to the overall plan and progress achieved,
as well as any possible changes to the overall plan that are foreseen. The description should
cover the years specified in sub-paragraph 5(d) of the Agreement. The description should
also specify and explain in detail such changes to the overall plan. This description of future
activities can be submitted as a part of the same document as the narrative report under
5
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sub-paragraph (b) above;
(d)

A set of quantitative information for all Tranche Implementation Reports and Plans,
submitted through an online database. This quantitative information, to be submitted by
calendar year with each tranche request, will be amending the narratives and description
for the report (see sub-paragraph 1(a) above) and the plan (see sub-paragraph 1(c) above),
the Tranche Implementation Plan and any changes to the overall plan, and will cover the
same time periods and activities; and

(e)

An Executive Summary of about five paragraphs, summarizing the information of the
above sub-paragraphs 1(a) to 1(d).

2.
In the event that in a particular year more than one stage of the HPMP are being implemented in
parallel, the following considerations should be taken in preparing the Tranche Implementation Reports
and Plans:
(a)

The Tranche Implementation Reports and Plans referred to as part of this Agreement, will
exclusively refer to activities and funds covered by this Agreement; and

(b)

If the stages under implementation have different HCFC consumption targets in a particular
year, the lower HCFC consumption target will be used as reference for compliance with
the HPMP Agreements and for the independent verification.

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES
1.
Ministry of Environment, Government of Pakistan, ant the national ozone cell is responsible for
the overall project controlling, coordination, assessment and monitoring.
2.
Project management unit (PMU) officer will coordinate daily work of the project implementation
and also to assist the enterprises, as well as Government and non-Government offices and organizations, to
streamline their activities for smooth implementation of the projects. The PMU will help the Government
of Pakistan with monitoring the progress on implementation, and reporting to the Executive Committee.
3.
An independent and certified auditor will audit and verify the consumption of ODS reported by the
Government through Article 7 data and country programme progress reports.

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY
1.

The Lead IA will be responsible for a range of activities, including at least the following:
(a)

Ensuring performance and financial verification in accordance with this Agreement and
with its specific internal procedures and requirements as set out in the Country’s HPMP;

(b)

Assisting the Country in preparation of the Tranche Implementation Reports and Plans as
per Appendix 4-A;

(c)

Providing independent verification to the Executive Committee that the Targets have been
met and associated tranche activities have been completed as indicated in the Tranche
Implementation Plan consistent with Appendix 4-A;
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(d)

Ensuring that the experiences and progress is reflected in updates of the overall plan and
in future Tranche Implementation Plans consistent with sub-paragraphs 1(c) and 1(d) of
Appendix 4-A;

(e)

Fulfilling the reporting requirements for the Tranche Implementation Reports and Plans
and the overall plan as specified in Appendix 4-A for submission to the Executive
Committee. The reporting requirements include the reporting about activities undertaken
by the Cooperating IA;

(f)

Ensuring that appropriate independent technical experts carry out the technical reviews;

(g)

Carrying out required supervision missions;

(h)

Ensuring the presence of an operating mechanism to allow effective, transparent
implementation of the Tranche Implementation Plan and accurate data reporting;

(i)

Co-ordinating the activities of the Cooperating IA, and ensuring appropriate sequence of
activities;

(j)

In case of reductions in funding for failure to comply in accordance with paragraph 11 of
the Agreement, to determine, in consultation with the Country and the Cooperating IA, the
allocation of the reductions to the different budget items and to the funding of the Lead IA
and each Cooperating IA;

(k)

Ensuring that disbursements made to the Country are based on the use of the indicators;
and

(l)

Providing assistance with policy, management and technical support when required.

2.
After consultation with the Country and taking into account any views expressed, the Lead IA will
select and mandate an independent entity to carry out the verification of the HPMP results and the
consumption of the Substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement
and sub-paragraph 1(b) of Appendix 4-A.

APPENDIX 6-B: ROLE OF THE COOPERATING IMPLEMENTING AGENCIES
1.
The Cooperating IA will be responsible for a range of activities. These activities are specified in
the Plan, including at least the following:
(a)

Providing assistance for policy development when required;

(b)

Assisting the Country in the implementation and assessment of the activities funded by the
Cooperating IA, and refer to the Lead IA to ensure a co-ordinated sequence in the activities;
and

(c)

Providing reports to the Lead IA on these activities, for inclusion in the consolidated reports
as per Appendix 4-A.
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APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY
1.
In accordance with paragraph 11 of the Agreement, the amount of funding provided may be
reduced by US $144 per ODP kg of consumption beyond the level defined in row 1.2 of Appendix 2-A for
each year in which the target specified in row 1.2 of Appendix 2-A has not been met. In the event that the
penalty needs to be applied for a year in which there are two Agreements in force (two stages of the HPMP
being implemented in parallel) with different penalty levels, the application of the penalty will be
determined on a case-by-case basis taking into consideration the specific sectors related to the
non-compliance. If it is not possible to determine a sector, or both stages are addressing the same sector,
the penalty level to be applied would be the largest.
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Annex XII
DRAFT RECOMMENDATION ON THE WAYS TO OPERATIONALIZE PARAGRAPH 16 OF
DECISION XXVIII/2 AND PARAGRAPH 2 OF DECISION XXX/5 OF THE PARTIES
(DECISION 82/83(c))

1.

[The Executive Committee decided:
(a)

To note the paper on ways to operationalize paragraph 16 of decision XXVIII/2 and
paragraph 2 of decision XXX/5 of the Parties (decision 82/83(c)), contained in
document UNEP/OzL.Pro/ExCom/83/40;

(b)

To consider the inclusion of the following additional activities in existing and future HCFC
phase-out management plans (HPMPs) for low-volume-consuming (LVC) countries, when
needed for the introduction of alternatives to HCFCs with low- or zero-global-warming
potential (GWP) and for maintaining energy efficiency in the refrigeration servicing sector:

(c)

(i)

[Pilot projects [strategically] designed for and targeted towards end-users, relating
primarily to [energy efficient] [small-capacity] refrigeration, air-conditioning and
heat-pump (RACHP) equipment [for which manufacturing conversion projects
had been funded under other HPMPs] and [which experienced] [to address]
challenges [related] to market acceptance;] and [access to energy-efficient
technology];

(ii)

Updating of training material to strengthen components related to good practices
and energy efficiency during assessment, installation, maintenance and servicing
of RACHP equipment, including safety considerations when addressing
refrigerants with differing operating characteristics with regard to flammability,
toxicity and pressure;

(iii)

Coordination and collaboration between the national ozone units and relevant
authorities and bodies to include appropriate consideration of low-GWP
refrigerants during [in order to support] the development of [cooling sector
emission reduction strategies and/or plans, which among others includes]
minimum energy performance standards (MEPS), and, as appropriate, labelling
programmes, standards for RACHP equipment;

(iv)

Development and enforcement of [competency-based] certification schemes for
technicians and the strengthening of [national] institutions [and the quality
infrastructure] for developing and implementing certification systems [including
energy efficiency and safety]; and

(v)

Awareness and outreach programmes to promote the introduction of MEPS and
labelling systems; the mandatory certification of technicians; and the introduction
of energy-efficient RACHP equipment operating with low- or zero-GWP
refrigerants;

To provide the following funding, when needed, in relation to activities identified in
sub-paragraph (b) above, on the understanding that Article 5 countries would have
flexibility in using the additional funding to address specific needs that might arise during
1
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project implementation relating to introduction of alternatives to HCFCs with low- or
zero-GWP refrigerants and for maintaining energy efficiency in the refrigeration servicing
sector:
Consumption (mt)*
0-15
15-40
40-80
80-120
120-160
160-200
200-320
320-360

Additional funding ( US $)**

* Level of HCFC baseline consumption in the refrigeration servicing sector
** To be determined for each level of consumption

(d)

To request bilateral and implementing agencies, when submitting an HPMP tranche
request, to include in the tranche implementation plan, the specific action, performance
indicators and funding associated with the activities referred to in sub-paragraph (b) above,
as well as a progress report on implementation of those activities under the previous
funding tranche.]
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Annex XIII
DRAFT TEMPLATE OF THE COST GUIDELINES FOR THE PHASE-DOWN OF HFCs
(As of the 83rd meeting)
Background
1.
The present Annex contains the draft cost guidelines for the phase-down of HFCs based on the
relevant elements of decision XXVIII/2 agreed by the Parties at their Twenty-Eighth Meeting. These draft
cost guidelines contain elements agreed at the 78th and 80th meetings of the Executive Committee, and will
be updated pursuant to further discussions at future meetings of the Executive Committee.
Draft cost guidelines for the phase-down of HFCs
Flexibility in implementation that enables Parties to select their own strategies and priorities in
sectors and technologies
2.
Article 5 countries will have flexibility to prioritize HFCs, define sectors, select technologies and
alternatives and elaborate and implement their strategies to meet agreed HFC obligations, based on their
specific needs and national circumstances, following a country-driven approach.
Cut-off date for eligible capacity
3.
The cut-off date for eligible capacity is 1 January 2020 for those Parties with baseline years from
2020 to 2022, and 1 January 2024 for those Parties with baseline years from 2024 to 2026.
Second and third conversions
4.

To apply the following principles for second and third conversion projects:
(a)

First conversions, in the context of a phase-down of HFCs, are defined as conversions to
low-global-warming potential (GWP) or zero-GWP alternatives of enterprises that have
never received any direct or indirect support, in part or in full, from the Multilateral Fund,
including enterprises that converted to HFCs with their own resources;

(b)

Enterprises that have already converted to HFCs in phasing out CFCs and/or HCFCs will
be eligible to receive funding from the Multilateral Fund to meet agreed incremental costs
in the same manner as enterprises eligible for first conversions;

(c)

Enterprises that convert from HCFCs to high-GWP HFCs, after the date of adoption of the
Amendment, under HCFC phase-out management plans already approved by the Executive
Committee will be eligible to receive funding from the Multilateral Fund for a subsequent
conversion to low-GWP or zero-GWP alternatives to meet agreed incremental costs in the
same manner as enterprises eligible for first conversions;

(d)

Enterprises that convert from HCFCs to high-GWP HFCs with their own resources before
2025 under the Amendment will be eligible to receive funding from the Multilateral Fund
to meet agreed incremental costs in the same manner as enterprises eligible for first
conversions; and
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(e)

Enterprises that convert from HFCs to lower-GWP HFCs with Multilateral Fund support
when no other alternatives are available will be eligible to receive funding from the
Multilateral Fund for a subsequent conversion to low-GWP or zero-GWP alternatives if
necessary to meet the final HFC phase-down step.

Sustained aggregate reductions
5.
The remaining eligible consumption for funding in tonnage will be determined on the basis of the
starting point of national aggregate consumption less the amount funded by previously approved projects
in future multi-year agreement templates for HFC phase-down plans.
Eligible incremental costs
Consumption manufacturing sector
6.
To make the following categories of costs eligible and to include them in the cost calculation
associated with the phase-down of HFCs in the consumption manufacturing sector:
(a)

Incremental capital costs;

(b)

Incremental operating costs for a duration to be determined by the Executive Committee;

(c)

Technical assistance activities;

(d)

Research and development, when required to adapt and optimize alternatives to HFCs with
low or zero GWP;

(e)

Costs of patents and designs, and incremental costs of royalties, when necessary and
cost-effective; and

(f)

Costs of the safe introduction of flammable and toxic alternatives.

Production sector
7.
To make the following categories of costs eligible and to include them in the cost calculation
associated with the phase-down of HFCs in the production sector:
(a)

Lost profit due to the shutdown/closure of production facilities, as well as production
reduction;

(b)

Compensation for displaced workers;

(c)

Dismantling of production facilities;

(d)

Technical assistance activities;

(e)

Research and development related to the production of low-GWP or zero-GWP alternatives
to HFCs with a view to lowering the costs of alternatives;

(f)

Costs of patents and designs or incremental costs of royalties;
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(g)

Costs of converting facilities to produce low-GWP or zero-GWP alternatives to HFCs
when technically feasible and cost-effective; and

(h)

Costs of reducing emissions of HFC-23, a by-product from the production process of
HCFC-22, by reducing its emission rate in the process, destroying it from the off-gas, or
by collecting and converting it to other environmentally safe chemicals; such costs should
be funded by the Multilateral Fund to meet the obligations of Article 5 Parties specified
under the Amendment.

Refrigeration servicing sector
8.
To make the following categories of costs eligible and to include them in the cost calculation
associated with the phase-down of HFCs in the refrigeration servicing sector:
(a)

Public awareness activities;

(b)

Policy development and implementation;

(c)

Certification programmes and training of technicians on safe handling, good practice and
safety in respect of alternatives, including training equipment;

(d)

Training of customs officers;

(e)

Prevention of illegal trade of HFCs;

(f)

Servicing tools;

(g)

Refrigerant testing equipment for the refrigeration and air-conditioning sector; and

(h)

Recycling and recovery of HFCs.

Energy efficiency
Capacity building to address safety
Disposal
Eligibility of Annex F substances subject to high-ambient-temperature exemption
9.
That amounts of Annex F substances that are subject to the high-ambient-temperature exemption
are not eligible for funding under the Multilateral Fund while they are exempted for that Party.
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Annex XIV
OUTSTANDING ISSUES FOR FURTHER DISCUSSION BY THE EXECUTIVE COMMITTEE
ON THE COST GUIDELINES FOR THE PHASE-DOWN OF HFCs
(As of the 83rd meeting)
I.

IN RELATION TO THE COST GUIDELINES

Sustained aggregate reductions
(a)

To use the following methodology [to be proposed by the Executive Committee] for
determining the starting point for sustained aggregate reduction in HFC consumption and
production, noting that the starting point should be expressed in [[CO2 equivalent] and/or
[metric tonnes]];

(b)

[add text for production];

(c)

[When determining the starting point for aggregate reduction in HFC consumption, the
following approach will be followed with regard to the import and export of HFCs
contained in pre-blended polyols, which had not been counted as consumption under
Article 7 of the Montreal Protocol:
(i)

[Paragraph about internal production of pre-blended polyols];

(ii)

To request Article 5 countries to report under the country programme
implementation report imports and exports of HFCs contained in pre-blended
polyols;

(iii)

To request Article 5 countries that wished to seek assistance for the phase-out of
imports of HFCs contained in pre-blended polyols to include in the starting point
for aggregate reduction in HFC consumption the amount of HFC imported
contained in polyol systems during the years used as reference to determine the
starting point; and

(iv)

To request Article 5 countries that export HFC contained in pre-blended polyols
to deduct from the starting point for aggregate reduction in HFC consumption the
amount of HFC exported contained in polyol systems during the years used as
reference to determine the starting point.]

Eligible incremental costs
Consumption manufacturing sector
(d)

[To continue discussing the cost guidelines for the phase down of HFCs in Article 5 Parties,
inter alia including establishment of cost-effectiveness thresholds, through an appropriate
methodology in relation to consumption manufacturing sector, taking into account relevant
information, decisions of the Executive Committee and results from the implementation of
stand-alone HFC investment projects in all sectors of HFCs;]
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Refrigeration servicing sector
(e)

[Consideration of paragraph 16 of decision XXVIII/2, [including consideration of
maintaining energy efficiency in the servicing/end-user sector]];

Energy efficiency
Capacity building to address safety
Disposal
(f)

II.

To consider, at the 84th meeting, the matter of disposal of controlled substances, in light of
the final report on the evaluation of pilot demonstration projects on ODS disposal and
destruction to be submitted by the Senior Monitoring and Evaluation Officer;

ADDITIONAL WORK TO BE REQUESTED FROM THE SECRETARIAT 1

In relation to the consumption manufacturing sector
(a)

III.

[The Executive Committee decided to consider at a future meeting to request the Secretariat
to undertake additional work, including to determine cost-effectiveness thresholds and
thresholds for incremental operational costs for HFC-phase-down activities in the
consumption manufacturing sector once progress in the implementation of HFC investment
projects has been made;]

OTHER GENERAL MATTERS RELATED TO HFC PHASE-DOWN 2
(a)

To agree on the following prerequisites for an Article 5 country to access Multilateral Fund
funding other than for enabling activities for the phase-down of HFC consumption and
production:
(i)

Ratification, acceptance, or accession to the Kigali Amendment;

(ii)

Establishment of an agreed starting point for a sustained aggregate reduction in
HFC consumption and production, on the understanding that any phase-down of
HFCs resulting from any project that might be approved by the Executive
Committee would be deducted from the country’s starting point;

(b)

[To agree that institutions and capacities in Article 5 countries developed with Multilateral
Fund assistance for the phase-out of ODS should be used to the extent possible for the
phase-down of HFCs]; and

(c)

[To agree that the existing policies and guidelines of the Multilateral Fund [where
applicable] for funding the phase-out of ODS would be applicable to the funding of HFC
phase-down [unless decided otherwise] [as long as agreed upon] by the Executive
Committee [taking into account in particular decision XXVIII/2].]
__________________

1
2

As contained in paragraph 46 of document UNEP/OzL.Pro/ExCom/80/55.
As contained in paragraph 43 of document UNEP/OzL.Pro/ExCom/80/55.
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