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Introduction 
 

1. Ce document contient le rapport périodique de l’ONUDI au 31 décembre 2022.2 

2. Le rapport périodique de l’ONUDI comprend l’état de la mise en œuvre des projets, dont 35 projets 

portant sur les HFC financés à partir des contributions supplémentaires facultatives de 17 pays non visés à 

l'article 5 en appui au démarrage rapide de la mise en œuvre de l’Amendement de Kigali.    

3. Le Secrétariat a examiné l’état de la mise en œuvre de tous les projets en cours, pays par pays, en 

tenant compte des retards dans la mise en œuvre causés par le report des dates d’achèvement prévues en 

2022, et des conséquences possibles de ces retards sur l’élimination des substances réglementées et les taux 

de décaissement prévus. L’analyse proposée dans ce document est exprimée en tonnes PAO pour toutes les 

substances réglementées sauf les HFC, qui sont mesurées en tonnes d’éq-CO2.3 

4. Ce document comprend les parties suivantes : 

I. Les projets approuvés pour toutes les substances réglementées financés à partir des 

contributions régulières au Fonds multilatéral. Il présente un sommaire des progrès 

accomplis dans la mise en œuvre des projets en 2022 et cumulativement depuis 19934 pour 

toutes les substances réglementées au titre du Protocole de Montréal, y compris les 

substances de l’annexe F (les HFC). Il propose également une analyse de l’état de la mise 

 
1 UNEP/OzL.Pro/ExCom/93/1 
2 Le rapport périodique est joint en annexe au présent document. Les données ont été intégrées à la base de données 

du Rapport périodique global, disponible sur demande. 
3 Conformément à la décision 84/12 a) iv), la mesure des HFC en tonnes d’éq-CO2 figure dans les rapports périodiques 

soumis à la 93e réunion. 
4 L’ONUDI est devenue une agence d’exécution en 1993. 
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en œuvre de tous les projets en cours5 dans les pays. Il cerne les projets accusant des retards 

dans la mise en œuvre et les conséquences possibles de ceux-ci sur l’élimination des 

substances réglementées, et les projets pour lesquels des questions demeurent en instance 

pour examen par le Comité exécutif. 

II. Les projets approuvés pour les substances de l’annexe F (les HFC) au titre des contributions 

supplémentaires facultatives en appui au démarrage rapide de la réduction progressive des 

HFC.6 

III. La recommandation. 

 

I. Projets approuvés pour toutes les substances réglementées financés à partir des 

contributions régulières au Fonds multilatéral 
 

I.1 Progrès dans la mise en œuvre des projets en 2022 et cumulativement depuis 1993 

 

5. Le Comité exécutif a approuvé la somme de 1,02 milliards $US pour les projets de l’ONUDI au 

31 décembre 2022, dont 895,88 millions $US pour la mise en œuvre des projets d’investissement et ne 

portant pas sur des investissements, et 119,22 millions $US en coûts d’appui aux agences, comme indiqué 

dans le tableau 1.  

Tableau 1. Sommes approuvées par secteur pour l’ONUDI au 31 décembre 2022 
Secteur Financement ($US) 

Aérosols 34 397 921 

Destruction 3 805 540 

Mousses 89 066 904 

Halons 1 780 369 

Plans de réduction progressive des HFC 4 194 000 

Fumigènes 78 028 741 

Plusieurs secteurs 139 440 

Autre 11 317 246 

Plan d’élimination 388 710 642 

Agents de transformation 6 337 359 

Production 50 638 105 

Réfrigération 182 310 825 

Plusieurs 21 904 344 

Solvants 23 247 443 

Total partiel 895 878 878 

Coûts d’appui aux agences 119 222 126 

Total 1 015 101 004 

 

6. Soixante-six nouveaux projets et activités ont été approuvés en 2022. Ce niveau de financement 

devrait entraîner l’élimination de 82 246 tonnes PAO de consommation et de production, et 226 432 tonnes 

 
5 Les projets en cours consistent en tous les projets en cours de mise en œuvre au 31 décembre 2022. Les principaux 

indicateurs de progrès sont : le pourcentage des sommes décaissé et le pourcentage des projets pour lesquels le 

décaissement de fonds a commencé ; les sommes qui devraient être décaissées d’ici la fin de l’année en tant que 

pourcentage du financement approuvé ; la durée moyenne du retard prévu dans la mise en œuvre et l’information 

fournie dans la colonne des commentaires dans la base de données des rapports périodiques. 
6 Conformément à la décision 84/12 b), le rapport périodique global (UNEP/OzL.Pro/ExCom/93/14) contient un 

rapport périodique détaillé offrant un aperçu des objectifs, l’état de la mise en œuvre, les principales conclusions et 

les enseignements tirés, les quantités de HFC éliminées, s’il y a lieu, les niveaux de fonds approuvés et décaissés, et 

les difficultés possibles pouvant survenir dans l’achèvement des projets et des activités. 
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d’éq-CO2 de consommation de substances réglementées. L’état de la mise en œuvre des projets par pays en 

2002 est présenté à l’annexe I. 

7. Le tableau 2 indique l’état de la mise en œuvre des projets, y compris les sommes décaissées par 

type de projet, au 31 décembre 2022. L’annexe II présente les principales informations analytiques depuis 

1993. 

Tableau 2. État de la mise en œuvre par type de projet au 31 décembre 2022 

Type Nombre de projets* Financement ($US)** 

Approuvés Achevés % d’achè-

vement 

Approuvé Décaissé Solde % de 

décaisse- 

ment 

Programme de pays 11 11 100 722 669 722 669 0 100 

Démonstration 43 42 98 23 405 832 22 730 368 675 464 97 

Renforcement des 

institutions 

102 83 81 17 306 395 14 307 697 2 998 698 83 

Investissement 1 000 879 88 801 373 629 723 710 037 77 663 592 90 

Préparation de 

projet 

597 534 89 27 274 254 23 312 172 3 962 082 85 

Assistance 

technique 

213 186 87 24 599 563 21 453 904 3 145 659 87 

Formation 23 23 100 1 196 535 1 196 535 0 100 

Total 1 989 1 758 88 895 878 878 807 433 382 88 445 496 90 

* Comprend les projets fermés et transférés. 

** Ne comprend pas les coûts d’appui à l’agence. 

8. La mise en œuvre de projets et d’activités par l’ONUDI en 2022 et cumulativement depuis 1993 

est résumée ci-dessous : 

a) Élimination7 : La consommation de 424,0 tonnes PAO de substances réglementées a été 

éliminée8 et  l’élimination de la consommation de 938,1 tonnes PAO supplémentaires de 

substances réglementées a été approuvée en 2022. Depuis 1993, la consommation de 

64 672 tonnes PAO de substances réglementée a été éliminée ainsi que la production de 

17 381 tonnes PAO de substances réglementées9, sur un total prévu de 82 246 tonnes PAO 

et 226 432 tonnes d’éq-CO2 dans le cadre de projets approuvés (ne comprenant pas les 

projets annulés et transférés) ;  

b) Sommes décaissées/approuvées : Une somme de 22,29 millions de $US a été décaissée 

en 2022 et 21,22 millions de $US devaient être décaissés selon le rapport périodique 2021, 

ce qui représente un taux de décaissement de 105 pour cent par rapport aux prévisions. Au 

total, 807,43 millions de $US ont été décaissés par rapport au total de 

895,88 millions  de $US approuvés aux fins de décaissement (ne comprenant pas les coûts 

d’appui à l’agence), ce qui représente un taux de décaissement de 90 pour cent. En 2022, 

la somme de 20,32 millions de $ US a été approuvée pour la mise en œuvre ; 

c) Rapport coût-efficacité (en PAO)10 : Depuis 1993, le rapport coût-efficacité moyen 

des projets d’investissement approuvés menant à une réduction permanente 

de la consommation a été de 11,52 $US/kg et de 2,90 $US/kg pour toutes les activités 

 
7 L’élimination des SAO est exprimée en tonnes PAO et celle des HFC est exprimée en tonnes d’éq-CO2. 
8 Aucune élimination n’a été réalisée dans le cadre des projets sur les HFC en 2022. 
9 Aucune élimination n’a été réalisée à ce jour dans le cadre des projets sur les HFC. 
10 Comprenant 129,1 tm pour les projets d’investissement sur les HFC. Le rapport coût-efficacité en tonnes d’éq-CO2 

n’est pas compris à cause du faible nombre de projets approuvés. 
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du secteur de la production (CFC et bromure de méthyle). Le rapport coût-efficacité moyen 

des projets d'investissement par tonne PAO a été de 8,74 $US/kg pour les projets achevés 

et de 33,13 $US/kg pour les projets en cours ;11 

d) Nombre de projets achevés : Soixante-sept projets ont été achevés en 2022. Depuis 1993, 

1 758 projets ont été menés à terme sur les 1 989 projets approuvés (sauf les projets fermés 

ou transférés), ce qui représente un taux d’achèvement de 88 pour cent ;  

e) Rapidité de l’exécution des projets d’investissement : Les projets achevés en 2022 l'ont 

été en moyenne 61 mois après leur approbation. Depuis 1993, la durée moyenne 

d'achèvement des projets d'investissement est de 40 mois après leur approbation. Les 

premiers décaissements dans le cadre de ces projets ont eu lieu, en moyenne, neuf mois 

après leur approbation ; 

f) Rapidité de l’exécution des projets ne portant pas sur des investissements : Les projets 

achevés en 2022 l'ont été en moyenne 45 mois après leur approbation. Depuis 1993, le délai 

moyen d'achèvement des projets ne portant pas sur des investissements est de 36 mois après 

leur approbation. Les premiers décaissements dans le cadre de ces projets ont eu lieu, en 

moyenne, neuf mois après leur approbation;  

g) Préparation de projets : Cinq cent trente-quatre des 597 activités de préparation de projet 

approuvées jusqu’à la fin de 2022 ont été achevées, ce qui veut dire que 63 sont en cours. 

Vingt-six activités de préparation de projets ont été menées à terme en 2022 ; 

h) Retards dans la mise en œuvre : Au total, 231 projets étaient en cours de mise en œuvre 

à la fin de 2022, accusant un retard moyen de quinze mois. Trente-huit de ces projets sont 

classés comme « projets accusant des retards de mise en œuvre »12 soumis aux procédures 

d'annulation de projet (la préparation de projets et les projets de renforcement des 

institutions sont des projets de démonstration et à ce titre, ne sont pas soumis à ces 

procédures) ; 

i) Accords pluriannuels : En 2022, deux accords pluriannuels visant le contrôle et 

l'élimination des émissions de HFC-23, 74 accords pluriannuels de plans de gestion de 

l’élimination des HCFC (PGEH) et un plan de mise en œuvre de l'Amendement de Kigali 

étaient en cours de mise en œuvre. Depuis 1993, 208 accords pluriannuels ont été 

approuvés et 131 achevés, ce qui représente un taux d'achèvement de 63 pour cent.  

9. Le tableau 3 résume les progrès réalisés par l’ONUDI depuis 1993.  

Tableau 3 : Progrès réalisés par l’ONUDI depuis 1993  
Élimination 

réalisée 

Décaissement 

($US) 

Rapport C-E moyen 

($US/kg) 

Nombre de projets     Rapidité de l’exécution 

des projets achevés (mois) 

Retard  

moyen des 

projets  

(mois) 

Nombre d’accords 

pluriannuels 

Tonnes 

PAO* 

Tonnes 

d’éq-CO2 

Consom- 

mation 

Produc- 

tion 

Approuvés Achevés Investis- 

sement 

Ne portant  

pas sur des 

investisse-

ments 

Approuvés    Achevés 

82 053           0      807 433 382 11,52 2,90 1 989 1 758 40 36 15 208 131 

*Consommation et production 

 

 

 
11 Le rapport coût-efficacité plus élevé pour les projets en cours est en grande partie dû aux valeurs inférieures de PAO 

des HCFC mais aussi aux moyens d'attribution de l'élimination adoptés par les agences.  
12 Projets approuvés sur 18 mois avec un décaissement inférieur à 1 pour cent ou projets non achevés 12 mois après 

la date d'achèvement proposée dans le rapport d'avancement (décision 22/61).  
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Projets en lien avec les HFC 

 

10. Le Comité exécutif avait approuvé 54 projets en lien avec les HFC au 31 décembre 2022, (à savoir 

cinq projets d'investissement, 46 projets de préparation et trois activités habilitantes) au titre de 

contributions régulières au montant de 8 699 914 $US (ne comprenant pas les coûts d’appui à l’agence). 

Un résumé de l'état de ces projets est présenté dans le tableau 4 et les données respectives ont déjà été 

intégrées dans les paragraphes 5 à 9.  

Tableau 4. Projets en lien avec les HFC approuvés au titre des contributions régulières 
Type Nombre de projets Financement ($US)* 

Approuvés Achevés % 

 d’achèvement  

Approuvé Décaissé Solde % de 

décaissement 

Investissement** 5 0 0 3 996 404 2 445 970 1 550 434 61 

Préparation de projet 46 4 9 4 303 510 1 121 060 3 182 450 26 

Assistance technique 

et activités 

habilitantes 

3 3 100 400 000 359 057 40 943 90 

Total 54 7 13 8 699 914 3 926 087 4 773 826 45 
* Ne comprend pas les coûts d’appui à l’agence.  

** L’élimination de 129,1 mt (226 432 tonnes d’éq-CO2) de HFC a été approuvée. 

 

11. Quatre projets de préparation et trois activités habilitantes sur les 54 projets étaient achevés à la fin 

de 2022, laissant 47 projets en cours.  

12. Parmi les cinq projets d’investissement sur les HFC en cours, la phase I du plan de mise en œuvre 

de l'Amendement de Kigali pour le Niger (avance de financement) a été approuvée à la 91e réunion et 

devrait être achevée en 2025. Les autres, approuvés aux 81e, 86e, 87e et 91e réunions, en sont à différentes 

étapes de leur mise en œuvre.  

13. La somme de 3 926 087 $US a été décaissée sur le financement cumulatif total approuvé de 

8 699 914 $US (ne comprenant pas les coûts d’appui à l’agence), ce qui représente un taux de décaissement 

de 45 pour cent. 

I.2 Questions recensées dans la mise en œuvre des projets en 2022 

 

14. Plusieurs questions ont été débattues et réglées de façon satisfaisante à la suite du processus 

d’examen de 38 projets accusant un retard dans la mise en œuvre (dont 36 projets liés à des composants 

d’accords pluriannuels visés par la procédure d’annulation, conformément à la décision 84/45 c), un projet 

d’assistance technique et un projet d’investissement). L’annexe II à ce document présente les projets 

accusant un retard dans la mise en œuvre et la recommandation du Secrétariat demandant la remise d’un 

rapport à la 94e réunion. 

15. Des questions ont été recensées concernant des projets ou des tranches d’accords pluriannuels sur 

l’élimination des HCFC. Ces questions sont également abordées à l’annexe III. Une courte description de 

l’état de la mise en œuvre,  les questions en instance et une recommandation proposée pour examen par le 

Comité exécutif sont présentées pour chacun de ces projets. 

16. Des détails sur les progrès dans la mise en œuvre de projets associés aux pays suivants : Bahreïn,13 

Bolivie (État plurinational de),14 Chine (plan du secteur de la mousse de polystyrène extrudé),15 Équateur,16 

 
13 UNEP/OzL.Pro/ExCom/93/41 
14 UNEP/OzL.Pro/ExCom/93/43 
15 UNEP/OzL.Pro/ExCom/93/47 
16 UNEP/OzL.Pro/ExCom/93/52 
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Gambie,17 Guatemala,18 Guinée,19 Maroc,20 Macédoine du Nord,21 Oman,22 Philippines,23 Qatar,24 Sierra 

Leone,25 Suriname,26 Turquie27 et Venezuela (République bolivarienne de),28 et les rapports sur les projets 

comportant des exigences particulières29 associés à l’Argentine (sous-produit HFC-23 et projet mondial de 

remplacement des refroidisseurs), la Côte d’Ivoire (PGEH) et la Libye (PGEH), ont été soumis à la 

93e réunion. Les recommandations sur les questions en instance de ces projets, y compris l’approbation des 

demandes de prorogation, s’il y a lieu, sont abordées dans les parties pertinentes de ces documents. Les 

questions liées aux PGEH de l’Afghanistan, l’Algérie, la Bosnie-Herzégovine, le Botswana, l’Égypte, 

l’Iraq, le Koweït et le Sénégal, dont les tranches devaient être soumises à la 93e réunion mais n’ont toujours 

pas été proposées, de la Chine (plan du secteur de la fabrication de climatiseurs de pièce et de chauffe-eau 

à pompe à chaleur) et de la République islamique d’Iran, dont les tranches ont été proposées mais ensuite 

retirées, sont abordées dans le document sur le retard dans la proposition des tranches.30 Les questions en 

instance pour les autres projets en cours ne figurant pas à l’annexe III aux présentes et les demandes de 

prorogation des dates d’achèvement sont abordées ci-dessous.  

17. Cinquante-trois des 149 projets en cours, ne comprenant pas les projets de renforcement des 

institutions et la préparation de projets, présentent des dates d’achèvement de projet révisées depuis le 

rapport périodique de 2021.  

18. Conformément à la décision 82/11 b),31 l’ONUDI a demandé le report de la date d’achèvement de 

deux projets, indiqués dans le tableau 5.  

Tableau 5. Projets pour lesquels le report de la date d’achèvement a été demandé 

Pays/ 

Code de projet 
Titre du projet 

Décais-

sement 
État/questions 

Date 

d’achève-

ment 

prévue à 

l’origine 

Date 

d’achè-

vement 

demandée 

Jordanie 

JOR/PHA/91/INV/114 

Plan de gestion de 

l’élimination des HCFC 

(phase II, troisième tranche) 

0 Temps supplémentaire demandé 

pour achever l’achat des identifiants 

et la formation des formateurs en 

bonnes pratiques d’entretien  

Décembre 

2023 

Décembre 

2024 

Soudan 

SUD/PHA/75/INV/38 

Plan de gestion de 

l’élimination des HCFC 

(phase II, première tranche) 

(secteur des mousses) 

31 Temps supplémentaire demandé 

pour terminer l’achat, l’installation 

et la mise en service de l’équipement 

chez Mina Factory et Target Steel 

Décembre 

2023 

Décembre 

2024 

 

19. En ce qui concerne le PGEH du Myanmar, l’ONUDI a informé le Secrétariat qu’elle a été incapable 

de communiquer avec les autorités gouvernementales et de poursuivre la mise en œuvre à cause de la 

 
17 UNEP/OzL.Pro/ExCom/93/54 
18 UNEP/OzL.Pro/ExCom/93/57 
19 UNEP/OzL.Pro/ExCom/93/58  
20 UNEP/OzL.Pro/ExCom/93/72 
21 UNEP/OzL.Pro/ExCom/93/78 
22 UNEP/OzL.Pro/ExCom/93/79 
23 UNEP/OzL.Pro/ExCom/93/82 
24 UNEP/OzL.Pro/ExCom/93/83 
25 UNEP/OzL.Pro/ExCom/93/86 
26 UNEP/OzL.Pro/ExCom/93/88 
27 UNEP/OzL.Pro/ExCom/93/90 
28 UNEP/OzL.Pro/ExCom/93/92 
29 UNEP/OzL.Pro/ExCom/93/20 ou UNEP/OzL.Pro/ExCom/93/21 
30 UNEP/OzL.Pro/ExCom/93/24 
31 Toute demande de report doit être soumise au Comité exécutif avant la date d’achèvement du projet, étant entendu 

qu’aucun autre engagement ne doit être pris avant l’approbation du report. 
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situation politique au pays. En consultant l’agence, il a été convenu que la préparation de la phase II du 

PGEH (MYA/PHA/83/PRP/20) serait annulée et les soldes restitués conformément à la décision 28/7. 

Intégration du genre32 

 

20. L’ONUDI a appliqué la politique organisationnelle sur l’intégration du genre du Fonds multilatéral 

dans 66 pays en 2022, dans le cadre des projets approuvés depuis la 85e réunion. L’ONUDI s’efforce, dans 

le mesure du possible, d’inclure des activités qui préconisent l’égalité des sexes et la responsabilisation des 

femmes. Les listes de vérification et les indicateurs possibles figurant dans les guides des projets servent à 

ces fins.    

21. En qualité d’organisation, l’ONUDI reconnaît l’impact positif de l’égalité des genres et de la 

responsabilisation des femmes sur la croissance économique soutenue et la promotion du développement 

industriel durable. Ces facteurs jouent un rôle déterminant dans la réduction de la pauvreté et la facilitation 

de l’intégration sociale. L’organisation a donc mis en place sa propre politique et stratégie d’intégration des 

genres dans le but de produire des résultats tangibles. 

22. L’ajout de l’intégration du genre à la mise en œuvre des projets touche plusieurs aspects importants, 

dont la représentation des femmes dans le processus de constitution de l’équipe et le recrutement de ses 

membres, et la participation des femmes dans différents postes et aux activités de sensibilisation et autres 

processus de suivi de la mise en œuvre et d’établissement des rapports. 

23. L’ONUDI est fermement engagée à repérer les techniciennes et les ingénieures qui pourraient faire 

carrière dans ce secteur et offre des programmes de formation sur mesure. Le succès de ces programmes 

varie d’un pays à l’autre. Le chapitre VI du document narratif de l’ONUDI joint au présentes fournit des 

renseignements supplémentaires sur les activités de niveau national. 

24. L’expérience acquise à ce jour révèle l’immense potentiel d’avancement que représente 

l’intégration du genre dans le portefeuille de projets du Fonds multilatéral. À cet égard, l’ONUDI est prête 

à poursuivre l’application de la politique opérationnelle sur l’intégration du genre du Fonds multilatéral et 

à incorporer les activités d’intégration du genre tout en respectant les contraintes budgétaires existantes, et 

demeure prête à développer des programmes plus exhaustifs dans le contexte des phases des accords 

pluriannuels tels que les PGEH et les plans de mise en œuvre de l'Amendement de Kigali.   

 

 

II. Projets approuvés au titre des contributions supplémentaires facultatives en appui au 

démarrage rapide de la réduction progressive des HFC 
 

25. Le Comité exécutif avait approuvé 35 projets concernant les HFC au titre des contributions 

supplémentaires facultatives au 31 décembre 2022, pour un montant total de 8 043 152 $US (ne comprenant 

pas les coûts d’appui à l’agence). Un récapitulatif de l’état d’avancement de ces projets est présenté au 

tableau 6.  

 
32 Le Comité exécutif a demandé aux agences bilatérales et d’exécution de remettre un court rapport sur les principaux 

résultats obtenus en matière d’intégration du genre dans leur rapports périodiques annuels à compter de 2023, à partir 

de l’information dont elles disposent (décision 90/48(d)). 
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Tableau 6. État des projets approuvés en lien avec les HFC à la fin de 2022 

Type Nombre de projets Financement ($US)* 

Approuvés Achevés % 

d’achèvement 

Approuvé Décaissé Solde % de 

décais-

sement 

Investissement** 3 3 100 3 898 752 2 450 030 1 448 722 63 

Préparation de projet 4 4 100 101 270 101 270 0 100 

Assistance 

technique/activités 

habilitantes 

28 28 100 4 043 130 3 697 732 345 398 91 

Total 35 35 100 8 043 152 6 249 032 1 794 120 78 
* Ne comprend pas les coûts d’appui à l’agence. 

** 189,4 tm (370 517 tonnes d’éq-CO2) des 286,0 tm (508 586 tonnes d’éq-CO2) de HFC ont été éliminées.  

  

26. Les 35 projets approuvés avaient été menés à terme à la fin de 2022.  

27. La somme de 6 249 032 $US sur le financement cumulatif approuvé de 8 043 152 $US a été 

décaissée, ce qui représente un taux de décaissement de 78 pour cent. 

III. Recommandation 

 
28. Le Comité exécutif pourrait souhaiter : 

a) Prendre note du rapport périodique de l’ONUDI au 31 décembre 2022 présenté dans le 

document UNEP/OzL.Pro/ExCom/93/18 ;  

b) Approuver le report jusqu’au 31 décembre 2024 de la date d’achèvement des plans de 

gestion de l’élimination des HCFC (PGEH) pour les pays ci-dessous afin de permettre 

l’achèvement des activités en cours restantes indiquées dans le tableau 5 du 

document UNEP/OzL.Pro/ExCom/93/18 :  

i) Jordanie (phase II, troisième tranche) (JOR/PHA/91/INV/114) ;  

ii) Soudan (phase II, première tranche) (secteur des mousses) 

(SUD/PHA/75/INV/38); 

c) Annuler la préparation de la phase II du PGEH du Myanmar (MYA/PHA/83/PRP/20) et 

demander à l’ONUDI de restituer les soldes restants conformément à la décision 28/7 ; 

d) Approuver les recommandations concernant les projets pour lesquels des questions ont été 

soulevées, présentées à l’annexe III aux présentes. 
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Annexe I 

 

APERÇU DE L’ÉTAT DE LA MISE EN ŒUVRE DES PROJETS,  

PAR PAYS, POUR L’ONUDI EN 2022 

 

1. Le tableau 1 de l'annexe I présente l'état de la mise en œuvre des projets par pays pour 2022 en ce 

qui a trait à l’élimination réalisée, les décaissements planifiés et réalisés, et l’achèvement des projets.  

Tableau 1. État de la mise en œuvre des projets par l’ONUDI en 2022 
Pays Élimination 

réalisée en 

2022  

(tonnes 

PAO) 

Élimination 

réalisée en 

2022  

(tonnes  

d’éq-CO2)* 

Estimation 

des sommes 

décaissées  

en 2022  

($US) 

Sommes 

décaissées  

en 2022  

($US) 

Pourcentage des 

sommes 

décaissées par 

rapport à 

l’estimation en 

2022 

Pourcentage des 

projets prévus 

achevés en 

2022** 

Afghanistan 0,0 0 3 9 316 0 

Afrique du Sud 78,5 0 603 001 599 708 99 100 

Albanie 0,0 0 79 400 47 792 60   

Algérie 0,0 0 58 002 57 316 99 100 

Arabie saoudite 0,0 0 225 006 543 572 242 50 

Argentine 17,1 0 800 804 760 557 95   

Arménie 0,0 0 50 000 90 601 181   

Bahamas  0,0 0 28 400 10 038 35 100 

Bahreïn 0,0 0 79 001 38 744 49 100 

Bénin 0,1 0 600 4 703 784 100 

Bolivie (République 

bolivarienne de) 

0,4 0 100 000 141 982 142   

Bosnie-Herzégovine 0,6 0 93 280 50 712 54 100 

Botswana 0,1 0 55 700 21 750 39 50 

Brésil 6,1 0 194 000 295 297 152   

Burkina Faso 0,0 0 11 500 7 816 68 0 

Burundi 0,0 0 6 500 5 775 89 100 

Cameroun 0,3 0 118 000 107 107 91   

Chili 8,6 0 130 001 131 704 101   

Chine 1,0 0 10 782 503 11 002 040 102   

Congo  0,0 0 2 600 0 0 100 

Cote d’Ivoire 10,7 0 160 000 362 670 227 100 

Égypte 11,3 0 1 071 302 807 371 75 50 

Équateur 0,0 0 380 000 458 930 121 0 

Érythrée 0,0 0 1 12 1 182   

Éthiopie 0,0 0 6 301 1 103 18   

Gabon 4,9 0 35 000 5 149 15 50 

Gambie 0,0 0 23 001 1 424 6   

Grenade 0,0 0 1 0 0   

Guatemala 0,4 0 101 650 110 912 109   

Guinée 0,0 0 16 000 4 273 27 100 

Guinée équatoriale 0,0 0 1 000 0 0 0 

Guinée-Bissau 0,0 0 3 000 0 0 0 

Honduras 0,4 0 78 000 152 090 195   

Iran (République islamique 

d’) 

3,8 0 122 000 45 060 37   

Iraq 0,0 0 856 501 314 883 37   

Jordanie 0,0 0 143 002 171 605 120 100 

Koweït 204,0 0 712 834 213 596 30 100 

Lesotho 0,0 0 5 000 2 974 59   
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Pays Élimination 

réalisée en 

2022  

(tonnes 

PAO) 

Élimination 

réalisée en 

2022  

(tonnes  

d’éq-CO2)* 

Estimation 

des sommes 

décaissées  

en 2022  

($US) 

Sommes 

décaissées  

en 2022  

($US) 

Pourcentage des 

sommes 

décaissées par 

rapport à 

l’estimation en 

2022 

Pourcentage des 

projets prévus 

achevés en 

2022** 

Liban 0,0 0 10 000 24 155 242   

Liberia 0,0 0 7 000 6 933 99 100 

Libye 2,7 0 265 000 201 783 76 25 

Macédoine du Nord 0,1 0 150 003 165 795 111 100 

Madagascar 0,0 0 24 000 23 517 98 100 

Malawi 0,0 0 60 000 2 211 4   

Maroc 8,1 0 103 600 122 022 118 100 

Maurice 0,0 0 5 000 0 0   

Mexique 18,1 0 584 300 1 384 363 237 0 

Monténégro 0,1 0 91 802 68 017 74   

Mozambique 0,0 0 60 000 32 263 54 100 

Myanmar 0,0 0 2 0 9   

Namibie 0,0 0 20 000 29 567 148   

Nicaragua 0,1 0 96 000 96 452 100   

Niger  1,1 0 163 001 227 803 140 100 

Nigeria 0,0 0 16 250 8 766 54   

Oman 0,0 0 106 073 96 447 91 100 

Ouganda 0,0 0 28 000 26 377 94   

Pakistan 41,3 0 719 601 1 537 370 214 75 

Philippines  0,0 0 90 000 124 335 138   

Qatar 0,0 0 80 001 58 233 73   

République populaire 

démocratique de Corée 

0,0 0 3 20 548 684 931   

République unie de 

Tanzanie 

0,0 0 40 000 10 406 26   

Rwanda 0,0 0 55 001 4 629 8   

Sainte-Lucie 0,0 0 20 001 51 0   

Sénégal 0,0 0 53 000 12 262 23 100 

Serbie 0,0 0 110 002 113 062 103 0 

Sierra Leone 0,0 0 25 002 6 221 25   

Somalie 0,0 0 83 000 66 701 80 50 

Soudan 4,2 0 170 900 232 935 136 100 

Suriname 0,0 0 1 501 8 500 566 100 

Syrie 0,0 0 153 201 197 467 129 100 

Tchad 0,0 0 20 000 19 144 96 100 

Togo 0,0 0 11 900 7 447 63 100 

Tunisie 0,0 0 205 001 221 899 108 0 

Turkménistan 0,0 0 93 000 83 474 90 0 

Turquie 0,0 0 147 000 175 017 119 0 

Venezuela (République 

bolivarienne du) 

0,0 0 99 000 136 152 138 50 

Zambie 0,0 0 35 001 40 026 114 0 

Mondial 0,0 0 87 000 130 665 150 100 

Grand total 424,0 0 21 222 040 22 292 292 105 72 

* Aucune élimination au titre des projets liés aux HFC en 2022. 

** Pour les projets dont l’achèvement était prévu en 2022. 
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Annexe II 

 

APERÇU DE LA MISE EN ŒUVRE DES PROJETS PAR L’ONUDI PAR ANNÉE  

AU 31 DÉCEMBRE 2022 
 

1. Le tableau 1 de l’annexe II présente un aperçu de l’état de la mise en œuvre des projets, par année.1 

Tous les projets et activités approuvés entre 1993 et 2011 sont maintenant terminés.  

Tableau 1. État de la mise en œuvre des projets, par année 

Année 

Nombre de projets* Financement ($US)** 

Approuvés Achevés 
% 

d’achèvement 
Approuvé Décaissé  Solde 

% de 

décaissement 

1993 22 22 100 11 815 540 11 815 540 0 100 

1994 52 52 100 30 645 899 30 645 899 0 100 

1995 59 59 100 25 662 092 25 662 092 -1 100 

1996 46 46 100 19 820 493 19 820 493 0 100 

1997 130 130 100 42 083 037 42 083 038 -1 100 

1998 88 88 100 23 638 291 23 638 291 0 100 

1999 123 123 100 34 140 324 34 140 324 0 100 

2000 96 96 100 30 180 752 30 180 752 0 100 

2001 119 119 100 24 700 254 24 700 255 -1 100 

2002 76 76 100 35 992 041 35 992 041 0 100 

2003 49 49 100 29 997 305 29 997 305 0 100 

2004 44 44 100 33 105 459 33 105 460 -1 100 

2005 74 74 100 52 035 808 52 035 806 2 100 

2006 44 44 100 20 760 312 20 760 312 0 100 

2007 42 42 100 24 186 740 24 186 740 0 100 

2008 77 77 100 33 386 108 33 386 111 -3 100 

2009 70 70 100 15 345 924 15 054 995 290 929 98 

2010 69 69 100 46 081 793 45 558 786 523 006 99 

2011 71 71 100 76 542 461 76 542 380 81 100 

2012 52 49 94 32 670 641 31 681 748 988 893 97 

2013 37 36 97 31 117 693 31 086 604 31 089 100 

2014 55 53 96 27 835 611 27 094 088 741 523 97 

2015 83 75 90 37 085 970 32 640 253 4 445 716 88 

2016 58 49 84 35 651 882 23 545 443 12 106 439 66 

2017 28 24 86 16 417 092 14 442 589 1 974 503 88 

2018 62 52 84 27 012 958 12 127 844 14 885 114 45 

2019 66 35 53 19 210 508 7 432 234 11 778 274 39 

2020 58 27 47 15 346 833 13 196 259 2 150 574 86 

2021 73 7 10 23 091 580 4 531 688 18 559 892 20 

2022 66 0 0 20 317 479 348 013 19 969 466 2 

Total 1 989 1 758 88 895 878 878 807 433 382 88 445 496 90 

* Ne comprend pas les projets fermés et annulés. 

** Ne comprend pas les coûts d’appui à l’agence. 

 
1 Les données sont présentées selon l’année d’approbation du projet par le Comité exécutif. Toutes les données (projets 

d’investissement et projets ne portant pas sur des investissement) sont traitées de la même façon (c.-à-d., un projet 

d’investissement ou une tranche de financement d’un accord pluriannuel de 1 million $US est considéré comme un 

projet, au même titre que la préparation d’un programme de pays de 30 000 $US). Les principaux indicateurs du 

sommaire annuel sont : le pourcentage de projets achevés, les quantités éliminées (tonnes PAO/tonnes d’éq-CO2) et 

le pourcentage des sommes décaissées. Il y a trois types de décaissements : pendant la mise en œuvre, après la mise 

en œuvre et pour les projets financées rétroactivement. 
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Annexe III 

 

PROJETS EN COURS POUR LESQUELS DES QUESTIONS ONT ÉTÉ SOULEVÉES DANS LE RAPPORT PÉRIODIQUE DE L’ONUDI 

Pays/code de projet Titre du projet Décaissement 

(%) 

État/questions Recommandation 

Afghanistan 

AFG/PHA/79/INV/22 

Plan de gestion de l’élimination des HCFC 

(phase I, troisième tranche) 

14 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Afghanistan 

AFG/PHA/85/INV/28 

Plan de gestion de l’élimination des HCFC 

(phase I, quatrième tranche) 

0 Retards de 12 et 18 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Afghanistan 

AFG/PHA/85/INV/30 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) 

3 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Algérie 

ALG/PHA/66/INV/76 

Plan de gestion de l’élimination des HCFC 

(phase I, première tranche ) (reconversion du 

HCFC-22 dans la fabrication de climatiseurs de 

pièce chez Condor) 

64 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Algérie 

ALG/PHA/66/INV/77 

Plan de gestion de l’élimination des HCFC 

(phase I, première tranche) (activités dans le 

secteur de l’entretien de l’équipement de 

réfrigération comprenant l’élimination du 

HCFC-141b utilisé pour la vidange, et 

surveillance du projet) 

62 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Argentine 

ARG/PHA/84/INV/192 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (secteur des 

mousses) 

1 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Argentine 

ARG/PHA/84/TAS/193 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (secteur de 

l’entretien de l’équipement de réfrigération) 

10 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Bosnie-Herzégovine  

BHE/PHA/86/TAS/38 

Rapport de vérification de la mise en œuvre de 

la phase I du plan de gestion de l'élimination 

des HCFC  

0 Retards de 12 et 18 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Botswana  

BOT/PHA/82/INV/21 

Plan de gestion de l’élimination des HCFC 

(phase I, deuxième tranche) 

12 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  
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Pays/code de projet Titre du projet Décaissement 

(%) 

État/questions Recommandation 

Botswana  

BOT/PHA/86/INV/27 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) 

0 Retards de 18 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Brésil 

BRA/PHA/75/INV/311 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) (secteur de la 

réfrigération et climatisation commerciales) 

97 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Brésil 

BRA/PHA/75/TAS/308 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) (surveillance du 

projet) 

99 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Brésil 

BRA/PHA/82/INV/320 

Plan de gestion de l’élimination des HCFC 

(phase II, troisième tranche) (secteur de la 

réfrigération et climatisation commerciales) 

48 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Cameroun  

CMR/PHA/82/INV/45 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) 

47 i) Retards de 12 mois 

ii) Retards dans la mise 

en œuvre à cause de 

difficultés 

opérationnelles 

i) Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

ii) Demander à l’ONUDI de remettre un rapport 

de situation sur les progrès accomplis dans la 

mise en œuvre, à la 94e réunion 

Chili  

CHI/PHA/81/TAS/196 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (secteur de 

l’entretien de l’équipement de réfrigération) 

30 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Chine  

CPR/PHA/77/INV/576 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) (plan du secteur de 

la fabrication de climatiseurs de pièce et de 

chauffe-eau à pompe à chaleur) 

30 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Chine  

CPR/PHA/81/INV/588 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (plan du secteur de 

la fabrication de climatiseurs de pièce et de 

chauffe-eau à pompe à chaleur) 

30 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Chine  

CPR/PHA/88/INV/605 

Plan de gestion de l’élimination des HCFC 

(phase II, troisième tranche) (plan du secteur de 

la fabrication de climatiseurs de pièce et de 

chauffe-eau à pompe à chaleur) 

0 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Égypte 

EGY/PHA/79/INV/133 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) (secteur de la 

mousse de polyuréthanne) 

76 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  
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Pays/code de projet Titre du projet Décaissement 

(%) 

État/questions Recommandation 

Égypte 

EGY/PHA/84/INV/141 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (secteur de 

l’entretien de l’équipement de réfrigération et 

bureau de gestion du projet) 

64 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Égypte 

EGY/PHA/84/INV/147 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (secteur de la 

fabrication de climatiseurs résidentiels) 

26 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Iran (République islamique 

d’) 

IRA/PHA/77/INV/228 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) (secteur des 

mousses) 

65 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Iran (République islamique 

d’) 

IRA/PHA/84/INV/239 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (secteur des 

mousses) 

7 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Iran (République islamique 

d’) 

IRA/PHA/84/TAS/240 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (secteur de 

l’entretien de l’équipement de réfrigération) 

2 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Jordanie 

JOR/PHA/77/INV/101 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) (secteur de 

l’entretien de l’équipement de réfrigération) 

99 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Jordanie 

JOR/REF/81/INV/103 

Reconversion d’une usine de fabrication de 

climatiseurs de toit autonomes de grande 

capacité pouvant atteindre 400kW des HFC (R-

134a, R-407c, R-410A) au propane R290 

comme frigorigène chez Petra Engineering 

Industries Cp. 

93 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Mexique 

MEX/PHA/73/INV/174 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) (élimination de 

l’agent nettoyant dans le secteur de l’entretien 

de l’équipement de réfrigération) 

100 Retards de 12 mois Invoquant la décision 77/8 j), demander à 

l’ONUDI de faire rapport à la 94e réunion sur 

ce projet accusant des retards dans la mise en 

œuvre  

Mexique 

MEX/PHA/77/INV/183 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (secteur de 

l’entretien de l’équipement de réfrigération 

100 Retards de 12 mois Invoquant la décision 77/8 j), demander à 

l’ONUDI de faire rapport à la 94e réunion sur 

ce projet accusant des retards dans la mise en 

œuvre  

Mexique 

MEX/PHA/81/INV/189 

Plan de gestion de l’élimination des HCFC 

(phase II, troisième tranche) (secteur de 

l’entretien de l’équipement de réfrigération) 

32 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  
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Pays/code de projet Titre du projet Décaissement 

(%) 

État/questions Recommandation 

Mozambique 

MOZ/PHA/83/INV/31 

Plan de gestion de l’élimination des HCFC 

(phase II, troisième et quatrième tranches)  

27 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Pakistan 

PAK/PHA/76/INV/94 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) (secteur de la 

mousse de polyuréthanne) 

77 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Pakistan 

PAK/PHA/83/INV/102 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (secteur de la 

mousse de polyuréthanne) 

39 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Pakistan 

PAK/PHA/83/INV/99 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (secteur des 

climatiseurs domestiques) 

55 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Pakistan 

PAK/PHA/83/TAS/100 

Plan de gestion de l’élimination des HCFC 

(phase II, deuxième tranche) (bureau de gestion 

de projet) 

53 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Afrique du Sud 

SOA/FOA/67/INV/03 

Plan de gestion de l’élimination des HCFC 

(phase I, première tranche) (plan du secteur de 

la mousse de polyuréthanne 

99 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Afrique du Sud 

SOA/PHA/71/INV/06 

Plan de gestion de l’élimination des HCFC 

(phase I, deuxième tranche) (entretien de 

l’équipement de réfrigération, formation 

personnalisée et surveillance) 

96 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

Soudan 

SUD/PHA/75/INV/38 

Plan de gestion de l’élimination des HCFC 

(phase II, première tranche) (secteur des 

mousses) 

31 i) Retards de 12 mois 

ii) Retards dans la mise 

en œuvre attribuable à la 

situation politique 

i) Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  

ii) Demander à l’ONUDI de remettre un rapport 

de situation sur l’état de la mise en œuvre des 

activités, à la 94e réunion 

Soudan 

SUD/PHA/88/INV/48 

Plan de gestion de l’élimination des HCFC 

(phase III, première tranche) 

3 Retards dans la mise en 

œuvre attribuable à la 

situation politique 

Demander à l’ONUDI de remettre un rapport de 

situation sur l’état de la mise en œuvre des 

activités, à la 94e réunions 

Zambie 

ZAM/PHA/77/INV/33 

Plan de gestion de l’élimination des HCFC 

(phase I, première tranche)  

28 Retards de 12 mois Demander à l’ONUDI de faire rapport à la 

94e réunion sur ce projet accusant des retards 

dans la mise en œuvre  
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I. Project Approvals and Disbursements  

 

Annual summary data 

1) Table 1 “Annual Summary” in the Excel file includes the most relevant annual data, such 

as number of approvals, corresponding ODP (wherever applicable), approved funding, 

adjustment and disbursement characteristics. The cumulative funds for the period 1993- 

2022 approved for UNIDO activities under the Multilateral Fund amount to US$ 

895,878,878, excluding agency support cost, the core unit funding and projects funded by 

the additional contributions for implementation of the Kigali Amendment. This amount, 

however, includes the adjustments made until end 2022. The details are contained in the 

attached database (Annex II in the Excel file). In this annex, the data are sorted by regions 

and within each region the completed, financially completed; ongoing and closed 

(cancelled) projects are listed. 
 

2) From 2017 a total of US$ 8,066,306 were approved for UNIDO activities from the 

additional contributions to provide fast-start support for implementation of the Kigali 

Amendment. The details are contained in the attached database (Annex IIa in the Excel 

file) 
 

3) As of 31 December 2022, UNIDO’s cumulative disbursement for all projects (completed 

and ongoing) amounts to US$ 807,433,382 excluding agency support cost, core unit 

funding and disbursements in projects funded by additional contributions. This 

corresponds to a delivery rate of 90 per cent. Out of this amount, US$ 723,710,037 relate to 

cumulative disbursement for investment projects (Table 2, “Summary Data by Project 

Type” in the Excel file). 

Interest 

 
4) The interest earned for the period 1993 – 2022 amounts to US$ 42,413,373 and is shown 

by years in the Table 1 “Annual Summary” in the Excel file. The interest earned in 2022 

amounts to US$ 553,638. 

Summary data by type 

 
5) The cumulative activities of UNIDO approved by the Multilateral Fund are listed in Annex 

II in the Excel file. The following table summarizes their breakdown by types. 
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Type Approved 

Funding US$* 

Share of 

portfolio in 

per cent 

Number 

of   

projects* 

* 

Share of 

portfolio in 

per cent 

CPG (Country Programme 
Preparation) 

815,000 
0.09% 

11 
0.55% 

DEM (Demonstration 
projects) 

26,091,990 
2.87% 

43 
2.16% 

INS (Institutional 

strengthening) 

17,383,590 
1.91% 

102 
5.13% 

INV (Investment projects) 807,051,102 88.75% 1,000 50.28% 

PRP (Project preparation) 30,234,552 3.32% 597 30.02% 

TAS (Technical 

Assistance) 

26,535,300 
2.92% 

213 
10.71% 

TRA (Training) 1,249,459 0.14% 23 1.16% 

Total (excluding agency 

support cost) 

909,360,993 
100% 

1,989 
100% 

* These figures are without adjustments, which are in total US$ -13,482,115. 

** Excluding Closed and Transferred Projects. 

 

6) Table 2 “Summary of Data by Project Type” in the Excel file, shows approvals, 

adjustments and disbursements by type of project/activity. In 2022 UNIDO’s overall 

disbursement rate (excluding agency support cost) was 90%. Disbursements by activity 

type and as percentage of activity allocations are summarized as follows: 
 

Type 
Funds Disbursed 

US$ 

Disbursement 

rate in per cent 

CPG (Country Programme Preparation) 722,669 100% 

DEM (Demonstration projects) 22,730,368 97% 

INS (Institutional strengthening) 14,307,697 83% 

INV (Investment projects) 723,710,037 90% 

PRP (Project preparation) 23,312,172 85% 

TAS (Technical Assistance) 21,453,904 87% 

TRA (Training) 1,196,535 100% 

Total (excluding agency support cost) 807,433,382 90% 

 
Multi-Year Agreements 

 
In the reporting year, 14 new multi-year performance based projects were approved for 

UNIDO’s implementation, the Stage II HCFC Phase-out Management Plan in the Bahamas, 

Benin, Brunei Darussalam1, Chad, Eritrea, Grenada, Liberia, Libya, Madagascar, Niger, 

South Africa and Togo, the Stage III HCFC Phase-out Management Plan in Nigeria and 

Pakistan.  

 

7) As shown in Annex II in the Excel file, UNIDO has been implementing one hundred and eighty 

seven performance-based, multi-year agreements. One hundred and thirty six of these 

agreements are HCFC Phase-out Management Plans as listed in the table below.    

 
1 HPMP Stage II for Brunei Darussalam has been approved at the 86th meeting for UNEP and UNDP. At the 91st 

meeting, project was transferred from UNDP to UNIDO.  
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Country name 
HPMP 

Stage I 

HPMP 

Stage II 

HPMP 

Stage III 

Afghanistan yes yes   

Albania yes yes   

Algeria yes     

Argentina yes yes   

Bahamas (the) yes yes   

Bahrain yes yes   

Benin yes yes   

Bolivia (Plurinational State of) yes yes   

Bosnia and Herzegovina yes yes   

Botswana yes yes   

Brazil   yes   

Brunei Darussalam   yes   

Burkina Faso yes     

Burundi yes     

Cameroon yes yes   

Central African Republic (the) yes     

Chad yes yes   

Chile   yes yes 

China yes yes   

Congo (the) yes     

Cote d'Ivoire yes     

Croatia yes     

Democratic People’s Republic of Korea (the) yes     

Ecuador yes yes   

Egypt yes yes   

Equatorial Guinea yes     

Eritrea yes yes   

Ethiopia yes yes   

Gabon yes     

Gambia (the) yes yes   

Grenada yes yes   

Guatemala yes yes   

Guinea yes     

Guinea-Bissau yes     

Honduras yes yes   

Indonesia yes     

Iran (Islamic Republic of) yes yes   

Iraq yes yes   

Jordan yes yes   
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Kuwait yes yes   

Liberia   yes   

Libya yes yes   

Madagascar yes yes   

Malawi yes yes   

Mauritania yes     

Mexico yes yes   

Montenegro yes yes   

Morocco yes yes   

Mozambique yes     

Myanmar yes     

Nicaragua yes yes   

Niger (the) yes yes   

Nigeria yes yes yes 

North Macedonia yes yes   

Oman yes yes yes 

Pakistan yes yes yes 

Philippines (the) yes yes   

Qatar yes yes   

Rwanda yes yes   

Saint Lucia yes yes   

Saint Vincent and the Grenadines yes     

Saudi Arabia yes     

Senegal yes yes   

Serbia yes yes   

Sierra Leone yes yes   

Somalia yes     

South Africa yes yes   

Sudan (the) yes yes yes 

Suriname yes     

Syrian Arab Republic yes     

Togo yes yes   

Tunisia yes yes   

Türkiye yes     

Turkmenistan yes yes   

Uganda yes yes   

United Republic of Tanzania (the) yes yes   

Venezuela (Bolivarian Republic of) yes yes   

Yemen yes     

Zambia yes yes   

Total 75 56 5 
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At the 91st meeting, UNIDO submitted on behalf of Niger the first ever Kigali HFC 

Implementation Plan (KIP). Although funding to start with the activities has been approved, 

the project has not yet been approved as multi-year agreement. Further discussion of the KIP 

Stage I for Niger has been deferred by the Executive Committee to the 93rd meeting.  

 

Sector phase out by country 

 
8) Information on funded ODP phase-out by region/country for ongoing projects is given in 

Table 3 “ODP Phase-out by Region, Country and Sector – Ongoing Projects” in the Excel 

file. 

 

Ongoing projects 

Sector ODP tonnes 

Phase-out 2,537.8 

Refrigeration 129.1 

Total 2,666.9 
 

9) As per Table 3a “ODP Phase-out by Region, Country and Sector – Completed Projects” 

in the Excel file, until end of the reporting period, UNIDO eliminated 81,799 ODP 

tonnes. ODP phase by sector is summarized in the below table. 
 

Completed projects 

Sector ODP tonnes 

Aerosols 4,209.7 

Foams 13,288 

Fumigants 5,561.7 

Halons 2,002.8 

Other (Tobacco) 1,170 

Process agents 1,028.2 

Phase-out 16,185.9 

Production 17,381 

Refrigeration 18,688.4 

Several 39.3 

Solvents 2,194 

Total 81,799 

 

 

10) Partial ODP phase out is reported in Table 3b “Partial ODP Phase-out by Sector, Region, 

Country” and in Annex II in the Excel file. 

The partial phase-out achieved in 2021 is 192.7 ODP tonnes for phase-out sector. 
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II. Project Completion since last Report 

 
ODP phased out since last report - investment projects 

 
11) As per Table 4 in the Excel file, the cumulative ODP phase out through investment projects 

completed in the reporting period (1 January – 31 December 2022) amounts to 289.4 ODP 

tonnes. In addition, 192.7 ODP tonnes were partially phased-out from ongoing projects. 

The details are shown in Table 3b and Table 4 in the Excel file. Table 4 in the Excel file 

lists all investment, demonstration, technical assistance and institutional strengthening 

projects completed in 2022. 

 
Non-investment project completions since last report 

 
12) Since the last report, 38 non-investment projects, with approved funding of US$ 4,182,575 

were completed: 19 in Africa, 12 in Asia and the Pacific, 3 in Europe, 2 in Latin America 

and the Caribbean, one global and the Core Unit Funding. 

 

 

III. Global and Regional Project Highlights 

Global Projects 

13) Core Unit Funding for the year 2023 was approved in December 2022. The core unit 

funding for the year 2022 that was approved in 2021 for UNIDO as a global project in the 

amount of US$ 2,036,154 was completed in December 2022. 
 

14) The following global project has been completed in the reporting year: 

• Global chiller replacement project (Argentina) 

 

Regional Projects 

 
• No regional projects were ongoing during 2022. 
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IV. Performance Indicators 

Business Plan Performance Goals as decided by the Executive Committee 

 
15) The 71st Meeting of the Executive Committee in December 2013 reviewed and modified 

the performance indicators established by earlier decisions. The new weightings, based on 

Decision 71/28, are indicated in the below table. 

 

16) The targets and achievements for the year 2022 performance indicators approved during 
the 88th Meeting of the ExCom are indicated below. 

 
A1. Planning – Approvals 

 

17) Tranches approved: Number of tranches approved vs. those  planned 

 
In 2022, 23 tranches were approved in total against the updated target of 30. The 

original target was 47, however, the below projects were not approved beyond 

UNIDO’s control:  

• UNIDO was ready for submission of the following tranches from HPMPs Stage 

I: Suriname; HPMPs Stage II for Antigua and Barbuda, Burkina Faso, 

Burundi, Congo, Cote d‘Ivoire, Equatorial Guinea, Gabon, Guinea, Guinea-

Bissau, Iran, Sao Tome and Principe and Suriname; and HPMP Stage III for 

Jordan, but the lead agencies were not ready for submission;   

• The tranche request for Algeria (x2) were not submitted based on MLF 

Secretariat advice;  

• The tranche request for Iraq could not be submitted due to Executive 

Committee decision related to other project in Iraq;  

• The tranche request for Myanmar could not be requested due to the freeze of 

all UN activities in the country.  

 

In addition to the approvals from the Business Plan, additional project that were not part of the Business 

Plan for 2022, were prepared, submitted and approved by the Executive Committee. These are two 

tranches from already approved MYA for Morocco and Syria and first tranche from 3 newly approved 

multi-year agreements for Brunei Darussalam and Grenada. The first ever Kigali HFC Implementation 

Plan (KIP) was submitted by UNIDO for Niger. Initial funding was approved to start with the activities. 

That brings the total number of additional tranches approved to five, leading to total of 29 tranches 

approved compared to the updated target of 30 tranches.  

 

18) Projects/activities approved: Number of projects/activities approved vs. those planned 

(including project preparation activities) 

 

During 2022, 23 individual projects were approved against the originally agreed target of 

29. However the target should be updated to 24 taking into account the projects not approved 

for reasons beyond UNIDO’s control: 

• The project on conversion of HFC-134a (or R-410a) to R-290 in the manufacturing 

of air-conditioning units at J.M. Group/Mina factory in Sudan was submitted in 2021, 

but decision has been deferred to the next in-person meeting in 2022. In 2022, official 

request was received from the beneficiary, Mina, to change the technology for 

conversion from R290 to R32 due to an inability to commit to the former. Based on 

this request, an updated proposal was submitted to the MLF during which time, 

UNIDO simultaneously communicated with the beneficiary on the detailed time 
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framework, including a deadline to halt the use of R410. After consultations with 

Midea and Samsung (the beneficiary's license holders), Mina decided to withdraw 

the project and sent an official request to UNIDO and the NOU. The same 

information was communicated with the Secretariat;  

• The preparations for HFC phase down plans for Egypt, Guatemala and Sudan 

could not be submitted due to the fact that the countries did not ratify the Kigali 

Amendment; 

• UNIDO was ready for requesting the preparatory funding for HPMP Stage II for 

Central African Republic and Jordan, but lead agencies were not.  

 

The approvals include 6 renewals of institutional strengthening projects (Armenia, Egypt, 

Libya, Syrian Arab Republic, Turkmenistan and Türkiye), one project preparation for 

HPMPs Stage III, 15 project preparations for Kigali HFC implementation plan and one 

global project for UNIDO’s 2023 Core Unit Funding. 

In addition to the approvals from the Business Plan, additional project that were not part of 

the Business Plan for 2022, were prepared, submitted and approved by the Executive 

Committee. These are four project preparations for Kigali HFC implementation plan, one 

project preparation for HPMPs Stage III, one institutional strengthening project, three 

verification reports and one project for conversion of the manufacturing of domestic and 

commercial refrigerators from HFC-134a to isobutane (R-600a) and propane (R-290) at 

Induglob. That brings the total number of additional projects/activities approved to 10, 

leading to total of 33 projects/activities approved; 9 more compared to the updated target of 

24.  

 

A2. Implementation 
 

19) Funds disbursed: Based on estimated disbursement in Progress Report 

 
During 2022 the funds disbursed as per IPSAS were US$ 22,198,935 against the estimated 

disbursements for year 2022 established in the Progress Report for year 2021 of US$ 

26,753,292. 

 
20) ODS phased-out: ODS phase-out for the tranche when the next tranche is approved vs. 

those planned per business plans 

 

242.58 ODP tonnes can be recorded as achievements for all MYA projects approved in 

2022. However, 26.83 ODP tonnes need to be deducted from the original target of 372.5 

OPD as explained in section 17 due to the non-submission and/or non-approval of 

several tranches beyond UNIDO’s control. The adjusted target should be 345.68 ODP 

tonnes. 

As explained in paragraph 17, additional projects were approved for which the total ODS 

phase out is 18.2 ODP tonnes, bringing the total ODS tonnes to be recorded as 

achievement to 260.78 ODP tonnes against the updated target of 345.68 ODP tonnes. 

Furthermore, no ODP phase out has been allocated to the project in Morocco for phasing 

out HCFC-141b contained in imported pre-blended polyols in the polyurethane foam 

sector. The phase-down of HFCs associated with the approval of the KIP for Niger has 

not been recorded as an achievement.  

 

21) Project completion for activities: Project completion vs. planned in progress reports for all 

activities (excluding project preparation) 
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During 2022, UNIDO completed 39 projects against the target of 42. It should be noted 

that three of the projects comprising the target are in Afghanistan where projects are 

delayed beyond UNIDO control. Therefore target should be adjusted to 39.  

 
22) The performance indicators with the weightings are summarized in the following table: 

 

Performance indicators: Targets and achievements in 2022 

 

Type of 

Indicator 

 

Short title 

 

Calculation 

 

Weighting 
Target 

2022 

Achievement 

2022 

Additional 

Achievements 

2022 

Planning-- 

Approval 

Tranches 

approved 

Number of tranches 

approved vs. those planned 

 
10 

 
302 

 

23 53 

 

 
Planning-- 

Approval 

 

Projects/ 

activities 

approved 

Number of 

projects/activities approved vs. 

those 

planned (including project 

preparation activities) 

 

 

10 

 

 

244 

 

 

23 105 

 Sub-total  20    

 
Implementation 

 

Funds disbursed 
Based on estimated disbursement 

in progress report (USD) 

 
15 

 

26,753,292 

US$ 

 

22,198,936 

US$6 

 

 
2 The original target was 47, however, the below projects were not approved beyond UNIDO’s control: (1) UNIDO was 

ready for submission of the following tranches from HPMPs Stage I: Suriname; HPMPs Stage II for Antigua and 

Barbuda, Burkina Faso, Burundi, Congo, Cote d‘Ivoire, Equatorial Guinea, Gabon, Guinea, Guinea-Bissau, Iran, Sao 

Tome and Principe and Suriname; and HPMP Stage III for Jordan, but the lead agencies were not ready for submission; 

(2) The tranche request for Algeria (x2) were not submitted based on MLF Secretariat advice; (3) The tranche request 

for Iraq could not be submitted due to Executive Committee decision related to other project in Iraq; (4) The tranche 

request for Myanmar could not be requested due to the freeze of all UN activities in the country.  
3 Five additional tranches were prepared, requested and approved that were not initially part of the 2022 Business Plan. 

These are two tranches from already approved MYA for Morocco and Syria and first tranche from 2 newly approved 

multi-year agreements for Brunei Darussalam and Grenada. The first ever Kigali HFC Implementation Plan (KIP) was 

submitted by UNIDO for Niger. Initial funding was approved to start with the activities. 
4 During 2022, 23 individual projects were approved against the originally agreed target of 29. However the target 

should be updated to 24 taking into account the projects not approved for reasons beyond UNIDO’s control: (1) The 

project on conversion of HFC-134a (or R-410a) to R-290 in the manufacturing of air-conditioning units at J.M. 

Group/Mina factory in Sudan was submitted in 2021, but decision has been deferred to the next in-person meeting in 

2022. In 2022, official request was received from the beneficiary, Mina, to change the technology for conversion from 

R290 to R32 due to an inability to commit to the former. Based on this request, an updated proposal was submitted to 

the MLF during which time, UNIDO simultaneously communicated with the beneficiary on the detailed time 

framework, including a deadline to halt the use of R410. After consultations with Midea and Samsung (the beneficiary's 

license holders), Mina decided to withdraw the project and sent an official request to UNIDO and the NOU. The same 

information was communicated with the Secretariat; (2) The preparations for HFC phase down plans for Egypt, 

Guatemala and Sudan could not be submitted due to the fact that the countries did not ratify the Kigali Amendment; (3) 

UNIDO was ready for requesting the preparatory funding for HPMP Stage II for Central African Republic and Jordan, 

but lead agencies were not. 
5 In addition to the approvals from the Business Plan, additional project that were not part of the Business Plan for 2022, 

were prepared, submitted and approved by the Executive Committee. These are four project preparations for Kigali 

HFC implementation plan, one project preparation for HPMPs Stage III, one institutional strengthening project, three 

verification reports and one project for conversion of the manufacturing of domestic and commercial refrigerators from 

HFC-134a to isobutane (R-600a) and propane (R-290) at Induglob. That brings the total number of additional 

projects/activities approved to 10, leading to total of 33 projects/activities approved; 9 more compared to the updated 

target of 24. 
6 Disbursement value does not include disbursements made during 2022 under the projects funded from additional 
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Type of 

Indicator 

 

Short title 

 

Calculation 

 

Weighting 
Target 

2022 

Achievement 

2022 

Additional 

Achievements 

2022 

 

 
Implementation 

 
ODS phase- out 

ODS phase-out for the tranche 

when the next tranche is approved 

vs. those planned per business 

plans 

 

 
25 

 

345.68 

ODP 

tonnes7 

 

242.58 

ODP 

tonnes 

18.2 ODP 

tonnes8 

 

 
Implementation 

 

Project 

completion for 

activities 

Project completion vs. 

planned in progress 

reports for all activities 

(excl. project preparation) 

 

 
20 

 

 
399 

 

 
39 

 

 
Sub-total 

 
60 

   

 

 
Administrative 

 

Speed of 

financial 

completion 

The extent to which projects are 

financially 

completed 12 months after 

project completion 

 

 
10 

12 months 

after 

operational 

completion 

 

 
12 months 

 

 

 

Administrative 

Timely 

submission of

 project 

completion 

reports 

Timely submission of 

project completion reports vs. 

those agreed 

 

 

5 

 

 

On time 

 

 

On time 

 

 
 

Administrative 

Timely 

submission of 

progress 

reports 

Timely submission of progress 

reports and business plans and 

responses 

unless otherwise agreed 

 

 
5 

 

 
On time 

 
On time or 

as agreed 

 

 
Sub-total 

 
20 

   

 

 

In addition to the above, UNIDO’s approvals in 2022 amounted to US$ 20,317,479 

(excluding agency support costs). 

Cumulative completed investment projects 

 
23) Since 1993, UNIDO’s cumulative number of completed investment projects has grown to 

878 with a total of US$ 688,120,404 of approved funding including adjustments. The 

average number of months from approval to first disbursement was 9 months. The 

average number of months from approval to completion was 40 months. The cost 

effectiveness of completed projects is US$ 8.74/kg. Table 5 “Cumulative completed 

investment projects by region, sector and implementation characteristics” in the Excel file 

illustrates more details, presenting information both on a regional and on a sector basis. 

 
voluntary contributions from non-Article 5 countries. 
7242.58 ODP tonnes can be recorded as achievements for all MYA projects approved in 2022. However, 26.83 ODP 

tonnes need to be deducted from the original target of 372.5 OPD as explained in section 17 due to the non-

submission and/or non-approval of several tranches beyond UNIDO’s control. The adjusted target should be 345.68 

ODP tonnes. 
8 As explained in paragraph 17, additional projects were approved for which the total ODS phase out is 18.2 

ODP tonnes, bringing the total ODS tonnes to be recorded as achievement to 260.78 ODP tonnes against the 

updated target of 345.68 ODP tonnes. 
9 Three of the projects comprising the target for project completion for activities are in Afghanistan where 

projects are delayed beyond UNDO control. Therefore the target should be reduced to 39. 
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The vast majority of completed investment projects have been implemented with 

disbursements of funds during implementation; only ten retroactively funded projects were 

implemented by UNIDO. In addition, UNIDO has completed one investment project 

funded by additional contributions for the Kigali Amendment. 

  

Cumulative completed non-investment projects 

 
24) Since 1993, UNIDO’s cumulative number of completed non-investment projects is 344. 

Out of a total of US$ 55,660,099 approved funding, 98 per cent of funds have been 

disbursed. Except for 78 institutional strengthening projects, all UNIDO completed non- 

investment projects were objective-sensitive. Table 6 “Cumulative completed non- 

investment projects by region, sector and implementation characteristics” in the Excel file 

provides details according to geographic region and sectors. In addition, UNIDO has 

completed 6 Technical Assistance and project preparations funded by additional 

contributions for the Kigali Amendment. 

 
Cumulative ongoing investment projects 

 
25) By the end of 2022, UNIDO’s cumulative portfolio of ongoing investment, demonstration 

and recovery and recycling projects contained 122 projects. Of the US$ 107,103,317 

approved budget, 52 per cent has been disbursed. It took an average of 9 months from 

approval to first disbursement. The Africa region had 50 ongoing projects, Asia and the 

Pacific 36 ongoing projects, Europe 13 ongoing projects and Latin America and the 

Caribbean 23 ongoing projects. Table 7 “Cumulative ongoing investment projects by 

region, sector and implementation characteristics” in the Excel file illustrates the 

implementation characteristics among regions and sectors for UNIDO’s ongoing 

investment projects. The ongoing projects are objective sensitive and the disbursement of 

funds takes place during implementation.  

 
Cumulative ongoing non-investment projects 

 
26) At the end of 2022, UNIDO’s cumulative portfolio of ongoing non-investment projects 

(excluding preparatory funding) consisted of 48 projects. Out of a total of US$ 

11,384,909 of approved funding, 47 per cent has been disbursed. The ongoing non-

investment projects include 18 Technical Assistance projects (tranches of HPMPs), 19 

Institutional Strengthening projects, 9 Verification Reports, 1 Demonstration project and 

1 Core Unit Budget. Table 8 “Cumulative ongoing non-investment projects by region, 

sector and implementation characteristics” in the Excel file illustrates details, presenting 

the projects according to regions, sectors and types. 
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V. Status of Agreements and Project Preparation by Country 

Agreements to be signed/executed/finalized and ready for disbursing 

27) As soon as a project is approved by the Executive Committee and after having notified the 

respective authorities, UNIDO secures officially from the recipient country’s Ozone and 

project authorities, validity/confirmation of basic project data, such as actual ODS 

consumption; validity of counterpart commitment, etc., since by this time, a substantial 

period of time might have elapsed from the time of formulation of the project, and the 

projects, in most cases, are adjusted as a result of the negotiations during the approval 

process. After this, wherever it is required by the Country, UNIDO prepares and signs with 

the Ozone Authorities the agreement of cooperation. UNIDO prepares detailed Terms of 

Reference (TOR) for services to be rendered under the project. The TOR and the list of 

potential suppliers are approved by the counterpart. The bidding and subcontracting takes 

place based on the mutually agreed TOR. The first payment is due upon entry into force 

of the first contract. Even if the first payment is released, as per the IPSAS, disbursements 

are not reflected until after services have been delivered. Under UNSAS, any payment 

outflow was recorded as disbursement. The above-illustrated preparatory work explains, 

for multi-year programmes and projects, the time elapsing between project approval and 

first disbursement. 

 
Project preparation by country, approved amount and amounts disbursed 

 
28) As of the end of 2022, UNIDO had on-going project preparation in 51 countries with 

approved funding amounting to US$ 4,961,500 out of which US$ 1,198,766 has been 

disbursed.  

 

The list and details of active project preparation accounts are shown in Table 9 “Active project 

preparation accounts” in the Excel file. 
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Activities related to the phase-out of HCFCs 

 
29) UNIDO is lead agency or only implementing agency for altogether 32 Stage I HPMPs. 

These MYAs/projects are listed below: 

 

 
# 

 
Mtg 

 
Country 

 
Main / Cooperating agency 

1. 64 Albania UNIDO lead agency with UNEP 

2. 66 Algeria UNIDO only implementing agency 

3. 66 Argentina UNIDO lead agency with World Bank 

4. 74 Bolivia UNIDO only implementing agency 

5. 66 Bosnia and Herzegovina UNIDO only implementing agency 

6. 64 Cameroon UNIDO only implementing agency 

7. 64 China – RAC sector UNIDO only implementing agency 

8. 64 China – XPS sector UNIDO lead agency with GIZ 

9. 73 Democratic People’s 

Republic of Korea 

UNIDO lead agency with UNEP 

10. 65 Ecuador UNIDO lead agency with UNEP 

11. 65 Egypt UNIDO lead agency with UNDP 

12. 64 Guatemala UNIDO lead agency with UNEP 

13. 63 Honduras UNIDO lead agency with UNEP 

14. 65 Jordan UNIDO lead agency with WB 

15. 75 Libya UNIDO only implementing agency 

16. 64 Mexico UNIDO lead agency with UNDP 

17. 63 Montenegro UNIDO only implementing agency 

18. 65 Morocco UNIDO only implementing agency 

19. 66 Niger UNIDO lead agency with UNEP 

20. 60 North Macedonia UNIDO only implementing agency 

21. 65 Oman UNIDO lead agency with UNEP 

22. 62 Pakistan UNIDO lead agency with UNEP 

23. 65 Qatar UNIDO lead agency with UNEP 

24. 68 Saudi Arabia UNIDO lead agency with UNEP 

25. 62 Serbia UNIDO lead agency with UNEP 

26. 67 Somalia UNIDO only implementing agency 

27. 67 South Africa UNIDO only implementing agency 

28. 66 Sudan UNIDO only implementing agency 

29. 72 Tunisia UNIDO lead agency with UNEP and France 
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# 

 
Mtg 

 
Country 

 
Main / Cooperating agency 

30. 62 Turkmenistan UNIDO only implementing agency 

31. 68 Turkey UNIDO lead agency with UNEP 

32. 63 Venezuela UNIDO lead agency with UNEP 

 

Furthermore, UNIDO is co-implementing agency for the Stage I HPMPs for the following 

countries with the below agencies: 

 

• UNEP: Afghanistan, Bahamas, Bahrain, Benin, Botswana, Burkina Faso, Burundi, 

Central African Republic, Chad, Congo (Rep. of), Cote d’Ivoire, Equatorial Guinea, 

Eritrea, Ethiopia, Gabon, Gambia, Grenada, Guinea, Guinea-Bissau, Iraq, Kuwait, 

Madagascar, Malawi, Mauritania, Mozambique, Myanmar, Nicaragua, Philippines, 

Rwanda, Saint Lucia, Saint Vincent and the Grenadines, Senegal, Sierra Leone, 

Suriname, Syria, Tanzania, Togo, Uganda, Yemen and Zambia;  

• UNDP: Indonesia, Iran and Nigeria;  

Other Stage I HPMPs: 

 

• Croatia, implemented by UNIDO. Croatia is no longer Article-5 country.  

 

30) UNIDO is involved in Stage II HPMPs as single, lead or cooperating implementing 

agency in the following countries: 

 
 Mtg Country Main / Cooperating agency 

1. 85 Afghanistan UNEP lead with UNIDO as cooperating implementing agency 

2. 85 Albania UNIDO lead with UNEP as cooperating implementing agency 

3. 79 Argentina UNIDO lead with Italy as cooperating bilateral agency 

4. 90 Bahamas UNEP lead with UNIDO as cooperating implementing agency 

5. 88 Bahrain UNEP lead with UNIDO as cooperating implementing agency 

6. 90 Benin UNEP lead with UNIDO as cooperating implementing agency 

7. 87 Bolivia UNEP lead with UNIDO as cooperating implementing agency 

8. 87 Bosnia and Herzegovina UNIDO single implementing agency 

9. 86 Botswana UNEP lead with UNIDO as cooperating implementing agency 

10. 75 Brazil UNDP lead with UNIDO, Germany and Italy as cooperating 
implementing and bilateral agencies 

11. 90 Brunei Darussalam UNEP lead with UNIDO as cooperating implementing agency 

12. 82 Cameroon UNIDO single implementing agency 

13. 90 Chad UNEP lead with UNIDO as cooperating implementing agency 

14. 76 Chile UNDP lead with UNIDO as cooperating implementing agency 

15. 77 China- RAC Sector UNIDO lead with Italy as cooperating bilateral agency 

16. 77 China – XPS sector UNIDO lead with GIZ as cooperating bilateral agency 

17. 86 Ecuador UNIDO lead with UNEP as cooperating implementing agency 10 

18. 79 Egypt UNIDO lead with UNDP, UNEP and Germany as 
cooperating implementing and bilateral agencies 

 
10 At the 87th meeting a decision was made to transfer UNEPs components to UNIDO and UNIDO became 

single implementing agency for this project.  
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19. 91 Eritrea UNEP lead with UNIDO as cooperating implementing agency 

20. 88 Ethiopia UNEP lead with UNIDO as cooperating implementing agency 

21. 86 Gambia UNEP lead with UNIDO as cooperating implementing agency 

22. 90 Grenada UNEP lead with UNIDO as cooperating implementing agency 

23. 86 Guatemala UNEP lead with UNIDO as cooperating implementing agency 

24. 86 Honduras UNIDO lead with UNEP as cooperating implementing agency 

25. 77 Iran UNDP lead with UNEP, UNIDO and Germany as cooperating 
implementing and bilateral agencies 

26. 87 Iraq UNEP lead with UNIDO as cooperating implementing agency 

27. 77 Jordan World Bank lead with UNIDO as cooperating implementing 
agency 

28. 88 Kuwait UNEP lead with UNIDO as cooperating implementing agency 

29. 90 Liberia UNEP lead with UNIDO as cooperating implementing agency 

30. 90 Libya UNIDO single implementing agency 

31. 90 Madagascar UNEP lead with UNIDO as cooperating implementing agency 

32. 85 Malawi UNEP lead with UNIDO as cooperating implementing agency 

33. 73 Mexico UNIDO lead with Germany, Italy, Spain and UNEP as 
cooperating implementing and bilateral agencies 

34. 85 Montenegro UNIDO single implementing agency 

35. 88 Morocco UNIDO single implementing agency 

36. 86 Nicaragua UNEP lead with UNIDO as cooperating implementing agency 

37. 90 Niger UNIDO lead with UNEP as cooperating implementing agency 

38. 81 Nigeria UNDP lead with UNIDO as cooperating implementing agency 

39. 88 North Macedonia UNIDO single implementing agency  

40. 75 Oman UNIDO lead with UNEP as cooperating implementing agency 

41. 76 Pakistan UNIDO lead with UNEP as cooperating implementing agency 

42. 83 Philippines UNIDO single implementing agency 

43. 88 Qatar UNIDO lead with UNEP as cooperating implementing agency 

44. 86 Rwanda UNEP lead with UNIDO as cooperating implementing agency 

45. 87 Saint Lucia UNEP lead with UNIDO as cooperating implementing agency 

46. 88 Senegal UNEP lead with UNIDO as cooperating implementing agency 

47. 85 Serbia UNIDO lead with UNEP as cooperating implementing agency 

48. 87 Sierra Leone UNEP lead with UNIDO as cooperating implementing agency 

49. 91 South Africa UNIDO single implementing agency 

50. 75 Sudan UNIDO single implementing agency 

51. 87 Tanzania UNEP lead with UNIDO as cooperating implementing agency 

52. 91 Togo UNEP lead with UNIDO as cooperating implementing agency 

53. 84 Tunisia UNIDO lead with UNEP as cooperating implementing agency 

54. 86 Turkmenistan UNIDO single implementing agency 

55. 86 Uganda UNEP lead with UNIDO as cooperating implementing agency 

56. 76 Venezuela UNIDO single implementing agency 

57. 86 Zambia UNEP lead with UNIDO as cooperating implementing agency 

 

 

31) UNIDO is involved in ongoing Stage III HPMPs as single, lead or cooperating 

implementing agency in the following countries: 

 
 Mtg Country Main / Cooperating agency 

1. 88 Chile UNDP lead with UNIDO and UNEP as cooperating 
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implementing agencies 

2. 91 Nigeria UNDP lead with UNIDO as cooperating implementing agency 

3. 88 Oman UNIDO lead with UNEP as cooperating implementing agency 

4. 90 Pakistan UNIDO lead with UNEP as cooperating implementing agency 

5. 88 Sudan UNIDO single implementing agency 

 

32) At the 91st meeting, UNIDO submitted the first ever Kigali HFC Implementation Plan 

(KIP) for Niger, with UNEP as cooperating implementing agency. The Executive 

Committee agreed to approve funding for starting with the activities, but did not approve 

the project as a multi-year agreement.   

Climate impact of Montreal Protocol activities 

 
33) In the selection of alternative technologies to replace ODS, energy efficiency, has been 

taken into account since the first investment projects, from early 1990s in UNIDO. In the 

recent years, the introduction of low Global Warming Potential and high energy efficiency 

alternatives has gained high attention to achieve additional climate benefits in the ODS 

phase-out process. UNIDO has been looking into the assessment of climate impacts of the 

MP activities in order to respond to the needs of Dec XIX/6 of the Meeting of the Parties. 

In Decision 72/40 (May 2014) bilateral and implementing agencies have been encouraged 

to submit proposals for demonstration projects for low GWP alternatives to HCFCs in the 

refrigeration and air-conditioning subsectors and feasibility studies, including business 

cases for district cooling. 

 

34) During the reporting period, the following demonstration project was ongoing: 

 

• Demonstration project on promoting HFO-based low-global warming potential 

refrigerants for air-conditioning sector in high ambient temperatures (Saudi 

Arabia). 

 

Activities related to HFC phase down 

 
35) In 2022, funding was approved for 19 countries to start with the preparation of Stage I 

of their Kigali HFC implementation Plans. This brings the total number of countries 

where UNIDO is preparing the submission of Stage I of the KIPs, either as single, lead 

or cooperating implementing agency, to 42.  

 

36) The first ever KIP, was submitted for Niger at the 91st meeting of the Executive 

Committee with UNIDO as lead and UNEP as cooperating implementing agency. A 

multi-year agreement between the Executive Committee meeting and the country was 

not issued, however funding was approved to initiate the activities under the Stage I.   

 

37) A project for conversion of the manufacturing of domestic and commercial refrigerators 

form HFC-134a to isobutane (R-600a) and propane (R-290) at Induglob, Ecuador was 

submitted and approved at the 91st meeting of the Executive Committee.   

 

38) UNIDO continues with implementation of the projects for control and phase-out of HFC-23 

emissions in production of HCFC-22 in Argentina and Mexico.  

 

39) During 2022, the remaining ongoing Enabling activities for HFC phase-down implemented 

by UNIDO have been completed.   
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VI. Gender Mainstreaming  

During 2022, UNIDO has been implementing the MLF Gender Policy in 66 countries as part of projects 

approved from the 85th meeting. When preparing and submitting the project proposals, UNIDO tries to 

include to the extent possible activities that would address gender equality and women’s empowerment. 

The checklists and potential indicators included in the project guides are used for that purpose.  

UNIDO, as an organization, acknowledges the substantial positive impact of gender equality and 

women's empowerment on sustained economic growth and the promotion of sustainable industrial 

development. These factors are instrumental in driving poverty reduction and fostering social 

integration. Consequently, the organization has instituted its own policy and strategy for gender 

mainstreaming with the goal of achieving tangible outcomes. 

 

The integration of gender mainstreaming into project implementation encompasses several key facets: 

• Project teams are conscientiously composed to ensure a balanced representation of both male 

and female members. 

• The recruitment process is closely monitored to track the proportion of applications received 

from men and women. 

• Vacancy announcements include provisions that actively encourage women to apply. 

• Recruitment panels are constituted with a gender-balanced composition. 

• Participation rates of male and female beneficiaries in capacity-building and awareness-

raising activities are diligently monitored. 

• All documents generated under the project are tailored to be responsive to gender 

considerations, including policies, strategies, training materials, and knowledge products. 

• Online platforms, events, trainings, workshops, discussions, roundtables, and side events at 

conferences are designed with gender responsiveness in mind. 

• Capacity-building initiatives are structured to be sensitive to gender-related nuances. 

• Public awareness campaigns are crafted to incorporate gender perspectives, aiming to 

increase female involvement in the ozone protection process. 

• Prioritizing women-led or women-owned business to be supported under the project 

activities.  

• Monitoring and evaluation activities include dedicated reporting on gender-related issues. 

 

In many countries, the technical workforce in the RAC sector is predominantly male. UNIDO is actively 

engaged in identifying potential female technicians and engineers who could pursue careers in this 

sector, offering tailored training programs. The success of these initiatives varies from country to 

country. For instance, in Albania, UNIDO successfully organized a training program for female 

engineers in the RAC sector, although efforts to organize similar training for female technicians were 

not as fruitful. In Tunisia, UNIDO training sessions have been conducted for female engineering 

students. In Nigeria, UNIDO has established a scholarship program to incentivize young women to 

pursue studies in refrigeration and air conditioning, with the first scholarships awarded in the first half 

of 2023. In Oman, as part of the HPMP Stage III training for end-users, a dedicated session on gender 

mainstreaming was included. Between August-September 2022, 14 female RAC technicians were 

trained in Sudan. Considering that a few years ago there were no women in the field, the participation 

of the 14 female participants was notable. In October 2022, a seminar was organized for custom officers 

to review Sudan’s harmonized system codes and the tackling of illegal trade. From a total of 35 custom 

officers that attended the seminar, 6 were female officers. In Niger, 20 female customs officers were 

trained between 2020 and 2022. 

From the experiences garnered thus far, it is evident that there exists immense potential for advancing 

gender mainstreaming within the Montreal Protocol portfolio. Engaging girls and women in ozone and 

climate protection initiatives has the potential to double human capacities in each country dedicated to 
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these pursuits. However, in some regions, sustained investments are imperative to bolster the number 

of female technicians and engineers. Additionally, in the case of LVC countries, budget constraints 

pose a challenge, with gender mainstreaming competing with other priorities. Adequate funding for 

gender mainstreaming activities, extending beyond mere participant tallies, holds the promise of 

yielding enduring results. The TEAP report assessing the funding requirement for the replenishment 

2024-2026 analysed the funding for gender mainstreaming of other global funds and recognizes that 

“without a requirement to earmark funding for those activities, not all countries will be able to properly 

respond to gender required actions and will not prioritise it”11. In this regard, UNIDO stands prepared 

to continue implementing the MLF Gender Policy, incorporating gender mainstreaming activities 

within existing budgetary constraints, while also being ready to develop more comprehensive programs 

within the stages of multi-year agreement projects, such as HCFC phase-out management plans or 

Kigali HFC implementation plans. 

 
11 https://ozone.unep.org/system/files/documents/TEAP-DecisionXXXIV2-replenishment-TF-report-

May2023-RTF-report.pdf  

https://ozone.unep.org/system/files/documents/TEAP-DecisionXXXIV2-replenishment-TF-report-May2023-RTF-report.pdf
https://ozone.unep.org/system/files/documents/TEAP-DecisionXXXIV2-replenishment-TF-report-May2023-RTF-report.pdf
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VII. Administrative Issues (Operational, Policy, Financial and Other 

Issues) Meetings attended 

40) UNIDO attended/participated in the following meetings in 2022: 

 

# Meeting Location Dates 

1. Inter – agency coordination meeting  Online  31 March – 1 April 2022 

2. 

89th meeting of the Executive Committee – 

part I Online 16, 18 and 20 May 2022 

3. 

89th meeting of the Executive Committee – 

part II Montreal, Canada 16 – 18 June 2022 

4. 90th meeting of the Executive Committee Montreal, Canada 20 – 23 June 2022 

5. 

68th Implementation Committee Meeting 

 Bangkok, Thailand 

09 July 2022 

 

6. 44th Open-Ended Working Group Meeting Bangkok, Thailand 11 – 16 July 2022 

7. 5th Extraordinary Meeting of the Parties Bangkok, Thailand 16 Jul 2022 

8. 

Joint Network Meeting of the South Asia, 

Southeast Asia and Pacific Island 

Countries, National Ozone Officers Bangkok, Thailand 17 – 21 July 2022 

9. 

Network Meeting of the West Asia 

National Ozone Officers 

Dubai, United Arab 

Emirates 15 – 16 September 2022 

10. 

Montreal Protocol meetings including the 

Europe and Central Asia (ECA) 

Prague, Czech 

Republic 20 – 21 September 2022 

11. Inter – agency coordination meeting Montreal, Canada 20 – 22 September 2022 

12. 

Joint Africa Network and Kigali HFC 

Implementation Plan (KIP) Preparation 

Meeting Nairobi, Kenya  3 – 7 October 2022 

13. 

Joint Network Meeting of the South Asia 

and Southeast Asia National Ozone 

Officers 

Chiangmai, 

Thailand 3 – 5 October, 2022 

14. 69th Implementation Committee Meeting Montreal, Canada 29 October 2022 

15. 34th Meeting of the Parties  Montreal, Canada 

31 October – 04 

November 2022 

16. 91st meeting of the Executive Committee Montreal, Canada 5 – 9 December 2022 

It should be noted that the number of online meetings attended by UNIDO is significantly higher. 

In the above table are listed only the key meetings attended in 2022.  
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Implementing agency and other cooperation 

 
41) Cooperation with UNDP and the World Bank: 

Several ongoing HPMP activities in different countries and regions are being implemented 

together with UNDP and/or the World Bank, among others the following Stage II HPMP 

in Brazil, Chile, Egypt, Iran, Jordan and Nigeria and Stage III HPMP in Chile and 

Nigeria. 

 

42) Cooperation with UNEP: UNIDO has been implementing 95 HPMPs together with UNEP 

until 2022. In 2021, 17 tranches of ongoing and new HPMPs were approved with UNEP as 

lead or co-implementing agency in Albania, Bahamas, Benin, Brunei Darussalam, Chad, 

Eritrea, Grenada, Liberia, Madagascar, Mauritania, Mexico, Niger, Pakistan, Serbia, 

Syria and Togo. In addition to the cooperation under the HPMPs, the first ever KIP was 

submitted to the 91st meeting for Niger. The project document was submitted by UNIDO 

with UNEP as cooperating implementing agency. Although the multi-year agreement 

was not approved, funding was approved to initiate the activities under the KIP.   

 

43) Participation in inter-agency meetings: During 2022, UNIDO attended the two inter-

agency meetings that were organized in preparation for the 89th/90th and for the 91st 

Executive Committee meetings. The first meeting took place online and the second 

meeting took place at the MLF Secretariat premises in Montreal.    

 

44) Cooperation with Bilateral Agencies: During 2022, UNIDO continued implementation of 

the ongoing bilateral projects.  

 

45) Those bilateral projects under UNIDO’s implementation, which have been ongoing or 

have been completed in 2022 are listed in the below table. The list is sorted in alphabetical 

order of the bilateral agencies. The list includes one HFC phase-down enabling activity 

project for Tunisia. 

 

# 
Bilateral 

Agency 
Project Title Country Impact 

Approved 

Funding 

(US$) 

Status 

1. Austria 

HCFC phase-out management 

plan (stage II, third tranche) 

(room air-conditioning 

manufacturing and heat pump 

water heaters sector plan) China 27.3 350,000 ONG 

2. Italy 

HCFC phase-out management 

plan (stage II, first tranche) 

(reclamation of HCFC 

refrigerants) Mexico  0 458.191 COM 

3. Italy 

HCFC phase-out management 

plan (Stage II, first 

tranche)(RAC sector) China  10,3 891.892 ONG 

4. Italy 

HCFC phase-out management 

plan (stage II, first tranche) 

(foam sector) 

Iran 

(Islamic 

Republic 

of)  7,1 403.203 ONG 
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5. Italy 

HCFC phase-out management 

plan (stage II, second tranche) 

(foam sector) 

Iran 

(Islamic 

Republic 

of)  8,9 504.004 ONG 

6. Italy 

HCFC phase-out management 

plan (stage II, first tranche) 

(refrigeration servicing sector) Argentina  2,9 250.000 ONG 

7. Spain 

HCFC phase-out management 

plan (stage II, second tranche) 

(cleaning agent phase-out in 

refrigeration servicing sector) Mexico  2,3 76.991 ONG 

 8. Spain 

HCFC phase-out management 

plan (stage II, second tranche) 

(refrigeration servicing sector) Mexico  0 280.000 ONG 

9. Spain 

HCFC phase-out management 

plan (stage II, third tranche) 

(refrigeration servicing sector) Mexico  13,1 1.070.000 ONG 
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Other issues 

 
46) The status of ongoing projects is described in Annex II. The success and timely 

implementation of these activities are crucial in the current compliance period. In order to 

ensure timely project completion of projects approved so far, and to facilitate compliance 

of the recipient countries with their MP obligations, in 2022, UNIDO has continued to 

practice the following initiatives, which supported successful project implementation: 

 

• Regular follow up of the implementation process is being done by the staff of the 

ozone office together with UNIDO’s national and international consultants and 

project managers. This ensures that effective actions on critical issues such as 

resolving bottlenecks in site preparation, customs clearance, installation, 

commissioning and safety certification, monitoring of HCFC-related equipment are 

taken. 

• Following the approval of the cost-guidelines for preparation of HFC phase-down 

plans, UNIDO has intensified the work with countries related to the support and 

service that UNIDO can offer in implementation of the Kigali Amendment. 

• Communication and interaction between regional and country offices about the 

implementation process has ensured the smooth flow of project plans. As in previous 

years, directors of UNIDO regional and country offices are regularly briefed on 

ongoing and possible future activities. They are involved in the implementation 

process and are following up the progress of the programmes. In turn, the 

representatives brief headquarter staff working in a specific country on the regular 

activities in the field and problems faced, if any. 

• During 2022, in-person meetings slowly resumed to pre-pandemic level. Online 

meetings continue to take place as part of the daily communication.  

• Due to security and/or political issues, in addition to the pandemic, UNIDO 

experienced delays in project implementation during 2022 in several countries. 

 
47) UNIDO is regularly attending Regional Network Meetings and respective workshops, 

organized online and in-person during 2022, providing additional support to our 

counterpart countries.  

 

48) UNIDO also provides, when requested, support such as policy assistance, putting in place 

relevant legislation etc. 

 

49) In April 2022, first time after the covid-19 pandemic, and as conditions allowed, UNIDO 

organized an in person meeting for several countries, namely Albania, Bosnia and 

Herzegovina and North Macedonia in preparation for their Kigali HFC Phase-down 

Plans (KIPs) preparations. This meeting was a prelude to larger KIP meetings that took 

place in 2023.  

 

50) On the occasion of the World Refrigeration Day, on 22 June 2022, UNIDO organized a 

webinar on “Flammable refrigerants: future-proof, environmentally friendly and safe to use”, 

marking the World Refrigeration Day under the message “Cooling matters”. Speakers at the 

webinar were representatives from the World Refrigeration day (WRD) Secretariat, UNIDO 

and the Austrian Association of Refrigeration (ÖGKT). The webinar delved into many topics 

including the Kigali Amendment and stricter HFC regulations with the revised EU F-gas 
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Regulation, as well as terminology for discussing cooling to ensure the greatest outreach. 

Discussions centered on flammable refrigerants as future-proof, environmentally friendly 

and safe to use, when safety aspects are taken into consideration and when proper, safe 

handling and training practices are maintained.    

 

51) At the 34th Meeting of the Parties (MOP) to the Montreal Protocol on Substances that Deplete 

the Ozone Layer that too place in Montreal, Canada, in October 2022, UNIDO organized a 

side event on the topic “Taking stock of existing RAC training tools and exploring future 

training needs and approaches”. At the side event, various training tools made by GIZ, UNEP 

and other stakeholders to handle flammable refrigerants were presented to provide a better 

overview of all existing RAC tools and learning materials. Key questions were discussed, 

such as how we could better design and distribute future RAC training tools in consultation 

with all stakeholders in each country to harmonize the use of alternative refrigerants, in 

particular, A2L and A3 refrigerants. Canada, North Macedonia and Tunisia shared their 

countries experiences with regards to the training centers for flammable refrigerants, 

certification schemes and curricula.       

 

52) At the 91st meeting of the Executive Committee, that took place in December 2022 in 

Montreal, Canada, UNIDO submitted the first ever KIP for Niger, ahead of the cost-

guidelines agreement. The country decided to move forward considering that the first 

commitment under the Kigali Amendment is on the 1st of January 2024. The KIP was not 

approved in full, however funding has been approved to initiate the project activities. This 

was the first time that funding has been approved under a KIP.   
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