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COMENTARIOS Y RECOMENDACIONES DE LA SECRETARÍA DEL FONDO 
 

1. En este documento se presenta un resumen de las actividades del PNUD previstas para la 
eliminación de sustancias que agotan la capa de ozono (SAO) durante el trienio 2008-2010.  
También proporciona los indicadores de desempeño del PNUD, comentarios generales y 
recomendaciones sobre el plan administrativo que se someten a la consideración del Comité 
Ejecutivo.  El plan administrativo del PNUD para 2008-2010 figura en el Anexo I.   

Actividades previstas para 2008-2010  

2. Si bien el plan administrativo es un plan administrativo trienal renovable, la mayor parte 
de los detalles proporcionados son para 2008. Las actividades planificadas para 2009 y 2010, 
excepto aquellas relacionadas con los acuerdos plurianuales existentes, se incluyen solamente de 
manera tentativa y podrían ser modificadas durante el proceso de ejecución del plan 
administrativo definitivo para 2008-2010.  

Actividades previstas para 2008 

3. Para 2008, el valor total de los proyectos que el PNUD tiene previsto presentar es de 
31,86 millones $EUA (costos de apoyo incluidos), lo que equivale a una eliminación de SAO de 
1 480 toneladas PAO.  El plan administrativo incluye: 

a) Tramos relacionados con veintisiete acuerdos plurianuales en curso para 
eliminación por sectores y por sustancias, valorados en un total de 
7,3 millones $EUA, que conducirán a la eliminación de 1 175 toneladas PAO, 
cuando sean ejecutados; 

b) Doce acuerdos plurianuales nuevos con un valor total de 4,6 millones $EUA en 
2008 (20,97 millones $EUA en total para el trienio), con una eliminación de SAO 
relacionada en 2008 de 120 toneladas PAO (734 toneladas PAO en total para el 
trienio); 

c) Dos proyectos individuales para planes de gestión de eliminación definitiva por 
un monto total de 268 750 $EUA, con una eliminación de SAO relacionada de 
5,8 toneladas PAO;  

d) Tres proyectos de inversión nuevos por valor de 2,46 millones $EUA; 

e) Preparación de proyecto por valor de 3,53 millones $EUA; 

f) Sesenta y nueve proyectos ajenos a la inversión con un valor total de 
11,35 millones $EUA, que constan de 10 proyectos de fortalecimiento 
institucional (2,28 millones $EUA), 50 proyectos de demostración 
(8,77 millones $EUA) y 9 proyectos de asistencia técnica (294 300 $EUA); y 

g) Costos de unidad central de 1,86 millón $EUA más 500 000 $EUA para 
actividades de unidad central adicionales para las actividades del PNUD 
relacionadas con los HCFC. 
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Actividades previstas para 2009 

4. En 2009, el PNUD tiene previsto presentar proyectos por un monto total de 
102 millones $EUA, con una eliminación relacionada de 2 133 toneladas PAO.  Esto incluye 
10 millones $EUA para actividades requeridas para el cumplimiento, conforme al modelo 
orientado al cumplimiento, 71 millones $EUA para actividades relacionadas con los HCFC y 
15 millones $EUA para actividades relacionadas con inhaladores de dosis medidas y 
6 millones $EUA para desecho de SAO.   

Actividades previstas para 2010 

5. En 2010, el PNUD tiene previsto presentar proyectos por un valor total de 
82 millones $EUA, con una eliminación relacionada de 1 087 toneladas PAO.  Esto incluye 
5 millones $EUA requeridos para el cumplimiento, 71 millones $EUA para actividades 
relacionadas con los HCFC y 6 millones $EUA para desecho de SAO.   

Asignación de recursos 

6. La Tabla 1 presenta un resumen de la asignación de recursos prevista en el plan 
administrativo para 2008-2010 del PNUD.   

Tabla 1 

ASIGNACIÓN DE RECURSOS (en miles de $EUA) 
  2008 2009 2010 

Requerido para el cumplimiento       
  Acuerdos plurianuales aprobados 7 297 4 003 509 
  Costos de unidad central para los organismos de 
ejecución 1 858 1 913 1 971 
  Fortalecimiento institucional 2 280 2 559 2 280 
  Tetracloruro de carbono (CTC) 1 300     
  Plan de gestión para la eliminación definitiva 1 721 1 517 152 
Subtotal (requerido para el cumplimiento) 14 455 9 992 4 912 
No requerido para el cumplimiento       
  HCFC – Demostración 8 770     
  HCFC – Costos de unidad central adicionales 500 515 530 
  Plan de gestión para la eliminación de los HCFC 0 70 898 70 898 
  Preparación de Plan de gestión para la eliminación de los 
HCFC 2 763     
  Inhaladores de dosis medidas 4 459 15 000   
  Inhaladores de dosis medidas – Estrategias 262     
  Desecho de SAO 656 5 913 5 913 
Subtotal (No requerido para el cumplimiento) 17 409 92 325 77 341 
Total 31 864 102 317 82 253 

 
7. El PNUD solicita financiación por un monto total de casi 31,9 millones $EUA en 2008. 
En el plan administrativo del PNUD, 14,5 millones $EUA son para actividades requeridas para el 
cumplimiento y 17,4 millones $EUA son para actividades no requeridas para el cumplimiento.  
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Las actividades no requeridas para el cumplimiento incluyen desecho de SAO (655 750 $EUA), 
proyectos relacionados con los HCFC (12 millones $EUA) y proyectos en el sector de 
inhaladores de dosis medidas (4,7 millones $EUA).   

8. Tal como antes se mencionó, la mayoría de las actividades del plan administrativo del 
PNUD para los años 2009 y 2010 no son requeridas para el cumplimiento.  Asimismo, el nivel 
esperado de financiación se incrementa de 31,9 millones $EUA en 2008 a 102,3 millones $EUA 
en 2009 y disminuye a 82,3 millones $EUA en 2010. El PNUD ha identificado actividades 
valoradas en 94,52 millones $EUA para después de 2010. El total de éstos, excepto 
23,96 millones $EUA, estarán dirigidos a actividades relacionadas con los HCFC.   

Asistencia para la ejecución y el cumplimiento 

9. Durante el trienio 2008-2010, el PNUD tiene previsto eliminar 4 743 toneladas PAO a 
través de los proyectos y acuerdos plurianuales en curso.  Además, el PNUD ha indicado que 
eliminará 632 toneladas PAO por medio de proyectos que se presentarán para la aprobación 
durante el trienio.   

10. La Sección 6 del plan administrativo del PNUD se ocupa de medidas para agilizar la 
ejecución de los proyectos aprobados y aquellos críticos para el cumplimiento, e incluye una 
descripción de los esfuerzos del PNUD para fortalecer la red de personal y expertos del PNUD 
en el terreno.   

Comentarios generales 

11. Estos comentarios generales abordan cuestiones no requeridas para el cumplimiento de 
conformidad con el modelo orientado al cumplimiento e incluyen áreas de posible superposición 
de proyectos.  

Actividades no requeridas para el cumplimiento 

12. Las actividades no requeridas para el cumplimiento se listan en la Tabla 1 según el monto 
de las solicitudes para 2008, 2009 y 2010.   

Actividades relacionadas con HCFC 

13. El PNUD ha incluido dos tipos de proyectos para los HCFC en su plan administrativo 
para 2008: solicitudes de preparación de proyecto y proyectos de demostración.  Se espera que 
los programas de inversión de seguimiento se presenten en los planes administrativos para 2009 
y/o 2010.  

14. El PNUD ha incluido 37 solicitudes para preparación de proyectos en su plan 
administrativo para 2008, destinadas a ayudar a los países a preparar sus planes de gestión para 
la eliminación de los HCFC. Estas solicitudes de financiación se han reducido de manera 
proporcional para los países que ya habían recibido financiación para realizar un estudio sobre 
los HCFC. El PNUD ha incluido proyectos de demostración para probar enfoques, probar la 
aplicación de las tecnologías que no utilizan HCFC actuales en diferentes sectores y demostrar la 
viabilidad técnica y económica de las alternativas propuestas por medio del inicio de esfuerzos 



UNEP/OzL.Pro/ExCom/54/8 
 
 

5 
 

de aumento de la sensibilización. El organismo señaló que puede considerarse esencial comenzar 
estos proyectos tan pronto como sea posible, de manera de poder incorporarlos en las actividades 
de los planes de gestión para la eliminación de los HCFC. 

15. Para calcular los costos de los proyectos de demostración incluidos en el plan 
administrativo para 2008, el PNUD tomó en cuenta el nivel de consumo, aplicando 
50 000 $EUA (más costos de apoyo) como monto mínimo. El PNUD espera recibir más 
orientación del Comité Ejecutivo acerca de estas propuestas en la 54ª Reunión, después de la 
cual se incluirán presentaciones más concretas en las Enmiendas al programa de trabajo a partir 
de la 55ª Reunión. 

16. Para el plan administrativo para 2008, el PNUD programó sus necesidades de 
financiación para los programas de inversión relacionados con los HCFC de seguimiento 
separando las entradas entre los diferentes requerimientos para abordar el HCFC-141b y el 
HCFC-22 por un lado, y la necesidad de cumplir con la congelación de los HCFC y la reducción 
del 10 por ciento por otro lado. Para arribar a los costos estimativos para los planes de gestión 
para la eliminación de los HCFC, el PNUD usó su modelo de cálculo de costos, que usa el 
consumo de HCFC más reciente notificado por los países que operan al amparo del Artículo 5. 
Para los 12 países donde se realizarán estudios, el PNUD aplicó factores específicos de 
distribución por sectores y crecimiento para cada país sobre la base de los resultados de los 
estudios.  Para otros países, se utilizó un factor de distribución por sectores y crecimiento medio. 
Los valores de relación de costo a eficacia se basan en los valores en PAO y en las hojas de datos 
técnicos preliminares preparadas por el PNUD, que tomó en cuenta situaciones de mercado y 
factores de desarrollo técnico y alternativas de precios. El PNUD señaló que estos costos podrían 
ser bastante más bajos si los proyectos de demostración propuestos demuestran que se pueden 
lograr ahorros de costos en los diversos subsectores en cuestión. Los costos propuestos tomaron 
en cuenta si otros organismos estaban trabajando en el mismo país. 

17. El nivel de costo a eficacia de los proyectos relacionados con los HCFC en el plan 
administrativo del PNUD varía entre 80 $EUA/kg y 1 200 $EUA/kg. El PNUD ha incluido 
actividades relacionadas con los HCFC para 24 países con valores de costo a eficacia de 
alrededor de 179 $EUA/kg, y ninguna de éstas representa una eliminación de más de 
0,6 tonelada PAO.  El PNUD explicó que para los países de muy bajo volumen de consumo, 
tales como Kirguistán, se presuponía un valor mínimo de 50 000 $EUA (más costos de apoyo) 
por tramo, que se aplicaba independientemente del tonelaje que se había notificado. Se consideró 
que, por debajo de este valor mínimo, no se podría ejecutar nada significativo.  Sin embargo, el 
PNUD incluye 90 actividades relacionadas con los HCFC con una eliminación registrada con 
relaciones de costo a eficacia de entre 80 $EUA/kg y 176 $EUA/kg. Estas relaciones se basan en 
tonelajes que incluían los aumentos de consumo proyectados.  Las relaciones de costos a eficacia 
basadas únicamente en el consumo más reciente hubieran resultado más altas.    

Inhaladores de dosis medidas 

18. El modelo orientado al cumplimiento incluye actividades de inhaladores de dosis 
medidas para países que resultan admisibles para la financiación, de conformidad con la 
decisión 35/57, para proyectos de CFC y para aquellos países que fabrican inhaladores. 
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19. En el plan administrativo para 2008, el PNUD incluyó siete estrategias para inhaladores 
de dosis medidas a un costo de 30 000 $EUA (más tasas de organismo) para países que no 
fabrican inhaladores de dosis medidas. El PNUD solicita que se aclare si estos países tienen 
derecho a 30 000 $EUA adicionales para una estrategia para los inhaladores de dosis medidas, 
aun cuando no sea parte de la presentación de un plan de gestión para la eliminación definitiva. 
El organismo señaló que considera que es aceptable que aquellos países que no incluyeron una 
solicitud para inhaladores de dosis medidas en su plan de gestión para la eliminación definitiva la 
soliciten por separado, por un valor de 30 000 $EUA.  

20. En su plan administrativo para 2008, el PNUD también ha incluido nuevamente, en 
nombre del Gobierno de Colombia, la actividad de inversión en inhaladores de dosis medidas 
para preparación de proyecto que no había sido aprobada en la 53ª Reunión del Comité 
Ejecutivo. El PNUD ha presentado un calendario que confirma que la compañía en cuestión se 
había establecido antes de que se presentara el plan nacional de eliminación para la 
consideración para la financiación y la aprobación en septiembre de 2003, pero que el tonelaje 
relacionado con la compañía de inhaladores de dosis medidas no se había registrado hasta que no 
se recopilaron las estadísticas para 2003 en 2004.  El PNUD indicó que, por este motivo, el 
consumo de CFC financiado en el plan nacional de eliminación no incluía el CFC usado para los 
inhaladores de dosis medidas y que desearía pedir que el Comité reconsidere la situación a fin de 
que se pueda proporcionar asistencia al país de conformidad con la decisión 51/34. Además, el 
PNUD ha reiterado que la compañía puede y está dispuesta a financiar una parte de la conversión 
a inhaladores de dosis medidas sin CFC, y señaló que el Gobierno de Colombia está de acuerdo 
con las mismas condiciones que se impusieron a México y la India en la 53ª Reunión del Comité 
Ejecutivo. 

21. El PNUD señaló que solicita aclaración al Comité Ejecutivo acerca de este asunto en el 
caso de que el proyecto no se considere aceptable nuevamente. 

Desecho de SAO 

22. En los últimos años, el PNUD ha explorado con los países interesados posibles 
actividades en diferentes áreas de gestión de deshechos relacionados con las SAO. El PNUD es 
conciente que la Secretaría del Fondo Multilateral está conduciendo un estudio para investigar 
temas relacionados con la destrucción.  Sin embargo, los países se han dirigido al PNUD en 
busca de asistencia para encontrar soluciones que satisfagan sus necesidades específicas tan 
pronto como sea posible y, consiguientemente, han solicitado estudios de factibilidad específicos 
para los países. El Comité Ejecutivo eliminó los proyectos de desecho de SAO de los planes 
administrativos para 2007-2009 en la inteligencia de que el Comité consideraría la cuestión en su 
primera reunión de 2008, en el contexto de los planes administrativos.    

23. En su plan administrativo para 2008, el PNUD ha propuesto asignaciones de recursos de 
656 000 $EUA para 2008, 5 913 000 $EUA para 2009 y 5 913 000 $EUA para 2010 para 
proyectos relacionados con el desecho de SAO, con una eliminación relacionada de 
393,8 toneladas PAO tanto para 2009 como para 2010. El PNUD sostuvo que se ha podido lograr 
el potencial de recuperación, gestión apropiada y desecho de las SAO no deseadas en los países 
desarrollados, pero que las condiciones varían en diferentes países y que los países en desarrollo 
carecen de información y capacidad técnica y financiera para hacer frente a este tema. Por lo 
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tanto, propuso proyectos de demostración que ofrecerían fondos iniciales para evaluar 
adecuadamente la situación en los países en desarrollo y transferir conocimientos de los países 
desarrollados. 

24. El PNUD señala que todos los países incluidos en su plan administrativo tienen grandes 
cantidades de SAO no deseadas en bancos de equipos que posiblemente podrían destruirse. El 
PNUD calculó el tonelaje relacionado con los proyectos de demostración, equivalente a 
5 por ciento a 20 por ciento de lo que teóricamente se podría destruir. 

Aumento de la financiación de unidad central 

25. En su plan administrativo para 2008, el PNUD incluyó una solicitud adicional de 
financiación de unidad central para abordar “Costos iniciales relacionados con los HCFC”, con 
un nivel de 500 000 $EUA por año, para 2008, 2009 y 2010 (ajustado para un índice de inflación 
de 3 por ciento en 2009 y 2010). El organismo ha calculado que el aumento en la carga de 
trabajo durante este período intermedio, que requiere esfuerzos adicionales para eliminar todos 
los CFC y la labor inicial relacionada con los HCFC, requeriría que se agreguen tres miembros 
de personal. Además de los sueldos, el PNUD ha incluido en su solicitud previsiones para 
alquiler, viajes y otros gastos adicionales, tales como equipos.  Actualmente se está realizando el 
estudio de costos administrativos, y se presentará un informe sobre la marcha de las actividades 
en el marco de la cuestión 13 del orden del día, intitulada “Evaluación de los costos 
administrativos requeridos para el trienio 2009-2011 (seguimiento a la decisión 50/27)”.  El 
Comité Ejecutivo pudiera considerar todas las solicitudes de cambios en la financiación de 
costos de unidad central en el contexto de los resultados de ese estudio.   

Tramos anuales de acuerdos plurianuales con demoras 
 
26. El PNUD es el único organismo que tienen dos proyectos de CFC para financiar después 
de 2010: uno en Nigeria y uno en Bangladesh. Éstos consisten en tramos anuales para acuerdos 
plurianuales con demoras, por un valor total de alrededor de 180 000 $EUA. El PNUD ha 
explicado que los fondos se requieren después de 2010 debido al inicio tardío o a dificultades en 
los planes de ejecución. Hay varias actividades relacionadas con el sector de servicio y 
mantenimiento de refrigeración (tal como capacitación, sensibilización acerca de los 
refrigerantes “drop-in”, mayores esfuerzos de recuperación/reciclaje de los sistemas de 
refrigeración existentes, incentivos para usuarios finales y proyectos de retroadaptación) que 
continuarán después de 2010. El PNUD señaló que, una vez que no haya importaciones de CFC, 
estos tipos de actividades resultarían inclusive más pertinentes y necesarias que lo que habían 
sido antes de 2010. El PNUD no considera que exista ningún problema relacionado con la 
legalidad de la financiación de proyectos de CFC después de la eliminación, sobre la base de la 
decisión 35/37 relativa a los acuerdos plurianuales. 

Posibles superposiciones 

27. En la reunión de coordinación de enero de 2007, ls Secretaría pidió que todos los 
organismos de ejecución enviaran notas para las actividades con las que podían existir posibles 
superposiciones. El PNUD envió todas las notas correspondientes, excepto las notas de Pakistán 
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y Siria.  Ante la falta de las notas, sigue existiendo una posible superposición con las actividades 
planificadas con otros organismos.       

Indicadores de desempeño 

28. A continuación, en la Tabla 2, se presenta un resumen de los indicadores de desempeño 
del PNUD de conformidad con las decisiones 41/93, 47/51 y 49/4 d). 

Tabla 2 

INDICADORES DE DESEMPEÑO 

Rubro PNUD 2008 
Cantidad de programas anuales de acuerdos plurianuales aprobada en comparación con la proyectada 
(tramos nuevos más tramos de acuerdos plurianuales en curso) 40 

Cantidad de proyectos/actividades individuales (proyectos de inversión, planes de gestión de 
refrigerantes, bancos de halones, asistencia técnica, fortalecimiento institucional) aprobados en 
comparación con los planificados 

74 

Actividades importantes terminadas/Niveles de SAO logrados para las partidas anuales plurianuales 
aprobados frente a los niveles planificados 47 

Eliminación en SAO de proyectos individuales en comparación con la proyectada según los informes 
sobre la marcha de las actividades 1 741 

Terminación de proyectos (de conformidad con la decisión 28/2 para proyectos de inversión) y según 
se define para proyectos ajenos a la inversión en comparación con los planificados en los informes 
sobre la marcha de las actividades 

61 

Cantidad de asistencia en materia de políticas y reglamentos en comparación con lo planificado 4/6 (67%) 
Rapidez de conclusión financiera en comparación con lo que se requiere según las fechas de 
terminación de los informes sobre la marcha de las actividades A tiempo

Presentación oportuna de los informes de terminación de proyecto en comparación con lo acordado A tiempo
Presentación oportuna de los informes sobre la marcha de las actividades y de las respuestas a menos 
que se haya convenido otra cosa A tiempo

 
 
29. El PNUD estableció una meta de 40 para la cantidad de tramos anuales que serían 
presentados en 2008, como se indica supra y en el plan administrativo narrativo del PNUD.  Sin 
embargo, los datos en la hoja de cálculo del plan administrativo del PNUD indican que el 
organismo presentará financiación para tramos anuales de 27 acuerdos existentes y 12 acuerdos 
nuevos en 2008, para un total de 39 tramos anuales a ser presentados en 2008. A los efectos de la 
uniformidad con otros organismos, la meta de PNUD para la cantidad de programas anuales 
aprobados debería ser 39.   

30. La meta del PNUD respecto de la cantidad de actividades importantes 
completadas/niveles de SAO alcanzados por tramos anuales en proyectos plurianuales es de 47. 
Puesto que este indicador solamente se aplica a acuerdos plurianuales aprobados, la meta del 
PNUD para actividades importantes completadas debería ser de 27.  

31. Del mismo modo, el PNUD estableció un objetivo de 1 741 toneladas PAO como 
indicador de desempeño para el volumen de SAO a ser eliminadas con proyectos individuales.  
Sin embargo, la hoja de cálculo del plan administrativo indica que el PNUD eliminaría 
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1 888 toneladas PAO con las actividades individuales y aprobadas en curso en 2008, sobre la 
base de la clasificación de proyectos individuales de la Secretaría del Fondo.  Por consiguiente, a 
los efectos de la uniformidad con los demás organismos, el objetivo de eliminación debería ser 
de 1 888 toneladas PAO.   

32. El PNUD ha establecido una meta de asistencia de políticas a cuatro de seis países 
(Bangladesh, Barbados, Bolivia, Chile, El Salvador y Haití) en 2008.  

 

RECOMENDACIONES 

33. El Comité Ejecutivo pudiera: 

a) Avalar el plan administrativo para 2008-2010 del PNUD que figura en 
UNEP/OzL.Pro/ExCom/54/8, sin perjuicio de la decisión de las Partes sobre la 
reposición para el año 2009 y siguientes, advirtiendo que ello no significa la 
aprobación de los proyectos indicados en dicho plan ni de sus niveles de 
financiación, y que dicho aval incluye las modificaciones que pudieran 
introducirse al examinar las siguientes actividades: 

i) Actividades relacionadas con los HCFC; 

ii) Actividades relacionadas con los inhaladores de dosis medidas; 

iii) Actividades de desecho de SAO; 

iv) Fondos adicionales para la unidad central del PNUD para cubrir 
actividades relacionadas con los HCFC con antelación a los resultados de 
la consideración por parte del Comité Ejecutivo de la “Evaluación de los 
costos administrativos requeridos para el trienio 2009-2011”; y 

b) Pedir al PNUD que informe a la 54ª Reunión sobre las esferas de posible 
superposición de actividades con respecto a los planes administrativos de otros 
organismos y tomar nota de la información facilitada, según proceda; y 

c) Aprobar los indicadores de desempeño para el PNUD indicados en la Tabla 2 de 
los comentarios de la Secretaría del Fondo que figuran en el documento 
UNEP/OzL.Pro/ExCom/54/8, y establecer como objetivo la aprobación de 
39 programas anuales de acuerdos plurianuales, la finalización de 27 actividades 
importantes de acuerdos plurianuales y la eliminación de 1 888 toneladas PAO.  

-----





Category Country Region IA LVC Type Chemical/ 
Substance

Short Title  Value 
($000) in 

2008 

 ODP in 
2008* 

 Value 
($000) in 

2009 

 ODP in 
2009* 

 Value 
($000) in 

2010 

 ODP in 
2010* 

 Value 
($000) 

after 2010 

 ODP 
after 2010 

Approved 
 MYA 
(Yes/  
Blank)

A-Appr 
P-Plan'd

I-Individ 
M-Multi-

Year

Remark

1. Approved Multi-Year Bahrain ASP UNDP LVC PHO CFC Phaseout plan CFC phase out plan 43.0          7.5          -            -         -           -         -          -         yes A M
1. Approved Multi-Year Bangladesh ASP UNDP Non-LVC PHO CFC Phaseout plan CFC phase out plan 757.9        183.7      59.1          14.3        59.1         14.3        59.1         14.3        yes A M
1. Approved Multi-Year Belize LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 78.5          1.4          -           -         -          -         yes A M
1. Approved Multi-Year Bolivia LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan (CFC 238.7        16.0        -            -         -           -         -          -         yes A M
1. Approved Multi-Year Bolivia LAC UNDP LVC TPMP CTC Terminal Phaseout Management Plan (CTC) -            -         -           -         -          -         yes A M
1. Approved Multi-Year Brazil LAC UNDP Non-LVC PHO CFC Phaseout plan CFC phase out plan 262.5        63.6        105.0        25.4        -           -         -          -         yes A M
1. Approved Multi-Year Cambodia ASP UNDP LVC TPMP CFC Terminal Phaseout Management Plan 91.4          4.1          -           -         -          -         yes A M
1. Approved Multi-Year Chad AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 89.4          2.5          -           -         -          -         yes A M
1. Approved Multi-Year China ASP UNDP Non-LVC PHO TCA Solvent Sectoral phaseout plan 1,591.0     45.7        1,591.0     45.7        -           -         -          -         yes A M
1. Approved Multi-Year Colombia LAC UNDP Non-LVC PHO CFC ODS Phase Out Plan (CFC) -            -         -           -         -          -         yes A M
1. Approved Multi-Year Colombia LAC UNDP Non-LVC PHO Halons ODS Phase Out Plan (Halons) -            -         -           -         -          -         yes A M
1. Approved Multi-Year Comoros AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 34.9          0.2          -            -         -           -         -          -         yes A M
1. Approved Multi-Year Congo DR AFR UNDP Non-LVC PHO CFC CFC phase out plan 77.3          11.0        77.3          11.0        -           -         -          -         yes A M
1. Approved Multi-Year Costa Rica LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 215.0        13.3        177.4        11.0        -           -         -          -         yes A M
1. Approved Multi-Year Costa Rica LAC UNDP LVC PHO MeBr Fumigant Methyl bromide 781.3        51.3        -            -         -           -         -          -         yes A M
1. Approved Multi-Year Cuba LAC UNDP Non-LVC PHO CFC ODS phase out plan 114.0        22.5        53.8          10.6        -           -         -          -         yes A M
1. Approved Multi-Year Djibouti AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan -            -         -           -         -          -         yes A M
1. Approved Multi-Year Dominica LAC UNDP LVC PHO CFC CFC phase out plan 49.1          0.3          13.1          0.1          6.5           0.0          -          -         yes A M
1. Approved Multi-Year Dominican Re LAC UNDP Non-LVC PHO CFC CFC phase out plan 227.5        38.5        215.0        36.4        -           -         -          -         yes A M
1. Approved Multi-Year El Salvador LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 247.3        20.5        59.1          4.9          -           -         -          -         yes A M
1. Approved Multi-Year Gabon AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 43.6          0.7          -            -         -           -         -          -         yes A M
1. Approved Multi-Year Gambia AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 33.2          0.8          -           -         -          -         yes A M
1. Approved Multi-Year Georgia EUR UNDP LVC TPMP CFC Terminal Phaseout Management Plan -            -         -           -         -          -         yes A M
1. Approved Multi-Year Ghana AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan -            -         -           -         -          -         yes A M
1. Approved Multi-Year Grenada LAC UNDP LVC PHO CFC CFC phase out plan 54.5          1.2          32.7          0.7          -           -         -          -         yes A M
1. Approved Multi-Year Guyana LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 99.2          3.4          -           -         -          -         yes A M
1. Approved Multi-Year India ASP UNDP Non-LVC PHO CFC Refrigeration Servicing 163.8        21.9        214.4        28.7        -           -         -          -         yes A M
1. Approved Multi-Year Indonesia ASP UNDP Non-LVC PHO CFC Refrigeration Manufacturing 197.3        32.3        -            -         -           -         -          -         yes A M
1. Approved Multi-Year Indonesia ASP UNDP Non-LVC PHO CFC Refrigeration Servicing -            -         -           -         -          -         yes A M
1. Approved Multi-Year Kyrgyzstan EUR UNDP LVC PHO CFC Phaseout plan CFC phase out plan 67.7          1.4          64.5          1.3          -           -         -          -         yes A M
1. Approved Multi-Year Lebanon ASP UNDP Non-LVC PHO CFC Phaseout plan CFC phase out plan 69.9          13.0        -            -         -           -         -          -         yes A M
1. Approved Multi-Year Liberia AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 30.5          1.8          -           -         -          -         yes A M
1. Approved Multi-Year Malawi AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 51.8          2.4          -           -         -          -         yes A M
1. Approved Multi-Year Maldives ASP UNDP LVC TPMP CFC Terminal Phaseout Management Plan -            -         -           -         -          -         yes A M
1. Approved Multi-Year Mali AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 161.3        7.5          -           -         -          -         yes A M
1. Approved Multi-Year Mauritania AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 60.0          1.2          -           -         -          -         yes A M
1. Approved Multi-Year Moldova EUR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 163.9        5.0          -            -         -           -         -          -         yes A M
1. Approved Multi-Year Nepal ASP UNDP LVC TPMP CFC Terminal Phaseout Management Plan 27.3          3.0          -            -         -           -         -          -         yes A M
1. Approved Multi-Year Nigeria AFR UNDP Non-LVC PHO CFC Phaseout plan CFC phase out plan 1,397.7     572.4      417.8        95.8        369.4       75.4        121.3       88.9        yes A M Two tranches merged
1. Approved Multi-Year Panama LAC UNDP Non-LVC PHO CFC Phaseout plan CFC phase out plan 197.8        32.9        76.3          12.7        -           -         -          -         yes A M
1. Approved Multi-Year Paraguay LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 150.5        11.9        53.8          4.3          22.6         1.8          -          -         yes A M
1. Approved Multi-Year Rwanda AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 47.4          1.2          -           -         -          -         yes A M
1. Approved Multi-Year Samoa ASP UNDP LVC TPMP CFC Terminal Phaseout Management Plan 32.7          -         -           -         -          -         yes A M
1. Approved Multi-Year St Kitts and N LAC UNDP LVC PHO CFC Phaseout plan CFC phase out plan 49.1          0.8          10.9          0.2          3.3           0.1          -          -         yes A M
1. Approved Multi-Year St Vincent & t LAC UNDP LVC PHO CFC Phaseout plan CFC phase out plan 22.9          0.3          6.5            0.1          -           -         -          -         yes A M
1. Approved Multi-Year Uruguay LAC UNDP LVC PHO CFC Phaseout plan CFC phase out plan 51.6          4.3          -            -         48.4         4.0          -          -         yes A M
1. Approved Multi-Year Zambia AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan -            -         -           -         -          -         yes A M
2. Planned Inst. Str. Argentina LAC UNDP Non-LVC INS CFC Several Ozone unit support 335.0        25.8        1,105.4    P I
2. Planned Inst. Str. Bangladesh ASP UNDP Non-LVC INS CFC Several Ozone unit support 139.8        10.7        461.2       P I
2. Planned Inst. Str. Brazil LAC UNDP Non-LVC INS CFC Several Ozone unit support 377.3        29.0        1,245.2    P I
2. Planned Inst. Str. Chile LAC UNDP Non-LVC INS CFC Several Ozone unit support 200.5        15.4        661.7       P I
2. Planned Inst. Str. China ASP UNDP Non-LVC INS CFC Several Ozone unit support 419.3        32.2        419.3       838.5       P I
2. Planned Inst. Str. Colombia LAC UNDP Non-LVC INS CFC Several Ozone unit support 296.3        22.8        977.7       P I
2. Planned Inst. Str. Costa Rica LAC UNDP LVC INS CFC Several Ozone unit support 151.1        -         498.6       P I
2. Planned Inst. Str. Cuba LAC UNDP Non-LVC INS CFC Several Ozone unit support 160.2        12.0        528.7       P I
2. Planned Inst. Str. Georgia EUR UNDP Non-LVC INS CFC Several Ozone unit support 65.2          215.2       P I
2. Planned Inst. Str. Ghana AFR UNDP LVC INS CFC Several Ozone unit support 149.5        149.5       299.1       P I
2. Planned Inst. Str. India ASP UNDP Non-LVC INS CFC Several Ozone unit support 401.2        30.8        401.2       802.4       P I
2. Planned Inst. Str. Indonesia ASP UNDP Non-LVC INS CFC Several Ozone unit support 291.6        22.4        962.2       P I
2. Planned Inst. Str. Iran ASP UNDP Non-LVC INS CFC Several Ozone unit support 186.5        14.3        186.5       373.0       P I
2. Planned Inst. Str. Lebanon ASP UNDP Non-LVC INS CFC Several Ozone unit support 166.7        12.8        166.7       333.4       P I
2. Planned Inst. Str. Malaysia ASP UNDP Non-LVC INS CFC Several Ozone unit support 300.5        23.1        991.5       P I
2. Planned Inst. Str. Nigeria AFR UNDP Non-LVC INS CFC Several Ozone unit support 279.5        22.0        279.5       559.0       P I
2. Planned Inst. Str. Pakistan ASP UNDP Non-LVC INS CFC Several Ozone unit support 241.3        18.6        796.3       P I
2. Planned Inst. Str. Sri Lanka ASP UNDP Non-LVC INS CFC Several Ozone unit support 144.1        11.1        144.1       288.2       P I
2. Planned Inst. Str. Trinidad and T LAC UNDP LVC INS CFC Several Ozone unit support 64.5          64.5         129.0       P I
2. Planned Inst. Str. Uruguay LAC UNDP LVC INS CFC Several Ozone unit support 162.1        162.1       324.2       P I
2. Planned Inst. Str. Venezuela LAC UNDP Non-LVC INS CFC Several Ozone unit support 306.9        24.0        306.9       613.8       P I
3. Core Unit Support Global GLO UNDP LVC TAS CFC Core Unit Support 1,857.6     1,913.3     1,970.7    10,776.8  -         P I
3. Core Unit Support Global GLO UNDP LVC TAS CFC HCFC Start-up Costs 500.0        515.0        530.5       P I
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4. Planned TPMPs Angola AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 139.8        4.3          -          -         P I With UNEP
4. Planned TPMPs Barbados LAC UNDP LVC PRP CFC Refrigeration Servicing 16.1          -          -         P I With UNEP
4. Planned TPMPs Barbados LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 79.3          0.8          79.3          0.8          -          -         P M With UNEP
4. Planned TPMPs Brunei Daruss ASP UNDP LVC PRP CFC Refrigeration Servicing 16.1          -          -         P I With UNEP
4. Planned TPMPs Brunei Daruss ASP UNDP LVC TPMP CFC Terminal Phaseout Management Plan 139.8        2.9          139.8        2.9          -          -         P M With UNEP
4. Planned TPMPs Guatemala LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 151.8        6.7          151.8        6.0          -          -         P M With UNEP
4. Planned TPMPs Haiti LAC UNDP LVC PRP CFC Refrigeration Servicing 16.1          -          -         P I With UNEP
4. Planned TPMPs Haiti LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 151.8        6.3          151.8        6.3          -          -         P M With UNEP
4. Planned TPMPs Mozambique AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 129.0        1.5          -          -         P I With UNEP
4. Planned TPMPs Nicaragua LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 139.8        3.1          139.8        3.1          -          -         P M With UNEP
4. Planned TPMPs Peru LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 151.8        10.9        151.8        10.6        -          -         P M With UNEP
4. Planned TPMPs Sierra Leone AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 139.8        2.9          139.8        2.9          -          -         P M With UNEP
4. Planned TPMPs Somalia AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 151.8        9.0          151.8       9.0          -          -         P M With UNEP
4. Planned TPMPs Suriname LAC UNDP LVC TPMP CFC Terminal Phaseout Management Plan 92.7          0.1          92.7          0.1          -          -         P M With UNEP
4. Planned TPMPs Swaziland AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 92.7          0.1          92.7          0.1          -          -         P M With UNEP
4. Planned TPMPs Tanzania AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 151.8        9.5          151.8        9.5          -          -         P M With UNEP
4. Planned TPMPs Togo AFR UNDP LVC TPMP CFC Terminal Phaseout Management Plan 116.1        1.5          77.4          1.5          -          -         P M With UNEP
5. Planned / Individual Armenia EUR UNDP LVC TAS CFC MDI transition Strategy 32.3          -          -         P I No TPMP approved
5. Planned / Individual Bolivia LAC UNDP LVC TAS CFC MDI transition Strategy 32.3          -          -         P I TPMP approved in Mar 2007
5. Planned / Individual Brazil LAC UNDP Non-LVC INV CTC Solvents, Process Agents 1,266.9     -          -         P I Resubmission
5. Planned / Individual Chile LAC UNDP Non-LVC TAS CFC MDI transition Strategy 32.3          -          -         P I TPMP approved in 2006
5. Planned / Individual Colombia LAC UNDP Non-LVC INV CFC MDI Investment Project 185.0        5.0          -          -         P I Resubmission
5. Planned / Individual Dominican Re LAC UNDP Non-LVC TAS CFC MDI transition Strategy 32.3          -          -         P I TPMP approved in 2005
5. Planned / Individual Ghana AFR UNDP LVC TAS CFC MDI transition Strategy 32.3          -          -         P I TPMP approved in 2006
5. Planned / Individual Lebanon ASP UNDP Non-LVC TAS CFC MDI transition Strategy 32.3          -          -         P I TPMP approved in 2004
5. Planned / Individual Pakistan ASP UNDP Non-LVC PRP CFC PRP for Strat & MDI-Investment 64.5          -          -         P I No TPMP approved
5. Planned / Individual Pakistan ASP UNDP Non-LVC INV CFC MDI Investment & strat Project 1,009.1     27.3        -          -         P I No TPMP approved
5. Planned / Individual Panama LAC UNDP Non-LVC TAS CFC MDI transition Strategy 32.3          -          -         P I TPMP approved in 2004
6. Planned / Multi-Year India ASP UNDP LVC INV CFC MDI Investment Project 3,200.0     79.4        15,000.0   576.0      -          -         P M With Italy
7. HCFC Angola AFR UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Angola AFR UNDP LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I
7. HCFC Angola AFR UNDP LVC INV HCFC HCFC-22  Freeze Phaseout Plan 81.4          0.9          81.4         0.9          -          -         P M With UNEP
7. HCFC Angola AFR UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       1.0          P M With UNEP
7. HCFC Argentina LAC UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 86.0          -          -         P I
7. HCFC Argentina LAC UNDP Non-LVC DEM HCFC Demonstration in Foam 268.8        -          -         P I
7. HCFC Argentina LAC UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 268.8        -          -         P I
7. HCFC Argentina LAC UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 1,951.2     16.5        1,951.2    16.5        -          -         P M Only HCFC-141b
7. HCFC Argentina LAC UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         2,315.4    19.6        P M Only HCFC-141b
7. HCFC Armenia EUR UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 64.5          -          -         P I
7. HCFC Armenia EUR UNDP LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I
7. HCFC Armenia EUR UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 53.5          0.4          53.5         0.4          -          -         P M With UNEP
7. HCFC Armenia EUR UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.5          P M With UNEP
7. HCFC Bangladesh ASP UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Bangladesh ASP UNDP Non-LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I
7. HCFC Bangladesh ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 213.8        2.3          213.8       2.3          -          -         P M With UNEP
7. HCFC Bangladesh ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         253.7       2.7          P M With UNEP
7. HCFC Bolivia LAC UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I With GTZ
7. HCFC Bolivia LAC UNDP LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I
7. HCFC Bolivia LAC UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 213.8        2.3          213.8       2.3          -          -         P M With GTZ
7. HCFC Bolivia LAC UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         253.7       2.7          P M With GTZ
7. HCFC Brazil LAC UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 107.5        -          -         P I With GTZ
7. HCFC Brazil LAC UNDP Non-LVC DEM HCFC Demonstration in Foam 537.5        -          -         P I
7. HCFC Brazil LAC UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 537.5        -          -         P I
7. HCFC Brazil LAC UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 6,406.5     49.4        6,406.5    49.4        -          -         P M
7. HCFC Brazil LAC UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         7,602.1    58.7        P M
7. HCFC Brazil LAC UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 3,626.9     47.3        3,626.9    47.3        -          -         P M With GTZ
7. HCFC Brazil LAC UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         4,303.8    56.1        P M With GTZ
7. HCFC Cambodia ASP UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I With UNEP
7. HCFC Cambodia ASP UNDP LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I
7. HCFC Cambodia ASP UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 62.1          0.7          62.1         0.7          -          -         P M With UNEP
7. HCFC Cambodia ASP UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.8          P M With UNEP
7. HCFC Chile LAC UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 80.6          -          -         P I
7. HCFC Chile LAC UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 215.0        -          -         P I
7. HCFC Chile LAC UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 317.3        3.1          317.3       3.1          -          -         P M
7. HCFC Chile LAC UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         376.5       3.7          P M
7. HCFC Chile LAC UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 634.5        5.7          634.5       5.7          -          -         P M
7. HCFC Chile LAC UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         752.9       6.7          P M
7. HCFC China ASP UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 215.0        -          -         P I Solvents / Ref Manuf
7. HCFC China ASP UNDP Non-LVC DEM HCFC Demonstration in Solvents 215.0        -          -         P I Solvents / Ref Manuf
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7. HCFC China ASP UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 5,439.1     1,075.9   5,439.1    1,075.9   -          -         P M Various agencies
7. HCFC China ASP UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         3,849.3    761.4      P M Various agencies
7. HCFC China ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 12,597.4   2,288.7   12,597.4  2,288.7   -          -         P M Various agencies
7. HCFC China ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         8,915.3    1,619.7   P M Various agencies
7. HCFC Colombia LAC UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 86.0          -          -         P I
7. HCFC Colombia LAC UNDP Non-LVC DEM HCFC Demonstration in Foam 215.0        -          -         P I
7. HCFC Colombia LAC UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 215.0        -          -         P I
7. HCFC Colombia LAC UNDP Non-LVC DEM HCFC Demonstration in Flushing 215.0        -          -         P I
7. HCFC Colombia LAC UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 1,349.7     9.9          1,349.7    9.9          -          -         P M
7. HCFC Colombia LAC UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         1,656.8    12.2        P M
7. HCFC Colombia LAC UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 746.9        6.7          746.9       6.7          -          -         P M
7. HCFC Colombia LAC UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         916.9       8.2          P M
7. HCFC Costa Rica LAC UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Costa Rica LAC UNDP LVC DEM HCFC Demonstration in Foam 161.3        -          -         P I
7. HCFC Costa Rica LAC UNDP LVC DEM HCFC Demonstration in Refr Manuf 161.3        -          -         P I
7. HCFC Costa Rica LAC UNDP LVC INV HCFC HCFC-141b Freeze Phaseout Plan 53.5          0.2          53.5         0.2          -          -         P M
7. HCFC Costa Rica LAC UNDP LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         107.0       0.2          P M
7. HCFC Costa Rica LAC UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 104.0        0.9          104.0       0.9          -          -         P M
7. HCFC Costa Rica LAC UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         123.4       1.1          P M
7. HCFC Cote d'Ivoire AFR UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 80.6          -          -         P I
7. HCFC Cote d'Ivoire AFR UNDP LVC DEM HCFC Demonstration in Refr Manuf 150.5        -          -         P I
7. HCFC Cote d'Ivoire AFR UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 60.9          0.7          60.9         0.7          -          -         P M With UNEP
7. HCFC Cote d'Ivoire AFR UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.8          P M With UNEP
7. HCFC Cuba LAC UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Cuba LAC UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 53.8          -          -         P I
7. HCFC Cuba LAC UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 245.4        1.8          245.4       1.8          -          -         P M
7. HCFC Cuba LAC UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         291.2       2.1          P M
7. HCFC Dominican Re LAC UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Dominican Re LAC UNDP Non-LVC DEM HCFC Demonstration in Foam 107.5        -          -         P I
7. HCFC Dominican Re LAC UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 107.5        -          -         P I
7. HCFC Dominican Re LAC UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 74.6          0.7          74.6         0.7          -          -         P M
7. HCFC Dominican Re LAC UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         107.0       0.9          P M
7. HCFC Dominican Re LAC UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 385.9        3.4          385.9       3.4          -          -         P M
7. HCFC Dominican Re LAC UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         458.0       4.1          P M
7. HCFC El Salvador LAC UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC El Salvador LAC UNDP Non-LVC DEM HCFC Demonstrations in Foam, Flushing and Refr 241.9        -          -         P I
7. HCFC El Salvador LAC UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 53.5          0.3          53.5         0.3          -          -         P M
7. HCFC El Salvador LAC UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         107.0       0.4          P M
7. HCFC El Salvador LAC UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 214.9        1.9          214.9       1.9          -          -         P M
7. HCFC El Salvador LAC UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         255.1       2.3          P M
7. HCFC Fiji ASP UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 43.0          -          -         P I
7. HCFC Fiji ASP UNDP LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I
7. HCFC Fiji ASP UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 72.9          0.5          72.9         0.5          -          -         P M
7. HCFC Fiji ASP UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.6          P M
7. HCFC Gabon AFR UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I With UNEP
7. HCFC Gabon AFR UNDP LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I
7. HCFC Gabon AFR UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 53.5          0.4          53.5         0.4          -          -         P M With UNEP
7. HCFC Gabon AFR UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.4          P M With UNEP
7. HCFC Gambia AFR UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Gambia AFR UNDP LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I
7. HCFC Gambia AFR UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 53.5          0.1          53.5         0.1          -          -         P M With UNEP
7. HCFC Gambia AFR UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.1          P M With UNEP
7. HCFC Georgia EUR UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Georgia EUR UNDP LVC DEM HCFC Demonstration in Refr Manuf 129.0        -          -         P I
7. HCFC Georgia EUR UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 53.5          0.2          53.5         0.2          -          -         P M
7. HCFC Georgia EUR UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.2          P M
7. HCFC Ghana AFR UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Ghana AFR UNDP LVC DEM HCFC Demonstration in Refr Manuf 129.0        -          -         P I
7. HCFC Ghana AFR UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 168.2        1.2          168.2       1.2          -          -         P M
7. HCFC Ghana AFR UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         199.6       1.4          P M
7. HCFC India ASP UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 107.5        -          -         P I
7. HCFC India ASP UNDP Non-LVC DEM HCFC Demonstration in Foam 537.5        -          -         P I
7. HCFC India ASP UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 537.5        -          -         P I
7. HCFC India ASP UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 5,430.8     46.3        5,430.8    46.3        -          -         P M
7. HCFC India ASP UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         4,833.4    41.2        P M
7. HCFC India ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 6,319.6     54.0        6,319.6    54.0        -          -         P M
7. HCFC India ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         5,624.4    48.1        P M
7. HCFC Indonesia ASP UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 107.5        -          -         P I
7. HCFC Indonesia ASP UNDP Non-LVC DEM HCFC Demonstration in Foam 268.8        -          -         P I
7. HCFC Indonesia ASP UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 268.8        -          -         P I
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7. HCFC Indonesia ASP UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 2,290.3     26.4        2,290.3    26.4        -          -         P M
7. HCFC Indonesia ASP UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         2,038.3    23.5        P M
7. HCFC Indonesia ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 1,378.4     20.7        1,378.4    20.7        -          -         P M
7. HCFC Indonesia ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         1,226.7    18.4        P M
7. HCFC Iran ASP UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 80.6          -          -         P I
7. HCFC Iran ASP UNDP Non-LVC DEM HCFC Demonstration in Foam 161.3        -          -         P I
7. HCFC Iran ASP UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 161.3        -          -         P I
7. HCFC Iran ASP UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 997.8        22.1        997.8       22.1        -          -         P M
7. HCFC Iran ASP UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         935.1       20.7        P M
7. HCFC Iran ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 707.4        15.3        707.4       15.3        -          -         P M
7. HCFC Iran ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         662.9       14.3        P M
7. HCFC Jamaica LAC UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Jamaica LAC UNDP LVC DEM HCFC Demonstration in Refr Servicing 129.0        -          -         P I
7. HCFC Jamaica LAC UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 53.5          0.1          53.5         0.1          -          -         P M
7. HCFC Jamaica LAC UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.1          P M
7. HCFC Kyrgyzstan EUR UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 64.5          -          -         P I
7. HCFC Kyrgyzstan EUR UNDP LVC DEM HCFC Demonstration in AC Sector 129.0        -          -         P I
7. HCFC Kyrgyzstan EUR UNDP LVC DEM HCFC Demonstration in Flushing 129.0        -          -         P I
7. HCFC Kyrgyzstan EUR UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 53.5          0.1          53.5         0.1          -          -         P M
7. HCFC Kyrgyzstan EUR UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.1          P M
7. HCFC Lebanon ASP UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Lebanon ASP UNDP Non-LVC DEM HCFC Demonstration in Foam 161.3        -          -         P I
7. HCFC Lebanon ASP UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 161.3        -          -         P I
7. HCFC Lebanon ASP UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 53.5          0.3          53.5         0.3          -          -         P M
7. HCFC Lebanon ASP UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         107.0       0.3          P M
7. HCFC Lebanon ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 251.7        2.2          251.7       2.2          -          -         P M
7. HCFC Lebanon ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         284.8       2.5          P M
7. HCFC Malaysia ASP UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 107.5        -          -         P I
7. HCFC Malaysia ASP UNDP Non-LVC DEM HCFC Demonstration in Foam 268.8        -          -         P I
7. HCFC Malaysia ASP UNDP Non-LVC DEM HCFC Demonstration in Refr Manuf 268.8        -          -         P I
7. HCFC Malaysia ASP UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 777.4        12.3        777.4       12.3        -          -         P M
7. HCFC Malaysia ASP UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         988.4       15.6        P M
7. HCFC Malaysia ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 1,840.4     24.2        1,840.4    24.2        -          -         P M
7. HCFC Malaysia ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         2,339.9    30.8        P M
7. HCFC Mexico LAC UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 107.5        -          -         P I
7. HCFC Mexico LAC UNDP Non-LVC DEM HCFC Demonstration in Foam 322.5        -          -         P I
7. HCFC Mexico LAC UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 9,860.2     96.0        9,860.2    96.0        -          -         P M Only 141b
7. HCFC Mexico LAC UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         10,809.8  105.3      P M Only 141b
7. HCFC Moldova EUR UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Moldova EUR UNDP LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I
7. HCFC Moldova EUR UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 53.5          0.1          53.5         0.1          -          -         P M
7. HCFC Moldova EUR UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.2          P M
7. HCFC Nepal ASP UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I With UNEP
7. HCFC Nepal ASP UNDP LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I With UNEP
7. HCFC Nepal ASP UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 53.5          0.1          53.5         0.1          -          -         P M With UNEP
7. HCFC Nepal ASP UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       0.2          P M
7. HCFC Nigeria AFR UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 215.0        -          -         P I
7. HCFC Nigeria AFR UNDP Non-LVC DEM HCFC Demonstration in Foam/Ser v Sect 107.5        -          -         P I
7. HCFC Nigeria AFR UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 186.2        2.3          186.2       2.3          -          -         P M Foam and servicing only
7. HCFC Nigeria AFR UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         220.9       2.8          P M Foam and servicing only
7. HCFC Pakistan ASP UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 123.0        1.8          123.0       1.8          -          -         P M
7. HCFC Pakistan ASP UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         145.9       2.2          P M
7. HCFC Pakistan ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 404.7        5.4          404.7       5.4          -          -         P M
7. HCFC Pakistan ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         480.3       6.4          P M
7. HCFC Panama LAC UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Panama LAC UNDP Non-LVC DEM HCFC Demonstration in Servicing 53.8          -          -         P I
7. HCFC Panama LAC UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 326.7        2.3          326.7       2.3          -          -         P M
7. HCFC Panama LAC UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         387.7       2.8          P M
7. HCFC Paraguay LAC UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Paraguay LAC UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 83.0          0.9          83.0         0.9          -          -         P M With UNEP
7. HCFC Paraguay LAC UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       1.1          P M With UNEP
7. HCFC Peru LAC UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Peru LAC UNDP LVC DEM HCFC Demonstration in Foam 107.5        -          -         P I
7. HCFC Peru LAC UNDP LVC DEM HCFC Demonstration in Refr Manuf 107.5        -          -         P I
7. HCFC Peru LAC UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 126.5        1.4          126.5       1.4          -          -         P M With UNEP
7. HCFC Peru LAC UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         150.1       1.6          P M With UNEP
7. HCFC Philippines ASP UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 180.6        5.4          180.6       5.4          -          -         P M
7. HCFC Philippines ASP UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         214.3       6.4          P M
7. HCFC Philippines ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 726.1        19.4        726.1       19.4        -          -         P M
7. HCFC Philippines ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         861.6       23.1        P M
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7. HCFC Sri Lanka ASP UNDP Non-LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I With UNEP
7. HCFC Sri Lanka ASP UNDP Non-LVC DEM HCFC Demonstration in Refr Sector 107.5        -          -         P I
7. HCFC Sri Lanka ASP UNDP Non-LVC DEM HCFC Demonstration in Foams Sector 107.5        -          -         P I
7. HCFC Sri Lanka ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 104.3        1.9          104.3       1.9          -          -         P M With UNEP
7. HCFC Sri Lanka ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         107.0       1.7          P M With UNEP
7. HCFC Syria ASP UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 77.1          1.0          77.1         1.0          -          -         P M With UNIDO
7. HCFC Syria ASP UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         107.0       0.9          P M With UNIDO
7. HCFC Syria ASP UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 268.2        6.7          268.2       6.7          -          -         P M With UNIDO
7. HCFC Syria ASP UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         238.7       6.0          P M With UNIDO
7. HCFC Trinidad & To LAC UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 53.8          -          -         P I
7. HCFC Trinidad & To LAC UNDP LVC DEM HCFC Demonstration in Refr Manuf 107.5        -          -         P I
7. HCFC Trinidad & To LAC UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 1,093.4     7.8          1,093.4    7.8          -          -         P M
7. HCFC Trinidad & To LAC UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         1,297.5    9.3          P M
7. HCFC Uruguay LAC UNDP LVC PRP HCFC PRP to prepare Phaseout Management Plan 80.6          -          -         P I
7. HCFC Uruguay LAC UNDP LVC DEM HCFC Demonstration in Foams Sector 53.8          -          -         P I
7. HCFC Uruguay LAC UNDP LVC INV HCFC HCFC-22   Freeze Phaseout Plan 194.0        1.7          194.0       1.7          -          -         P M With UNIDO
7. HCFC Uruguay LAC UNDP LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         230.2       2.1          P M With UNIDO
7. HCFC Venezuela LAC UNDP Non-LVC INV HCFC HCFC-141b Freeze Phaseout Plan 416.2        6.4          416.2       6.4          -          -         P M With UNIDO
7. HCFC Venezuela LAC UNDP Non-LVC INV HCFC HCFC-141b 10%-Reduction Phaseout Plan -            -         -           -         529.1       8.2          P M With UNIDO
7. HCFC Venezuela LAC UNDP Non-LVC INV HCFC HCFC-22   Freeze Phaseout Plan 1,178.1     25.6        1,178.1    25.6        -          -         P M With UNIDO
7. HCFC Venezuela LAC UNDP Non-LVC INV HCFC HCFC-22   10%-Reduction Phaseout Plan -            -         -           -         1,497.8    32.6        P M With UNIDO
8. ODS Waste Disposal Brazil LAC UNDP Non-LVC PRP ODS-waste PRP to prepare ODS Waste/Destruction Pilo 118.3        -          -         P I In coop with GTZ
8. ODS Waste Disposal Brazil LAC UNDP Non-LVC INV ODS-waste ODS Waste/Destruction Pilot 1,075.0     75.0        1,075.0    75.0        -          -         P M In coop with GTZ
8. ODS Waste Disposal Colombia LAC UNDP LVC PRP ODS-waste PRP to prepare ODS Waste/Destruction Pilo 64.5          -          -         P I With Japan
8. ODS Waste Disposal Colombia LAC UNDP LVC INV ODS-waste ODS Waste/Destruction Pilot 537.5        37.5        537.5       37.5        -          -         P M With Japan
8. ODS Waste Disposal Cuba LAC UNDP LVC PRP ODS-waste PRP to prepare ODS Waste/Destruction Pilo 64.5          -          -         P I With Japan
8. ODS Waste Disposal Cuba LAC UNDP LVC INV ODS-waste ODS Waste/Destruction Pilot 537.5        18.8        537.5       18.8        -          -         P M With Japan
8. ODS Waste Disposal Egypt AFR UNDP LVC PRP ODS-waste PRP to prepare ODS Waste/Destruction Pilo 107.5        -          -         P I
8. ODS Waste Disposal Egypt AFR UNDP LVC INV ODS-waste ODS Waste/Destruction Pilot 1,075.0     75.0        1,075.0    75.0        -          -         P M
8. ODS Waste Disposal India ASP UNDP Non-LVC PRP ODS-waste PRP to prepare ODS Waste/Destruction Pilo 118.3        -          -         P I
8. ODS Waste Disposal India ASP UNDP Non-LVC INV ODS-waste ODS Waste/Destruction Pilot 1,075.0     75.0        1,075.0    75.0        -          -         P M
8. ODS Waste Disposal Indonesia ASP UNDP Non-LVC PRP ODS-waste PRP to prepare ODS Waste/Destruction Pilo 107.5        -          -         P I
8. ODS Waste Disposal Indonesia ASP UNDP Non-LVC INV ODS-waste ODS Waste/Destruction Pilot 1,075.0     75.0        1,075.0    75.0        -          -         P M
8. ODS Waste Disposal Lebanon ASP UNDP Non-LVC PRP ODS-waste PRP to prepare ODS Waste/Destruction Pilo 75.3          -          -         P I
8. ODS Waste Disposal Lebanon ASP UNDP Non-LVC INV ODS-waste ODS Waste/Destruction Pilot 537.5        37.5        537.5       37.5        -          -         P M

31,752.9   1,484.8   102,320.6 5,464.1   82,252.8  4,430.7   94,516.1  3,100.1   


