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COMMENTS AND RECOMMENDATIONS OF THE FUND SECRETARIAT

Comments

1. The following countries involved in bilateral cooperation activities submitted progress
reports (see Annexes I-VII): Australia, Canada, Finland, France, Germany, Italy and Sweden.
Bilateral agencies also provided data in the progress report database.  Belgium and United
Kingdom provided the progress report database information but did not provide a narrative.
Bilateral database information is provided in the Consolidated Progress Report database that is
available on the Fund Secretariat’s world wide web site (www.unmfs.org) in the spreadsheet
programme, Microsoft Excel 97.

2. Progress reports were not received from Japan, Poland, and Switzerland.  Data from their
previous progress reports are included in the summary table.

3. Additional data from previous progress reports for other countries previously involved in
bilateral cooperation is also included in the database (including data for the projects already
reported completed by Austria, Denmark, Singapore, South Africa, and the United States of
America).  These data are included in the Consolidated Progress Report
(UNEP/OzL.Pro/ExCom/37/11).

4. Table 1 presents a summary of bilateral cooperation.  Over US $50 million has been
approved for bilateral activities. The table indicates that 56 per cent of bilateral activities have
been completed.  Although most bilateral projects are non-investment projects, bilateral agencies
estimate that their projects will result in the total annual phase-out of 3,355 ODP tonnes once
completed.  Completed bilateral projects have resulted in the phase-out of 569 ODP tonnes.  The
rate of disbursement on bilateral activities is 58 per cent.
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Table 1

ANNUAL SUMMARY OF BILATERAL COOPERATION

Year
Approved

Number
of

Approvals
*

Number
Completed

Per Cent
Completed

ODP to
be

Phased
Out*

ODP
Phased
Out*

Per
Cent of
ODP

Phased
Out

Approved
Funding

(US$)

Funds
Disbursed

(US$)

Per Cent
of Funds

Disbursed

Balance
(US$)

Estimated
Disbursement

in Current
Year (US$)

1991 0 0 0% 0 0 0% 0 0 0% 0 0

1992 18 18 100% 0 0 0% 2,883,669 2,883,669 100% 0 0

1993 10 10 100% 0 0 0% 1,445,586 1,445,586 100% 0 0

1994 30 30 100% 229 243 106% 3,190,374 3,150,374 99% 40,000 0

1995 17 17 100% 234 296 127% 4,698,849 4,654,902 99% 43,947 0

1996 26 25 96% 219 10 5% 3,496,211 3,456,304 99% 39,907 42,161

1997 33 27 82% 154 0 0% 4,188,759 3,077,402 73% 1,111,357 475,875

1998 40 17 43% 96 20 20% 4,561,506 3,221,053 71% 1,340,453 782,431

1999 63 24 38% 591 0 0% 13,232,794 5,386,252 41% 7,846,543 2,498,647

2000 29 3 10% 943 0 0% 4,837,561 1,732,152 36% 3,105,409 2,195,507

2001 41 0 0% 888 0 0% 7,545,351 216,818 3% 7,328,533 3,088,748

Total 307 171 56% 3,355 569 17% 50,080,660 29,224,512 58% 20,856,148 9,083,369

*Excludes closed and transferred projects and includes project preparation.

Implementation delays

5. There are 9 bilateral cooperation projects with implementation delays after taking into
consideration any projects removed from the list per Executive Committee decision.  According
to the procedures for project cancellation (Decision 26/2), a report on these projects will be
provided to the 38th Meeting to determine if there is any progress toward removing the
impediments causing the implementation delays.  Table 2 presents by bilateral agency those
projects with implementation delays for which an updated report will be required for the
38th Meeting.

Table 2

PROJECTS WITH IMPLEMENTATION DELAYS

Agency Code Project Title
Belgium BOL/FOA/28/INV/10 Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid polyurethane foam at

Quimica Andina
France IRA/REF/24/INV/34 Conversion to non-CFC facilities of 4 companies producing cars and wagons with MAC umbrella project

France IRA/SEV/26/TAS/36 Small and Medium Enterprise study

France IRA/SOL/28/INV/48 Conversion to ODS-free technology at Dorcharkh Company

France MOR/FUM/29/INV/37 Phase-out of methyl bromide use in the cut flower and banana production

France VIE/REF/28/INV/22 CFC emission reductions in spinning halls air conditioning systems chillers (pilot project)

Germany ALG/FOA/32/INV/45 Conversion of SOFTPM, Choupot Oran, to LCD technology

Germany ALG/FOA/32/INV/46 Conversion of Matelas Souf to LCD technology

Germany CPR/REF/27/INV/282 Elimination of CFC-11 and CFC-12 in the manufacture of domestic refrigerators and freezers at China
Aerospace Industry Corp. Kunming Refrigerator Factory
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Data inconsistencies

6. The Secretariat noted several data inconsistencies in the progress reports submitted by the
bilateral agencies.  The Secretariat informed the agencies of these errors and in some cases, the
bilateral agencies provided revised databases.  In other cases, bilateral agencies provided
responses indicating their agreements to changes in their databases, but did not provide revised
databases.  For the purposes of this document and the other documents that are dependent upon
progress report data, the Secretariat corrected the databases, where possible.

Highlights from bilateral activities

7. 55 of the 136 ongoing bilateral projects concern refrigerant management plans or their
components.  26 projects are investment projects, followed by 15 technical assistance activities,
14 project preparation activities, and 11 halon banking projects.

Australia

8. Australia has completed all but two projects under its implementation.  It is implementing
a halon banking project with Canada that should result in the phase-out of 214 ODP tonnes in
India.  Australia is awaiting the completion of the hand over protocol as the last activity for its
commercial refrigeration emissions reduction project in Viet Nam.

Belgium

9. Belgium indicated that for its Quimica Andina foam project in Bolivia, the Government
is reviewing the enterprises which were being considered for Multilateral Fund funding.  The
project document (the agreement to start the project) has not been signed.  According to some
new regulations, in order for Quimica Andina to qualify it needed to be one of the higher
national consumers of CFC-11.  Only if this was the case would the project be approved and the
project document signed.  This project is classified as a project with an implementation delay.

Canada

10. Canada is implementing 27 bilateral projects, most of which are associated with RMPs.
It has completed 23 projects and cancelled one.  Ongoing Canadian bilateral projects are
expected to result in the phase out of 258 ODP tonnes when completed.  Canada is implementing
RMPs in Antigua and Barbuda, Benin, Burkina Faso, Belize, Chile, Colombia, Cuba, Guyana,
Saint Kitts and Nevis, Saint Lucia, and Uruguay.  Canada is also implementing halon banking
projects in India (with Australia) and in the Caribbean and methyl bromide projects in Georgia,
Kenya and Moldova.

11. Canada’s RMP activities in Antigua and Barbuda, Belize, Burkina Faso, Cuba, Saint
Kitts and Nevis, Saint Lucia, and Uruguay were delayed.   Some of these activities are expected
to be completed in 2003.
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12. Canada’s halon banking project in the Caribbean is expected to be completed in August
2003.  It should be noted that the Secretariat has recommended the cancellation of the UNEP
project to develop another project in the region based on the results of Canada’s halon banking
project.

Finland

13. Finland is currently implementing RMP projects in Nicaragua and Panama that are
expected to be completed in December 2003.  The MOUs for the projects in Panama were signed
and a draft MOU was sent to Nicaragua in March 2002.

France

14. France is implementing 32 bilateral projects and has completed 41 and cancelled one
project.  8 of France’s 32 ongoing projects are investment projects including 4 refrigeration
projects in Syria, a MAC refrigeration and solvent project in Iran, methyl bromide investment
project in Morocco, a refrigeration project in Viet Nam.  Ongoing projects under French
implementation are expected to phase out 230 ODP tonnes, when completed.

15. France is implementing RMP activities in Central African Republic, Cote d’Ivoire, Iran,
Jordan, Laos, Lebanon, Madagascar, Morocco, and Syria. Recovery and recycling activities in
Cote d’Ivoire, Iran, Lebanon and Morocco have delays of four years.  France is also
implementing halon banking projects in Iran, Syria (with Germany), and West Asia (with
Germany).

16. Five French bilateral projects are classified as projects with implementation delays
including three projects in Iran, a methyl bromide phase out investment project in Morocco, and
an emissions reductions project in Viet Nam.

17. France’s progress report had data inconsistencies that have an impact on the data in the
consolidated progress report.  For example, France reported support costs amounting to
US $218,839 less than was approved—this amount is not included in the sum of support costs in
the consolidated progress report.  Project codes used in France’s report are not consistent with
the codes in the Inventory of Approved Projects.  Similarly, the amount of phase out varies for
three projects totalling 181 ODP tonnes less in the progress report than the Inventory.

Germany

18. Germany is implementing 50 bilateral projects and has completed 11 and cancelled two
projects.  11 of Germany’s 50 ongoing projects are investment projects including:  3 foam
projects in Algeria, halon banking in Algeria, 2 refrigeration projects in China, 2 foam projects in
Iran, a methyl bromide investment project in Jordan and a refrigeration project in the Philippines.
Germany has ongoing projects that should result in the phase out of 1,447 ODP tonnes when
completed.
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19. Germany is preparing a country programme/RMP for Angola.  It is implementing RMP
activities in Botswana, Egypt, Ethiopia, Kenya, Lebanon, Lesotho, Mauritius, Malawi,
Mozambique, Namibia, Seychelles, Swaziland, Syria, Tanzania, Uganda, Zambia, and
Zimbabwe.  Germany RMP activities are delayed in general between 1.5 to 2 years.

20. Germany is also conducting a pilot technician training project in Brazil and developing
with others a servicing sector strategy for India.  It is implementing halon banking projects in
Syria (with France) and West Asia (with France).   Germany indicated that there was a delay in
obtaining MOUs from participating countries in the West Asia regional halon bank but it is
predicted to be completed by January 2003.

21. Germany has US $112,420 in project preparation funds available to it to prepare activities
in the following countries:  Algeria (foam and solvents), China (several), India (foam), Iran
(foam), Kenya (fumigants and solvents), Morocco (halon), Nigeria (halon), Oman (halon), and
Yemen (fumigants).  Project preparation in Nigeria and Oman are delayed by one year and in
Kenya (fumigants) and Morocco, by two years.

22. 3 German bilateral projects are classified as projects with implementation delays
including the Kenming refrigeration project in China, the SOFTPM and Matelas Souf LCD foam
projects in Algeria.  Three German projects in Egypt have remaining balances but no
disbursement is expected in 2002.

23. Germany’s progress report had data inconsistencies that have an impact on the data in the
consolidated progress report.  For example, Germany provided support costs amounting to
US $150,423 more than indicated in the Inventory of Approved Projects.  It should be noted that
this amount is included in the sum of support costs in the consolidated progress report.  The
amount of phase out varies from the Inventory for three projects totalling 6 ODP tonnes more in
the progress report than the Inventory.  Several entries have missing dates and dates that differ
from those recorded in project documents.

24. The project methyl bromide project in Egypt (EGY/FUM/26/DEM/70) has an apparent
overrun because there is a negative balance of US $1,500 for the project.  Decision 17/22 does
not allow project overruns.

25. The Secretariat informed Germany that its progress report indicated that 85 per cent of
the budget has been disbursed for the national recovery and recycling project in Syria that was
approved at a level of US $742,146 in March 2000.  The remarks indicate that the equipment has
been purchased and training workshops were held.  The Secretariat requested confirmation that
the conditions of approval for this project were met, i.e., "the project will not be implemented
until the price of CFCs has reached US $5/kg.  The Secretariat has not received a response to this
request as of this writing.

26. Noting that US $504,682 was disbursed of the project budget of US $599,500 for the
recovery and recycling component in Egypt’s refrigerant management plan
(EGY/REF/29/TAS/75), the Secretariat requested confirmation that the conditions of approval
for this project were met, i.e., “to request the Government of Germany not to proceed with the



UNEP/OzL.Pro/ExCom/37/12

7

disbursement of funds approved until the regulatory and legislative requirements and fiscal steps
proposed by the Government of Egypt are put into place and the cost of CFCs had reached US
$4.00/kg”.  Germany indicated that R&R equipment was tendered and was ready for shipment.
Germany also stated in its remarks about the project that “Egypt did not comply with
requirements under agreed conditions.”

Italy

27. Italy is implementing 6 investment projects that will phase out 259 ODP tonnes when
implemented.  Italy will complete its refrigeration project in Yugoslavia in 2003, its four foam
projects in India in 2004 and its methyl bromide investment project in Romania in 2005.  Trust
fund agreements have been signed with Italy’s executing agencies, UNDP and UNIDO, and first
missions have been fielded through 2001.   These projects were approved in July 2001.

Sweden

28. Sweden is implementing 4 bilateral projects and has completed one project.  Sweden
indicated that an RMP outline was adopted in October 2001 for the servicing strategy in the
Philippines.  Contracts were established for its technical assistance component of the Thai halon
project.  Consultants were contracted for the Lao licensing system.  The first steering meeting
was held about the Southeast Asia regional custom cooperation project.

United Kingdom

29. The United Kingdom is implementing a concessional loan project in Mexico.   The
United Kingdom reported that Phase I is almost completed and has accomplished its objectives.
Eleven chillers were replaced instead of the ten originally planned with the same grant amount.
Old chillers have been disposed and destroyed.  At least 5 ODP tonnes were phased out. An
assessment of the savings and lessons learned will be conducted by the middle of 2002.  71 per
cent of the funds for the project were disbursed through 2001.  The Phase II of the programme is
expected to be submitted for approval in 2002.  Funds have already committed funds and
building owners are expected to contribute more than twice the amount of counterpart funds as
originally envisioned.

RECOMMENDATION

The Executive Committee may wish to consider:

1. Noting with appreciation the progress reports submitted by the Governments of Australia,
Belgium, Canada, Finland, France, Germany, Italy, Sweden and the United Kingdom.

2. Requesting the Governments of Japan, Poland and Switzerland to provide their progress
reports to the 38th Meeting of the Executive Committee in the context of projects with
implementation delays.
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3. Requesting the Governments of Belgium, France, and Germany to provide reports on the
projects with implementation delays to the 38th Meeting of the Executive Committee.

4. Requesting bilateral agencies to verify their data against the Inventory of Approved
Projects before submitting it in progress reports.

5. Requesting the Government of Germany to clarify in a report to the 38th Meeting in the
context of projects with implementation delays the apparent project overrun in Egypt and
the condition of approval for Egypt’s and Syria’s national recovery and recycling
projects.

----
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BILATERAL COOPERATION PROGRESS REPORT - AUSTRALIA 

I. Project Approvals and Disbursements 

 A.  Annual Summary Data 

As at 31 December 2001, the Executive Committee has approved 10 activities as bilateral 
contributions from the Government of Australia to the Multilateral Fund.  Of the 
US$ 896 339 approved*, US$ 608 478 has been disbursed including completed projects.  The 
remainder of the approved funding relates to projects approved in 2000.  Bilateral 
contributions on an annual basis are as follows: 

  Year    Amount* 

      (US dollars) 

  1992      34 974 

  1993        4 317 

  1994      66 800 

  1995    120 896 

  1996    423 652 

1997 0 

1998 0 

1999 0 

2000 245 700 

2001 0 

 TOTAL 896 339 

*  Adjusted for the return of unutilised funds including the US$290,413 approved in March 2001 for 
ASP/VIE/REF34/TAS/34 and subsequently returned to the Fund following the ExCom’s transfer of the project 
to UNDP in July 2001.   

 B.  Summary Data by Type (CPG, DEM, INS, INV, PRP, TAS, TRA) 

Under the Secretariat’s classification system, Australia’s bilateral activities are distributed 
among the following types of projects: 

Type Number of Projects Amount Approved * 
(US dollars) 

Country Programmes - - 
Demonstration Projects 2 423,652 
Institutional Strengthening - - 
Investment Projects 1 245 700 
Project Preparation - - 
Technical Assistance 4 120 896 
Training 3 106 091 
TOTAL 9 896 339 
*  Adjusted amount - includes any adjustments for unutilised funds. 
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II.  Project Completions since Last Report 

N/A 

III. Global and Regional Project Highlights 

N/A 

IV. Completed and Ongoing Projects 

All of the Government of Australia's bilateral activities are considered non-investment 
projects with the exception of National Halon Management and Banking 
Programme:IND/HAL/32/INV/281 which is expected to phase out 213.6 ODP-weighted 
metric tonnes (Australian contribution).   

Of the 9 approved activities, the Government of Australia has completed 6 and 2 are 
classified as ongoing.  1 project, Replacement of methyl bromide with non ozone depleting 
substances in grain storage: KEN/FUM/21/DEM/12 was cancelled at the 30th Meeting of the 
Executive Committee and the undisbursed balance of US$91 869 was returned for 
reprogramming on 29 June 2000.  A Project Cancellation Report was submitted to the 32nd 
Meeting of the Executive Committee. Another project, Implementation of the RMP: 
Programme for the recovery and recycling of CFC 12 refrigerant: VIE/REF/34/TAS/34 was 
transferred to UNDP by the 34th Meeting of the Executive Committee as Australia could not 
reach agreement with UNDP on implementation modalities. 

Brief progress reports on the Government of Australia's 1 ongoing investment activity and 1 
ongoing non-investment activity are provided below. 

VIE/REF/20/DEM/14: Demonstration project CFC recycling and emissions reduction in 
the commercial refrigeration sector 

The following milestones have been achieved since the last report: 
� All equipment disbursed; 
� Project monitoring concluded; 
� Tripartite review conducted and completed; and, 
� Certificate of Completion Issued. 

Final completion of the project is contingent upon Vietnam signing the Handover Protocol. 
At this stage this has not been signed, as all refrigerant analysers provided under the project 
have failed. Two new identifiers were supplied free of charge to permit operations to 
continue. Once the faulty identifiers are repaired and returned to Vietnam, the Handover 
Protocol will be signed.  

Some equipment had previously been withheld from participating enterprises pending 
training of their technicians by FIRI (these enterprises were unable to send technicians to the 
workshops on the original dates appointed). This equipment has now been distributed to the 
participating enterprises.  
 

IND/HAL/32/INV/281: National Halon Management and Banking Programme 

The 32nd Meeting of the Executive Committee approved IND/HAL/32/INV/281 in December 
2000. This project is being implemented jointly with the Government of Canada. 
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The project was approved with the condition that disbursement would not take place until a 
commitment had been given by the Government of India that regulations facilitating the ban 
on the production and import of new halon would be established within six months after the 
reclamation centre had been established.  The Government of India gave this commitment in 
October 2001.  First disbursement to India is scheduled for May 2002, contingent upon 
India’s signature to an Exchange of Letters with Australia.  

In February 2002, the Project consultant undertook an initial visit to India in a ccordance with 
project documentation, developing detailed local work-plans as well as inspecting the site of 
the proposed reclamation facility.  Canada is currently preparing specifications for the halon 
reclamation equipment to be procured through the project. 

V. Status of Project Preparation, by country 

N/A 

VI. Administrative Issues (Adjustments and Other Issues) 

 A. Adjustments 

The project Replacement of methyl bromide with non ozone depleting substances in grain 
storage: KEN/FUM/21/DEM/12 was cancelled.  The balance remaining in the project was 
returned to the MLF for reprogramming on 29 June 2000. 

 B.  Other Issues 

The project Implementation of the RMP: Programme for recovery and recycling of CFC-12 
refrigerant: VIE/REF/34/TAS/34 was transferred by the 34th Executive Committee meeting 
to UNDP. 
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2001 Status on Canada’s Bilateral Activities  
 
I. Project Approvals and Disbursements  
 

A. Annual Summary Data 
 

As of December 31st 2001, the Executive Committee has approved 51 activities as 
bilateral contribution from the Government of Canada to the Multilateral Fund. Of 
the US $ 5,923,989 approved as bilateral contributions from Canada, US $ 
3,634,018 has been disbursed including completed projects.  Bilateral contributions 
on an annual basis are as follows: 
 

Year  Amount* 
1993 $649,500.00 
1994 $536,270.00 
1995 $50,000.00 
1996 $762,685.00 
1997 $853,950.00 
1998 $548,710.00 
1999 $727,040.00 
2000 $917,252.00 
2001 $878,582.00 

TOTAL $5,923,989.00 
*Adjusted for the return of unutilized funds  
    

B. Summary Data by type (CPG, DEM, INS, INV,PRP, TAS,TRA) 
 
According to the Secretariat’s classification system, Canada’s bilateral activities are 
distributed among the following types of projects: 
 

Type Number of Projects Amount Approved  
(US dollars)* 

Country Programmes   
Demonstration Projects 3 $562,000.000 
Institutional Strengthening    
Investment Projects 1 $270,270.00 
Project Preparation 2 $31,075 
Technical Assistance 25 $3,279,562 
Training 20 $1,781,082 
TOTAL 51 $5,923,989 
*Adjusted for the return of unutilised funds 
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II. Project Completion’s Since Last Report  
 
Since the last progress report, Canada has completed 9 projects: 
 
Financially Completed projects: 
 

1.  Antigua and Barbuda: Training the trainers in good refrigerant management practices 
(ANT/REF/26/TAS/05); 

2.  Antigua and Barbuda: National Recovery and Recycling Program 
(ANT/REF/26/TAS/06); 

3.  Chile: Refrigeration Management Plan Formulation (CHI/REF/27/TAS/138); 
4.  Jamaica: Customs Officers Training programme (JAM/REF/27/TRA/12); 
5.  Uruguay: Train the trainers programme in the refrigeration sector 

(URU/REF/27/TRA/30). 
 
Completed projects: 
 

1.  Belize: Policy Dialogue Program and regulatory framework for phasing out ODS 
(BZE/REF/29/TAS/04); 

2.  Georgia: Promoting Compliance with the Montreal Protocol in countries with 
economies in transition (CEITs) GEO/SEV/27/TAS/06; 

3.  Global: Customs Training Manual (GLO/SEV/27/TRA/180); 
4.  Uruguay: Implementation of a licensing and quota system (URU/REF/27/TAS/31).  

 
III. Global and Regional Project Highlights 
 
The Training Manual for Customs Officers, prepared by UNEP with the financial 
contributions of Canada and Finland was completed in 2001 and disseminated to National 
Ozone Units (NOUs).  Canada undertook the French and Spanish translation of the manual 
and disseminated it to French-speaking and Spanish-speaking NOUs in early 2002.  In 
2001, the manual was used for the training of customs officers in Canadian funded projects 
in Burkina Faso, St. Lucia and Antigua & Barbuda, and in several UN EP projects.     
 
IV. Completed and On-going Projects 
 
Of the 51 activities approved to date, 23 have been completed, one closed and  
the remaining 27 are on-going.  
 
V.  Status of Project preparation, by country  
 
As indicated in Section II, the project preparation for an RMP in Chile has been completed. 
The Executive Committee, at its 35th meeting, approved Canada’s and UNEP’s proposal for 
an RMP implementation project in Chile. 
 
The preparation for an RMP update for St. Lucia was approved at the 35th meeting of the 
Executive Committee.  The preparation of the update is underway and it is expected that 
submission will be at the 38th meeting of the Executive Committee.   
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In cooperation with UNDP, Canada is also preparing an RMP update/CFC terminal phase 
out plan for Jamaica and plans to submit the proposal at the 37th meeting of the Executive 
Committee.   
 
VI.  Administrative Issues (Adjustments and Other Issues) 
 
n/a 
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2001 Status on Finland’s Bilateral Activities 
 
I. Project Approvals and Disbursements  
 

A. Annual Summary Data 
 

As of December 31st 2001, the Executive Committee has approved 5 activities as 
bilateral contribution from the Government of Finland to the Multilateral Fund. Of 
the US$ 451,870 approved as bilateral contributions from Finland, US$ 138,440 has 
been disbursed including completed projects. 
 
This does not include the project ETH/REF/23/TRA/04 which has been transferred 
to UNEP in March 2000. 
 
Bilateral contributions on an annual basis are as follows: 
 

Year  Amount* in US$ 
1997 103,440 
1998 225,430 
1999 20,000 
2000 0 
2001 103,000 

TOTAL 451,870 
*Adjusted for the return of unutilized funds  
(To be confirmed by Finland) 
    

B. Summary Data by type (CPG, DEM, INS, INV,PRP, TAS,TRA) 
 
According to the Secretariat’s classification system, Finland’s bilateral activities are 
distributed among the following types of projects: 
 

Type Number of Projects Amount Approved  
(US dollars)* 

Technical Assistance 2 258,430 
Training 3 193,440 
TOTAL 5 451,870 
*Adjusted for the return of unutilised funds 
 
II. Project Completion’s Since Last Report  
 
Since the last progress report, Finland has completed 1 project, the Global Customs 
Training Manual (GLO/SEV/27/TRA/184) in cooperation with Canada and UNEP. 
 
III. Global and Regional Project Highlights  
 
The Global Customs Training Manual (GLO/SEV/27/TRA/184) has been disseminated to 
all Article 5 countries and implementing agencies to be used for national customs training. 
The feedback from the participants is very positive and several non-Article 5 countries 
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showed interest in the manual. As a separate project, it has been translated by Canada into 
French and Spanish and is being translated into Chinese by UNEP in cooperation with the 
Government of China. 
 
IV. Completed and On-going Projects 
 
Of the 5 activities approved to date, 2 have been completed and the remaining 3 are 
on-going. 
 
V.  Status of Project preparation, by country  
 
N.a. 
 
VI.  Administrative Issues (Adjustments and Other Issues) 
 
N.a. 
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RAPPORT SUR l’ETAT D’AVANCEMENT DES ACTIVITES BILATERALES DE LA 
FRANCE DANS LE CADRE DU PROTOCOLE DE MONTREAL 

A LA DATE DU 31 DECEMBRE 2001 
 
I. Approbation de projets et décaissements: 
 
 A. Données annuelles: 
 
Le Comité Exécutif a approuvé 74 activités comme contributions bilatérales du Gouvernement 
français au Fonds Multilatéral. Sur les 7 115 317* dollars US approuvés au 31 décembre 2 001,  
3 261 329 dollars US ont été décaissés, y compris les activités achevées.  
La répartition sur la base des contributions bilatérales est comme suit:  
 

Année Montant en US dollars(*) 
1994 220 767 
1995 139 505 
1996 1 129 542 
1997 1 649 851 
1998 509 804 
1999 2 686 829 
2000-2002 779 019 
Total 7 115 317 

*  Montants ajustés par rapport aux fonds non décaissés.   
 
 B.  Classification des contributions par type (CPG, DEM, INS, INV, PRP, TAS, 
TRA) 
 
Selon le système de classification du Secrétariat, les activités bilatérales de la France sont 
réparties selon les types suivants de projets: 
 
Type Nombre de Projets Montants approuvés(*) 

(US dollars) 
Programmes de pays (CPG) 3 97 787 
Projets de démonstration (DEM) 0 0 
Renforcement Institutionnel (INS) 1 25 983 
Projets d’investissement (INV) 17 2 826 054 
Préparation de projets (PRP) 12 276 167 
Assistance technique (TAS) 28 3 065 776 
Formation (TRA) 13 823 550 
TOTAL 74 7 083 742 
* Montants ajustés par rapport aux fonds non décaissés.   
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II.  Projets complétés et/ou annulés depuis le dernier rapport: 
 
Depuis le dernier rapport de progression des projets, le Gouvernement français a achevé les 
projets suivants: 
   
Référence du projet Titre du projet Remarques 
MLI/FOA/26/INV/5 Elimination de l’utilisation de CFC 11 

dans la production de mousse chez FOFY 
Rapport d’achèvement à soumettre 

COS/FUM/29/PRP/21 Préparation  de projet dans la secteur du 
bromure de méthyle 

Une première version du projet a été soumise 
par la FAO. Suite au projet approuvé par le 
Comité Exécutif visant à l'élimination du 
MBr au Costa Rica et mise en œuvre par le 
PNUD, il n'est plus possible de présenter 
d'autres projets. 

GHA/REF/27/TAS/11 Assistance technique dans la climatisation le Ghana a présenté avec l'aide du PNUD un 
projet utilisant les 50% restant dans le cadre 
du Plan de Gestion des Réfrigérants. Il n'est 
donc plus possible de présenter de projets 
avant 2007 dans ce pays. 

SYR/HAL/29/TAS/50 Assistance technique dans les halons le projet a été formulé et soumis au Comité 
Exécutif à la 34ème réunion. 

 
 
III. Remarques sur les projets globaux et régionaux: 
 
Référence du projet Titre du projet Remarques 
ASP/ASP/HAL/28/TAS/29 Préparation d’un programme régionale 

de banque de halons concernant 4 
pays (Bahrain, Liban, Qatar et Yémen) 

Le comité de pilotage du projet est mis en 
place et la Convention de financement a été 
signée avec la GTZ. L'achat des équipements 
est en cours 
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IV. Projets complétés et en cours (INV, TAS et TRA): 
 
A la date du 31 décembre 2001, 74 activités bilatérales ont été approuvées. L’état d’avancement 
de ces projets est comme suit : 
 
INV : 17 projets d’investissement ont été approuvés. 
 
- 7 projets achevés avant 2001, 
- 1 Projets achevés en 2001; 
- 8 Projets en cours : 1 projet en 1998 et 7 projets en 1999 ; 
- Projet annulé : 1 projet a été annulé (ASP/MAL/SOL/18/INV/78).  
 
TAS : 28 projets de ce type ont été approuvés.  
 
- 2 projets achevés en 2001, 
- 7 Projets achevés avant 2001; 
- 19 projets en cours : 3 en 1997, 2 en 1998, 4 en 1999 et 10 en 2000-2002, 
 
 
TRA : 13 projets de ce type ont été approuvés : 
 
- 8 projets achevés  avant 2001, 
- 5 projets en cours : 3 approuvés en 1999 et 2 en 2000-2002, 
 
 
V. Rapport d’état d’avancement des projets de préparation par pays: 
 
12 projets de préparation de projets ont été approuvés : 
 
- 1 projet achevé en 2001, 
- 10 projets ont été achevés : avant 2001, 
- 1 projet en cours approuvé en 1999,  
 
VI. Aspects administratifs (ajustements et autres aspects) 
 
Projets COS/FUM/29/PRP/21 et GHA/REF/27/TAS/11 : Les ajustements pour ces projets 
achevés en 2001 sont à considérer. 
 
Projet JOR/REF/27/TAS/46 : le rapport d'enquête a été achevé. D'un commun accord avec le 
Gouvernement jordanien, les résultats de l’enquête et le projet seront transférés à la Banque 
Mondiale. 
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Annexe I Remarques sur l’exécution des Programmes de  pays et du projet de 
renforcement institutionnel: 
 
A. Programme de pays: 
 
3 préparation de programme de pays ont été approuvés : 
 
- 2 achevés en 1995 (Mauritanie et Vietnam), 
- 1 achevé en 1999 (Madagascar, y inclus un plan de gestion des réfrigérants). 
 
B. Renforcement Institutionnel: 
 
1 seul projet avait été approuvé en 1994 et achevé en 1999.  
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Government of Germany 

 

Narrative Progress report and financial reporting for bilateral activities 

 

April 2002 

 

I. Project Approvals and Disbursements  

 

A. Annual Summary Data 

 
The Executive Committee has approved 81 bilateral projects submitted by the Government of Germany 
until December 2001. Of the US$ 17.066.959 approved US$ 9.748.497 has been disbursed including 
completed projects. 
 
Bilateral contributions on an annual basis are as follows: 
 

Year Amount (US$) 
1992 18.378 
1993 - 
1994 - 
1995 1.336.918 
1996 - 
1997 992.308 
1998 2.609.962 
1999 6.259.250 
2000 3.154.470 
2001 2.695.673 
TOTAL 17.066.959 

 

B. Summary Data by Type (CPG, DEM, INS, INV, PRP, TAS, TRA) 

 
Under the Secretariat’s classification system, Germany’s bilateral activities are distributed among the 
following types of projects (up to Dec 2001):  
 
Type Number of Projects Amount approved (US$) 
Country Programmes 1 67.800 
Demonstration Projects 4 1.067.312 
Institut.Strengthening 0 0 
Investment Projects 16 10.493.002 
Project Preparation 31 711.790 
Technical assistance 30 4.022.536 
Training 5 702.490 
TOTAL 87 17.064.930 
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II. Project Completion since last report 

 
Since the last progress report, the Government of Germany has completed the following projects: 
 
Project Number 
 

Project Title Remarks 

ALG/HAL//31/PRP/42 Project preparation , technical 
assistance in the halon sector 

Project preparation lead to project 
proposal for implementation 

ASP/HAL/28/TAS/39 Survey for halon banking 
management plan in West Asia 
(Bahrain, Lebanon, Qatar, Yemen) 

Project preparation lead to project 
proposal for implementation. 
Regional institutional framework 
of co-operation between the 
countries concerned was 
established and halon bank 
preparation organised. 

EGY/FUM/26/DEM/ 
 

Application of methyl bromide 
alternatives in grain storage 
 

Completion report submitted, 
demonstration trials carried out 
and completed 

GAM/REF/32/PRP/11 Project preparation for additional 
activities for Gambia RMP 
 
 
 
 

Project completed and resultant 
RMP update submitted 
Survey on ODS consumption and 
technical specifications for retrofit 
the commercial refrigeration sector 
implemented . 

GLO/REF/23/TRA/138 Information video: working safely 
with hydrocarbons in domestic and 
small scale commercial refrigeration 

Delay in financial completion due 
to unexplained delays at UNEP 
sending GTZ a final invoice 

MAR/ARS/27/INV/11 Investment project for phasing out 
CFCs at Chem Tech-Stella Industries, 
Port Louis 

Completion report submitted 
October 2001 

SYR/FUM/32/PRP/70 Project preparation/technical 
assistance in soil fumigants (methyl 
bromide) 
 
 
 
 
 
 
 

Project preparation led to project 
proposal for implementation. 
Information for determining the 
requirements of the country with 
respect to the phase out of methyl 
bromide in soil fumigation, 
adaptation of suitable alternative 
technologies, training programmes 
and regulatory and policy 
measures was provided. 
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III. Global and regional project highlights  

 

A. Global Projects 

n/a 
 

B. Regional Projects 

The implementation of the national RMPs has a regional component which comprises the following 
regional umbrella activities: 

• Set up of ODS legislation meeting in the Montreal protocol requirements 
• Customs officer training 
• Training of trainers for courses in good refrigeration practices 
• Training of technicians 

 
The development of the Halon Bank Management Plan for Bahrain, Yemen, Lebanon and Qatar (West 
Asia) is undertaken in a regional context for the cost-effective management of halons in the respective 
countries as well as in the whole region.  
 
 

IV. Completed and Ongoing Projects 

 
Of the 81 approved projects to date, the Government of Germany has 50 ongoing projects, 11 projects 
have been completed, 18 projects finalised and 2 projects closed.  
 
All of the German bilateral activities are implemented through the German Agency for Technical 
Cooperation, GTZ, within the programme Proklima.  
 
26 of the 67 non-investment projects have been completed. Of the 14 investment projects 2 have been 
completed.  
 
 

V. Status of Project Preparation, by country 

A. Status of agreements 

 
• Eight out of 14 RMP countries in Africa have sent a letter of intent to do the 50% extension of 

the RMP project with GTZ-Proklima.  
 
• Cuba has sent a letter of intent to do the total CFC phase-out with GTZ-Proklima. 

 
• Zimbabwe and Namibia intend to do the total CFC phase -out with GTZ-Proklima.  
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B. Project Preparation by country 

 
Funds to develop project proposals have been allocated in the following seven cases: 
 

• 20.945 US$ to prepare a technical assistance project in the halon sector in Nigeria 
(NIR/HAL/34/PRP/) 

 
• 26.830 US$ to develop 2 investment project proposals for the phase out of ODS in the flexible 

moulded foam sub-sector in India (IND/FOAM/34/PRP/) 
 

• 19.210 US$ to prepare a technical assistance project in the halon sector in Oman 
((OMA/HAL/34/PRP/) 

 
• 49.720 US$ to develop an investment project for the phase out of Methyl Bromide 

(YEM/FUM/34/PRP/) 
 

• 16.950 US$ to prepare a project proposal for the solvent sector in Kenya (KEN/SOL/35/PRP/)  
 

• 26.838 US$ to develop a project proposal for the phase out of ODS use in the flexible foam sub 
sector in 5 companies in Iran (IRA/FOA/35/PRP/)  
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2001 Status on Italy Bilateral Activities 
 
I. Project Approvals and Disbursements  
 

A. Annual Summary Data 
 

As of December 31st 2001, the Executive Committee has approved six (6) activities 
as bilateral contribution from the Government of Italy to the Multilateral Fund. Of 
the US $ 3,374,489 approved as bilateral contributions from Italy, US 0.00 has been 
disbursed including completed projects. Bilateral contributions on an annual basis 
are as follows: 
 

Year Amount* 
2000 1,819,654 
2001 1,819,654 

TOTAL 3,639,308 
*Adjusted for the return of unutilized funds 
    

B. Summary Data by type (CPG, DEM, INS, INV,PRP, TAS,TRA) 
 
According to the Secretariat’s classification system, six Italian bilateral activities 
are distributed among the following types of projects: 
 

Type Number of Projects 
Amount Approved  

(US dollars)* 
Country Programmes   
Demonstration Projects   
Institutional Strengthening    
Investment Projects 6 3,374,489 
Project Preparation   
Technical Assistance   
Training   
TOTAL 6 3,374,489 

*Adjusted for the return of unutilised funds 
 
 
II. Project Completion’s Since Last Report  

N/a 
 
III. Global and Regional Project Highlights  

N/a 
 
IV. Completed and On-going Projects 

Of the 6 activities approved to date, 0 have been completed, 0 closed and  
the remaining 6 are on-going. 
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V. Status of Project preparation, by country  
 

In India, 

The projects were approved in July 2001. Trust fund agreement with UNDP signed in 
December 2001. UNOPS has already fielded a visit to the enterprise and has initiated 
procurement actions for the project. Purchase orders to be placed as soon as funds 
transferred to UNDP. 

 
In Romania, 

July 2001: The project has been approved at the 34th meeting of the Executive 
Committee of Montreal Protocol. 

October 10, 2001: Trust fund agreement has been signed between UNIDO (United 
Nations Industrial Development Organization) and the Government of Italy. 

December 18, 2001: Italian Ministry for the Environment and Territory has arranged 
the first transfer of fund to UNIDO, Vienna.  

Project implementation: Implementation could start after receiving the fund. After all 
preparations, the first field activity will commence in July 2002. 

 
In Yugoslavia, 

July 2001: The project has been approved at the 34th meeting of the Executive 
Committee of Montreal Protocol. 

October 10, 2001: Trust fund agreement has been signed between UNIDO (United 
Nations Industrial Development Organization) and the Government of Italy. 

December 18, 2001: Italian Ministry for the Environment and Territory has arranged 
the first transfer of fund to UNIDO, Vienna.  

Project implementation: The UNIDO backstopping officer and the manager of NOU, 
Yugoslavia visited the factory in October 2001 to discuss the implementation 
modality with the company management and relevant government officers of the 
Republic of Montenegro. The TOR was prepared.  Bidding for the procurement of 
equipment and services will start in beginning of 2002.  

 
VI. Administrative Issues (Adjustments and Other Issues) 

n/a 
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2001 Status Report on Sweden’s Bilateral Activities 
 
I. Project Approvals and Disbursements 
 
A. Annual Summary Data 
 
The Executive Committee has approved five activities as bilateral contributions from the 
Government of Sweden to the Multilateral Fund. Three projects were approved at the 29th 
Executive Committee meeting in 24-26 November 1999. Two projects were approved by the 
34th meeting in July 2001. As of 31 December 2001 funds were disbursed for these projects 
as specified in the report. 
 
B. Summary Data by Type (CPG, DEM, INS, INV, PRP, TAS, TRA) 
 
Under the Secretariat’s classification system, Sweden’s bilateral activities are distributed as 
follows: 
      
  
Type Number of 

Projects 
Amount Approved 
(US dollars) 

Country Programmes   

Demonstration Projects   

Institutional Strengthening   

Investment Projects   

Project Preparation 1 US$ 141,400 

Technical Assistance 3 US$ 200,000 + agency support cost (WB) 
US$ 250.000 
USD 55.000 

Training 1 US$  55,000 + agency support cost (UNEP) 

TOTAL  US$ 701,400 + agency support cost 34,450       
= US$ 735,85 

 
 
II. Project Completions since Last Report 
 
The Regional Workshop on Control and Monitoring of ODS Consumption for the Southeast 
Asia/Pacific Region (was funded with equal bilateral contributions from Sweden and Japan 
and implemented through UNEP. The workshop was held in Thailand (Jomtien) 22-27 May 
2000 and was attended by ozone and customs officers from ten countries in the region. The 
participating countries developed a joint set of declarations and drafted national action plans 
for further work in their respective country. The report from the workshop has been prepared 
by Sweden in February 2001. The project completion report is to be prepared by Sweden 
after coordination with UNEP. 
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III. Global and Regional Project Highlights 
 
A. Global Projects 
 
N/A 
 
B. Regional Projects 
 
N/A 
 
 
IV. Performance Indicators 
 
N/A 
 
 
V. Status of Agreements and Project Preparation, by Country 
 

Philippines 

At the 29th Meeting of the Executive Committee, the Government of Sweden received 
approval for preparation of a government strategy to reduce and eliminate the use of CFC 
refrigerants for servicing and installations on site in the Philippines.  
 
Detailed discussions with the Philippine authority in charge, Department of Environment and 
Natural Resources, on the implementation took place May 2000. International and local 
consultants have been contracted and in November 2000, the first meeting with the involved 
authorities and the private sector was conducted. A survey of current consumption and use in 
the sector has been conducted. An RMP outline was adopted in October 2001 as a result of 
phase I. In March further details were discussed with the concerned authorities. There is high 
political support to the project. Changes of staff within the authorities in charge due to the 
new political situation in the Philippines, has caused the project a delay and the efforts to 
coordinate with the WB into a NCPP has added to this delay. A mission to coordinate with 
the WB is scheduled for May 2002. 
 

Thailand  

The Swedish contribution to project THA/HAL/29/INV/120 (Thai Halon Management 
Programme) consists of technical assistance. The project is being implemented by the World 
Bank. The total Swedish contribution to the project was disbursed to the WB in May 2001. 
December 2001 the total Swedish contribution was to the WB disbursed. ToR were 
established in December 2001.The tendering process begun in January 2002  
 

Lao PDR 

The Swedish contribution to LAO/REF/34/TAS/65 consist of technical assistance to prepare 
an import/export licensing system. International and national consultants have been 
contracted in March 2002. The first mission is expected in June 2002.  
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Regional Customs Cooperation 

At the 34th Meeting of the Executive Committee, the Government of Sweden received 
approval for establishing a customs cooperation network in the SEP region. UNEP/ROAP has 
been contracted as implementing agency. A first steering group meeting was held in 
September 2001 and the first project meeting with the authority officials where held in April 
2002, back-to back with the ODSONET/SEAP-follow up meeting. 
 
 
VI. Administrative Issues  
 
A. Adjustments 
 
N/A 
 
B. Other Issues 
 
N/A 

 


