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综合进度报告 

1. 综合进度报告概述了各执行机构和双边机构 1 以叙述和数据库两种形式提供的进度和

财务信息。秘书处在综合所有这些机构的数据库的基础上编制了本报告。报告包含三个部

分和三个附件。三个部分包括：第一部分：国家一级执行进度概要；第二部分：2003 年

全年活动概要；第三部分：基金秘书处的评论和建议；以及对执行中项目的国别审查。三

个附件包括：附件一：国别项目执行数据：附件二：进度报告数据分析；和附件三：对执

行中项目的国别审查。附件三是综合进度报告的一个新增部分，提供了有关执行中活动的

叙述式信息。 

第一部分：国家一级执行进度概要 

2. 本节概述了各国国家一级执行进度状况。在缔约方第十五次会议认为有不履约行为的

国家中所开展的具体活动，详见履约状况/前景文件（UNEP/OzL.Pro/ExCom/43/6）。 

2003 年期间国家一级进度摘要 

3. 秘书处审查了国家一级执行状况，并考虑到自去年计划完成日期以来的执行延迟问题

和可能对淘汰产生的影响、计划拨款率和基于第 5 条国家所报告的 ODS 消费数据的完成

率。应当指出的是，提到“由于延迟产生的 ODS 净排放量”的依据是，用项目计划淘汰

的 ODS 月平均数乘以月延迟数。 

4. 附件一提供了对各执行机构 2003 年活动的国别评估。各机构在 134 个国家和地区有

拨付计划。拨付率达到 89%，超过这一平均拨付率的国家有 24 个。下列国家按计划毫未

拖延地达到了预定的淘汰目标：洪都拉斯（117 ODP 吨）、布隆迪（35 ODS 吨）、贝宁

（27 ODP 吨）、巴哈马（18 ODS 吨）、乌拉圭（12 ODS 吨）、斐济（5 ODP 吨）、塞

内加尔（5 ODP 吨）和加纳（4 ODP 吨）。 

5. 在这 8 个国家中，有 4 个国家根据第 7 条要求或国家方案执行情况报告了 2003 年消

费量。这 4 个国家是：加纳、洪都拉斯、塞内加尔和乌拉圭。其中有两个国家 2003 年消

费量低于 2002 年，即，洪都拉斯和塞内加尔。 

6. 其他国家，如约旦，由于执行延迟而造成净排放量增加 1,303 ODP 吨，尽管拨付已完

成计划的 67%。由于延迟而显著增加净排放量的其他国家还有： 

• 印度尼西亚（淘汰量比计划减少了 1295 ODP 吨，拨付完成计划的 68%）； 
• 埃及（减少了 1231 ODP 吨，拨付完成计划的 37%）； 

                                                 
1  本报告未获得芬兰、法国、日本和瑞士四国的进度报告数据。这四国 2002 年进度报告中的数据连同 2003 年批准的项

目的批准信息一并收入本报告。 
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• 智利（减少了 689 ODP 吨，拨付完成计划的 64%）； 
• 阿尔及利亚（减少了 467 ODP 吨，拨付完成计划的 76%）； 
• 塞尔维亚和黑山（减少了 432 ODP 吨，拨付完成计划的 56%）； 
• 巴西（减少了 427 ODP 吨，拨付完成计划的 58%）； 
• 叙利亚（减少了 384 ODP 吨，拨付完成计划的 31%）； 
• 摩洛哥（减少了 315 ODP 吨，拨付完成计划的 63%）； 
• 黎巴嫩（减少了 230 ODP 吨，拨付完成计划的 88%）； 
• 马来西亚（减少了 211 ODP 吨，拨付完成计划的 70%）； 

7. 在由于延迟而增加净排放量的这些国家中，智利、印度尼西亚、约旦、黎巴嫩、马来

西亚和摩洛哥等国既没有提出报告，也没有提供完整的 2003 年数据。在项目虽有延迟，

但仍然报告了 2003 年数据的国家中，埃及的 ODS 消费量 2002 年减少了 284 ODP 吨，叙

利亚减少了 100 ODP 吨，阿尔及利亚也减少了 0.3 ODP 吨。 

8. 基于 2002 年进度报告中的计划完成日期以及 2003 年进度报告中取得的结果，各机构

完成了其 2003 年计划完成项目的 49%和计划淘汰量的 72%。 

多年协定 

9. 在切实遵守《蒙特利尔议定书》的一项或多项控制措施的范围内，执行委员会批准了

51 项多年协定（包括第四十二次会议上批准的数目）。协定所涉范围各有不同，既有有

关国家对该议定书各项要求的履约协定，也有关于一项或多项议定书附件的协定。 

10. 在这些协定中，有 24 项协定涉及制定国家 ODS 或 CFC 淘汰计划，所涉国家包括：

阿尔巴尼亚、阿根廷、巴哈马、孟加拉国、波斯尼亚和黑塞哥维那、巴西、哥伦比亚、克

罗地亚、厄瓜多尔、印度、伊朗、莱索托、利比亚、马来西亚、毛里求斯、墨西哥、纳米

比亚、尼日利亚、巴布亚新几内亚、菲律宾、泰国、特立尼达和多巴哥、土耳其和委内瑞

拉。现与阿根廷、中国、印度、朝鲜民主主义人民共和国和墨西哥等国签定了五项 CFC
生产淘汰协定，与中国签定了一项哈龙生产淘汰协定，与印度签定了一项一次性生产淘汰

赠款协定。还有四项 CTC 淘汰计划部门协定（消费或生产），所涉国家有中国、印度、

朝鲜和巴基斯坦。环境规划署在中国有 2 个政策对话多年项目。 

11. 消费部门淘汰协定包括有：1 个泡沫塑料协定（中国）、1 个哈龙协定（中国哈龙部

门计划的消费部分）、8 个甲基溴协定（阿根廷、哥斯达黎加、肯尼亚、黎巴嫩、马拉

维、摩洛哥、叙利亚和土耳其）、1 个溶剂协定（中国）、3 个制冷管理计划协定（阿尔

及利亚、玻利维亚和巴基斯坦）、3 个制冷协定（中国、印度尼西亚和朝鲜民主主义人民

共和国）和 1 个烟草协定（中国）。原则商定的费用总额共计 7.823 亿美元，其中 4.419
亿美元已转划给各个机构。 

12. 各执行机构提供了有关多数部门淘汰方案的进度报告以及年度工作方案资金申请。 
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第二部分：截止 2003 年年底的进度概要 

13. 附件二提供了对进度报告中数据的详细分析。至 2003 年 12 月 31 日前由多边基金支

助的项目和活动的执行进度情况概述如下： 

（a） 淘汰：批准的项目计划到 2003 年底以前淘汰 260,205 ODP 吨，现已淘汰

208,867 ODP 吨，即，28,855 ODP 吨包括 2003 年淘汰的生产量（不包括已撤

消和转让的项目）和已批准、即将淘汰的 30,040 ODP 吨。 

（b） 拨付款/核定款：至 2003 年底核定资金为 14.4 亿美元（不包括机构费用），

现已拨付 11 亿美元，拨付率达 77%，也就是说，2003 年拨付资金 1.43 亿美

元，核定追加资金 1.59 亿美元。 

（c） 成本效益：已完成的投资项目的平均成本效益为 4.36 美元/公斤，执行中投资

项目为 6.19 美元/公斤。 

（d） 完成的项目数量：至 2003 年底获得基金资助的项目有 4,439 个[不包括关停或

转让的项目]，其中有 3,481 个项目现已完成，完成率达 78%。 

（e） 交付速度[投资项目]：平均而言，投资项目在执行委员会批准 32 个月后完

成，这些项目的头笔资金在获得批准 15 个月后到位。 

（f） 交付速度[非投资项目]：平均而言，非投资项目在获得批准 30 个月后完成，

非投资项目的头笔资金在获得批准 9 个月到位。 

（g） 项目编制：至 2003 年底共批准 971 个项目编制活动，现已完成 876 个。各执

行机构 2003 年的结转余额为 2,577,139 美元（包括用于完成的项目编制的大

约 994,940 美元），作为 2004 年批准的 405,500 美元的补充款项，可用于新

的项目编制活动。 

（h） 执行延迟：执行中投资项目目前平均拖延期为 18 个月。列有 147 个执行延迟

项目的清单附于本报告。因执行延迟产生 ODS 净排放量总数为 39,135 ODP 
吨。有关这些延迟情况的报告将提交给第四十四次会议。 

（i） 关停和转让项目：截止 2003 年底共撤消项目 196 个，其中 78 个是项目编制

活动。机构之间转让的项目共有 20 个。 
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基金秘书处的评论和意见 

评论 

14. 秘书处的评论述及审查各机构的进度报告期间指明的共同问题。 

双边机构未提交进度报告 

15. 去年，由于双边机构的进度报告提交滞后，执行委员会要求各执行机构于每年 5 月 1
日之前提交其年度进度报告（第 40/8（d）号决定）。不过，今年有几个双边机构未按双

边合作进度报告的说明提交进度报告（UNEP/OzL.Pro/ExCom/43/11）。 

16. 双边机构的进度报告是执行委员会获悉项目执行状况的唯一手段，通过其还可以了解

在涉及项目延迟、退还余额、履约状况/前景和 3 年期淘汰计划等问题时是否需要进一步

提交报告。此外，双边机构应就其项目提交的惟一的财务报表，就是进度报告范围内的一

份报告。因此，秘书处将会就资金处置情况与双边机构交流信息，直到双边机构向基金秘

书处通报核定资金已充分使用。因此，谨提议执行委员会鼓励那些没有报告财务结账情况

的双边机构将之作为紧急事项，在随后向基金秘书处提交报告时注意到这一问题。 

项目交付速度慢于 2002 年进度报告中的计划 

17. 基于 2002 年进度报告中的计划完成日期和 2003 年进度报告表明的结果，工发组织已

完成的项目数量为其 2003 年计划完成数量的 61%，世界银行和开发计划署均完成其计划

数量的 54%。环境规划署完成其计划的 35%。世界银行完成计划淘汰量的 82%，其次是

开发计划署，完成预期目标的 69%，工发组织则完成计划的 60%。履约期间，按计划执

行淘汰项目和完成项目，对第 5 条国家充分履约可能是至关重要的。谨提议执行委员会向

所有机构指出 2003 年期间项目完成率偏低，淘汰量也低于原计划，并鼓励各执行机构和

第 5 条国家加快项目执行进度。 

向国家臭氧机构核查供资情况数据 

18. 基金秘书处将双边机构和执行机构的最初呈件送交国家臭氧机构官员加以核查。几乎

所有国家臭氧机构都核查了各执行机构就在其国家所开展的活动所提供的数据。在有的情

况下，国家臭氧机构还询问了拨付情况和数据库各个部分的输入数据。 

建议 

谨提议执行委员会： 

1． 注意到 UNEP/OzL.Pro/ExCom/43/10 号文件所载多边基金的综合进度报告； 
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2． 对于那些没有向秘书处报告财务数据或关于双边活动的结帐工作的双边机构，鼓励

它们将之作为紧急事项予以处理； 

3． 指出所有机构 2003 年期间的项目完成率都偏低，淘汰量也低于原计划，并鼓励各执

行机构和第 5 条国家加快项目执行进度。 
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Annex I 
  

PROJECT IMPLEMENTATION BY COUNTRY 
 

Country Phased 
Out in 
2003 

Percentage 
of Planned 
Phase-out 
Achieved 
in 2003 

Estimated 
Funds 

Disbursed in 
2003 (US$) 

Funds 
Disbursed in 
2003 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2003 

Net Emission due 
to delay in 2003 
(actual versus 

Planned Date of 
Completion in 

2002) 

Net Emission 
due to delay in 

2003 (actual 
versus Date of 

Completion per 
Proposal) 

Percentage 
of Planned 

Projects 
Completed 

in  2003 

Changes in A7 Data 
(2003Vs2002) 

Albania 0   137,810 33,345 24% -43 -43 50% No 2003 A7 or CP Data 
Algeria 72 8% 1,150,862 871,758 76% 467 467 22% -0.3 
Angola 0   51,000 97,100 190%         
Antigua and Barbuda 0   31,504 -36 0%         
Argentina 320 79% 4,938,906 3,934,639 80% -228 -485 67% 7,734.0 
Bahamas 18 100% 108,314 0 0%     50%   
Bahrain -12 0% 58,325 8,066 14% 14 14 33% -44.9 
Bangladesh 0 0% 205,857 116,917 57% 23 23 0% No 2003 A7 or CP Data 
Barbados 0   78,534 37,515 48%     0%   
Belize 0   26,443 19,963 75%     100%   
Benin 27 100% 102,819 122,545 119%     75%   
Bolivia 0   339,570 147,444 43% -14 -14 50% No 2003 A7 or CP Data 
Bosnia and Herzegovina 0   456,308 345,478 76% 45 45 57% -11.6 
Botswana 0 0% 31,425 10,550 34% 1 1 33% No 2003 A7 or CP Data 
Brazil 2,084 98% 5,716,690 3,320,081 58% 427 427 60% 764.1 
Brunei Darussalam 0   75,847 25,717 34%     0%   
Burkina Faso 0   111,191 99,478 89%     100%   
Burundi 35 100% 147,636 231,145 157% -13 -13 100% No 2003 A7 or CP Data 
Cambodia 0   91,868 67,893 74%     67%   
Cameroon 0   184,557 220,569 120%     50%   
Cape Verde 0   55,000 9,500 17%     0%   
Central African Republic 0   99,120 0 0%      
Chad 0   212,819 106,350 50%     50%   
Chile -1 0% 1,060,056 673,902 64% 689 689 25% No 2003 A7 or CP Data 
China 17,316 86% 58,481,347 57,883,301 99% -8,785 -11,008 64% No 2003 A7 or CP Data 
Colombia 47 64% 2,215,563 1,674,114 76% 25 25 56% 162.4 
Comoros 0   106,016 20,503 19%     100%   
Congo 0   19,561 13,001 66%     100%   
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Country Phased 
Out in 
2003 

Percentage 
of Planned 
Phase-out 
Achieved 
in 2003 

Estimated 
Funds 

Disbursed in 
2003 (US$) 

Funds 
Disbursed in 
2003 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2003 

Net Emission due 
to delay in 2003 
(actual versus 

Planned Date of 
Completion in 

2002) 

Net Emission 
due to delay in 

2003 (actual 
versus Date of 

Completion per 
Proposal) 

Percentage 
of Planned 

Projects 
Completed 

in  2003 

Changes in A7 Data 
(2003Vs2002) 

Congo, DR 0   312,733 201,698 64% -2 0 100% -473.7 
Costa Rica 0 0% 602,357 123,164 20% 50 50 0% No 2003 A7 or CP Data 
Cote D'Ivoire 0   279,650 54,813 20%     0%   
Croatia 3   364,554 184,109 51% -18 -18 33% No 2003 A7 or CP Data 
Cuba 6 0% 161,607 240,742 149% 9 9 38% -9.5 
Cyprus 0   0 0           
Djibouti 0   276,226 4,824 2% 2 2 0% No 2003 A7 or CP Data 
Dominica 0   48,000 12,080 25%     0%   
Dominican Republic 40 0% 203,649 88,288 43%     50%   
Ecuador 0   395,800 125,795 32% -13 0 50% No 2003 A7 or CP Data 
Egypt -76 53% 988,950 367,438 37% 1,231 1,231 0% -283.8 
El Salvador 0   102,408 3,387 3%     50%   
Ethiopia 0   60,808 34,140 56%     50%   
Fiji 5 100% 112,164 -4,467 -4% -5 -5 67% No 2003 A7 or CP Data 
Gabon 0   98,441 34,277 35%     67%   
Gambia 0   80,038 62,760 78%     100%   
Georgia 1   133,621 101,548 76%     60%   
Ghana 4 100% 139,489 178,735 128% -6 -6 75% 13.7 
Global 0   11,258,725 10,532,226 94%     47%   
Grenada 0   87,842 7,646 9%     0%   
Guatemala 261   1,327,987 1,128,971 85%         
Guinea 0   82,460 39,198 48%     100%   
Guinea-Bissau 0     28,055           
Guyana 0 0% 123,926 17,000 14% -16 -16 67% -8.9 
Haiti 0   68,243 21,031 31%     50%   
Honduras 117 100% 809,587 1,421,586 176% -7 -393 100% -21.1 
India 4,079 83% 13,223,574 17,669,500 134% -3,410 -4,138 56% No 2003 A7 or CP Data 
Indonesia 524 50% 4,593,440 3,109,153 68% 1,295 484 72% No 2003 A7 or CP Data 
Iran 641 39% 5,750,930 5,400,622 94% -40 -780 47% No 2003 A7 or CP Data 
Jamaica 0   181,519 128,250 71%     100%   
Jordan 353 58% 1,854,629 1,248,727 67% 1,303 549 22% No 2003 A7 or CP Data 
Kenya 8 0% 363,571 203,637 56% 75 76 43% No 2003 A7 or CP Data 
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Country Phased 
Out in 
2003 

Percentage 
of Planned 
Phase-out 
Achieved 
in 2003 

Estimated 
Funds 

Disbursed in 
2003 (US$) 

Funds 
Disbursed in 
2003 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2003 

Net Emission due 
to delay in 2003 
(actual versus 

Planned Date of 
Completion in 

2002) 

Net Emission 
due to delay in 

2003 (actual 
versus Date of 

Completion per 
Proposal) 

Percentage 
of Planned 

Projects 
Completed 

in  2003 

Changes in A7 Data 
(2003Vs2002) 

Kiribati 0   49,000 16,439 34%         
Korea, DPR 1,250   1,201,334 1,097,234 91% -18 -18 67% -153.7 
Kuwait 0   351,040 48,840 14%         
Kyrgyzstan 9   410,118 229,499 56%     0%   
Lao, PDR 0   251,027 79,656 32%     25%   
Lebanon 10 12% 984,686 864,941 88% 230 230 25% No 2003 A7 or 

Incomplete 2003 CP Data 
Lesotho 0   37,477 28,850 77%     100%   
Liberia 0   17,000 3,500 21% -4 -4 100% No 2003 A7 or CP Data 
Libya 0 0% 716,533 724,887 101% 125 125 75% No 2003 A7 or CP Data 
Macedonia 4 0% 218,601 153,711 70% 28 28 50% 12.0 
Madagascar 0 0% 177,242 39,836 22%     0%   
Malawi 0 39% 238,369 248,291 104% 44 44 20% -14.5 
Malaysia 127 91% 2,104,651 1,463,012 70% 211 211 50% No 2003 A7 or CP Data 
Maldives 0   170,599 35,193 21%         
Mali 6   142,342 81,753 57%     100%   
Malta 0   0 0           
Marshall Islands 0   93,000 39,478 42%         
Mauritania 0   58,995 18,839 32%     50%   
Mauritius 16 0% 51,341 30,729 60% 8 8 33% No 2003 A7 or CP Data 
Mexico 55 58% 1,125,225 6,099,935 542% 86 86 45% No 2003 A7 or CP Data 
Micronesia 0   70,000 24,066 34%         
Moldova 0   155,855 28,344 18%     33%   
Mongolia 0   95,139 127,528 134%     100%   
Morocco -86 7% 1,245,251 788,023 63% 315 315 33% No 2003 A7 Data or CP 

Data detail for HCFC.  
Mozambique 0   28,380 4,490 16%     33%   
Myanmar 0   106,000 12,390 12%     0%   
Namibia 0   64,850 66,587 103%     100%   
Nepal 0 100% 114,791 15,604 14% -11 -11 25% No 2003 A7 or CP Data 
Nicaragua 0 0% 126,930 23,689 19%     67%   
Niger 0 100% 114,025 65,586 58% -16 -16 67% No 2003 A7 or CP Data 
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Country Phased 
Out in 
2003 

Percentage 
of Planned 
Phase-out 
Achieved 
in 2003 

Estimated 
Funds 

Disbursed in 
2003 (US$) 

Funds 
Disbursed in 
2003 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2003 

Net Emission due 
to delay in 2003 
(actual versus 

Planned Date of 
Completion in 

2002) 

Net Emission 
due to delay in 

2003 (actual 
versus Date of 

Completion per 
Proposal) 

Percentage 
of Planned 

Projects 
Completed 

in  2003 

Changes in A7 Data 
(2003Vs2002) 

Nigeria 498 83% 3,948,192 2,613,188 66% -681 -617 65% -813.6 
Oman 0   101,660 104,590 103%     67%   
Pakistan 368 76% 1,977,641 954,863 48% 88 -158 58% No 2003 A7 or CP Data 
Palau 0   72,000 40,867 57%         
Panama 16 38% 430,664 33,148 8% -178 -178 0% -20.0 
Papua New Guinea 0   59,481 118,958 200%     100%   
Paraguay 7   307,881 101,353 33% 12 12 33% No 2003 A7 or CP Data 
Peru 37 100% 427,921 199,130 47% 3 3 0% No 2003 A7 or CP Data 
Philippines 0   2,066,202 504,570 24% 1 1 67% No 2003 A7 or CP Data 
Qatar 0   68,900 48,917 71% 7 7 67% 18.1 
Region: AFR 0   614,543 259,121 42% -2 -2 0%   
Region: ASP 0   971,125 353,888 36%     14%   
Region: EUR 0   0 14,739           
Region: LAC 0   160,158 100,662 63%     0%   
Romania 11   226,577 418,312 185%     0%   
Rwanda 0   77,459 23,905 31%     67%   
Saint Kitts and Nevis 0 0% 41,933 -20,335 -48% 2 2 0% No 2003 A7 or CP Data 
Saint Lucia 0 0% 46,247 26,828 58% -8 -8 100% -5.2 
Saint Vincent and the 
Grenadines 

0   53,509 0 0%   0%   

Sao Tome and Principe 0   60,000 17,380 29%     0%   
Senegal 5 100% 147,697 73,542 50% -6 -6 67% -22.8 
Serbia and Montenegro 60 0% 1,853,066 1,044,989 56% 432 432 20% 21.0 
Seychelles 0   30,443 23,221 76%     50%   
Sierra Leone 0   66,000 24,229 37%     100%   
Slovenia 0   0 0           
Solomon Islands 0   69,250 38,484 56%         
Somalia 0   91,459 33,126 36%     0%   
Sri Lanka 4 50% 413,040 77,501 19% 4 4 0% -12.1 
Sudan 0 0% 141,859 43,393 31% 25 25 33% -39.3 
Suriname 0   37,938 14,594 38%     50%   
Swaziland 2 38% 38,041 34,483 91% -10 -10 100% No 2003 A7 or CP Data 
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Country Phased 
Out in 
2003 

Percentage 
of Planned 
Phase-out 
Achieved 
in 2003 

Estimated 
Funds 

Disbursed in 
2003 (US$) 

Funds 
Disbursed in 
2003 (US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2003 

Net Emission due 
to delay in 2003 
(actual versus 

Planned Date of 
Completion in 

2002) 

Net Emission 
due to delay in 

2003 (actual 
versus Date of 

Completion per 
Proposal) 

Percentage 
of Planned 

Projects 
Completed 

in  2003 

Changes in A7 Data 
(2003Vs2002) 

Syria 128 24% 2,414,954 743,548 31% 384 477 29% -99.7 
Tanzania -44 0% 226,440 155,514 69% -56 -56 0% 77.2 
Thailand 223 55% 4,190,591 2,076,564 50% 163 -1,613 60% -479.7 
Togo 0   309,089 42,256 14% 8 8 33% 2.4 
Tonga 0   57,700 34,883 60%         
Trinidad and Tobago -12 0% 28,725 14,277 50% 28 27 67% -19.5 
Tunisia 0 0% 553,378 277,923 50% 186 186 17% No 2003 A7 or CP Data 
Turkey 603 84% 4,683,617 3,975,460 85% 163 163 57% No 2003 A7 or CP Data 
Tuvalu 0   68,500 16,358 24%         
Uganda 0   127,715 14,392 11% 0 16 33% -16.3 
Uruguay 12 100% 243,833 188,371 77% -5 -5 100% 32.7 
Vanuatu 0   61,250 17,953 29%     0%   
Venezuela 199 70% 1,013,641 675,108 67% -943 -943 33% -4,630.6 
Vietnam 6 35% 424,250 662,740 156% 11 11 86% 54.3 
Western Samoa 0   29,769 24,217 81%     100%   
Yemen 13 7% 1,240,269 1,557,560 126% 108 108 60% No 2003 A7 or CP Data 
Zambia 0   85,254 20,969 25%     0%   
Zimbabwe 40   203,169 187,632 92%     33%   
Total 29,439 72% 161,464,707 143,328,070 89% -6,210 -13,942 49%   
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Annex II 
 

ANALYSIS OF PROGRESS REPORT DATA 
 
1. Implementing and bilateral agencies provide detailed information about their respective 
shares of the 4,655 projects (including closed and transferred projects) approved by the 
Executive Committee through to 31 December 2003 in the databases submitted to the Secretariat.  
254 new projects and activities were approved in 2003.  The Executive Committee requested that 
detailed information on a project by project basis should be made available to Committee 
members with a printout available upon request (Decision 19/23).  The database for the 
Consolidated Progress Report is provided on the Fund Secretariat’s world wide web site 
[www.unmfs.org] in the spreadsheet programme, Microsoft Excel 97.  

 
OVERVIEW OF APPROVED FUNDING 
 
2. The Executive Committee approved over US $1.44 billion for the implementation of 
investment and non-investment projects through to the end of 2003.  In addition, about 
US $148 million has been approved for agency fees and administrative support.  This level of 
funding is expected to result in the phase-out of 260,205 ODP tonnes of ODS consumption and 
production.  Table 1 summarises the level of approved funding by sector and agency and 
indicates that most of approvals of the Executive Committee have been in the refrigeration 
(US $486.4 million) and the foam sectors (US $340.5 million). 

Table 1 
 

APPROVED FUNDING BY SECTOR AND AGENCY AS AT 31 DECEMBER 2003 
 

Item UNDP 
(US$) 

UNEP 
(US$) 

UNIDO 
(US$) 

World Bank 
(US$)* 

Bilaterals 
(US$) 

Grand Total 
(US$)* 

Sector 
Aerosol 14,328,763 372,000 8,065,724 13,416,737 111,400 36,294,624
Foam 155,418,491 0 65,306,066 112,887,849 6,847,030 340,459,436
Halon 5,046,005 718,000 1,075,606 56,849,520 6,509,961 70,199,092
Fumigants 13,629,779 2,552,564 39,714,289 2,800,799 7,678,272 66,375,703
Multiple Sectors 0 0 40,000 3,853,792 0 3,893,792
Other 0 0 6,316,865 5,059,360 0 11,376,225
Phaseout Plan 24,332,576 258,378 8,942,744 38,537,391 5,844,288 77,915,377
Process Agent 0 0 2,882,994 24,842,300 0 27,725,294
Production 0 0 6,682,350 119,622,120 0 126,304,470
Refrigeration 117,989,754 10,968,100 145,609,201 178,975,655 32,874,499 486,417,208
Several 27,914,961 60,250,535 7,869,601 25,651,832 3,583,710 125,270,639
Solvents 36,844,785 169,000 18,602,416 10,313,040 2,094,036 68,023,277
Sterilant 417,741 0 0 683,795 0 1,101,536
Sub-Total 395,922,855 75,288,577 311,107,856 593,494,190 65,543,196 1,441,356,673
Agency fees/administrative costs 47,532,144 8,315,208 37,080,893 51,236,194 4,090,945 148,255,384
GRAND TOTAL 443,454,999 83,603,785 348,188,748 644,730,384 69,634,141 1,589,612,058
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ANNUAL SUMMARIES 
 
3. Table 2, Annual Summary, presents an overview of status by year.  The data is presented 
according to the year when projects were approved by the Executive Committee.  It treats all 
approvals (investment and non-investment projects) equally, i.e., an investment project or annual 
funding tranche of a multi-year agreement of US $1 million is considered one project as is a 
country programme preparation of US $30,000. 

4. Key indicators from the Annual Summary table include:  the percentage of projects 
completed, ODP phased out, and per cent of funds disbursed.  In reviewing the data on funds 
disbursed, it should be noted that there are four types of disbursements:  during implementation, 
after implementation, for retroactively-financed projects, and for time-sensitive projects. 

Table 2 
 

ANNUAL SUMMARY 
 

Year 
Approv-

ed 

Number 
of Ap-

provals* 

Number 
Com-
pleted 

Per 
Cent  
Com-
pleted 

Consump-
tion ODP 

to be 
Phased 
Out* 

Consump-
tion ODP 
Phased 
Out* 

Per Cent of 
Consump-
tion ODP 

Phased Out

Produc-
tion ODP 

to be 
Phased 
Out* 

Produc-
tion 
ODP 

Phased 
Out* 

Per Cent 
of 

Produc-
tion ODP 
Phased 

Out 

Approved 
Funding plus 
Adjustment 

(US$) 

Funds 
Disbursed 

(US$) 

Per 
Cent of 
Funds 
Dis-

bursed

Balance 
(US$) 

Estimated 
Disburse-
ment in 
Current 

Year (US$) 

1991  67 67 100% 536 632 118% 0 0 0% 7,354,271 7,354,271 100% 0 0
1992  176 176 100% 18,861 18,713 99% 0 0 0% 41,318,640 41,149,222 100% 169,418 87,195
1993  217 216 100% 4,483 5,056 113% 0 0 0% 72,936,687 73,157,861 100% -221,174 28,109
1994  379 378 100% 18,479 19,104 103% 1,200 1,200 100% 128,747,162 128,516,108 100% 231,054 89,356
1995  355 353 99% 13,499 13,451 100% 0 0 0% 111,587,236 110,588,709 99% 998,527 268,403
1996  259 250 97% 10,491 9,728 93% 0 0 0% 84,425,336 82,773,745 98% 1,651,591 1,130,881
1997  536 514 96% 30,205 27,560 91% 11,739 11,739 100% 159,600,196 145,308,648 91% 14,291,548 7,273,594
1998  425 382 90% 16,076 14,831 92% 5,826 5,826 100% 105,595,389 95,942,207 91% 9,653,182 4,161,070
1999  550 465 85% 17,240 13,769 80% 11,468 11,468 100% 156,316,048 140,252,709 90% 16,063,339 9,410,656
2000  428 323 75% 11,587 7,626 66% 8,793 8,793 100% 112,374,246 95,958,020 85% 16,416,226 9,477,327
2001  429 237 55% 14,769 9,165 62% 7,864 7,868 100% 132,615,668 90,521,893 68% 42,093,775 23,492,083
2002  364 115 32% 15,594 8,205 53% 11,453 8,925 78% 169,679,499 61,875,944 36% 107,803,555 56,041,639
2003  254 5 2% 10,264 426 4% 19,776 4,783 24% 158,806,295 30,731,231 19% 128,075,064 59,953,203
Total 4,439 3,481 78% 182,086 148,265 81% 78,119 60,602 78% 1,441,356,673 1,104,130,569 77% 337,226,104 171,413,517

*Excludes Closed and Transferred Projects 
 
5. Of the US $1.44 billion in approved funding (including adjustments), the agencies 
disbursed about US $1.1 billion (including bilateral agencies).  Projects approved by the 
Executive Committee have thus far resulted in the permanent annual phase-out of 208,867 ODP 
tonnes of consumption and production, of which 200,012 ODP tonnes is from completed projects 
and 8,855 tonnes from ongoing projects.  Table 2 indicates that the percentage phased out in the 
years 1991, 1993, 1994 and 1995 exceeds 100 per cent.  This is due to the phase-out of larger 
amounts of consumption than those originally indicated in some of the project proposals.   

6. All projects approved in 1991 through 1994 have now been completed.   
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SUMMARY DATA BY PROJECT TYPE 
 
7. The Executive Committee approves several different types of projects including:  country 
programme preparation, demonstration projects, institutional strengthening, project preparation, 
investment projects, training projects and technical assistance.  Technical assistance includes 
UNEP’s clearing house and networking activities as well as publications, refrigerant 
management plans, and recovery and recycling projects.  A summary of the status of projects by 
the various categories is presented in Table 3, Summary Data by Project Type. 

Table 3 
 

SUMMARY DATA BY PROJECT TYPE 
 

Type Number 
of 

Approvals
* 

Number 
Completed 

Per Cent 
Completed

Approved 
Funding     

(US$) 

Adjustment  
(US $) 

Funds 
Disbursed    

(US $) 

Per Cent 
of Funds 

Disbursed 

Balance    
(US$) 

Estimated 
Disbursement 
In Currrent 
Year (US $) 

Country Programme 
Preparation 

160 152 95% 8,164,659 -881,009 6,776,811 93% 506,839 285,286

Demonstration 
Projects 

73 64 88% 18,979,044 -695,305 16,462,622 90% 1,821,117 543,691

Institutional 
Strengthening Projects 

335 193 58% 39,092,964 -6,909 27,731,428 71% 11,354,627 7,351,114

Investment Projects 1,932 1,559 81% 1,218,692,661 -24,301,870 915,500,474 77% 278,890,316 135,161,407
Project Preparation 971 876 90% 55,653,292 -11,543,944 41,505,270 94% 2,604,078 1,485,387
Technical Assistance 
Projects 

678 437 64% 119,113,503 -5,523,162 78,661,086 69% 34,929,255 21,240,623

Training Projects 290 200 69% 24,247,961 364,789 17,492,878 71% 7,119,872 5,346,009
GRAND TOTAL 4,439 3,481 78% 1,483,944,084 -42,587,410 1,104,130,569 77% 337,226,104 171,413,517

*Excludes Closed and Transferred Projects. 
 
8. 1,932 of the 4,439 projects approved by the Executive Committee (about 44 per cent) are 
classified as investment projects.  Investment projects represent about US $1.19 billion of the 
US $1.44 billion approved for activities under the Multilateral Fund (83 per cent of the total 
funds approved).  The second largest number of projects is classified as technical assistance for 
which the Committee has approved a total of over US $113.6 million. 

9. 95 per cent of country programme preparation projects have been completed through to 
the end of 2003.  94 per cent of the funds allocated for project preparation activities had been 
disbursed by the end of 2003. 

10. 81 per cent of investment projects have been completed.  88 per cent of demonstration 
projects have been completed.  71 per cent of approved funds have been disbursed for 
institutional strengthening projects. 

 
COMPLETED PROJECTS 
 
11. Completed projects/activities are defined in Decisions 17/22 and 19/23 as projects that 
have been commissioned and the ODS has been phased out and, as amended in Decision 28/2, 
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those where no further use of CFCs is in evidence, where the alternative product is being 
produced and/or production has begun, and where the CFC-using equipment has been 
destroyed/dismantled/rendered unusable with ODSs.  Work programme activities without an 
ODS phase-out are considered completed when the activity is finished (e.g., for a workshop, 
when it is conducted). 

12. Overall, 92 per cent of the funds approved for completed investment projects have been 
disbursed.  The reason that 100 per cent of funds have not been disbursed for completed projects 
is that it may take from six months to a year to complete the accounting records. 

Completed Investment Projects 
 
13. Table 4, Cumulative Completed Investment Projects, presents information on those 
investment projects that have been completed since 1991.  The table presents a grand total of the 
data followed by data according to region, sector, implementation characteristics, and 
disbursement methods. 
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Table 4 
 

CUMULATIVE COMPLETED INVESTMENT PROJECTS 
 

Item Number 
of 

Projects 

Approved 
Funds plus 
Adjustment 

(US $) 

Per Cent 
of Funds 

Disbursed

Consumption 
ODP Phased 

Out** 

Production 
ODP 

Phased 
Out** 

Average 
Number of 

Months from 
Approval to 

First 
Disbursement 

Average 
Number of 

Months from 
Approval to 
Completion 

Overall 
Cost-

Effectiveness 
to the Fund 
(US$/kg.) 

GRAND TOTAL 1,559 860,294,052 92% 138,459 58,719 15 32 $4.36 
Region  
Africa 191 63,049,391 99% 7,895 0 14 33 $7.99 
Asia & Pacific 939 636,066,031 91% 110,761 58,719 16 33 $3.75 
Europe 49 33,539,026 88% 5,308 0 11 20 $6.32 
Latin America and Caribbean 380 127,639,604 97% 14,495 0 15 32 $8.81 
Global n/a 0 0% 0 0 n/a n/a n/a
Sector  
Aerosol 87 21,840,284 99% 23,357 0 16 34 $0.94 
Foam 841 248,352,235 92% 46,734 0 15 31 $5.31 
Fumigants 7 6,192,118 78% 228 0 10 29 $27.11 
Halon 31 55,409,298 86% 33,803 29,988 16 28 $0.87 
Multiple Sectors* 2 0 0% 0 0 n/a 67 n/a
Other 5 11,059,360 95% 874 0 15 22 $12.65 
Phaseout Plan 8 19,601,858 23% 490 0 15 15 $40.00 
Process Agent 9 5,668,068 94% 905 0 12 23 $6.26 
Production 12 113,951,470 91% 0 28,731 8 9 $3.97 
Refrigeration 465 342,343,119 97% 29,518 0 16 37 $11.60 
Solvents 91 35,481,147 99% 2,529 0 22 30 $14.03 
Sterilant 1 395,095 100% 21 0 3 18 $19.10 
Implementation Characteristics  
Agency Implementation 1,054 355,513,818 96% 52,835 1,750 11 29 $6.51 
National Implementation 505 504,780,234 89% 85,624 56,969 24 39 $3.54 
Time or Objective-sensitive Accounts  
Time-Sensitive 1 6,750,000 100% 383 0 9 38 $17.62 
Objective-Sensitive 1,558 853,544,052 92% 138,076 58,719 15 32 $4.34 
Disbursement Method  
During Implementation 1,477 830,690,178 92% 134,137 56,969 15 33 $4.35 
After Implementation 47 15,828,093 102% 2,318 0 21 24 $6.83 
Retroactive Funding 35 13,775,781 100% 2,004 1,750 15 8 $3.67 
* No funds are listed for the multiple sector investment project, but are recorded in appropriate sector.  
** Total phased out for the Fund is 208,867 includes 200,012 from completed non-investment projects and 8,855 from ongoing projects.  
Note:  The sum of each section (Region, Sector, etc.) equals the Grand Total.    

 
14. Up to 31 December 2003, investment projects representing about US $860 million have 
been completed resulting in the permanent phase-out of 197,178 ODP tonnes1 with an overall 
cost-effectiveness of US $4.36/kg ODP phased out.   

                                                 
1  Total phased out for the Fund is 208,867 includes 197,178 from completed investment projects 2,834 from completed non-

investment projects and 8,855 from ongoing projects. 
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15. The average time from approval to first disbursement was 15 months and the average 
project duration was 32 months.  Project duration is only slightly impacted by retroactive 
projects, i.e., projects funded after phase-out, since retroactive projects represent only about 2.2 
per cent of the total number of completed investment projects.   

16. On a regional basis, 939 investment projects were completed in Asia and Pacific region, 
380 investment projects in Latin America and the Caribbean, 191 in Africa, and 49 in Europe.   

Completed Non-Investment Projects 
 
17. Table 5 presents data on Cumulative Completed Non-Investment Projects.  Since 1991, 
1,046 non-investment projects have been completed representing funding support from the 
Multilateral Fund of about US $131 million.  97 per cent of the funds for completed 
non-investment projects has been disbursed.  56 per cent of completed non-investment funding is 
in the sector called several which means those projects that have an impact on more than one 
sector, for example, UNEP’s clearinghouse and networking activities.   

 



UNEP/OzL.Pro/ExCom/43/10 
Annex II 

 

7 

Table 5 
 

CUMULATIVE COMPLETED NON-INVESTMENT PROJECTS 
 

Item Number of 
Projects 

Approved 
Funds plus 
Adjustment 

(US $) 

Per Cent of 
Funds 

Disbursed 

Average Number 
of Months from 

Approval to First 
Disbursement 

Average Number of 
Months from 
Approval to 
Completion 

GRAND TOTAL 1,046 130,789,650 97% 9 30
Region  
Africa 256 22,492,613 97% 9 33
Asia & Pacific 262 35,097,267 97% 11 32
Europe 48 5,010,747 97% 10 34
Latin America and Caribbean 274 32,994,820 99% 9 31
Global 206 35,194,203 97% 5 22
Sector  
Aerosol 15 1,353,747 99% 11 32
Foam 19 3,186,854 100% 18 31
Fumigants 80 12,690,469 97% 5 27
Halon 47 4,911,798 100% 11 25
Multiple Sectors 1 53,792 100% 56 58
Other* 1 76,499 100% 7 38
Phaseout Plan 0 0 0% n/a n/a
Process Agent 0 0 0% n/a n/a
Production 1 38,000 69% 4 7
Refrigeration 286 33,480,292 97% 13 37
Several 583 73,153,011 97% 7 28
Solvents 13 1,845,188 100% 16 18
Sterilant 0 0 0% n/a n/a
Implementation Characteristics  
Agency Implementation 807 92,641,828 97% 8 27
National Implementation 239 38,147,822 97% 13 42
Time or Objective-sensitive Accounts  
Time-Sensitive 213 24,953,682 98% 8 38
Objective-Sensitive 833 105,835,968 97% 9 28
Disbursement Method      
During Implementation 1,022 128,550,331 97% 9 30
After Implementation 24 2,239,319 98% 14 22
Retroactive Funding 0 0 0% n/a n/a

* Includes the tobacco sector project in China. 
 
18. The average time from approval to first disbursement for non-investment projects is 
much shorter than for investment projects, i.e., 9 months versus 15 months.  Non-investment 
projects have been completed, on average, 30 months after they were approved by the Executive 
Committee.  This figure is influenced by the large number of projects (583 of 1,046) classified in 
the sector called “Several” which had an average time from approval to completion of 28 
months.  Non-investment projects in the other sectors [e.g. halon, solvents, etc.] were completed 
from 18 to 58 months after they were approved. 

19. Almost all projects (807 of 1,046) were implemented by the agency concerned rather than 
through national implementation.  Agency implementation of non-investment projects normally 
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does not require legal agreements which may explain the shorter period of time (27 months) 
compared with nationally-implemented non-investment projects (42 months).   

20. Non-investment projects include work programme activities excluding project 
preparation.  Some implementing agencies have included project preparation in their non-
investment project summary tables.  Therefore, the data in this document may not match the sum 
of that provided by the implementing agencies.   

 
ONGOING PROJECTS 
 
21. Ongoing projects are all projects that have been approved by the Executive Committee 
and were under implementation as of 31 December 2003.  Key indicators in the database of 
progress towards implementing ongoing projects include: 

(a) percentage of funds disbursed and percentage of projects that have begun 
disbursing funds; 

(b) the level of funding expected to be disbursed by the end of the year (funds 
disbursed plus estimated disbursements in 2004) as a percentage of the approved 
funding; 

(c) the average length of projected delay in implementation (project completion per 
proposal and currently planned date of completion), and  

 
(d) information provided by the implementing agencies in the remarks column of the 

project-by-project listing in the database.   
 
Ongoing Investment Projects 
 
22. Table 6, “Cumulative Ongoing Investment Projects”, presents information on the status 
of investment projects under implementation by region, sector, and implementation 
characteristics. 
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Table 6 
 

CUMULATIVE ONGOING INVESTMENT PROJECTS 
 
Item Number 

of 
Projects 

Approved 
Funds plus 
Adjustment 

(US$) 

Per Cent 
of Funds 

Disbursed

Number of 
Projects 

Disbursing

Per Cent of 
Projects 

Disbursing 

Average 
Number of 

Months from 
Approval to 

First 
Disbursement 

Average 
Number of 

Months 
from 

Approval 
to Planned 
Completion 

Average 
Length of 
Delay in 
Project 
Planned 

Completion

Overall 
Cost-

Effectiveness 
to the Fund 
(US$/kg.)* 

GRAND TOTAL 373 326,118,173 35% 299 80% 13 41 18 $6.19 
Region  
Africa 63 32,109,617 38% 56 89% 11 45 23 $8.20 
Asia & Pacific 226 220,121,290 34% 178 79% 15 40 17 $7.54 
Europe 23 9,757,672 46% 17 74% 10 32 8 $10.52 
Latin America and 
Caribbean 

61 64,129,594 36% 48 79% 12 42 20 $3.43 

Global 0 0 0% 0 0% 0 n/a n/a n/a
Sector  
Aerosol 25 12,191,127 34% 21 84% 17 49 26 $7.00 
Foam 136 81,107,316 42% 126 93% 14 45 20 $5.62 
Fumigants 38 39,723,059 37% 27 71% 8 42 9 $12.25 
Halon 3 2,331,000 20% 2 67% 29 36 10 $2.72 
Multiple Sectors 2 3,800,000 63% 2 100% 28 88 51 $5.67 
Other 0 0 0% 0 0% n/a n/a n/a n/a
Phaseout Plan 30 54,357,379 2% 8 27% 6 20 (9) $11.13 
Process Agent 6 21,525,226 51% 6 100% 11 33 12 $7.30 
Production 2 11,300,000 96% 2 100% 6 10 n/a $0.79 
Refrigeration 108 70,730,264 47% 92 85% 13 41 17 $9.95 
Solvents 21 28,351,361 10% 12 57% 13 30 14 $11.06 
Sterilant 2 701,441 2% 1 50% 12 34 12 $20.33 
Implementation Characteristics  
Agency Implementation 257 140,247,344 44% 222 86% 9 38 13 $4.93 
National Implementation 116 185,870,829 29% 77 66% 25 46 28 $7.65 
Time or Objective-sensitive Accounts  
Time-Sensitive 4 15,085,000 22% 3 75% 13 34 20 $12.99 
Objective-Sensitive 369 311,033,173 36% 296 80% 13 41 18 $6.03 
Disbursement Method  
During Implementation 372 325,751,369 35% 298 80% 13 41 18 $6.19 
After Implementation 0 0 0% 0 0% n/a n/a n/a n/a
Retroactive Funding 1 366,804 88% 1 100% 11 36 9 $3.80 
Note:  The sum of each section (Region, Sector, etc.) equals the Grand Total.    
*Based on the ODS to be phased out according to the proposal.  

 
23. There are currently 373 investment projects under implementation.  These projects 
represent approved funding (plus adjustments) of over US $326 million.  About 35 per cent of 
the funds have already been disbursed.  The overall average cost-effectiveness of ongoing 
investment projects is US $6.19/kg ODP to be phased out, as approved.   
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24. Almost 61 per cent (226 of 373) of the ongoing investment projects are for countries in 
the Asia and Pacific region representing almost 68 per cent (US $200.1 million)of the funds 
approved for ongoing investment projects.  The Latin American and the Caribbean region has 61 
investment projects under implementation valued at US $64.1 million; Africa, 63 projects 
(US $32.1 million); and Europe, 23 projects (US $9.8 million).   

25. Almost 25 per cent of the funds approved for ongoing investment projects are in the foam 
sector representing over US $81.1 million.  The next largest funding allocation for ongoing 
investment projects is for the refrigeration sector (US $70.7 million).  There are more foam 
investment projects under implementation (136 projects) than refrigeration investment project 
(108 projects).  The remaining sectors have the following number of investment projects under 
implementation: aerosol (25), solvents (21), halon (3), multiple sectors (2), fumigants (38), 
process agent (6), sterilants (2), production (2) and phase-out plans (30). 

26. Of the 373 ongoing investment projects, 80 per cent (299) have begun disbursing funds.  

27. Most ongoing investment projects are under agency implementation (257 projects) but 
there are 116 projects under national implementation.  86 per cent of agency-implemented 
ongoing investment projects have begun to disburse in comparison to 66 per cent of nationally-
implemented ongoing investment projects. 

28. The average number of months from approval to first disbursement is 13 months.  
Average ongoing investment project duration is 41 months.  Usually, ongoing investment 
projects are expected to be completed 18 months later than originally planned, which could be 
considered the average delay.   

Ongoing Non-Investment Projects 
 
29. Table 7, “Cumulative Ongoing Non-Investment Projects”, presents information on the 
status of non-investment projects under implementation by region, sector, and implementation 
characteristics. 
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Table 7 
 

CUMULATIVE ONGOING NON-INVESTMENT PROJECTS 
 

Item Number 
of 

Projects 

Approved 
Funds plus 
Adjustment 

(US$) 

Per Cent 
of Funds 

Disbursed

Number of 
Projects 

Disbursing

Per Cent 
of Projects 
Disbursing

Average 
Number of 

Months from 
Approval to 

First 
Disbursement 

Average 
Number of 

Months from 
Approval to 

Planned 
Completion 

Average 
Length of 
Delay in 
Project 
Planned 

Completion
GRAND TOTAL 490 71,803,522 27% 282 58% 13 40 12
Region  
Africa 161 17,192,171 28% 75 47% 11 40 12
Asia & Pacific 165 22,792,786 34% 109 66% 14 39 9
Europe 31 2,905,414 31% 18 58% 12 40 11
Latin America and Caribbean 113 15,436,503 30% 70 62% 13 43 14
Global 20 13,476,648 9% 10 50% 16 35 23
Sector  
Aerosol 5 337,000 43% 3 60% 6 38 7
Foam 0 0 0% 0 0% n/a n/a n/a
Fumigants 22 5,194,674 35% 16 73% 15 52 22
Halon 26 6,771,255 41% 20 77% 17 50 15
Multiple Sectors 0 0 0% 0 0% n/a n/a n/a
Other 0 0 0% 0 0% n/a n/a n/a
Phaseout Plan 13 2,778,980 17% 7 54% 4 32 3
Process Agent 0 0 0% 0 0% n/a n/a n/a
Production 0 0 0% 0 0% n/a n/a n/a
Refrigeration 228 26,167,045 34% 125 55% 14 43 12
Several 194 30,139,878 18% 110 57% 11 35 11
Solvents 2 414,690 24% 1 50% 5 30 6
Sterilant 0 0 0% 0 0% n/a n/a n/a
Implementation Characteristics  
Agency Implementation 280 45,093,550 30% 178 64% 13 41 14
National Implementation 210 26,709,972 23% 104 50% 12 39 9
Time or Objective-sensitive Accounts  
Time-Sensitive 136 15,450,259 22% 69 51% 9 35 9
Objective-Sensitive 354 56,353,263 29% 213 60% 14 42 13
Disbursement Method  
During Implementation 490 71,803,522 27% 282 58% 13 40 12
After Implementation 0 0 0% 0 0% n/a n/a n/a
Retroactive Funding 0 0 0% 0 0% n/a n/a n/a

 
30. There are currently 490 non-investment projects under implementation representing 
approved funding (plus adjustments) of over US $71.8 million.  About 27 per cent of the funds 
for ongoing non-investment projects have been disbursed. 

31. The largest amount of funding of non-investment projects by region is US $22.8 million 
for the Asia and the Pacific region.  US $17.2 million of ongoing non-investment project funding 
is for countries in the Africa region, followed by Latin America and the Caribbean 
(US $15.4 million), and Europe (US $2.9 million).  Ongoing global activities are valued at 
US $13.5 million. 
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32. On a sector basis, most non-investment funding applies to the “several” sector 
(US $30.1 million for 194 projects).  There are 228 ongoing non-investment projects in the 
refrigeration sector (US $26.2 million), 26 in the halon sector (US $6.8 million), 22 in the 
fumigants sector (5.2 million), and 20 projects for all other sectors (US $3.5 million). 

33. Of the 490 ongoing non-investment projects, 58 per cent (282 projects) have begun 
disbursing funds. 

34. The average number of months from approval to first disbursement is 13 months.  
Overall, ongoing non-investment projects are expected to be completed 40 months from the date 
of approval, which translates into a delay of 12 months.   

 
PROJECT PREPARATION 
 
35. Project preparation requests are included in annual work programmes and work 
programme amendments.  Project preparation leads to investment projects in general and, in 
some cases, demonstration projects (in particular for methyl bromide) and the implementation of 
the projects included in refrigerant management plans.   

36. Table 8 presents data on both completed and ongoing project preparation activities.  The 
implementing agencies have completed 876 project preparation activities for which there 
remains a balance of US $994,940 not yet disbursed which is about US $329,786 less than last 
year.  On average, it has taken 16 months to complete project preparation. 
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Table 8 
 

PROJECT PREPARATION 
 

COMPLETED PROJECT PREPARATION ONGOING PROJECT PREPARATION   
Item Num-

ber of 
Pro-
jects 

Approved 
Funds plus 
Adjustment 

(US$) 

Per 
Cent 

of 
Funds 
Dis-

bursed 

Average 
Number 

of Months 
from Ap-
proval to 

First 
Disburse-

ment 

Average 
Number of 

Months 
from 

Approval 
to 

Completion

Num-
ber of 
Pro-
jects 

Approve
d Funds 

plus 
Adjust-

ment 
(US$) 

Funds 
Disbursed 

(US$) 

Per 
Cent of 
Funds 

Disburs
-ed 

Average 
Number 

of 
Months 

from Ap-
proval to 

First 
Disburse

-ment 

Average 
Number of 

Months 
from Ap-
proval to 
Planned 

Com-
pletion 

Balance 
(US$) 

Estimated 
Disburse-
ment in 
Current 

Year 
(US$) 

GRAND TOTAL 876 41,381,464 98% 4 16 95 2,606,780 1,024,581 39% 6 22 1,582,199 1,030,899
Agency 
UNDP 291 9,767,206 94% 2 14 31 545,000 239,673 44% 3 18 305,327 91,598
UNEP 27 788,151 94% 7 23 11 265,000 47,929 18% 19 30 217,071 217,071
UNIDO 254 7,101,049 96% 6 23 32 1,180,000 539,915 46% 6 24 640,085 380,547
WORLD BANK 242 21,142,134 100% 4 13 6 215,000 41,851 19% 8 14 173,149 123,149
Bilaterals 62 2,582,924 n/a n/a n/a 15 401,780 155,213 39% n/a n/a 246,567 218,534
Region 
Africa 174 4,250,910 97% 5 15 33 857,780 287,054 33% 6 25 570,726 381,265
Asia & Pacific 363 22,389,739 98% 4 17 19 542,500 216,159 40% 6 22 326,341 224,980
Europe 57 2,340,240 95% 5 18 12 326,500 91,324 28% 8 21 235,176 151,518
Latin Amer./Car. 269 11,460,620 97% 4 15 31 880,000 430,044 49% 5 20 449,956 273,136
Global 13 939,955 100% 7 18 0 0 0 0% n/a n/a 0 0
Sector 
Aerosol 30 458,766 96% 3 15 2 60,000 25,512 43% 4 17 34,488 7,346
Foam 166 5,043,122 95% 3 16 7 82,500 50,302 61% 6 26 32,198 17,450
Fumigants 86 2,144,661 92% 5 14 8 265,000 42,568 16% 6 22 222,432 93,001
Halon 21 748,721 99% 5 18 2 27,020 20,373 75% 5 29 6,647 6,647
Multiple Sectors 0 0 0% n/a n/a 1 40,000 38,937 97% 1 12 1,063 1
Other 2 240,366 100% 11 35 0 0 0 0% n/a n/a 0 0
Phaseout Plan 7 524,250 67% 3 14 12 649,760 219,143 34% 5 22 430,617 297,452
Process Agent 5 472,000 93% 8 18 1 60,000 32,108 54% 6 29 27,892 25,000
Production 6 975,000 100% 9 16 1 40,000 30,000 75% n/a 12 10,000 10,000
Refrigeration 241 7,508,203 97% 5 18 48 997,500 382,190 38% 7 22 615,310 439,097
Several 280 21,845,267 100% 3 15 2 100,000 41,237 41% 6 17 58,763 48,343
Solvents 31 1,416,108 95% 6 23 11 285,000 142,210 50% 5 23 142,790 86,562
Sterilant 1 5,000 80% 1 9 0 0 0 0% n/a n/a 0 0
Implementation Type 
Agency 835 38,110,824 97% 4 16 92 2,551,780 1,024,581 40% 6 23 1,527,199 1,014,399
National 41 3,270,640 100% 7 18 3 55,000 0 0% n/a 12 55,000 16,500
Time/Objective Accounts 
Time 115 10,501,101 100% 2 9 0 0 0 0% n/a n/a 0 0
Objective 761 30,880,363 97% 5 17 94 2,541,780 1,016,052 40% 6 22 1,525,728 974,428
Disbursement 
During Imp. 870 40,481,464 98% 4 16 95 2,606,780 1,024,581 39% 6 22 1,582,199 1,030,899
After Imp. 6 900,000 100% 7 21 0 0 0 0% n/a n/a 0 0
Retroactive 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0

 
37. Implementing agencies have a balance of US $2.58 million carried over for project 
preparation activities in 2003.  Ongoing project preparation activities are expected to take 22 
months to complete which is 6 months more than for completed project preparation.  
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38. On a regional basis, most of the ongoing project development activity (35 per cent) is in 
the Africa region.  Most of the ongoing project preparation is occurring in the refrigeration sector 
(US $997,500).   

 
PROJECT IMPLEMENTATION DELAYS 
 
39. The Executive Committee has defined projects with implementation delays as projects 
where no disbursement had occurred 18 months after approval, or projects that are expected to be 
completed 12 months later than forecast in the last progress report (Decision 22/61). 

40. The Secretariat identified 147 projects with implementation delays, 73 of which were 
classified with implementation delays last year.  There are fewer projects with implementation 
delays this year than last year when there were 170 such projects.  However, it should be noted 
that pursuant to Decision 36/14, the following types of projects are no longer so classified: 
institutional strengthening, halon banking, customs training, recovery and recycling, and 
demonstration projects.  The Decision, however, also requests the Secretariat to continue to 
monitor these types of projects, as appropriate.  A list of the projects with implementation delays 
is attached as an appendix to this Annex.  Per decision 23/4, the Sub-Committee on Monitoring, 
Evaluation, and Finance is requested to maintain a watching brief on these projects and the 
implementing agencies will be requested to report on these projects to the 44th Meeting of the 
Executive Committee.  

41. A separate document entitled Project Implementation Delays 
(UNEP/OzL.Pro/ExCom/43/17) addresses follow-up information on project implementation 
delays identified in last year’s progress report.   

 
CLOSED AND TRANSFERRED PROJECTS 
 
42. Table 9 presents a summary of closed and transferred projects.  Closed projects are 
cancelled projects.  Of the 196 cancelled projects, 78 were project preparation activities.  The 
World Bank has the highest number of closed projects (88).  Remaining balances for closed 
projects are the result of possible unpaid commitments against these projects; however, projects 
should be classified as closed only after the balances are returned.  Implementing agencies 
provide a report on any balances from cancelled projects in the context of their reports on project 
balances.  22 projects were cancelled and closed in 2003.   

43. Transferred projects are projects transferred from one agency to another.  There are 20 
such transferred projects.     
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Table 9 
 

CLOSED AND TRANSFERRED PROJECTS SUMMARY 
 

Agency Number 
of 

Projects 

Approved 
Funding 

(US$) 

Adjustments 
(USS) 

Approved 
Funding 

Plus 
Adjustment 

(US$) 

Funds 
Disbursed 

(US$) 

Balances 
(US$) 

Percent of 
Funds 

Disbursed 

Consumption 
ODP to Be 
Phased Out 

Consumption 
ODP Phased 

Out  

Closed Projects 
UNDP 57 12,736,920 -8,364,825 4,372,095 3,753,323 618,772 86% 141 39
UNEP 1 174,000 -174,000 0 0 0 0% 0 0
UNIDO 44 6,621,104 -4,450,625 2,170,479 2,170,479 0 100% 181 109
World Bank 88 29,841,617 -28,546,324 1,295,293 1,295,293 0 100% 646 576
Bilaterals 6 666,314 -190,269 476,045 140,965 335,080 16% 5 0
Total 196 50,039,955 -41,726,043 8,313,912 7,360,060 953,852 100% 973 725
Transferred Projects 
UNDP 9 610,450 -561,329 49,121 37,182 11,939 76% 0 0
UNEP 3 90,000 -90,000 0 0 0 0% 0 0
UNIDO 0 0 0 0 0 0 0% 0 0
World Bank 5 1,184,050 -1,184,050 0 0 0 0% 0 0
Bilaterals 3 400,403 -400,403 0 0 0 0% 0 0
Total 20 2,284,903 -2,235,782 49,121 37,182 11,939 76% 0 0
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Appendix 
 

PROJECTS WITH IMPLEMENTATION DELAYS 
 

Code Agency Project Title Category of Delays 
KEN/FUM/26/DEM/20 Canada Methyl bromide replacement demonstration program 12 months delays 
LEB/REF/28/TAS/29 France Remaining issues for a RMP and preparation of strategy and projects for reduction of CFC emissions in centrifugal 

chillers 
12 months delays 

MOR/REF/32/TAS/42 France Technical assistance for cold storage – Training and demonstration project 12 months delays 
SYR/REF/29/INV/56 France CFC emission reduction in central air conditioning 12 months delays 
ALG/FOA/31/INV/44 Germany Conversion of Algeria Mousse Polyrethane (AMP) 12 months delays 
ALG/FOA/32/INV/45 Germany Conversion of SOFTPM, Choupot Oran, to LCD technology 12 months delays 
ALG/FOA/32/INV/46 Germany Conversion of Matelas Souf to LCD technology 12 months delays 
CPR/REF/27/INV/282 Germany Elimination of CFC-11 and CFC-12 in the manufacture of domestic refrigerators and freezers at China Aerospace 

Industry Corp. Kunming Refrigerator Factory 
12 months delays 

IND/FOA/36/INV/350 Germany Conversion from CFC-11 to water-based technology at Precision Engineering Tools and Components 12 months delays 
IND/FOA/36/INV/351 Germany Conversion from CFC-11 to water-based technology at Pramukh Poly-Products 12 months delays 
IND/REF/32/TAS/288 Germany Preparation of a national strategy to reduce and eliminate the use of CFC refrigerants in the servicing sector 12 months delays 
IRA/FOA/34/INV/114 Germany Conversion of the use of CFC to LCD in the manufacture of flexible foam at Iranogharb 12 months delays 
IRA/FOA/35/INV/116 Germany Conversion of the use of CFC to LCD in the manufacture of flexible foam at Esfanj Jajerood foam company 12 months delays 
KEN/FUM/39/INV/33 Germany Technology transfer leading to methyl bromide phase-out in soil fumigation in all other horticulture (first tranche) 12 months delays 
KEN/REF/36/TAS/27 Germany Project preparation for the RMP update 12 months delays 
ARG/REF/18/INV/39 IBRD Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba, S.A. 12 and 18 months 

delays 
ARG/REF/19/INV/44 IBRD Elimination of CFCs in the manufacturing plants of domestic refrigerators of Frimetal, Rosario 12 and 18 months 

delays 
ARG/SOL/28/INV/91 IBRD Conversion from MCF used as solvent to aqua based cleaning at Argelite La Rioja, SA; CIMCAM, SA; Grimoldi, SA; 

Heliodino SAIC; Integral Metalurgica, SA; Orbis Mertig SAIC; Trosh, SA Unisol, SA and Buffalo, S.A. 
12 and 18 months 
delays 

CHI/MUS/19/INV/14 IBRD Montreal Protocol implementation programme - phase II 12 and 18 months 
delays 

CHI/MUS/26/INV/37 IBRD Montreal Protocol implementation programme (Phase II, second tranche) 12 and 18 months 
delays 

COL/SOL/31/INV/45 IBRD Replacement of CFC-113 as solvent in the silicone coating process of needles and catheters at Laboratorios Rymco 12 and 18 months 
delays 

CPR/FOA/20/INV/179 IBRD Conversion to CFC-free technology in the manufacture of flexibe (slabstock) polyurethane foam at Chengdu Plastics No. 
7 

12 and 18 months 
delays 

CPR/FOA/26/INV/267 IBRD Conversion of refrigerator manufacture from CFC-11 to pentane foam blowing agent in the production of PU insulation 
panels at Foshan Refrigeration Equipment General Factory 

12 and 18 months 
delays 
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Code Agency Project Title Category of Delays 
CPR/FOA/27/INV/274 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology at Shenyin 

Polyurethane Xinzhuang Plant 
12 and 18 months 
delays 

CPR/FOA/27/INV/277 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology at Jiangsu Haimen 
Foam plant 

12 and 18 months 
delays 

CPR/FOA/27/INV/281 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology in Putuo Zhujiajian 
Rubber and Plastic Plant 

12 and 18 months 
delays 

CPR/FOA/27/INV/284 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology at Shanghai 
Shenyin Polyurethane Baoshan Plant 

12 and 18 months 
delays 

CPR/FOA/27/INV/285 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology at Chengdu 
Jinjiang Foam General Plant 

12 and 18 months 
delays 

CPR/FOA/28/INV/293 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology in Changzhou 
Huangfa Co. Ltd., Foam Plant 

12 months delays 

CPR/FOA/29/INV/311 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to methylene chloride and vertifoam from CFC-11 to 
liquid carbon dioxide technology at Shenzhou Foam Plant 

12 and 18 months 
delays 

CPR/FOA/29/INV/322 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology in Handan Fuxing 
Jiahe Foam Plant 

12 and 18 months 
delays 

CPR/FOA/31/INV/358 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology at Qujing Plastic 
No. 2 Plant 

12 and 18 months 
delays 

CPR/FOA/31/INV/361 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology at Wuxian 
Polyurethane Foam Plant 

12 and 18 months 
delays 

CPR/FOA/31/INV/362 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology at Nantong 
Xinyuan Foam Plant 

12 and 18 months 
delays 

CPR/REF/28/INV/298 IBRD Replacement of CFC-12 refrigerant with HCFC-22 in the manufacture of small open type compressors at Wuhan 
Commercial Machinery Factory 

12 months delays 

CPR/REF/28/INV/300 IBRD Replacement of CFC-12 refrigerant with HCFC-22 in the manufacture of small and medium sized open type compressors 
at Zhejiang Commercial Machinery Factory 

12 months delays 

CPR/REF/28/INV/303 IBRD Replacement of CFC-12 refrigerant with HCFC-22 in the manufacture of semi-hermetic compressors at Yueyang Hengli 
Air-Cool Equipment Co. Ltd. 

12 months delays 

CPR/REF/34/INV/378 IBRD Replacement of CFC-11 foaming agent with cyclopentane and CFC-12 refrigerant with HFC-134a in the manufacture of 
domestic refrigerators at Shangling Electric Appliance (Group) Co. Ltd. 

18 months delays 

ECU/FUM/26/TAS/23 IBRD Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing industry 18 months delays 
IDS/ARS/22/INV/61 IBRD Conversion and aerosol filling center at PT Candi Swadaya Sentosa 12 and 18 months 

delays 
IDS/FOA/23/INV/77 IBRD Flexible boxfoam. Technical assistance programme for SMEs at Indonesian Foam Association (AFI) 12 and 18 months 

delays 
IDS/FOA/23/INV/78 IBRD Technical assistance programme for SMEs for flexible polyurethane foam at Indonesian Foam Association (AFI) 12 and 18 months 

delays 
IDS/FOA/35/INV/129 IBRD Phase out of CFC-11 by conversion to 100% water based technology in the manufacture of polyurethane integral skin 18 months delays 
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Code Agency Project Title Category of Delays 
shoe soles at PT Udapana Swasti 

IND/REF/22/INV/110 IBRD Elimination of CFCs in the manufacture of commercial refrigeration equipment at Refrigeration Components and 
Accessories 

12 and 18 months 
delays 

IND/REF/22/INV/123 IBRD Elimination of CFCs in the manufacture of commercial refrigeration equipment at Hindustan Refrigeration Industries 12 and 18 months 
delays 

IND/REF/22/INV/124 IBRD Elimination of CFCs in the manufacture of commercial refrigeration equipment at Refrigerators and Home Appliances P. 
Ltd. 

12 and 18 months 
delays 

JOR/ARS/31/INV/63 IBRD Substitution of CFC-12 for HAPs for perfumes and cosmetics at the aerosol plant Abu Shakra Factory 12 and 18 months 
delays 

JOR/ARS/31/INV/64 IBRD Substitution of CFC-12 for HAPs at the aerosol plant of Arab Chemical Industries 18 months delays 
JOR/HAL/32/INV/69 IBRD Terminal halon-1211 and halon-1301 phaseout umbrella project for fire equipment manufacturers and suppliers in Jordan 

converting to ABC powder, CO2, HFC-227ea and inert gases as substitutes 
12 and 18 months 
delays 

PAK/FOA/17/INV/06 IBRD Phaseout of CFC-11 in the manufacture of flexible PUF molded and integral skin at Master Group: (Master Enterprises 
Ltd., Durafoam Ltd., Khyber Plastic and Polymer Industries Ltd., Procon En) 

12 and 18 months 
delays 

PAK/FOA/23/INV/20 IBRD Umbrella project: Conversion to CFC-free technology in the manufacture of rigid polyurethane foam (thermoware) 12 and 18 months 
delays 

PAK/FOA/23/INV/22 IBRD Conversion to CFC-free technology in the manufacture of polyurethane foam (flexible slabstock, flexible moulded, rigid 
foam) at Diamond Group of Industries 

12 and 18 months 
delays 

PAK/FOA/25/INV/25 IBRD Terminal umbrella: Conversion to HCFC-141b and water blown technology in the manufacture of rigid polyurethane 
foam (thermoware) 

12 and 18 months 
delays 

PAK/FOA/29/INV/34 IBRD Conversion from CFC-11 to water-based technology in the manufacture of rigid polyurethane shoe soles at Jaguar 
Industries 

12 months delays 

PAK/REF/23/INV/19 IBRD Conversion to CFC-free technology in the manufacture of polyurethane foam (domestic refrigeration) at Cool Industries 
Ltd. (Waves) 

12 months delays 

PAK/REF/23/INV/21 IBRD Conversion to CFC-free technology in the manufacture of polyurethane foam at Singer Pakistan Ltd. 12 and 18 months 
delays 

THA/FOA/31/INV/131 IBRD Conversion from CFC-11 to water-based technology in the manufacture of integral skin and flexible molded 
polyurethane foam at Siam Chitose 

18 months delays 

THA/FUM/33/TAS/135 IBRD Preparation of a methyl bromide phaseout strategy 12 and 18 months 
delays 

THA/HAL/32/INV/134 IBRD Terminal halon-1211 and halon-1301 phaseout project for fire equipment manufacturers and suppliers converting to ABC 
powder, CO2, HFC-227ea and inert gases 

18 months delays 

THA/REF/25/INV/92 IBRD Terminal umbrella project to convert CFC-12 commercial refrigeration to HFC-134a, and CFC-11 to HCFC-141b as the 
blowing agent for foam insulation at 224 small and medium sized enterprises 

12 months delays 

TUN/FOA/25/INV/32 IBRD Conversion to LCD technology in the manufacture of polyurethane flexible foam and HCFC-141b with water in 
polyurethane rigid foam at Sotim 

12 and 18 months 
delays 

TUN/FOA/26/INV/33 IBRD Phaseout of CFC-11 by conversion to liquid carbon dioxide technology in the manufacture of flexible polyurethane foam 
at Supermousse 

12 months delays 
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TUR/FUM/31/INV/69 IBRD Phase-out methyl bromide in the dried fig sector 12 months delays 
TUR/SOL/35/INV/76 IBRD Umbrella project for the phase-out of MCF used as solvent by water cleaning at 21 enterprises 18 months delays 
ARG/FUM/36/INV/129 UNDP Methyl bromide phase-out in tobacco and non-protected vegetable seedbeds (2001 and 2002 tranches) 12 months delays 
BAH/REF/29/INV/09 UNDP Conversion from CFC-11 to HCFC-141b technology and from CFC-12 to HFC-134a technology in the manufacture of 

commercial refrigeration equipment at Al-Jazira Cooling and Heating Factory 
12 months delays 

BAH/REF/29/INV/10 UNDP Conversion from CFC-11 to HCFC-141b technology and from CFC-12 to HFC-134a technology in the manufacture of 
commercial refrigeration equipment at Awal Refrigeration and Air Conditioning 

12 months delays 

BRA/REF/28/INV/132 UNDP Phase-out of CFC-11 and CFC-12 in the manufacture of domestic refrigerators and freezers by conversion to cyclo-
pentane and HCF-134a at Metalurgica Venan Ltda. 

12 months delays 

COS/FUM/35/INV/25 UNDP Total methyl bromide phase-out used as a fumigant in melons, cut flowers, bananas, tobacco seedbeds and nurseries, 
excluding QPS applications (first tranche) 

12 months delays 

COS/REF/32/TAS/23 UNDP Technical assistance for RMP survey and preparation 18 months delays 
CPR/FOA/28/INV/291 UNDP Phase-out of CFC-11 by conversion to n-pentane technology in the manufacture of rigid polyurethane insulation foam at 

Suzhou Purification Equipment Factory 
12 months delays 

CPR/REF/25/INV/249 UNDP Conversion to cyclopentane and isobutane in the manufacture of domestic refrigerators at Hangzhou Household 
Electrical Appliance Industrial Corporation (HHEAIC) 

12 months delays 

CPR/REF/32/INV/367 UNDP Phaseout of CFC-11 by conversion to cyclopentane technology and CFC-12 by conversion to isobutane (600a) 
technology in the manufacture of domestic freezers at Qingdao Haier No. 2 Freezer Plant 

18 months delays 

CPR/SOL/33/INV/373 UNDP ODS phaseout in China solvent sector: 2000-2001 annual programme 18 months delays 
CPR/SOL/36/INV/390 UNDP ODS phase-out in China solvent sector: 2002 annual programme 12 months delays 
CUB/ARS/34/INV/18 UNDP Phaseout of CFC-12 in the manufacture of insecticides and technical aerosols by conversion to hydrocarbon propellant at 

CIDT aerosol plant 
12 months delays 

IDS/REF/37/INV/148 UNDP Sector phase-out plan for elimination of CFCs in the refrigeration (manufacturing) sector (first tranche) 12 months delays 
IND/ARS/28/INV/221 UNDP Phaseout of CFC by substituting HAPs at Syncaps 12 and 18 months 

delays 
IND/ARS/29/TAS/244 UNDP Technical assistance for safety and technical programme to assist SME's manufacturing aerosol products (Phase I) 12 months delays 
IND/HAL/29/TAS/243 UNDP Technical assistance for revision, preparation and introduction of national fire codes/standards for use of halon alternative 

technologies in India 
12 months delays 

IND/SEV/36/CPG/349 UNDP Country programme update 12 months delays 
IRA/FOA/35/INV/117 UNDP Conversion from CFC-11 to water-blown technology in the manufacture of flexible molded polyurethane foam at 

Sandalisazi Esfanje Ghalebi Iran 
18 months delays 

IRA/REF/35/INV/131 UNDP Conversion from CFC-11 to HCFC-141b technology and from CFC-12 to HFC-134a technology in the manufacture of 
commercial refrigeration equipment at Alireza Abdolrezazadeh Co. 

18 months delays 

IRA/REF/35/INV/132 UNDP Conversion from CFC-11 to HCFC-141b technology and from CFC-12 to HFC-134a technology in the manufacture of 
domestic refrigerators at Garm Iran Co. 

18 months delays 

IRA/REF/35/INV/137 UNDP Conversion from CFC-11 to HCFC-141b technology and from CFC-12 to HFC-134a technology in the manufacture of 
domestic and commercial refrigeration equipment at Sain Electric Co. 

18 months delays 

IRA/REF/35/INV/140 UNDP Conversion from CFC-11 to HCFC-141b technology and from CFC-12 to HFC-134a technology in the manufacture of 18 months delays 
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commercial refrigeration equipment and rigid foam at Tehran Sardsazi Industrial Co. 

LEB/ARS/28/INV/30 UNDP Conversion to CFC-free technology in the manufacture of aerosol at International Cosmetic Manufacturing Co. (Incoma), 
SAL 

12 and 18 months 
delays 

LEB/ARS/28/INV/35 UNDP Conversion to CFC-free technology in the manufacture of aerosols at Societe Nougeaim PMOSAL 12 and 18 months 
delays 

LEB/ARS/29/INV/32 UNDP Group SME's project for the conversion to CFC-free technology in manufacturer of aerosol at Zahdreddine Trade and 
Manufacturing Sarl (ZTME), at Societe Nouvelle pour le Commerce et l'Industrie (SNCI)  

12 months delays 

LEB/FUM/34/INV/46 UNDP Sectors phase-out of methyl bromide in vegetable, cut flower and tobacco production (first tranche) 12 months delays 
LIB/FOA/32/INV/05 UNDP Phaseout of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Sebha Unit 18 months delays 
LIB/FOA/32/INV/08 UNDP Phaseout of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Ben Ghazi 

Unit 
18 months delays 

MAL/ARS/19/INV/85 UNDP Umbrella project to phase out ODS at SMEs in the aerosol sector 12 months delays 
MLW/FOA/26/INV/12 UNDP Phaseout of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Robry Ltd. 12 months delays 
MLW/FUM/34/INV/16 UNDP Second payment under the national programme for the phaseout of all non-essential and non-quarantine and pre-shipment 

applications of methyl bromide 
12 months delays 

MOR/FOA/22/INV/08 UNDP Phase out of CFC in the manufacture of flexible foam (slabstock) at Richbond S.A. 12 months delays 
MOR/FOA/23/INV/12 UNDP Phase out of CFC in the manufacture of flexible foam (slabstock) at Sodiflex and Tiznit Plastic S.A. 12 months delays 
MOR/FOA/23/INV/13 UNDP Phase out of CFC in the manufacture fo flexible foam (slabstock) at Salidor S.A. 12 months delays 
MOR/FOA/23/INV/19 UNDP Phase out of CFC in the manufacture of flexible foam (slabstock) at Mousse d'Or S.A. 12 months delays 
MOR/FOA/25/INV/22 UNDP Conversion to LCD technology in the manufacture of flexible foam (slabstock) to replace CFC-11 at Bonbino Confort 12 months delays 
NIR/FOA/26/INV/32 UNDP Phaseout of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Olufoam 

and Plastic Industries Ltd. 
18 months delays 

NIR/FOA/26/INV/35 UNDP Phaseout of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Confidence 
Products and Services Ltd. 

12 months delays 

NIR/SEV/36/CPG/102 UNDP Country programme update 12 months delays 
TRI/ARS/25/INV/12 UNDP Project to phaseout use of CFCs in aerosol filling at Hand Arnold Industries Limited (HAIL) 12 months delays 
URT/FOA/31/INV/13 UNDP Phasing out of CFC-11 in the manufacture of flexible slabstock foam by conversion to methylene chloride at Plyfoam 

Limited 
18 months delays 

VIE/ARS/31/INV/28 UNDP Phase-out of CFC-12 in the manufacture of perfumes by conversion to hydrocarbon propellants at Nam Do Corporation 18 months delays 
AFR/FUM/34/TRA/28 

UNEP Regional workshop on the experiences of use of methyl bromide alternatives evaluated under the Multilateral Fund 
12 and 18 months 
delays 

AFR/SEV/32/TAS/28 
UNEP 

Harmonization of legislative and regulatory mechanisms to improve monitoring and control of ODS consumption in 
French-speaking African countries 

12 months delays 

ALB/PHA/39/TRA/07 UNEP National ODS phase-out plan: training of trainers in good practices of refrigeration 12 months delays 
ARG/SEV/30/TAS/104 

UNEP Policy assistance for the design and implementation of an ODS import/export licensing system for Argentina 
12 and 18 months 
delays 

ASP/SEV/36/TAS/46 UNEP Implementation of the PIC Strategy: Policy assistance and guidance to countries for development of regulations 12 months delays 
CPR/FUM/35/TAS/381 UNEP Awareness raising workshop to support ratification of the Copenhagen Amendment 12 months delays 
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CPR/FUM/35/TAS/382 UNEP Techno-economic evaluation of methyl bromide alternatives 12 months delays 
GLO/SEV/19/TAS/112 

UNEP Training modules on management of ODS phase-out in SMEs 
12 and 18 months 
delays 

GLO/SEV/29/TAS/198 
UNEP 

Complement for translation and printing of four guidelines and training modules into Arabic, Chinese, French and 
Spanish 

12 months delays 

GLO/SEV/32/TAS/224 UNEP Regional awareness raising and South-South assistance 12 months delays 
GLO/SEV/34/TAS/230 UNEP Study on development of ODS phase-out strategy for SMEs 12 months delays 
GLO/SEV/34/TAS/232 UNEP Development of tracking system for ODS and ODS-based equipment 12 months delays 
GLO/SEV/37/TAS/241 UNEP Assistance for regional awareness raising 12 months delays 
OMA/SEV/37/TAS/07 UNEP Policy and technical assistance 12 months delays 
SOM/SEV/35/TAS/01 UNEP Formulation of national phase out strategy 12 months delays 
STP/SEV/36/CPG/01 UNEP Preparation of country programme and refrigerant management plan 12 months delays 
VEN/SEV/34/TAS/90 UNEP Review of ODS license system and Decree 3220 related to control of these substances 12 months delays 
CPR/FOA/32/INV/369 UNIDO Replacement of CFC-11 with HCFC-141b in manufacturing of PU rigid spray foam for insulation at 26 enterprises 12 months delays 
CPR/FOA/34/INV/376 UNIDO Phase out of CFC-12 in the manufacture of extruded polystyrene foams to butane at 9 enterprises (umbrella) 12 months delays 
CPR/FOA/35/INV/379 UNIDO Phase out of CFC-12 in the manufacturing of extruded polystyrene foams through the use of butane as a blowing agent at 

7 enterprises (terminal umbrella project) 
12 months delays 

CPR/REF/29/INV/336 UNIDO Replacement of CFC-11 and CFC-12 with cyclopentane and isobutane in the production of refrigerators at Zhejian 
Electrical Equipment Co. 

12 months delays 

IND/PAG/34/INV/303 UNIDO Conversion of carbon tetrachloride as process agent to monochlorobenzene at M/S Benzo Chemical Industries, Tarapore 18 months delays 
IND/PAG/34/INV/314 UNIDO Conversion of carbon tetrachloride as process agent to monochlorobenzene at FDC Limited, Roha 12 months delays 
IND/REF/32/INV/290 UNIDO Umbrella project for the conversion of three commercial refrigeration enterprises in New Delhi (Gaurav Controls, 

Thermoking and Western Engineering) 
12 months delays 

IRA/FOA/28/INV/50 UNIDO Phasing out ODS in manufacturing of flexible PU slabstock foam through the use of liquid CO2 blowing technology at 
Bahman Plastic Co. 

12 months delays 

IRA/FOA/31/INV/73 UNIDO Conversion from CFC-11 to n-pentane in the production of rigid foam panels at Rashestan Co. 12 months delays 
IRA/FOA/37/INV/149 UNIDO Phasing out of ODS in the manufacture of flexible slabstock foam through the use of LCD blowing technology at Esfanj 

Shirvan Co.  
12 months delays 

IRA/FUM/29/INV/57 UNIDO Phasing out of the important non critical, non-essential use of methyl bromide for post-harvest treatment 12 months delays 
IRA/REF/28/INV/51 UNIDO Replacement of CFC-12 refrigerant by HFC-134a at Iran Compressor Manufacturing Company (ICMC) 12 months delays 
MDN/ARS/32/INV/17 UNIDO Phase-out of CFC 11/12 in the manufacture of aerosols by conversion to HFC and hydrocarbon propellants at Alkaloid 

A.D. 
12 months delays 

MOR/FUM/34/INV/44 UNIDO Phase-out of methyl bromide for soil fumigation in tomato production (first tranche) 12 months delays 
SYR/ARS/32/INV/71 UNIDO Phase-out o fCFC-11 and 12 in the manufacture of hair lacquers by conversion to hydrocarbon propellant at Badran and 

Co. 
12 months delays 

SYR/ARS/32/INV/72 UNIDO Phase-out of CFC-12 in the manufacture of hair lacquers by conversion to hydrocarbon propellant at Mahmoud Hamida 12 months delays 
SYR/ARS/32/INV/73 UNIDO Phase-out of CFC-11 and 12 in the manufacture of hair sprays by conversion to hydrocarbon propellant at Khadji and 

Zahka 
12 months delays 
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SYR/ARS/32/INV/74 UNIDO Phase-out of CFC-12 in the manufacture of insecticides by conversion to hydrocarbon propellant at Cheikh Ghazal 

Insecticide Plant 
12 months delays 

SYR/FOA/32/INV/68 UNIDO Conversion from CFC-11 to HCFC-141b in the production of rigid foam panels at Bassam Baghdan 12 months delays 
TUN/ARS/28/INV/35 UNIDO Phasing out of CFCs at Laboratoires Parcos 12 months delays 
TUR/FOA/31/INV/68 UNIDO Phasing out CFC-11 in manufacturing of flexible polyurethane slabstock foam through the use of liquid CO2 blowing 

technology at Espol Sunger Company 
12 months delays 

VEN/FOA/36/INV/94 UNIDO Phasing out CFC-11 by conversion to water system as a blowing agent in the manufacture of flexible polyurethane foams 
at Manufacturas Enveta, C.A. Cumana 

18 months delays 

VEN/REF/32/INV/88 UNIDO Phasing out CFC-12 with HFC-134a and CFC-11 with HCFC-141b at seven commercial refrigeration companies 
(umbrella project) 

12 months delays 

YUG/FOA/35/INV/14 UNIDO Phase out of CFC-11 by conversion to n-pentane technology in the production of continuous rigid polyurethane foam 
insulating panels at Prva Iskra-Fim Co. 

18 months delays 
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Annex III 
 

COMMENTS ON PROJECTS ONGOING AS AT 31 DECEMBER 2003 

1. The document specifies the reason a country was found to be in non-compliance in 
parentheses following the name of the country.   

African Region 

2. Regional workshop on the experiences of use of methyl bromide alternatives evaluated 
under the Multilateral Fund (AFR/FUM/34/TRA/28) has experienced progress and 
should be removed from the list of projects with implementation delays.   

3. The harmonization of legislation project in Africa (AFR/SEV/32/TAS/28) was 30 months 
late and the project was still at a nascent stage, i.e., developing an action plan.  Two 
MOUs had been signed for the conduct of the project and disbursement is expected to 
take place in 2004 according to UNEP.   

African Region 

4. Although there have been a number activities conducted for the regional phase-out 
strategies for methyl bromide in Africa (AFR/FUM/38/TAS/32), there had been a low 
level of disbursement for this project (US$18,356 of US $550,000) that had been 
approved in November 2002.  UNDP advised that national contracts were still being 
finalized for US $150,000.   

5. By contrast, based on the level of disbursement and activities underway, the halon 
banking project in French-speaking Africa under UNDP implementation appears to be 
moving forward (AFR/HAL/37/TAS/31) and all participating countries have signed 
contracts. 

Albania (Annex A, Group 1) 

6. UNEP was the implementing agency for institutional strengthening project in Albania 
(ALB/SEV/38/INS/04).  Albania had been found to be in non-compliance  

7. The Meeting of the Parties agreed a plan of action pursuant to Decision XV/26 to enable 
Albania to return to compliance with regards to control measures for CFCs.  The action 
plan required a maximum of 68 ODP tonnes of CFC.  However, at the time of writing, 
the data for the year 2003 had not been reported to the Fund or Ozone secretariats.  It also 
required that Albania establishes a system for licensing imports and exports of ODS 
including quotas and a ban of imports of ODS-using equipment by 2004.   

8. No funds had been disbursed by the end of 2003 for UNEP’s 2 components of the 
National ODS phase-out plan in Albania (training of customs officers and good practices 
to technicians) that were approved in April 2003 (ALB/PHA/39/TRA/06) and 
ALB/PHA/39/TRA/07).  UNEP indicated that equipment had been purchased and 
delivered to Albania for training that took place in March 2004.   
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9. UNIDO was implementing 4 projects as part of the National ODS Phase-out Plan in 
Albania (ALB/PHA/39/INV/10 and TAS/5, 8, and 9).  A draft agreement was sent to the 
Government but it had not been signed.  Draft legislation has been prepared for 
Parliament’s approval, but it has not been approved.  UNIDO advised that since draft 
legislation had been submitted, it would consider the condition of having the legislation 
in place controlling CFC imports as having been met.   

Algeria 

10. UNEP was the implementing agency for institutional strengthening project in Algeria 
(ALG/SEV/37/INS/54).  

11. UNIDO was maintaining project preparation for the development of a project for date 
fumigation in Algeria and Tunisia open in order to have funding available in the event 
that a possible suitable alternative for the fumigation of dates were discovered in the light 
of the action of the Implementation Committee on the subject.  UNIDO was also 
implementing the RMP (ALG/REF/37/TAS/55 and ALG/REF/39/TAS/58) and a 
commercial refrigeration project (ALG/REF/37/INV/56) in Algeria and developing a 
national CFC phase-out programme with project preparation funds approved at the 
36th  Meeting (ALG/REF/46/PRP/53).  Although disbursement on the 2nd tranche of the 
RMP had been slow, UNIDO advised that the bidding for the second phase of the project 
was underway.   

Antigua and Barbuda 

12. UNEP was the implementing agency for institutional strengthening project in Antigua 
and Barbuda (ANT/SEV/38/INS/07).  UNEP as also providing support to the NOU for 
quality review of ODS consumption reporting and to the World Bank’s consultant that 
was preparing the terminal ODS phase-out management plan project.  

13. Although no funds were disbursed in 2003 for the World Bank’s preparation of the 
national CFC phase-out plan in Antigua and Barbuda (ANT/PHA/39/PRP/08), a 
consultant had been hired and a payment had been requested in May 2004.   

Argentina 

14. No funds had been disbursed for the HCFC aerosols project at Electroquimica Delta 
(ARG/ARS/36/INV/128) and the HCFC technical aerosols one at Servex S.R.L.project 
(ARG/ARS/38/INV/131) in Argentina up to the end of 2003.  These projects are under 
World Bank implementation and consist of an incentive payment for phase-out based on 
incremental operating costs.  Sub-grant agreements had been signed and Delta and 
Servex have reduced 70 per cent and 90 per cent of their consumption respectively.  
Disbursement was expected to follow. 

15. UNDP was implementing 3 foam projects in Argentina; one in rigid foam 
(ARG/FOA/32/INV/113) that had been approved in December 2002.  UNOPS plans a 
mission in June to address the problems with a mixing head.  Concerning the second rigid 
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foam project (ARG/FOA/34/INV/122) approved in July 2001, UNDP reported several 
activities had been achieved in 2003.   The final foam project is a terminal umbrella 
project approved in November 2002 at the amount of US $1,324,840 
(ARG/FOA/38/INV/132).  This foam project had only disbursed US $17,938, but UNDP 
reports that a proto-type machine has been selected and 56 out of 81 potential recipients 
had been confirmed to be eligible for the equipment.  Bidding for this and other 
equipment had been initiated and was under evaluation with a purchase order to be placed 
in July.   

16. UNDP disbursed over 90 per cent of the funds for the 2001 and 2002 tranches of the 
methyl bromide phase-out project in tobacco and vegetable seedbeds.  Several milestones 
had been achieved in 2003.  The 3rd tranche had been approved in July 2003 
(ARG/FUM/40/INV/136).  Imports have been monitored and over 1800 growers and 65 
technicians trained.  A detailed progress report and the work programme for 2004 is 
being submitted to the 43rd Meeting. 

17. While no funds (of the US $375,000) were disbursed for the methyl bromide 
demonstration project in post-harvest disinfestation for cotton and citrus (phase I) 
(ARG/FUM/29/DEM/93) up to the end of 2003, the World Bank specified that INTA 
would be the implementing agency and disbursement was expected in June.   

18. The halon bank in Argentina was approved in November 1998 (ARG/HAL/26/TAS/80) 
and only 22 per cent of the approved funds of US $290,620 had been disbursed up to the 
end of 2003.  The World Bank advised that the project had made considerable progress in 
the last few months.   All the purchase orders to buy equipment had been issued and 
funds for the chromatograph had been disbursed.  Delivery was expected in August and 
the country hoped to have the halon bank operational in time for International Ozone 
Day.  Disbursement against purchase orders was expected by the end of June. 

19. For projects with implementation delays in Argentina, there had been no progress on the 
Neba domestic refrigeration project in Argentina (ARG/REF/18/INV/39) that was 
approved in November 1995 and was being implementing by the World Bank.  US 
$398,318 of the US $686,370 approved for this project had been disbursed up to the end 
of 2003. This project had already been considered for automatic cancellation in the past 
but was able to fulfil the deadline and milestone.   

20. Concerning the Frimetal, Rosario refrigeration project in Argentina 
(ARG/REF/19/INV/44), the World Bank specified that this project had been completed in 
March 2004.   

21. The customs training project (ARG/REF/32/TRA/114) was at a very early stage of 
implementation for a project approved at the 32nd Meeting, i.e., draft MOU with final 
comments.  Only US $9,000 out of the US $175,000 approved for the project had been 
disbursed.  UNEP advised that the project could not go forward until legislation had been 
in place.  The Customs Office was waiting authorization from the Ministry of Finance to 
open an account for the purpose of the project according to UNEP.   
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22. UNDP was the implementing agency for institutional strengthening in Argentina 
(ARG/SEV/38/INS/130), the NOU inter alia worked on legislation related to the 
licensing system and the implementation of foams projects, and achieved agreement for 
the total methyl bromide phase-out with tobacco producers. 

23. The World Bank specified that the Buffalo component of the Aqua based cleaning 
systems solvent project in Argentina approved in July 1999 (ARG/SOL/28/INV/91) had 
been completed.  However, the Bank noted that there had been no progress on the 
Grimoldi, Heliodino, Integral Metalurgíca and Trosh components of the project and a 
letter of possible cancellation might be sent to these enterprises.   

24. UNEP was involved in the development of the import/export licensing system for 
Argentina (ARG/SEV/30/TAS/104) that had been approved in March 2000.  UNEP 
advised the final report with revised draft legislation based on Ministry of Foreign 
Affairs’ recommendations was handed in to Government and funds obligated for 
disbursement.  However, by December 2003, no funds had been disbursed on this project.   

25. UNIDO's emphasis in Argentina is the newly approved solvent sector plan 
(ARG/SOL/41/INV/137) and the ongoing methyl bromide phase-out project 
(ARG/FUM/30/INV/105).  UNIDO reported that the implementation procedures had 
started in January 2004 to phase-out CTC consumption in 2004.  The level of methyl 
bromide consumption in Argentina in 2003 was reported at 253 tonnes.  UNIDO was also 
implementing a country programme update (AGR/SEV/39/CPG/134) where the NOU 
was collecting data and information.   

Asia and Pacific—West Asia 

26. UNEP has essentially completed its component of the West Asia Halon Bank 
(ASP/HAL/30/TRA/38). 

Bahrain 

27. UNEP was the implementing agency for the institutional strengthening project in the 
Bahrain (BAH/SEV/41/INS/12).   

28. Both Al Jazira refrigeration project (BAH/REF/29/INV/09) and the Awal refrigeration 
project in Bahrain (BAH/REF/29/INV/10) under UNDP implementation had been 
completed with formal documents to be issued this summer.   

Barbados 

29. UNEP was developing the RMP for Barbados (BAR/REF/30/PRP/06).  The project had 
been approved in March 2000.  The RMP has now been approved by Cabinet and 
submitted to the 43rd Meeting of the Executive Committee in 2004.   

30. UNDP was submitting components for the RMP in Barbados (BAR/REF/39/PRP/07) to 
the 43rd Meeting. 



UNEP/Ozl.Pro/ExCom/43/10 
Annex III 

 

 5

31. UNEP was the implementing agency for institutional strengthening project in the 
Barbados (BAR/SEV/26/INS/05).  UNEP had provided support to Barbados' NOU in 
order to increase the capacity of Government Officers and a higher number of results are 
expected by the end of 2004, compared to those achieved in 2003.  

32. Barbados was found to be in potential non-compliance with the freeze for methyl 
bromide under Decision XV/25 of the 15th Meeting of the Parties and the Implementation 
Committee requested the submission of an action plan.  However, at the time of writing, 
the data for the year 2003 had not been reported to the Fund or Ozone Secretariats.  
UNEP indicated that it had assisted the Government in the preparation of the action plan 
and the plan had been received by the Ozone Secretariat.   

Burundi 

33. The RMP of Burundi (BDI/REF/41/TRA/14 and 15) was approved in December 2003 
and was under implementation by UNEP. 

34. UNDP was updating the RMP in Burundi (BDI/REF/40/PRP/12).  The update had been 
approved at the 41st Meeting (BDI/REF/41/TAS/13 and 16).  UNDP specified that it was 
updating the RMP to add flexibility pursuant to Decision 41/100.   

35. UNEP was the implementing agency for institutional strengthening project in the 
Barbados (BDI/SEV/37/INS/11). 

Bangladesh 

36. UNDP received funds to prepare the national ODS phase-out plan 
(BGD/PHA/39/PRP/15) that was submitted in 2004.  UNDP had also received US 
$18,750 for a country programme update (BGD/SEV/36/CPG/14).  UNDP was the 
implementing agency for the institutional strengthening project in Bangladesh 
(BGD/SEV/35/INS/13).   

37. The national recovery and recycling project (BGD/REF/29/TAS/10) had been effectively 
completed, according to UNDP, with one more workshop to be held in 2004 at the 
request of the Government.  Only 1/3rd of the US $15,455 provided for the monitoring 
activities (BGD/REF/29/TAS/12) had been disbursed.  UNDP advised that this should 
enable continued ongoing monitoring.  

38. The Customs training project in Bangladesh (BGD/REF/29/TRA/08) that was approved 
in November 1999 had only minor disbursements up to the end of 2003.  UNEP advised 
that the main delays were due to the country waiting for a long time to sign the MOU for 
the project.  However, the phase I workshop had taken place in July 2003 and the phase II 
workshop was planned for 2004.  At the same time, the train the trainer programme for 
good practices seemed to be progressing (BGD/REF/29/TRA/11).   

Bahamas 

39. The development of draft legislation was a requirement for the customs training project 
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in Bahamas (BHA/REF/23/TRA/04) that had been approved in November 1997. Funds 
had been made for the first disbursement to allow for the organization of the workshop.  
UNEP was the implementing agency for institutional strengthening project in the 
Bahamas (BHA/SEV/39/INS/09).  Bahamas was found to be in non-compliance but 
returned to compliance in 2002.  UNEP had provided technical and political support to 
encourage faster project implementation. 

Benin 

40. UNEP was the implementing agency for the institutional strengthening project in the 
Benin (BEN/SEV/40/INS/14).  Phase IV of the project was under way. Regulations on 
ODS control had been adopted including quotas systems to limit imports.  The NOU 
organised awareness activities including articles in the local news and conferences 

Burkina Faso 

41. UNEP was the implementing agency for the institutional strengthening project in Burkina 
Faso (BKF/SEV/38/INS/15). 

42. The incentive programme for end-users in Burkina Faso (BKF/REF/32/TAS/11) had been 
approved as part of the RMP in December 2000.  UNDP advised that it was investigating 
the disbursement of US $111,408 of the US $132,250 approved for the project in light the 
fact that only 2 awareness workshops had been held in 2003.   The monitoring component 
of the RMP in Burkina Faso (BKF/REF/34/TAS/13) was jointly implemented with 
UNDP’s end-user incentive programme. 

Bolivia 

43. UNEP was the implementing agency for the institutional strengthening project in Bolivia 
(BOL/SEV/40/INS/24).  Despite the complete destruction of the ozone office during a 
social protest in February 2003, the office was operational.  UNEP and Environment 
Canada visited Bolivia early 2004 to meet Environment Vice Minister and Senior Officer 
of Finance Ministry to encourage faster project implementation. 

44. The Isolcruz and Teplo foam companies project (BOL/FOA/35/INV/15) was completed 
in May 2004 according to UNDP.   

45. Despite difficulties reported last year with the initiation of the methyl bromide phase-out 
project in Bolivia, UNDP specified that workshops and meetings with stakeholders had 
been held in 2003 through the methyl bromide phase-out project (BOL/FUM/35/INV/16).  
Improvements to legislation had been achieved and the equipment for the project had 
been purchased.       

46. UNDP prepared a commercial refrigeration ODS phase-out plan (BOL/REF/36/PRP/18) 
that could be submitted during 2004.   

Bosnia and Herzegovina (non-compliance Annex A, Group 1, Annex E) 
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47. After several years of uncertainty on the institutional arrangements for the NOU in 
Bosnia and Herzegovina (BHE/SEV/27/INS/02), the NOU became operational 2 years 
ago with the preparation of an action plan to bring the country back into compliance with 
UNIDO’s assistance.  Two years ago, national committees had been formed, a state law 
had been passed including import licensing and quota systems, awareness activities had 
been held and the ratification process had started.  All amendments except the Vienna 
and Beijing amendments had been ratified.   The three enterprise refrigeration project 
(BHE/REF/39/INV/14) implemented by UNIDO seemed to be progressing since the 
delivery of foaming machines, and recharging units were underway as is the project for 
the cold chamber (BHE/REF/35/INV/10).  UNIDO experienced some difficulty with the 
Inga foam project in Bosnia (BHR/FOA/35/INV/08) since the company had not been 
operational and was under reorganization.  The methyl bromide project 
(BHR/FUM/41/INV/17) implemented by UNIDO was just underway but agreement had 
been reached on the equipment to be purchased.   

Belize 

48. UNEP was the implementing agency for the institutional strengthening project in Belize 
(BZE/SEV/40/INS/07).    

49. UNEP was preparing an RMP update for Belize (BZE/REF/41/PRP/08).  UNEP advised 
that a draft MOU had been sent to country for comments and the update was expected to 
be submitted in December 2004. 

Botswana (Annex E) 

50. Botswana had been in non-compliance with its methyl bromide obligations.  The 
Government presented its Action Plan to the Implementation Committee, which was 
approved under Decision XV/31 of the 15th Meeting of the Parties and the maximum 
level of methyl bromide consumption was set at 0.4 ODP tonnes for the year 2003.  
However, at the time of writing, the data for the year 2003 had not been reported to the 
Fund or Ozone secretariats.  UNEP indicated that it had sent a mission to Botswana that 
resulted in the development of draft ODS regulations that should facilitate compliance.    

51. There was continued delay in the methyl bromide demonstration project in Botswana 
(BOT/FUM/25/DEM/05).  The Project was 46 months late.  The latest delay was not due 
to the national counterpart’s late delivery.  UNIDO assisted in the development of an 
action plan.  A license system for the import of methyl bromide had been planned for 
implementation in 2003 for the project but UNIDO advised that it was still working on 
the import control system as there were different levels of authority within the country 
that had to approve it.   UNIDO was providing support for the action plan approved by 
the Parties in 2003. 

52. UNEP was the implementing agency for the institutional strengthening project in 
Botswana (BOT/SEV/41/INS/08).  The NOU produced awareness materials (fliers, 
stickers), organized ozone day celebrations and conducted customs and refrigeration 
technicians training (BOT/SEV/41/INS/08). 
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Brazil 

53. UNDP was implementing several foam projects in Brazil that were near completion but 
had changed locations or experienced equipment malfunctions prior to completion.  This 
was the case with the Prosola foam project (BRA/FOA/31/INV/188) and the Decorfrio 
rigid foam project (BRA/FOA/36/INV/244).  In the case of Prosola the company 
relocated but did not right away install the proper power capacity.  Three out of the four 
dispensers were in use—only the fourth was awaiting power upgrade.  Prosola was no 
longer using CFCs.  In the case of the Isosister foam project in Brazil 
(BRA/FOA/36/INV/254), the wrong equipment had been delivered and changes were 
needed to the dispenser, but these problems had been resolved by May 2004 according to 
UNDP.   

54. For the Toro foam project (BRA/FOA/36/INV/255), the dispenser had problems and 
additions were needed, but it had been installed and operation was awaiting the depletion 
of the remaining ODS supply at the company.  At the Repor foam project 
(BRA/FOA/36/INV/256), there had been problems with the mix head according to 
UNDP.  UNOPS had asked for a replacement from the supplier; however, the ownership 
change of the supplier caused additional delays.   

55. The Indaru foam project (BRA/FOA/36/INV/258) was completed in February 2004 after 
experiencing difficulties with the power supply for the equipment.  

56. The methyl bromide survey in Brazil (BRA/FUM/38/TAS/263) implemented by UNIDO 
had delays until an institution was identified to carry out the survey which is underway.  
An ongoing foam project (Danica--BRA/FOA/34/INV/222) implemented by UNIDO had 
been completed in 2004.  The Kalten refrigeration project (BRA/REF/31/INV//174) 
implemented by UNIDO was completed in 2004.  The Croydon refrigeration project in 
Brazil (BRA/REF/34/INV/219) and Argi (BRA/REF/35/INV/241) seemed to be on 
schedule. 

57. The first tranche for the National CFC phase-out plan in Brazil was approved in July 
2002 (BRA/PHA/37/INV/262). US $7.86 million had been approved for the first tranche 
but US $821,897 had been disbursed up to the end of 2003.  While UNDP’s progress 
report last year specified that delays had been related to project document signature, this 
year UNDP indicated that the recovery and recycling equipment had been purchased and 
a workshop had been held.  UNDP advised that the project document had been signed in 
March 2003.  Limited amounts of funds had been disbursed bearing in mind that the 
second tranche (BRA/PHA/41/INV/264) had been approved in December 2003 (US 
$5.72 million).  UNDP explained that the preparation process for disbursement for 
projects with so many recipients was a long process as—in line with  Multilateral Fund 
policy—recipients needed to be involved and their opinions had to be reflected to the 
extent possible.  Once this consultation process had been completed, the actual purchase 
order and the delivery and installation process moved relatively fast.  For instance, the 
foam sector would be substantially completed during the year 2004. 2,000 recovery 
machines had already been purchased and were in Brazil.  Actual disbursement figures 
were US$3.06 million but payments could not be made before closure of fiscal year due 
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to system changes. 

58. UNDP advised that the Metalurgica Venan refrigeration project (BRA/REF/28/INV/132) 
was completed in March 2004.  The project had been monitored as a project with 
implementation delays.   

59. UNDP was the implementing agency for the institutional strengthening project in Brazil 
(BRA/SEV/32/INS/199).   

 

Brunei Darussalam 

60. UNEP was the implementing agency for institutional strengthening project in Brunei 
Darussalam (BRU/SEV/26/INS/02).  The NOU advised that there had been progress in 
the approval of the licensing system, but the system was still under review.  There were 
two parallel tracks that had been pursued by the NOU to establish the licensing system.  
One was to amend the Customs Act and another one was to establish the Environmental 
Act.  Both of them were waiting final vetting by the Attorney General Chambers. 

61. UNEP was responsible for the development of the RMP for Brunei Darussalam 
(BRU/REF/30/PRP/03).  UNEP would be submitting the RMP to the 44th Meeting of the 
Executive Committee. 

62. UNDP was preparing the investment components of the RMP (BRU/REF/39/PRP/04) 
based on funds approved in April 2003.  UNDP advised that it had been unsuccessful in 
contacting and scheduling a mission with the NOU. UNDP also advised that there had 
been an accounting error that would be corrected since no funds had been disbursed for 
this project.   

Cambodia 

63. UNEP was implementing RMP components in Cambodia that had been approved in 
December 2003 (KAM/REF/41/TAS/08 and KAM/REF/41/TRA/06 and 07) along with 
institutional strengthening (KAM/SEV/41/INS/09).  The licensing system had not been 
completed as planned in UNEP’s country programme/RMP preparation project 
(KAM/SEV/35/TAS/01).   

64. UNDP was implementing the investment components for the Cambodian RMP 
(KAM/REF/41/TAS/05) that had been approved in December 2003. 

Cameroon (Annex A, Group II and Annex E) 

65. The Meeting of the Parties agreed a plan of action pursuant to Decision XV/32 to enable 
Cameroon to return to compliance with regards to control measures for halons and also 
requested Cameroon to develop a plan of action to return to compliance with methyl 
bromide controls.   
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66. The action plan for halons requires a maximum of 3 ODP tonnes of halons in 2003 and 
Cameroon has reported a consumption of 2 ODP tonnes for 2003 pursuant to Article 7.    
Cameroon is part of the UNDP regional halon banking project for French-speaking 
countries in West and Central Africa.   

67. UNIDO was implementing a tobacco sector methyl bromide demonstration project in 
Cameroon (CMR/FUM/25/DEM/16). It was being used to assist the Ozone Office to 
carry out the survey and to comply with the action plan submitted to the Implementation 
Committee.   

68. Of the US $522,982 approved for the RMP in Cameroon (CMR/REF/38/TAS/18) in 
November 2002, US $155,937 was disbursed during 2003.  UNIDO advised that bidding 
was underway for recovery and recycling equipment and customs officers training and 
technical training was also underway.  Concerning whether legislation controlling CFCs 
import was put in place and the local market prices of CFCs and non-ODS refrigerants 
were comparable, UNIDO specified that two ministerial decisions had been reviewed and 
submitted and the price of CFC-12 had increased from 4,500 to 6,500 FCFA while the 
price of CFC-free chemicals had reduced (e.g., the price of HFC-134a reduced from 
12,000 to 9,000 FCFA).   

69. UNEP had used funds for the policy and technical assistance project in Cameroon 
(CMR/SEV/37/TAS/17) to hire a legal consultant to revise existing legislation and 
develop actions plans for compliance with CFC and methyl bromide reduction 
requirements.   

70. UNEP was the implementing agency for the Cameroon institutional strengthening project 
(CMR/SEV/41/INS/19).   The national ozone unit had been reorganized and a new ozone 
officer was in place.   

Cape Verde 

71. UNEP was preparing the national phase-out strategy for Cape Verde 
(CBI/SEV/35/TAS/01).  The project was approved in November 2001.   

72. UNEP was the implementing agency for the institutional strengthening project in Cape 
Verde (CBI/SEV/36/INS/02).   

Central African Republic 

73. UNEP was the implementing agency for the institutional strengthening project in the 
Central African Republic (CAF/SEV/38/INS/12). A civil war delayed the implementation 
of the project.  The NOU had been re-organised and public awareness activities 
commenced in earnest. The NOU had also actively been involved in RMP activities to be 
implemented by France. 

Chad 

74. UNEP was the implementing agency for the institutional strengthening project in Chad 
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(CHD/SEV/25/INS/02).  The NOU had been active in setting up ODS regulations and 
quota system in 2003. 

75. UNDP was implementing an end-user incentive programme in Chad 
(CHD/REF/38/TAS/09).  The project had been approved in November 2002 and no funds 
have been disbursed.  UNDP specified that the delay had been primarily due to the time 
needed for project document signature.   

Chile 

76. In the case of the soil treatment applications for tomatoes and peppers in Chile 
(CHI/FUM/25/DEM/35) that was approved in July 1998, the World Bank advised that as 
the project was reaching its final stage.  It had been determined that a survey was needed 
in light of the fact that the country continued to have a high consumption and there might 
be resulting potential compliance difficulties.     

77. UNDP was implementing the methyl bromide phase-out project for fruit tree production 
that was approved in December 2000 (CHI/FUM/32/INV/143) and is disbursing and 
continuing trials according to schedule.  UNDP prepared a solvent sector technical 
assistance project (CHI/SOL/41/TAS/154) that had been approved in December 2003.  A 
sterilants phase-out project in 26 hospitals in Chile (CHI/STE/35/INV/151) was approved 
in December 2001.  While the project document had been signed in May 2002, the 
project was expected to be completed 12 months late.  There has been limited 
disbursement.  UNDP advised that the equipment specifications had been prepared based 
on the type of equipment wanted by the hospitals.  UNDP expected that purchase orders 
would be issued by the end of May and delivery would occur a few months thereafter.      

78. The projects with implementation delays entitled, “Montreal Protocol implementation 
programme in Chile (CHI/MUS/19/INV/14) as well as for Phase II 
(CHI/MUS/26/INV/37)” has had some progress and all un-obligated funds were returned 
by the World Bank.   

79. The World Bank was implementing the institutional strengthening project in Chile 
(CHI/SEV/38/INS/52). 

80. UNEP was the implementing agency for several components of the RMP for Chile 
including the control and regulatory network (CHI/REF/35/TAS/146) that had been approved in 
December 2001.  Only US $4,806 of the US $111,400 approved for this project had been 
disbursed up to the end of 2003.  The MOU had been signed in August 2003 and ODS identifiers 
had been delivered in March 2004.  No funds had been disbursed for the end-users public 
awareness component (CHI/REF/35/TAS/148) or the monitoring component 
(CHI/REF/35/TAS/149) in Chile.  These projects were being directly administered by the 
regional office of UNEP since the Government of Chile could not open a special account for the 
transfer of funds for the project.  UNEP advised that a contract had been sent to Nairobi in April 
to hire a full time national consultant who would be in charge of the timely implementation of all 
the components of the RMP.  
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China 

81. The World Bank has several projects with implementation delays including the 
polyurethane foam project at Chengdu Plastics No. 7 (CPR/FOA/20/INV/179) where as 
per Decision 42/15, the project would automatically be cancelled if equipment was not 
installed by September 2004. The Bank advised that there had been an agreement 
between the company, Shenyin Polyurethane Xinzhuang Plant LCD foam project in 
China (CPR/FOA/27/INV/274), and the supplier for an installation of the LCD line for 
August 2004.  

82. There had nevertheless been some progress for several World Bank LCD projects 
including the Foshan Refrigeration Equipment General Factory in China 
(CPR/FOA/26/INV/267), Shenzhou LCD foam project in China 
(CPR/FOA/29/INV/311), Wuxian Polyurethane LCD foam project 
(CPR/FOA/31/INV/361), and Changzhou Huangfa Co. LCD foam project in China 
(CPR/FOA/28/INV/293), and milestone and deadline were achieved by the Putuo 
Zhujiajian Rubber and Plastic Plant LCD foam project in China (CPR/FOA/27/INV/281). 

83. However, this had not been the case for the Bank’s LCD projects at Shanghai Shenyin 
Polyurethane Baoshan Plant (CPR/FOA/27/INV/284); Chengdu Jinjiang 
(CPR/FOA/27/INV/285); Handan Fuxing Jiahe in China (CPR/FOA/29/INV/322).  The 
Bank specified that these projects had not met the milestones set in the previous report on 
implementation delays presented to the 42nd Executive Committee.  The next milestone 
would be the installation of the equipment by the supplier, however, for different reasons 
this step had been delayed.  However, as mentioned in the context of comments on the 
German bilateral programme, the delays had mostly been attributed to the limited 
suppliers.   

84. The World Bank was implementing the 2004 annual plan for the CFC-11 foam sector 
phase-out plan (CPR/FOA/41/INV/405) that had been approved for US $10.9 million in 
December 2003 and the halon sector plan (CPR/HAL/41/INV/404) for US $1.2 million. 

85. The Suzhou rigid foam project (CPR/FOA/28/INV/291) was being automatically 
cancelled at the 43rd Meeting.  US $262,738 of the US $516,780 had been approved for 
the project.  According to guidelines, 66 ODP tonnes had been credited to the project 
although UNDP plans to move the unpacked equipment at Suzhou to another enterprise 
in China.     

86. 26-enterprise rigid spray foam for insulation projects (CPR/FOA/32/INV/369) under 
UNIDO implementation was near completion and the six company foam project in China 
(CPR/FOA/34/INV/375) also appeared to be on schedule.  The 9-enterprise extruded 
polystyrene foam project (CPR/FOA/34/INV/376) had been delayed as was the 7-
enterprise terminal umbrella project (CPR/FOA/35/INV/379) and the EPE foam 
packaging project at 30 enterprises (CPR/FOA/36/INV/387) due to delays in bidding and 
the industrial rationalization aspect of the projects.  The 1st tranche of the National 
phase-out of methyl bromide project in China (CPR/FUM/41/INV/407) implemented by 
UNIDO was underway with an agreement reached on the amount of methyl bromide to 
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be eliminated by each crop and the funds allocated for such purposes during the year.  
There had been some delays in the four refrigeration projects under UNIDO 
implementation in China ( Zhejian Electrical Equipment Co. refrigeration project in 
China (CPR/REF/29/INV/336), Little Swan Electric (Jingzhou) Co. Ltd. 
(CPR/REF/32/INV/365) although CFC-using equipment has been destroyed.  On the 
sector plan for CFC final phase-out in domestic refrigeration and domestic refrigeration 
compressors (CPR/REF/38/INV/394 and CPR/REF/41/IINV/406)—only US $1.1 million 
of the US $4.1 million approved for the first 2 tranches had been disbursed during 2003.   

87. The World Bank had been able to disburse US $10.8 million of the US $20 million 
approved for the first phase of the CTC process agent phase-out plan quickly for this 
project that had been approved in April 2003 (CPR/PAG/39/INV/402).  The Bank 
advised that it could disburse funds quickly in this case according to the conditions set 
out in the ODS IV umbrella grant agreement (which covers the China sector plans).  As 
soon as China fulfils its disbursement conditions, disbursement takes place.   

88. UNEP was implementing 2 methyl bromide projects in China.  One of those projects had 
been to assist China in the ratification of the Copenhagen Amendment 
(CPR/FUM/35/TAS/381).  Through to the end of 2003, US $39,000 had been left in the 
budget and China had ratified the Copenhagen Amendment.   UNEP advised that any 
remaining funds would be returned once all activities in China for the project had been 
completed and outputs recorded.  Since China had ratified Copenhagen, it would seem 
that the full amount of funds remaining could be returned.  There also remained US 
$53,000 of the US $80,000 approved for UNEP to provide a techno-economic evaluation 
of methyl bromide alternatives project in China (CPR/FUM/35/TAS/382).   

89. Since domestic procurement had not been completed and counterpart funding had not 
been obtained, there had been no progress at the Wuhan, Zhejiang, Yueyang Hengli 
refrigeration projects in China (CPR/REF/28/INV/298, 300 and 303) that are under 
implementation by the World Bank.  Letters of possible cancellation might be sent to 
these enterprises.  There also appeared to be delays in the implementation of the 
Shangling Electric Appliance group refrigeration project (CPR/REF/34/INV/378) that 
was approved in July 2001.  There had been very little disbursement through 2003 on this 
project (US $9,038 of US $1.4 million).  The World Bank advised that the problem with 
implementation resulted from changes in the management structure.   

90. There had been some progress for the Hangzhou Household Electrical Appliance 
Industrial Corporation refrigeration project in China (CPR/REF/25/INV/249) under 
UNDP implementation that had been classified as a project with implementation delays.   

91. The Qingdao Haier refrigeration project approved in December 2000 for UNDP 
implementation appearedo be on schedule with over half of the funds disbursed 
(CPR/REF/32/INV/367). 

92. The 2000-2001 annual solvent sector plan in China (CPR/SOL/33/INV/373) had only 
disbursed 25 per cent of the US $7 million approved for it in March 2001.  Moreover, 
none of the funds for the 2002 annual tranche CPR/SOL/36/INV/390) had been disbursed 
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(US $6.3 million) or the 2003 annual programme approved in July 2003 
(CPR/SOL/40/INV/403) for US $5.8 million.  UNDP advised that China and UNDP had 
initiated strict payment terms, subsequent to an initial advance payment; final payment 
for equipment would only be allowed after the equipment is fully functional and 
debugged.  In addition, incremental operation costs for enterprises with completed 
conversion projects were withheld until all domestic project completion formalities are 
completed.  According to UNDP, these strict payment terms to ensure accountability 
would continue to cause slow disbursement. 

93. The solvent sector strategy in China appears to be moving forward after some initial 
delays.  Of the 21 enterprises in the 2001 annual programme, 18 enterprises had 
equipment installed and commissioned.  The equipment at 3 remaining enterprises 
needed minor adjustments.  For the 32 enterprises in the 2002 annual programme, ODS 
reduction contracts had been signed in January 2003, 12 enterprises had equipment 
installed and commissioned.  Equipment installation and commissioning would be 
completed by July 2004 for another 8 enterprises, and equipment for the remaining 12 
enterprises was being produced with project completion for these enterprises anticipated 
for December 2004 

94. UNEP was treating the annual tranches for policy training for local authorities as a 
common project.  Therefore, despite the fact that only US $104 from the second tranche 
(US $200,000) of the Policy training for local authorities project 
(CPR/SEV/37/TRA/392) had been disbursed, the full amount of the 1st tranche was 
disbursed and two workshops had been held and 330 people had been trained. 

95. UNDP was the implementing agency for China’s institutional strengthening project 
(CPR/SEV/38/INS/398).   

Colombia 

96. The World Bank specified that the 29-enterprise foam project in Colombia 
(COL/FOA/29/INV/39) was completed in March 2004. 

97. The 25 SME foam project (COL/FOA/32/INV/48) approved in December 2000 had 
disbursed US $90,494 out of the US $332,768 approved, had completed installations, and 
had finished test trials at 16 out of 23 companies.  UNDP advised that all of the 
enterprises’ projects except one had been completed and the remaining one was having 
technical problems that were to be addressed in June/July 2004.  However, only US 
$9,015 of the US $840,170 approved for the terminal umbrella foam project in Colombia 
(COL/FOA/38/INV/58) had been disbursed since the project was approved in November 
2002.  UNDP initially indicated that there were delays due to an issue of duty-free 
importation of equipment that has subsequently been resolved.  The terminal foam sector 
project was at the preliminary procurement phase with procurement pending the 
agreement of the beneficiaries to the prototype for the equipment which was expected in 
June 2004.   

98. The sub-grant agreement for the 17-enterprise commercial refrigeration project in 
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Colombia (COL/REF/38/INV/57) had not been signed, nor had the individual agreements 
with the 16 participating enterprises, but a World Bank mission had been planned for 
May 2004 to try to achieve these project milestones.   

99. The Laboratorios Rymco solvent project in Colombia (COL/SOL/31/INV/45) was 
classified as a project with implementation delays.  The World Bank specified that the 
project had experienced some progress since the last meeting.   

100. UNDP was the implementing agency for institutional strengthening in 
Colombia (COL/SEV/38/INS/59).  UNDP was implementing several foam projects that 
appeared to be back on track.   

101. UNDP advised that it used project preparation (COL/REF/36/PRP/54) 
and country programme update funds (COL/SEV/36/CPG/56) to prepare the national 
ODS phase-out plan.  UNDP was also implementing the US $2.1 million national ODS 
phase-out plan (COL/PHA/41/INV/60) approved in December 2003.     

Comoros Islands 

102. The Comoros Island RMP appeared to be implemented very slowly.  Despite the fact that 
training programmes had moved forward, the end users project (COI/REF/35/TAS/06) and the 
monitoring project (COI/REF/35/TAS/05) had not begun although MOUs had been signed and 
consultants had been contacted.  The monitoring project had as an objective to ensure 
establishment of the ODS legislative framework, to implement the training projects for 
refrigeration technicians, but UNEP did not provide confirmation that the legislation was in place 
despite the fact that the training project had been completed, 

103. UNEP was the implementing agency for the Comoros institutional 
strengthening project (COI/SEV/39/INS/09).  The NOU organized several public 
awareness activities in 2003 and data collection had been completed. 

Congo DR 

104. The RMP for the DRC was approved in December 2003 
(DRC/REF/41/TAS/15, 17, 18) for UNEP implementation.  UNEP was also the 
implementing agency for the Congo DR’s institutional strengthening project 
(DRC/SEV/32/INS/04) that had been approved in December 2000 but no funds had been 
disbursed during 2003.  UNEP advised that the country had not reported expenditure 
during 2003 even though it had received cash advance payments. In February 2004, the 
expenditure and cash advance statements had been received and the next cash advance 
payment was released. 

105. UNDP had several projects under implementation in Congo including 
4 foam projects mostly approved in December 2001--Complast SPRL 
(DRC/FOA/35/INV/06), Ekanawe SPRL (DRC/FOA/37/INV/11), M.K. SPRL 
(DRC/FOA/35/INV/07), and Bek SPRL (DRC/FOA/37/INV/10).  In all cases, the project 
documents took one year to sign (2002) and during 2003 it appeared that the milestone 
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achieved had been the specification of equipment.  All of these projects were expected to 
be completed by January 2005 and were critical to compliance.  UNDP advised that all 
equipment had been purchased and shipped to the recipients.  However, the equipment 
for Complast and Ekanawe was under customs clearance while the MK and BEK 
equipment was already on site waiting installation after site clearances.     

106. UNDP was implementing the terminal foam project in Congo 
(DRC/FOA/41/INV/19) that was approved in December 2003 and was expected to 
complete conversion at 8 companies by December 2006.  UNDP advised that the lessons 
learned from implementing individual projects in Congo might allow some acceleration 
of implementation of the national ODS phase-out plan but that implementation was 
related more to the stability of the political situation. 

107. UNDP prepared the RMP for Congo that had been approved in 
December 2003 (DRC/REF/41/TAS/16). 

Congo PR (Brazzaville) 

108. UNDP was implementing the national recovery and recycling project 
in Congo PR (PRC/REF/41/TAS/11) that was approved in December 2003.   

109. UNEP was the implementing agency for the institutional 
strengthening project (PRC/SEV/39/INS/10).   

Costa Rica 

110. UNDP was implementing the methyl bromide phase-out project in 
Costa Rica.  The first tranche had been approved in December 2001 
(COS/FUM/35/INV/25).  Although the project had been delayed earlier due to concerns 
of participants, the project was launched in 2003.  Only US $64,752 of the US $1.2 
million approved for this project had been disbursed up to the end of 2003.  Detailed 
information on the latest achievements is provided in the Progress Report submitted to 
the 43rd Executive Committee Meeting. 

111. UNDP was also implementing the RMP components (incentive 
programme (COS/REF/41/TAS/27), a technical assistance project 
(COS/REF/41/TAS/28), customs officer training (COS/REF/41/TRA/29), monitoring 
(COS/REF/41/TAS/31), and certification and licensing (COS/REF/41/TRA/29) that were 
approved in December 2003.  UNDP recently visited Costa Rica to start activities under 
the RMP.  An action plan had been decided, issues concerning the reduction of budget 
approved had been addressed, and priorities for the execution of the project had been 
established. The project document was being signed. 

112. UNDP was also implementing the institutional strengthening project 
in Costa Rica (COS/SEV/35/INS/26)  

Cote d’Ivoire 
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113. UNEP was implementing institutional strengthening project in Cote 
d’Ivoire (IVC/SEV/26/INS/12).   

Croatia  

114. UNEP was the implementing agency for the Croatia institutional 
strengthening project (CRO/SEV/36/INS/17 and CRO/SEV/41/INS/21).   

115. Both the methyl bromide (CRO/FUM/35/INV/14) and national ODS 
phase-out plan (CRO/PHA/39/INV/20) are underway in Croatia under UNIDO 
implementation.  The main commitment of the first tranche was the reclamation system 
that was under review. 

Cuba 

116. The CIDT aerosol project in Cuba (CUB/ARS/34/INV/18) had been 
delayed to some extent due to licensing difficulties in the Government, but the project 
was progressing now with local works underway according to UNDP. 

117. UNDP was implementing the phase-out of MDI aerosol in Cuba 
(CUB/ARS/36/PRP/20) that was approved in December 2003 at the amount of US $5.96 
million.  The project document between UNDP and the Government of Cuba had been 
signed and the Government of Cuba was finalizing the last details of the commercial 
agreement with the technology provider in order to have it signed before the end of June 
2004.  At the same time, the Government of Cuba was progressing with the adaptations 
required to the plant in order to apply the technology. 

118. UNDP was also implementing the institutional strengthening project 
in Cuba (CUB/SEV/40/INS/22). 

Djibouti (Data Reporting for Baselines) 

119. UNDP was implementing the RMP for Djibouti with several 
components (DJI/REF/37/INV/03 and 07) that was approved in July 2002.  No funds had 
been disbursed for either project.  UNDP advised that the project was delayed due to the 
consultant’s death.  UNDP had been informed that the legislation was adopted in May 
2004, and UNDP was scheduling a mission to start up activities. 

120. Djibouti’s RMP had just begun implementation since the MOU with the Government was 
signed and draft legislation was prepared.  However, UNEP reported that funds had been 
disbursed for the customs training project in Djibouti (DJI/REF/37/TRA/04).  The Secretariat 
requested UNEP to indicate the purpose of the disbursement since no funded activities had been 
reported.  A response from UNEP is pending.  No funds had been disbursed for the 
DJI/REF/37/TRA/05 good practices training programme budget or the legislation development 
project (DJI/REF/37/TRA/08) despite the fact that legislation had been prepared. 

121. UNEP was the implementing agency for the Djibouti institutional strengthening project 
(DJI/SEV/37/INS/06).  UNEP advised that it had provided assistance to Djibouti in data 



UNEP/Ozl.Pro/ExCom/43/10 
Annex III 
 

 18

reporting to the Ozone Secretariat in the light of Decision XV/18 of the 15th Meeting of the 
Parties.   

Dominica  

122. The RMP for Dominica was approved in November 1998 (DMI/REF/26/TRA/02).  No 
customs training had taken place although CFC detectors had been purchased.  No activities had 
been reported in 2002 and changes in Government led to a new Ozone unit officer in 2003.  
UNEP was the implementing agency for the Dominica institutional strengthening project 
(DMI/SEV/26/INS/04).  UNEP advised that legislation had been a requirement for training of 
customs officers.   From 2000 up to March 2003, UNEP specified that there had not been a 
national ozone unit officer.  UNEP sent a mission in April to restart the project.  Although the 
Phase I and II RMP component, training in good practices (DMI/REF/26/TRA/03) was 
completed, UNEP advised that due to the loss of institutional capacity, and in order to prepare an 
RMP update, a review of the training project results was needed to bring the new ozone officer 
up-to-date. 

Dominican Republic  

123. Several actions took place in 2003 for the policy project in Dominican 
Republic (DOM/SEV/37/TAS/31) as disbursement reached 75 per cent of the approved 
amount for this RMP component.   

124. UNEP was the implementing agency for the Dominican Republic’s 
institutional strengthening project (DOM/SEV/39/INS/34).   

125. Only US $1,769 of the US $922,900 approved for the methyl bromide 
phase-out project in Dominica was disbursed during 2003 for the project that was 
approved in November 2002 (DOM/FUM/38/INV/33).  However, 40 tonnes had been 
phased-out before there was an agreement between the ozone office and the users.  
UNIDO advised that the phase-out had been due to the strong commitment from the main 
consumer of methyl  bromide at a melon farm.  The signing of the agreement had delayed 
the disbursement of funds. 

126. UNDP used project preparation from a terminal foam project 
(DOM/FOA/36/PRP/27) approved at US $7,500, an RMP preparation 
(DOM/REF/36/PRP/29) approved in March 2000 at US $25,000 and from a terminal 
project in the solvent sector (DOM/SOL/36/PRP/28) approved at US $15,000 to develop 
a national ODS phase-out plan that was submitted in 2004.  The National Phase Out Plan 
has been submitted to the 43rd Meeting of the Executive Committee. 

127. The halon bank for the Dominican Republic was approved in 
November 2002 but up to the end of 2003 only US $2,691 of the US $40,000 approved 
for the project had been disbursed (DOM/HAL/38/TAS/32).  UNDP advised that the start 
of activities in this project had been slow.  The halon regulations had not been 
incorporated in the legislative frameworks.  The NOU was requesting the services of a 
legal expert to complete this activity.  UNDP would visit the country within the next two 
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months to discuss the implementation of this project and the National Plan that has been 
submitted to the 43rd Meeting of the Executive Committee.  UNDP expects to expedite 
the implementation of the Halon Management Bank in the Dominican Republic for the 
second half of 2004. 

Ecuador 

128. The methyl bromide demonstration project in Ecuador for the flower 
growing industry (ECU/FUM/26/TAS/23) was approved in November 1998 for World 
Bank implementation.  Only US $50,000 of the US $244,244 approved for this project 
had been disbursed.  The report indicates the first results were expected in May 2004.  
The sub-grant agreement had been signed in March 2003.     

129. The rose plant nursery sector methyl bromide phase-out project 
(ECU/FUM/38/INV/31) was approved in November 2002—about 10 per cent of the 
approved US $597,945 had been disbursed.  The World Bank specified that on 23 April 
2004, a disbursement of US$89,692 had been released for the purchase of equipment –  
representing 15 per cent of the grant approved by the Executive Committee.  Ecuador had 
achieved the methyl bromide freeze in 2003. 

130. The first tranche of the National CFC phase-out plan in Ecuador 
(ECU/PHA/41/INV/32) appeared to be moving forward according to the World Bank.  
The train-the-trainers seminar had been implemented successfully during the first week 
of May 2004.  The sub-grant agreements with enterprises were being reviewed and 
signing was foreseen by mid-June. 

131. The World Bank was the implementing agency for Ecuador’s 
institutional strengthening project (ECU/SEV/28/INS/28). 

Egypt 

132. UNDP was implementing the 11-enterprise foam project in Egypt 
(EGY/FOA/22/INV/64).  The Army Component has been completed and there are 2 
remaining projects still under implementation, Foam Land & Hamid Moussa.  UNDP 
advised that the Foamland project had achieved some retrofitting and the installation of 
the butane tank for the Hamed Moussa project and parts had been purchased for the 
extruder retrofit as well as for the safety features.  The only remaining issue had been the 
replacement of the CFC pump by one suitable for butane.     

133. UNIDO was implementing the institutional strengthening project in 
Egypt (EGY/SEV/40/INS/87), a national methyl bromide phase-out plan 
(EGY/FUM/38/INV/86), and developing a national ODS phase-out plan for Egypt 
(EGY/PHA/36/PRP/85).  The agreement for the methyl bromide project had been signed 
and Egypt was in compliance with freeze according to UNIDO.  The preparation of the 
national ODS phase-out plan was also underway. 

134. UNDP was implementing Egypt’s halon bank 
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(EGY/HAL/32/TAS/81) that was approved in December 2000 and 61 per cent of project 
funds (US $405,000) were disbursed.  The equipment arrived in Egypt in July 2003, but 
UNDP advised that the halon bank was not operational due to changes in the NOU.  The 
bank was expected to be operational by the middle of 2004.   

El Salvador 

135. UNEP was implementing the RMP in El Salvador 
(ELS/REF/25/TRA/08) that was approved in July 1998.  Some of the funds had been 
used for border countries to participate in a workshop.  UNEP advjised that El Salvador 
had agreed to the workshop with an aim of discussing forthcoming customs integration in 
Central America.  For this reason, involved neighbouring countries and a representative 
from the Economic Integration of Central America Secretariat had been invited to the 
workshop.  

136. UNDP developed an RMP update for El Salvador that had been 
submitted in 2004 to the Executive Committee for approval (ELS/REF/37/PRP/11).  The 
RMP of El Salvador had been submitted and approved at the 42nd Executive Committee 
Meeting in April 2004. 

137. UNEP was implementing agency for the El Salvador institutional 
strengthening project (ELS/SEV/38/INS/12).   

Ethiopia 

138. UNEP was implementing agency for the Ethiopia institutional 
strengthening project (ETH/SEV/39/INS/11 and ETH/SEV/41/INS/12).   

European Region 

139. UNEP disbursed US $14,739 of the US $53,666 approved for the 
European network in April 2003 (EUR/SEV/39/TAS/05) up to the end of December 
2003.   

Federated States of Micronesia 

140. UNEP was the implementing agency for the Federated States of 
Micronesia institutional strengthening project (FSM/SEV/36/INS/03).   

Fiji 

141. US $20,500 was disbursed of the approved US $42,500 approved for 
the custom officers training project in Fiji (FIJ/REF/29/TRA/07) that had been approved 
in November 1999.  The MOU between the NOU and Customs had been signed in 2003.   

142. UNEP was the implementing agency for the Fiji institutional 
strengthening project (FIJ/SEV/37/INS/08), however, it did not indicate why no funds 
had been disbursed up to the end 2003 for this project.  
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Gabon 

143. UNEP was the implementing agency for Gabon’s institutional 
strengthening project (GAB/SEV/37/INS/10) where the NOU has coordinated training 
activities for the first phase.  UNEP was implementing Gabon’s RMP components of 
customs training (GAB/REF/41/TRA/12) and technician training (phase II) 
(GAB/REF/41/TRA/13) that had been approved in December 2003. 

144. UNDP developed an RMP update for Gabon that had been approved 
in December 2003 (GAB/REF/41/TAS/11 and 14).   

Gambia 

145. UNEP was implementing agency for Gambia institutional 
strengthening project (GAM/SEV/41/INS/13).   

Georgia 

146. UNDP received funds for an end-user project in Georgia 
(GEO/REF/35/TAS/10 and 11) that was approved in December 2001.  UNDP advised 
last year that the project had been side-tracked since the original objectives had not been 
followed at the local level.  This year the report stated that project was extremely 
successful with 12 incentives awarded.  UNDP advised that it had stopped project 
activities when the Government planned to use the funds for research topics instead of the 
original project as designed.  After the Government agreed to return to the original 
project goals, the project became extremely successful and almost all project funds had 
been earmarked.  The 12 grants awarded ranged in sized from US $1,509 to US $7,000. 

Ghana 

147. UNDP was implementing the terminal phase-out project for methyl 
bromide in Ghana (GHA/FUM/37/TRA/18) that was approved in July 2002.  25 per cent 
of the project budget has been disbursed.  Last year’s progress report specified that the 
steering committee had been established, a work plan for policy matters had been 
developed, and a training mission had been planned.  In 2003, ODS regulations had been 
amended which involved intensive national stakeholder consultation.  This year a 
technical training mission was planned.     

148. UNDP was implementing an end-user incentive programme in Ghana 
that was approved in December 2000 (GHA/REF/32/TAS/14).  UNDP advised that 20 of 
the first 35 applications had been provided with incentives.  Another 15 applications were 
under review and might be funded depending on the remaining funds available.   

149. UNDP advised that the monitoring project in Ghana is well underway 
(GHA/REF/32/TAS/16).  UNDP was the implementing agency for the institutional 
strengthening project in Ghana (GHA/SEV/38/INS/19).   

Guinea Bissau  
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150. UNEP was the implementing agency for Guinea Bissau institutional strengthening project 
(GBS/SEV/39/INS/01).  The project document for this project that had been approved in April 
2003 that has not been signed by the Government, but UNEP had disbursed US $16,657 of the 
US $60,000 approved to formulate the country programme/RMP for a project approved at the 
same meeting (GBS/SEV/39/PRP/03).  UNEP advised that it had used a consultant to get the 
project document and legislation signed.  The same consultant developed the RMP document 
that is being submitted to the 43rd Meeting. 

Georgia 

151. The technical assistance project for soil fumigation in Georgia 
(GEO/FUM/37/TAS/13) under UNIDO implementation seemed to be progressing as 
planned. 

152. UNEP was implementing the training in monitoring and controlling ODS in Georgia 
(GEO/REF/23/TRA/02) and reported that Phase I and II training had been completed for this 
project that had been approved in November 1997 and where 30 workshops and 300 technicians 
had been trained.  The Phase III training project would not begin until the end user project being 
implemented by UNEP had been completed.   

153. UNEP was implementing agency for Georgia institutional strengthening project 
(GEO/SEV/39/INS/14).   

Global 

154. The progress report indicated that the guidelines for the global aerosol project 
(GLO/ARS/39/TAS/246) had been planned to be completed in March 2004.  However, these 
guidelines were not completed as planned because, according to UNEP, the quality review team 
had not provided all the comments in a timely fashion and the consultant had been delayed in 
revising the draft document.  UNEP advised that the purpose of the software was not data 
reporting to the Secretariats but customs reporting to monitor imports/exports of ODS.  
Consultations had been initiated with the European Commission to determine if their software 
could be adapted for this purpose.   

155. The assessment of environmentally sound and economically viable technologies was 
completed in April 2004 as reported to the 42nd Meeting (GLO/SEV/19/TAS/106).   

156. The SME training module project (GLO/SEV/19/TAS/112) received 
an  extension from the Executive Committee for project completion to April 2005.  No 
funds had been disbursed out of the US $100,000 approved for the SME strategy 
(GLO/SEV/34/TAS/230). The status of the project had not changed since last year in as 
much as the consultant had not been selected.  During 2003 UNEP developed terms of 
reference combining the implementation of these two projects.  A bidding process to 
select a company for the implementation of the two projects started in December 2003 
and in March 2004 UNEP presented to Executive Committee an overview of bids 
received. Subsequently the Executive Committee approved an extension of the project  
GLO/SEV/19/TAS/112 until April 2005.  UNEP intended to complete both projects by 
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that deadline.  No progress had been reported on this combined SME project since the 
42nd Meeting.  

157. The assessment of environmentally sound and economically viable 
technologies was completed in April 2004 as reported to the 42nd Meeting 
(GLO/SEV/19/TAS/106).   

158. UNEP’s progress report indicated that the material was distributed 
prior to the 41st Meeting for the project “Develop materials to educate children on ozone 
layer protection”GLO/SEV/30/TAS/210).  UNEP advised that the balance of the funds 
would be used to pay outstanding obligations related to this project that were still to be 
paid.  After payment, UNEP advised that should there be any remaining funds they would 
be returned to the Multilateral Fund. 

159.  UNEP disbursed 68 per cent of the fund approved for South-South 
Assistance in December 2000 (GLO/SEV/32/TAS/224).  The project had been intended 
to last for 12 months but it has been extended by 3 years.   

Global Translations 

160. The “National Training on Good Practices in Refrigeration – a support guide for NOUs” 
had not been translated into French by Nairobi for the translation/printing project 
(GLO/SEV/29/TAS/198) for this project that had been approved in November 1999.     

161. There has been no progress on the other translation project (GLO/SEV/36/TAS/238) 
approved in March 2002 entitled “Translation of OzonAction Publications into other UN 
languages” and only US $30,065 of the US $93,300 approved for this project had been disbursed 
up to the end of 2003.  The same report had been presented last year:  “translation into Arabic 
and French ongoing and translation into Spanish was pending”.  Translations could be completed 
must faster based on the Fund Secretariat’s experience.  UNEP specified that the translation into 
French had been completed and the Arabic language versions had also been translated but CAP 
staff in the West Asia region had not completed the quality review of the translations.  The Latin 
America and Caribbean region had not completed translating four remaining OzonAction 
publications into Spanish. 

162. UNEP explained that “This process takes additional time for several reasons: (1) the 
material must be translated by official translators but then quality reviewed by CAP staff who are 
native speakers, as the Montreal Protocol implementation terminology used is quite specific and 
technical (2) in the spirit of regionalization of responsibilities and projects under the CAP, these 
translation projects have been transferred from Paris to the Regional CAP teams, who in turn hire 
translators in countries in the region.  While this is a politically advantageous situation (i.e. using 
regional human resources to undertake works that benefit the regions), in practice it adds 
substantial delays.  UNEP is considering re-centralizing such projects by moving the projects 
back to Paris in an effort to expediting their completion.”   

163. None of the funds for the Russian translation project approved in April 2003 
(GLO/SEV/39/TAS/248) had been disbursed 2003.  The 39th Meeting of the Executive 
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Committee had approved the project at the amount of US $75,000 and had authorized UNEP to 
use additional funds up to US $75,000 for the Russian translations from the CAP 2003 budget 
((Decision 39/29).  UNEP specified that the CAP 2003 budget had financed three translations 
and had used approximately US $48,200.   

Regional awareness projects 

164. UNEP was asked to indicate where funds were disbursed for the 
regional awareness project (GLO/SEV/37/TAS/241) that had been approved in July 2002 
for US $200,000 of which US $72,391 had been disbursed up to the end of 2003.  None 
of the US $200,000 approved in April 2003 had been disbursed.  UNEP advised that it 
took time for the Ozone Officers to develop, submit, and debate proposals for specific 
projects, projects had not usually been known by mid-year, and that the funds for 
different years had not been for the same awareness projects; consequently the second 
approval had not been directly related to the first approval.   

Grenada (Baseline data for Annex B) 

165. UNEP advised that draft legislation for the licensing of technicians 
had been adopted for the technician training project in Grenada (GRN/REF/30/TRA/03).  
This was also relevant to the customs training project as well (GRN/REF/30/TRA/04) 
since legislation was a prerequisite for this project, too. 

166. UNEP was implementing the institutional strengthening project for 
Grenada (GRN/SEV/30/INS/02) but no funds had been disbursed since its approval in 
March 2000 although the remarks indicate a July cash advance.  UNEP advised that 2 
official missions had been sent to Grenada to restart the project—one in April and one in 
August 2003.  UNEP expected that on the basis of these missions and efforts made during 
regional network meetings, better results were expected for 2004.  

Guatemala (Annex E) 

167. UNEP was implementing a project to establish a licensing system in 
Guatemala (GUA/REF/35/TAS/23).  UNEP indicated that a national legal expert was 
hired and recommendations on the effective enforcement of current legislation were 
being implemented.   

168. UNEP indicated that the MOU signed in 2003 comprises activities of 
‘The operation and monitoring of the licensing system (GUA/REF/35/TAS/23)’, 
‘Assistance in the preparation of legislation and enforcement (GUA/REF/35/TAS/26), 
and ‘Training of customs officers and agents (GUA/REF/35/TAS/27).  According to 
UNDP, the objective of these projects was to operate and monitor the established 
licensing system. The legal expert hired under GUA/REF/35/TAS/26 had provided 
recommendations to adjust (or revise) and enforce current legislation based on his 
findings and inspections.   

169. Similarly, there had been a delay in the other RMP project component on alternatives that 
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had been under UNEP implementation in Guatemala (GUA/REF/35/TAS/24).  No funds had 
been disbursed out of the US $58,000 approved for the project since its approval in December 
2001.  No funds had been disbursed for the monitoring of RMP activities 
(GUA/REF/35/TAS/25).  UNEP advised that the NOU had faced political difficulties during the 
second half of 2003, including presidential elections. Since then, focus had been on issues related 
to increased methyl bromide consumption and the difficulties faced in implementation of phase-
out agreements with the Executive Committee. 

170. An MOU had been signed in March 2003 for the establishment and enforcement of 
legislation component (GUA/REF/35/TAS/26).  In the case of the legislation component of the 
RMP, however, no funds had been disbursed despite two field inspections and the forwarding of 
recommendations.  Two workshops have been held as part of the customs training programme in 
Guatemala (GUA/REF/35/TRA/27). 

171. UNEP was implementing the institutional strengthening project in Guatemala 
(GUA/SEV/35/INS/28).  

172. The Meeting of the Parties agreed plans of actions pursuant to Decision XV/34 of the 
15th Meeting of the Parties to enable Guatemala to return to compliance with regard to control 
measures for CFCs and methyl bromide.  The latest data reported to the Ozone Secretariat 
indicate that the methyl bromide consumption for 2003 had been 546.6 ODP tonnes while the 
plan of action pursuant to Decision XV/34 for 2003 required a maximum consumption of 528 
ODP tonnes in 2003.  The decision also required a maximum 2003 consumption of 180.5 ODP 
tonnes of CFCs.  Guatemala reported pursuant to Article 7 that its 2003 CFC consumption had 
been 147.1 tonnes.   

Guinea 

173. UNEP received funds to prepare a country programme/RMP for 
Guinea in April 2003.  A mission was sent and data was being compiled, but no funds 
had been disbursed in 2003.  UNEP was implementing the institutional strengthening 
project in Guinea and a 4th phase renewal had been approved in December 2003.   

Guyana 

174. UNEP was implementing the RMP in Guyana (GUY/REF/35/TAS/10) through the 
regional office in the absence of a national ozone officer in the country.  No funds had been 
disbursed for Guyana’s institutional strengthening project that had been approved in July 2001 
(GUY/SEV/34/INS/09). 

Haiti (Annex A, E and Data Reporting) 

175. An RMP was approved for Haiti in April 2003 (HAI/REF/39/TRA/05 
and 07), the MOU was signed and funds were disbursed for the customs training 
component in 2003.  UNEP was implementing the institutional strengthening project in 
Haiti (HAI/SEV/38/INS/03). 
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176. UNEP advised that the MOU comprising Customs Training and 
Refrigeration Training had been signed and funds were disbursed for the customs training 
component in 2003.  A recap of activities after the political crisis in Haiti was planned for 
third quarter of 2004.  UNEP had disbursed funds for institutional strengthening to Haiti 
(HAI/SEV/38/INS/03).  The project was progressing with UNEP’s support to NOU for 
ODS data reporting, guidance on activities, follow up to cash advances, and reviewing 
expenditures reports. South-south cooperation from the Dominican Republic NOU, 
Network meetings, phone conversations and email were the ways used to collaborate and 
assist in the establishment of NOU.  

177. UNDP was implementing components of Haiti’s RMP 
(HAI/REF/39/TAS/04 and 06) that was approved in April 2003.  No funds had been 
disbursed up to the end of 2003.  This project could not begin until legislation controlling 
CFC imports was in place and measures had been taken to ensure that the local market 
prices of CFCs and non-ODS refrigerants were similar.  However, the adoption of 
legislation had not occurred during 2003 due to the political situation in the country.  
UNEP was responsible for the legislation component of the RMP.  In the interim, UNDP 
indicated that it was working with UNEP towards the development of equipment 
specifications and was trying to reschedule a joint mission so that work could start as 
soon as possible once the legislation was in place.   

Honduras (Annex E) 

178. UNDP received funds to prepare the RMP for Honduras in December 
2003 (HON/REF/41/PRP/13).  UNDP advised that the projects were being prepared in 
coordination with UNEP and were expected to be submitted to the 44th Executive 
Committee Meeting. 

179. UNEP was implementing the Honduras institutional strengthening 
project (HON/SEV/40/INS/11).  UNEP advised that the draft MOU had been sent to the 
country for comments.  

180. The phase-out project in Honduras (HON/FUM/37/INV/10) seemed 
to be progressing at a good speed with 66 per cent of the approved funds disbursed, 
equipment delivered and installed, and training completed.  The latest data reported to the 
Ozone Secretariat indicated that the methyl bromide consumption for 2003 was 309.6 
ODP tonnes while the plan of action pursuant to Decision XV/35 for 2003 had required a 
maximum consumption of 370 ODP tonnes in 2003 

Indonesia 

181. UNIDO was implementing 5 foam projects in Indonesia where there 
had been slow disbursement in general due to a long bidding exercise and delays in site 
preparation, but all projects seemed to be underway (IDS/FOA/36/INV/141,143, 144, 
IDS/FOA/37/INV/147, and IDS/FOA/38/INV/150). 
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182. One of the Bank’s projects in Indonesia was being monitored as an 
implementation delay.  The PT Candi Swadaya Sentosa aerosol project in Indonesia 
(IDS/ARS/22/INV/61) had experienced some progress would continue to be monitored. 

183. According to the World Bank, procurement was proceeding and 
equipment was being delivered upon arrival to participating enterprises at both flexible 
boxfoam SMEs projects in Indonesia (IDS/FOA/23/INV/77 and 78).  These projects 
appeared to be back on track as does the other ongoing foam project at PT Udapana 
Swasti (IDS/FOA/35/INV/129).   

184. There was progress in the implementation of the halon bank in 
Indonesia with the installation of equipment and that it was now expected to be 
completed in December 2005 (IDS/HAL/27/TAS/107).  The World Bank advised that the 
national halon bank steering group for the halon bank had developed operational 
procedures and an action plan for halon bank operation. Halon workshops had been 
conducted in different regions outside the Jakarta area.   About 4.5 metric tonnes of halon 
1301 was received of which 0.7 metric tonnes had been recycled.  At the second trial of 
the equipment, 150 kg of the 200 kg recovered had been recycled.   

185. The World Bank was implementing the 2004 annual tranche of the 
MAC servicing sector project (US $1.347 million).  The project received the commitment 
from 216 MAC service shops to reduce CFC-12 emissions.  The phase-out would be 
achieved by a combination of the use of MAC recycling equipment provided to 
workshops, retirement of CFC-based MAC systems and the strengthening of the control 
of CFC-12 imports.  Extensive training and awareness-raising for the service shop 
owners and technicians were being undertaken. 

186. UNDP received funds for the 1st trance of the refrigeration phase-out 
plan in Indonesia (IDS/REF/37/INV/148) in July 2002.  It had received about US $1.29 
million but up to the end of 2003, only US $67,336 was disbursed.  UNDP also received 
US $600,000 for 2nd tranche (IDS/REF/40/INV/154) and an additional US $1.6 million 
(IDS/REF/41/INV/155).  UNDP advised that US $1.6 million in foam and refrigeration 
equipment was purchased with a delivery that may have taken place in January 2004.     

187. UNDP was also implementing the refrigeration servicing sector 
project in Indonesia (IDS/REF/38/INV/151) that was approved in November 2002 for 
about US $2.2 million.  During 2003, US $92,559 was disbursed.  UNDP had received 
the second tranche of the servicing project (IDS/REF/41/INV/157) in December 2003 
with funding amounting to US $1.8 million.  UNDP advised that the bidding for the 
recovery and recycling equipment had been finalized in December 2003 and a purchase 
order had been issued in 2004.  

188. UNDP was the implementing agency for the institutional 
strengthening project in Indonesia (IDS/SEV/32/INS/121 and IDS/SEV/41/INS/159).   

189. The World Bank was also implementing a non-investment project in 
Indonesia entitled “Strengthening of import/export control” IDS/SEV/37/TAS/149 that 
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had been approved in July 2002.  81 per cent of the funds had been disbursed by the end 
of 2003, and national and international studies on 2002 ODS import, importers and 
international suppliers had been completed along with a 2nd draft of new Standard 
Operating Procedures (SOP) for import licensing system. A workshop had been 
conducted in January 2004 presenting the SOP and its implementation, with national 
stakeholders. An effective import monitoring and control system was essential for the 
implementation of the various ODS sector plans under implementation by the National 
Ozone Unit, with UNDP and the World Bank as implementing agencies. The SOP had 
been shared with the implementing agencies working in Indonesia.  UNDP and the World 
Bank had joint consultation with the NOU on the implementation and provided 
suggestions for amendments to the SOP to ensure that annual ODS import could be 
monitored, controlled and verified.  The NOU consulted with UNEP as part of the 
regional network meetings in 2003 and 2004. 

India (Data Reporting for Annex E) 

190. UNDP was the implementing agency for the institutional 
strengthening project in India (IND/SEV/34/INS/310 and IND/SEV/41/INS/367). 

191. UNDP was implementing the country programme update 
(IND/SEV/36/CPG/349) that had been approved in March 2002.  None of the US 
$150,000 approved for the project had been disbursed up to the end of 2003.  The project 
was already expected to be delayed by 14 months.  India had already received funding for 
sector phase-out plans in every sector.  UNDP advised that sub-contracts had been issued 
and the project would be completed in 2004.  UNDP indicated that Government of India 
was placing high importance on the reliability and accuracy of the reviews to be 
undertaken at the state level and a state-level survey of ODS-consuming entities by the 
State Pollution Control Boards of the respective states.  It should be noted that India was 
found to be in non-compliance with data reporting for methyl bromide by Decision 
XV/18.   

192. There was no progress for the Syncaps aerosol project in India 
(IND/ARS/28/INV/221) under implementation by UNDP that had been approved in July 
1999 that was being considered in the context of projects with implementation delays.   

193. Another aerosol project that was approved in November 1999 is the 
SME aerosol project in India (IND/ARS/29/TAS/244) under UNDP implementation.  
The project seemed to be progressing and on schedule for a completion in 2004 as did the 
umbrella project for the aerosol sector (IND/ARS/38/INV/358) that was approved in 
November 2002.  

194. UNDP was developing an MDI transitional strategy for India 
(IND/ARS/41/TAS/368) that had been approved in December 2003.   

195. UNDP was implementing several foam projects in India that have 
similar progress reports both this year and last year (IND/FOA/34/INV/305, 306, 317, 
322, 325, 326, 328, 329, 331, 332, and 335).  UNDP advised that the sequence of 
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completing the projects had been determined based on the logistical convenience in 
dealing with the geographical locations of the recipient enterprises and consistent with 
the CFC phase-out targets stipulated in the Foam Sector Plan agreement. UNDP also 
advised that all remaining individual foam projects in India were planned for completion 
during or before third quarter of 2004.   

196. UNDP’s current progress report indicates an overrun at Caryaire 
Equipments (IND/FOA/34/INV/326).  UNDP explained that reversals would be made 
since the over-expenditure was due to the wrong distribution of certain authorizations 
over a number of projects. 

197. UNDP was also implementing the foam sector phase-out plan in India 
(IND/FOA/37/INV/353 and IND/FOA/41/INV/375).  The first tranche had been 
approved in July 2002, but up to the end of 2003, only US 491,211 had been disbursed 
out of the US $1.5 million approved for the project.  UNDP had received the second 
tranche (US $1.75 million) in December 2003.  UNDP indicated that three purchase 
orders amounting to US $623,890 had been issued in November 2003.   

198. UNDP was implementing a technical assistance project to revise 
national fire codes/standards in India (IND/HAL/29/TAS/243).  The project had been 
approved in November 1999.  It was 17 months late with about US $37,000 left in the 
budget approved at US $88,000.  The remarks in UNDP’s progress report database 
indicated that printing and publishing of the standards would be completed in 2004 after 
which information awareness workshops would be held to present standards to the halon 
community. 

199. The preparation of the methyl bromide project 
(IND/FUM/39/PRP/360) had started.  The Ozone Cell was reviewing the consumption 
data and would report to the Ozone Secretariat in June 2004.  The 4 process agent 
projects were moving forward with major equipment purchased (IND/PAG/34/INV/314, 
IND/PAG/35/INV/338, IND/PAG/34/INV/311, and IND/PAG/34/INV/303).  There had 
been some additional delays due to power supply problems at the Western Engineering 
component of the umbrella commercial refrigeration project in India 
(IND/REF/32/INV/290).  The eligibility issue of transportation refrigeration enterprises 
had delayed the completion of the CFC phase-out plan in refrigeration manufacturing in 
India (IND/REF/38/INV/359) that had been approved in November 2002 with a second 
tranche approved in December 2003 (IND/REF/41/INV/366).  All bids were under 
evaluation for the 2 solvent sector projects under UNIDO implementation in India 
(IND/SOL/38/INV/354 and IND/SOL/40/INV/362).   

200. UNEP classified the SME solvent sector project in India 
(IND/SOL/35/TAS/343) as ongoing even though a strategy had been developed and 
submitted.  UNEP advised that an awareness component was ongoing that focused on:  1. 
Solvent sector phase out plan and related regulations; 2. The Montreal Protocol and its 
Amendments; 3. Non ODS technology options, availability of alternatives and 
technology transfer for usage of alternatives of CTC and methyl chloroform; 4. 
Regulatory and legal aspects related to the phase out of ozone depleting substances; 5. 
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Effect of ozone depleting substances (e.g. CTC) on human health and the environment. 

201. No funds had been disbursed in 2003 from the 1st tranche (US $8.5 
million) of the CTC consumption and production phase-out plan in India 
(IND/PHA/40/INV/363).  Due to the existing arrangements between the Government and 
the World Bank in the ODS phase-out process, disbursement might have been expected 
to proceed more quickly as it had in the case of the CFC production sector 2003 tranche 
that had been approved in April 2003 and for which US $5.85 million of the US $6 
million had been disbursed by the end of 2003.  The Bank specified that the agreement 
between the Executive Committee and India had been approved only in December 2003, 
and that was followed by the appraisal by the Bank in February 2004 and the issuance of 
an invitation to negotiate the new grant agreement on 23 April 2004.    

202. The World Bank’s Chandra refrigeration project in India 
(IND/REF/19/INV/92) was cancelled.   

203. There was some progress on the World Bank’s Refrigeration 
Components project in India (IND/REF/22/INV/110), the Hindustan Refrigeration 
Industries (IND/REF/22/INV/123) and Refrigerators and Home Appliances refrigeration 
project (IND/REF/22/INV/124). 

204. UNDP was also implementing the refrigeration manufacturing sector 
phase-out plan (IND/REF/38/INV/356 and IND/REF/41/INV/364).  Only US $11,015 of 
the US $2 million had been disbursed.  The second tranche of US $476,000 had been 
approved at the 41st Meeting.  UNDP advised that while the baseline data of the 
prospective recipient enterprises was being verified, to facilitate the procurement process 
and based on the estimated quantities and types of equipment required, three purchase 
orders amounting to US $410,159 were issued in 2004.  Deliveries were expected by 
August 2004.  Disbursements against these purchase orders would only be recorded once 
shipping documents are received.   

Iran 

205. UNDP was implementing one foam project in Iran.  The Sandaliszi 
Esfanje Ghalebi foam project in Iran (IRA/FOA/35/INV/117) appears to be progressing 
both with disbursement and in terms of equipment delivery. 

206. UNEP was one of the agencies involved in Iran’s national CFC phase-
out plan (IRA/PHA/41/TAS/161) that was approved in December 2003.  UNEP advised 
that Iran had taken steps to start licensing the import of CFC-11 and CFC-12, with the 
establishment of annual quota.  A licensing system regulation covering all ODS, 
including ODS equipment bans should now be enacted.  For effective policy setting as 
mentioned above, a Policy & Enforcement Centre would be installed under the direction 
of appropriate Departments (to be decided by the country) during 2004. A specialised 
officer would be appointed to coordinate the activities with other officers/Departments.  
Discussions were held with the country on TOR and location of the Policy & 
Enforcement Centre. 
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207. Esfanj Shirvan (IRA/FOA/37/INV/149), Yakhchavan Co foam project 
(IRA/FOA/37/INV/155), and Abre Shomal Co. IRA/FOA/35/INV/115) seemed to be 
progressing.  It should be noted that despite the provision for the Abre Shomal Company 
noting the US $50,000 licensing fee for the LCD technology would not be committed for 
expenditure until the Executive Committee had considered a report on revision of the 
guidelines for LCD technology.  UNIDO advised in its progress reports last year and this 
year that it had been able to award a contract without the US$50,000 licensing fee. 
UNIDO considered the US$50,000 as uncommitted and would be returned with the 
eventual balances upon completion of the project.  

208. The methyl bromide phase-out project in Iran had disbursed 64 per 
cent of the project funds and is now expected to be completed this year.  The project was 
being monitored as an implementation delay since it is more than 12 months late.  The 1st 
tranche of the national CFC phase-out plan (IRA/PHA/41/INV/162) seemed to have had 
progress.   

209. During 2004, refrigeration and foaming equipment would be installed 
by the end of the year in the refrigeration factories and a few courses for training of 
custom officers and training of refrigeration maintenance technicians would be 
conducted. The recovery and recycling equipment had been ordered for the first set of 
centers. 

210. UNIDO was implementing projects in 19 refrigeration companies in 
Iran.  The oldest, the ICMC project (IRA/REF/28/INV/51) was delayed by 35 months 
and the contractor was in the process of repairing damaged equipment.  The 12 
companies that had received support from the 35th Meeting (IRA/REF/34/INV/119-130) 
had already had foaming equipment installed and 5 of the 6 were approved at the 34th 
Meeting (IRA/REF/34/INV/104,108, 111, 113).   

211. Seven UNDP refrigeration projects were listed as ongoing as at 31 
December 2003 were completed January 2004 including:  Sana (IRA/REF/34/INV/109), 
Alireza (IRA/REF/35/INV/131), Garm Iran (IRA/REF/35/INV/132), Anzabi 
(IRA/REF/34/INV/95), and General (IRA/REF/34/INV/96), and Sarma 
(IRA/REF/35/INV/139), and Sain Electric (IRA/REF/35/INV/137).  Five of the six 
remaining refrigeration projects (Sanaye Boroudati Maleki refrigeration project 
(IRA/REF/35/INV/138), Havasaz refrigeration project (IRA/REF/35/INV/134), Parto 
Shiva Sanaat refrigeration project (IRA/REF/35/INV/136), Sardsazi refrigeration project 
(IRA/REF/35/INV/140), and the Mehran refrigeration project (IRA/REF/35/INV/135)) 
were expected to be completed in June 2004 and the remaining project, Ghotb Jonoub 
refrigeration project (IRA/REF/35/INV/133), should be completed by the end of the year.   

212. UNDP was the implementing agency for the institutional 
strengthening project in Iran (IRA/SEV/38/INS/157).   

Jamaica 

213. UNEP was implementing institutional strengthening project in 



UNEP/Ozl.Pro/ExCom/43/10 
Annex III 
 

 32

Jamaica (JAM/SAV/26/INS/19).  UNEP advised that the national ozone unit was a 
winner of the Outstanding Ozone Award 2003 at the 14th Meeting of the Parties.  UNDP 
was implementing the terminal phase-out management plan for Jamaica 
(JAM/PHA/37/TAS/17). 

Jordan 

214. UNIDO was implementing the national ODS phase-out project in 
Jordan that was approved in 2002 (JOR/PHA/38/INV/78).  Less than 4 per cent of the 
funds approved had been disbursed since approval in 2002.  UNIDO advised that a 
prototype for refrigeration equipment was being developed and bidding was still in 
process.  The ODS phase-out plan would include the continuation of the recovery and 
recycling project that had been approved at the 28th Meeting (JOR/REF/28/TAS/50) 
where 20 per cent of the budget remained undisbursed up to the end of  2003 and as at 
May 2004 11 per cent was still un-disbursed according to UNIDO.   UNIDO was also 
implementing three SME commercial refrigeration projects in Jordan 
(JOR/REF/34/INV/71, 72 & 74).  All projects were expected to be completed by August 
2004 with the destruction of equipment pending.  The Royal Jordanian Air Force solvent 
project (JOR/SOL/37/INV/76) had effectively no disbursement throughout 2003 and was 
moving slowly with only purchase orders under preparation at the last report. 

215. The Abu Sharka aerosol project (JOR/ARS/31/INV/63) and Arab 
Chemical aerosol project in Jordan (JOR/ARS/31/INV/64) were considered technically 
completed according to the Bank but not completed as per Decision 28/2 in 2003.  The 
World Bank, beneficiaries and Government officials were fully informed of equipment 
disposal requirements.     

216. The Jordan halon bank was approved in November 1999 
(JOR/HAL/29/TAS/53) but only 15 per cent of the project funds had been disbursed up to 
the end 2003.  According to the World Bank, the problem appeared to be with the need 
for payment prior to delivery that the Bank was discussing with the NOU and Ministry of 
Planning.  It should be noted however that the terminal umbrella halon equipment 
manufacturers and suppliers project had addressed all but one company in the country 
and disbursed much of the funds since its approval in December 2000.   

217. Up to the end of December 2003, no funds (of the US $590,000 
approved) had been disbursed for the National ODS phase-out plan 
(JOR/PHA/38/INV/77) that was approved in November 2002.  The 2 progress reports 
indicated that missions had been cancelled and the work plan had not been initiated.  The 
World Bank advised that the slow initiation of the National ODS Phase-out Plan would 
not impact compliance for Jordan. 

218. The World Bank was the implementing agency for Jordan’s 
institutional strengthening project (JOR/SEV/34/INS/73).   

Kenya 
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219. None of the funds approved for the first tranche of the methyl 
bromide phase-out project in Kenya had been disbursed (KEN/FUM/38/INV/31) despite 
the fact that the project was approved in November 2002.  UNDP indicated that the 
reason for the delay was the failure to sign the project document which did not occur in 
2003.  UNDP indicated that the project document was signed, however, on March 15, 
2004.   

220. UNDP was the implementing agency for institutional strengthening in 
Kenya (KEN/SEV/38/INS/30).   

221. UNEP advised that once regulations had been approved, the country 
would require technical assistance to operationalize the regulations for the policy and 
technical assistance project in Kenya (KEN/SEV/37/TAS/29).   

Kiribati 

222. UNEP was implementing the institutional strengthening project in 
Kiribati (KIR/SEV/36/INS/04).   

Korea DPR  

223. UNIDO's 2 ongoing refrigeration projects (DRK/REF/40/INV/26 and 
DRK/REF/40/TAS/29) and the 5 solvents projects (DRK/SOL/36/INV/18, 
DRK/SOL/37/INV/19, DRK/SOL/38/INV/20, DRK/SOL/38/INV/21, and 
DRK/SOL/38/INV/22) are progressing.  The CTC phase-out plan approved for US $3.5 
million for the first trance (DRK/PHA/41/INV/30) in December 2003 had received bids 
for US $1.2 million in equipment and the terms of reference for the process agent part 
was under preparation as of May 2004.   

224. UNEP was implementing the RMP for Korea DR that was approved 
in July 2003.  Disbursement had begun for some components and UNEP advised that the 
MOU had been signed in September 2003 and a local consultant was being recruited.  US 
$15,000 had been disbursed for the good servicing training project 
(DRK/REF/40/TRA/27) to allow the country to organize the train-the-trainer workshop in 
the country and for preparatory work for phase II training.  UNEP was also implementing 
the country programme update (DRK/SEV/36/CPG/16) and the institutional 
strengthening project in Korea DR (DRK/SEV/41/INS/31).   

Kuwait 

225. UNEP was implementing RMP activities in Kuwait such as customs 
training (KUW/REF/37/TRA/03) and good practices (KUW/REF/37/TRA/04) that had 
been approved in July 2002.  All activities seemed to be progressing although few funds 
had been disbursed.  The monitoring project would likely be the last to be implemented 
(KUW/REF/37/TAS/06). 

226. UNEP advised that the refrigeration training and monitoring 
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component of the RMP had been agreed with the Kuwait government and UNIDO to 
coincide with the recovery and recycling project implemented by UNIDO.  MOUs for the 
two projects would be signed by middle of 2004. 

227. UNIDO was implementing the national recovery and recycling 
project in Kuwait (KUW/REF/37/TAS/05).  Very limited funds had been disbursed, but 
UNIDO advised that the other components on training customs officers and refrigeration 
technicians had to be completed before this component could be initiated. 

228. UNEP was implementing the institutional strengthening project in 
Kuwait (KUW/SEV/37/INS/02) and had made legal arrangements with the Government 
for the transfer of funds.   

Kyrgyzstan 

229. UNEP was implementing the customs/monitoring and refrigeration 
technician training components of the RMPs in Kyrgyzstan (KYR/REF/37/TRA/03 and 
06) as well as the institutional strengthening project (KYR/SEV/37/INS/05).  These 
projects had been approved in July 2002 but no funds had been disbursed up to the end of 
2003; however, an MOU had signed and workshop was planned for February 2004.  
UNEP advised that the implementation of the project had been delayed partially due to 
the country’s decision to learn from the experience of a neighbouring country 
(Kazakhstan) before starting training activities.  A MOU had been signed in August 
2003.  The workshop took place in February 2004.  Equipment had been purchased 
through UNEP and distributed in February 2004. 

230. UNDP was implementing a methyl bromide project in Kyrgyzstan 
that was approved in December 2003 (KYR/FUM/41/TAS/08) and UNDP advised that 
the project document was in the process of being signed.   

231. UNDP was implementing 2 RMP components in Kyrgyzstan 
(KYR/REF/37/TAS/01) monitoring and end user incentive programme.  US $36,120 of 
the US $187,242 approved for the awareness/incentive programme had been disbursed up 
to the end of 2003 (KYR/REF/37/TAS/02).  UNDP advised that four applications for 
incentive payments had been approved amounting to US $23,680 and more applications 
were expected.    

Laos 

232. UNDP was implementing the Prasert foam project in Laos 
(LAO/FOA/38/INV/10).  Less than US $100 had been disbursed since the approval in 
November 2002.  UNDP advised that the bidding exercise had been undertaken; 
equipment had been delivered and was currently being cleared by customs.  The 
procedure was cumbersome as Laos had no prior experience with importation under the 
Multilateral Fund.  Following customs clearance, UNDP specified that the project could 
be technically completed in about two months.    
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233. UNDP was assisting the Lao government in preparing a terminal 
foam sector project (LAO/FOA/39/PRP/11).  UNDP was planning a project preparation 
mission in August 2004 that was delayed pending the aforementioned resolution of the 
customs clearance issue.   

234. UNEP was the implementing agency for the monitoring of RMP 
activities (LAO/REF/34/TAS/07) and institutional strengthening in Laos 
(LAO/SEV/34/INS/02).  The MOU had been signed in June 2003 and disbursement had 
begun and a workshop to finalize the regulation on Import Export Licensing System for 
ODS had been held.  The workshop to finalize the regulation was organized in November 
2003.   

Lebanon 

235. There was some progress for UNDP’s Incoma aerosol project in 
Lebanon (LEB/ARS/28/INV/30) and Societe Nougeaim PMOSAL 
(LEB/ARS/28/INV/35) that was being considered in the context of projects with 
implementation delays.  The other project linked to the aforementioned projects, the SME 
aerosol project in Lebanon (LEB/ARS/29/INV/32), was now also considered a project 
with implementation delays.   

236. The first phase of UNDP’s methyl bromide phase-out project had 
disbursed most of the approved funds and achieved the stated goals 
(LEB/FUM/34/INV/46).  However, none of the funds for the second tranche approved in 
November 2002 had been disbursed (LEB/FUM/38/INV/51).  Now the 3rd tranche has 
been approved for US $500,000 (LEB/FUM/41/INV/53).  UNDP advised that while the 
project was progressing, the new financial management system had caused some 
difficulties in some country offices including Beirut as more funds were thought to have 
been allocated to these projects.   

237. While UNIDO’s methyl bromide project in Lebanon appeared to be 
on schedule (LEB/FUM/41/INV/54) with a 14.2 tonne phase-out forecasted for 2004, 
Lebanon had requested a reorientation of the project in selecting less expensive 
alternatives.  A request was submitted to the 43rd Meeting.  UNIDO was also 
implementing a refrigeration project in Lebanon (LEB/REF/34/INV/45) where the 
destruction of the ODS equipment was pending. 

238. UNDP was preparing an national CFC phase-out project 
(LEB/PHA/36/PRP/48) that UNDP plans to submit to the 44th Meeting.  UNDP was 
implementing institutional strengthening in Lebanon (LEB/SEV/37/INS/50). 

Lesotho 

239. No funds had been disbursed on the Lesotho institutional 
strengthening project (LES/SEV/29/INS/06) since its approval in November 1999.  There 
had been new ozone officers and new budgets and requests but no funds had been 
disbursed up to the end of 2003.  UNEP advised that the NOU had not submitted the 
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expenditure report and cash advance request as required for the release of funding.   

Liberia (Data Reporting) 

240. UNEP was implementing newly approved customs training 
(LIR/REF/41/TRA/07) and institutional strengthening (LIR/SEV/41/INS/02) both 
approved in December 2003.  UNEP advised that the NOU is operational.   

Libya (Annex A, Group I and Data Reporting) 

241. Libya had been in non-compliance with its CFC freeze obligations 
and some data reporting requirements.  The Government presented its Action Plan to the 
Implementation Committee, which was approved under Decision XV/36 of the 
15th Meeting of the Parties and the maximum level of CFC consumption was set at 710 
ODP tonnes for the year 2003.  It also committed to establishing a system for licensing 
imports and exports of ODS including quotas.  However, at the time of writing, the data 
for the year 2003 had not been reported to the Fund or Ozone secretariats.   

242. There was some progress at UNDP’s Sebha Unit foam project 
(LIB/FOA/32/INV/05) a project that was being considered in the context of projects with 
implementation delays.  However in the case of Garabouli (LIB/FOA/32/INV/06), there 
had been no progress since the last meeting since “repeated attempts to schedule further 
missions have failed”.   

243. Difficulty with communications and the need for the country to assist 
in obtaining visas is limiting progress in Libya.  This reason was cited for the following 
projects:  Tajura foam project (LIB/FOA/32/INV/07), Tasharoukiate Essadek 
(LIB/FOA/34/INV/12), Hilal Africa (LIB/FOA/34/INV/13) Tasharoukiate El Hani ( 
LIB/FOA/35/INV/14), and Tasharooukiate Ali Sannoga (LIB/FOA/35/INV/16).  UNDP 
indicated that visas were issues without consideration of the supplier’s schedules and 
therefore several visas went unused.   

244. There appeared to have been some progress for the Ben Ghazi Unit 
project (LIB/FOA/32/INV/08) since the visit in March 04 ascertained that company 
which used to be state-owned was now privately-owned and owners were deciding how 
best to proceed.  UNDP advised that one of the reasons for delays was that the NOU 
insisted that all communications should go through the Ozone Cell.  UNDP specified that 
this had been the major cause for the delays in all projects.   

245. The El Houria LCD project under UNDP implementation seemed to 
be progressing with the equipment under procurement and funds 74 per cent disbursed 
(LIB/FOA/35/INV/15).   

246. UNIDO was preparing a methyl bromide and halon phase-out plan 
with the balance of US $16,400 from LIB/SEV/38/PRP/21, and was the implementing 
agency for the institutional strengthening project (LIB/SEV/32/INS/04).  UNIDO 
received funding for Libya's national ODS phase-out plan in December 2003 
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(LIB/PHA/41/INV/22).  UNIDO was also completing a refrigeration project at Electrical 
Household Appliance Manufacturing (LIB/REF/32/INV/03).  The project was supposed 
to be completed in 2003, but had not been completed due to travel restrictions.  The 
specifications for equipment and purchase orders were planned to be placed in June/July 
2004 for the national phase-out plan. 

Macedonia 

247. After delays with the issuance of permission from the Ministry of 
Transport, civil works had begun for the Alkaloid aerosol project in Macedonia 
(MDN/ARS/32/INV/17).  The methyl bromide project in Macedonia 
(MDN/FUM/32/INV/16) had reported phase-out of 19.4 ODP tonnes.  This achievement 
was credited to the control of imports established by the Ozone Officer.  UNIDO was the 
implementing agency for the institutional strengthening project in Macedonia 
(MDN/SEV/35/INS/18).   

Madagascar 

248. UNEP was implementing the institutional strengthening project of 
Madagascar that was approved in November 1999, but was likely to be renewed due to 
reactivation (MAG/SEV/29/INS/04). 

Malawi 

249. UNEP was implementing the institutional strengthening project in 
Malawi (MLW/SEV/31/INS/14 and MLW/SEV/41/INS/19).   

250. There was some progress for the Robry foam project in Malawi 
(MLW/FOA/26/INV/12) under UNDP implementation since all of the equipment had 
been installed.   

Malaysia 

251. No funds of the US $2 million approved for the National CFC phase-
out plan in Malaysia (MAL/PHA/40/INV/149 had been disbursed although the World 
Bank advised that US $1.8 million would be disbursed in 2004.   

252. There had been some progress for the SME aerosol project in 
Malaysia (MAL/ARS/19/INV/85) that was being considered in the context of projects 
with implementation delays.   

253. The methyl bromide project for timbers seemed to be back on track 
after several delays (MAL/FUM/29/DEM/129) due to problems of permit acquisition.  
UNDP advised that training would continue through the third quarter of 2004 with 
project completion forecast for the end of 2004.   

254. UNDP was the implementing agency for the institutional 
strengthening project in Malaysia (MAL/SEV/32/INS/142).   
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Maldives 

255. UNEP was implementing the RMP in the Maldives. The MOU had 
been signed and the train-the-trainer programme for technicians (MDV/REF/38/TRA/07) 
and customs training (MDV/REF/38/TRA/08) projects had begun disbursing.  The 
monitoring component (MDV/REF/38/TAS/06) would be implemented later.   

256. For the incentive programme in Maldives (MDV/REF/38/TAS/05), 
UNDP advised that a purchase order was issued for MAC recovery machines and a 
mission would be conducted to train the technicians on the operation of the equipment.   

257. No new information was provided about the institutional 
strengthening project in the Maldives (MDV/SEV/37/INS/04).   

Mali (Data Reporting) 

258. UNEP was implementing the institutional strengthening project in 
Mali (MLI/SEV/35/INS/11). 

259. UNDP was implementing the monitoring project for the RMP in Mali 
(MLI/REF/32/TAS/10).  UNDP advised that the monitoring project was ongoing, but 
there had been no information on CFC’s recovered/recycled as it would be provided only 
in the Project Completion Report. 

Marshall Islands (Data Reporting) 

260. UNEP was implementing the Marshall Islands institutional 
strengthening project as part of the Pacific Island Country (PIC) Strategy 
(MAS/SEV/36/INS/03).   

Mauritania 

261. UNEP was implementing the RMP in Mauritania that was approved 
in December 2003 (MAU/REF/41/TAS/13, MAU/REF/41/TRA/09 and 10) as well as the 
institutional strengthening project (MAU/SEV/33/INS/07).   

262. UNDP was implementing the investment components of an RMP for 
Mauritania (MAU/REF/41/TAS/11 and 12) approved in December 2003. 

Mauritius 

263. This was one of the oldest institutional strengthening projects under 
implementation that had been approved in June 1993 for Mauritius 
(MAR/SEV/10/INS/02).  Some funds had been disbursed but there remained a balance of 
funds for this project.  All funds had been advanced to the country. The last cash advance 
was made in March 2004 and project was due for renewal.  CAP was discussing the 
renewal with the country.   
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Mexico (Annex A, Group II) 

264. The recently approved umbrella aerosol project in Mexico at 
Tecnosol, Envatec and Dimmex (MEX/ARS/41/INV/116) and the hospital medical 
sterilization sector project (MEX/STE/40/INV/115) under World Bank implementation 
appeared to be moving toward sub-grant agreement signature with NAFIN verifying 
consumption data and eligibility information.   

265. UNDP was implementing the foam sector phase-out plan 
(MEX/FOA/35/INV/103) since it had been approved in December 2001.  Half of the 
funds that were approved for the first phase in December 2001 had been disbursed up to 
the end of 2003.  The project document had not signed in 2002 but a survey was 
nevertheless conducted.  In the remarks, UNDP advised that the second and last batch of 
10 enterprises would be implemented early in 2004 as the first batch of 11 enterprises had 
been implemented by the middle of 2003.   

266. UNDP was implementing a methyl bromide demonstration project for 
structural fumigation in Mexico (MEX/FUM/26/DEM/86) since its approval in 
November 1998.  About half of the funds had been disbursed.    UNDP indicated that the 
final trials were underway in 2003; however, further to the completion of a thorough 
survey in post harvest and fumigation sector conducted in 2003, and in preparation for 
submission of the full scale investment project, the Government had decided to finalize 
the project in 2004 targeting the fumigation sector in Monterrey.   

267. There was a delay of a year for the training and workshop completion 
for the methyl bromide demonstration project (MEX/FUM/25/DEM/81) that was 
supposed to be completed in 3 years but is now expected to be completed in 6 years.  The 
latest delay was due to logistical problems with the cut flower trials.  By the end of 2003, 
UNIDO had been able to disburse US $4,998,500 of the US $5.3 million approved for the 
1st tranche of the CFC production phase-out project in Mexico (MEX/PRO/40/INV/115) 
that had been approved in July 2003.  UNIDO was implementing Mexico’s institutional 
strengthening project (MEX/SEV/37/INS/110).   

268. After having received project preparation to develop TCA projects in 
Mexico (MEX/SOL/39/PRP/144), UNIDO advised that there was no eligible TCA 
consumption and the balance of project preparation funds would be returned. 

269. UNDP was implementing the halon bank in Mexico 
(MEX/HAL/35/TAS/104) that had been approved in December 2001.  US $367,737 out 
of the US $500,000 approved for the project had been disbursed up to the end of 2003.  
Although the equipment had been delivered, it had been defective and was sent back to 
Florida.  The damaged part had been returned and repaired and subsequently re-installed.  
Then a problem occurred with the non-ODS cooling refrigerant agent escaping.  This also 
was being addressed and new refrigerant was being supplied.  Some database information 
had been collected.  Many halon users had been reluctant to supply information.  Halon 
had not yet been decommissioned since the recovery and recycling machine was not fully 
operational.    
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Moldova 

270. UNEP was implementing RMP components in Moldova with the 
training on monitoring and control of CFCs and CFC using equipment 
(MOL/REF/25/TRA/04) near completion.  The project was approved in July 1998. 

271. UNDP was preparing an RMP for Moldova (MOL/REF/41/PRP/08) 
that had been approved in December 2003. 

272. UNEP was implementing the institutional strengthening project in 
Moldova (MOL/SEV/36/INS/07).  

Mongolia 

273. The recovery and recycling programme in Mongolia 
(MON/REF/35/TAS/06) that had been approved in December 2001 was almost 
completed with all but US $7,000 disbursed, equipment delivered, and a national 
consultant for monitoring hired.  UNDP advised that a total of 1.117 ODP tonnes had 
been recovered during the first year of the project; 1.034 ODP tonnes of which was 
recycled and the balance did not require recycling.   

274. UNEP was the implementing agency for the Mongolia institutional 
strengthening project (MON/SEV/36/INS/07).   

Morocco 

275. The MOU for the preparation of the refrigerant management plan for 
Morocco (MOR/REF/27/PRP/32) was signed in 2003.  The project had been approved in 
March 1999.  UNEP advised that the funds that had been used before the signature of the 
MOU were used for an international consultants contract.   

276. Since the conditions of Decision 42/15 (i.e., signature by all 6 
enterprises of an agreement to proceed with the project) had not been met, the following 
projects under UNDP implementation have been automatically cancelled and the 
remaining funds should be returned:  Richbond (MOR/FOA/22/INV/08); Sodiflex and 
Tiznit (MOR/FOA/23/INV/12); Salidor (MOR/FOA/23/INV/13); Mousse d’Or 
(MOR/FOA/23/INV/19); and Bonbino Confort  (MOR/FOA/25/INV/22).   

277. UNEP was the implementing agency for Morocco’s institutional 
strengthening project that was approved in May 1996 (MOR/SEV/19/INS/03).  Still one–
third of the original budget had not disbursed up to the end of 2003.  . 

278. The soil fumigation in strawberry production methyl bromide phase-
out project appears to be progressing (MOR/FUM/32/INV/41).  Only 41 per cent of the 
approved funds of US $2.19 million had been disbursed up to the end of 2003.  Several 
meetings after its approval, there had been no progress in signing of the grant agreement 
for the phase-out of methyl bromide for soil fumigation in tomato production (first 
tranche) (MOR/FUM/34/INV/44).  UNIDO advised that without a signed agreement with 
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Tomatoes Producers Association, the project could not start and the report on the 
restructuring of the project is still due.   

Mozambique 

279. UNEP was the implementing agency for the Mozambique 
institutional strengthening project (MOZ/SEV/41/INS/10) that was approved in 
December 2003. 

Myanmar 

280. The RMP preparation for Myanmar had been approved in November 
1999 (MYA/REF/29/PRP/03) and US $3,272 of the US $30,000 approved for the project 
had been disbursed up to the end of 2003.  UNEP advised that an MOU had been signed 
but there were unresolved difficulties in transferring funds.  UNEP was planning to send 
a high level mission to discuss these matters with the country during July 2004.  The 
institutional strengthening project in Myanmar had been approved in November 1999 
(MYA/SEV/29/INS/02) but no funds had been disbursed.  

281. UNDP was developing the investment components of the RMP in 
Myanmar (MYA/REF/39/PRP/04).  UNDP advised that it had been unable to transfer 
funds to the NOU in order for the national consultant to conduct the survey due to the 
special restriction on fund transfer imposed on the country.  UNDP was exploring 
assistance again with the UNDP Country Office to seek possible mechanism to facilitate 
fund transfer to enable completion of data collection to finalize the RMP and investment 
components for submission to the last Meeting of the Executive Committee of 2004. 

Namibia 

282. UNEP was the implementing agency for Namibia’s institutional 
strengthening project (NAM/SEV/41/INS/09) that was approved in December 2003. 

Nepal  

283. The train the trainer project in Nepal continues to achieve additional 
training despite the fact that the project was supposed to have been completed much 
earlier.  There still remained funds in the project for additional training 
(NEP/REF/28/TRA/09) as there did for the customs training project 
(NEP/REF/28/TRA/10).   

284. Although the recovery and recycling project had been completed in 
Nepal, the monitoring project (NEP/REF/28/TAS/07) had disbursed only US $253 funds 
up to the end of 2003 due to difficulties with the terms of reference of the national 
consultant.  UNDP advised that an RMP progress report had been submitted to the 43rd 
Meeting of the Executive Committee that stated that the monitoring consultant was only 
recruited for one year in early 2004 and reports had not yet been forthcoming.    

285. UNEP was the implementing agency for Nepal’s institutional 
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strengthening project (NEP/SEV/37/INS/11). 

Niger 

286. The recovery and recycling project in Niger had been completed and 
half of the funds for the monitoring project had been disbursed.  The Secretariat asked 
about the amount of CFC recovered.  UNDP indicated that while the monitoring project 
was ongoing there had not been any information on the amount of CFCs 
recovered/recycled to-date but that the information would be included in the project 
completion report. 

287. The remarks indicate that an MOU was signed, Niger had updated its 
legislation, and the project was near completion (NER/SEV/37/TAS/11) under UNEP 
implementation.  US $8005 of the US $10,000 approved for the project had been 
disbursed up to the end of 2003.   

288. UNEP was the implementing agency for the Niger institutional 
strengthening project.  

Nicaragua 

289. UNEP had received funds to prepare an update of the RMP for 
Nicaragua (NIC/REF/41/PRP/09) in December 2003.  It was also the implementing 
agency for the institutional strengthening project in Nicaragua (NIC/SEV/39/INS/08).  A 
draft MOU had been sent to the country for comment concerning the RMP update 
(NIC/REF/41/PRP/09).    

290. UNDP had received funds to prepare the investment component of the 
RMP for Nicaragua (NIC/REF/41/PRP/10) in December 2003.  UNDP advised that the 
project was being prepared in coordination with UNEP and was expected to be submitted 
to the 44th Meeting of the Executive Committee. 

Nigeria 

291. The Olufoam and Plastic Industries foam project in Nigeria 
(NIR/FOA/26/INV/32) and the Confidence Products foam project in Nigeria 
(NIR/FOA/26/INV/35) appear to have been completed awaiting UNDP verification.  
However the local works are still not completed after more than 2 years in the Harmony 
foam project in Nigeria (NIR/FOA/34/INV/89).  The Secretariat enquired about whether 
the provisions of Decision 33/2 had been met, but UNDP was unable to verify either the 
provisions of Decision 33/2 or the completion of the local works.       

292. The Global Plastic Industries project in Nigeria 
(NIR/FOA/34/INV/91) was having severe difficulties.  All but US $5,000 had been 
disbursed up to the end of 2003 for this project that had been approved in July 2001.  The 
equipment purchased by the Multilateral Fund was confiscated by a local bank that had 
retained the equipment for over a year.  Moreover, there was also the issue concerning 
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whether the provisions of Decision 33/2 were met.  UNDP indicated that the Government 
of Nigeria was requested to look into the matter of the confiscation of Fund equipment in 
November 2003.  UNDP indicated that an expert would follow up on this during his next 
visit.     

293. UNDP is implementing the national CFC phase-out plan for Nigeria 
(NIR/PHA/38/INV/106) whose first tranche was approved in November 2002.  US 
$2,976,827 had been disbursed for the second annual tranche based on the success for the 
1st tranche.  UNDP advised that the project document had been signed, the executing 
modality had been agreed, both a Regional and a National Coordinator had been 
recruited, the foam expert visited and developed 3 industry sub-projects, and procurement 
action had been initiated.  Meetings had been held at the Customs Department and at the 
National Board of Technical Education—involved in the implementation of the training 
programmes for Customs Officers and Servicing Technicians, respectively.  UNDP is 
also the implementing agency for the institutional strengthening project in Nigeria 
(NIR/SEV/34/INS/93 and NIR/SEV/40/INS/107) and the country programme update 
(NIR/SEV/36/CPG/102).  There was about US $59,000 left in the project up to the end of 
2003.  The Secretariat noted that Nigeria already has agreements with the Executive 
Committee in place with Nigeria to achieve compliance.  UNDP advised that there were 
possible inter-linkages that could be discerned from a country programme but not in an 
agreement and an overall framework covering all chemicals.   

294. The National CFC phase-out plan in refrigeration manufacturing in 
Nigeria (NIR/PHA/38/INV/105) appeared to be progressing on schedule, as did the 
aerosol sector plan approved in December 2003 (NIR/PHA/41/INV/109) where a short 
list of vendors had been prepared and international bidding had been initiated.  UNIDO 
was also implementing 2 refrigeration projects (Polade--NIR/REF/35/INV/97 and 
Ristian--NIR/REF/35/INV/98).  As of April 2004, UNIDO advised that the equipment 
had been installed in both projects. 

Oman 

295. The MOU was signed in 2003 for the policy assistance project in 
Oman (OMA/SEV/37/TAS/07) under UNEP implementation and funds were disbursed. 

296. UNIDO was implementing the RMP in Oman 
(OMA/REF/34/TAS/05, 06, AND 07) as well as the institutional strengthening project 
(OMA/SEV/32/INS/02).  The training in good refrigeration management, which was a 
condition for the beginning of installation of the recovery and recycling project and the 
monitoring project, (OMA/REF/34/TAS/05) had still not completed..  The delays in the 
implementation of the project were attributed by UNIDO to the lack of a response from 
the Government.   

297. The only ongoing activity by the World Bank in Oman is the halon 
banking project (OMA/HAL/41/TAS/08) that was approved in December 2003.   
However, the NOU indicates that as of June 2004, there has been no contact with the 
Bank on this project. 
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Pacific Island Country (PIC) Strategy 

298. The implementation of the PIC Strategy was critical to the 
compliance of several LVC island countries (ASP/SEV/36/TAS/44, 45, etc).  Although 
34 per cent of the funds had been disbursed for this project, the only efforts mentioned in 
the remarks in UNEP’s progress report relate to the circulation of model legislation with 
the 1st High-Level Awareness side-event to ministerial meeting in September 2003.  The 
technical assistance to monitor the strategy component (ASP/SEV/36/TAS/47) has had 
progress of 7 technicians training workshops in all participating PICs except Vanuatu and 
organization of 2 side events at the Open-Ended Working Group and the ministerial 
meeting in Samoa in September 2003.  However, the Australian component of the project 
cannot begin until legislation is in place.  UNEP advised that its consultant was assisting 
each country in drafting legislation and 5 of the 8 core countries had submitted 
regulations for review.  UNEP expects that the process of passing legislation may take 
some time.   

Pakistan (Annex A, Group II) 

299. There was some progress for the World Bank’s Master Group foam 
project in Pakistan (PAK/FOA/17/INV/06); the Thermoware foam project 
(PAK/FOA/23/INV/20); the Diamond Group foam project (PAK/FOA/23/INV/22); the 
Thermoware terminal umbrella foam project (PAK/FOA/25/INV/25); and Jaguar 
Industries foam project in Pakistan (PAK/FOA/29/INV/34).   

300. No funds have been disbursed for the Cool Industries refrigeration 
project in Pakistan (PAK/REF/23/INV/19) since the project was approved in November 
1997.  This project has had additional delays since the report to the 42nd Meeting without 
any indication that any milestone had been achieved to justify the assessment.  The 
World Bank indicated that there had been progress for Cool Industries – the payment for 
the refrigeration component had been processed in May 2004 as envisaged in the report 
on delays to the 43rd Executive Committee.   The enterprise accepted the offer by the 
supplier and had signed the purchase order for the foam component. 

301. However, there was no progress reported by the World Bank for the 
Singer Pakistan refrigeration project (PAK/REF/23/INV/21) and a letter of possible 
cancellation is the recommended action. 

302. The PAECO and Mumtaz refrigeration projects appear to be 
progressing after some early difficulties (PAK/REF/32/INV/39 and 40) according to the 
World Bank.   

303. UNIDO advised that on the basis of its project preparation efforts in 
Pakistan (PAK/FUM/39/PRP/49), no eligible MBR consumption could be identified and 
no investment project would be submitted.  UNIDO was also implementing the halon 
bank (PAK/HAL/41/TAS/55), the CTC phase-out project (PAK/PHA/41/INV/57), and 
the RMP (PAK/43/REF/41/TAS/56) that were all just approved in December 2003.   
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304. Decision XV/22 of the Meeting of the Parties indicated that Pakistan 
was presumed to be in non-compliance with the control measures under the Protocol and 
requested Pakistan to submit to the Implementation Committee an explanation for the 
excess consumption, together with plans of action with time-specific benchmarks to 
ensure a prompt return to compliance.  UNIDO submitted a request for a halon bank in 
Pakistan to the Executive Committee.  The halon bank in Pakistan was approved in 
December 2003 (PAK/HAL/41/TAS/55).  The project had an ambitious schedule of 
implementation that would result in equipment delivery by the end of 2004.   

305. UNIDO was still implementing a CTC project at Himont Chemicals 
(PAK/PAG/35/INV/42).  The project was delayed due to financial troubles of the 
beneficiary that resulted in a cessation of production, but the company was in operation.  
There had also been delays in the implementation of the Ideal Appliances refrigeration 
project in Pakistan (PAK/REF/35/INV/43) which had been resolved since the foam 
equipment had been installed.   

306. The 3 solvent sector projects Riaz (PAK/SOL/37/INV/47) approved 
in July 2002, Hirra Farooq (PAK/SOL/40/INV/51) and Breeze Fros 
(PAK/SOL/40/INV/52) approved in July 2003.  An international bidding for the 
equipment for all 3 companies had been conducted but Riaz chose first an international 
bidding route then decided to assemble a complex degreaser by itself.  UNIDO, however, 
was reluctant to agree to this modality and therefore additional delays might be 
encountered until this is resolved.  For the Hirra Farooq and Breeze Fros projects, the 
equipment had been selected and sites had been prepared for the delivery of the 
equipment. 

307. UNDP was the implementing agency for the institutional 
strengthening project in Pakistan (PAK/SEV/35/INS/44.  

Palau 

308. UNEP was implementing the Palau (TTR) institutional strengthening 
project (TTR/SEV/36/INS/03) that was approved in March 2002 and US $20,400 of the 
US $34,000 approved for the project was disbursed.  UNEP indicated that excellent 
progress had been reported from Palau’s NCC which is housed in the Environmental 
Quality Protection Board (EQPB).  The focus of work had been on continuing dialogue 
between the Customs Department and EQPB regarding ODS importation and Customs 
training, as well as drafting of ODS regulations.  Effective collaboration between EQPB 
and Palau Community College (PCC) contributed to the successful training workshop on 
“Good Practices in Refrigeration”.  As a follow-up, the NCC had held discussions with 
various participants of the training workshop and PCC regarding the outcome of the 
training and the purchasing of refrigerant equipment.  Contact had also been made with 
the Division of Customs to clarify classification of ODS and the harmonized system 
codes for ODS. 

Panama 
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309. After no progress in 2002, progress was reported in the 
implementation of the RMP in Panama.  There was still limited disbursement on the US 
$10,000 project for legislation development in Panama (PAN/REF/29/TAS/14) approved 
in July 1999.  Changes to legislation would be based on the previous workshops held in 
the country.  UNEP advised that recommendations from customs (PAN/REF/29/TRA/12) 
and refrigeration training workshops would be considered in the revision (if necessary) of 
current legislation and that changes to legislation would be based on the previous 
customs and refrigeration workshops held in the country.  Phase II had begun for the 
training and certification programme (PAN/REF/29/TRA/13) as well as for customs 
training (PAN/REF/29/TRA/12).   

310. UNDP was developing an RMP update for Panama 
(PAN/REF/40/PRP/18) that was approved in July 2003 for which almost half of the funds 
had been disbursed up to the end of 2003.  UNDP advised that the project was being 
prepared in coordination with UNEP and that it was expected to be submitted to the 44th 
Meeting of the Executive Committee. 

311. No funds had been disbursed on the RMP update that was approved in 
July 2003 (PAN/REF/40/PRP/19) for UNEP implementation and no MOU had been 
signed but instead a National Consultant was hired in Mar 2004 for the RMP update.  It 
had been decided to reformulate the RMP update into a terminal phase-out management 
plan.  This had prevented submission to the 43rd Meeting of the Executive Committee 
according to UNEP.    

312. UNEP was the implementing agency for the institutional 
strengthening project (PAN/SEV/38/INS/17).  

Paraguay 

313. US $11,833 of the US $44,920 approved of the RMP project in 
Paragruay (PAR/REF/32/TAS/06) were used prior to the signature of the MOU.  UNEP 
advised that the funds for RMP in Paraguay were used to initiate the project.   

314. No funds, however, had been disbursed for the policy dialogue 
component of the RMP in Paraguay (PAR/REF/32/TAS/10) and limited funds (US 
$8,665 of the US $168,020 approved) of the refrigeration technician training courses 
component of the RMP (PAR/REF/32/TRA/07).  UNEP indicated that the MOU 
addressing policy dialogue (PAR/REF/32/TAS/10)’ and customs training 
(PAR/REF/32/TAS/06) was signed in April 2003 and amended in August 2003.   Phase I 
of customs training was carried out in March 2004.  The first disbursement for 
refrigeration training (PAR/REF/32/TRA/07) had been processed and Phase I was carried 
out in Nov 2003. 

315. The RMP in Paraguay (PAR/REF/32/TAS/08) was progressing and 
monitoring was underway.  UNDP indicated that a total of 2,545 ODP kg of CFC-12 had 
been recovered and that 931 kg. of this amount had been processed by the recycling 
facilities.  The remainder had been reused without purification and there were no reports 
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of any remaining contaminated refrigerant. 

316. UNDP advised that due to the cancellation of one project and the 
discovery of another eligible enterprise, the refrigeration sector terminal umbrella project 
would be extended to accommodate the other enterprise in Paraguay 
(PAR/REF/34/INV/12).  Three enterprises are being considered.   

317. UNEP was the implementing agency implementing the Paraguay 
institutional strengthening project (PAR/SEV/39/INS/13).  Paraguay was found to be in 
non-compliance with the methyl bromide freeze in Decision XV/25 taken by the 15th 
Meeting of the Parties.  UNDP included a methyl bromide project in its 2005 business 
plan for Paraguay.   

Peru 

318. All 5 enterprises in the foam sector phase-out plan in Peru had 
completed their projects (PER/FOA/35/INV/30).  UNDP advises that only the 
Government component was pending.  US$209,420 of the US $325,277 approved for this 
project had been disbursed through 2003.  UNDP indicated that the Government 
component of the project was the non-investment part consisting of technical assistance, 
a legal framework, and awareness.   

319. All of the equipment had been purchased, but only US $3,000 of the 
project disbursed, and the last training project to be conducted was for the methyl 
bromide soil fumigation project in Peru (PER/FUM/31/INV/28).  UNDP advised that the 
training took place in May 2004 in a region where illegal import of methyl bromide was 
suspected to raise awareness of the illegality of the trade.  The main users had committed 
to stop the use of methyl bromide and the imports had been reduced.  A national 
regulation to ban methyl bromide was approved. Thirteen evaluations of different 
selected alternatives to the methyl bromide had been conducted.  Steam was adopted in 
tobacco, solarization and the use of Trichoderma were adopted in the production of the 
basic seed of potatoes, the production of almacigo for onion and paprika.     

320. UNDP was developing the investment component of an RMP for Peru 
(PER/REF/39/PRP/33).    UNDP and UNEP submitted the project to the 43rd Meeting.  

321. UNEP had been implementing RMP components in Peru since their 
approval in March 1999.   The Customs officer training component 
(PER/REF/27/TRA/23) was in phase II with 2/3rd of the budget remaining.   

322. The RMP update (PER/REF/37/PRP/32) was prepared by UNDP and 
approved at the 43rd Meeting.   

323. UNEP had not disbursed any funds from the institutional 
strengthening project in Peru that had been approved in July 2002 (PER/SEV/37/INS/31).  
The remarks in UNEP’s progress report database specify that the NOU had not requested 
payment because the new Government authorities -established in 2002- did not allow use 
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of these funds until new guidelines for the management of international cooperation 
projects had been established.   Although the guidelines have been promulgated, no 
disbursement occurred because funds were returned to UNEP in the second part of the 
year 2003. 

Philippines 

324. UNEP was implementing a customs officials training programme in 
the Philippines (PHI/REF/35/TRA/66).  76 per cent of the US $170,250 approved for this 
project had been disbursed.   

325. The World Bank was preparing a methyl bromide phase-out project 
for the Philippines (PHI/FUM/39/PRP/70) and held workshops and meetings although no 
funds had been disbursed against the project preparation account.  The Bank advised that 
there had been disbursement in 2004. 

326. The 2004 annual programme of the National CFC phase-out plan 
(PHI/PHA/41/INV/71) had been approved in December 2003 at the amount of US $1.88 
million.  According to the World Bank, the project would use the train the trainer 
programs for RAC and MAC; develop an MDI strategy and link key agencies; finalize 
product standards; and reaffirm CFC bans in manufacturing.  The World Bank is the 
implementing agency for the Philippines institutional strengthening project 
(PHI/SEV/36/INS/67). 

Qatar (Annex A, Group I and II) 

327. Little progress has occurred in the implementation of the RMP in 
Qatar (QAT/REF/34/TAS/02 and 03) that began in July 2001 but had disbursed only US 
$8,461 of the approved US $295,000.  UNIDO indicated that the delays were due to the 
fact that UNIDO waited for the clearance of the terms of reference by the Government.  
The Government has reported data for the control period that indicates that it had 
returned into compliance for CFCs.  It has not reported 2003 data for halon but 
representatives of the Government had indicated that the 2003 data for halon should be 
below the freeze level.  A decree by the Crown Prince was expected to tighten import 
controls during 2004.   

Rwanda 

328. UNEP was implementing 3 components of Rwanda’s RMP that was 
approved in December 2003 monitoring and control (RWA/REF/41/TAS/09), 
refrigeration technician training, (RWA/REF/41/TRA/06), and customs training 
(RWA/REF/41/TRA/07) as well as the institutional strengthening project 
(RWA/SEV/36/INS/03) that was approved in March 2002.  No funds had been disbursed 
for either project up to the end of 2003.  UNEP indicated that the NOU was operational.   

329. UNDP was implementing the R&R RMP project in Rwanda 
(RWA/REF/41/PRP/08) that was approved in December 2003.   
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Romania 

330. UNIDO was preparing the country programme update and has 
disbursed almost all of the funds for the project.  The update was expected to be 
submitted in 2004.  It was also implementing a solvent sector phase-out project 
(ROM/SOL/41/INV/22).   

St. Kitts and Nevis (Annexes A and E) 

331. UNEP was the implementing agency for the St. Kitts institutional 
strengthening project that was approved in February 1997 (STK/SEV/21/INS/02).  Still 
only US $4,000 of the US $30,000 approved for this project had been disbursed.  UNEP 
advised that a cash advance payment had been released in Oct 2003.  

St. Lucia 

332. UNEP was the implementing agency for the institutional 
strengthening project (STL/SEV/37/INS/07).   

St. Vincent and the Grenadines (Annexes A and E and Data Reporting) 

333. The legislation for the licensing (monitoring and control) of ODS and 
ODS based equipment project (STV/REF/25/TRA/03) approved in July 1998 has yet to 
have funds disbursed against it.  However, legislation was completed in November 2003.  
UNEP indicated that the MOU was specific that training could only be conducted on the 
condition that legislation was approved, which was achieved at the end of 2003. 

334. UNEP was implementing the St. Vincent and the Grenadines 
institutional strengthening project (STV/SEV/25/INS/04) that had been approved in July 
1998.  The regional director had meetings with Permanent Secretary of the Environment 
to offer support under the Compliance Assistance Programme framework. 

Sao Tome and Principe (Annexes A and E and Data Reporting) 

335. UNEP was preparing the country programme and RMP for Sao Tome 
and Principe (STP/SEV/36/CPG/01).  The project had been approved in March 2002 and 
1/3rd of the funds approved were disbursed up to the end of 2003.  UNEP indicated that 
the first country visit had been made to brief the Government about the process.  The 
MOU was signed between Government of Sao Tome and Principe and UNEP in January 
2003.  The first disbursement was released in February 2003. 

336. UNDP was formulating the investment component of the RMP 
(STP/REF/39/PRP/03) that was expected to be submitted in 2004.  UNDP advised that 
the project had been expected to be jointly submitted by UNEP and UNDP at the 44th 
Meeting of the Executive Committee, depending upon the results of the data collection 
that was being undertaken by UNEP. 

337. UNEP was also the implementing agency for the Sao Tome and 
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Principe institutional strengthening project (STP/SEV/38/INS/02) that was approved in 
November 2002, but as of 31 December 2003, no funds had been disbursed. 

Senegal 

338. UNEP was the implementing agency for the Senegal institutional 
strengthening project (SEN/SEV/41/INS/19). 

Seychelles 

339. UNEP was the implementing agency for the Seychelles institutional 
strengthening project (SEY/SEV/31/INS/06).  UNEP indicated that there were problems 
with reports being submitted in order for greater disbursement of the institutional 
strengthening funds. 

Sierra Leone (Annexes A and E and Data Reporting) 

340. UNDP was implementing three components of the RMP for Sierra 
Leone that were approved in December 2003 (SIL/REF/41/TAS/05, 06 & 07).   

341. UNEP was the implementing agency for the Sierra Leone institutional 
strengthening project (SIL/SEV/41/INS/03) and 3 components of the RMP approved in 
December 2003 monitoring activities (SIL/REF/41/TAS/09), good practices 
(SIL/REF/41/TRA/04), and customs training (SIL/REF/41/TRA/08). 

Solomon Islands 

342. UNEP was the implementing agency for the Solomon Island 
institutional strengthening project (SOI/SEV/36/INS/03).  UNEP advised that despite the 
prolonged political instability in the Solomon Islands, reasonable progress was reported 
in as far as ODS activities were concerned. The national coordinating committee had 
been working in close collaboration with the Department of Customs to include controls 
on ODS in the existing “Customs Act”. Discussions had been held with the Department 
of Commerce on the establishment of a licensing system under the existing “Safety at 
Works Act”. In addition, the Solomon Islands hosted a successful train-the-trainer 
workshop on “Good Practices in Refrigeration”, and concurrently received assistance in 
the drafting of ODS controls from the project. 

 

Somalia (Annexes A and E and Data Reporting) 

343. UNEP was preparing the national phase-out strategy for Somalia 
(SOM/SEV/35/TAS/01) that had been approved in December 2001. UNEP specified 
progress for this project that was classified as having an implementation delay. 

344. No funds, however, had been disbursed for the institutional 
strengthening project in Somali (SOM/SEV/36/INS/03) since it had been approved in 
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March 2002.  UNEP advised that there were also problems of deciding to which account 
to remit the funds as there were “no banks in Somalia”. 

345. UNDP and UNEP were preparing an RMP for Somalia 
(SOM/REF/36/PRP/02) but due to security problems in the country, the project had not 
been completed despite the fact that UNDP has disbursed 76 per cent of the funds 
approved for this project.  UNDP advised that the disbursement reported appeared to be a 
discrepancy and it would follow up with OPS.  UNDP was in the process of organizing a 
mission to Somalia, but the UNDP country office had advised that only certain parts of 
the country could be visited because of security concerns.  UNDP was considering how 
the situation would affect the implementation of the RMP once the project was approved. 

Sri Lanka 

346. The methyl bromide demonstration project in the tea sector in Sri 
Lanka (SRL/FUM/27/DEM/13) had a potential overrun that UNDP indicated its finance 
department was re-considering.   

347. UNDP was implementing another methyl bromide project for all of 
the other remaining uses of methyl bromide in Sri Lanka (SRL/FUM/38/TAS/21).  This 
project had been approved in November 2002 and no funds had been disbursed up to the 
end of 2003 of the US $130,000 approved for the project.  UNDP advised that there were 
delays in the signature of the project document because initially, Sri Lanka opted for 
UNOPS execution but subsequently chose national execution.     

348. UNDP was also implementing an RMP incentive programme in Sri 
Lanka (SRL/REF/32/TAS/15 and 18) that was approved in December 2000.  Three years 
later only US $11,183 of the US $250,000 approved for this project had been disbursed.  
The last two reports on this project specified that the rules to obtain incentives were being 
strictly applied by the technical committee.  A mission was sent to clarify the terms of the 
programme.  Since the mission, one application had been received and approved for 
provisional funding of US $4,000.  Another reason for the delay in the implementation of 
the project was that the Government preferred to apply new criteria to ensure that funds 
were prioritised for use for public buildings.   

349. UNEP was implementing the customs training component of the Sri 
Lanka RMP that was approved in December 2000 (SRL/REF/32/TRA/16).  53 per cent of 
the funds approved (US $87,000) had been disbursed.  Several technicians continue to be 
trained with the remaining resources.  UNEP indicated that customs training Phase I and 
II have been completed and the country is now proceeding with follow-up action 
(development database illegal trade activities) to support customs control of ODS trade. 

350. Similarly, more refrigeration technicians continue to be trained by the 
RMP approved at the 32nd Meeting (SRL/REF/32/TRA/17) with more funds (almost half) 
remaining to be disbursed. 

351. UNDP was the implementing agency for the institutional 
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strengthening project in Sri Lanka (SRL/SEV/37/INS/20). 

Sudan 

352. UNIDO was preparing a national ODS phase-out plan for Sudan 
(SUD/PHA/41/PRP/15) that had been approved in December 2003.  Despite having 
almost US $73,000 left in the project for possible disbursement, UNIDO advised that the 
recovery and recycling project approved at the 28th Meeting had only monitoring left to 
be performed (SUD/REF/28/TAS/10). 

Suriname (Data Reporting) 

353. UNDP was formulating the investment component of the RMP 
(SUR/REF/36/PRP/02) that was expected to be submitted in 2004.  A technical assistance 
project was being presented at the 43rd Meeting and was being reviewed and considered 
by the Secretariat. 

354. UNEP was implementing the institutional strengthening project in the 
Sudan (SUD/SEV/34/INS/13) that had been approved in July 2001 as well as the 
institutional strengthening project that was also approved in December 2003 
(SUR/SEV/41/INS/03). 

355. UNEP was the implementing agency for the RMP in Suriname that 
had been approved in December 2003 (policy--SUR/REF/41/TAS/04), customs officers 
(SUR/REF/41/TRA/05), and good practices for technicians (SUR/REF/41/TRA/06). 

Swaziland 

356. UNEP was the implementing agency for the institutional 
strengthening project in Swaziland (SWA/SEV/41/INS/07) that had been approved in 
December 2003. 

Syria 

357. UNIDO was implementing a multi-year methyl bromide phase-out 
project in grain storage in Syria where only US $41,579 of the US $300,000 approved for 
the first tranche (SYR/FUM/34/INV/80) was disbursed from the tranche approved in July 
2001 and no funds have been disbursed for the second tranche of the project 
(SYR/FUM/41/INV/89).  UNIDO advised that all of the funds for the first tranche had 
been obligated. 

358. UNEP was implementing the regulations/legislation component of the 
Syrian RMP approved in November 1999 (SYR/REF/29/TAS/51).  No funds had been 
disbursed up to the end of 2003.  Based on the remarks, it appeared that legislation was 
already in place while additional halon bank management legislation had been enacted in 
2003.   

359. Concerning the customs training project (SYR/REF/29/TRA/47) also 
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approved in November 1999, no training occurred in 2003 as determined by the 
Government due to changes in authorities.   

360. No funds (US $201,300) had been disbursed for the refrigeration 
technician training in good practices (SYR/REF/29/TRA/49) despite the training of 270 
technicians in 2003. UNEP indicated that the customs project in Syria projects 
(SYR/REF/29/TRA/47), and the refrigeration training project (SYR/REF/29/TRA/49) 
and the legislation development project (SYR/REF/29/TAS/51) had been programmed 
into a common project document/budget.  

361. That Al-Saad refrigeration project in Syria (SYR/REF/35/INV/81) 
was approved in December 2001.  US $72 of the US $166,323 had been disbursed up to 
the end of 2003.  Last year’s progress report specified that the project document had been 
signed and this year’s progress reports specifies that an equipment order had been placed.  
UNDP advised that the consultant had not been available to clarify.     

362. UNDP was implementing the commercial refrigeration sector plan in 
Syria (SYR/REF/38/INV/86).  The project had been approved in November 2002 at the 
amount of US $1,665,188.  Up to the end of 2003, US $6,153 had been disbursed.  
According to the remarks in the progress report database, the project was on schedule and 
the equipment had been delivered in 2003.   

363. Similarly, only US $459 was disbursed of the US $353,100 for the 
Domestic refrigeration sector plan (SYR/REF/38/INV/87) approved in November 2002.  
UNIDO advised that about US $243,000 had been obligated by the end of 2003 for this 
project and the foaming equipment had been shipped. 

364. UNIDO was the implementing agency for Syria’s institutional 
strengthening project (SYR/SEV/33/INS/75).  UNIDO had a large portfolio of projects 
under implementation in Syria.  UNIDO was implementing 4 aerosol projects 
(SYR/ARS/32/INV/71-74) that, for cost reasons, it had expected to deliver the equipment 
for all four aerosol companies in one shipment.  However, one of the four companies 
(Khandji & Zahka) had agreed to partial cost sharing but later failed to comply thereby 
delaying the shipment for the other companies, but commissioning is now scheduled for 
June.  UNIDO was implementing 4 foam projects (SYR/FOA/31/INV/61, 
SYR/FOA/32/INV/68, AND SYR/FOA/38/INV/87-88).  All of the foam projects were 
expected to be completed in 2004 but one, Bassa Bagdam (SYR/FOA/32/INV/68) was 
still in an early stage of completion in that the company had just committed to finishing 
civil works so that the installation of equipment could begin. 

Tanzania 

365. UNEP was the implementing agency for the Tanzania institutional 
strengthening project (URT/SEV/20/INS/07) that had been approved in October 1996—
another old institutional strengthening project, for which US $2,975 of the US $66,000 
approved for this project had been disbursed.     
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Thailand 

366. There was some progress toward the completion of the Siam Chitose 
foam project (THA/FOA/31/INV/131) under World Bank implementation.   However, 
there seemed to be a lack of interest on the part of the beneficiary in the Siam Cargo 
Containers foam project (THA/FOA/31/INV/132).  After several deadlines and letters, 
the enterprise confirmed its interest and commitment in March 2004 in writing to 
complete the project by the end of June 2004 with any cost incurred after that date to be 
paid by the enterprise itself.     

367. The World Bank was preparing a methyl bromide phase-out project in 
Thailand (THA/FUM/33/TAS/135).  Of the US $80,000 approved for this project in 
March 2001, US $3,000 had been disbursed up to the end of 2003.  The Bank advised 
that the national consultant had been selected and data collection was underway but the 
international consultant has not been decided formally.  The national methyl bromide 
steering committee was established only in 2003. 

368. The halon banking project in Thailand (THA/HAL/29/TAS/121) was 
approved in November 1999 for World Bank implementation.  Up to the end of 2003, US 
$14,997 of the US $220,750 approved for this project had been disbursed.  There did not 
seem to be a sense of urgency to complete this project as the initial survey was still being 
prepared.  The same appeared to be the case for the Terminal halon-1211 and halon-1301 
phase-out project in Thailand (THA/HAL/32/INV/134) that was approved in December 
2000 for which only US $15,978 of the US $568,000 approved for the project had been 
disbursed up to the end of 2003.  In the case of the terminal project, only 4 of the 5 
submitted proposals of the expected 20 enterprises.   

369. The World Bank advised that for the halon management project, the 
consultants were working on data analysis and disseminating information on Government 
policy.  It was expected that the Government policy would be established by the end of 
2004.  Concerning halon conversion, most of the enterprises had either stopped the use of 
halon or did not want to ask for funding, given the level of eligible fund and commitment 
that they would have to make.  Thailand agreed that the uncommitted funds would be 
returned to Executive Committee. 

370. The 2003 annual programme for the National CFC phase-out plan in 
Thailand (THA/PHA/41/INV/140) was approved in December 2003 for US $4 million 
appeared to be moving forward in as much as it was deloping a solvent sector proposal, 
initiating MAC inspections, and establishing a working group on train-the-trainer 
programme.  Due to the imposition of an excise tax on CFCs, a number of foam 
enterprises converted on their own in 2003 according to the World Bank.  The impact of 
the tax affected the servicing sector.   

371. Terminal umbrella project for SMEs in Thailand 
(THA/REF/25/INV/92) appeared to be progressing according to the World Bank.  The 
Government was in the process of issuing the regulation to prohibit the use of CFC in 
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commercial refrigeration manufacturing.  The remaining aspect of the project would be 
the last site visits to the beneficiary enterprises. 

372. The World Bank was the implementing agency for Thailand’s 
institutional strengthening project (THA/SEV/40/INS/139).   

Togo 

373. UNEP was implementing the RMP for Togo for technicians 
(TOG/REF/38/TRA/08) and customs officers (TOG/REF/38/TRA/09).  The MOU had 
been signed and there had been disbursement for the purchase of the equipment for the 
project. 

374. No funds had been disbursed for the customs training component of 
the RMP in Togo (TOG/REF/38/TRA/09) although UNEP advised that funds had been 
obligated and advanced. 

375. UNDP was implementing the RMP project in Togo that was approved 
in November 2002 (TOG/REF/38/TAS/05, 06 and 07).  No funds for any of the 3 
component projects had been disbursed due to the loss of the consultant planned to 
conduct the RMP.  A new consultant had been hired.  UNDP advised that legislation 
(including a licensing system and measures to ensure that prices of CFCs and alternatives 
were similar) was passed in May 2003 and took effect in August 2003.   

376. UNEP was the implementing agency for the institutional 
strengthening project in Togo (TOG/SEV/37/INS/05);  

Tonga 

377. UNEP was implementing the institutional strengthening project for 
Tonga (TON/SEV/36/INS/02) as one of the PIC countries.   

378. UNEP indicated that Tonga’s commitment to implement its NCAP to 
phase out CFCs by the year 2005 had been strengthened by efforts of the Department of 
Environment in coordinating the project at the national level and housing the national 
coordination committee.  

Trinidad and Tobago 

379. There had been some progress for the Hand Arnold Industries aerosol 
project in Trinidad and Tobago (TRI/ARS/25/INV/12) under UNDP implementation that 
was being considered in the context of projects with implementation delays.   

380. UNDP was implementing the first tranche of the TPMP of Trinidad 
and Tobago (TRI/PHA/40/INV/160) that had been approved in July 2003.  The 
Government had signed the project document in December 2003.   

381. UNDP was implementing the institutional strengthening project in 
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Trinidad and Tobago (TRI/SEV/38/INS/15). 

Tanzania 

382. UNDP had been aware that the milestone and deadline for the Ply 
foam Ltd. foam project in Tanzania (URT/FOA/31/INV/13) was based on a visit by the 
UNDP consultant to verify completion.  The Committee set a deadline of the 42nd 
Meeting based on UNDP’s suggestion,  but then allowed for this milestone to be 
extended to the 43rd Meeting.  UNDP advised that it had not sent a consultant due to 
budgetary restraints.  UNDP agreed to verify completion of the project and be prepared to 
report on the 43rd Meeting of the Executive Committee.   

Tunisia 

383. UNIDO was maintaining a project preparation for the development of 
a project for date fumigation in Algeria and Tunisia (TUN/FUM/33/PRP/41) open in 
order to have funding available if a possible suitable alternative for the fumigation of 
dates were discovered in the light of the action of the Implementation Committee on the 
subject.  The Laboratoires Parcos aerosol project appeared to have been completed in 
2004 (TUN/ARS/28/INV/35).   

384. The World Bank reported that there had been no progress toward the 
destruction of the CFC using equipment at Sotim foam project in Tunisia 
(TUN/FOA/25/INV/32).  However, the Government subsequently indicated that 
equipment disposal had occurred.  The Bank indicated that it would be prepared to 
confirm that the project had been completed at the 43rd Executive Committee Meeting. 

385. According to the World Bank, there had been some progress on the 
foam projects under implementation in Tunisia including Supermouse foam project in 
Tunisia (TUN/FOA/26/INV/33).  The Coldeq, Bafes, SCI, SNCI, and Soften foam 
projects appeared to be nearing completion (TUN/FOA/32/INV/36, 37, 38, 39, and 40).   

386. The World Bank was the implementing agency for Tunisia’s 
institutional strengthening project (TUN/SEV/39/INS/43). 

Trinidad and Tobago 

387. There had been some progress for the Hand Arnold Industries aerosol 
project in Trinidad and Tobago (TRI/ARS/25/INV/12) under UNDP implementation that 
was being considered in the context of projects with implementation delays.   

388. UNDP was implementing the first tranche of the TPMP of Trinidad 
and Tobago (TRI/PHA/40/INV/160) that had been approved in July 2003.  The 
Government signed the project document in December 2003.   

389. UNDP was implementing the institutional strengthening project in 
Trinidad and Tobago (TRI/SEV/38/INS/15). 
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Turkey 

390. UNIDO's projects in Turkey appear to be progressing including the 
Espol Sunger foam project (TUR/FOA/31/INV/68) that was completed in 2004.  US 
$63,778 of the US $2 million approved to-date for two tranches of the methyl bromide 
project (TUR/FUM/41/INV/82) had been disbursed.  UNIDO indicated that the delays 
experienced in the project were due to Government procedures.  UNIDO was 
implementing the CTC phase-out plan in Turkey (TUR/SOL/41/INV/83) that had been 
approved in December 2003.  UNIDO advised that several actions had been taken for the 
CFC project including equipment purchase and workshops.  

391. There had been some progress for the dried fig sector methyl bromide 
phase-out project in Turkey (TUR/FUM/31/INV/69) under World Bank implementation 
that was being monitored as a project with implementation delays.   

392. The halon banking project in Turkey (TUR/HAL/38/TAS/80) was 
approved in November 2002 but none of the US $439,250 approved for the project had 
been disbursed.  There was still no signed grant agreement.  The World Bank advised that 
negotiations had concerned mainly which Government Agency would be responsible for 
operating the Halon Bank, where the facility would be built and what would be the tax 
applications.  Also the operating principles and the responsibilities of the agency that was 
going to be in charge had to be worked out.    

393. The 2004 annual programme of the CFC phase-out plan in Turkey 
(TUR/PHA/41/INV/81) was approved in December 2003 and would be used for chillers, 
end-user retrofits, customs training and management according to the World Bank. 

394. The World Bank was the implementing agency for the Turkish 
institutional strengthening project (TUR/SEV/32/INS/73). 

395. Eight of the 21 enterprises had completed conversions in the umbrella 
solvent sector projected in Turkey (TUR/SOL/35/INV/76).  However disbursement was 
still low at 28 per cent and there had been no indication if all 21 enterprises had signed 
contracts since the 40th Meeting progress report indicated that only 16 enterprises had 
signed contracts.  The World Bank confirmed that only 16 enterprises were taking part in 
the project. The remaining five companies were not implementing a conversion project. 
(Total contracted amount would therefore be reduced to US $473,905.)  One of the 
reasons why the disbursement level appeared low although half of the companies taking 
part in the project had completed their conversion was that one of the sub projects, 
namely the Samet Kalip's project, constituted more than one-third of the total project 
budget.  Implementation was on-going and payment was pending.   The balance of 
funding would be returned to the Multilateral Fund.   

Tuvalu 

396. UNEP was implementing the Tuvalu institutional strengthening 
project (TUV/SEV/36/INS/03).   
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Uganda (Annex A, Group I and Annex E) 

397. UNEP was implementing the Uganda institutional strengthening 
project (UGA/SEV/13/INS/02) that had been approved in July 1994.  Although it was 
one of the oldest ongoing institutional strengthening projects in the Fund, only US $7,913 
had been disbursed up to the end of 2003.  The remarks in UNEP’s progress report 
database specified that the CAP team had visited Uganda to revitalize the project and the 
NOU had been active in recent Meetings of the Parties and Meetings of the 
Implementation Committee.     

398. UNIDO was implementing the phase-out of methyl bromide in cut 
flowers (UGA/FUM/34/INV/08) in Uganda.  The project had been delayed as Uganda 
had received a new baseline for methyl bromide consumption pursuant to Decision 
XV/43 of the 15th Meeting of the Parties.  The project was nevertheless still expected to 
be completed in December 2006. 

Uruguay (Annex E) 

399. UNDP received US $70,000 to prepare a transition strategy for 
Uruguay (URU/ARS/38/TAS/40) in November 2002.  UNDP had discussions with 
importer labs on their substitution plans and with Public Health Ministry on related 
legislation.  An education awareness plan had started, brochures were distributed,  and a 
workshop was held.   

400. The methyl bromide project in Uruguay (URU/FUM/34/INV/35) had 
phased out 8 ODP tonnes in 2003, which would reduce Uruguay’s 2002 consumption of 
17 ODP tonnes to 9 ODP tonnes.  This would be below the requirement of the action plan 
adopted by the Implementation Committee in Decision XV/44 of 12 ODP tonnes.  This 
achievement was credited to the control of imports established by the Ozone Officer.  
However, at the time of writing, the data for the year 2003 had not been reported to the 
Fund or Ozone Secretariats.   

401. UNDP was implementing an end-user incentive programme in 
Uruguay (URU/REF/34/INV/37) that was approved in July 2001.  US $970 of the US 
$154,934 had been disbursed through 2003.  After a one-year delay proposed by the 
NOU, the remarks indicate that a programme had been prepared and the incentive scale 
was revised along with refrigeration hydrocarbon training.  UNDP indicated that 
hydrocarbon training had an attendance of 255 technicians, and was useful to identify 
additional potential beneficiaries for the incentives project.  The NOU is in the process of 
compiling potential beneficiaries and determining if the project will attempt to address 
the large consumers or as many of the small consumers as possible.   

402. An aadditional 200 technicians had been trained through the RMP 
project approved in July 2001 (URU/REF/34/TAS/36) in Uruguay under UNEP 
implementation. 

403. UNDP was the implementing agency for the institutional 
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strengthening project in Uruguay (URU/SEV/37/INS/39).   

Vanuatu  

404. UNEP was implementing the institutional strengthening project for 
Vanuatu as part of the PIC Strategy (VAN/SEV/36/INS/03).  No funds had disbursed up 
to the end of 2003 for the project that had been approved in March 2002 but obligations 
and advances had been made.  UNEP advised, however, that without the required 
progress and financial reporting, Vanuatu might not continue to receive payments for 
institutional strengthening.  UNEP also specified that Vanuatu had been the only core 
country that had not reported on the progress of its activities for the whole year of 2003 
while it had reported to the Ozone Secretariat and had been organizing the train-the-
trainer workshop on “Good Practices in Refrigeration”. 

Venezuela 

405. UNEP was implementing a customs officers training programme in 
Venezuela (VEN/REF/34/TRA/92) that was approved in July 2001.  1/3rd of approved 
funds had been disbursed up to the end of 2003.  While the revised legislation was still 
under consideration by the Venezuelan Parliament, the NOU and related authorities had 
been working with current legislation. 

406. UNEP was also implementing a licensing system review for 
Venezuela (VEN/SEV/34/TAS/90) that was approved in July 2001.   

407. The Manufacturas Enveta C.A. Cumana foam project was delayed 
initially but disbursement has begun and it appears to be 3 months behind schedule 
(VEN/FOA/36/INV/94) as is also the case for the Umbrella No. 2 foam project in 
Venezuela (VEN/FOA/38/INV/96).  The 7 commercial refrigeration enterprises project 
(VEN/REF/32/INV/88) appears to be moving forward and UNIDO also prepared a 
national ODS phase-out project that was submitted in 2004. 

408. The World Bank was preparing the CFC production sector phase-out 
project in Venezuela (VEN/PRO/41/PRP/97).   

409. UNDP was the implementing agency for the institutional 
strengthening project in Venezuela (VEN/SEV/37/INS/95). 

Viet Nam (Annex A, Group II) 

410. There had been some progress for the Nam Do aerosol project in Viet 
Nam (VIE/ARS/31/INV/28) under UNDP implementation that was being considered in 
the context of projects with implementation delays.   

411. UNDP advised that the signing of the project document had taken 
longer than planed for the Viet Nam terminal aerosol umbrella project 
(VIE/ARS/37/INV/40).  However, since equipment specifications had been completed in 
2002, following project document signature, purchase orders were placed quickly.   
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412. UNDP was implementing the RMP in Viet Nam 
(VIE/REF/35/TAS/38 and 39).  UNDP advised that the recovery and recycling equipment 
had been delivered and monitoring had begun.  UNDP specified that contracts for 
monitoring of the recovery and recycling projects had been issued but no reports had 
been received.     

413. UNEP was the implementing agency for the institutional 
strengthening project in Viet Nam (VIE/SEV/40/INS/42).  Viet Nam was found to be in 
non-compliance with the halon freeze in Decision XV/45 of the 15th Meeting of the 
Parties.  The Parties suggested that Viet Nam might wish to draw upon the ongoing 
assistance provided by UNEP’s CAP to identify and introduce alternatives to the use of 
halon 2402 on oil vessels.   

414. The World Bank was preparing a national CFC phase-out plan for 
Viet Nam (VIE/PHA/39/PRP/41).  US $ 11,850.84 of the US $60,000 approved for the 
development of the plan had been disbursed up to the end of 2003.  Meetings with 
Government officials had occurred during 2003 and data collection was underway.   

 
Western Samoa 
 

415. UNEP was implementing agency for the Western Samoa institutional 
strengthening project (SAM/SEV/39/INS/06).   

 
Yemen 
 

416. UNIDO was implementing 2 aerosol projects in Yemen 
(YEM/ARS/34/INV/08 &10).  In both cases, most of the funds have been disbursed, 
equipment installed, and tested with commissioning scheduled for 2004. 

 
417. UNEP was implementing the RMP for Yemen that was approved in 

July 2002.  The MOU for the legislation component of the RMP in Yemen 
(YEM/REF/37/TAS/16) had been signed in 2003.  US $15,000 of the US $25,000 
approved for the project had been disbursed.   

418. None of the funds for the monitoring project had been disbursed 
pending the results of other projects (YEM/REF/37/TAS/19).   

 
419. Neither the training in good practice component of the RMP in 

Yemen (YEM/REF/37/TRA/17) nor the customs training in Yemen had any recorded 
disbursement up to the end of 2003.  UNEP specified that customs training had been 
delayed until legislation was in place and refrigeration training had been delayed to be 
harmonized with the recovery and recycling project implemented by UNDP. 

 
420. UNDP had delivered the recovery and recycling project to Yemen 

(YEM/REF/37/TAS/15) where US $1.1 million of the US $1.4 million for the project had 
been disbursed up to the end of 2003.  UNDP agreed to store the equipment until the 
NOU had finalized preparations for the training workshops.   
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421. UNEP was implementing the institutional strengthening project in 

Yemen (YEM/SEV/41/INS/20) that was approved in December 2003.   
 
Yugoslavia 
 

422. UNIDO was implementing the institutional strengthening project in 
Yugoslavia (YUG/SEV/25/INS/07) and the halon bank (YUG/HAL/35/TAS/16).  The 
Prva Iskra-Poliuretani foam project is almost completed (YUG/FOA/35/INV/14) and an 
umbrella refrigeration project (YUG/REF/37/INV/18) is underway.  UNIDO was also 
developing a national ODS phase-out plan.  The Prva Petoletka-Koccna Tehnika 
refrigeration project (YUG/REF/38/INV/19) had to have some redesign work completed, 
but the preparation of molds of parts for new compressors was now being processed. 

 
Zambia 
 

423. UNEP was implementing the institutional strengthening project in Zambia 
(ZAM/SEV/30/INS/11).  No funds had been disbursed since its approval in March 2000.   

 
Zimbabwe 
 

424. UNEP was implementing the institutional strengthening project in 
Zimbabwe (ZIM/SEV/34/INS/24). 

 
425. UNIDO has disbursed 91 per cent of the US $904,200 approved for 

the phase-out of methyl bromide in cut flowers in Zimbabwe (ZIM/FUM/31/INV/21).  
All of the equipment had been delivered.  UNIDO advised that training and proper 
application of the alternatives as well as the current situation in the country had hindered 
project completion.   

 
----- 
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