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INFORME REFUNDIDO SOBRE LA MARCHA DE LAS ACTIVIDADES 
 
 

1. El Informe Refundido sobre la Marcha de las Actividades presenta un resumen de la 
información sobre la marcha de las actividades y financiera notificada por los organismos de 
ejecución y bilaterales1, tanto en formato narrativo como en bases de datos.  La Secretaría 
combina las bases de datos de todos los organismos para elaborar este informe.  El informe 
consta de tres partes y tres anexos:  Las tres partes incluyen:  Parte I: Un resumen de la marcha 
de la ejecución en el nivel de los países, Parte II:  Un resumen de las actividades hasta fines de 
2004, y Parte III:  Comentarios y recomendaciones de la Secretaría del Fondo.  Los tres anexos 
incluyen:  Anexo I: Datos de ejecución de proyectos, país por país, Anexo II: Análisis de los 
datos de los informes sobre la marcha de las actividades y Anexo III: Situación de los proyectos, 
país por país.   

 
PARTE I:  RESUMEN DE LA MARCHA DE LA EJECUCIÓN EN EL NIVEL DE LOS 
PAÍSES 
 
2. Esta sección presenta un resumen de la marcha de la ejecución en el nivel de los países, 
para todos los países.  Las actividades específicas ejecutadas en los países que la 16ª Reunión de 
las Partes determinó que se encontraban en situación de incumplimiento se incluyen en el 
documento sobre Situación/perspectivas en relación con el cumplimiento 
(UNEP/OzL.Pro/ExCom/46/6). 

Resumen de la marcha de las actividades durante 2004 país por país 
 
3. La Secretaría examinó la situación de la ejecución país por país, tomando en cuenta las 
demoras en la ejecución respecto de las fechas de terminación planificadas del año pasado y las 
posibles repercusiones en la eliminación, el índice de desembolsos previstos, y el índice de 
terminación a la luz de los datos de consumo de SAO informados por los países que operan al 
amparo del Artículo 5.  Se debe notar que la referencia a las “emisiones netas de SAO debidas a 
las demoras” se basa sobre la multiplicación de la cantidad media mensual de SAO a ser 
eliminada por la cantidad de meses de demora. 

4. En el Anexo I se ofrece una evaluación por país de las actividades de 2004 de los 
organismos de ejecución.  Los organismos habían programado desembolsos en 136 países.  Los 
organismos lograron un porcentaje de desembolsos de 85%, e incluso superaron este índice 
medio, en 32 países.  Los siguientes países alcanzaron sus objetivos de eliminación conforme a 
lo previsto y sin demoras:  Tailandia (1 298 toneladas PAO), República Popular Democrática de 
Corea (1 165 toneladas PAO), Nigeria (997 toneladas PAO), Marruecos (495 toneladas PAO), 
Jordania (433 toneladas PAO), Filipinas (184 toneladas PAO), Yemen (179 toneladas PAO), 
Costa Rica (84 toneladas PAO), Malawi (74 toneladas PAO), Sudán (50 toneladas PAO), 

                                                 
1 No se dispuso de datos de informes sobre la marcha de las actividades del Reino Unido y los Estados Unidos de 

América para su inclusión en este informe.  Se incluyeron los datos de sus informes sobre la marcha de las 
actividades de 2003 junto con la información sobre la aprobación de los proyectos aprobados en 2004. 
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Ecuador (48 toneladas PAO), Tanzanía (40 toneladas PAO), Trinidad y Tobago (18 toneladas 
PAO), Bahrein (17 toneladas PAO), República Democrática Popular Lao (16 toneladas PAO), 
Paraguay (5 toneladas PAO) y Lesotho (1 tonelada PAO). 
 
5. Se informó el consumo de 2004 para 12 de estos 17 países sobre la base de sus requisitos 
con arreglo al Artículo 7 o de la ejecución de sus programas de país, a saber: Bahrein, Costa 
Rica, Jordania, Lesotho, Malawi, Marruecos, Paraguay, República Popular Democrática de 
Corea, Sudán, Tailandia, Tanzanía y Trinidad y Tobago.  Los datos de consumo de 2004 fueron 
menores que en 2003 en 10 de estos países, a saber:  Bahrein, Costa Rica, Jordania, Lesotho, 
Malawi, Marruecos, Sudán, Tailandia, Tanzanía y Trinidad y Tobago 
 
6. Las demoras en la ejecución en otros países, tales como México, aumentaron las 
emisiones netas en ese país en 12 412 toneladas PAO, si bien se desembolsó más del 100% de 
los desembolsos proyectados.  Entre otras de las emisiones netas debidas a las demoras dignas de 
mención figuran: 
 

• Brasil (se eliminaron 2 835 toneladas PAO menos que las previstas, pero se logró el 
126% de los desembolsos previstos); 

• Egipto (1 358 toneladas PAO menos y 79% de los desembolsos); 
• India (734 toneladas PAO menos y 96% de los desembolsos); 
• Jordania (712 toneladas PAO menos y el 57% de los desembolsos); 
• Pakistán (602 toneladas PAO menos y 31% de los desembolsos); 
• Yemen (338 toneladas PAO menos y 30% de los desembolsos); 
• Indonesia (327 toneladas PAO menos y 61% de los desembolsos). 
• Siria (282 toneladas PAO menos pero 132% de los desembolsos); 
• Nigeria (231 toneladas PAO menos y 44% de los desembolsos; y 
• Colombia (170 toneladas PAO menos y 53% de los desembolsos). 
 

7. De estos países con emisiones netas debido a las demoras, Indonesia, Nigeria, Pakistán, 
Siria y Yemen no notificaron datos para 2004.  Entre aquellos países que notificaron datos para 
2004, a pesar de las demoras de los proyectos, el consumo de SAO para 2004 de India disminuyó 
3 682,3 toneladas PAO, el de Brasil disminuyó 1 275,5 toneladas PAO, el de Colombia 
disminuyó 145,7 toneladas PAO, el de Jordania disminuyó 28,8 toneladas PAO y el de Egipto 
disminuyó 18,5 toneladas PAO.  Sin embargo, el consumo de México aumentó 2 049,8 toneladas 
PAO en 2004. 
 
8. Sobre la base de las fechas de terminación previstas en el informe sobre la marcha de las 
actividades de 2003 y de los resultados del informe sobre la marcha de las actividades de 2004, 
los organismos terminaron 57% de los proyectos que programaron terminar en 2004 y lograron 
70% de la eliminación proyectada. 
 
Acuerdos plurianuales 
 
9. Dentro del contexto del logro del cumplimiento de una o más medidas de control del 
Protocolo de Montreal, el Comité Ejecutivo ha aprobado 70 acuerdos plurianuales (incluido lo 
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aprobado en la 45ª Reunión).  Los acuerdos tratan el cumplimiento de los requisitos del 
Protocolo de Montreal de un país en relación con uno o más anexos del Protocolo. 

10. Treinta y seis de estos acuerdos están destinados a planes nacionales de eliminación de 
SAO o CFC, que incluyen los de Albania, Antigua y Barbuda, Argentina, Bahamas, Bangladesh, 
Bosnia y Herzegovina, Brasil, Colombia, Croacia, Cuba, Ecuador, Filipinas, India, Indonesia, 
Irán, Kenya, Lesotho, Líbano, Libia, Macedonia, Malasia, Mauricio, México, Namibia, Nigeria, 
Panamá, Papua Nueva Guinea, República Dominicana, Rumania, Serbia y Montenegro, Sudán, 
Tailandia, Trinidad y Tobago, Turquía, Venezuela y Viet Nam.  Hay seis acuerdos de 
eliminación para el sector de producción de CFC que incluyen los de Argentina, China, India, 
México, República Popular Democrática de Corea y Venezuela, dos acuerdos para la eliminación 
en el sector de producción de halones (China y la India) y un acuerdo para la eliminación en el 
sector de producción de TCA en China.  Hay cuatro acuerdos de planes de eliminación para el 
sector de CTC (consumo o producción), que cubren a China, India, Pakistán y República Popular 
Democrática de Corea.  También hay un plan de eliminación acelerada para China que cubre 
CFC, CTC y halones. 

11. Los acuerdos para la eliminación en el sector de consumo comprenden:  uno para 
espumas (China), 1 para halones (parte de consumo del plan sectorial de halones de China), 11 
para metilbromuro (Argentina, Chile, China, Costa Rica, Kenya, Líbano, Malawi, Marruecos, 
Siria, Tailandia y Turquía), 2 para solventes (China y Nigeria), 3 planes de gestión de 
refrigerantes (Argelia, Bolivia y Pakistán), 1 para el sector de producción de refrigeración 
(China), 1 para el sector de servicio y mantenimiento (China), 1 para el sector de refrigeración 
doméstica (República Popular Democrática de Corea) y 1 para tabaco (China).  Los costos 
totales acordados en principio ascendieron a 928,7 millones $EUA, incluidas las tasas de 
organismo, de los cuales 621,9 millones $EUA se transfirieron a los organismos. 

12. Los organismos de ejecución proporcionan los informes sobre la marcha de las 
actividades en la mayoría de los programas de eliminación sectorial junto con las solicitudes de 
financiación de los programas de trabajo anuales. 

 
PARTE II:  RESUMEN DE LA MARCHA DE LAS ACTIVIDADES HASTA 2004 
INCLUSIVE 
 
13. En el Anexo II se proporciona un análisis detallado de los datos de los informes sobre la 
marcha de las actividades.  A continuación se resumen los progresos realizados en la ejecución 
de los proyectos y actividades apoyados por el Fondo Multilateral hasta el 31 de diciembre de 
2004: 
 

a) Eliminación:  se han eliminado 243 207 toneladas PAO de un total de 
287 248 toneladas PAO que deben eliminarse con los proyectos aprobados hasta 
fines de 2004 (excluidos los proyectos cancelados y transferidos); es decir, 
34 828 toneladas PAO que incluyen la eliminación en la producción en 2004 y 
35 684 toneladas PAO aprobadas para su eliminación. 
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b) Desembolsos/aprobaciones:  se han desembolsado 1 240 millones $EUA de los 
1 600 millones $EUA que se aprobaron hasta fines de 2004 (excluidas las tasas 
del organismo), que representan un porcentaje de desembolsos del 78%; es decir, 
142,1 millones $EUA desembolsados en 2004 y 165,2 millones $EUA adicionales 
aprobados. 

c) Relación de costo a eficacia:  La relación de costo a eficacia media de los 
proyectos de inversión completados fue de 4,65 $EUA/kg, y para los proyectos de 
inversión en curso, 5,18 $EUA/kg. 

d) Cantidad de proyectos terminados:  Se han terminado 3 864 de los 
4 705 proyectos (excluidos los proyectos clausurados o transferidos) financiados 
por el Fondo hasta 2004 inclusive, lo cual representa un índice de terminación de 
82%. 

e) Plazo de entrega—Proyectos de inversión:  En promedio, los proyectos de 
inversión se han completado 33 meses después de la aprobación del Comité 
Ejecutivo, y el primer desembolso para estos proyectos se hizo 15 meses después 
de haber sido aprobados. 

f) Plazo de entrega—Proyectos ajenos a la inversión:  En promedio, los proyectos 
ajenos a la inversión se han completado 32 meses después de ser aprobados, y el 
primer desembolso se hizo 9 meses después de la aprobación. 

g) Preparación de proyectos:  Se han completado 948 de las 1 009 actividades de 
preparación de proyectos aprobadas hasta fines de 2004.  Los organismos de 
ejecución trasladaron saldos por valor de 1 691 502 $EUA de 2004 (incluidos 
aproximadamente 467 897 $EUA para la preparación de proyectos terminada), 
que están disponibles para nuevas actividades de preparación de proyectos, 
además de los 602 003 $EUA millones aprobados en 2005. 

h) Demoras en la ejecución:  Los proyectos de inversión en curso experimentan una 
demora media de 19 meses.  Se anexa a este informe una lista de 110 proyectos 
con demoras en la ejecución.  Se presentará un informe sobre esas demoras a la 
47ª Reunión. La cantidad total de emisiones netas de SAO debidas a demoras en 
la ejecución es de 50 061 toneladas PAO. 

i) Proyectos clausurados y transferidos:  Hasta fines de 2004, se han cancelado 
209 proyectos en total, de los cuales 81 eran actividades de preparación de 
proyectos.  Se han transferido en total 21 proyectos de un organismo a otro. 

 



UNEP/OzL.Pro/ExCom/46/10 
 
 

 6

COMENTARIOS Y RECOMENDACIONES DE LA SECRETARÍA DEL FONDO 
 
Comentarios 
 
14. Los comentarios de la Secretaría se ocupan de cuestiones comunes que fueron 
identificadas durante el examen de los informes sobre la marcha de las actividades de los 
organismos. 

Entrega lenta de proyectos y eliminación 
 
15. Sobre la base de las fechas de terminación previstas en el informe sobre la marcha de las 
actividades de 2003 y los resultados del informe sobre la marcha de las actividades de 2004, la 
ONUDI completó 68% de los proyectos que había previsto completar en 2004, el Banco Mundial 
completó 59% de los proyectos previstos y el PNUD completó 56% de los proyectos previstos.  
El PNUMA completó proyectos en 46% de los países previstos.  El Banco eliminó el 95% de las 
SAO previstas, seguido por el PNUD, que eliminó 87% de lo esperado y por la ONUDI, que 
eliminó 44% de lo previsto.  Éste es el segundo año consecutivo en que el índice de terminación 
de proyectos fue, en la mayoría de los casos, muy inferior a 70%.  El índice de eliminación 
mejoró tanto para el Banco Mundial como para el PNUD de 2003 a 2004, dado que el Banco 
eliminó el 82% de las SAO previstas y el PNUD eliminó 54% de lo previsto.  En 2004, la 
ONUDI eliminó un porcentaje menor que el previsto e inferior al logrado en 2003 (60%). 
 
16. Durante el período de cumplimiento, la ejecución de la eliminación de SAO y la 
terminación de los proyectos conforme a lo previsto puede resultar crítica para permitir que los 
países que operan al amparo del Artículo 5 cumplan completamente con lo estipulado.  El 
Comité Ejecutivo puede hallar oportuno tomar nota del ritmo lento de terminación de proyectos 
por segundo año consecutivo para todos los organismos, así como de los índices de eliminación 
de SAO logrados respecto a lo previsto, y alentar a los organismos de ejecución y a los países 
que operan al amparo del Artículo 5 a agilizar la ejecución de los proyectos. 
 
Fechas de terminación de los tramos anuales de acuerdos plurianuales 
 
17. En varios casos, los organismos de ejecución especifican las fechas de terminación de los 
tramos anuales de los acuerdos plurianuales como la fecha en la que se logra el nivel de consumo 
o producción requerido por el acuerdo.  Como se indicó en los comentarios de la Secretaría 
acerca de los informes individuales sobre la marcha de las actividades del PNUD, la UNIDO y el 
Banco Mundial, muchas actividades se producen mucho tiempo después de que el organismo ha 
declarado el tramo anual como terminado.  En algunos casos, los organismos especifican fechas 
de terminación de los tramos anuales más tardías, pero esto no se aplica en todos los casos.  
Como muestra la Tabla 2 del Informe sobre saldos y disponibilidad de recursos 
(UNEP/OzL.Pro/ExCom/46/4), de los casi 31 millones $EUA de saldos retenidos de proyectos 
terminados, aproximadamente 26,5 millones $EUA se atribuyen a saldos de proyectos 
plurianuales.  El Comité Ejecutivo puede considerar oportuno solicitar a los organismos de 
ejecución que especifiquen que la terminación del tramo anual se produce sólo después de que se 
hayan completado todas las actividades apoyadas por el tramo anual. 
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Transferencia del proyecto de banco de halones en Omán del Banco Mundial a la ONUDI 
 
18. En su 41ª Reunión, el Comité Ejecutivo aprobó un banco de halones para Omán 
(OMA/HAL/41/TAS/080), a ser ejecutado por el Banco Mundial.  La Secretaría recomendó la 
supervisión permanente de este proyecto en el contexto de sus comentarios al informe sobre la 
marcha de las actividades del Banco Mundial, porque no había habido contacto entre el Banco y 
Omán después de haber sido aprobado el proyecto.  En su informe de situación a la 44ª Reunión, 
el Banco indicó la posibilidad de cancelación del proyecto.  Después de los esfuerzos de la 
Unidad del Protocolo de Montreal del Banco Mundial para iniciar el proyecto, se determinó que 
el proyecto se transferiría a la ONUDI, dado que el Banco no tenía otras actividades del 
Protocolo de Montreal en el país. 
 
Recomendaciones 
 
 El Comité Ejecutivo puede considerar oportuno: 
 
1. Tomar nota del Informe refundido sobre la marcha de las actividades del Fondo 

Multilateral, tal como figura en UNEP/OzL.Pro/ExCom/46/10; 
 
2. Tomar nota del ritmo lento de terminación de proyectos por segundo año consecutivo y 

de que los índices de terminación de proyectos fueron los siguientes:  PNUD (56%), 
PNUMA (46%), ONUDI (44%) y el Banco Mundial (59%); 

 
3. Tomar nota de que los índices de eliminación de SAO logrados respecto a lo previsto 

fueron los siguientes:  PNUD (87%), ONUDI (44%) y el Banco Mundial (95%); 
 
4. Alentar a los organismos de ejecución y a los países que operan al amparo del Artículo 5 

a agilizar la ejecución de los proyectos; 
 
5. Solicitar a los organismos de ejecución que especifiquen fechas de terminación de los 

tramos anuales de los acuerdos plurianuales que correspondan a cuando se completan 
todas las actividades apoyadas por el tramo anual; y 

 
6. Transferir el proyecto de banco de halones en Omán (OMA/HAL/41/TAS/80) del Banco 

Mundial a la ONUDI. 
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Annex I 
  

PROJECT IMPLEMENTATION BY COUNTRY 
 

Country Phased 
Out in 
2004 

Percentage 
of Planned 
Phase-out 
Achieved 
in 2004 

Estimated 
Funds 

Disbursed in 
2004 (US$) 

Funds 
Disbursed 

in 2004 
(US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2004 

Net Emission 
due to delay in 

2004 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2004 (actual 
versus Date of 

Completion per 
Proposal) 

Percentage 
of Planned 

Projects 
Completed 

in  2004 

Changes in A7 or CP Data 
(2004Vs2003) 

Afghanistan 0     44,000   0 0     
Albania 9 32% 344,762 136,277 40% 25 25 33% No 2004 A7 or CP Data 
Algeria 84 31% 813,844 874,313 107% -363 -363 67% -823.9 
Angola 11   179,762 74,300 41% 0 0     
Antigua and Barbuda 0   46,540 22,217 48% 0 0 50%   
Argentina 217 60% 2,993,960 4,054,444 135% -306 3,012 31% -34.2 
Bahamas 0   304,980 263,316 86% 0 0 0%   
Bahrain 17 100% 98,031 17,016 17% -29 -29 100% -39.6 
Bangladesh 5 38% 104,468 266,664 255% 32 32 57% No 2004 A7 or CP Data 
Barbados 0   50,305 11,612 23% 0 0 33%   
Belize 0   97,656 30,937 32% 0 0 100%   
Benin 0   108,224 32,106 30% 0 0 33%   
Bhutan 0     39,000   0 0     
Bolivia 7   521,839 349,848 67% 4 4 33% No 2004 A7 or CP Data 
Bosnia and Herzegovina 21 23% 908,206 733,164 81% 62 62 50% -45.5 
Botswana 0 0% 115,048 32,120 28% 2 2 67% No 2004 A7 or CP Data 
Brazil 1,206 99% 6,159,875 7,773,018 126% 2,835 2,835 67% -1,275.5 
Brunei Darussalam 0   65,609 38,839 59% 0 0 100%   
Burkina Faso 0   51,946 45,845 88% 0 0 100%   
Burundi 0   110,891 119,633 108% 0 0 67%   
Cambodia 0   520,538 342,924 66% 0 0 100%   
Cameroon 46   211,997 238,331 112% 0 0 100%   
Cape Verde 0   45,500 28,743 63% 0 0 50%   
Central African Republic 0   97,122 24,280 25% 0 0 0%   
Chad 0   75,320 33,007 44% 0 0 100%   
Chile 429 61% 875,702 946,863 108% -2,836 -2,836 60% No 2004 A7 or CP Data 
China 21,378 97% 59,216,037 50,258,797 85% -2,210 -1,807 74% No 2004 A7 or CP Data 
Colombia 58 30% 1,148,971 608,563 53% 170 170 67% -145.7 
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Country Phased 
Out in 
2004 

Percentage 
of Planned 
Phase-out 
Achieved 
in 2004 

Estimated 
Funds 

Disbursed in 
2004 (US$) 

Funds 
Disbursed 

in 2004 
(US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2004 

Net Emission 
due to delay in 

2004 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2004 (actual 
versus Date of 

Completion per 
Proposal) 

Percentage 
of Planned 

Projects 
Completed 

in  2004 

Changes in A7 or CP Data 
(2004Vs2003) 

Comoros 0   109,606 37,360 34% 0 0     
Congo 0   74,792 21,074 28% 0 0     
Congo, DR 18   668,859 391,193 58% 32 32 50% -243.4 
Cook Islands 0     0   0 0     
Costa Rica 84 100% 523,249 941,887 180% -50 85 33% -84.3 
Cote D'Ivoire 2 0% 234,461 33,018 14% 27 27 60% -0.02 
Croatia 3 0% 354,178 370,014 104% 63 63 60% -10.7 
Cuba 0 0% 1,263,784 266,810 21% 31 31 83% No 2004 A7 or CP Data 
Djibouti 0 0% 273,192 118,722 43% 4 4 0% No 2004 A7 or CP Data 
Dominica 0   35,920 5,000 14% 0 0 0%   
Dominican Republic 0 0% 231,722 129,788 56% 3 3 40% 29.6 
Ecuador 48 100% 957,151 677,308 71% -20 -20 50% No 2004 A7 or CP Data 
Egypt 86 29% 437,447 344,504 79% 1,358 1,358 50% -18.5 
El Salvador 0   87,737 50,076 57% 0 0 67%   
Ethiopia 0   76,774 18,208 24% 0 0 67%   
Fiji 0   114,705 5,224 5% 0 0 100%   
Gabon 0   143,249 69,474 48% 0 0 67%   
Gambia 0   61,856 4,360 7% 0 0     
Georgia 1   143,667 148,349 103% 1 1 0% No 2004 A7 or CP Data 
Ghana 3   63,371 52,683 83% 2 2 100% 9.8 
Global 0   8,679,769 7,369,458 85% 0 0 50%   
Grenada 0   81,660 10,277 13% 0 0 0%   
Guatemala 36   1,540,645 1,139,987 74% 42 42 50% -120.9 
Guinea 0   96,595 44,992 47% 0 0 100%   
Guinea-Bissau 0   77,424 38,120 49% 0 0 67%   
Guyana 0   106,926 12,447 12% 0 0     
Haiti 0   203,468 78,082 38% 0 0 50%   
Honduras -40   686,394 685,378 100% 0 0 50%   
India 1,044 84% 10,028,484 9,603,226 96% 734 549 64% -3,682.3 
Indonesia 1,528 95% 9,493,949 5,815,471 61% 329 329 50% No 2004 A7 or CP Data 
Iran 610 53% 4,315,664 6,216,635 144% -436 -321 80% No 2004 A7 or CP Data 
Jamaica 0   192,064 96,978 50% 0 0 0%   
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Country Phased 
Out in 
2004 

Percentage 
of Planned 
Phase-out 
Achieved 
in 2004 

Estimated 
Funds 

Disbursed in 
2004 (US$) 

Funds 
Disbursed 

in 2004 
(US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2004 

Net Emission 
due to delay in 

2004 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2004 (actual 
versus Date of 

Completion per 
Proposal) 

Percentage 
of Planned 

Projects 
Completed 

in  2004 

Changes in A7 or CP Data 
(2004Vs2003) 

Jordan 433 100% 1,775,904 1,006,590 57% 712 687 67% -28.8 
Kenya 16 78% 591,203 442,302 75% -78 -19 43% No 2004 A7 or CP Data 
Kiribati 0   20,527 13,800 67% 0 0     
Korea, DPR 1,165 206% 4,275,721 3,793,924 89% 33 33 80% 348.3 
Kuwait 0   305,445 121,686 40% 32 32 50% No 2004 A7 or CP Data 
Kyrgyzstan 0   373,565 212,715 57% 0 0 0%   
Lao, PDR 16 100% 186,956 157,229 84% 0 0 60%   
Lebanon 287 80% 693,711 843,248 122% -347 -347 80% -319.0 
Lesotho 1 133% 83,627 62,381 75% 0 0 0%   
Liberia 0   364,307 151,133 41% 11 11 0% No 2004 A7 or CP Data 
Libya 204 24% 744,640 560,778 75% 104 104 13% -230.1 
Macedonia 8 0% 93,261 125,246 134% 25 25 50% -41.7 
Madagascar 0 0% 137,406 -8,567 -6% -19 -19 100% No 2004 A7 or CP Data 
Malawi 74 100% 395,072 991,927 251% -164 -164 100% -48.8 
Malaysia 329 98% 5,268,879 2,455,711 47% -2 -2 20% -12.3 
Maldives 0   125,166 24,041 19% 2 2 100% No 2004 A7 or CP Data 
Mali 0   56,824 23,826 42% 0 0 50%   
Malta 0   0 0   0 0     
Marshall Islands 0   53,522 0 0% 0 0     
Mauritania 0   224,442 44,728 20% 0 0 67%   
Mauritius 8 76% 130,612 13,666 10% 10 10 33% -0.5 
Mexico 268 2% 685,010 11,583,184 1691% 12,412 12,412 45% 2,049.8 
Micronesia 0   70,000 20,400 29% 0 0     
Moldova 0   134,734 70,958 53% 0 0 100%   
Mongolia 6   27,317 9,634 35% 0 0 100%   
Morocco 495 103% 585,703 272,139 46% -2,160 -1,937 18% -116.6 
Mozambique 0   108,970 12,500 11% 0 0 100%   
Myanmar 0   105,993 7,169 7% 0 0 0%   
Namibia 0   136,993 51,089 37% 0 0     
Nauru 0     0   0 0     
Nepal 0   94,061 56,291 60% 0 0 100%   
Nicaragua 0 0% 97,120 -21,461 -22% 13 13 0% No 2004 A7 or CP Data 



UNEP/OzL.Pro/ExCom/46/10 
Annex I 
 

4 

Country Phased 
Out in 
2004 

Percentage 
of Planned 
Phase-out 
Achieved 
in 2004 

Estimated 
Funds 

Disbursed in 
2004 (US$) 

Funds 
Disbursed 

in 2004 
(US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2004 

Net Emission 
due to delay in 

2004 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2004 (actual 
versus Date of 

Completion per 
Proposal) 

Percentage 
of Planned 

Projects 
Completed 

in  2004 

Changes in A7 or CP Data 
(2004Vs2003) 

Niger 0   110,868 49,966 45% 0 0 100%   
Nigeria 997 100% 3,554,671 1,579,359 44% 231 167 67% No 2004 A7 or CP Data 
Niue 0     0   0 0     
Oman 0   101,900 60,078 59% 0 0 33%   
Pakistan 474 89% 3,688,175 1,127,031 31% 602 602 39% No 2004 A7 or CP Data 
Palau 0   31,133 0 0% 0 0     
Panama 0 0% 357,024 58,643 16% 13 13 14% -32.2 
Papua New Guinea 0   284,561 277,688 98% 10 10   -5.3 
Paraguay 5 100% 311,714 210,456 68% -4 -4 25% 44.4 
Peru 0 100% 257,548 101,083 39% 28 28 60% No 2004 A7 or CP Data 
Philippines 184 100% 2,304,903 560,519 24% -1 -1 50% No 2004 A7 or CP Data 
Qatar 0   160,500 67,534 42% 7 7 50% No 2004 A7 or CP Data 
Region: AFR 0   343,636 307,258 89% 54 54 100%   
Region: ASP 0   561,705 247,892 44% 0 0 50%   
Region: EUR 0   38,927 5,041 13% 0 0 0%   
Region: LAC 0   38,238 -11,060 -29% 0 0 0%   
Romania 46 0% 220,812 -31,407 -14% 37 37 67% No 2004 A7 or CP Data 
Rwanda 0   272,731 16,922 6% 0 0 25%   
Saint Kitts and Nevis 0 0% 62,268 35,250 57% 1 1 0% No 2004 A7 or CP Data 
Saint Lucia 0   58,394 12,000 21% 0 0 100%   
Saint Vincent and the 
Grenadines 

0  53,509 27,991 52% 0 0 50%   

Sao Tome and Principe 0   51,907 20,484 39% 0 0 33%   
Senegal 0   233,258 146,878 63% 0 0     
Serbia and Montenegro 415 70% 1,183,537 708,588 60% -132 -132 67% -115.4 
Seychelles 0   25,443 10,137 40% 0 0 100%   
Sierra Leone 0   356,648 23,021 6% 0 0     
Slovenia 0     0   0 0     
Solomon Islands 0   23,766 0 0% 0 0     
Somalia 0   65,337 16,093 25% 0 0 0%   
Sri Lanka 6 87% 339,545 532,255 157% 6 6 40% -14.0 
Sudan 50 100% 167,304 147,337 88% -30 -30 75% -13.9 
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Country Phased 
Out in 
2004 

Percentage 
of Planned 
Phase-out 
Achieved 
in 2004 

Estimated 
Funds 

Disbursed in 
2004 (US$) 

Funds 
Disbursed 

in 2004 
(US$) 

Percentage 
of Funds 

Disbursed 
over 

Estimation 
in 2004 

Net Emission 
due to delay in 

2004 (actual 
versus Revised 

Planned Date of 
Completion) 

Net Emission 
due to delay in 

2004 (actual 
versus Date of 

Completion per 
Proposal) 

Percentage 
of Planned 

Projects 
Completed 

in  2004 

Changes in A7 or CP Data 
(2004Vs2003) 

Suriname 0   269,704 88,448 33% 0 0 33%   
Swaziland 0   88,652 12,718 14% 0 0     
Syria 190 36% 2,058,893 2,715,910 132% 282 204 47% No 2004 A7 or CP Data 
Tanzania 40 100% 97,396 90,855 93% -25 -25 75% -49.4 
Thailand 1,298 127% 7,796,826 1,836,647 24% 56 56 83% -2.4 
Togo 0   246,557 224,763 91% 0 0 33%   
Tonga 0   22,817 0 0% 0 0     
Trinidad and Tobago 18 100% 66,339 33,463 50% -79 -79 50% -19.5 
Tunisia 219 79% 313,941 103,269 33% -740 -740 33% No 2004 A7 or CP Data 
Turkey 375 90% 3,984,538 3,272,740 82% -77 -77 50% -65.7 
Tuvalu 0   32,859 10,500 32% 0 0     
Uganda 0   90,602 133,896 148% 0 0 50%   
Uruguay 0   170,920 164,590 96% 8 8 0% -14.1 
Vanuatu 0   4,204 12,150 289% 0 0     
Venezuela 65 87% 846,070 1,173,103 139% 8 8 57% No 2004 A7 or CP Data 
Vietnam 17 0% 272,659 200,899 74% 6 6 67% No 2004 A7 or CP Data 
Western Samoa 0   16,214 8,185 50% 0 0     
Yemen 179 100% 745,110 226,434 30% 338 338 50% No 2004 A7 or CP Data 
Zambia 0   55,026 34,071 62% 0 0 100%   
Zimbabwe 30 84% 89,620 110,958 124% 67 67 67% No 2004 A7 or CP Data 
Total 34,828 70% 167,101,494 142,095,183 85% 10,756 14,656 57%   
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Annex II 
 

ANALYSIS OF PROGRESS REPORT DATA 
 
1. Implementing and bilateral agencies provide detailed information about their respective 
shares of the 4,935 projects (including closed and transferred projects) approved by the 
Executive Committee through to 31 December 2004 in the databases submitted to the Secretariat.  
279 new projects and activities were approved in 2004.  The Executive Committee requested that 
detailed information on a project by project basis should be made available to Committee 
members with a printout available upon request (Decision 19/23).  The database for the 
Consolidated Progress Report is provided on the Fund Secretariat’s web site 
(www.multilateralfund.org) and Intranet in the spreadsheet programme, Microsoft Excel 97.  

 
OVERVIEW OF APPROVED FUNDING 
 
2. The Executive Committee approved about US $1.6 billion for the implementation of 
investment and non-investment projects through to the end of 2004.  In addition, about 
US $174.9 million has been approved for agency fees and administrative support.  This level of 
funding is expected to result in the phase-out of 287,248 ODP tonnes of ODS consumption and 
production.  Table 1 summarises the level of approved funding by sector and agency and 
indicates that most of approvals of the Executive Committee have been in the refrigeration 
(US $503.3 million) and the foam sectors (US $355.3 million).  

Table 1 
 

APPROVED FUNDING BY SECTOR AND AGENCY AS AT 31 DECEMBER 2004 
 

Item UNDP (US$) UNEP (US$) UNIDO 
(US$) 

World Bank 
(US$) 

Bilaterals 
(US$) 

Grand Total 
(US$) 

Sector             
Aerosol 15,007,208 372,000 8,373,599 13,924,147 111,400 37,788,354
Foam 157,856,028 0 65,287,521 125,339,231 6,847,030 355,329,810
Halon 5,046,005 718,000 1,147,982 58,709,520 6,568,961 72,190,468
Fumigants 17,585,148 2,486,375 41,749,732 3,702,790 8,413,584 73,937,629
Multiple Sectors 0 0 39,915 2,853,792 0 2,893,707
Other 0 0 8,116,865 5,059,360 0 13,176,225
Phaseout Plan 28,669,789 723,478 21,827,212 53,900,674 13,144,107 118,265,260
Process Agent 0 0 2,876,074 40,952,481 0 43,828,555
Production 0 0 18,115,704 146,822,120 5,000,000 169,937,824
Refrigeration 123,235,156 13,104,842 149,564,081 181,557,521 35,789,829 503,251,429
Several 27,850,585 69,973,193 5,228,130 23,484,326 3,724,463 130,260,697
Solvents 42,372,021 169,000 21,388,122 10,301,040 1,867,436 76,097,619
Sterilant 417,741 0 0 683,795 0 1,101,536
Sub-Total 418,039,681 87,546,888 343,714,937 667,290,797 81,466,810 1,598,059,113
Agency fees/administrative costs 53,917,005 9,223,407 44,209,366 61,649,132 5,885,498 174,884,409
GRAND TOTAL 471,956,686 96,770,294 387,924,303 728,939,930 87,352,308 1,772,943,522
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ANNUAL SUMMARIES 
 
3. Table 2, Annual Summary, presents an overview of status by year.  The data is presented 
according to the year when projects were approved by the Executive Committee.  It treats all 
approvals (investment and non-investment projects) equally, i.e., an investment project or annual 
funding tranche of a multi-year agreement of US $1 million is considered one project as is a 
country programme preparation of US $30,000. 

4. Key indicators from the Annual Summary table include:  the percentage of projects 
completed, ODP phased out, and per cent of funds disbursed.  In reviewing the data on funds 
disbursed, it should be noted that there are four types of disbursements:  during implementation, 
after implementation, for retroactively-financed projects, and for time-sensitive projects. 

Table 2 
 

ANNUAL SUMMARY 
 

Year 
Ap-

proved 

Number 
of Ap-
provals 

* 

Number 
Com-
pleted 

Per Cent 
Com-
pleted 

Consump-
tion ODP 

to be 
Phased 
Out* 

Consump-
tion ODP 
Phased 
Out* 

Per Cent of 
Consump-
tion ODP 

Phased Out

Produc-
tion ODP 

to be 
Phased 
Out* 

Produc-
tion ODP 
Phased 
Out* 

Per Cent 
of 

Production 
ODP 

Phased 
Out 

Approved 
Funding plus 
Adjustment 

(US$) 

Funds 
Disbursed 

(US$) 

Per Cent 
of Funds 

Dis-
bursed

Balance 
(US$) 

Estimated 
Disburse-
ment in 
Current 

Year (US$) 

1991  68 68 100% 536 600 112% 0 0 0% 7,950,771 7,950,771 100% 0 0
1992  176 176 100% 18,861 18,713 99% 0 0 0% 41,336,257 41,237,343 100% 98,914 0
1993  217 217 100% 4,483 5,056 113% 0 0 0% 73,182,092 73,158,592 100% 23,500 23,483
1994  379 378 100% 18,479 19,104 103% 1,200 1,200 100% 128,639,753 128,535,751 100% 104,002 88,713
1995  355 353 99% 13,499 13,451 100% 0 0 0% 111,371,883 110,901,509 100% 470,374 145,057
1996  258 255 99% 10,482 10,020 96% 0 0 0% 84,184,370 83,283,271 99% 901,099 600,008
1997  532 519 98% 29,877 28,633 96% 11,739 11,739 100% 159,182,427 148,754,721 93% 10,427,706 5,466,566
1998  423 406 96% 15,986 15,687 98% 5,826 5,826 100% 104,033,691 99,756,570 96% 4,277,121 1,978,220
1999  549 508 93% 17,174 15,382 90% 11,468 11,468 100% 155,293,959 148,322,783 96% 6,971,176 3,831,111
2000  428 372 87% 11,587 9,680 84% 8,793 8,793 100% 112,207,451 102,901,376 92% 9,306,075 4,528,816
2001  427 346 81% 14,655 12,881 88% 7,864 7,868 100% 132,394,062 113,513,413 86% 18,880,649 13,977,091
2002  363 199 55% 15,302 10,908 71% 7,673 7,675 100% 165,049,896 96,600,775 59% 68,449,121 43,165,446
2003  251 64 25% 9,966 8,282 83% 16,115 7,421 46% 158,063,599 60,014,023 38% 98,049,576 46,497,101
2004  279 3 1% 10,307 212 2% 25,377 12,607 50% 165,168,901 28,249,534 17% 136,919,367 67,584,189
Total 4,705 3,864 82% 191,194 168,610 88% 96,054 74,597 78% 1,598,059,113 1,243,180,432 78% 354,878,680 187,885,801

*Excludes Closed and Transferred Projects 
 
5. Of the US $1.6 billion in approved funding (including adjustments), the agencies 
disbursed about US $1.24 billion (including bilateral agencies).  Projects approved by the 
Executive Committee have thus far resulted in the permanent annual phase-out of 243,207 ODP 
tonnes of consumption and production, of which 218,938 ODP tonnes is from completed projects 
and 24,269 ODP tonnes from ongoing projects.  Table 2 indicates that the percentage phased out 
in the years 1991, 1993, 1994 and 1995 exceeds 100 per cent.  This is due to the phase-out of 
larger amounts of consumption than those originally indicated in some of the project proposals.   

6. All projects and activities approved in 1991 to the end of 1994 have now been completed 
with the exception of an institutional strengthening project in Uganda under UNEP 
implementation.   
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SUMMARY DATA BY PROJECT TYPE 
 
7. The Executive Committee approves several different types of projects including:  country 
programme preparation, demonstration projects, institutional strengthening, project preparation, 
investment projects (including annual tranches of multi-year agreements), training projects and 
technical assistance.  Technical assistance includes UNEP’s clearing house and networking 
activities as well as publications, refrigerant management plans, and recovery and recycling 
projects.  A summary of the status of projects by the various categories is presented in Table 3, 
Summary Data by Project Type. 

Table 3 
 

SUMMARY DATA BY PROJECT TYPE 
 

Type Number 
of 

Approvals
* 

Number 
Completed 

Per Cent 
Completed

Approved 
Funding     

(US$) 

Adjustment  
(US $) 

Funds 
Disbursed    

(US $) 

Per Cent 
of Funds 

Disbursed 

Balance    
(US$) 

Estimated 
Disbursement 
In Currrent 
Year (US $) 

Country Programme 
Preparation 164 156 95% 8,364,659 -924,425 6,858,529 92% 581,705 195,578

Demonstration 
Projects 73 67 92% 18,979,044 -924,983 17,135,404 95% 918,657 395,639

Institutional 
Strengthening 
Projects 

398 245 62% 44,946,601 385,513 32,719,618 72% 12,612,496 8,065,104

Investment Projects 1,995 1,738 87% 1,357,632,289 -23,103,594 1,036,075,477 78% 298,453,218 151,884,940
Project Preparation 1,009 948 94% 56,930,522 -11,696,231 43,517,991 96% 1,716,300 1,154,780
Technical Assistance 
Projects 757 489 65% 127,666,531 -6,163,238 86,990,421 72% 34,512,870 20,928,724

Training Projects 309 221 72% 25,622,108 344,317 19,882,990 77% 6,083,435 5,261,035
GRAND TOTAL 4,705 3,864 82% 1,640,141,754 -42,082,641 1,243,180,432 78% 354,878,680 187,885,801

*Excludes Closed and Transferred Projects. 
 
8. 1,995 of the 4,705 projects approved by the Executive Committee (about 42 per cent) are 
classified as investment projects.  Investment projects represent about US $1.33 billion of the 
US $1.6 billion approved for activities under the Multilateral Fund (83 per cent of the total funds 
approved).  The second largest number of projects is classified as technical assistance for which 
the Committee has approved a total of over US $121.5 million. 

9. 95 per cent of country programme preparation projects have been completed through to 
the end of 2004.  96 per cent of the funds allocated for project preparation activities had been 
disbursed by the end of 2004. 

10. 87 per cent of investment projects have been completed.  92 per cent of demonstration 
projects have been completed.  72 per cent of approved funds have been disbursed for 
institutional strengthening projects. 
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COMPLETED PROJECTS 
 
11. Completed projects/activities are defined in Decisions 17/22 and 19/23 as projects that 
have been commissioned and the ODS addressed has been phased out and, as amended in 
Decision 28/2, those where no further use of CFCs in the sectors covered is in evidence, where 
the alternative product is being produced and/or production has begun, and where the CFC-using 
equipment has been destroyed/dismantled/rendered unusable with ODSs.  Work programme 
activities without an ODS phase-out are considered completed when the activity is finished (e.g., 
for a workshop, when it is conducted). 

12. Overall, 93 per cent of the funds approved for completed investment projects have been 
disbursed.  The reason that 100 per cent of funds have not been disbursed for completed projects 
is that it may take from six months to a year or longer to complete the accounting records. 

Completed Investment Projects 
 
13. Table 4, Cumulative Completed Investment Projects, presents information on those 
investment projects that have been completed since 1991.  The table presents a grand total of the 
data followed by data according to region, sector, implementation characteristics, and 
disbursement methods. 
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Table 4 
 

CUMULATIVE COMPLETED INVESTMENT PROJECTS 
 

Item Number 
of 

Projects 

Approved 
Funds plus 
Adjustment 

(US $) 

Per Cent 
of Funds 

Disbursed

Consumption 
ODP Phased 

Out** 

Production 
ODP 

Phased 
Out** 

Average 
Number of 

Months from 
Approval to 

First 
Disbursement 

Average 
Number of 

Months 
from 

Approval to 
Completion 

Overall 
Cost-

Effectiveness 
to the Fund 
(US$/kg.) 

GRAND TOTAL 1,738 1,001,211,342 93% 152,145 63,240 15 33 $4.65 
Region  
Africa 209 69,368,143 99% 8,437 0 14 35 $8.22 
Asia & Pacific 1,071 755,501,846 91% 122,185 63,240 16 34 $4.07 
Europe 55 36,575,154 94% 5,711 0 11 21 $6.40 
Latin America and Caribbean 403 139,766,199 99% 15,811 0 15 33 $8.84 
Global n/a 0 0% 0 0 n/a n/a n/a
Sector  
Aerosol 100 23,791,612 99% 23,894 0 16 36 $1.00 
Foam 910 292,829,737 91% 54,526 0 14 32 $5.37 
Fumigants 14 12,344,149 92% 409 0 10 33 $30.21 
Halon 32 56,609,298 96% 33,803 29,988 16 27 $0.89 
Multiple Sectors* 4 2,800,000 93% 419 0 28 78 $6.69 
Other 5 11,059,360 98% 874 0 15 22 $12.65 
Phaseout Plan 13 37,025,065 27% 1,636 0 19 13 $22.63 
Process Agent 14 26,706,588 98% 1,134 2,638 12 27 $7.08 
Production 14 120,685,170 97% 0 30,614 9 9 $3.94 
Refrigeration 534 376,719,790 98% 32,383 0 16 38 $11.63 
Solvents 97 40,245,479 96% 3,045 0 21 31 $13.22 
Sterilant 1 395,095 100% 21 0 3 18 $19.10 
Implementation Characteristics 
Agency Implementation 1,181 406,712,448 97% 59,191 1,750 11 30 $6.67 
National Implementation 557 594,498,894 90% 92,953 61,490 24 40 $3.85 
Time or Objective-sensitive Accounts  
Time-Sensitive 0 0 0% 0 0 n/a n/a n/a
Objective-Sensitive 1,738 1,001,211,342 93% 152,145 63,240 15 33 $4.65 
Disbursement Method  
During Implementation 1,654 970,261,558 92% 147,726 61,490 15 34 $4.64 
After Implementation 47 16,073,499 100% 2,318 0 21 24 $6.93 
Retroactive Funding 37 14,876,285 100% 2,100 1,750 15 8 $3.86 
* No funds are listed for the multiple sector investment project, but are recorded in appropriate sector.  
** Total phased out for the Fund is 243,207 includes 3,553 from completed non-investment projects, and 24,269 from ongoing projects.  
Note:  The sum of each section (Region, Sector, etc.) equals the Grand Total.    

 
14. Up to 31 December 2004, investment projects representing about US $1.001 billion have 
been completed resulting in the permanent phase-out of 215,385 tonnes2 with an overall cost-
effectiveness of US $4.65/kg ODP phased out.   

                                                 
2  Total phased out for the Fund includes 215,385 from completed investment projects 3,553 from completed non-

investment projects and 24,269 from ongoing projects. 
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15. The average time from approval to first disbursement was 15 months and the average 
project duration was 33 months.  Project duration is only slightly impacted by retroactive 
projects, i.e., projects funded after phase-out, since retroactive projects represent only about 2.1 
per cent of the total number of completed investment projects.   

16. On a regional basis, 1,071 investment projects were completed in Asia and Pacific region, 
403 investment projects in Latin America and the Caribbean, 209 in Africa, and 55 in Europe.   

Completed Non-Investment Projects 
 
17. Table 5 presents data on Cumulative Completed Non-Investment Projects.  Since 1991, 
1,178 non-investment projects have been completed representing funding support from the 
Multilateral Fund of about US $147.1 million.  97 per cent of the funds for completed 
non-investment projects have been disbursed.  56 per cent of completed non-investment funding 
is in the sector called “Several” which means those projects that have an impact on more than 
one sector, for example, UNEP’s clearinghouse and networking activities.   
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Table 5 
 

CUMULATIVE COMPLETED NON-INVESTMENT PROJECTS 
 

Item Number of 
Projects 

Approved 
Funds plus 
Adjustment 

(US $) 

Per Cent of 
Funds 

Disbursed 

Average Number 
of Months from 

Approval to First 
Disbursement 

Average Number of 
Months from 
Approval to 
Completion 

GRAND TOTAL 1,178 147,101,989 97% 9 32
Region 
Africa 302 26,201,668 96% 10 35
Asia & Pacific 307 40,620,254 96% 12 34
Europe 62 6,184,245 95% 10 35
Latin America and Caribbean 291 35,272,306 99% 9 32
Global 216 38,823,517 97% 5 22
Sector  
Aerosol 17 1,536,170 98% 11 33
Foam 19 3,186,854 100% 18 31
Fumigants 88 13,896,064 98% 6 29
Halon 51 5,481,774 100% 13 27
Multiple Sectors 1 53,792 100% 56 58
Other 1 76,499 100% 7 38
Phaseout Plan 2 172,400 99% 6 15
Process Agent 0 0 0% n/a n/a
Production 0 0 0% n/a n/a
Refrigeration 329 38,945,896 96% 13 38
Several 657 81,907,353 97% 7 29
Solvents 13 1,845,188 100% 16 18
Sterilant 0 0 0% n/a n/a
Implementation Characteristics  
Agency Implementation 888 104,894,827 97% 8 28
National Implementation 290 42,207,163 97% 13 42
Time or Objective-sensitive Accounts  
Time-Sensitive 263 28,164,354 97% 8 38
Objective-Sensitive 915 118,937,635 97% 10 30
Disbursement Method  
During Implementation 1,154 144,879,013 97% 9 32
After Implementation 24 2,222,976 99% 14 22
Retroactive Funding 0 0 0% n/a n/a

* Includes the tobacco sector project in China. 
 
18. The average time from approval to first disbursement for non-investment projects is 
much shorter than for investment projects, i.e., 9 months versus 15 months.  Non-investment 
projects have been completed, on average, 32 months after they were approved by the Executive 
Committee.  This figure is influenced by the large number of projects (657 out of 1,178) 
classified in the sector called “Several” which had an average time from approval to completion 
of 29 months.  Non-investment projects in the other sectors (e.g. halon, solvents, etc.) were 
completed from 15 to 58 months after they had been approved. 

19. Almost all projects (888 of 1,178) were implemented by the agency concerned rather than 
through national implementation.  Agency implementation of non-investment projects normally 
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does not require legal agreements which may explain the shorter period of time (28 months) 
compared with nationally-implemented non-investment projects (42 months).   

20. Non-investment projects include work programme activities excluding project 
preparation.  Some implementing agencies have included project preparation in their non-
investment project summary tables.  Therefore, the data in this document may not match the sum 
of that provided by the implementing agencies.   

 
ONGOING PROJECTS 
 
21. Ongoing projects are all projects that have been approved by the Executive Committee 
and were under implementation as of 31 December 2004.  Key indicators in the database of 
progress towards implementing ongoing projects include: 

(a) Percentage of funds disbursed and percentage of projects that have begun 
disbursing funds; 

(b) The level of funding expected to be disbursed by the end of the year (funds 
disbursed plus estimated disbursements in 2005) as a percentage of the approved 
funding; 

(c) The average length of projected delay in implementation (project completion per 
proposal and currently planned date of completion), and  

 
(d) Information provided by the implementing agencies in the remarks column of the 

project-by-project listing in the database.   
 
Ongoing Investment Projects 
 
22. Table 6, “Cumulative Ongoing Investment Projects”, presents information on the status 
of investment projects under implementation by region, sector, and implementation 
characteristics. 
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Table 6 
 

CUMULATIVE ONGOING INVESTMENT PROJECTS 
 
Item Number 

of 
Projects 

Approved 
Funds plus 
Adjustment 

(US$) 

Per Cent 
of Funds 

Disbursed

Number of 
Projects 

Disbursing

Per Cent of 
Projects 

Disbursing

Average 
Number of 

Months from 
Approval to 

First 
Disbursement

Average 
Number of 

Months from 
Approval to 

Planned 
Completion 

Average 
Length of 
Delay in 
Project 
Planned 

Completion

Overall 
Cost-

Effectiveness 
to the Fund 
(US$/kg.)* 

GRAND TOTAL 257 322,612,133 30% 173 67% 14 39 19 $5.18 
Region  
Africa 52 32,513,793 24% 40 77% 11 38 12 $8.18 
Asia & Pacific 131 199,210,324 24% 79 60% 18 40 24 $6.09 
Europe 22 9,502,392 44% 17 77% 10 35 11 $11.84 
Latin America and Caribbean 52 81,385,624 45% 37 71% 10 40 15 $3.29 
Global 0 0 0% 0 0% 0 n/a n/a n/a
Sector  
Aerosol 16 11,465,606 28% 11 69% 19 47 32 $8.13 
Foam 65 49,280,631 36% 58 89% 19 49 25 $5.69 
Fumigants 41 39,616,240 40% 28 68% 9 46 11 $12.10 
Halon 3 2,931,000 22% 2 67% 29 42 19 $3.42 
Multiple Sectors 0 0 0% 0 0% n/a n/a n/a n/a
Other 1 1,800,000 20% 1 100% 4 12 n/a $9.00 
Phaseout Plan 48 74,489,955 12% 23 48% 6 22 7 $10.53 
Process Agent 2 16,485,701 51% 2 100% 4 27 16 $2.45 
Production 8 48,200,000 45% 4 50% 2 19 7 $1.84 
Refrigeration 52 45,876,221 30% 29 56% 16 40 22 $9.70 
Solvents 19 31,765,338 21% 14 74% 11 30 10 $10.35 
Sterilant 2 701,441 59% 1 50% 12 42 14 $20.33 
Implementation Characteristics  
Agency Implementation 154 129,456,432 42% 122 79% 9 40 15 $4.90 
National Implementation 103 193,155,701 23% 51 50% 26 38 25 $5.39 
Time or Objective-sensitive Accounts  
Time-Sensitive 0 0 0% 0 0% n/a n/a n/a n/a
Objective-Sensitive 257 322,612,133 30% 173 67% 14 39 19 $5.18 
Disbursement Method  
During Implementation 257 322,612,133 30% 173 67% 14 39 19 $5.18 
After Implementation 0 0 0% 0 0% n/a n/a n/a n/a
Retroactive Funding 0 0 0% 0 0% n/a n/a n/a n/a
Note:  The sum of each section (Region, Sector, etc.) equals the Grand Total.    
*Based on the ODS to be phased out according to the proposal. 

 
23. There are currently 257 investment projects under implementation.  These projects 
represent approved funding (plus adjustments) of over US $322.6 million.  About 30 per cent of 
the funds have already been disbursed.  The overall average cost-effectiveness of ongoing 
investment projects is US $5.18/kg ODP to be phased out, as approved.   
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24. Almost 51 per cent (131 out of 257) of the ongoing investment projects are for countries 
in the Asia and Pacific region representing almost 62 per cent (US $199.2 million) of the funds 
approved for ongoing investment projects.  The Latin American and the Caribbean region has 52 
investment projects under implementation valued at US $81.4 million; Africa, 52 projects 
(US $32.5 million); and Europe, 22 projects (US $9.5 million).   

25. About 23 per cent of the funds approved for ongoing investment projects are in the 
phase-out plan sector representing about US $74.5 million.  The next largest funding allocation 
for ongoing investment projects is for the foam sector (US $49.3 million) followed by the 
refrigeration sector (US $48.2 million).  There are more foam investment projects under 
implementation (65 projects) than refrigeration investment projects (52 projects).  The remaining 
sectors have the following number of investment projects under implementation: aerosol (16), 
solvents (19), halon (3), other sectors (1), fumigants (41), process agent (2), sterilants (2), and 
production (8). 

26. Of the 257 ongoing investment projects, 67 per cent (173) have begun disbursing funds.  

27. Most ongoing investment projects are under agency implementation (154 projects) but 
there are 103 projects under national implementation.  79 per cent of agency-implemented 
ongoing investment projects have begun disbursement in comparison to 50 per cent of 
nationally-implemented ongoing investment projects. 

28. The average number of months from approval to first disbursement is 14 months.  
Average ongoing investment project duration is 39 months.  Usually, ongoing investment 
projects are expected to be completed 19 months later than originally planned, which could be 
considered the average delay.   

Ongoing Non-Investment Projects 
 
29. Table 7, “Cumulative Ongoing Non-Investment Projects”, presents information on the 
status of non-investment projects under implementation by region, sector, and implementation 
characteristics. 
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Table 7 
 

CUMULATIVE ONGOING NON-INVESTMENT PROJECTS 
 

Item Number 
of 

Projects 

Approved 
Funds plus 
Adjustment 

(US$) 

Per Cent 
of Funds 

Disbursed

Number of 
Projects 

Disbursing

Per Cent 
of Projects 
Disbursing

Average 
Number of 

Months from 
Approval to 

First 
Disbursement 

Average 
Number of 

Months from 
Approval to 

Planned 
Completion 

Average 
Length of 
Delay in 
Project 
Planned 

Completion 
GRAND TOTAL 523 70,890,774 29% 314 60% 13 40 11
Region  
Africa 162 17,539,893 31% 86 53% 11 37 9
Asia & Pacific 172 23,093,297 37% 112 65% 14 40 10
Europe 31 3,498,400 17% 19 61% 11 35 10
Latin America and Caribbean 143 18,453,892 30% 90 63% 15 44 14
Global 15 8,305,292 5% 7 47% 13 34 21
Sector  
Aerosol 3 152,000 19% 2 67% 9 45 10
Foam 0 0 0% 0 0% n/a n/a n/a
Fumigants 20 5,367,424 31% 15 75% 18 52 18
Halon 25 6,377,655 52% 21 84% 18 55 20
Multiple Sectors 0 0 0% 0 0% n/a n/a n/a
Other 0 0 0% 0 0% n/a n/a n/a
Phaseout Plan 32 5,307,780 23% 17 53% 6 31 6
Process Agent 0 0 0% 0 0% n/a n/a n/a
Production 0 0 0% 0 0% n/a n/a n/a
Refrigeration 250 26,890,631 31% 153 61% 14 44 12
Several 189 26,335,594 23% 105 56% 11 31 9
Solvents 4 459,690 25% 1 25% 5 27 6
Sterilant 0 0 0% 0 0% n/a n/a n/a
Implementation Characteristics  
Agency Implementation 292 43,738,924 33% 202 69% 13 43 15
National Implementation 231 27,151,850 23% 112 48% 13 36 7
Time or Objective-sensitive Accounts  
Time-Sensitive 151 15,293,900 26% 75 50% 11 30 6
Objective-Sensitive 372 55,596,874 30% 239 64% 14 44 13
Disbursement Method  
During Implementation 523 70,890,774 29% 314 60% 13 40 11
After Implementation 0 0 0% 0 0% n/a n/a n/a
Retroactive Funding 0 0 0% 0 0% n/a n/a n/a

 
30. There are currently 523 non-investment projects under implementation representing 
approved funding (plus adjustments) of about US $70.9 million.  About 29 per cent of the funds 
for ongoing non-investment projects have been disbursed. 

31. The largest amount of funding for non-investment projects by region is US $23.1 million 
for the Asia and the Pacific region.  US $18.5 million of ongoing non-investment project funding 
is for countries in the Latin America and the Caribbean region, followed by Africa 
(US $17.5 million), and Europe (US $3.5 million).  Ongoing global activities are valued at 
US $8.3 million. 
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32. On a sector basis, most non-investment funding applies to the refrigeration sector 
(US $26.9 million for 250 projects).  There are 189 ongoing non-investment projects in the 
“several” sector (US $26.3 million), 32 in the phase-out plan sector (US $5.31 million), 25 in the 
halon sector (6.4 million), 20 in the fumigant sector (5.4 million) and 7 projects for all other 
sectors (US $611,690). 

33. Of the 523 ongoing non-investment projects, 60 per cent (314 projects) have begun 
disbursing funds. 

34. The average number of months from approval to first disbursement is 13 months.  On 
average, ongoing non-investment projects are expected to be completed 40 months from the date 
of approval, which translates into a delay of 11 months.   

 
PROJECT PREPARATION 
 
35. Project preparation requests are included in annual work programmes and work 
programme amendments.  Project preparation leads to investment projects in general and, in 
some cases, demonstration projects (in particular for methyl bromide) and the implementation of 
the projects included in refrigerant management plans.   

36. Table 8 presents data on both completed and ongoing project preparation activities.  The 
implementing agencies have completed 948 project preparation activities for which there 
remains a balance of US $467,897 not yet disbursed which is about US $527,043 less than last 
year.  On average, it has taken 17 months to complete project preparation. 
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Table 8 
 

PROJECT PREPARATION 
 

COMPLETED PROJECT PREPARATION ONGOING PROJECT PREPARATION Item 
Num-
ber of 
Pro-
jects 

Approved 
Funds plus 
Adjustment 

(US$) 

Per 
Cent of 
Funds 
Dis-

bursed 

Average 
Number of 

Months 
from 

Approval 
to First 

Disburse-
ment 

Average 
Number of 

Months 
from 

Approval to 
Completion

Num-
ber 
of 

Pro-
jects 

Approved 
Funds plus 
Adjustment 

(US$) 

Funds 
Disbursed 

(US$) 

Per Cent 
of Funds 

Disbursed

Average 
Number 

of Months 
from 

Approval 
to First 

Disburse-
ment 

Average 
Number of 

Months 
from 

Approval 
to Planned 

Com-
pletion 

Balance 
(US$) 

Estimated 
Disbursement 

in Current 
Year (US$) 

GRAND TOTAL 948 43,389,439 99% 4 17 61 1,707,730 484,125 28% 6 23 1,223,605 893,748
Agency 
UNDP 312 10,183,354 98% 2 14 25 451,000 247,976 55% 3 20 203,024 203,024
UNEP 36 1,038,151 82% 8 24 8 160,000 12,357 8% 26 29 147,643 147,643
UNIDO 279 7,959,915 99% 6 23 20 629,830 187,933 30% 6 25 441,897 226,540
WORLD BANK 246 21,280,315 100% 5 13 4 335,500 0 0% n/a 12 335,500 221,000
Bilaterals 75 2,927,704 n/a n/a n/a 4 131,400 35,859 27% n/a n/a 95,541 95,541
Region 
Africa 198 4,898,388 97% 5 17 19 485,000 217,141 45% 5 31 267,859 219,073
Asia & Pacific 380 22,862,613 99% 4 17 13 594,330 48,039 8% 14 23 546,291 326,328
Europe 67 2,572,564 100% 5 19 6 174,400 55,944 32% 4 15 118,456 88,180
Latin Amer./Car. 290 12,115,919 99% 5 16 23 454,000 163,001 36% 3 17 290,999 260,167
Global 13 939,955 100% 7 18 0 0 0 0% n/a n/a 0 0
Sector 
Aerosol 31 508,766 99% 3 15 5 280,500 0 0% n/a 12 280,500 158,500
Foam 172 5,129,802 99% 3 16 1 7,500 7,400 99% 4 37 100 100
Fumigants 90 2,213,200 98% 5 14 11 334,830 79,922 24% 7 22 254,908 163,232
Halon 23 775,741 100% 5 19 1 15,000 0 0% n/a 12 15,000 15,000
Multiple Sectors 1 39,915 100% 1 12 0 0 0 0% n/a n/a 0 0
Other 2 240,366 100% 11 35 0 0 0 0% n/a n/a 0 0
Phaseout Plan 17 1,033,010 97% 5 17 6 233,900 93,223 40% 3 25 140,677 111,590
Process Agent 6 511,266 100% 8 20 1 125,000 0 0% n/a 15 125,000 62,500
Production 8 1,052,654 100% 8 14 0 0 0 0% n/a n/a 0 0
Refrigeration 277 8,352,729 97% 5 19 28 525,000 182,580 35% 7 23 342,420 339,339
Several 281 21,905,267 100% 3 15 1 40,000 31,911 80% 10 31 8,089 8,000
Solvents 39 1,621,723 97% 6 24 7 146,000 89,089 61% 3 24 56,911 35,487
Sterilant 1 5,000 100% 1 9 0 0 0 0% n/a n/a 0 0
Implementation Type 
Agency 908 40,141,399 99% 4 17 54 1,556,730 468,525 30% 6 23 1,088,205 758,348
National 40 3,248,040 100% 7 18 7 151,000 15,600 10% 7 17 135,400 135,400
Time/Objective Accounts 
Time 115 10,501,101 100% 2 9 0 0 0 0% n/a n/a 0 0
Objective 833 32,888,338 99% 5 18 61 1,707,730 484,125 28% 6 23 1,223,605 893,748
Disbursement 
During Imp. 942 42,489,439 99% 4 17 61 1,707,730 484,125 28% 6 23 1,223,605 893,748
After Imp. 6 900,000 100% 7 21 0 0 0 0% n/a n/a 0 0
Retroactive 0 0 0% n/a n/a 0 0 0 0% n/a n/a 0 0

 
37. Implementing agencies have a balance of US $1.69 million carried over for project 
preparation activities in 2004.  Ongoing project preparation activities are expected to take 23 
months to complete which is 6 months more than for completed project preparation.  
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38. On a regional basis, most of the ongoing project development activity (38 per cent) is in 
the Latin America and the Caribbean region.  Most of the ongoing project preparation is 
occurring in the refrigeration sector (US $525,000).   

 
PROJECT IMPLEMENTATION DELAYS 
 
39. The Executive Committee has defined projects with implementation delays as projects 
where no disbursement had occurred 18 months after approval, or projects that are expected to be 
completed 12 months later than forecast in the last progress report (Decision 22/61). 

40. The Secretariat identified 110 projects with implementation delays, 46 of which were 
classified with implementation delays last year.  There are fewer projects with implementation 
delays this year than last year when there were 147 such projects.  However, it should be noted 
that pursuant to decision 36/14, the following types of projects are no longer so classified: 
institutional strengthening, halon banking, customs training, recovery and recycling, and 
demonstration projects.  The decision, however, also requests the Secretariat to continue to 
monitor these types of projects, as appropriate.  A list of the projects with implementation delays 
is attached as an appendix to this Annex.  The Executive maintains a watching brief on these 
projects as per decision 23/4, and the implementing agencies will be requested to report on these 
projects to the 47th Meeting of the Executive Committee.  

41. A separate document entitled Project Implementation Delays 
(UNEP/OzL.Pro/ExCom/46/18) addresses follow-up information on project implementation 
delays identified in last year’s progress report.   

 
CLOSED AND TRANSFERRED PROJECTS 
 
42. Table 9 presents a summary of closed and transferred projects.  Closed projects are 
cancelled projects.  Of the 209 cancelled projects, 81 were project preparation activities.  The 
World Bank has the highest number of closed projects (90).  Remaining balances for closed 
projects are the result of possible unpaid commitments against these projects; however, projects 
should be classified as closed only after the balances are returned.  Implementing agencies 
provide a report on any balances from cancelled projects in the context of the Report on Balances 
and Availability of Resources (UNEP/OzL.Pro/ExCom/46/4).  13 projects were cancelled and 
closed in 2004.   

43. Transferred projects are projects transferred from one agency to another.  There are 21 
such transferred projects.     
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Table 9 
 

CLOSED AND TRANSFERRED PROJECTS SUMMARY 
 

Agency Number 
of 

Projects 

Approved 
Funding 

(US$) 

Adjustments 
(USS) 

Approved 
Funding 

Plus 
Adjustment 

(US$) 

Funds 
Disbursed 

(US$) 

Balances 
(US$) 

Percent of 
Funds 

Disbursed 

Consumption 
ODP to Be 
Phased Out 

Consumption 
ODP Phased 

Out  

Closed Projects 
UNDP 65 15,367,976 -8,783,543 6,584,433 6,227,027 357,406 95% 604 528
UNEP 2 214,000 -174,000 40,000 0 40,000 0% 0 0
UNIDO 46 7,512,104 -4,651,478 2,860,626 2,860,626 0 100% 181 109
World Bank 90 30,012,601 -28,650,521 1,362,080 1,362,080 0 100% 655 581
Bilaterals 6 666,314 -416,869 249,445 140,965 108,480 13% 5 0
Total 209 53,772,995 -42,676,411 11,096,584 10,590,698 505,886 100% 1,445 1,218
Transferred Projects 
UNDP 9 610,450 -561,329 49,121 29,121 20,000 59% 0 0
UNEP 3 90,000 -90,000 0 0 0 0% 0 0
UNIDO 0 0 0 0 0 0 0% 0 0
World Bank 5 1,184,050 -1,184,050 0 0 0 0% 0 0
Bilaterals 4 750,403 -750,403 0 0 0 0% 0 0
Total 21 2,634,903 -2,585,782 49,121 29,121 20,000 59% 0 0
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Appendix 
 

PROJECTS WITH IMPLEMENTATION DELAYS 
 

Code Agency Project Title Category of Delays 

LEB/REF/28/TAS/29 France Remaining issues for a RMP and preparation of strategy and projects for reduction of CFC emissions in centrifugal 
chillers 

12 months delays 

MOR/FUM/29/INV/37 France Phase-out of methyl bromide use in the cut flower and banana production 18 months delays 
MOR/REF/32/TAS/42 France Technical assistance for cold storage equipment (training and demonstration project) 12 and 18 months delays 
SYR/REF/29/INV/48 France Conversion from CFC-11 to HCFC-141b and from CFC-12 to HFC-134a technology in the manufacture of 

commercial refrigeration equipment at Sarkisian Refrigerators 
12 months delays 

SYR/REF/29/INV/53 France Conversion from CFC-12 to HFC-134a technology in the manufacture of commercial refrigeration equipment at 
Shoukairi and Co. 

12 months delays 

SYR/REF/29/INV/54 France Conversion from CFC-11 to HCFC-141b and from CFC-12 to HFC-134a technology in the manufacture of 
commercial refrigeration equipment at Bashar Refrigerators 

12 months delays 

SYR/REF/29/INV/56 France CFC emission reduction in central air conditioning 12 months delays 
IRA/FOA/37/INV/152 Germany Conversion from CFC-11 to fully water-based technology in the manufacture of flexible molded PU foam at 

Sanayeh Dashboard Iran 12 months delays 
ARG/ARS/38/INV/131 IBRD Conversion from CFC-11, CFC-12, CFC-113 and MCF into HCFC for technical aerosols at Servex S.R.L. 18 months delays 
ARG/REF/18/INV/39 IBRD Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba, S.A. 12 and 18 months delays 
COL/FOA/29/INV/39 IBRD Phase out of CFC-11 by conversion to HCFC-141b technology in the manufacture of rigid polyurethane foam at 29 

Colombian enterprises 
12 and 18 months delays 

COL/REF/38/INV/57 IBRD Umbrella project designed to phase out of the refrigerant CFC-12 by conversion to HFC-134a and replacement of 
the blowing agent CFC-11 by HCFC-141b in the manufacture of commercial refrigeration systems in 17 
enterprises 

12 months delays 

CPR/FOA/20/INV/179 IBRD Conversion to CFC-free technology in the manufacture of flexibe (slabstock) polyurethane foam at Chengdu 
Plastics No. 7 

12 and 18 months delays 

CPR/FOA/26/INV/267 IBRD Conversion of refrigerator manufacture from CFC-11 to pentane foam blowing agent in the production of PU 
insulation panels at Foshan Refrigeration Equipment General Factory 

12 and 18 months delays 

CPR/FOA/29/INV/311 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to methylene chloride and vertifoam from CFC-
11 to liquid carbon dioxide technology at Shenzhou Foam Plant 

12 and 18 months delays 

CPR/FOA/29/INV/322 IBRD Conversion of polyurethane slabstock manufacture from CFC-11 to liquid carbon dioxide technology in Handan 
Fuxing Jiahe Foam Plant 

12 and 18 months delays 

CPR/REF/34/INV/378 IBRD Replacement of CFC-11 foaming agent with cyclopentane and CFC-12 refrigerant with HFC-134a in the 
manufacture of domestic refrigerators at Shangling Electric Appliance (Group) Co. Ltd. 

12 and 18 months delays 

ECU/FUM/26/TAS/23 IBRD Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing industry 18 months delays 
IDS/ARS/22/INV/61 IBRD Conversion and aerosol filling center at PT Candi Swadaya Sentosa 12 and 18 months delays 
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Code Agency Project Title Category of Delays 

IDS/FOA/23/INV/77 IBRD Flexible boxfoam. Technical assistance programme for SMEs at Indonesian Foam Association (AFI) 12 and 18 months delays 
IDS/FOA/23/INV/78 IBRD Technical assistance programme for SMEs for flexible polyurethane foam at Indonesian Foam Association (AFI) 12 and 18 months delays 
IDS/FOA/35/INV/129 IBRD Phase out of CFC-11 by conversion to 100% water based technology in the manufacture of polyurethane integral 

skin shoe soles at PT Udapana Swasti 
18 months delays 

IDS/SEV/37/TAS/149 IBRD Strengthening of import/export control 12 months delays 
JOR/ARS/31/INV/64 IBRD Substitution of CFC-12 for HAPs at the aerosol plant of Arab Chemical Industries 12 and 18 months delays 
JOR/HAL/32/INV/69 IBRD Terminal halon-1211 and halon-1301 phaseout umbrella project for fire equipment manufacturers and suppliers in 

Jordan converting to ABC powder, CO2, HFC-227ea and inert gases as substitutes 
12 and 18 months delays 

MEX/STE/40/INV/115 IBRD Sterilization group project to replace CFC-12 technology-based sterilization equipment by alternative technologies 
in the hospital medical sterilization sector 

12 months delays 

PAK/FOA/17/INV/06 IBRD Phaseout of CFC-11 in the manufacture of flexible PUF molded and integral skin at Master Group: (Master 
Enterprises Ltd., Durafoam Ltd., Khyber Plastic and Polymer Industries Ltd., Procon En) 

12 and 18 months delays 

PAK/FOA/23/INV/20 IBRD Umbrella project: Conversion to CFC-free technology in the manufacture of rigid polyurethane foam (thermoware) 12 and 18 months delays 
PAK/FOA/23/INV/22 IBRD Conversion to CFC-free technology in the manufacture of polyurethane foam (flexible slabstock, flexible moulded, 

rigid foam) at Diamond Group of Industries 
12 and 18 months delays 

PAK/FOA/25/INV/25 IBRD Terminal umbrella: Conversion to HCFC-141b and water blown technology in the manufacture of rigid 
polyurethane foam (thermoware) 

12 and 18 months delays 

PAK/FOA/29/INV/34 IBRD Conversion from CFC-11 to water-based technology in the manufacture of rigid polyurethane shoe soles at Jaguar 
Industries 

12 and 18 months delays 

PAK/REF/23/INV/19 IBRD Conversion to CFC-free technology in the manufacture of polyurethane foam (domestic refrigeration) at Cool 
Industries Ltd. (Waves) 

12 and 18 months delays 

PAK/REF/32/INV/39 IBRD Conversion from CFC-11 to HCFC-141b and from CFC-12 to HFC-134a technology in the manufacture of 
commercial refrigeration equipment at Pakistan Airconditioning Engineering Co. P. Ltd., (PAECO) 

12 and 18 months delays 

PAK/REF/32/INV/40 IBRD Conversion from CFC-11 to HCFC-141b and from CFC-12 to HFC-134a technology in the manufacture of 
commercial refrigeration equipment at Mumtaz Engineers 

12 and 18 months delays 

THA/HAL/32/INV/134 IBRD Terminal halon-1211 and halon-1301 phaseout project for fire equipment manufacturers and suppliers converting 
to ABC powder, CO2, HFC-227ea and inert gases 

12 and 18 months delays 

TUR/FUM/31/INV/69 IBRD Phase-out methyl bromide in the dried fig sector 12 months delays 
TUR/SOL/35/INV/76 IBRD Umbrella project for the phase-out of MCF used as solvent by water cleaning at 21 enterprises 12 and 18 months delays 
YUG/REF/34/INV/13 Italy Replacement of CFC-11 with cyclopentane foam blowing agent and CFC-12 with HFC-134a refrigerant in the 

manufacture of domestic refrigerators and freezers at Obod Elektroindustrija 12 months delays 
ASP/SEV/38/TAS/49 Japan Assistance for the implementation of strategic planning of the Multilateral Fund to promote compliance with the 

Montreal Protocol in the Asia and Pacific region (phase 2) 
12 months delays 

IDS/FOA/37/INV/145 Japan Phase-out of CFC-11 by conversion to HCFC-14 b in the manufacture of rigid polyurethane foam for insulating 
purpose at Aneka Citra Refrigeratama Co. 

18 months delays 

NIR/SEV/38/TAS/104 Japan Assistance for a national information, education and communication campaign for compliance with the Montreal 
Protocol 

12 and 18 months delays 
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Code Agency Project Title Category of Delays 

ASP/SEV/34/TAS/42 Sweden Regional cooperation for monitoring and control of ODS consumption 12 months delays 
ARG/FOA/32/INV/113 UNDP Phaseout of CFC-11 by conversion to HCFC-141b in the manufacture of rigid polyurethane foam at 9 enterprises 

(Produmerc; Produnova; Carlos Masciotta; Elido Palermo; Carlos Castillo; Estanislao Kowcz; Constuctora Vimac; 
Gaspar Adragna; Placido Sandoval) 

12 months delays 

ARG/FUM/40/INV/136 UNDP Methyl bromide phase-out in tobacco and non-protected vegetable seedbeds (third tranche) 12 months delays 
BGD/SEV/36/CPG/14 UNDP Country programme update 12 months delays 
BRA/FOA/36/INV/244 UNDP Phase-out of CFC-11 by conversion to HCFC-141b technology in the manufacture of rigid polyurethane foam at 

Decorfrio 
12 months delays 

BRA/PHA/37/INV/262 UNDP National CFC phase-out plan (first tranche) 12 months delays 
COS/REF/32/TAS/23 UNDP Technical assistance for RMP survey and preparation 12 and 18 months delays 
CPR/SOL/33/INV/373 UNDP ODS phaseout in China solvent sector: 2000-2001 annual programme 12 and 18 months delays 
CPR/SOL/40/INV/403 UNDP ODS phase-out in China solvent sector: 2003 annual programme 12 months delays 
CUB/ARS/34/INV/18 UNDP Phaseout of CFC-12 in the manufacture of insecticides and technical aerosols by conversion to hydrocarbon 

propellant at CIDT aerosol plant 
12 months delays 

EGY/FOA/22/INV/64 UNDP Phaseout of the remaining ODS consumption in the foam sector (11 enterprises) 12 months delays 
IDS/REF/38/INV/151 UNDP Refrigeration sector phase-out plan: refrigeration servicing 12 months delays 
IND/ARS/28/INV/221 UNDP Phaseout of CFC by substituting HAPs at Syncaps 12 and 18 months delays 
IND/HAL/29/TAS/243 UNDP Technical assistance for revision, preparation and introduction of national fire codes/standards for use of halon 

alternative technologies in India 
12 months delays 

IND/SEV/36/CPG/349 UNDP Country programme update 18 months delays 
IRA/REF/35/INV/133 UNDP Conversion from CFC-11 to HCFC-141b technology and from CFC-12 to HFC-134a technology in the 

manufacture of domestic and commercial refrigeration equipment at Ghotb Jonoub Industrial Group 
18 months delays 

KEN/FUM/38/INV/31 UNDP Technology transfer leading to methyl bromide phase-out in soil fumigation in cut flower component (first tranche) 18 months delays 
LIB/FOA/32/INV/05 UNDP Phaseout of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at 

Sebha Unit 
12 and 18 months delays 

LIB/FOA/32/INV/06 UNDP Phaseout of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at 
Garabouli Unit 

12 months delays 

LIB/FOA/32/INV/07 UNDP Phasing out of CFC-11 in the manufacture of rigid polyurethane foam at Electrical Household Appliance-Tajura by 
conversion to a combination of water and HCFC-141b based systems 

12 months delays 

LIB/FOA/32/INV/08 UNDP Phaseout of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Ben 
Ghazi Unit 

12 and 18 months delays 

MAL/ARS/19/INV/85 UNDP Umbrella project to phase out ODS at SMEs in the aerosol sector 12 months delays 
NIR/PHA/38/INV/106 UNDP National CFC phase-out plan: foam sector and refrigeration servicing sector (first tranche) 12 and 18 months delays 
NIR/SEV/36/CPG/102 UNDP Country programme update 12 months delays 
SRL/FUM/38/TAS/21 UNDP Methyl bromide phase-out for all remaining uses excluding QPS applications 18 months delays 
VIE/ARS/31/INV/28 UNDP Phase-out of CFC-12 in the manufacture of perfumes by conversion to hydrocarbon propellants at Nam Do 

Corporation 
12 and 18 months delays 
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Code Agency Project Title Category of Delays 

ALB/PHA/39/TRA/07 UNEP National ODS phase-out plan: training of trainers in good practices of refrigeration 12 months delays 
ARG/REF/32/TRA/115 UNEP Training programme for the refrigeration servicing sector (Phase III) 12 months delays 
ARG/SEV/30/TAS/104 UNEP Policy assistance for the design and implementation of an ODS import/export licensing system for Argentina 12 and 18 months delays 
BGD/PHA/42/TAS/18 UNEP National ODS phase-out plan: public awareness and information dissemination to main stakeholders (2004 work 

programme) 
12 months delays 

BGD/PHA/42/TRA/16 UNEP National ODS phase-out plan: training and certification programme for refrigeration service technicians, including 
development of a code of good practices (2004 work programme) 

12 months delays 

CPR/SEV/37/TRA/392 UNEP Policy training for local authorities (second tranche) 12 months delays 
DOM/SEV/37/TAS/31 UNEP Policy and technical assistance 12 months delays 
EUR/SEV/39/TAS/05 UNEP Regional network for 11 article 5 countries in Eastern Europe and Central Asia (jointly implemented with the 

Czech Republic, Hungary and the Slovak Republic) 
12 months delays 

GLO/ARS/39/TAS/246 UNEP Development of guidelines to promote safety an aerosol conversions 12 months delays 
GLO/SEV/19/TAS/112 UNEP Training modules on management of ODS phase-out in SMEs 12 and 18 months delays 
GLO/SEV/29/TAS/198 UNEP Complement for translation and printing of four guidelines and training modules into Arabic, Chinese, French and 

Spanish 
12 months delays 

GLO/SEV/34/TAS/230 UNEP Study on development of ODS phase-out strategy for SMEs 12 months delays 
GLO/SEV/39/TAS/247 UNEP Assistance for regional awareness raising 12 months delays 
GLO/SEV/39/TAS/248 UNEP Production of OzonAction Newsletter in Russian, translation of 4 refrigeration/customs training modules into 

Russian, and reprinting and updating existing publications 
12 months delays 

IND/SOL/35/TAS/343 UNEP Overall strategy for the solvent sector to support the phaseout of ODS in SMEs 12 months delays 
KEN/SEV/37/TAS/29 UNEP Policy and technical assistance 12 months delays 
OMA/SEV/37/TAS/07 UNEP Policy and technical assistance 12 months delays 
PAN/PHA/44/TAS/23 UNEP National phase-out plan for Annex A (Group I) substances (first tranche) 12 months delays 
SOM/SEV/35/TAS/01 UNEP Formulation of national phase out strategy 12 months delays 
VEN/SEV/34/TAS/90 UNEP Review of ODS license system and Decree 3220 related to control of these substances 12 months delays 
ALB/PHA/39/TAS/05 UNIDO National ozone depleting substances phase-out plan: refrigerant recovery and recycling network 18 months delays 
ARG/SEV/39/CPG/134 UNIDO Preparation of country programme update 12 months delays 
BHE/FOA/35/INV/08 UNIDO Conversion from CFC-11 to methylene chloride in the production of flexible slab stock foam at Inga Co. 12 months delays 
BHE/FOA/39/INV/15 UNIDO Phase-out of CFC-11 by conversion to n-pentane in the manufacture of rigid foam products for insulating purposes 

at Stirokart Co. 
12 months delays 

BHE/REF/35/INV/09 UNIDO Replacement of refrigerant CFC-12 with HFC-134 and foam blowing agent CFC-11 with cyclopentane in the 
manufacture of commercial refrigeration equipment at Bira, Bihac 

12 months delays 

BRA/FUM/38/TAS/263 UNIDO Assistance for the preparation of a survey on the consumption of methyl bromide 12 months delays 
CPR/FOA/35/INV/379 UNIDO Phase out of CFC-12 in the manufacturing of extruded polystyrene foams through the use of butane as a blowing 

agent at 7 enterprises (terminal umbrella project) 
12 months delays 

CPR/REF/23/INV/222 UNIDO Phasing out ODS at the refrigerator plant of Bole Electric Appliances Group 12 months delays 
IND/REF/38/INV/359 UNIDO Plan for phase-out of CFCs in the refrigeration (manufacturing) sector 12 months delays 
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Code Agency Project Title Category of Delays 

IRA/FOA/28/INV/50 UNIDO Phasing out ODS in manufacturing of flexible PU slabstock foam through the use of liquid CO2 blowing 
technology at Bahman Plastic Co. 

12 months delays 

IRA/FOA/31/INV/73 UNIDO Conversion from CFC-11 to n-pentane in the production of rigid foam panels at Rashestan Co. 12 months delays 
IRA/FUM/29/INV/57 UNIDO Phasing out of the important non critical, non-essential use of methyl bromide for post-harvest treatment 12 months delays 
IRA/REF/28/INV/51 UNIDO Replacement of CFC-12 refrigerant by HFC-134a at Iran Compressor Manufacturing Company (ICMC) 12 months delays 
IRA/REF/34/INV/111 UNIDO Conversion from CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the manufacture of domestic and 

commercial refrigeration at the Arjah Boroudat Co. 
12 months delays 

MDN/ARS/32/INV/17 UNIDO Phase-out of CFC 11/12 in the manufacture of aerosols by conversion to HFC and hydrocarbon propellants at 
Alkaloid A.D. 

12 months delays 

MEX/PRO/40/INV/115 UNIDO Sector plan for phasing out CFC-11 and CFC-12 production sector (first tranche) 12 months delays 
MOR/FUM/34/INV/44 UNIDO Phase-out of methyl bromide for soil fumigation in tomato production (first tranche) 12 months delays 
PAK/PAG/35/INV/42 UNIDO Conversion of carbon tetrachloride as process solvent to 1,2-dichloroethane at Himont Chemicals Ltd. 12 months delays 
PAK/SOL/37/INV/47 UNIDO Conversion of cleaning installations from carbon tetrachloride (CTC) to tetrachloroethylene (PER) at Riaz Electric 

Ltd., Lahore 
18 months delays 

SYR/FOA/32/INV/68 UNIDO Conversion from CFC-11 to HCFC-141b in the production of rigid foam panels at Bassam Baghdan 12 months delays 
SYR/FUM/41/INV/89 UNIDO Phase-out of methyl bromide in grain storage (second tranche) 12 months delays 
VEN/REF/32/INV/88 UNIDO Phasing out CFC-12 with HFC-134a and CFC-11 with HCFC-141b at seven commercial refrigeration companies 

(umbrella project) 
12 months delays 

YUG/FOA/35/INV/14 UNIDO Phase out of CFC-11 by conversion to n-pentane technology in the production of continuous rigid polyurethane 
foam insulating panels at Prva Iskra-Fim Co. 

12 and 18 months delays 
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Annex III 
 

STATUS OF PROJECTS BY COUNTRY 

 
Afghanistan 
 
1. Afghanistan has two ongoing projects.  One project will prepare the country programme 
and it is expected to be completed in December 2005.  The other project is the institutional 
strengthening project. 

Albania 
 
2. Albania has completed 4 projects in 2 sectors that were approved for US $162,000. 

3. Albania has received a national ODS phase-out plan and projects for the phase-out of 
CTC and TCA.  UNIDO is planning to phase out 14.2 ODP tonnes of CFC by June 2005.  Its 
CTC project should result in a phase-out of 0.3 ODP tonnes in April 2005.   

Algeria 
 
4. Algeria has completed 49 projects in 7 sectors with a total phase-out of 1,253 ODP 
tonnes for which US $13,380,785 was approved.  Completed projects include projects in the 
refrigeration sector (US $7.6 million) and the foam sector (US $3.6 million).  

5. Algeria has received funding for a halon bank that is expected to be completed in 
December 2005.  Germany is preparing a country programme update and an ODS phase-out plan 
that is expected to be completed in August 2005.  UNIDO is expecting to complete a CFC 
phase-out project in the refrigeration sector in December 2005 that would phase-out 200 ODP 
tonnes of CFC.  Another project is expected to be completed in April 2005 to phase-out 73 ODP 
tonnes of CFC.   

Angola 
 
6. Angola has completed one project that was approved for US $60,000.   

7. Angola has received an RMP update as per decision 31/48.  Germany is planning to 
phase-out 92.4 ODP tonnes of CFC by April 2008.   

Antigua and Barbuda 
 
8. Antigua and Barbuda has completed 7 projects that were approved for US $229,431.  
This includes the preparation of the phase-out project but is mostly attributed to the RMP 
(US $149,500). 

9. A total CFC phase-out plan has been approved for the country.  The World Bank is 
planning to phase-out 2 ODP tonnes of CFC in December 2006.   
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Argentina 
 
10. Argentina has completed 108 projects in 9 sectors with a total phase-out of 2,454.2 ODP 
tonnes for which US $32,077,569 was approved.  Completed projects include projects in the 
refrigeration sector (US $16 million) and the foam sector (US $10 million). 

11. Argentina has received funding for a national CFC-phase-out plan, halon banking, and 
projects for the complete phase-out of methyl bromide, CTC, and TCA.  UNDP is planning to 
phase-out 196 ODP tonnes of CFC by the end of 2005.  A World Bank refrigeration project 
should result in the phase-out of 29 ODP tonnes of CFC in December 2006.  UNIDO is planning 
to phase-out 16 ODP tonnes of methyl bromide in July 2005.  UNDP has a methyl bromide 
project that extends until January 2015 that should phase-out 192 ODP tonnes.  The halon 
banking project is expected to be completed in May 2005.  UNIDO has a solvent sector phase-
out plan that is expected to phase-out 2.51 ODP tonnes of CFCs, 15.61 ODP tonnes of CTC, and 
3.88 ODP tonnes of TCA in December 2009.   

Armenia 
 
12. Armenia was a non-Article 5 Party that received a national ODS phase-out plan from 
GEF, but has subsequently been reclassified as an Article 5 Party.   

Bahamas 
 
13. Bahamas has completed 7 projects in 3 sectors with a total phase-out of 31 ODP tonnes 
for which US $556,232 was approved.  Most of the funds approved were for the CFC phase-out 
plan (US $240,000) and the refrigeration sector (US $201,232).  

14. Bahamas has received funding for a total CFC phase-out plan and for halon banking as 
part of a regional project.  The World Bank’s CFC phase-out plan is expected to phase-out 23 
ODP tonnes in December 2005.   

Bahrain 
 
15. Bahrain has completed 10 projects in 2 sectors with a total phase-out of 37 ODP tonnes 
for which US $937,464 was approved.  Most of these funds for these projects were for the 
refrigeration sector (US $777,464).   

16. Bahrain has received funding for the phase-out of CTC and TCA and for halon banking 
as part of a regional programme.   

Bangladesh 
 
17. Bangladesh has completed 11 projects in 4 sectors with a total phase-out of 124 ODP 
tonnes for which US $947,270 was approved.  Most of the funds for these projects were for the 
projects in several sectors (US $463,850) and the aerosol sector (US $322,920).   
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18. Bangladesh has received funding for a national ODS phase-out plan and for projects for 
the phase-out of CTC and TCA.  UNDP’s ODS phase-out plan is expected to result in the 
phase-out of 36 ODP tonnes of CFC in December 2005 and an RMP activity is expected to result 
in the phase-out of 7.6 ODP tonnes of CFC in July 2005.  The country programme update is 
expected to be completed in December 2005 according to UNDP.   

Barbados 
 
19. Barbados has completed 5 projects in 2 sectors with a total phase-out of 14 ODP tonnes 
for which US $369,637 was approved.  All of the funds approved for these projects were either 
for the refrigeration sector (US $204,687) or projects in the several sector (US $164,950). 

20. Barbados has received funding for an RMP update as per decision 31/48 and for halon 
banking as part of a regional programme.  UNDP is expecting to phase-out 6.3 ODP tonnes of 
CFCs in December 2006.   

Belize 
 
21. Belize has completed 7 projects in 2 sectors with a total phase-out of 2 ODP tonnes for 
which US $305,125 was approved.  All of the funds approved for these projects were either for 
the refrigeration sector (US S164,625) or projects in the several sector (US $140,500).     

22. Belize has an RMP update as per decision 31/48.  UNDP is expecting to complete its 
RMP activities in Belize and phase-put 4.1 ODP tonnes of CFC in December 2007.  UNEP 
expects to complete is licensing project in December 2007.   

Benin 
 
23. Benin has completed 10 projects in 3 sectors with a total phase-out of 39.9 ODP tonnes 
for which US $607,596 was approved.  These funds were for projects in the refrigeration sector 
(US $297,903), the foam sector (US $158,027), and for projects in the several sector 
(US $151,666).   

24. Benin has a halon banking project and an RMP update as per decision 31/48.  Canada is 
implementing a customs training project that is expected to be completed in September 2005.   

Bhutan 
 
25. Bhutan has an RMP update as per decision 31/48.  A country programme is expected to 
be completed in July 2005 by UNEP.   

Bolivia 
 
26. Bolivia has completed 16 projects in 4 sectors with a total phase-out of 19 ODP tonnes 
for which US $734,673 was approved.  Completed projects include projects in the refrigeration 
sector (US $263,309), foam sector (US $199,024), the several sector (US $242,340), and the 
fumigants sector (US $30,000).   
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27. Bolivia has an RMP update as per decision 31/48 and projects for complete phase-out of 
methyl bromide.  Canada’s customs training and refrigeration training projects are expected to be 
completed in June 2005.  Canada has an RMP that is expected to result in the phase-out of 14 
ODP tonnes of CFCs in March 2006.  UNDP’s project is expected to phase-out 5.8 ODP tonnes 
of CFC in April 2007.   

Bosnia and Herzegovina 
 
28. Bosnia and Herzegovina has completed 10 projects in 4 sectors with a total phase-out of 
17.4 ODP tonnes for which US $505,514 was approved.  Completed projects include projects in 
the refrigeration sector (US $191,555), the several sector (US $189,981), phase-out plan 
preparation (US $80,000), and foam sector (US $43,978).   

29. Bosnia and Herzegovina has a national ODS phase-out plan, halon banking and projects 
for the complete phase out of methyl bromide and TCA.  UNIDO is planning to phase-out 93 
ODP tonnes of CFC consumption in January 2006, 0.44 ODP tonnes of TCA in June 2005, and 
11.8 ODP tonnes of methyl bromide in June 2006.   

Botswana 
 
30. Botswana has completed 6 projects in 3 sectors for which US $325,633 was approved.  
Most of the funds approved for these projects were from the fumigants sector (US $169,313), 
followed by projects in the several sector (US $130,200), and refrigeration sector (US $26,120).   

31. Botswana has a halon banking project, an RMP update as per decision 31/48 and projects 
for the complete phase-out of methyl bromide.  Botswana has an RMP activity that is expected to 
result in the phase-out of 1.5 ODP tonnes of CFC in June 2005 according to Germany.   

Brazil 
 
32. Brazil has completed 238 projects in 8 sectors with a total phase-out of 7,334 ODP tonnes 
for which US $52,480,484 was approved.  Most of these completed projects were in the foam 
sector (US $29.3 million) and the refrigeration sector (US $17.4 million), although projects have 
also completed in other sectors including the fumigants sector (US $2.7 million), the halon sector 
(US$479,329), the solvent sector (US $586,788), and the process agent sector (US $34,181).     

33. Brazil has a total CFC phase out plan and a halon banking project.  The country also has 
approved projects that would enable compliance with the 2005 phase out target for methyl 
bromide.  UNDP is expecting to phase-out 18 ODP tonnes of CFC in April 2005 from a foam 
project as well as assisting Brazil meet its obligations under its agreement.  Germany is planning 
to complete customs training and refrigeration technician training in July 2005.  A methyl 
bromide survey by UNIDO is expected to be completed in June 2005.   
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Brunei Darusalem 
 
34. Brunei Daarusalem has completed 4 projects in 2 sectors for which US $175,000 was 
approved.  Projects were completed in the several sector (US $120,000) and the refrigeration 
sector (US $55,000).   

35. Brunei Darussalam has an RMP update as per decision 31/48.  UNDP is expecting to 
phase-out 16 OPD tonnes in May 2007.  UNEP plans to complete its customs training and 
refrigeration training projects in December 2006.   

Burkina Faso 
 
36. Burkina Faso has completed 13 projects in 3 sectors with a total phase-out of 38.5 ODP 
tonnes for which US $642,977 was approved.  Projects were completed in the several sector 
(US $370,510), the refrigeration sector (US $250,000), and the fumigants sector (US $22,467).   

37. Burkina Faso has a halon banking project and an RMP update as per decision 31/48.  
UNDP has a refrigeration project that is expected to phase-out 3 ODP tonnes in January 2006.   

Burundi 
 
38. Burundi has completed 12 projects in 4 sectors with a total phase-out of 40 ODP tonnes 
for which US $616,371 was approved.  This included projects completed in the refrigeration 
sector (US $226,009), the several sector (US $153,200), the aerosol sector (US $143,900) and 
the foam sector (US $93,262).   

39. Burundi has an RMP update as per decision 31/48 and a project for the phase out of TCA.  
UNEP is planning to complete customs training and refrigeration training in December 2005.   

Cambodia 
 
40. Cambodia has completed 4 projects in 2 sectors for which US $112,500 was approved.    
The completed projects were in the several sector (US $90,000) and the refrigeration sector 
(US $22,500).   

41. Cambodia has an RMP update as per decision 31/48.  UNDP plans to phase out 20 ODP 
tonnes of CFCs in December 2007.  UNEP expects to complete customs officer training and 
training of refrigeration technicians in December 2005.   

Cameroon 
 
42. Cameroon has completed 17 projects in 4 sectors with a total phase-out of 427.1 ODP 
tonnes for which US $5,013,863 was approved.  Of this amount, US $3.3 million was approved 
for the refrigeration sector, US $1 million for the foam sector, US $507,966 for the several sector 
and US $198,477 for the fumigants sector.   
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43. Cameroon has a halon banking project as part of a regional project, an RMP update as per 
decision 31/48 and projects for the complete phase-out of methyl bromide.  UNIDO is planning 
to complete its RMP activity in Cameroon by December 2007 when 67 ODP tonnes of CFC are 
expected to be phased out.   

Cape Verde 
 
44. Cape Verde has completed one project for which US $40,000 was approved for 
institutional strengthening in the several sector.   

45. Cape Verde has an RMP update as per decision 31/48.  UNEP plans to complete its 
customs training and refrigeration technician training projects in December 2006.  UNDP 
expects its RMP activities to be completed in June 2007 with the associated phase-out of 1 ODP 
tonne of CFCs.   

Central African Republic 
 
46. Central African Republic has completed 5 projects in 2 sectors for which US $171,000 
was approved.  This included US $141,000 in the several sector and US $30,000 in the 
refrigeration sector.   

47. Central African Republic has an RMP update as per decision 31/48.  France plans to 
complete customs training and refrigeration technician training in August 2005.   

Chad 
 
48. Chad has completed 8 projects in 2 sectors with a total phase-out of 9 ODP tonnes for 
which US $470,072 was approved.  This included US $370,072 in the refrigeration sector and 
US $100,000 in the several sector.   

49. Chad has an RMP update as per decision 31/48.  UNDP plans to complete its RMP 
project in November 2006 with a phase-out of 6 ODP tonnes of CFCs.   

Chile 
 
50. Chile has completed 42 projects in 9 sectors with a total phase-out of 547 ODP tonnes for 
which US $5,476,977 was approved.  Most of the funds approved for completed projects was for 
the multiple sector auction programme in Chile (US $2.8 million).  US $1.5 million of the 
amount approved for completed projects was for the several sector and US $402,279 was for the 
fumigants sector.  Projects were also approved in the aerosol (US $20,000), foam (US$ 181,251), 
halon (US $40,000), refrigeration (US $444,101) and solvents/sterilants sectors (US $25,000).   

51. Chile has projects for halon banking, the phase-out of CTC and TCA, and the complete 
phase-out of methyl bromide.  Canada is expecting to phase-out 40 ODP tonnes of CFCs in 
December 2006 as part of its RMP activities.  UNDP plans to phase-out 10 ODP tonnes from a 
sterilants project that is expected to be completed in June 2005.  UNEP plans to complete the 
licensing system project in December 2005 when Canada plans to complete the refrigeration 
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technician training project.  UNDP is expecting that its solvent sector project will phase-out 12.3 
ODP tonnes of CFCs, 1.1 ODP tonnes of CTC and 3.7 ODP tonnes of TCA in April 2006.  The 
World Bank’s methyl bromide demonstration project is planned for completion in March 2005 
and UNDP’s methyl bromide phase-out project should phase-out 62 ODP tonnes in December 
2006.   

China  
 
52. China has completed 368 projects in 10 sectors with a total consumption phase-out of 
86,831.9 ODP tonnes and production phase-out of 53,937.6 ODP tonnes for which 
US $443,885,243 was approved.  Most of the funds approved were for the foam sector 
(US $117 million), the refrigeration sector (US $141 million), the production sector 
(US $73 million), and the halon sector (US $53 million).  Other completed projects included the 
process agent sector (US $22 million), solvents sector (US $16 million), aerosol sector 
(US $7 million), the several sector (US $7 million), tobacco sector (US $6 million) and 
fumigants sector (US $1 million).   

53. China has a halon phase out plan and several phase-out plans.  It should be noted that an 
accelerated CFC/halon/CTC phase-out plan was approved at the 44th Meeting.   

54. China has projects for the phase-out of CTC and TCA.  It should be noted that an 
additional amount of CTC will be eligible and allowed to apply for and receive further funding 
for the candidate process agent applications identified in the China CTC phase-out plan 
agreement. 

55. China also has projects for the complete phase-out of methyl bromide.  Additional 
funding is possible for 100 ODP tonnes of methyl bromide for use as a soil fumigant for ginseng.  
Implementing agencies are expecting to phase-out 4,500 ODP tonnes of CFC in China by the end 
of 2005; 2,500 ODP tonnes of which are from the foam sector strategy.  Additional CFC phase-
out amounting to 851 ODP tonnes is expected in December 2007.   

56. UNDP indicated that 55 ODP tonnes of CTC and 78 ODP tonnes of TCA will be phased 
out from its solvent sector plan in December 2005.  UNIDO will phase out 389 ODP tonnes of 
methyl bromide in December 2006.   

Colombia 
 
57. Colombia has completed 52 projects in 5 sectors with a total phase-out of 825.6 ODP 
tonnes for which US $11,282,628 has been approved.  Most of these funds were attributed to the 
refrigeration sector (US $8 million) and the foam sector (US $2 million) followed by the several 
sector (US $982,700), fumigants (US $129,200) and solvents (US $89,579).   

58. Colombia has a national ODS phase-out plan and a halon phase out plan.  Projects 
including the ODS phase-out plan for implementation by UNDP are expected to phase out 328 
ODP tonnes of CFC by December 2005 including 19 tonnes from a World Bank foam project.  
An additional 26 ODP tonnes of CFCs are expected to be phased out from the Bank’s 
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refrigeration project that is expected to be completed in July 2006.  Canada’s custom training 
project is planned for completion in June 2005.   

Comoros 
 
59. Comoros has completed 6 projects in 2 sectors for which US $199,333 was approved.  
Completed projects were from the refrigeration sector (US $120,000) and the several sector 
(US $79,333).     

 
60. Comoros has an RMP update as per decision 31/48.  UNEP expects to complete the RMP 
in December 2006.   

Congo 
 
61. Congo has completed 9 projects in 2 sectors with a total phase-out of 19 ODP tonnes for 
which US $447,590 was approved.  Completed projects were from the refrigeration 
(US $317,720) and the several sector (US $129,870).   

62. Congo has a halon banking project (as part of the regional project), an RMP update as per 
decision 31/48, and approved projects that would enable compliance with the 2005 phase out 
target for methyl bromide.  UNDP expects to phase out 2.9 ODP tonnes of CFCs in December 
2006.   

Congo DR 
 
63. Congo DR has completed 8 projects in 3 sectors for which US $202,770 was approved.  
Completed projects include projects in the refrigeration sector (US $82,500), several sector 
(US $75,270), and the foam sector (US $45,000).   

64. Congo, DR has a halon banking project as part of a regional project and approved 
projects that would enable compliance with the 2005 phase out target for methyl bromide.  
UNDP foam projects are expected to phase out 119 ODP tonnes of CFCs in 2005.  An additional 
136 ODP tonnes of CFC are expected to be phased out in 2006.  UNEP plans to complete the 
refrigeration technician training in March 2006 and customs officer training in November 2006.   

Cook Islands 
 
65. Cook Islands have a total phase-out plan as part of the Pacific Island Country strategy.  
UNEP expects the PIC strategy to be completed in December 2006.   

Costa Rica 
 
66. Costa Rica has completed 23 projects in 5 sectors with a total phase-out of 58 ODP 
tonnes for which US $2,574,978 was approved.  Most of the funds approved for these projects 
was from the refrigeration sector (US $1.4 million), the several sector (US $668,752), and the 
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fumigants sector (US $489,244) followed by the foam sector (US $21,120) and the solvents 
sector (US $17,901).   

67. Costa Rica has an RMP update as per decision 31/48 and projects for the complete 
phase-out of methyl bromide.  UNDP plans to phase out 83 ODP tonnes of CFC in December 
2006 in Costa Rica.  It plans to complete customs training in December 2005 and complete the 
licensing system project in December 2007.  A total of 131.2 ODP tonnes of methyl bromide are 
expected to be phased out in December 2005 from UNDP projects.   

Cote D’Ivoire 
 
68. Cote D’Ivoire has completed 13 projects in 5 sectors with a total phase-out of 140 ODP 
tonnes for which US $623,154 was approved.  Completed projects were from the several sector 
(US $226,907), the aerosol sector (US $164,686), the refrigeration sector (US $137,068), the 
foam sector (US $84,707), and the fumigants sector (US $9,786).   

69. Cote d'Ivoire has a project for the complete phase-out in methyl bromide.  UNIDO 
expects that project to be completed in December 2006 with a phase out of 6.3 ODP tonnes.  
France plans to complete the RMP licensing system by December 2005 when it expects to 
complete a technical assistance project that would result in the phase out of 25 ODP tonnes of 
CFCs.  An additional phase out of 18 ODP tonnes is expected to occur in August 2006 from 
another French project.   

 
Croatia 
 
70. Croatia has completed 16 projects in 6 sectors with a total phase-out of 51 ODP tonnes 
for which US $1,266,505 was approved.  Completed projects were from the refrigeration sector 
(US $435,091), the several sector (US $296,100), the fumigants sector (US $291,670), the foam 
sector (US $139,848), the aerosol sector (US $87,296) and the halon sector (US $16,500).   

71. Croatia has a terminal CFC phase out plan and projects for halon banking, the phase-out 
of CTC and complete phase-out of methyl bromide.  UNIDO is planning to phase-out 50 ODP 
tonnes from the CFC phase-out plan in March 2005 and 3.6 ODP tonnes of methyl bromide in 
December 2006.   

Cuba 
 
72. Cuba has completed 20 projects in 5 sectors with a total phase-out of 100 ODP tonnes for 
which US $2,860,017 was approved.  Completed projects included fumigants projects 
(US $1.7 million), refrigeration projects (US $574,902), projects in the several sector 
(US $416,327), aerosol sector (US $110,000), and preparatory funds for a phase-out plan 
(US $70,000).   

73. Cuba has a national ODS phase-out plan and projects for the phase-out of CTC and the 
complete phase-out of methyl bromide.  UNDP is expecting to complete an aerosol project in 
August 2005 with a phase-out of 28.2 ODP tonnes.  An additional 109.1 ODP tonnes will be 
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phased out in the same sector in September 2006.  The methyl bromide phase-out project is 
expected to phase-out 24.1 ODP tonnes in December 2008.  Germany plans to complete its 
training programme for refrigeration technicians in July 2005.   

Djibouti 
 
74. Djibouti has completed 3 projects in 2 sectors for which US $75,000 was approved.  
US $51,000 of this amount was for institutional strengthening in the several sector and 
US $24,000 was for refrigeration sector projects.   

75. Djibouti has an RMP update as per decision 31/48.  UNDP’s RMP project is expected to 
be completed in July 2005 with a phase out of 5.7 ODP tonnes.  UNEP’s customs training and 
refrigeration training projects are expected to be completed in December 2005.   

Dominica 
 
76. Dominica has completed 2 projects in 1 sector for which US $54,000 was approved for 
institutional strengthening in the several sector.  UNEP plans to complete its customs training 
and refrigeration technician training projects in December 2005.   

Dominican Republic 
 
77. Dominican Republic has 29 completed projects in 5 sectors with a total phase-out of 206 
ODP tonnes for which US $3,013,028 was approved.  Completed projects include US $2 million 
in the refrigeration sector, US $393,955 in the fumigants sector, US $326,254 in the aerosol 
sector, US $283,000 in the several sector, and US $15,000 in the solvent sector.   

78. Dominican Republic has a terminal CFC phase-out plan and projects for halon banking 
and the complete phase-out of methyl bromide.  UNDP plans to complete the halon banking 
project in August 2005.  UNIDO is expecting to phase-out 101 ODP tonnes of methyl bromide in 
December 2006.   

Ecuador 
 
79. Ecuador has completed 25 projects in 6 sectors with a total phase-out of 284.5 ODP 
tonnes for which US $2,859,677 was approved.  Completed projects include US $1.1 million for 
the several sector, US $943,286 in the foam sector, US $363,337 in the refrigeration sector, 
US $337,828 in the aerosol sector, US $58,000 in the halon sector, and US $55,000 in the 
fumigants sector.  

80. Ecuador has a national CFC phase-out plan and projects that would enable compliance 
with the 2005 phase out target for methyl bromide.  The World Bank’s technical assistance 
project in the methyl bromide sector is expected to phase out 15 ODP tonnes in July 2005.   

Egypt 
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81. Egypt has completed 74 projects in 6 sectors with a total phase-out of 2,049 ODP tonnes 
for which US $28,048,190 was approved.  Completed projects include US $16 million in the 
refrigeration sector, US $9 million in the foam sector, US $1.2 million each in the several and 
solvent sectors, US $617,529 in the fumigants sector and US $56,730 in the halon sector.   

82. Egypt has projects for halon banking and the phase-out of CTC and TCA.  The country 
also has approved projects that would enable compliance with the 2005 phase out target for 
methyl bromide.  UNDP is expecting the completion of a foam sector project that will phase out 
5 ODP tonnes of CFCs in July 2005.  Germany expects the completion of its refrigeration 
servicing sector project by December 2005 when 100 ODP tonnes of CFC are expected to be 
phased out.   UINDO is planning to phase out 11.2 ODP tonnes of CFC, 11.8 ODP tonnes of 
CTC and 18 ODP tonnes of TCA in June 2006.   

El Salvador 
 
83. El Salvador has completed 10 projects in 6 sectors with a total phase-out of 58 ODP 
tonnes for which US $977,367 was approved.  Completed projects were in the refrigeration 
sector (US $830,867) and in the several sector (US $146,500).   

84. El Salvador has an RMP update as per decision 31/48 and projects for the complete 
phase-out of methyl bromide.  UNDP expects that the phase-out project approved for El 
Salvador at the 42nd Meeting will result in the phase out of 57 ODP tonnes of CFC in April 2008.   

Ethiopia  
 
85. Ethiopia has completed 8 projects in 3 sectors for which US $306,209 was approved.  
Completed projects included projects in the refrigeration sector (US $147,735), the several sector 
(US $140,800) and the fumigants sector (US $17,674).   

86. Ethiopia has an RMP update as per decision 31/48 and projects for halon banking and the 
phase-out of CTC and TCA.  France plans to complete its RMP activities in December 2007.   

Fiji 
 
87. Fiji has completed 8 projects in 2 sectors with a total phase-out of 5 ODP tonnes for 
which US $429,410 was approved.  Completed projects include projects in the refrigeration 
sector (US $239,755) and the several sector (US $189,655).   

Gabon 
 
88. Gabon has completed 10 projects in 2 sectors with a total phase-out of 12 ODP tonnes for 
which US $465,789 was approved.  Completed projects included projects in the refrigeration 
sector (US $307,269) and the several sector (US $158,520).  

89. Gabon has an RMP update as per decision 31/48.  UNDP expects to complete its RMP 
activities in December 2006.  UNEP plans to complete refrigeration technician training by July 
2005 and customs officer training in December 2005.   
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Gambia 
 
90. Gambia has completed 11 projects in 3 sectors with a total phase-out of 18.7 ODP tonnes 
for which US $353,683 was approved.  Completed projects included projects in the refrigeration 
sector (US $169,650), several sector (US $109,700), and the foam sector (US $74,333).   

91. Gambia has an RMP update as per decision 31/48.  Germany plans to complete its RMP 
activities in January 2006.   

Georgia 
 
Georgia has  completed 9 projects in 3 sectors with a total phase-out of 4 ODP tonnes for which 
US $454,622 was approved.  Completed projects included projects in the several sector 
(US $211,267), refrigeration sector (US $154,402) and the fumigants sector (US $88,953).   
 
92. Georgia has an RMP update as per decision 31/48 and projects that would enable 
compliance with the 2005 phase out target for methyl bromide.  UNDP plans to complete its 
RMP activities in Georgia in December 2007.  UNEP plans to complete the training of 
refrigeration technicians in November 2005.  UNIDO expects to complete the methyl bromide 
project with a resulting phase-out of 6 ODP tonnes in August 2006.   

Ghana 
 
93. Ghana has completed 15 projects in 4 sectors with a total phase-out of 366 ODP tonnes 
for which US $1,713,241 was approved.  Completed projects included projects in the several 
sector (US $678,489), refrigeration sector (US $638,402), the foam sector (US $376,350), and 
the fumigants sector (US $20,000).     

94. Ghana has an RMP update as per decision 31/48 and project for the phase-out of CTC.  A 
methyl bromide training project is expected to be completed in December 2005 by UNDP and 
the RMP is to be completed in January 2006.   

Global 
 
95. US $39.8 million has been approved for 229 completed projects in the global sector.  
These are projects that have an impact on all Article 5 countries.  Most of the funds are for 
UNEP’s CAP/clearinghouse function (US$ 32.6 million).  The other completed projects in the 
global sector are in the following sectors:  refrigeration (US $3.5 million ), halon 
(US $1.8 million), fumigants (US $864,123), aerosols (US $413,577), solvents (US $331,754), 
and foam (US $216,087).   

Grenada 
 
96. Grenada has completed 2 projects in 2 sectors with a total phase-out of 1 ODP tonnes for 
which US $73,400 was approved.  Completed projects include a project in the several sector 
(US $40,000) and a project in the refrigeration sector (US $33,400).   
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97. Grenada has a halon banking project as part of a regional project.  UNEP plans to 
complete customs officer training and the training of refrigeration technicians in December 2005.   

Guatemala 
 
98. Guatemala has completed 23 projects in 4 sectors with a total phase-out of 149 ODP 
tonnes for which US $2,158,767 was approved.  Completed projects include projects in the 
refrigeration sector (US $1 million), several sector (US $576,030), fumigants sector 
(US $431,956), and the foam sector (US $137,722).   

99. Guatemala has an RMP update as per decision 31/48 and projects that would enable 
compliance with the 2005 phase out target for methyl bromide.  UNEP will complete its customs 
officers training project and RMP licensing system project in December 2007.  UNIDO plans to 
complete its methyl bromide project in Guatemala in December 2008 when 206 ODP tonnes are 
expected to be phased out.   

Guinea 
 
100. Guinea has completed 10 projects in 3 sectors with a total phase-out of 12.9 ODP tonnes 
for which US $390,446 was approved.  Completed projects include projects in the refrigeration 
sector (US $219,780), the several sector (US $159,666), and the foam sector (US $11,000).   

101. Guinea has a halon banking project as part of a regional project and an RMP update and 
as per decision 31/48.   

 
Guinea Bissau  
 
102. Guinea Bissau has completed 2 projects in 1 sector for which US $90,000 was approved 
for institutional strengthening in the several sector.   

103. Guinea Bissau has an RMP update per decision 31/48.  UNDP plans to complete its RMP 
activities in July 2006 that are expected to result in the phase-out of 8.8 ODP tonnes.  UNEP 
plans to complete customs officer training and training of refrigeration technicians in December 
2006.   

Guyana 
 
104. Guyana has completed 8 projects in 3 sectors with a total phase-out of 7.2 ODP tonnes 
for which US $740,719 was approved.  Completed projects include projects in the refrigeration 
sector (US $640,719) and the several sector (US $100,000).   

105. Guyana has a halon banking project and an RMP update as per decision 31/48.  The RMP 
was expected to be completed by UNEP in January 2005.   
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Haiti 
 
106. Haiti has completed 3 projects in 2 sectors for which US $116,000 was approved.  
Completed projects include projects in the several sector (US $101,000) and the refrigeration 
sector (US $15,000).   

107. Haiti has an RMP update as per decision 31/48.  UNEP plans to complete it customs 
officer training in July 2005 and its refrigeration technician training in December 2007.  UNDP 
expects to complete its RMP activities in April 2006 when 14 ODP tonnes are expected to be 
phased out.  

Honduras 
 
108. Honduras has completed 10 projects in 4 sectors with a total phase-out of 14.2 ODP 
tonnes for which US $589,902 was approved.  Completed projects include projects in the 
refrigeration sector (US $391,863), several sector (US$ 150,000), fumigants sector 
(US $29,471), and the foam sector (US $18,568).   

109. Honduras has an RMP update as per decision 31/48 and projects that would enable 
compliance with the 2005 phase out target for methyl bromide.  UNDP plans to complete its 
RMP activities in December 2007 when 16.3 ODP tonnes of CFCs are expected to be phased 
out.  UNEP plans to complete its licensing system project in December 2007.  UNIDO plans to 
complete its methyl bromide project in December 2005 when 150 ODP tonnes are expected to be 
phased out.   

India 
 
110. India has completed 335 projects in 8 sectors with a total consumption phase-out of 
10,438 ODP tonnes and production phase-out of 7,552 ODP tonnes for which US $129,342,218 
was approved.  Most of the funds approved were for projects completed in the production sector 
(US $46 million), foam sector (US $32 million), refrigeration sector (US $23 million), and 
phase-out projects (US $8.5 million) followed by process agents sector (US $5 million), halon 
sector (US $4.2 million), several sector (US $3.8 million), and the aerosol sector 
(US $2.3 million).     

111. India has a national CFC phase-out plan, a halon banking and halon production and 
consumption phase-out plan, and projects for the phase-out of CTC.  Implementing agencies plan 
to phase out 416 ODP tonnes of CFCs in 2005.  UNDP expects that the country programme 
update would be completed in June 2005.  UNIDO plans to complete its preparation of a methyl 
bromide project in India in December 2005.  UNDP foam and refrigeration projects are expected 
to result in a phase out of 224 ODP tonnes of CFCs in December 2006.   

Indonesia 
 
112. Indonesia has completed 133 projects in 9 sectors with a total phase-out of 4,323 ODP 
tonnes for which US $29,202,599 was approved.  Completed projects include projects completed 
in the refrigeration sector (US $12.6 million), foam sector (US $11.6 million), several sector 
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(US $2.6 million), solvents sector (US $645,792), tobacco sector (US $607,000), the halon sector 
(US $518,000), fumigants sector (US $393,313), aerosol sector (US $219,085) and the process 
agent sector (US $60,000).   

113. Indonesia has a national ODS phase-out plan and projects for halon banking, the phase-
out of CTC and TCA and the complete phase-out of methyl bromide.  Implementing agencies 
plan to phase out 2,076 ODP tonnes of CFC consumption in 2005.  The World Bank also plans 
to complete its licensing system project and halon banking project in December 2005.  UNIDO 
plans on completing its solvent sector project in December 2006 when 78 ODP tonnes of CFC, 
16.5 ODP tonnes of CTC and 5.6 ODP tonnes of TCA are expected to be phased out.  UNIDO 
plans to complete its methyl bromide project in December 2007 with a phase out of 38 ODP 
tonnes.   

Iran 
 
114. Iran has completed 141 projects in 7 sectors with a total phase-out of 4,514 ODP tonnes 
for which US $39,388,323 was approved.  Most of the funds approved for completed projects 
were for projects in the refrigeration sector (US $30 million) and the foam sector 
(US $8.7 million).  Other completed projects include projects completed in the several sector 
(US $659,379), solvent sector (US $206,639), and preparatory work in the halon sector 
(US $31,500), phase-out plan development (US $24,000) and the fumigants sector (US $23,013).   

115. Iran has a national CFC phase-out plan and a halon banking project.  Implementing 
agencies plan to phase out 649 ODP tonnes of CFCs in 2005.  France’s halon banking project is 
expected to be completed in March 2006.   

Jamaica 
 
116. Jamaica has completed 14 projects in 4 sectors with a total phase-out of 99 ODP tonnes 
for which US $1,293,019 was approved.  Completed projects include projects in the foam sector 
(US $592,992), refrigeration sector (US $439,189), several sector (US $237,825), and the 
fumigants sector (US $23,013).  

117. Jamaica has a terminal CFC phase out plan and projects for halon banking (as part of the 
regional project) and the phase-out of CTC and TCA.  Canada expects to phase out 58 ODP 
tonnes from its TPMP in January 2006 when UNDP also expects to complete its part of the 
TPMP to phase out 2 ODP tonnes.   

Jordan 
 
118. Jordan has completed 68 projects in 7 sectors with a total phase-out of 1,117 ODP tonnes 
for which US $12,255,696 was approved.  Most of the funds approved for completed projects 
were for projects in the refrigeration sector (US $6.7 million), foam sector (US $2 million), 
aerosol sector (US $1.7 million), several sector (US $1 million), and the fumigants sector 
(US $567,077).  Other completed projects included projects in the solvent sector (US $213,825) 
and a preparatory activity in the halon sector (US $15,000). 



UNEP/OzL.Pro/ExCom/46/10 
Annex III 
 

16 

119. Jordan has a national ODS phase-out plan, projects for halon banking, the phase-out of 
CTC and TCA and complete phase-out of methyl bromide.  UNIDO plans to phase out 41 ODP 
tonnes of CFC in December 2006.  The World Bank will phase out 119.3 ODP tonnes of CFCs 
in November 2009 when it will also phase out 6.13 ODP tonnes of CTC.  45 ODP tonnes of 
TCA are expected to be phased out by UNIDO in July 2005.   

Kenya 
 
120. Kenya has completed 22 projects in 5 sectors with a total phase-out of 210 ODP tonnes 
for which US $2,112,120 was approved.  Completed projects include projects in the refrigeration 
sector (US $781,941), several sector (US $605,453), fumigants sector (US $402,406), solvent 
sector (US $220,523), and the aerosol sector (US $101,797).   

121. Kenya has a national CFC phase-out plan and projects for halon banking and the 
complete phase-out of methyl bromide.  France expects to phase out 45 ODP tonnes of CFCs by 
December 2005 as part of the phase-out plan.  Canada expects to complete its methyl bromide 
demonstration project in September 2005.  Germany will complete its methyl bromide phase-out 
plan in April 2006 when it expects to phase out 12 ODP tonnes.   

Kiribati 
 
122. Kiribati has completed one project for institutional strengthening in the several sector for 
which US $13,000 was approved.   

123. Kiribati has a total phase-out plan in the country as part of the Pacific Island Country 
strategy.  Australia expects the strategy to be completed in April 2005.   

Korea, DPR 
 
124. Korea, DPR has completed 27 projects in 7 sectors with a total consumption phase-out of 
1,075 ODP tonnes and production consumption 1,750 ODP tonnes for which US $10,161,441 
was approved.  Most of the funds for completed projects were for projects in the solvent sector 
(US $6.8 million) and the production sector (US $2.1 million).  Other completed projects include 
projects in the refrigeration sector (US $543,702), several sector (US $375,772), foam sector 
(US $305,235), and preparatory activities in the fumigants sector (US $50,317) and the phase-out 
plan development (US $39,915).   

125. Korea, DPR has projects for the phase-out of CTC and complete phase-out of methyl 
bromide.  It should be noted that the country could submit a project in the CTC consumption 
sector for process agent applications currently ineligible for funding.  The amount of CTC 
eligible for funding cannot exceed 146 ODP tonnes and the funding level cannot exceed 
US $6.07/kg.   

126. UNIDO is expecting 56 ODP tonnes of CFC to be phased out from a refrigeration project 
in December 2005.  UNEP plans to complete customs officer training in July 2006.  14.8 ODP 
tonnes of CTC are expected to be phased out in June 2005.   
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Kuwait 
 
127. Kuwait has completed 2 projects in 2 sectors for which US $83,445 was approved.  
Completed projects include one project in the refrigeration sector (US $53,445) and one project 
in the several sector (US $30,000).     

128. Kuwait has an RMP update as per decision 31/48.  UNIDO plans to phase out 64 ODP 
tonnes of CFCs in June 2006.  UNEP plans to complete its training of refrigeration technicians in 
December 2006.   

Kyrgyzstan 
 
129. Kyrgyzstan has completed 3 projects in 2 sectors with a total phase-out of 9 ODP tonnes 
for which US $318,825 was approved.  Completed projects include projects in the several sector 
(US $133,650) and the refrigeration sector (US $185,175).   

130. Kyrgyzstan has an RMP update as per decision 31/48 and a project for the complete 
phase-out of methyl bromide.  UNDP plans to complete the phase out of 2.5 ODP tonnes of 
CFCs in July 2007.  It also plans to phase out 14.2 ODP tonnes of methyl bromide in December 
2008.  UNEP is expecting to complete the customs officer training and refrigeration technician 
training in August 2005.   

Laos 
 
131. Laos has completed 6 projects in 2 sectors with a total phase-out of 16 ODP tonnes for 
which US $311,843 was approved.  Completed projects include projects in the foam sector 
(US $164,343) and the several sector (US $147,500).   

132. Laos has an RMP update as per decision 31/48.  UNDP plans to complete its foam 
project by December 2006 that will result in the phase out of 12.3 ODP tonnes of CFCs.  Sweden 
expects its licensing system project to be completed in December 2005 when France also expects 
to complete its RMP activities including customs officer training and refrigeration technician 
training.   

Lebanon 
 
133. Lebanon has completed 49 projects in 6 sectors with a total phase-out of 836 ODP tonnes 
for which US $8,139,630 was approved.  Completed projects include projects in the refrigeration 
sector (US $2.7 million), the fumigants sector (US $2.6 million), the aerosol sector 
(US$ 1.2 million), the foam sector (US $1 million), the several sector (US $540,827), and 
preparatory activities for phase-out plan development (US $31,000).   

134. Lebanon has a national CFC phase-out plan and projects for halon banking and the 
complete phase out of methyl bromide.  UNDP and France plan to phase out 117 ODP tonnes of 
CFCs in December 2005 for their projects in Lebanon.  UNDP and UNIDO expect together to 
phase out 40 ODP tonnes of methyl bromide in December 2005.   
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Lesotho 
 
135. Lesotho has completed 6 projects in 2 sectors with a total phase-out of 4 ODP tonnes for 
which US $183,391 was approved.  Completed projects include projects in the refrigeration 
sector (US $113,391) and the several sector (US $70,000).   

136. Lesotho has a terminal CFC phase-out plan and a halon banking project as part of a 
regional project.   

Liberia 
 
137. Liberia has completed one project for which US $50,000 was approved in the several 
sector for institutional strengthening.   

138. Liberia has an RMP update as per decision 31/48.  Germany expects to phase out 21 ODP 
tonnes of CFCs in December 2006 and 10.6 ODP tonnes in December 2007.  UNEP plans to 
complete customs officer training in June 2005.  Germany plans to complete refrigeration 
technician training in December 2006.   

Libya 
 
139. Libya has completed 9 projects in 3 sectors with a total phase-out of 53 ODP tonnes for 
which US $771,284 was approved.  Completed projects include projects in the refrigeration 
sector (US $596,779), the foam sector (US $98,066), and the several sector (US $76,439).   

140. Libya has a national CFC phase-out plan.  UNDP plans to phase out 314 ODP tonnes of 
CFCs in the foam sector in June 2005.   

Macedonia 
 
141. Macedonia has completed 18 projects in 6 sectors with a total phase-out of 492 ODP 
tonnes for which US $4,030,736 was approved.  Completed projects include projects completed 
in the refrigeration and fumigants sectors (US $1.4 million each), foam sector (US $791,548), the 
several sector (US $454,996), the halon sector (US $24,952), and the aerosol sector 
(US $12,555).   

142. Macedonia has a terminal CFC phase-out plan and projects for complete phase-out of 
methyl bromide.   

Madagascar 
 
143. Madagascar has completed 5 projects in 2 sectors for which US $264,900 was approved.  
Completed projects include projects in the refrigeration sector (US $154,900) and the several 
sector (US $110,000).   

144. Madagascar has projects for the complete phase-out of methyl bromide. 
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Malawi 
 
145. Malawi has completed 18 projects in 4 sectors with a total phase-out of 121 ODP tonnes 
for which US $2,777,417 was approved.  Most of the funds for completed projects were for 
projects in the fumigants sector (US $2.2 million).  Other projects completed included projects in 
the several sector (US $211,650), the refrigeration sector (US $211,650), the refrigeration sector 
(US $198,509), and the foam sector (US $176,500).   

146. Malawi has an RMP update and projects for the complete phase-out of methyl bromide.  
UNDP expects to phase out 29.7 ODP tonnes of methyl bromide in July 2005.  Germany expects 
to complete its RMP activities in July 2007.   

Malaysia  
 
147. Malaysia has completed 143 projects in 8 sectors with a total phase-out of 4,839 ODP 
tonnes for which US $37,949,956 was approved.  Most of the funds for completed projects were 
for projects in the refrigeration sector (US $13 million), the foam sector (US$ 12.3 million), and 
the CFC phase-out plan (US $6.8 million).  Other completed projects were completed in the 
solvent sector (US $1.9 million), the several sector (US $1.8 million), the aerosol and halon 
sectors (US $1 million each), and the fumigants sector (US $39,017).   

148. Malaysia has a national ODS phase out and projects for halon banking, the phase-out of 
CTC and TCA and the complete phase-out of methyl bromide.  The World Bank plans to 
complete the current tranche of the multi-year agreement in July 2005 when 430 ODP tonnes are 
expected to be phased out.  UNDP plans to complete its methyl bromide project in December 
2007 when 8.7 ODP tonnes would be phased out.   

Maldives 
 
149. Maldives has completed 4 projects in 2 sectors for which US $124,654 was approved.  
Completed projects include projects in the several sector (US $96,503) and the refrigeration 
sector (US $28,151).     

150. Maldives has an RMP update as per decision 31/48.  The RMP is expected to be 
completed in December 2005 when UNDP will phase out 3.5 ODP tonnes of CFCs.  UNEP plans 
to complete refrigeration technician training in April 2005 and customs officer training in May 
2005.   

Mali 
 
151. Mali has completed 11 projects in 4 sectors with a total phase-out of 25.5 ODP tonnes for 
which US $598,662 was approved.  Completed projects include projects in the refrigeration 
sector (US $243,638), foam sector (US $166,000), the several sector (US $159,667), and the 
fumigants sector (US $29,357). 

152. Mali has an RMP update as per decision 31/48.   
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Malta 
 
153. Malta has completed one project in the several sector for institutional strengthening that 
was approved for US $50,000. 

Marshall Islands 
 
154. Marshall Islands has completed one project in the several sector for institutional 
strengthening that was approved for US $40,000. 

155. Marshall Islands has a total phase-out plan as part of the Pacific Island Country strategy.  
Australia expects the strategy to be completed in April 2005.   

Mauritania 
 
156. Mauritania has completed 8 projects in 2 sectors for which US $315,716 was approved.  
Completed projects include projects in the refrigeration sector (US $199,522) and the several 
sector (US $116,194).   

157. Mauritania has an RMP update as per decision 31/48.  UNDP plans to phase out 5.2 ODP 
tonnes of CFCs in December 2006.  UNEP is expecting to complete its customs training and 
refrigeration technician training projects in December 2005.   

Mauritius 
 
158. Mauritius has completed 12 projects in 4 sectors with a total phase-out of 46 ODP tonnes 
for which US $708,321 was approved.  Completed projects include projects in the refrigeration 
sector (US $469,771), the aerosol sector (US $167,550), the several sector (US $60,000), and the 
fumigants sector (US $11,000).   

159. Mauritius has a terminal management phase-out plan and projects for the phase-out of 
TCA and complete phase-out of methyl bromide.  Germany plans to complete its TPMP in 
December 2005 when 3 ODP tonnes are to be phased out.   

Mexico 
 
160. Mexico has completed 105 projects in 8 sectors with a total consumption phase-out of 
3,215 ODP tonnes for which US $31,252,004 was approved.  Most of the funds for completed 
projects were for projects in the refrigeration sector (US $17 million) and the foam sector 
(US $9 million).  Other completed projects included projects in the several sector 
(US $2.3 million), the solvent sector (US $1.4 million), the fumigants sector (US $863,760), the 
halon sector (US $62,223), multiple sectors (US $53,792), and preparatory assistance for the 
production sector (US $37,654).   

161. Mexico has a national CFC phase-out plan and a halon banking project.  The country also 
has approved projects that would enable compliance with the 2005 phase out target for methyl 
bromide.  UNDP and the World Bank have projects that should result in the phase out of 264 
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ODP tonnes of CFCs by the end of 2005.  UNDP’s halon banking project is expected to be 
completed in July 2005.  Phase-out projects by Spain and UNIDO should result in the phase out 
of 134 ODP tonnes of methyl bromide in October 2006.  Canada’s methyl bromide activity 
should result in the phase out of 18.2 ODP tonnes in October 2007.   

Micronesia 
 
162. Micronesia has a total phase-out plan as part of the Pacific Island Country strategy.  
Australia expects the strategy to be completed in April 2005.   

Moldova 
 
163. Moldova has completed 8 projects in 3 sectors with a total phase-out of 22 ODP tonnes 
for which US $620,730 was approved.  Completed projects include projects in the refrigeration 
sector (US $411,396), the several sector (US $149,334), and the fumigants sector (US $60,000).   

164. Moldova has an RMP update as per decision 31/48 and projects for complete phase-out 
of methyl bromide.  UNDP plans to complete its RMP activities in December 2006 with the 
phase out of 7.2 ODP tonnes of CFCs.   

Mongolia 
 
165. Mongolia has completed 7 projects in 2 sectors with a total phase-out of 6 ODP tonnes 
for which US $443,081 was approved.  Completed projects include projects in the refrigeration 
sector (US $269,881) and the several sector (US $173,200).   

166. Mongolia has an RMP update as per decision 31/48. 

Morocco 
 
167. Morocco has completed 37 projects in 6 sectors with a total phase-out of 197 ODP tonnes 
for which US $3,498,487 was approved.  Most of the funds for completed projects were for 
projects in the refrigeration sector (US $1.8 million), the fumigants sector (US $767,840), and 
the foam sector (US $655,376).  Other completed projects include projects in the several sector 
(US $259,615), the aerosol sector (US $12,042) and the halon sector (US $10,520).   

168. Morocco has approved projects in refrigeration and methyl bromides that would enable 
complete phase-out of CFC and compliance with the 2005 phase-out target for methyl bromide.  
The country also has projects for the phase-out of CTC and TCA.  France and UNIDO are 
expected to phase out 40 ODP tonnes of CFCs and 95 ODP tonnes of methyl bromide by the end 
of 2005.   

Mozambique 
 
169. Mozambique has completed 7 projects in 2 sectors with a total phase-out of 7 ODP 
tonnes for which US $289,710 was approved.  Completed projects include projects in the 
refrigeration sector (US $197,310) and the several sector (US $92,400).   
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170. Mozambique has an RMP update as per decision 31/48.  France plans to complete its 
RMP activities in  December 2007.   

Myanmar 
 
171. Myanmar has completed one project in the several sector for institutional strengthening 
for which US $50,000 was approved.   

172. Myanmar has an RMP update as per decision 31/48. 

Namibia 
 
173. Namibia has completed 8 projects in 3 sectors with a total phase-out of 5.4 ODP tonnes 
for which US $380,788 was approved.  Completed projects include projects in the refrigeration 
sector (US $187,596), several sector (US $142,942), and the preparation of a phase-out plan 
(US $50,525).   

174. Namibia has a terminal phase-out plan and a halon banking project as part of a regional 
project.  Germany plans to complete the first phase of the phase-out plan in December 2005 with 
the phase out of 10.5 ODP tonnes of CFCs.   

Nauru 
 
175. Nauru has a total phase-out plan as part of the Pacific Island Country strategy.  UNEP 
expects to complete its activities in December 2006.   

Nepal 
 
176. Nepal has completed 10 projects in 2 sectors with a total phase-out of 6 ODP tonnes for 
which US $379,709 was approved.  Completed projects include projects in the refrigeration 
sector (US $233,976) and the several sector (US $145,733).   

177. Nepal has an RMP update as per decision 31/48.  UNDP and UNEP expect to complete 
the RMP in December 2007 when UNDP expects 11.4 ODP tonnes of CFCs to be phased out.   

Nicaragua 
 
178. Nicaragua has completed 6 projects in 3 sectors with a total phase-out of 9.6 ODP tonnes 
for which US $320,373 was approved.  Completed projects include projects in the refrigeration 
sector (US $171,444), the several sector (US $146,175), and preparatory work for a fumigants 
project (US $2,754).   

179. Nicaragua has an RMP update as per decision 31/48 and projects for the complete phase-
out of methyl bromide.  Finland plans to complete its RMP activities in December 2005 when 
12.8 ODP tonnes of CFCs are expected to be phased out.   
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Niger 
 
180. Niger has completed 11 projects in 2 sectors with a total phase-out of 6 ODP tonnes for 
which US $453,612 was approved.  Completed projects include projects in the several sector 
(US $227,800) and the refrigeration sector (US $225,812).   

181. Niger has an RMP update as per decision 31/48.  UNEP expects to complete training for 
refrigeration technicians by December 2005 and training for customs officers in December 2006.   

Nigeria 
 
182. Nigeria has completed 93 projects in 7 sectors with a total phase-out of 2,131 ODP 
tonnes for which US $15,303,933 was approved.  Most of the funds for completed projects were 
for projects in the foam sector (US $8.8 million) and the refrigeration sector (US $5.5 million).  
Other completed projects include projects in the several sector (US $898,440), solvent sector 
(US $70,000), halon sector (US $19,420), aerosol sector (US $15,709), and the fumigants sector 
(US $8,010).   

183. Nigeria has a national CFC phase out and projects for halon banking and the phase-out of 
CTC and TCA.  The country also has approved projects that would enable compliance with the 
2005 phase out target for methyl bromide.  UNDP and UNIDO projects are expected to result in 
the phase out of 917 ODP tonnes of CFCs by the end of 2005.  UNIDO expects to complete its 
solvent sector project in June 2005 that will result in the phase out of 144 ODP tonnes of CTC 
and 8.3 ODP tonnes of TCA.  Germany’s halon banking project is expected to be completed in 
December 2005.   

Niue 
 
184. Niue has a total phase-out plan in the country plan as part of the Pacific Island Country 
strategy.  UNEP expects to complete its activities in December 2006.   

Oman  
 
185. Oman has completed 4 projects in 3 sectors for which US $310,893 was approved.  
Completed projects include projects in the refrigeration sector (US $215,472), several sector 
(US $78,421) and preparatory activities in the halon sector (US $17,000).   

186. Oman has an RMP update as per decision 31/48 and projects for the phase-out of CTC 
and the complete phase-out of methyl bromide.  UNIDO expects to complete its RMP activities 
in December 2005.  The World Bank’s halon banking project was scheduled to be completed in 
December 2006 but the Bank is now asking for the project to be transferred to UNIDO.  
UNIDO’s methyl bromide training project is expected to be completed in December 2005.   

Pakistan 
 
187. Pakistan has completed 38 projects in 6 sectors with a total phase-out of 405 ODP tonnes 
for which US $6,538,289 was approved.  Most of the funds for completed projects were for 
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projects in the refrigeration sector (US $3.7 million), the several sector (US $1 million), the 
solvent sector (US $901,676) and the foam sector (US $876,893).  Other completed projects 
include preparatory activities in the fumigants (US $29,512) and the halon sector (US $22,000). 

188. Pakistan has a refrigerant management plan and a project in the refrigeration sector that 
would enable complete phase-out of CFC.  The country also has projects for halon banking, the 
phase-out of CTC and the complete phase-out of methyl bromide.  UNIDO and the World Bank 
plan to phase out 188 ODP tonnes of CFCs in 2005.  The Bank will also phase out 107 ODP 
tonnes of CFCs by January 2006 and an additional 181 ODP tonnes in April 2007.  UNIDO 
expects the halon banking project to be completed in December 2006.  UNIDO also expects to 
phase out 95 OPD tonnes of CTC and 0.62 ODP tonnes of TCA in 2005.   

Palau 
 
189. Palau has a total phase-out plan as part of the Pacific Island Country strategy.  Australia 
expects the strategy to be completed in April 2005.   

Panama 
 
190. Panama has completed 12 projects in 5 sectors with a total phase-out of 43 ODP tonnes 
for which US $817,752 was approved.  Completed projects include projects in the several sector 
(US $354,500), the refrigeration sector (US $206,857), the foam sector (US $154,223), the halon 
sector (US $77,555), and the fumigants sector (US $24,617).   

191. Panama has a national CFC phase-out plan.  UNEP plans to complete training of 
refrigeration technicians in December 2005.  Finland also expects to complete the training of 
customs officer in December 2005.   

Papua New Guinea 
 
192. Papua New Guinea has completed 3 projects in 2 sectors for which US $145,800 was 
approved.  Completed projects include projects in the several sector (US $85,800) and phase-out 
plan development (US $60,000).   

193. Papua New Guinea has a terminal CFC phase-out plan in the country.  Germany’s CFC 
phase out plan is expected to result in the phase out of 31 ODP tonnes of CFCs in April 2006.   

Paraguay 
 
194. Paraguay has completed 8 projects in 3 sectors with a total phase-out of 79 ODP tonnes 
for which US $792,050 was approved.  Completed projects include projects in the refrigeration 
sector (US $325,158), the foam sector (US $317,392), and the several sector (US $149,500).   

195. Paraguay has an RMP update as per decision 31/48 and a project for the phase-out of 
CTC.  UNEP plans to complete its licensing systems project and the training of refrigeration 
technicians in December 2005.   
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Peru 
 
196. Peru has completed 27 projects in 5 sectors with a total phase-out of 268 ODP tonnes for 
which US $3,501,616 was approved.  Most of the funds for completed projects were for projects 
in the refrigeration sector (US $2.4 million).  Other completed projects include projects in the 
several sector (US $434,700), the foam sector (US $319,960), the fumigants sector 
(US$233,907), and the solvent sector (US $104,466). 

197. Peru has an RMP update as per decision 31/48 and projects for the complete phase-out of 
methyl bromide.  UNEP plans to complete its licensing system project in December 2007.   

The Philippines 
 
198. The Philippines has completed 63 projects in 8 sectors with a total phase-out of 1,849 
ODP tonnes for which US $24,164,030 was approved.  Completed projects include projects 
completed in the refrigeration sector (US $6.8 million), phase-out plan sector (US $5 million), 
the tobacco sector (US $4.4 million), the foam sector (US $3.3 million), the solvent sector 
(US $2.5 million), the several sector (US $1.9 million), the fumigants sector (US $112,228) and 
the halon sector (US $105,173).   

199. The Philippines has a national CFC phase-out plan and projects for the complete 
phase-out of methyl bromide.  The World Bank plans to phase out 9 ODP tonnes of methyl 
bromide in December 2008.  Sweden and the Bank’s phase-out plans are expected to result in the 
phase out of 301 ODP tonnes of CFCs in 2005.  UNEP expects to complete customs training by 
June 2005.   

Qatar 
 
200. Qatar has completed 4 projects in 2 sectors for which US $303,449 was approved.  
Completed projects include projects in the refrigeration sector (US $155,000) and the several 
sector (US $148,449).     

201. Qatar has a halon banking project (as part of a regional project) and an RMP update as 
per decision 31/48.  UNIDO expects to phase out 13 ODP tonnes of CFCs from its RMP project 
in December 2005.   

Romania 
 
202. Romania has completed 20 projects in 6 sectors with a total consumption phase-out of 
1,222 ODP tonnes for which US $4,526,831 was approved.  Most of the funds for completed 
projects were for the refrigeration sector (US $2.7 million).  Other completed projects include 
projects completed in the aerosol sector (US $865,107), the foam sector (US $685,172), the 
several sector (US $284,445), the fumigants sector (US $18,868), and the solvent sector 
(US $15,000).   

203. Romania has a national CFC phase-out plan and projects for the phase-out of CTC and 
the complete phase-out of methyl bromide.  Sweden and UNIDO expect to phase out 46.5 ODP 
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tonnes of CFC in February 2007.  Italy expects to complete its methyl bromide project in 
December 2005.  UNIDO’s solvent sector project should result in the phase out of 11.1 ODP 
tonnes of CTC in June 2005.   

Rwanda 
 
204. Rwanda has 3 completed projects in 2 sectors for which US $70,000 was approved.  
Completed projects include projects in the several sector (US $50,000) and the refrigeration 
sector (US $20,000).   

205. Rwanda has an RMP update as per decision 31/48.  UNDP expects to phase out 3.3 ODP 
tonnes of CFCs in December 2006.  UNEP expects to complete the training of refrigeration 
technicians and customs officer in December 2006.   

Saint Kitts and Nevis 
 
206. Saint Kitts and Nevis has completed 2 projects in 2 sectors for which US $52,500 was 
approved.  One project was completed in the refrigeration sector (US $30,000) and one in the 
several sector for institutional strengthening (US $22,500).  Canada will phase out 2 OPD tonnes 
of CFCs in July 2005.   

Saint Lucia  
 
207. Saint Lucia has completed 7 projects in 2 sectors for which US $290,580 was approved.  
Completed projects include projects in the refrigeration sector (US $168,400) and the several 
sector (US $122,180).   

208. Saint Lucia has an RMP update as per decision 31/48.  Canada will complete the RMP in 
December 2006.   

Saint Vincent and the Grenadines 
 
209. Saint Vincent and the Grenadines has completed 3 projects in 2 sectors for which 
US $110,300 was approved.  Completed projects include projects in the several sector 
(US $70,300) and the refrigeration sector (US $40,000).   

Samoa 
 
210. Samoa has an RMP update as per decision 31/48. 

Sao Tome and Principe 
 
211. Sao Tome and Principe has completed one project for which US $30,000 was approved 
for a several sector project for institutional strengthening.   

212. Sao Tome and Principe has an RMP update as per decision 31/48.  UNDP will phase out 
2.8 ODP tonnes of CFCs in December 2006.  UNEP’s project to develop a licensing system is 
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expected to be completed in June 2005 and its customs officer training and refrigeration 
technician training projects are expected to be completed in December 2006.   

Senegal 
 
213. Senegal has completed 18 projects in 4 sectors with a total phase-out of 41.8 ODP tonnes 
for which US $1,162,121 was approved.  Completed projects include projects in the several 
sector (US $600,100), the refrigeration sector (US $449,341), the fumigants sector 
(US $103,239), and the foam sector (US $9,441).   

214. Senegal has an RMP update as per decision 31/48 and projects for the complete phase-out 
of methyl bromide. 

Serbia and Montenegro 
 
215. Serbia and Montenegro has completed 17 projects in 6 sectors with a total phase-out of 
530 ODP tonnes for which US $2,270,544 was approved.  Most of the funds for completed 
projects were for the refrigeration sector (US $1 million).  Other completed projects include 
projects in the solvent sector (US $616,130), halon sector (US $269,586), the several sector 
(US $236,925), the foam sector (US $129,977), and the preparation of a phase-out plan 
(US $65,000).     

216. Serbia and Montenegro has a national CFC phase-out plan and a halon banking project.  
Italy and UNIDO plan to phase out a total of 174 ODP tonnes of CFCs by the end of 2005.   

Seychelles 
 
217. Seychelles has completed 7 projects in 2 sectors for which US $157,314 was approved.  
Completed projects include projects in the several sector (US $83,167) and the refrigeration 
sector (US $74,147).   

218. Seychelles has an RMP update as per decision 31/48.  Germany plans to complete the 
RMP in December 2006.   

Sierra Leone 
 
219. Sierra Leone has completed 2 projects in the several sector for institutional strengthening 
for which US $66,000 was approved.   

220. Sierra Leone has an RMP update as per decision 31/48 and projects that would enable 
compliance with the 2005 phase out target for methyl bromide.  UNDP expects to complete its 
activities in December 2008 by which time 13.9 ODP tonnes are to be phased out.  UNEP 
expects to complete customs officer training in December 2005 and training of refrigeration 
technicians in December 2006.   
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Slovenia 
 
221. Slovenia has completed 4 projects in the several sector for institutional strengthening for 
which US $127,915 was approved.   

Solomon Islands 
 
222. Solomon Islands has completed one project in the several sector for institutional 
strengthening for which US $13,000 was approved.   

223. Solomon Islands has a total phase-out plan as part of the Pacific Island Country strategy.  
Australia expects the strategy to be completed in April 2005.   

Somalia 
 
224. UNDP and UNEP are preparing activities in Somalia for all sectors but both agencies 
have reported difficulty in working in the country due to security problems.  UNEP expects to 
complete some of its preparatory activities in 2005.   

Sri Lanka 
 
225. Sri Lanka has completed 15 projects in 5 sectors with a total phase-out of 67 ODP tonnes 
for which US $1,959,959 was approved.  Most of the funds for completed projects were for the 
refrigeration sector (US $1.3 million).  Other completed projects include projects in the several 
sector (US $559,976), the fumigants sector (US $48,910), the aerosol sector (US $33,369), and 
the solvent sector (US $20,000).   

226. Sri Lanka has a national compliance action plan and projects for the phase-out of CTC 
and TCA and the complete phase-out of methyl bromide.  Japan will phase out 5 ODP tonnes of 
CFCs in December 2005 as part of the national compliance action plan.  UNDP will phase out 5 
ODP tonnes of CFCs in June 2006.  UNDP’s fumigants projects will phase-out a total of 5.2 
ODP tonnes of methyl bromide in August 2005 from two projects.  UNEP will complete its 
training of refrigeration technicians project in December 2007.   

Sudan  
 
227. Sudan has completed 15 projects in 5 sectors with a total phase-out of 400 ODP tonnes 
for which US $1,803,184 was approved.  Completed projects include projects in the aerosol 
sector (US $645,757), the refrigeration sector (US $568,014), the several sector (US $447,187), 
the foam sector (US $72,226), and preparation of a phase-out plan (US $70,000).   

228. Sudan has a national ODS phase-out plan and projects for the phase-out of CTC.  The 
country also has approved projects that would enable compliance with the 2005 phase out target 
for methyl bromide.  UNIDO phase-out project is expected to phase out 86 ODP tonnes of CFCs 
and 1 ODP tonnes of CTC in December 2006.   
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Suriname 
 
229. Suriname has completed 2 projects in 2 sectors for which US $40,000 was approved.  
One project was completed in the several sector for institutional strengthening (US $25,000) and 
one project was completed in the refrigeration sector (US $15,000).     

230. Suriname has an RMP update as per decision 31/48.  UNDP plans to phase-out 16 ODP 
tonnes of CFC in June 2007.  UNEP plans to complete refrigeration technician training and 
customs officer training in December 2005.  It will complete its licensing system project in 
December 2006.   

Swaziland 
 
231. Swaziland has completed 6 projects in 2 sectors with a total phase-out of 1.5 ODP tonnes 
for which US $254,368 was approved.  Completed projects include projects in the refrigeration 
sector (US $147,048) and the several sector (US $107,320).  

232. Swaziland has an RMP update as per decision 31/48.  Germany plans to complete the 
RMP in December 2006.   

Syria 
 
233. Syria has completed 70 projects in 6 sectors with a total phase-out of 2,106 ODP tonnes 
for which US $16,576,245 was approved.  Most of the funds for completed projects were for 
projects in the refrigeration sector (US $10.5 million).  Other completed projects include projects 
in the foam sector (US $2.8 million), the aerosol sector (US $2.3 million), the fumigants sector 
(US $550,645), the several sector (US $279,498), and the halon sector (US $182,472).     

234. Syria has a halon banking project and projects that would enable compliance with the 
2005 phase out target for methyl bromide.  Implementing agencies plan to phase out 78 ODP 
tonnes of CFC by the end of 2005.  Germany will phase-out 120 ODP tonnes of CFCs in May 
2006 and UNDP will phase-out 246 ODP tonnes in December 2006.  Germany’s halon banking 
project is expected to be completed in August 2006.  UNIDO plans to phase out 9.8 ODP tonnes 
of methyl bromide in December 2006.  UNEP’s customs officer training and refrigeration 
technician training are planned for completion in December 2006.   

Tanzania 
 
235. Tanzania has completed 9 projects in 4 sectors with a total phase-out of 190 ODP tonnes 
for which US $795,964 was approved.  Completed projects include projects in the aerosol sector 
(US $422,897), the foam sector (US $195,134), the several sector (US $98,559), and the 
refrigeration sector (US $54,933).   

236. Tanzania has a halon banking project as part of a regional project.  Germany will 
complete its RMP in May 2006 with a phase out of 11.7 ODP tonnes.   
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Thailand 
 
237. Thailand has completed 130 projects in 8 sectors with a total phase-out of 4,397 ODP 
tonnes for which US $45,585,674 was approved. Most of the funds for completed projects were 
for projects in the refrigeration sector (US $15 million), the foam sector (US $11.2 million), and 
the national CFC phase-out plan (US $9.8 million).  Other completed projects include projects in 
the solvent sector (US $4.8 million), the several sector (US $2.8 million), the aerosol sector 
(US $1.7 million), the fumigants sector (US $383.768), and the halon sector (US $8,000).   

238. Thailand has a national ODS phase-out and projects for halon banking, the phase-out of 
CTC, TCA and methyl bromide.  The World Bank will phase out 486 ODP tonnes of CFCs in 
April 2005 as part of the phase-out plan.  The Bank’s halon fire extinguisher conversion project 
is expected to be completed in October 2005.  Sweden and the World Bank’s halon banking 
projects are expected to be completed in May 2006.  The World Bank’s methyl bromide project 
will phase out 59 ODP tonnes in December 2006.   

Togo 
 
239. Togo has completed 5 projects in 2 sectors for which US $235,667 was approved.  
Completed projects include projects in the several sector (US $160,667) and the refrigeration 
sector (US $75,000).   

240. Togo has an RMP update as per decision 31/48.  UNDP will phase out 8.3 ODP tonnes of 
CFCs in November 2005 and 5 ODP tonnes in November 2006.  UNEP plans to complete its 
customs officer training and refrigeration technician training projects in December 2005.   

Tonga 
 
241. Tonga has a total phase-out plan as part of the Pacific Island Country strategy.  Australia 
expects the strategy to be completed in April 2005.   

Trinidad and Tobago 
 
242. Trinidad and Tobago has completed 12 projects in 3 sectors with a total phase-out of 36 
ODP tonnes for which US $763,727 was approved.  Completed projects include projects in the 
refrigeration sector (US $408,874), the several sector (US $220,283), and projects in the aerosol 
sector (US $134,570).  

243. Trinidad and Tobago has a terminal CFC phase-out plan and a halon banking project as 
part of a regional project.  UNDP expects to phase out 43 ODP tonnes of CFCs in March 2006.   

Tunisia 
 
244. Tunisia has completed 34 projects in 6 sectors with a total phase-out of 942 ODP tonnes 
for which US $6,490,651 was approved.  Completed projects include projects in the foam sector 
(US $2.4 million), the refrigeration sector (US $1.8 million), the several and aerosol sectors 
(US $1 million each), the fumigants sector (US $289,818), and the solvent sector (US $15,000).  
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245. Tunisia has projects for the phase-out of CTC and TCA.  The World indicated that it 
would phase out 57 ODP tonnes of CFCs in January 2005.  The Bank will complete the country 
programme update in June 2005.   

Turkey 
 
246. Turkey has completed 71 projects in 8 sectors with a total phase-out of 3,851 ODP tonnes 
for which US $31,068,430 was approved.  Completed projects include projects in the foam 
sector (US $10.1 million), the refrigeration sector (US $9.9 million), phase-out plans 
(US $7 million), the fumigants sector (US $1.8 million), the several sector (US $1.6 million), the 
solvent sector (US $513,731), the aerosol sector (US $145,456), and the halon sector 
(US $10,000).     

247. Turkey has a total CFC phase-out plan and projects for halon banking and the phase-out 
of CTC and TCA.  The country also has approved projects that would enable compliance with 
the 2005 phase out target for methyl bromide.  The World Bank plans to phase out 150 ODP 
tonnes of CFCs in December 2005.  It will also complete a solvent sector project in March 2005 
with the phase out of 6 ODP tonnes of TCA.  UNIDO also plans to complete its solvents project 
in December 2005 with the phase out of 2.2 ODP tonnes of CTC and 1.8 ODP tonnes of TCA.  
The Bank’s methyl bromide project will be completed in June 2005 with the phase out of 30 
ODP tonnes.  UNIDO’s methyl bromide project will phase out 18 ODP tonnes in December 
2006.  The Bank will complete the halon banking project in January 2007.   

Turkmenistan 
 
248. Turkmenistan is a non Article 5 party and has a national ODS phase-out plan under GEF 
implementation. 

Tuvalu 
 
249. Tuvalu has completed one project in the several sector for institutional strengthening for 
which US $40,000 was approved.   

250. Tuvalu has a total phase-out plan as part of the Pacific Island Country strategy.  Australia 
expects the strategy to be completed in April 2005.   

Uganda 
 
251. Uganda has completed 8 projects in 3 sectors with a total phase-out of 4 ODP tonnes for 
which US $197,876 was approved.  Completed projects include projects in the refrigeration 
sector (US $138,483), the several sector (US $30,000), and the fumigants sector (US $29,393).   

252. Uganda has an RMP update as per decision 31/48 and projects for the complete phase-out 
of methyl bromide.  UNIDO will phase out 12 ODP tonnes of methyl bromide in December 
2006.  France will complete its RMP activities in December 2007.   
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Uruguay 
 
Uruguay has completed 34 projects in 6 sectors with a total phase-out of 160 ODP tonnes for 
which US $3,439,909 was approved.  Completed projects include projects in the foam sector 
(US $1.2 million), the refrigeration sector (US $914,903), the several sector (US $832,661), the 
fumigants sector (US $344,387), the aerosol sector (US $81,422), and the halon sector 
(US $80,375).   
 
253. Uruguay has an RMP update as per decision 31/48 and projects for the phase-out of CTC 
and complete phase-out of methyl bromide.  UNEP will complete its RMP activities in March 
2005.  UIDO will phase out 11 ODP tonnes of methyl bromide in December 2005.  UNDP will 
phase out 16 ODP tonnes of CFCs in 2007.   

Vanuatu 
 
254. Vanuatu has completed one project in the several sector for institutional strengthening for 
which US $13,000 was approved.   

255. Vanuatu has a total phase-out plan as part of the Pacific Island Country strategy.  
Australia expects the strategy to be completed in April 2005.   

Venezuela 
 
256. Venezuela has completed completed projects in 7 sectors with a total phase-out of 1,103 
ODP tonnes for which US $20,129,072 was approved.  Most of the funds for completed projects 
were for projects in the refrigeration sector (US $13.4 million) and the foam sector 
(US $3.7 million).  Other completed projects include projects in the several sector 
(US $2.2 million), the halon sector (US $643,956), the development of a phase-out plan 
(US $95,000), the development of a production sector plan (US $40,000), and the fumigants 
sector (US $39,983). 

257. Venezuela has a national CFC phase-out plan and projects for the phase-out of TCA and 
methyl bromide.  UNIDO will phase out 147 ODP tonnes of CFCs in June 2005 from 2 projects.  
UNDP will phase out 24 ODP tonnes of CFCs in July 2006.  UNEP plans to complete its 
customs officer training and licensing system projects in December 2005.   

Viet Nam 
 
258. Viet Nam has completed 37 projects in 7 sectors with a total phase-out of 283 ODP 
tonnes for which US $3,732,715 was approved.  Most of the funds for completed projects were 
for projects in the refrigeration sector (US $2 million).  Other completed projects include 
projects in the aerosol sector (US $671,298), the several sector (US $498,355), the fumigants 
sector (US $418,544), the development of a phase-out plan (US $60,000), the foam sector 
(US $39,375), and the halon sector (US $17,824).   
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259. Viet Nam has a national CFC phase-out plan, halon banking and a national halon phase-
out plan.  UNDP will phase out 40 ODP tonnes of CFCs in April 2005 from 2 projects.  The 
World Bank is preparing a methyl bromide project.   

 
Western Samoa 
 
260. Western Samoa has completed 5 projects in 2 sectors for which US $177,112 was 
approved.  Completed projects include projects completed in the several sector (US $90,150) and 
the refrigeration sector (US $86,962).   

Yemen 
 
261. Yemen has completed 12 projects in 4 sectors with a total phase-out of 193 ODP tonnes 
for which US $1,143,792 was approved.   Completed projects include projects in the aerosol 
sector (US $563,149), the several sector (US $281,000), the refrigeration sector (US $255,643), 
and the fumigants sector (US $44,000).   

262. Yemen has projects for halon banking and the phase-out of TCA.  The country has 
approved projects that would enable compliance with the 2005 phase out target for methyl 
bromide.  UNEP plans to complete its licensing system project in June 2006.  Germany will 
complete its methyl bromide in December 2006 with the phase out of 9.1 ODP tonnes.  UNDP’s 
RMP activities are expected to be completed in August 2007 with a phase out of 220 ODP 
tonnes.  UNEP plans to complete its customs officer training and refrigeration technician training 
projects in December 2007.   

Zambia 
 
263. Zambia has completed 11 projects in 3 sectors with a total phase-out of 25 ODP tonnes 
for which US $444,175 was approved.  Completed projects include projects in the refrigeration 
sector (US $252,434), the several sector (US $176,000), and the fumigants sector (US $15,741).   

264. Zambia has an RMP update and projects for the phase-out of CTC and TCA.  Germany 
plans to complete its RMP activities in April 2007.   

Zimbabwe 
 
265. Zimbabwe has completed 23 projects in 4 sectors with a total phase-out of 82 ODP 
tonnes for which US $2,247,136 was approved.  Completed projects include projects in the 
refrigeration sector (US $962,005), the fumigants sector (US $693,781), the several sector 
(US $528,590), and the development of a phase-out plan (US $62,760).   

266. Zimbabwe has a halon banking project as part of a regional project and projects that 
would enable compliance with the 2005 phase out target for methyl bromide.  UNIDO will phase 
out 21.4 ODP tonnes of methyl bromide in June 2005.   

----- 




