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PROJECT PROPOSAL:  MEXICO 
 

This document consists of the comments and recommendations of the Fund Secretariat on 
the following project proposal: 

Phase-out 
 
• National CFC phase-out plan: 2006 work programme UNIDO
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PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS 
MEXICO 

 
PROJECT TITLE BILATERAL/IMPLEMENTING AGENCY 

 

 
LATEST REPORTED CONSUMPTION DATA FOR ODS ADDRESSED IN PROJECT  
A: ARTICLE-7 DATA (ODP TONNES, 2005, AS OF AUGUST 2006) 

B: COUNTRY PROGRAMME SECTORAL DATA (ODP TONNES, 2005, AS OF SEPTEMBER 2006)  
ODS Aerosol Foam Ref. servicing ODS Solvents Process Agent Fumigant 
CFC-11 9.03       
CFC-12 22.89  387.01     
CFC-113 6.136       
CFC-114 6.00       
 
CFC consumption remaining eligible for funding  (ODP tonnes) 0 

 
CURRENT YEAR BUSINESS PLAN:  Total funding US $320,000: total phase-out 55.4 ODP tonnes. 
 

PROJECT DATA 2004 2005 2006 2007 2008 2009 2010 Total 

CFCs Montreal Protocol limits 4,625 2,312 2,312 694 694 694 0 n.a.

 Annual consumption limit 4,403 2,205 150 50 50 50 0 n.a.

(ODP Total demand (reference) 1,932 1,667 1,190 725 425 195 140 6,274

tonnes) Annual phase-out from ongoing projects 40 165 77 15 0 0 0 297

 Annual phase-out newly addressed 0 100 400 450 300 230 55 1535

 Annual unfunded phase-out 0 0 0 0 0 0 0 0

TOTAL ODS CONSUMPTION TO BE PHASED OUT 40 265 477 465 300 230 55 1832

Total ODS consumption to be phased-in (HCFCs)    

Project cost as originally submitted (US $)    

Final project costs (US$):    

Funding for UNIDO 3,517,000 4,478,000 299,500 0 0 0 0 8,294,500

Funding for World Bank 0 500,000 0 0 0 0 0 500,000

Total project funding 3,517,000 4,978,000 299,500 0 0 0 0 8,794,500

Final support costs (US $) 0 0 0 0 0 0 0 0

Support cost for UNIDO 263,775 335,850 22,463 0 0 0 0 622,088

Support cost for World Bank 0 37,500 0 0 0 0 0 37,500

Total support costs 263,775 373,350 22,463 0 0 0 0 659,588

TOTAL COST TO MULTILATERAL FUND (US$) 3,780,775 5,351,350 321,963 0 0 0 0 9,454,088

Final project cost effectiveness (US $/kg) 5.26

 
FUNDING REQUEST:  Approval of funding for the third tranche (2006) as indicated above. 
 

SECRETARIAT’S RECOMMENDATION Blanket approval 
 

National CFC phase-out plan: 2006 work programme UNIDO  

NATIONAL CO-ORDINATING AGENCY: SEMARNAT 

Annex A Group I, CFCs 1,604.02   
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PROJECT DESCRIPTION 
 
 
1. On behalf of the Government of Mexico, UNIDO has submitted to the 50th Meeting of 
the Executive Committee a request for the third tranche of the national CFC phase-out plan at a 
total cost of US $299,500 plus agency support costs of US $22,463. The request was 
accompanied by a two-part document, with the sub-titles "Part 1: Achievement of the previous 
annual programme" and "Part 2: Annual Implementation Programme; Third Tranche", as well as 
by a verification report as delineated in the Agreement between the Government of Mexico and 
the Executive Committee. 

Background 
 
2. The Agreement for the national CFC phase-out plan for Mexico was originally approved 
at the 42nd Meeting of the Executive Committee in 2004, with an associated level of funding of 
US $8,794,500. Through this Plan, the Government of Mexico intended to achieve a phase-out of 
its CFC consumption to 3.2 % of its baseline in 2006, 1.1 % in 2007 and complete phase-out by 
the end of 2009, starting at a consumption level of 4,403 ODP tonnes in 2004.  

3. UNIDO submitted a request for a second tranche to the 45th Meeting of the Executive 
Committee. At that time, three of the agreement’s four preconditions for approval of annual 
tranches had not been fulfilled, namely verification, the implementation of the previous year’s 
annual programme, and the presentation of a suitable annual implementation programme for the 
current year. The Executive Committee, in its decision 45/51, approved the funding, amended 
the agreement to include a chiller component and the World Bank as a co-operating agency, and 
noted that disbursement of the funding approved for UNIDO should not commence until 
agreement between the Secretariat and UNIDO had been reached, that the verification of the 
2004 objectives had been completed, and that a satisfactory annual implementation programme 
for 2005 had been submitted. The Secretariat was able to advise UNIDO on 31 January 2006 that 
the conditions for disbursement had been fulfilled. 

Annual programmes 
 
4. The report regarding the implementation of the second tranche provided information on 
the finalisation of the programme management unit (PMU) with a total of eight staff, awareness 
measures, and the training of 38 customs and a further 29 instructors from the Environment 
Protection Federal Attorney’s Office. Twenty eight sets of identification equipment had been 
provided to customs. The project upgraded 20 refrigeration technician training centres in the 
country and supported the upgrade of training manuals. Thirty nine trainers have been trained, 
and 2,100 sets of tools for refrigeration technicians have been purchased and will be distributed 
in line with the training. The actual training has not yet commenced.  

5. An incentive programmme for the replacement of CFC refrigerators and air conditioning 
equipment was initiated jointly with the Fund for Energy Savings in Mexico. The activity 
includes the recovery of CFCs from the appliances.  To carry out this activity, 90 centres were 
selected, equipped with recovery equipment, and their personnel trained. These efforts facilitated 
the destruction of 604,000 domestic refrigerators with 22 tonnes of CFC-12 recovered. The 
chiller component has replaced two chillers, activities for the replacement of a further 8 chillers 
have been cancelled because of various reasons.  
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6. The verification report included a thorough review of the country’s legislation regarding 
import and export of ODS, the list of importers and exporters of CFCs, and the amount of CFC 
produced, imported and exported. The amount of CFC produced in Mexico is being verified as 
part of a separate production sector verification effort. Data provided from different sources was 
compared and analyzed. The verified CFC consumption of Mexico was 2,056 ODP tonnes, as 
compared to a target consumption of 2,312 ODP tonnes.  According to the information provided 
in the annual plan, 1,415.25 ODP tonnes (69%) of the consumption has been stockpiled. 
Consequently, the regular use of CFC in the country has already decreased to 641 ODP tonnes. 

7. The Plan for the next year foresees completion of one conversion of an aerosol 
manufacturer, funded before the national plan had been prepared, and expected to yield a 
reduction in consumption of 45 tonnes. Taking into account the figure for stockpiling, the 
remaining use of CFCs of 595 ODP tonnes for 2005 is in the refrigeration servicing sector.   

8. In the implementation of the next tranche, the ambitious objective for technician training 
is the organization of 200 workshops and training of 4,100 technicians. 2,100 of them are to be 
selected and equipped with the tools already purchased in the previous year.  The plan also 
foresees to establish seven recycling centers in the country, consisting of the necessary 
institutional set-up, supply of equipment and training of personnel. The chiller component is 
supposed to implement 4 more replacements. The country is planning to continue the 
development of a strategy for the long-term management of refrigerant gases, which focuses on 
storage, recycling, and the feasibility of installing a destruction facility. Finally, the plan includes 
awareness components and the funding of the plan management.  

 
SECRETARIAT’S COMMENTS AND RECOMMENDATION 

 
COMMENTS 
 
9. UNIDO, on behalf of the Government of Mexico, has submitted a report detailing the 
activities during implementation of the second tranche. The Secretariat found the PMU, 
consisting of 8 staff members to be unusually generous. The training should have commenced 
already, at least on a trial basis, but so far only the preparations have been completed. The 
success rate in the chiller component is lower than expected. The remaining activities however, 
have been implemented as planned, and the verification shows full compliance with the 
conditions of the agreement. The planned activities for the next tranche are very ambitious 
regarding the amount of training to be undertaken. UNIDO informed the Secretariat that they 
were aware of the challenges but were confident that they would be able to deliver the outcome.  

10. The above remarks concern issues which are, in comparison, relatively minor. The 
overall impression from the review is that the implementation is proceeding well and with good 
success rate. This is further underlined and secured by the recent production closure in Mexico.  
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RECOMMENDATION 
 
11. The Fund Secretariat recommends blanket approval of the third tranche of the national 
CFC phase-out plan for Mexico with associated support costs at the funding levels shown in the 
table below:  

 Project Title Project Funding (US $) Support Cost 
(US $) 

Implementing Agency

(a) National CFC phase-out plan: 
2006 work programme 

299,500 22,463 UNIDO 

 


