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PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS 
MOROCCO 

 
 
PROJECT TITLE BILATERAL/IMPLEMENTING AGENCY 

 

 
LATEST REPORTED CONSUMPTION DATA FOR ODS ADDRESSED IN PROJECT  
A: ARTICLE-7 DATA (ODP TONNES, 2006, AS OF SEPTEMBER 2007) 

B: COUNTRY PROGRAMME SECTORAL DATA (ODP TONNES, 2006, AS OF SEPTEMBER 2007) 

 
CFC consumption remaining eligible for funding  (ODP tonnes)  

 
CURRENT YEAR BUSINESS PLAN:  Total funding US $456,210:  total phase-out 42.3 ODP tonnes. 
 
PROJECT DATA    2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 Total 

Montreal Protocol limits 744.0 688.4 612.9 570.7 481.7 425.3 347.3 260.9 164.9 
Annual consumption limit - - 34.1 - 39.0 56.4 78.0 86.4 96.0 .
Annual phase-out from ongoing 
projects 

  

Annual phase-out newly 
addressed 

  

MB 
(ODP 

tonnes) 

Annual unfunded phase-out    
TOTAL ODS CONSUMPTION TO BE 
PHASED OUT - - 34.1 -- 39.0 56.4 78.0 86.4 96.0 389.9

Project cost as originally submitted (US $) 3,957,844

Final project costs (US $):          
 Funding for UNIDO  400,000 0 0 607,513 1,670,995 411,633 424,381 398,427  3,912,949
 Total project funding 400,000 0 0 607,513 1,670,995 411,633 424,381 398,427  3,912,949
Final support costs (US $):    
 Support cost for UNIDO 52,000 0 0 45,563 125,325 30,872 31,829 29,882  263,471
 Total support costs 52,000 0 0 45,563 125,325 30,872 31,829 29,882  263,471
TOTAL COST TO MULTILATERAL 
FUND (US $) 452,000 0 0 653,076 1,796,320 442,505 456,210 428,309  4,176,420

Final project cost effectiveness (US $/kg) 10.03
 
FUNDING REQUEST: Approval of funding for the fifth tranche (2007) as indicated above. 
 
SECRETARIAT’S RECOMMENDATION Blanket approval 

 

Phase-out of methyl bromide used for soil fumigation in tomato production (fifth tranche) UNIDO 

NATIONAL CO-ORDINATING AGENCY: National ozone unit 

Annex E, methyl bromide 383.8   
    

ODS Aerosol Foam Ref. ODS Solvents Process agent Fumigant 
    Methyl bromide   383.8 
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PROJECT DESCRIPTION 

1. On behalf of the Government of Morocco, UNIDO has submitted a progress report on the 
implementation of the fourth tranche of the project to phase out 389.9 ODP tonnes of methyl 
bromide (MB) used for soil fumigation in tomato production in Morocco, as well as a request for 
funding for the fifth tranche of the project, for consideration by the Executive Committee at its 
53rd Meeting. The level of funding requested is US $424,381 plus agency support costs of 
US $31,829. 

Background 
 
2. The Executive Committee had previously approved projects to phase out MB use in cut 
flower and banana production, and in the strawberry sector in Morocco, which amounted to 
funding of US $3,196,381. Funding amounting to US $3,090,041 for the first four tranches of the 
MB phase-out project for the tomato sector, including a technology change component, has also 
been approved by the Executive Committee.  

Progress report 
 
3. In 2007, UNIDO implemented a number of activities. These include extending a contract 
for logistical support, preparation of training manuals, the awareness raising of major tomato 
producers and farmers’ associations. Phase II of both the nursery greenhouse and technology 
transfer centre components of the project began. Also, 66 farmers benefited from the incentive to 
introduce grafted tomato seedlings, and several farmers used an alternative chemical for soil 
fumigation (1.3 dichloropropane plus chloropicrin). 

4. As of September 2007, of the total funding of US $3,090,041 approved so far, UNIDO 
has disbursed US $2,893,156. 

Plan of action 
 
5. Phase-out of an additional 86.4 ODP tonnes of MB is proposed for 2008. The target will 
be achieved by continuing to implement the training programmes and technical assistance 
initiatives, completing Phases II of both the nursery component and the development of the 
technology transfer centre, establishing its MB alternative programme, and continuing to monitor 
MB users and the performance of MB alternatives. 

 
SECRETARIAT’S COMMENTS AND RECOMMENDATION 

 
COMMENTS 
 
6. The 2006 MB consumption reported by the Government of Morocco under Article 7 of 
the Montreal Protocol of 383.8 ODP tonnes is already 41.5 ODP tonnes below the maximum 
allowable level of consumption of 425.3 ODP tonnes for that year under the agreement between 
the Government and the Executive Committee. Taking into consideration that MB is still used in 
many other crops in Morocco, the Secretariat sought an explanation of how the Government is 
controlling the use in the tomato sector. UNIDO indicated that the Government of Morocco’s 
yearly imports (crop season) are limited to the allowed amount of MB for use as a soil fumigant 
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in the tomato sector, in accordance with the measures put in place by the Government to control 
the import and use of MB (law 666-87-1997). 

7. According to the progress report submitted by UNIDO, Phase II of the nursery 
component has been delayed because the national counterpart requested the introduction of the 
grafting technology in the northern region of the country where tomatoes are also increasingly 
produced. On this basis, it could be assumed that this is a relatively new production area that was 
not in place at the time the project was approved. To assist in the introduction of MB alternative 
technologies in this region, the Government decided to implement an outreach programme 
mainly promoting the grafting technology combined with chemical alternatives. This technology 
will also benefit other crops. Furthermore, the production of tomatoes in the technology transfer 
centre has begun using the following alternative technologies: solarization combined with 
chemical and bio-fumigation alternatives; grafting combined with other alternatives; chemical 
alternatives (mainly metam-sodium and 1.3 dichloropropene); and biofumigation with natural 
and enriched organic matter. 

RECOMMENDATION 

8. The Secretariat recommends blanket approval of the fifth tranche of the project for the 
phase-out of MB used for soil fumigation in tomato production in Morocco as specified in the 
table below. 

 Project Title Project 
Funding (US $)

Support Cost 
(US $) 

Implementing 
Agency 

(a) Phase-out of methyl bromide used for soil fumigation in 
tomato production (fifth tranche) 

424,381 31,829 UNIDO 

 

- - - - 

 


