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PROJECT PROPOSAL:  ANTIGUA AND BARBUDA 

 

 This document consists of the comments and recommendation of the Fund Secretariat on the 

following project proposal: 

 

Phase-out 

 

 CFC phase-out management plan (second tranche) World Bank 
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Substances Aerosol

CFC                                               

CTC                                               

Halons                                            

Methyl Bromide                                    

Others                                            

TCA                                               

2,511. 2,511. 

(V) SECRETARIAT'S  RECOMMENDATION: For blanket approval

27,900. 27,900. 

Support Costs

6,246. 

Total Funds Requested for Current Year (US$)

Project Costs

69,400. 

Support Costs 6,246. 0. 

8,757. 

Total Funds Released by the ExCom (US$)

Project Costs 69,400. 0. 

97,300. 

Support Costs 6,246. 2,511. 

8,757. 

Total Funds Approved in Principle (US$)

Project Costs 69,400. 27,900. 

Support Costs 6,246. 2,511. 

27,900. 97,300. 

1. 0.5 0. 0. 

Project Costs (US$) IBRD                                              

Project Costs 69,400. 

1.6 1.6 0. 

Maximum Allowable Consumption (ODP Tonnes) CFC 1.8 1.4 

2009 2010 Total

Montreal Protocol Consumption Limits CFC 5.4 5.4 1.6 

(IV) PROJECT DATA 2004 2005 2006 2007 2008

0

0

0

0

0

0.10.1

Tobacco 

fluffing

Total Sector 

Consumption

Manufacturing Servicing QPS Non QPS

(III) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP Tonnes) Year: 2008

Foam Halon Refrigeration  Solvent Process Agent MDI Lab Use Methyl Bromide 

(II) LATEST ARTICLE 7 DATA (ODP Tonnes) Year: 2008

CFC: 0.1 CTC: 0 Halons: 0 MB: 0 TCA: 0

   PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS

Antigua and Barbuda                               

(I) PROJECT TITLE AGENCY

CFC phase out plan IBRD
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PROJECT DESCRIPTION 

 

1. On behalf of the Government of Antigua and Barbuda, the World Bank has submitted to the 

61st Meeting of the Executive Committee a request for funding for the second and last tranche (2006) of 

the CFC phase-out management plan amounting to US $27,900 plus agency support costs of US $2,511.  

The request is accompanied by a progress report on the implementation of the plan during the year 2009, 

the implementation programme for 2010 and 2011, and multi-year agreement tables. 

Background 

 

2. The CFC phase-out management plan for Antigua and Barbuda was approved by the Executive 

Committee at its 44th Meeting in 2004 to completely phase-out CFC consumption in the country by 2009.  

Total funding of US $97,300 plus agency support costs of US $8,757 was approved in principle by the 

Executive Committee.  At the same meeting, the Executive Committee approved US $69,400 plus agency 

support costs of US $6,246 for the implementation of the first tranche of the plan. 

2009 progress report 

 

3. Although the plan was approved in December 2004, the actual implementation activities started 

only in 2009.  The implementation report indicates the consumption of 0.1 ODP tonnes of CFCs in 2008 

and “0” consumption in 2009, which is for 2008 consistent with both Article 7 data reporting and the 

country programme data.   It also mentions that only registered importers can import CFCs into the 

country and the import control system was strengthen to track CFC re-export. 

4. Customs training was organized for custom officers, importers, police officers and other relevant 

authorities.  Training in good practices for refrigeration and MAC technicians started in late 2009.  

5. A survey was carried out to identify the needs for recovery and recycling (R&R) equipment.  The 

plan initially foresaw a procurement of three mobile air conditioning R&R machines and two R&R 

machines for stationary refrigeration.  A consistent need for recovery and recycling was seen due to the 

service needs of, in particular, domestic refrigerators; CFC-12 is still used in many commercial systems. 

In discussions with the refrigeration service sector, members felt that providing a small number of 

machines would not address the needs; a scheme circulating a small number of machines that had been 

tried under the RMP did not provide adequate results. Based on the preference of service sector 

companies, the project will make available subsidies for the purchase of recovery and recycling 

equipment.  

6. A public awareness workshop was organized in February 2009 to inform public and relevant 

stakeholders on the phase-out plan and activities foreseen under the plan.  

7. The unspent balance of the approved funding as of 1 January 2010 is US $49,900 equivalent to 

72 per cent of the funding approved so far.  The unspent balance as of April 2010 (to include obligated 

funds) is US $38,400 equivalent to 55 per cent of the funding approved so far. 

2010 and 2011 implementation programme 

8. The following activities are foreseen for 2010:  technicians training will be finalized, a retrofit 

programme will start in commercial refrigeration, a R&R and refrigeration programme (including 

subsidies for R&R equipment) will be carried out and training on the use of R&R units is also foreseen. 

In 2011 the retrofit programme, based on a first-come-first-served basis will be completed. 
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SECRETARIAT’S COMMENTS AND RECOMMENDATION 

 

COMMENTS 

 

9. The implementation activities officially started only in 2009, due to the delayed signing of the 

agreement between Antigua and Barbuda and the World Bank in late 2008.  However, the country has 

launched its policy and regulatory interventions with the assistance from the World Bank since 2004.  The 

World Bank advised that the pro-active approach taken by both parties enabled the level of CFC 

consumption to always be in line with the Montreal Protocol requirements and the targets of the phase-out 

plan in the agreement. 

10. The Secretariat welcomes the implementation modality to provide subsidies (partial funding) for 

the purchase of the R&R equipment since this is likely to facilitate the need-based distribution of the 

R&R machines with a high likeliness of avoiding funding equipment which later on is not being used.  

11. While the implementation of the plan is very significantly delayed and no support to the service 

sector was provided for five years, the consumption was reduced nevertheless even ahead of the schedule 

agreed between the Government of Antigua and Barbuda and the Executive Committee.  The World Bank 

pointed to the benefits of the implementation of the legal framework and a licensing system, since this 

case demonstrates how a licensing system alone without additional measures can achieve significant 

relative reductions in a country, albeit on a low absolute level. 

12. With reference to decision 60/11 (a), expressing the understanding of the Executive Committee 

that the Government, with assistance from the implementing agencies, would also consider implementing 

activities to facilitate the phase-out of HCFCs, the Secretariat contacted the World Bank to request further 

information.  The World Bank advised that it has encouraged the Government to maximize the ODS 

phase-out impact of its TPMP interventions where equipment and training have, by nature, the potential 

for more universal application.  The TPMP’s activities aim to sustain zero consumption of CFCs while 

also promoting other activities to facilitate the phase-out of HCFCs.  Enterprises are encouraged to 

procure equipment that would serve to recover and recycle both CFCs and HCFCs.  There will be no 

retrofit to HCFC or HCFC- containing mixtures.  Finally, the licensing system includes all ODS. 

 

RECOMMENDATION 

 

13. The Fund Secretariat recommends that the Executive Committee: 

(a) Takes note of the progress report on the implementation of the first tranche of the CFC 

phase-out management plan in Antigua and Barbuda;  

(b) Approves the 2010 and 2011 annual implementation programme associated with the 

second tranche; and 

(c) Requests the Government of Antigua and Barbuda, with the assistance from the World 

Bank, to submit a progress report on the implementation of the work programme 

associated with the second and final tranche of the CFC phase-out management plan no 

later than the 66th Meeting of the Executive Committee. 
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14. The Secretariat further recommends blanket approval of the 2010 and 2011 plan associated with 

the second and final tranche of the CFC phase-out management plan for Antigua and Barbuda, with 

associated support costs at the funding level shown in the table below: 

 Project Title Project 

Funding 

(US $) 

Support 

Cost (US $) 

Implementing 

Agency 

(a) CFC phase-out management plan (second tranche) 27,900 2,511 World Bank 
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