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Aperçu 

 

1. Les projets présentant des retards dans la mise en œuvre ont été définis à la vingt-

deuxième réunion du Comité exécutif (Décision 22/61) et les procédures d'annulation de projet 

ont été établies à la vingt-sixième réunion du Comité exécutif (Décision 26/2).   

 

2. L'examen des rapports périodiques des agences d'exécution, déposés à la trente-et-unième 

réunion, a révélé qu'un total de 150 projets dont huit projets bilatéraux, se retrouvait dans la 

catégorie des projets présentant un retard dans la mise en œuvre puisqu'il s'était écoulé plus de 18 

mois avant le décaissement ou parce qu'un minimum de 12 mois de retard était prévu pour 

l'achèvement du projet.  

 

3. Les agences d'exécution et les agences bilatérales ont dû fournir des rapports sur ces 

projets (Décisions 31/5(d), 31/6(b), 31/7(b), 31/8(d), and 31/9(b)).  Les membres du Comité 

exécutif peuvent obtenir des copies des rapports sur les retards dans la mise en œuvre, sur 

demande.   

 

Raisons des retards dans la mise en œuvre 

 

4. Les agences d'exécution ont classé les causes de ces retards en six catégories.  Lorsqu'il y 

avait plus d'une raison, la cause du retard était attribuée à la catégorie 1, d'abord.  S'il n'y a pas de 

catégorie 1, on l'attribue alors à la catégorie 2, etc.  Les résultats de cette analyse figurent dans le 

tableau suivant: 

 
Numéro de 

catégorie  
Catégorie PNUD PNUE ONUDI Banque 

mondiale 

1 Agences 

d'exécution ou 

exécutantes  

1 4 - 3 

2 Entreprise 19 - 8 15 

3 Raisons techniques  13 4 9 4 

4 Gouvernement 8 18 1 - 

5 Externe 4 - 7 2 

6 N/D - 10 1 19 

 TOTAL 45 36 26 43 

N/D - non disponible.   

 

Progrès dans l'élimination des causes de retard 

 

5. Les agences d'exécution ont signalé des progrès, à des degrés divers, dans les 150 projets.  

Dans plusieurs cas, les projets sont terminés (24 projets) et certains ont été annulés (5 projets) et 

leur annulation a été notée aux réunions précédentes.  Dans 21 cas, il y avait des preuves 

évidentes de progrès d'une étape à une autre ou l'élimination du retard dans la mise en œuvre.  

Ces projets ont retrouvé un rythme d'évolution normale et pourront être retirés de la liste des 

projets avec des retards de mise en œuvre dans les prochains rapports.  Une liste de ces projets 

figure à l'Annexe I.   
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Projets présentant certains progrès 

 

6. Le Secrétariat a revu l'évaluation de chaque agence et posé des questions sur plusieurs 

projets qui affichaient certains progrès.  Pour 79 d'entre eux, il n'y a pas eu de passage évident 

d'une étape à une autre, le retard dans la mise en œuvre n'a pas été clairement éliminé et/ou il y a 

eu des retards additionnels dans la mise en œuvre; toutefois l'agence, le gouvernement ou le 

bénéficiaire ont pris des mesures additionnelles.  L'annulation de ces projets ne sera pas 

envisagée puisqu'il y a eu quelques progrès mais le Comité pourrait envisager de continuer à 

surveiller ces projets dans les futurs rapports sur les retards dans la mise en œuvre.  Une liste de 

ces projets figure à l'Annexe II. 

 

Projets sans progrès 

 

7. Les agences d'exécution devaient évaluer si les projets présentant des retards dans la mise 

en œuvre avaient réalisé des progrès quelconques depuis le 31 décembre 1999 (la situation 

indiquée dans le dernier rapport périodique).  Après avoir apporté des clarifications 

supplémentaires sur certains projets, suite aux questions du Secrétariat, les agences et le 

Secrétariat ont identifié 14 projets sans aucun progrès depuis le dernier rapport périodique 

(PNUD (7 projets), PNUE (2 projets) et ONUDI (5 projets)).  Ces projets sont présentés à 

l'Annexe III. 

 

8. A propos du critère 1 de la deuxième procédure d'annulation de projet, le Comité exécutif 

pourrait demander au Secrétariat d'écrire, en son nom, à l'agence d'exécution et au pays concerné 

pour indiquer que l'annulation de ces 14 projets pourrait être envisagée à la trente-deuxième 

réunion, en l'absence de tout autre progrès, et pour demander aux agences de faire rapport sur ces 

projets à la trente-troisième réunion du Comité.  

 

9. Le Secrétariat n'était pas d'accord avec l'évaluation du PNUE de certains progrès dans le 

projet de diffusion de l'information aux Philippines (PHI/SEV/11/TAS/23).  Toutefois, un avis 

d'annulation éventuelle appuierait une entente entre le PNUE et le Gouvernement selon laquelle 

le projet devrait être annulé, s'il n'est pas terminé d'ici la fin de 2000; ce projet figure à l'Annexe 

III.  Ce projet a été approuvé initialement à la neuvième réunion du Comité et fut ensuite 

transféré au PNUE à la onzième réunion.  A sa vingt-deuxième réunion, le Comité avait reçu une 

demande de prolongation du projet jusqu'à la fin de 1997. Une autre demande de prolongation 

jusqu'à la fin de 1999 fut présentée à la vingt-huitième réunion.  A la trente-et-unième réunion, la 

date d'achèvement était prolongée jusqu'à la fin de 2000.   

 

10. L'ONUDI n'a pas été en mesure de fournir des précisions sur certains projets car un 

membre du personnel était inévitablement indisponible. L'ONUDI fournira peut-être des 

renseignements additionnels sur les projets suivants, inclus à l'Annexe III, lors de la réunion : 

 

• Élimination de CFC-11 à l'usine de mousse flexible de polyuréthane   La Mousse du Sud 

(ALG/FOA/23/INV/25) 

• Élimination de CFC-11 dans la fabrication de mousse flexible de polyuréthane par 

l'utilisation de la technologie au chlorure de méthylène aux Ets. Matelas Djurdjura 

(ALG/FOA/25/INV/27) 
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• Élimination de CFC-11 par la conversion au chlorure de méthylène dans la fabrication de 

mousse flexible de polyuréthane à Matelas Atlas (Sam Atlas)" (ALG/FOA/27/INV/33) 

• Élimination de CFC-11 par la conversion au chlorure de méthylène dans la fabrication de 

mousse flexible de polyuréthane à  King's Matelas" (ALG/FOA/27/INV/34) 

• Élimination de CFC-11 à l'usine de mousse flexible de polyuréthane Sud Inter Mousse 

(TUN/FOA/23/INV/23) 

 

Agences bilatérales 

 

11. La Décision 28/11(c) demandait aux donateurs bilatéraux de fournir des rapports sur les 

projets présentant des retards dans la mise en œuvre.  Le Secrétariat a demandé ces informations 

aux gouvernements de la France, de l'Allemagne et des États-Unis d'Amérique.   

 

12. La France a signalé des progrès pour quatre de ses cinq projets, classés dans la catégorie 

des projets avec retard dans la mise en œuvre. Toutefois, la France a annoncé un retard 

additionnel de six mois pour le projet de formation au Maroc (MOR/REF/23/TRA/18), 

imputable à l'organisation responsable de la formation qui demandait un autre délai de six mois 

pour terminer le projet.  Ce projet figure à l'Annexe III.   

 

13. L'Allemagne a signalé que les exigences de sécurité sont respectées pour le projet 

d'aérosols de Chem Tech Stella à l'île Maurice (MAR/ARS/27/INV/11) et qu'aucun autre retard 

n'est attendu.  Ce projet figure à l'Annexe I.   

 

14. Les États-Unis d'Amérique ont signalé que de leurs deux projets avec des retards dans la 

mise en œuvre, l'un était terminé (projet de démonstration des climatiseurs d'automobiles au  

Costa Rica (COS/REF/19/DEM/09), et le projet d'usine de réfrigération Haier en Chine 

progressait vers le dépôt d'un rapport d'achèvement de projet (CPR/REF/16/INV/116).  Ce 

dernier projet figure à l'Annexe I.   

 

Projets proposés pour une annulation possible à la trente-deuxième réunion 

 

15. L'ONUDI propose, d'un commun accord, l'annulation du projet “Élimination des CFC 

dans l'usine de fabrication de réfrigérateurs domestiques de Radio Victoria Catamarca, S.A. en 

Argentine (ARG/REF/22/INV/58).   

 

16. La Banque mondiale a signalé qu'elle était en contact avec le Gouvernement de la Chine 

et qu'à la trente-deuxième réunion, elle proposerait l'annulation du projet “Conversion à une  

technologie sans CFC dans la fabrication de plaques flexibles de mousse de polyuréthane à 

l'usine de plastiques No. 5 de Zhenjiang” (CPR/FOA/17/INV/138).   

 

17. Le PNUD a signalé qu'il prenait des mesures pour annuler le projet d'équipements de 

réfrigération DeBao en Chine (CPR/REF/23/INV/233), dans le cadre de son rapport additionnel 

sur l'état des projets, exigé par la Décision 31/6(c).  Bien que ce projet ne soit pas classé comme 

projet avec un retard de mise en œuvre, le PNUD a indiqué qu'il ferait rapport sur l'annulation du 

projet, d'un commun accord, à la trente-deuxième réunion.   
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18. Le PNUD a également mentionné dans son rapport additionnel sur l'état des projets que 

le Gouvernement de l'Egypte acceptait l'envoi d'un avis d'annulation possible pour la composante 

Helwan du projet de mousses dans sept entreprises en Egypte (EGY/FOA/15/INV/36), même si  

le projet n'appartenait pas encore à la catégorie des projets présentant un retard dans la mise en 

œuvre.   

 

Rapports sur les annulations de projets 

 

19. Le Gouvernement de l'Australie a remis un rapport d'annulation pour le projet de bromure 

de méthyle au Kenya qui fut annulé d'un commun accord et le Gouvernement du Kenya a 

transmis ses observations sur le rapport.  Le  rapport et les observations sont à la disposition des 

membres du Comité exécutif, sur demande.   

 

20. C'est la première fois qu'un rapport d'annulation est remis au Secrétariat.  Dans ce cas-ci, 

les fonds ont été dépensés et le projet était en grande partie terminé.  Le Comité exécutif pourrait 

en prendre note et demander des rapports d'annulation de projet pour les projets annulés et dans 

lesquels des fonds ont été décaissés.   

 

 

RECOMMANDATIONS 

 

Le Comité exécutif pourrait envisager: 

 

1. Prendre note, avec gratitude, des rapports sur les projets qui ont connu des retards dans la 

mise en œuvre, transmis par les gouvernements de France, d'Allemagne, des États-Unis 

d'Amérique et par les quatre agences d'exécution.   

 

2. Établir si les projets (inclus à l'Annexe I) qui ont enregistré des progrès devraient être 

retirés de la liste des projets présentant des retard dans la mise en œuvre, en s'appuyant 

sur les dates d'achèvement prévues, mentionnées dans les rapports périodiques remis à la 

trente-et-unième réunion.   

 

3. Établir si les projets inclus à l'Annexe II qui ont fait quelques progrès, devraient continuer 

à être surveillés dans les futurs rapports sur les projets présentant des retards dans la mise 

en œuvre.   

 

4. Demander au Secrétariat d'envoyer des avis d'annulation possible aux projets identifiés 

par les agences d'exécution (voir Annexe III) comme n'ayant fait aucun progrès depuis le 

dernier rapport périodique selon la Décision 26/2 ainsi que pour la composante Helwan 

du projet de mousses en Egypte (EGY/FOA/15/INV/36) et demander aux agences 

d'exécution de faire rapport sur ces projets à la trente-deuxième réunion. 

 

5. Prendre note, avec gratitude, du rapport d'annulation du  Gouvernement de l'Australie. 

 

6. Demander des rapports d'annulation de projet pour tous les projets qui ont encouru des 

décaissements.   
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7. Prendre note de l'annulation, d'un commun accord, du projet d'équipements de 

réfrigération de DeBao (CPR/REF/23/INV/233) (PNUD), du projet de réfrigération de 

Radio Victoria Catamarca, S.A. en Argentine (ARG/REF/22/INV/58) (ONUDI) et du 

projet de l'usine de mousse No.5 de Zhenjiang en Chine (CPR/FOA/17/INV/138) 

(Banque mondiale), après avoir entendu un rapport des agences respectives sur les 

raisons d'annulation (selon la Décision 29/8), les niveaux de financement à rembourser et 

la réunion à laquelle ces montants seront remboursés.   
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Annex I 

 
PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR 

REMOVAL FROM LIST OF PROJECTS WITH IMPLEMENTATION DELAYS 

 
Agency Project number Project Title 

Germany MAR/ARS/27/INV/11 Investment project for phasing out CFCs at Chem Tech Stella Industries, Port Luis 

IBRD ARG/REF/18/INV/40 Conversion to non-CFC technology in the production of mobile air conditioning systems at 

Sistemaire, S.A. 

IBRD CPR/REF/20/INV/176 Conversion of manufacturing facilities from CFC-11 foaming agent to cyclopentane and 

CFC-12 refrigerant to HFC-134a at Gansu Changfeng Baoan Industry Co. Ltd. 

IBRD IDS/FOA/11/INV/12 Elimination of CFC-11 in the manufacture of polyurethane foams at P.T. Foamindo Industri 

Uretan 

IBRD IDS/FOA/13/INV/16 Elimination of CFC-11 in the manufacture of flexible polyurethane foam at P.T. Erlangga 

Trimanunggal Kusumah 

IBRD IDS/FOA/15/INV/19 Elimination of CFC-11 in the manufacture of polyurethane foam sheet at Positive Foam 

Industry 

IBRD IDS/FOA/23/INV/73 Elimination of CFC-12 in the manufacture of extruded polethylene foam sheet at PT. Tara 

Guna Foam 

IBRD IDS/FOA/23/INV/77 Flexible boxfoam. Technical assistance program for SMEs at Indonesian Foam Association 

(AFI) 

IBRD IDS/FOA/23/INV/78 Technical assistance programme for SMEs for flexible polyurethane foam at Indonesian 

Foam Association (AFI) 

IBRD IDS/REF/15/TAS/29 Reduction of CFC-12 emission during service of MAC by use of recycling equipment 

IBRD IND/FOA/18/INV/56 Phase out of CFCs in the manufacture of molded PUF at PUR Polyurethane Products P. Ltd. 

IBRD IND/HAL/18/INV/60 Conversion from halon-1211 to ABC dry chemical power (ABC-DCP) and carbon dioxide 

(CO2) in portable extinguishers at Real Value Appliances Ltd. 

IBRD IND/REF/19/INV/89 Elimination of CFCs in the manufacture of commercial refrigeration equipment at Rabi-Run 

Refrigeration P., Ltd. 

IBRD IND/REF/22/INV/110 Elimination of CFCs in the manufacture of commercial refrigeration equipment at 

Refrigeration Components and Accessories 

IBRD IND/REF/22/INV/124 Elimination of CFCs in the manufacture of commercial refrigeration equipment at 

Refrigerators and Home Appliances P. Ltd. 

IBRD IND/REF/23/INV/152 Elimination of CFCs in the manufacture of commercial refrigeration equipment at Sarkar 

Refrigeration Industries 

IBRD MAL/REF/19/INV/90 Phase-out of CFC-12 MAC manufacturing equipment and conversion of HFC-134a MAC 

manufacturing equipment at UCM Industrial Corporation Berhad 

IBRD THA/FOA/27/INV/112 Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid foam at 

Willich Sales & Contracting Co. Ltd. 

IBRD THA/REF/07/TAS/07 CFC recycling in MAC 

UNDP CPR/REF/23/INV/225 Elimination of CFCs 11 and 12 in the manufacture of domestic freezers at Jilin Jinouer 

Electric Appliances Group Co. 

UNDP EGY/FOA/22/INV/64 Phaseout of the remaining ODS consumption in the foam sector (11 enterprises) 

UNDP EGY/REF/20/INV/58 Elimination of CFC-11 and 12 in the manufacture of commercial refrigeration equipment at 

El-Mohandes 

USA CPR/REF/16/INV/116 Haier Refrigerator Factory 
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Annex II 
 

PROJECTS THAT HAVE EXPERIENCED SOME PROGRESS AND ARE 

RECOMMENDED FOR CONTINUED MONITORING 

 

 
Agency Project Number Project Title 

France IRA/REF/24/INV/34 Conversion to non-CFC facilities of 4 companies producing cars and wagons with MAC 

umbrella project 

France LEB/REF/23/TAS/21 Implementation of an ODS recovery and recycling network 

France MAU/REF/14/TAS/05 Conversion of CFC-based commercial refrigeration installations in the fishing industry 

France MOR/REF/23/TAS/17 Implementation of an ODS recovery and recycling network 

IBRD ARG/REF/19/INV/43 Elimination of CFC in the manufacturing plant of domestic refrigerators at Adzen S.A. 

C.I.F. 

IBRD ARG/REF/23/INV/69 Elimination of CFCs in the manufacturing plant of domestic refrigerators at Lobato San 

Luis S.A. 

IBRD IND/REF/19/INV/92 Elimination of CFCs in the manufacture of commercial refrigeration equipment at 

Chandra Frig Co. P., Ltd. 

IBRD IND/REF/22/INV/123 Elimination of CFCs in the manufacture of commercial refrigeration equipment at 

Hindustan Refrigeration Industries 

IBRD JOR/FOA/15/INV/22 Umbrella project for conversion to CFC-free technology at three flexible polyurethane 

foam factories at Arab Foam, Jordan Plastics, National Foam 

IBRD JOR/SEV/28/INS/51 Renewal of institutional strengthening (phase II) 

IBRD MAL/FOA/17/INV/59 Elimination of ODS in the process of EPE/EPS foam sheet at Star Foam Paper Products 

Sdn. Bhd. 

IBRD THA/FOA/27/INV/111 Conversion from CFC-11 to HCFC-141b technology in the manufacture of rigid 

polyurethane foam at Siam Steel International PLC 

UNDP ARG/FOA/15/INV/14 Elimination of the use of CFC in the manufacture of sandwich polyurethane panels at 

Cinter, S.R.L. 

UNDP ARG/FOA/18/INV/33 Elimination of the use of CFC's in the manufacture of sandwich panels and spray foams 

at Montisol Argentina S.A. and Art Nouveau Puntana, S.A. 

UNDP ARG/FOA/20/INV/48 Conversion to non-CFC technology in the manufacture of flexible foam (slabstocks) at 

Suavestar S.A. 

UNDP ARG/FOA/22/INV/57 Elimination of the use of CFCs in the manufacture of sandwich polyurethane panels and 

spray foams at Calofrig Asilaciones Jacobi S.A.I.C. 

UNDP ARG/REF/23/INV/60 Elimination of the use of CFCs in the manufacture of commercial refrigerators and 

display cabinets at Trevi 

UNDP BOL/REF/20/TAS/04 Implementation of a national programme for recovery and recycling of refrigerant 

UNDP CPR/FOA/17/INV/126 Conversion to CFC-free technology in the manufacture of XPS foam at Handan No. 7 

UNDP CPR/FOA/22/INV/202 Elimination of CFC-12 in the manufacture of EPS foam sheet at Zhejiang Wanpeng 

Clique Co., Ltd. 

UNDP CPR/REF/19/INV/167 Elimination of CFCs 11 and 12 in the manufacture of domestic freezers at Guingdao 

Haier General Freezer Company 

UNDP CPR/SOL/19/INV/169 Elimination of CFC-113 used in the production line at Shanghai Sixth Radio Factory 

UNDP CPR/SOL/19/INV/171 Elimination of the use of CFC-113 and methyl chloroform in the color picture tube 

cleaning processes at the Shanghai Novel CPT. Corp. Factory 

UNDP CPR/SOL/19/INV/172 Elimination of the use of TCA in the Baoshi Electronics Corporation Shijazhuang 

Manufacturing Operations 

UNDP CPR/SOL/20/INV/186 Elimination of ODS (CFC 113) used in the production line at Shanghai No 8 Radio 

Factory 

UNDP CPR/SOL/22/INV/195 Elimination of CFC-113 used in the production line at Shanghai Railway Communication 

Equipment Factory 
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Agency Project Number Project Title 

UNDP EGY/FOA/12/INV/28 Conversion to CFC free-technology at El Fateh 

UNDP EGY/REF/20/INV/59 Elimination of CFC-11 and 12 in the manufacture of commercial refrigeration equipment 

at Amiral 

UNDP GLO/REF/24/TAS/159 Global MAC project: Phase III 

UNDP IDS/FOA/23/INV/71 Conversion to CFC-free technology in the manufacture of flexible cold cured moulded 

and integral skin PUF at PT Archigramma 

UNDP IND/ARS/19/DEM/69 Conversion of 5 aerosol filling installations to manual filling equipment using HAP 

UNDP IND/FOA/19/INV/71 Phase out of CFCs in the manufacture of rigid PUF insulated thermoware at Bharat 

Plastic Products 

UNDP MAL/ARS/19/INV/85 Umbrella project to phase out ODS at SMEs in the aerosol sector 

UNDP MAL/REF/18/INV/73 Umbrella project for elimination of CFCs 11 and 12 in the manufacture of commercial 

refrigeration at 4 small enterprises: Lim Yew, Exquisite, FMC, Noblelane 

UNDP MEX/FOA/20/INV/49 Umbrella project for conversion to CFC-free technology in the manufacture of 

polyurethane shoe soles (seven enterprises) 

UNDP PAN/FOA/22/INV/09 Elimination of CFCs in the manufacture of extruded polystyrene foam sheet at Productos 

Moldeados America S.R. Ltda. (Plasticos Modernos) 

UNDP PRC/REF/20/TAS/04 Implementation of a national programme for recovery and recycling of refrigerants 

UNDP THA/SEV/09/INS/09 Institutional strengthening of the Ozone Layer Protection Unit 

UNDP VEN/REF/17/INV/40 Elimination of CFCs 11 and 12 in the manufacture of commercial refrigeration 

equipment at Industrias Nutal, C.A. 

UNDP VEN/REF/18/INV/43 Elimination of CFCs 11 and 12 in the manufacture of domestic refrigerators at Coresmalt 

Valencia, C.A. 

UNDP VEN/REF/19/INV/49 Elimination of CFC-11 and CFC-12 in the manufacture of bottle coolers, freezers and 

water coolers at Hielomatic, C.A. 

UNEP BAH/REF/26/TRA/05 Implementation of the RMP: Train the trainers programme in the refrigeration sector 

UNEP BAH/REF/26/TRA/06 Implementation of the RMP: Customs training 

UNEP DOM/REF/25/TRA/14 Implementation of the RMP: Training programme for customs officers 

UNEP DOM/REF/25/TRA/17 Implementation of the RMP: Train the trainers programme in the refrigeration sector 

UNEP DOM/SEV/17/INS/04 Establishment of the National Commission for the Ozone (Cogo) 

UNEP DRC/SEV/17/CPG/01 Country programme preparation 

UNEP ELS/REF/25/TRA/07 Implementation of the RMP: Train the trainers programme in the refrigeration sector 

UNEP ELS/REF/25/TRA/08 Implementation of the RMP: Customs training 

UNEP GAM/SEV/19/TRA/03 Training of customs officers 

UNEP GEO/REF/23/TRA/05 Implementation of the RMP: Training of trainers in the refrigeration servicing sector 

UNEP GLO/REF/19/TRA/97 Training modules for national training courses on good practices in refrigeration 

UNEP GLO/SEV/21/TAS/130 Develop a handbook on the practical use of policy instruments 

UNEP GUA/REF/21/TRA/13 National train the trainer programme on refrigeration management plan and good 

practices in refrigeration 

UNEP GUA/REF/27/TRA/18 Implementation of the RMP: Custom officers training programme 

UNEP GUA/SEV/28/INS/22 Renewal of institutional strengthening (phase III) 

UNEP GUY/REF/23/TRA/06 Implementation of the RMP: Training of trainers for good refrigeration servicing 

practices 

UNEP MOL/REF/25/TRA/03 Implementation of the RMP: Train the trainers programme for good practices in the 

refrigeration sector 

UNEP MOL/REF/25/TRA/04 Implementation of the RMP: Training on monitoring and control of CFC and CFC using 

equipment 

UNEP MOR/SEV/19/INS/03 Creation of Ozone Unit 

UNEP MOZ/SEV/15/INS/03 Institutional strengthening 

UNEP PER/REF/21/TRA/21 National train the trainer programme on refrigeration management plan and good 

practices in refrigeration 

UNEP PER/REF/27/TRA/23 Implementation of the RMP: Custom officers training programme 

UNEP PRC/SEV/17/INS/02 Creation of an Ozone Bureau 

UNEP SUD/SEV/28/INS/12 Renewal of institutional strengthening (phase II) 
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Agency Project Number Project Title 

UNEP SWA/SEV/15/INS/03 Institutional strengthening 

UNEP URT/SEV/20/INS/07 Institutional strengthening for the phase out of ODS and the establishment of a National 

Ozone Office 

UNEP VIE/SEV/28/INS/27 Renewal of institutional strengthening (phase II) 

UNEP ZIM/SEV/28/INS/20 Renewal of institutional strengthening (phase II) 

UNIDO IRA/FOA/22/INV/20 Phasing out of CFC-11 from flexible slabstock foam manufacturing at Safoam Co. 

UNIDO IRA/FOA/22/INV/21 Phasing out of CFC-11 from flexible slabstock foam manufacturing at Urethane Systems 

Company (USC) 

UNIDO IRA/FOA/22/INV/22 Phasing out of CFC-11 from flexible slabstock foam manufacturing at Shizar Co. 

UNIDO IRA/FOA/23/INV/29 Phasing out of CFC-11 from flexible slabstock foam manufacturing at Mashhad Foam 

UNIDO MOR/FUM/22/DEM/11 Four alternatives to the use of methyl bromide in horticulture: steam pasteurization, non-

soil cultivation, solarization, and low-dose chemicals, in combination with an Integrated 

Pest Management 

UNIDO MOR/REF/25/INV/24 Replacement of CFC-12 with HFC-134a for commercial refrigeration at Alom Du Nord 

UNIDO MOR/REF/25/INV/25 Replacement of CFC-12 with HFC-134a for commercial refrigeration at Batinox 

UNIDO PAK/REF/23/INV/17 Phasing out ODS at the freezer factory of Hirra Farooq's (Pvt) Ltd. 

UNIDO ROM/SEV/17/INS/04 Creation of an Ozone Secretariat 

UNIDO SUD/REF/19/INV/06 Phasing out of ODS at three small domestic refrigerator factories in Sudan (Coldair 

Refrigerator Factory, Modern Refrigerator and Metal Furniture Co., Sheet Metal 

Industries Co. Refrigerator Factory) 

UNIDO THA/FUM/25/DEM/97 Aternatives to the use of methyl bromide in grain storage (rice, maize, tapioca, feed 

grains and pulses) 

UNIDO TUN/ARS/22/INV/21 Phasing out CFCs at Sogepar 

UNIDO TUR/FOA/23/INV/30 Phasing out CFC-11 at Isbir Termoset Plastic San. A.S., Ankara, Turkey 

UNIDO VEN/FOA/25/INV/64 Phasing out CFC-11 with HCFC-141b at Tecnofrigo in the production of rigid PU panels 



UNEP/OzL.Pro/ExCom/32/7 

Annex III 

Page 1 

 
Annex III 

 

PROJECTS WITHOUT PROGRESS SINCE LAST PROGRESS REPORT, BY AGENCY 

 
Agency Project Number Project Title 

France MOR/REF/23/TRA/18 Training programme 

UNDP CAF/FOA/19/INV/04 Continuation of conversion to CFC-free technology in manufacturing of flexible 

polyurethane foam at Vita-Centrafrique 

UNDP CAF/REF/20/TAS/05 Implementation of a national programme for recovery and recycling of refrigerants 

UNDP MOR/FOA/22/INV/08 Phase out of CFC in the manufacture of flexible foam (slabstock) at Richbond S.A. 

UNDP MOR/FOA/22/INV/10 Phase out of CFC in the manufacture of flexible foam (slabstock) at Dolidol 

UNDP PER/REF/15/INV/04 Elimination of CFC-11 and CFC-12 in the manufacture of domestic refrigerators at 

Andina Industrial S.A. 

UNDP PER/REF/15/INV/06 Elimination of CFC-11 and CFC-12 in the manufacture of domestic refrigerators at 

Industrias Lenche S.A. (Inlensa) 

UNDP URT/REF/22/TAS/08 Implementation of a national programme for recovery and recycling of refrigerant 

UNEP BHA/SEV/19/INS/02 Institutional strengthening for the phase-out of ODSs under the Montreal Protocol 

UNEP PHI/SEV/11/TAS/23 Information exchange programme 

UNIDO ALG/FOA/23/INV/25 Phasing out CFC-11 at La Mousse du Sud flexible polyurethane foam plant 

UNIDO ALG/FOA/25/INV/27 Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of 

methylene chloride technology at Ets Matelas Djurdjura 

UNIDO ALG/FOA/27/INV/33 Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of 

flexible polyurethane foam at Matelas Atlas (Sam Atlas) 

UNIDO ALG/FOA/27/INV/34 Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of 

flexible polyurethane foam at King's Matelas 

UNIDO CMR/FOA/23/INV/10 Phasing out CFC-11 at Scimpos 

UNIDO CMR/FOA/23/INV/11 Phasing out CFC-11 at Sonopol 

UNIDO GUY/REF/23/INV/05 Phasing out ODS at Guyana Refrigerator Ltd., Guyana (GRL) 

UNIDO MOZ/REF/18/INV/04 Phasing out of CFCs at Industria de Aplicacoes Technico-Domesticas Limitada (Indatec) 

UNIDO TUN/FOA/23/INV/23 Phasing out CFC-11 at Sud Inter Mousse flexible polyurethane foam plant 

UNIDO TUR/FOA/23/INV/31 Phasing out CFC-11 at Go-Ya Sungar Ltd. Sti. 




