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PROPUESTAS DE PROYECTOS:  CHINA 

 

 El presente documento contiene los comentarios y recomendaciones de la Secretaría del 

Fondo referentes a las siguientes propuestas de proyectos: 

 

Producción 

 

•  Informe de verificación de la ejecución del programa anual de trabajo de 

2000 para la eliminación de la producción de CFC 

Banco Mundial 

 

Refrigeración 

 

•  Sustitución del agente espumante CFC-11 por ciclopentano y del 

refrigerante CFC-12 por HFC-134a en la fabricación de refrigeradores 

domésticos en Shangling Electric Appliance (Group) Co. Ltd. 

Banco Mundial 

 

Disolventes 

 

•  Informe y solicitud del segundo pago referente a la ejecución del 

programa anual de 2000-2001 del Plan del Sector de Disolventes de 

PNUD 



 

China 

 

INFORME DE VERIFICACIÓN DE LA EJECUCIÓN DEL PROGRAMA ANUAL DE 

TRABAJO DE 2000 PARA LA ELIMINACIÓN DE LA PRODUCCIÓN DE CFC EN 

CHINA 

 

Descripción 

 

1. El programa anual de 2001 para la eliminación del sector de producción de CFC en China 

fue presentado por el Banco Mundial y aprobado por el Comité Ejecutivo en su 

Trigesimosegunda Reunión, en diciembre de 2000, quedando pendiente la financiación hasta la 

Trigesimotercera Reunión del Comité Ejecutivo en espera de la presentación del informe de 

verificación de la ejecución del programa anual de 2000 para la eliminación de la producción de 

CFC en China (Decisión 32/62). 

 

2. Conforme a lo solicitado, el Banco Mundial presenta ante la Trigesimotercera Reunión 

los Informes de Verificación de CFC de China, con la verificación del cierre completo de cinco 

plantas incluidas en el programa anual de 2000 (identificadas en los informes de auditoría de 

SRIC con los números A4, A9, B3, B7 y B13), y la producción de 1999 de diez plantas 

(identificadas en los informes de auditoría de SRIC con los números A7, A8, A10, A11, A13, 

B8, B11, B12, B14 y B15). Con el informe de verificación, el Banco Mundial solicita el 

libramiento de US $13 millones y el correspondiente 9% de costos de apoyo para el programa 

anual de 2001. 

Comentarios 

 

3. Habría que recordar que el Comité Ejecutivo aprobó, en su Trigesimosegunda Reunión, 

una directrices y un formato normalizado para la verificación de la eliminación de la producción 

de SAO. Esa decisión se adoptó en previsión del desafío que iba a representar la verificación de 

la eliminación gradual de la producción de SAO, modalidad que ha sido y será adoptada por casi 

todas las plantas de producción de SAO de los países acogidos al artículo 5. A diferencia de los 

cierres completos en los que cesa la producción de CFC y se desmontan los equipos clave, los 

cierres parciales sólo dan lugar a una reducción de la producción y, por este motivo, su 

supervisión es más dificultosa y es más necesario disponer de datos adecuados.  

 

4. El Banco Mundial informó a la Secretaría de que la verificación se llevó a cabo antes de 

la Trigesimosegunda Reunión, motivo por el que no siguió el formato de las nuevas directrices. 

Sin embargo, esto hace que en el informe de verificación falten los siguientes datos importantes: 

número de días en producción (días en explotación) de cada mes, en cada planta, y datos de 

consumo mensual y compras de los componentes utilizados en la obtención de la producción de 

SAO supervisada (por ejemplo, CTC y AHF para la producción de CFC-11 y CFC-12). El 

experto de la Secretaría ha confirmado que tanto el número de días en explotación como el 

consumo de componentes son elementos esenciales para validar el nivel de producción de CFC. 

 

5. Como en cualquier auditoría, el procedimiento es importante para garantizar los 

resultados. Para ello, las directrices presentan unos pasos claros y concretos que han de seguirse, 

tanto antes como durante la visita a los centros de producción, utilizando los datos facilitados por 

la empresa. Sin embargo, el informe de verificación no contiene explicación alguna de si se 



 

siguieron estos pasos o de si el procedimiento adoptado por el equipo de verificación está en 

consonancia con las directrices.  

 

6. Según las directrices, en el informe de verificación han de incluirse los hallazgos y 

conclusiones del equipo de verificación sobre la ejecución del programa anual de eliminación de 

la producción de SAO, pero el informe de verificación no contiene hallazgos ni conclusiones del 

equipo de verificación. La percepción obtenida sobre el terreno es de extrema importancia para 

los responsables de la toma de decisiones, que no tienen oportunidad de llevar a cabo 

valoraciones sobre el terreno. 

 

Contenido del informe de verificación y consistencia con los términos del Acuerdo 

 

i) Finalización de la verificación del plan de trabajo anual de 1999 

7. De acuerdo con el plan de trabajo anual de 1999, tendría que haber otras dos plantas que 

no estaban produciendo en 1997 y que según comunicó el Banco Mundial estaban cerradas, pero 

estas dos plantas no se incluyeron en ninguno de los dos informes de verificación presentados 

anteriormente. Esto ya fue apuntado por la Secretaría tanto en sus comentarios al plan de trabajo 

anual de 2000 presentado por el Banco Mundial en la Trigesimosegunda Reunión como en los 

comentarios al informe de verificación presentado en la Trigesimotercera Reunión. 

 

(ii) Finalización de la verificación del plan de trabajo anual de 2000 

 

8. De acuerdo con el plan de trabajo anual de 2000, tendría que haber otras 11 plantas que 

se encontraban produciendo con arreglo a las cuotas de 2000, además de los cinco cierres 

completos incluidos en el informe de verificación. Sin embargo, la producción de estas once 

plantas en el año 2000 no se ha incluido en el informe de verificación. 

 

9. Dado que la documentación presentada no contiene la verificación completa de los 

resultados de la ejecución del programa de trabajo de 2000, se pone en cuestión su consistencia 

con los términos del Acuerdo, que estipulan que “Los pagos que se indican en este párrafo 

(distintos del tramo inicial para 1999) están condicionados a la verificación independiente de que 

se han alcanzado las disminuciones de producción acordadas y a que se mantengan tales 

disminuciones, y a que China satisfaga los demás requisitos del presente acuerdo. Por ejemplo, el 

pago en 2003 estará condicionado a la verificación satisfactoria de que, como mínimo, China 

haya mantenido durante 2002 la reducción exigida para 2001”.  

 

10. Se observa que el Banco Mundial está estudiando racionalizar aún más el proceso, lo que 

con un poco de suerte incluirá el coordinar el programa de trabajo anual con la planificación de 

la verificación de la producción a la luz de los requisitos establecidos en el Acuerdo.  

El programa de trabajo de 2001 presentado de nuevo 

 

11. El programa de trabajo se presenta de nuevo en la Trigesimotercera Reunión exactamente 

igual a la versión presentada en la Trigesimotercera Reunión. No está claro el motivo de que no 

se haya actualizado con información más reciente que la de la versión previa, elaborada en 

agosto de 2000. Por ejemplo, en la página 9 del documento, en el párrafo 17, se dice que “China 

ha facilitado una lista de las plantas productoras de HCFC-22 en China, que se adjunta como 



 

Tabla A.4. La lista se verificará en el segundo semestre de 2000 como se indica más arriba”. Esta 

misma afirmación aparece en la última versión, sin que se diga si se ha realizado la verificación y 

con qué resultados.   

 

12. Hay que señalar que la Secretaría, al examinar el programa de trabajo de 2001 presentado 

en la Trigesimosegunda Reunión, pidió que China presentara información sobre el 

funcionamiento y la gestión del sistema de cuotas de producción. Sin embargo, esta información 

no aparece en la documentación más reciente presentada.  

 

Recomendaciones 

 

1. El informe de verificación contiene datos razonablemente adecuados sobre los cinco 

cierres totales y el Banco Mundial ha aceptado la petición de la Secretaría de que facilite las 

fotografías o vídeos de las plantas desmontadas, aunque no se han recibido en la Secretaría. 

Sobre la base de la producción de CFC (o la cuota de producción concedida) en 1999, la 

reducción obtenida con el cierre de estas cinco plantas es de 2.270 Tm PAO, lo que representa 

alrededor del 50% del objetivo de reducción (4.770 Tm PAO) del año 2000. 

2. En cuanto a los diez cierres parciales, en vista de que el informe de verificación no 

contiene los datos esenciales para que la Secretaría pueda llevar a cabo validaciones plausibles, 

ni contiene la verificación completa del programa anual de 2000, la Secretaría no está en 

situación de recomendar el libramiento de financiación sobre la base del informe de verificación. 

En consecuencia, el Comité Ejecutivo podría considerar el libramiento del 50% de la 

financiación solicitada de US $13 millones, correspondiente a la reducción verificada  por los 

cinco cierres totales, una vez que el Banco Mundial facilite a la Secretaría las pruebas del 

desmontaje de las cinco plantas, y retener el resto hasta la Trigesimocuarta Reunión pendiente de 

la presentación de los siguientes datos por el Banco Mundial: 

 

a) un informe de verificación que comprenda la ejecución de la totalidad del 

programa de trabajo de 2000 del proyecto de eliminación de la producción de 

CFC en China, con arreglo a las directrices aprobadas en la Trigesimosegunda 

Reunión; 

 

b) un informe consolidado de verificación de la ejecución de la totalidad del 

programa de trabajo de 1999 del proyecto de eliminación de la producción de 

CFC en China, que deberá incluir todos los cierres totales de plantas de 

producción realizados en 1999, inclusive la planta de producción de cloro y 

derivados de Liaoning Chemical Group y la planta de producción de flúor y 

derivados de Fujian Shaowu (la cadena de producción de CFC-11), así como 

todos los cierres parciales; 

 

c) información sobre el funcionamiento y gestión del sistema de cuotas en China; 

 

d) cualquier propuesta referente a la racionalización del proceso para coordinar 

mejor el programa de trabajo anual y la planificación de la verificación a la luz de 

los requisitos establecidos en el Acuerdo. 

 



 

HOJA DE EVALUACIÓN DE PROYECTO 

CHINA 

 
SECTOR: Refrigeración Empleo de SAO en el sector (1999): 6.300 toneladas PAO 

 

Umbral de rentabilidad de costos por subsectores: Doméstica US $13,76/kg 

 

Título del proyecto: 

 

(a) Sustitución del agente espumante CFC-11 por ciclopentano y del refrigerante CFC-12 por HFC-134a en la 

fabricación de refrigeradores domésticos en Shangling Electric Appliance (Group) Co. Ltd. 

 

 

Datos del proyecto Refrigeración doméstica 

  Shangling 

Consumo en la empresa (toneladas PAO) 490,50 

Impacto del proyecto (toneladas PAO) 490,50 

Duración del proyecto (meses) 36 

Importe solicitado inicialmente (US $) 3.927.755 

Costo final del proyecto (US $):  

 Costo marginal de capital (a) 3.442.500 

 Imprevistos (b) 344.250 

 Costo marginal de explotación (c) 450.619 

 Costo total del proyecto (a+b+c) 4.237.369 

 Propiedad local (%) 97% 

 Componente exportador (%) 2% 

Importe solicitado (US $) 0 

Relación costo-eficacia (US $/kg.) 6,21 

¿Confirmada financiación de contraparte?  

Organismo coordinador nacional SEPA 

Organismo de ejecución BIRD 

   

Recomendaciones de la Secretaría  

Importe recomendado (US $)  

Impacto del proyecto (toneladas PAO)  

Relación costo-eficacia (US $/kg)  

Costos de apoyo del organismo de ejecución 

(US $) 

 

Costo total para el Fondo Multilateral (US $)  

 



 

 

DESCRIPCIÓN DEL PROYECTO 

 

Antecedentes sectoriales 

 

- Consumo total de SAO más reciente disponible (1999) 67.580,00 toneladas PAO 

- Consumo de referencia de sustancias del Grupo I del Anexo A 

(CFC)  

57.818,00 toneladas PAO 

- Consumo de sustancias del Grupo I del Anexo A durante 1999 42,983 toneladas PAO 

- Consumo de referencia de CFC del sector de refrigeración No disponible toneladas PAO 

- Consumo de CFC en el sector de refrigeración doméstica 

durante 1999, incluso mantenimiento 

6.300,00 toneladas PAO 

- Fondos aprobados para proyectos de inversión en el sector de 

refrigeración en diciembre de 2000 (Trigesimosegunda 

Reunión) 

US $150.893.871  

- Cantidad de CFC a eliminar mediante proyectos de inversión en 

el sector de espumas a final de 2000 

11.313,00 toneladas PAO 

 

 

1. Según los datos comunicados por China a la Secretaría del Fondo Multilateral, el país 

está en situación de cumplimiento con la congelación de CFC. A fin de llegar al objetivo de 

reducción del 50% de CFC para el año 2005 deberán eliminarse otras 302,45 toneladas PAO. 

2. Según la información recibida del Gobierno de China, queda pendiente de financiación 

por el Fondo Multilateral un proyecto de inversión en el sector de refrigeración doméstica. Las 

demás empresas del sector son pequeñas y medianas. Más adelante se preparará y se presentará 

un proyecto general de eliminación completa.  

3. El Comité Ejecutivo ha aprobado alrededor de US $150,9 millones para proyectos de 

eliminación de 11.313 toneladas PAO de CFC en el sector de refrigeración doméstica de China. 

Shanghai Shangling Electric Appliance 

 

4. Esta empresa, que es de propiedad nacional en un 96,52%, consumió en 1999 la cantidad 

de 409,3 toneladas PAO de CFC-11 y 81,2 toneladas PAO de CFC-12 en la fabricación de 

394.976 unidades de refrigeradores domésticos. Tiene cinco líneas de producción: tres de 

producción de refrigeradores, una de producción de congeladores (parada desde hace dos años) y 

una línea de asistencia técnica frigorífica. Los equipos de producción de espumas existentes se 

componen de 18 máquinas dosificadoras de espuma de alta presión, que dan servicio a los 

montajes y útiles de espumación instalalados en las líneas de producción de armarios y puertas. 

La empresa está equipada también con equipos de montaje, de evacuación y de carga de 

refrigerantes.  

5. Con el proyecto propuesto se eliminarán 490,5 toneladas PAO de CFC-11 mediante la 

conversión al ciclopentano en las operaciones de espumación (en las líneas 1, 2 y 3) y a HFC-

134a en la sección de refrigerantes (en las líneas de montaje 2 y 3 y en la línea de asistencia 

técnica). La línea de montaje 1 se convirtió a HFC-134a en el proyecto aprobado anteriormente 

por el Comité Ejecutivo. Shangling desmontará a sus expensas la línea 4 (producción de 



 

congeladores) al término de este proyecto, para llegar a la eliminación completa de SAO en todas 

sus líneas de producción. 

6. La adopción de un nuevo agente espumante inflamable requiere una modificación 

sustancial del proceso productivo existente para garantizar la seguridad de las condiciones de 

trabajo. En la propuesta se solicita financiación para la modificación o sustitución de 18 

máquinas de alta presión existentes, la sustitución de las máquinas de premezclado, la 

modificación de la instalación eléctrica de los montajes y útiles de espumación y la instalación 

de sistemas de detección de gas, ventilación y suministro de hidrógeno. El costo cuya 

financiación se solicita para la conversión de la parte referente a espumas asciende a 

US $2.982.500. La conversión a la tecnología de HFC-134a requiere la sustitución de las 

máquinas de carga de refrigerante y de los detectores de fugas, así como la sustitución o 

adaptación de las bombas de vacío, con un costo de US $709.770. Otros costos adicionales son 

los de transferencia de tecnología, pruebas, formación y certificación de seguridad. Los costos 

imprevistos se cifran en un 10%. 

7. Se solicita la financiación de costos marginales de explotación por cuantía de 

US $450.619 durante el plazo de seis meses, debido al mayor costo de los productos químicos y 

al aumento de la densidad de la espuma.  

 

COMENTARIOS Y RECOMENDACIONES DE LA SECRETARÍA 

 

COMENTARIOS 

 

1. El Comité Ejecutivo ha aprobado ya dos proyectos de inversión referentes a esta empresa 

con ejecución a cargo del Banco Mundial: 

• Conversión a espumas de CFC reducidas al 50% en la fabricación de refrigeradores con un 

costo de US $958.000 (aprobado en la Décima Reunión), y  

• Asistencia en ingeniería para la conversión de la fabricación de refrigeradores a HFC-134a 

con compresores rotativos en Shanghai Shangling General Refrigerator Factory con un costo 

de US $1.327.000 (aprobado en la Decimotercera Reunión). 

2. Estos dos proyectos cubrían la conversión de la totalidad de la producción de la empresa 

en aquel momento. Ambos proyectos se han finalizado.  

3. La Secretaría ha solicitado al Banco Mundial que aclare la fecha de instalación de las 

cuatro líneas de producción adicionales que se enumeran en la propuesta actual. El Banco ha 

indicado que, en el periodo 1993-1994, al tiempo que se avanzaba con los dos proyectos 

anteriores, la empresa estaba montando simultáneamente nuevas instalaciones de producción con 

CFC. Los proyectos aprobados sólo cubrían la conversión de una línea de producción. La 

capacidad productiva nueva se instaló después de la fecha de aprobación pero antes de julio de 

1995.  

4. El análisis del informe de terminación de proyecto (PCR) correspondiente al segundo 

proyecto, no recibido por la Secretaría hasta fechas recientes, indica que la financiación 

facilitada mediante el proyecto puede haber sido utilizada para otras actividades además de para 



 

la conversión de la parte correspondiente a refrigerantes de la línea 1. En vista de ello, la 

Secretaría pidió aclaraciones al Banco Mundial sobre el alcance de la conversión de la parte 

correspondiente a refrigerantes  financiada con el segundo proyecto.  

5. La Secretaría ha analizado también la pauta de utilización de los equipos iniciales en las 

operaciones de espumación. El resultado es que alrededor del 60% de los equipos de espumación 

se han utilizado para producir alrededor del 7% de la producción total. Esto plantea la cuestión 

de si estos equipos iniciales, que están considerablemente infrautilizados, pueden acogerse a 

financiación. 

6. Los datos de producción utilizados en el PCR no concuerdan con los datos que se 

tuvieron en cuenta para el cálculo del costo marginal de explotación en la propuesta de proyecto. 

Por lo tanto, no fue posible completar el examen del costo marginal de explotación. 

7. Se ha solicitado al Banco Mundial información adicional y aclaraciones sobre todas las 

cuestiones planteadas en los párrafos precedentes.  

8. Las cuestiones afectan directamente al número de equipos que pueden acogerse a 

financiación en concepto de costos marginales, y al cálculo de los costos marginales de 

explotación. Todas las cuestiones referentes a los costos que pueden acogerse a financiación para 

cada equipo han quedado resueltas en las conversaciones con el Banco Mundial. 

9. Se mantendrá informado al Subcomité de Examen de Proyectos del resultado de las 

conversaciones sobre las cuestiones pendientes. 



 

HOJA DE EVALUACIÓN DE PROYECTO 

CHINA 

 
SECTOR: Disolventes Empleo de SAO en el sector (1999): 4.286 toneladas PAO 

 

Umbral de rentabilidad de costos por subsectores: CFC-113 US $19,73/kg 

   TCA US $38,50/kg 

Título del proyecto: 

 

(a) Informe y solicitud del segundo pago referente a la ejecución del programa anual de 2000-2001 del Plan del 

Sector de Disolventes de China 

 

 

Datos del proyecto Varios disolventes 

   

Consumo en la empresa (toneladas PAO)  

Impacto del proyecto (toneladas PAO)  

Duración del proyecto (meses)  

Importe solicitado inicialmente (US $) 6.955.000 

Costo final del proyecto (US $):  

 Costo marginal de capital (a)  

 Imprevistos (b)  

 Costo marginal de explotación (c)  

 Costo total del proyecto (a+b+c)  

 Propiedad local (%) 100% 

 Componente exportador (%) 0% 

Importe solicitado (US $) 0 

Relación costo-eficacia (US $/kg.)  

¿Confirmada financiación de contraparte?  

Organismo coordinador nacional  

Organismo de ejecución PNUD 

   

Recomendaciones de la Secretaría  

Importe recomendado (US $)  

Impacto del proyecto (toneladas PAO)  

Relación costo-eficacia (US $/kg)  

Costos de apoyo del organismo de ejecución 

(US $) 

 

Costo total para el Fondo Multilateral (US $)  

 



 

 

Informe y solicitud del segundo pago referente a la ejecución del programa anual de 2000-2001 

del Plan del Sector de Disolventes de China 

 

 

Antecedentes 

 

1. La presente hoja de evaluación se compone de la parte A, con los comentarios y 

recomendaciones de la Secretaría, y la Parte B, que contiene lo siguiente: 

a) Informe y solicitud del segundo pago para la ejecución del programa anual de 

2000-2001 del plan del sector de disolventes de China.  

b) Plan del sector de disolventes para la eliminación de SAO en China: Enmienda al 

primer programa de ejecución (1 de julio de 2000 – 31 de diciembre de 2001). 

 

PARTE A 

COMENTARIOS Y RECOMENDACIONES DE LA SECRETARÍA 

2. En la Trigesimosegunda Reunión del Comité Ejecutivo, el PNUD presentó un informe 

provisional sobre la ejecución del programa anual de 2000-2001, junto con una propuesta de 

enmienda para el primer programa de ejecución (1 de julio de 2000 – 31 de diciembre de 2001). 

3. El Comité Ejecutivo observó que en el informe provisional se indicaba que la eliminación 

proyectada no cumpliría uno de los objetivos de eliminación estipulados en el Acuerdo, y no 

adoptó decisión alguna sobre los demás aspectos de la documentación presentada por el PNUD. 

4. En su informe final actualizado, el PNUD indica que se ha identificado una empresa 

adicional, que consume anualmente alrededor de 86 toneladas métricas de TCA, para participar 

en el programa de 2001. Esto permitiría alcanzar el objetivo de eliminación de TCA estipulado 

en el Acuerdo para el año 2001. Se ha suscrito un contrato de eliminación de SAO. 

Enmienda al primer programa de ejecución  

 

5. En la enmienda al primer programa de ejecución, el Gobierno de China propone 

disminuir en US $2 millones la financiación asignada a contratos de reducción y redirigir esta 

cantidad al desarrollo y producción de dos disolventes alternativos: el n-propil bromuro (nPB, 

que tiene un PAO reducido y se encuentra actualmente en investigación por el Grupo de 

Evaluación Científica y el Grupo de Evaluación Técnica y Económica a petición de las Partes), y 

un disolvente sin PAO designado como HT-1.  

6. En la Trigesimosegunda Reunión, el Comité Ejecutivo no adoptó decisión alguna 

referente a la enmienda al primer programa de ejecución propuesta. 

7. China cree firmemente que aún podrá eliminar la cantidad de consumo requerida para 

cumplir los objetivos de reducción de 2001 y 2002, como se estipula en el Acuerdo, puesto que 

el país prevé que la licitación dará lugar a una disminución de los costos de eliminación por 



 

tonelada PAO con respecto a los presupuestados anteriormente, porque el uso del nuevo 

disolvente reducirá los costos de conversión. Por tanto, esta menor asignación será aún suficiente 

para cubrir el costo de los Contratos de Reducción de SAO de 2000 y 2001. 

8. Antes de la Trigesimosegunda Reunión, la Secretaría pidió información sobre el motivo 

de que una propuesta de gasto importante de esta naturaleza no se hubiera anunciado en la 

estrategia inicial aprobada en 2000, y también una explicación de la propuesta de empleo de nPB 

a la luz de la Decisión X/8, que alienta a las Partes a tomar activamente las medidas oportunas 

para desalentar la producción y comercialización de nuevas sustancias que contribuyan a agotar 

la capa de ozono. 

9. El PNUD indicó que actualmente se está importando desde EE.UU. un disolvente 

limpiador denominado HEP-2, con un contenido de nPB de alrededor del 70%. Consciente de la 

importancia de desarrollar localmente disolventes alternativos a precios razonables, China  

apoyará el desarrollo y la producción de este disolvente (que ha sido ofrecido como una de las 

alternativas que pueden utilizarse en la preparación de la licitación para los contratos de 

eliminación del primer año). Sin embargo, China garantizará también el cumplimiento estricto de 

las decisiones de las Partes y del Comité Ejecutivo en relación con el uso de estos disolventes 

alternativos. 

10. El Gobierno de China indicó al PNUD que el disolvente HT-1 es una mezcla azeotrópica 

de hidrocarbonos e hidrofluorocarbonos con un PAO cero y sin toxicidad, que es utilizado en 

China por la industria de la aviación desde hace varios años.  

RECOMENDACIÓN 

1. Sería conveniente que el Comité Ejecutivo considerara la solicitud de financiación por 

importe de US $6,955 millones para 2001 sobre la base de los comentarios que anteceden, 

teniendo en cuenta las opiniones del Comité sobre la enmienda propuesta al primer programa de 

ejecución.
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PARTE B 

INFORME Y SOLICITUD DEL SEGUNDO PAGO REFERENTE A LA EJECUCIÓN 

DEL PROGRAMA ANUAL DE 2000-2001 DEL PLAN DEL SECTOR DE 

DISOLVENTES DE CHINA 

por la 

Administración Estatal de Protección Ambiental (SEPA), China 

y el 

Programa de las Naciones Unidas para el Desarrollo (PNUD) 

 

 
ANTECEDENTES 

1. En su Trigésima Reunión, celebrada en Montreal del 29 al 31 de marzo de 2000, el 

Comité Ejecutivo del Fondo Multilateral para la Aplicación del Protocolo de Montreal (Comité 

Ejecutivo) aprobó el 29 de marzo de 2000, mediante la Decisión 30/56, el “Acuerdo para la 

eliminación de SAO en el sector de disolventes de China” referente a la eliminación de 

sustancias susceptibles de agotar la capa de ozono (SAO) en el sector de disolventes de China, 

con un costo total de US $52 millones para el Fondo Multilateral. 

2. En la Trigesimosegunda Reunión del Comité Ejecutivo, China y el PNUD presentaron el 

“Informe provisional y solicitud del segundo pago para la ejecución del programa anual de 2000-

2001 del plan del sector de disolventes de China” (UNEP/OzL.Pro/Executive 

Committee/32/30/China). El Informe Provisional indicaba que se había terminado el proceso de 

licitación de los contratos de reducción de SAO de 2000 y que se habían firmado contratos para 

eliminar 473,169 toneladas de CFC-113, 15,6 toneladas de TCA y 7,6 toneladas de CTC. Con 

estos contratos de reducción, se superará el objetivo acumulado de eliminación del programa 

anual 2000-2001, pero quedarán por eliminar 84,6 toneladas de TCA. El Informe Provisional 

incluía también una enmienda al programa anual de 2000-2001, según la cual el Gobierno de 

China proponía reducir en US $2 millones la financiación asignada a los contratos de reducción 

de SAO y redirigir esta cantidad al desarrollo y producción de disolventes alternativos. 

3. Tras considerar las recomendaciones del Subcomité de Examen de Proyectos 

(UNEP/OzL.Pro/Executive Committee/32/21, párr. 96), el Comité Ejecutivo tomó nota del 

informe provisional sobre el programa anual de 2000-2001 del plan del sector de disolventes de 

China indicaba que la eliminación proyectada no cumplía con uno de los objetivos de 

eliminación estipulados en el acuerdo (UNEP/OzL.Pro/Executive Committee/32/44, párr. 79) 

 

MEDIDA ADOPTADA 

4. Con posterioridad a la Trigesimosegunda Reunión del Comité Ejecutivo, el Gobierno de 

China adoptó las medidas necesarias para corregir la insuficiente eliminación de TCA. El 

Gobierno de China y el PNUD tienen la satisfacción de informar de que el 21 de febrero de 2001 

se firmó un nuevo contrato de reducción de SAO con la Chongqing Chuanyi Factory No. 1 de 



 

Chongqing City, en el suroeste de China, para la eliminación de otras 86 Tm de TCA de su 

proceso de limpieza, para cumplir todos los objetivos de eliminación estipulados en el programa 

anual de 2000-2001. 

5. La Chongqing Chuanyi Factory No. 1 es una empresa pública con más de 30 años de 

antigüedad en la producción de materiales funcionales de metales no ferrosos y metales nobles. 

Sus principales productos, como barras revestidas de metales nobles o básicos, productos para la 

medición de temperatura, dispositivos eléctricos de vacío, etc., son ampliamente utilizados en la 

industria electrónica. 

 

FINANCIACIÓN DE 2001 

6. Con la aprobación del Acuerdo en marzo de 2000, el Comité Ejecutivo aprobó el 

libramiento de la financiación de US $6,75 millones para el año 2000, para facilitar el inicio por 

China de las actividades encaminadas al cumplimiento de los objetivos de reducción para 2001 

así como a trabajar por el logro de los objetivos de reducción de los años siguientes. El Comité 

Ejecutivo decidió asimismo facilitar a China en 2001 la cantidad adicional de US $6,955 

millones para el periodo de enero a diciembre de 2001, previa verificación satisfactoria de la 

finalización por China del proceso de licitación para la eliminación correspondiente al año 2001. 

7. Además de los informes anteriores presentados en la Trigesimosegunda Reunión del 

Comité Ejecutivo, la SEPA y el PNUD confirman que China ha corregido la insuficiente 

eliminación y que ahora se cumplen todos los objetivos de eliminación del programa anual de 

2000-2001. Este informe facilitará al Comité Ejecutivo el examen y aprobación del libramiento, 

en marzo de 2001, de la cantidad de US $6,995 millones en concepto de financiación para 2001. 

 

MEDIDAS QUE SE SOLICITAN 

8. Con la confirmación de que China ha firmado un contrato adicional de reducción de SAO 

para eliminar la cantidad de TCA requerida para que China alcance tanto el objetivo acumulado 

como los objetivos individuales de eliminación de solventes con SAO en el programa anual 

2000-2001, se solicita al Comité Ejecutivo que decida y apruebe el libramiento en marzo de 

2001, de la cantidad de US $6,995 millones en concepto de financiación para 2001. 
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000

(Shandong Xinxing)
A.   Plant identification

Name of Enterprise : Shandong Xinxing Chemical Plant

Plant Ref. Number :

     Sector Plan # : 14

     SRI # : A4

Address of the Plant : West of Zhaozhuang West Railway Station, P.C. 277000,

Xuechemg City, Shandong Province

Contact person(s) and
Functional Title

: Mr. Yue Guangli, Director

Telephone Number : 0632-4418273

Fax Number :

E-mail Address

Plant Closed

:

: Yes

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer SEPA

Sept. 2, 2000

1 day
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C. Plant History

Date of construction: 1987
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11
CFC-12 1 1,000 140 32 0
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D.   Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : 1

Date of CFC production ceased : Jan.1998

Date of dismantling completed : Jan. 28, 2000

Verification of destruction of key
components by :

[ Name of certifying body]
EPB, Xuecheng City

Reactor tank(s) dismantled and
destroyed

: Yes

Control and monitoring equipment
dismantled and destroyed

: Yes

Pipes dismantled and destroyed : Yes

Utilities dismantled and destroyed : No. Not Specified in the Agreement

Evidence of destruction (photos
or videos) : Both Available to SEPA and the World Bank

Chance of resuming production : No
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Assessment by the verification
team to be included in the
verification report

: Closure Completed

2.       Plant for gradual closure

Annual CFC-11/12 quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products ( CFC-12) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 110(issued)-62
(sold) = 48

Opening Stock at beginning of year 37 26 4
Production 140 32 0
Sales 151 54 0
Closing stock at end of year 26 4 4

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-12 140 32 0
HF/CFC-12 0.444 0.443 0
CTC/CFC-12 1.379 1.518 0
* Till the year of the verification

Operational days per year

Type of
Production

Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-11
CFC-12
*Till the year of the verification.
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Monthly CFC production and raw material consumption*

CFC-12 Production and CTC consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

CTC/
CFC-12

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan 0 0
Feb 0 0
Mar 0 0
Apr 0 0
May 0 0
Jun 0 0
Jul 0 0
Aug 0 0
Sept 0 0
Oct 0 0
Nov 0 0
Dec 0 0

CFC-12 Production and HF consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

HF/
CFC–12

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 0 0
Feb 0 0
Mar 0 0
Apr 0 0
May 0 0
Jun 0 0
Jul 0 0
Aug 0 0
Sept 0 0
Oct 0 0
Nov 0 0
Dec 0 0
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000

(Suzhou Xinye)

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Suzhou Xinye Chemical Co. Ltd.

     Sector Plan # :  34

     SRI # :  A7

Address of the Plant :  Caihong Building, Sanxiang Lu, P.C. 215004,

Suzhou City, Jiangsu Province

Contact person(s) and
Functional Title

:  Mr. Xu Yuepin, General Manager

Telephone Number :  0512-8281388

Fax Number :  0512-8281988

E-mail Address

Plant Closed

:

:

zgsnc@public1.sz.js.cn

No

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Oct. 24 , 2000

1 day
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C. Plant History

Date of construction:                  1993
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11 2 7,000 2,532 5,042 7,408
CFC-12
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : No.

Date of CFC production ceased : N.A.

Date of dismantling completed :  N.A.

Verification of destruction of key
components by :

[ Name of certifying body]
N. A.

Reactor tank(s) dismantled and
destroyed

: N. A.

Control and monitoring equipment
dismantled and destroyed

: N. A.

Pipes dismantled and destroyed : N. A.

Utilities dismantled and destroyed :  N. A.
Evidence of destruction (photos
or videos) :  N. A.

Chance of resuming production : N. A.
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Assessment by the verification
team to be included in the
verification report

: N. A.

2.      Plant for gradual closure

Annual CFC-11/12 quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products (CFC-11) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota  5,809 (issued) +
1599 (purchased)
= 7,408

Opening Stock at beginning of year  0 8 912
Production 2,532 5,042 7,408
Sales 2,524 4138 7,858
Closing stock at end of year 8  912 462

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-11 2,532 5,042 7,408
HF/CFC-11 0.174 0.177 0.166
CTC/CFC-11  1.136 1.250 1,214

* Till the year of the verification

Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
CFC-12
*Till the year of the verification.
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Monthly CFC-11/12 production and raw material consumption*

CFC-11 Production and CTC consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

CTC/
CFC-11

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan  1,173 1.210
Feb 771 1.202
Mar 1,256 1.223
Apr 1,426 1.212
May 0 0.000
Jun 0 0.000
Jul 0 0.000
Aug 430 1.247
Sept 565 1.220
Oct 562 1.218
Nov 622 1.200
Dec 603 1.214

CFC-11 Production and HF consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

HF/
CFC–11

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan  1,173 0.163
Feb 771 0.165
Mar 1,256 0.162
Apr 1,426 0.167
May 0 0.000
Jun 0 0.000
Jul 0 0.000
Aug 430 0.175
Sept 565 0.168
Oct 562 0.168
Nov 622 0.167
Dec 603 0.163
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000

( Jiangsu Meilan)

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Jiangsu Meilan Electro-chemical Plant

     Sector Plan # : 1

     SRI # :  A8

Address of the Plant :  No. 460, Yangzhou Lu, P.C. 225300

Contact person(s) and
Functional Title

:  Mr. Zhu Ji , Chief, Financial Dept./

 Mr. Ying Changlin, Chief, CFC Production Dept.

Telephone Number :  0523-6552276

Fax Number :  0523-6552323

E-mail Address

Plant Closed

:

: No

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Oct. 25  , 2000

1 day
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C. Plant History

Date of construction:                  1994
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11 1 3,000 1,050 2,009 1,766
CFC-12 1 3,000 1,793 1,606 1,866
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF 2,000
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : No.

Date of CFC production ceased : N.A.

Date of dismantling completed :  N.A.

Verification of destruction of key
components by :

[ Name of certifying body]
N. A.

Reactor tank(s) dismantled and
destroyed

: N. A.

Control and monitoring equipment
dismantled and destroyed

: N. A.

Pipes dismantled and destroyed : N. A.

Utilities dismantled and destroyed :  N. A.
Evidence of destruction (photos
or videos) :  N. A.

Chance of resuming production : N. A.
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Assessment by the verification
team to be included in the
verification report

: N. A.

2.    Plant for gradual closure

Annual CFC-11/12 quotas, production, sales and stocks since the baseline year*

(Please use one table for each CFC product)

CFC Products (CFC-11) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 1,337(issued) +
443(purchased)-
14(sold)=1,766

Opening Stock at beginning of year  117 123 337
Production 1,050 2,009 1,766
Sales 1,044 1,795     1,828
Closing stock at end of year  123  337 275

CFC Products (CFC-12) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 1,866 (issued)
Opening Stock at beginning of year 133 201 54
Production 1,793 1,606 1,866
Sales 1,725 1,753 1,819
Closing stock at end of year 201 54 101

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-11 1,050 2,009 1,766
HF/CFC-11 0.174 0.181 0.177
CTC/CFC-11 1.273 1.267 1.270
CFC-12 1,793 1,606 1,866
HF/CFC-12 0.377 0.403 0.391
CTC/CFC-12 1.338 1.368 1.375

* Till the year of the verification
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Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
CFC-12
*Till the year of the verification.

Monthly CFC-11/12 production and raw material consumption*

CFC-11 Production and CTC consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

CTC/
CFC-11

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan  0 0.000
Feb 0 0.000
Mar 219 1.243
Apr 128 1.226
May 0 0.000
Jun 0 0.000
Jul 314 1.440
Aug 186 1.231
Sept 309 1.233
Oct 0 0.000
Nov 317 1.231
Dec 293 1.270

CFC-11 Production and HF consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

HF/
CFC–11

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan  0 0.000
Feb 0 0.000
Mar 219 0.167
Apr 128 0.166
May 0 0.000
Jun 0 0.000
Jul 314 0.200
Aug 186 0.169
Sept 309 0.169
Oct 0 0.000
Nov 317 0.184
Dec 293 0.170
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CFC-12 Production and CTC consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

CTC/
CFC-12

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan 77 1.373
Feb 301 1.347
Mar 183 1.373
Apr 311 1.341
May 383 1.364
Jun 214 1.340
Jul 148 1.658
Aug 109 1.331
Sept 0 0.000
Oct 0 0.000
Nov 0 0.000
Dec 140 1.332

CFC-12 Production and HF consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

HF/
CFC–12

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 77 0.391
Feb 301 0.385
Mar 183 0.371
Apr 311 0.375
May 383 0.386
Jun 214 0.387
Jul 148 0.488
Aug 109 0.383
Sept 0 0.000
Oct 0 0.000
Nov 0 0.000
Dec 140 0.389
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CFC Production Phaseout Verification (Including Gradual Closure)
September-October 2000

(Jiangsu Wuxi Hushan)

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Jiangsu Wuxi Hushan Refrigerant Plant

     Sector Plan # :  11

     SRI # :  A9

Address of the Plant :  Ximenwai, Yanwan; P.C. 214164 Wuxi City, Jiangsu

Province

Contact person(s) and
Functional Title

:  Mr. Qin Weizhou, Director

Telephone Number :  0510-5596275

Fax Number :

E-mail Address

Plant Closed

:

: Yes

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Sept.6-7  , 2000

1 day
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C.   Plant History

Date of construction:                  1993
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11 1  4,000  1,120 822 560
CFC-12
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF
CTC
*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : 1

Date of CFC production ceased : June, 1999

Date of dismantling completed : Mar. 15, 2000

Verification of destruction of key
components by :

[ Name of certifying body]
EPB,  Wuxi City

Reactor tank(s) dismantled and
destroyed

: Yes

Control and monitoring equipment
dismantled and destroyed

: Yes

Pipes dismantled and destroyed : Yes

Utilities dismantled and destroyed : Yes, with exception of the refrigeration facility.
It was dismantled but not destroyed since it was
not specified in the Agreement.

Evidence of destruction (photos
or videos)

: Yes. Available to SEPA and the Bank
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Chance of resuming production : No

Assessment by the verification
team to be included in the
verification report

: Closed completely

2. Plant for gradual closure

Annual CFC-11/12 quotas, production, sales and stocks since the baseline year*

(Please use one table for each CFC product)

CFC Products (CFC-11) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 1,003 (issued) -
443 (sold) = 560

Opening Stock at beginning of year  0 220 0
Production 1,120 822 560
Sales 900 1,042 558
Closing stock at end of year  220 0 2

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-11 1,120 822 560
HF/CFC-11 0.177 0.173 0.177
CTC/CFC-11 1.247 1.210 1.252

* Till the year of the verification

Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
*Till the year of the verification.
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Monthly CFC production and raw material consumption*

CFC-11 Production and CTC consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

CTC/
CFC-11

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan 86 1.254
Feb 81 1.254
Mar 108 1.245
Apr 205 1.252
May 80 1.258
Jun 0 0
Jul 0 0
Aug 0 0
Sept 0 0
Oct 0 0
Nov 0 0
Dec 0 0

CFC-11 Production and HF consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

HF/
CFC–11

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 86 0.177
Feb 81 0.178
Mar 108 0.176
Apr 205 0.176
May 80 1.177
Jun 0 0
Jul 0 0
Aug 0 0
Sept 0 0
Oct 0 0
Nov 0 0
Dec 0 0
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000

(Jiangsu Changsu 3F )

A.   Plant identification

Name of Enterprise

Plant Ref. No.

: Jiangsu Changsu 3F Refrigerant Co. Ltd.

     Sector Plan # :  6

     SRI # :  A !0

Address of the Plant :  Fushan, Haiyu Town;  P.C. 215522,

Changsu City, Jiangsu Province

Contact person(s) and
Functional Title

:  Mr. Zhang Pingzhong, General manager

Telephone Number : 0520-2621108

Fax Number : 0520-2621243

E-mail Address

Plant Closed

:

: No

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Sept. 7-8 , 2000

1 day
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C. Plant History

Date of construction:                  1977
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11 1 10,000 10,232 8,380 7,960
CFC-12 1   5,000   2,739 3,452 2,780
CFC-13
CFC-113 1   4,000   3,858  3,470 3,542
CFC-114/115 1      400        34         8    150
Raw Materials Production**

HF 2    6,000
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.
       The data are not audited

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : N. A.

Date of CFC production ceased : N. A.

Date of dismantling completed : N. A.

Verification of destruction of key
components by :

[ Name of certifying body]
N. A.

Reactor tank(s) dismantled and
destroyed

: N. A.

Control and monitoring equipment
dismantled and destroyed

: N. A.

Pipes dismantled and destroyed : N. A.

Utilities dismantled and destroyed :  N. A.
Evidence of destruction (photos
or videos) : N. A.
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Chance of resuming production : N. A.

Assessment by the verification
team to be included in the
verification report

: N. A.

2. Plant for gradual closure

Annual CFC quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products (CFC-11) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 7,960
Opening Stock at beginning of year      511 874 629
Production 10,232 8,380 7,960
Sales   9,869 8,625 8,237
Closing stock at end of year      874  629 352

CFC Products (CFC-12) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 2,799.635
Opening Stock at beginning of year 473 590 514
Production 2,739 3,452 2,780
Sales 2,622 3,528 3,293
Closing stock at end of year 590 514 1

CFC Products (CFC-113, expressed
as ODS)

Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 3,542.71
Opening Stock at beginning of year 212 435 426
Production 3,858 3,470 3,542
Sales 3,635 3,479 3,720
Closing stock at end of year 435 426 248

CFC Products (CFC-115, expressed
as ODS )

Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 150
Opening Stock at beginning of year 0 12 3
Production 34 8 151
Sales 22 17 96
Closing stock at end of year 12 3 58

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification
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Annual HF/CFC  and CTC, PCE or CFC 113/CFC,   ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-11 10,232 8,380 7,960
HF/CFC-11 0.165 0.167 0.160
CTC/CFC-11  1.191 1.259 1.259
CFC-12 2,739 3,452 2,780
HF/CFC-12 0.38 0.409 0.401
CTC/CFC-12 1.380 1.514 1.403
CFC-113 3,858 3,470 3,542
HF/CFC-113 0.480 0.456 0.480
PCE/CFC-113 1.053 1.041 1.065
CFC-115 33.6 8 151
HF/CFC-115 1.122 1.678 1.138
CFC-113/115 2.383 2.02 1.607
* Till the year of the verification

Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
CFC-12
CFC-113
CFC-115
*Till the year of the verification.
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Monthly CFC production and raw material consumption*

CFC-11 Production and CTC consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

CTC/
CFC-11

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan  731 1.254
Feb 622 1.254
Mar 808 1.255
Apr 751 1.256
May 832 1.257
Jun 860 1.254
Jul 433 1.257
Aug 452 1.255
Sept 674 1.253
Oct 647 1.224
Nov 1,003 1.252
Dec 147 1.251

CFC-11 Production and HF consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

HF/
CFC–11

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan  731 0.167
Feb 622 0.161
Mar 808 0.163
Apr 751 0.164
May 832 0.161
Jun 860 0.162
Jul 433 0.160
Aug 452 0.160
Sept 674 0.160
Oct 647 0.160
Nov 1,003 0.149
Dec 147 0.163
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CFC-12 Production and CTC consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

CTC/
CFC-12

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan 286 1.399
Feb 256 1.398
Mar 361 1.402
Apr 401 1.397
May 380 1.424
Jun 446 1.399
Jul 225 1.404
Aug 235 1.400
Sept 190 1.400
Oct 0 0
Nov 0 0
Dec 0 0

CFC-12 Production and HF consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

HF/
CFC–12

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 286 0.405
Feb 256 0.400
Mar 361 0.396
Apr 401 0.401
May 380 0.406
Jun 446 0.405
Jul 225 0.401
Aug 235 0.399
Sept 190 0.400
Oct 0 0
Nov 0 0
Dec 0 0
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CFC-113 Production and PCE Consumption

Month CFC-
113

No. of
operating

days

CFC-113
Production

PCE/
CFC-113

Ratio

PCE
Opening

Stock

PCE
Procured/
or added
to stock

PCE
Closing
Stock

Jan 250 0.928
Feb 152 1.076
Mar 317 1.187
Apr 284 1.076
May 270 1.076
Jun 352 0.979
Jul 230 1.075
Aug 294 1.074
Sept 300 1.076
Oct 300 1.075
Nov 353 1.074
Dec 440 1.077

CFC-113 Production and HF consumption:

Month CFC-
113

No. of
operating

days

CFC-113
Production

HF/
CFC-113

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 250 0.482
Feb 152 0.492
Mar 317 0.488
Apr 284 0.489
May 270 0.488
Jun 352 0.414
Jul 230 0.484
Aug 294 0.485
Sept 300 0.489
Oct 300 0.492
Nov 353 0.488
Dec 440 0.487
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CFC-115 Production and CFC-113 Consumption

Month CFC-
115

No. of
operating

days

CFC-115
Production

CFC-
113/

CFC-115
Ratio

CFC-
113

Opening
Stock

CFC-113
Procured/
or added
to stock

CFC-
113

Closing
Stock

Jan 6 1.98
Feb 6 1.95
Mar 9 2.06
Apr 11 1.86
May 12 1.86
Jun 12 1.93
Jul 9 1.94
Aug 10 2.09
Sept 18 1.54
Oct 12 1.63
Nov 5 1.67
Dec 41 0.96

CFC-115 Production and HF consumption:

Month CFC-
115

No. of
operating

days

CFC-115
Production

HF/
CFC-115

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 6 1.10
Feb 6 1.18
Mar 9 1.15
Apr 11 1.10
May 12 1.10
Jun 12 1.12
Jul 9 1.23
Aug 10 1.27
Sept 18 1.16
Oct 12 1.01
Nov 5 1.03
Dec 41 1.16
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000
(Jiangsu Changsu Yudong )

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Jiangsu Changsu Yudong Chemical Plant

     Sector Plan # : 24

     SRI # :  A 11

Address of the Plant :  Haiyu Town, Wangshi, Yinbing Lu,

Contact person(s) and
Functional Title

:  Mr. Yan Weiliang, Deputy Director

Telephone Number :  0520-2561256

Fax Number :  0520-2561808

E-mail Address

Plant Closed

:

:

yonglida@publici.sz.js.cn

No

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Sept.8  , 2000

0.5 day
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C. Plant History

Date of construction:                  1985
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11
CFC-12
CFC-13
CFC-113 2 1,000 681 658 681
CFC-114/115
Raw Materials Production**

HF
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : No.

Date of CFC production ceased : N.A.

Date of dismantling completed :  N.A.

Verification of destruction of key
components by :

[ Name of certifying body]
N. A.

Reactor tank(s) dismantled and
destroyed

: N. A.

Control and monitoring equipment
dismantled and destroyed

: N. A.

Pipes dismantled and destroyed : N. A.

Utilities dismantled and destroyed :  N. A.

Evidence of destruction (photos
or videos)

:  N. A.
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Chance of resuming production : N. A.

Assessment by the verification
team to be included in the
verification report

: N. A.

2. Plant for gradual closure

Annual CFC-11/12 quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products (CFC-113 ODS) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota  680 (Issued)
Opening Stock at beginning of year  119 48 11
Production 681 658 681
Sales 752 695 677
Closing stock at end of year  48  11 15

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and PCE/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-113 681 658 681
HF/CFC-113 0.541 0.565 0.504
PCE/CFC-113  1.537 1.111 1.143
* Till the year of the verification

Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-113

*Till the year of the verification.
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Monthly CFC production and raw material consumption*

CFC-113 Production and PCE Consumption:

Month CFC-113 No. of
operating

days

CFC-113
Production

PCE/
CFC-113

Ratio

PCE
Opening

Stock

PCE
Procured/
or added
to stock

CTC
Closing
Stock

Jan  81 1.077
Feb 25 1.100
Mar 67 1.098
Apr 65 1.100
May 91 1.235
Jun 71 1.099
Jul 80 1.350
Aug 76 1.104
Sept 111 1.102
Oct 0 0.000
Nov 14 1.000
Dec 0 0.000

CFC-113 Production and HF consumption:

Month CFC-113 No. of
operating

days

CFC-113
Production

HF/
CFC–113

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan  81 0.504
Feb 25 0.510
Mar 67 0.509
Apr 65 0.510
May 91 0.508
Jun 71 0.510
Jul 80 0.499
Aug 76 0.512
Sept 111 0.511
Oct 0 0.000
Nov 14 0.321
Dec 0 0.000
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000
( Guangdong  Xiansheng)

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Guangsheng Chemical Co. Ltd.

     Sector Plan # :  36

     SRI # :  A 13

Address of the Plant :  Zhuchun Farm, P.C. 511370, Zengcheng City,

Guangdong Province

Contact person(s) and
Functional Title

:  Mr. Ouyang Shiming, General Manager

Telephone Number :  020-82854060

Fax Number : 020-82852815

E-mail Address

Plant Closed

:

: No

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Oct. 18 , 2000

1 day
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C. Plant History

Date of construction:                  1994
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11
CFC-12 1 3,000 1,100 1,834 1,601
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : No.

Date of CFC production ceased : N.A.

Date of dismantling completed :  N.A.

Verification of destruction of key
components by :

[ Name of certifying body]
N. A.

Reactor tank(s) dismantled and
destroyed

: N. A.

Control and monitoring equipment
dismantled and destroyed

: N. A.

Pipes dismantled and destroyed : N. A.

Utilities dismantled and destroyed :  N. A.
Evidence of destruction (photos
or videos) :  N. A.

Chance of resuming production : N. A.
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Assessment by the verification
team to be included in the
verification report

: N. A.

2. Plant for gradual closure

Annual CFC-11/12 quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products (CFC-12) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 1,487(issued)+
116(purchased)
=1,603

Opening Stock at beginning of year  0 0 20
Production 1,100 1,834 1,601
Sales 1,100 1,814 1,621
Closing stock at end of year  0  20 0

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-12 1,100 1,834 1,601
HF/CFC-12 0.360 0.423 0.410
CTC/CFC-12 1.390 1.343 1.330
* Till the year of the verification

Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
CFC-12
*Till the year of the verification.
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Monthly CFC-11/12 production and raw material consumption*

CFC Production and CTC consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

CTC/
CFC-12

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan 292 1.329
Feb 135 1.333
Mar 288 1.330
Apr 287 1.331
May 166 1.331
Jun 134 1.336
Jul 0 0.000
Aug 147 1.327
Sept 98 1.327
Oct 0 0.000
Nov 0 0.000
Dec 54 1.330

CFC-12 Production and HF consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

HF/
CFC–12

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 292 0.411
Feb 135 0.407
Mar 288 0.410
Apr 287 0.411
May 166 0.410
Jun 134 0.410
Jul 0 0.000
Aug 147 0.408
Sept 98 0.408
Oct 00 0.000
Nov 0 0.000
Dec 54 0.410
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CFC Production Phaseout Verification (Including Gradual Closure)
September-October

(Sichuan Zigong)

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:

Sichuan Zigong Refrigerant Plant

     Sector Plan # : 15

     SRI # : B3

Address of the Plant : Tang Jia Ba, P.C. 643010, Zigong City, Sichuan Province

Contact person(s) and
Functional Title

: Mr. Dai Dewen, Director

Telephone Number : 0813-2206117, 2203239

Fax Number :

E-mail Address

Plant Closed

:

: Yes

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Sept. 3, 2000

1 day
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C. Plant History

Date of construction:                  1989
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11 1 1,500 446 287 198
CFC-12 1 1,500 122 0 0
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF
CTC
*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : 2

Date of CFC production ceased : May, 1999

Date of dismantling completed : Jan. 24, 2000

Verification of destruction of key
components by :

[ Name of certifying body]
EPB, Zigong City

Reactor tank(s) dismantled and
destroyed

: Yes

Control and monitoring equipment
dismantled and destroyed

: Yes

Pipes dismantled and destroyed : Yes

Utilities dismantled and destroyed : Yes, with exception of the refrigeration facility.
It was not specified in the Agreement.; and are
used for other production ( HCFC 22)

Evidence of destruction (photos
or videos) : Yes. Available to SEPA and the Bank
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Chance of resuming production : No

Assessment by the verification
team to be included in the
verification report

: Closed completely

2.       Plant for gradual closure

Annual CFC-11/12 quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products (CFC-11) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 409 (issued)-209
(sold)=200

Opening Stock at beginning of year 126 140 215
Production 446 287 198
Sales 432 212 272
Closing stock at end of year 140 215 141

CFC Products (CFC-12) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota  54 (issued)
Opening Stock at beginning of year  37  57  48
Production  122  0  0
Sales   102  9  0
Closing stock at end of year  57  48  48

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-11 446 287 198
HF/CFC-11 0.159 0.163 0.158
CTC/CFC-11 1.183 1.207 1.197
CFC-12 122 0 0
HF/CFC-12 0.421 0 0
CTC/CFC-12 1.344 0 0
* Till the year of the verification
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Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
CFC-12
*Till the year of the verification.

Monthly CFC production and raw material consumption*

CFC-11 Production and CTC consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

CTC/
CFC-11

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan 0 0
Feb 0 0
Mar 0 0
Apr 128 1.203
May 70 1.186
Jun 0 0
Jul 0 0
Aug 0 0
Sept 0 0
Oct 0 0
Nov 0 0
Dec 0 0

CFC-11 Production and HF consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

HF/
CFC–11

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 0 0
Feb 0 0
Mar 0 0
Apr 128 0.156
May 70 0.157
Jun 0 0
Jul 0 0
Aug 0 0
Sept 0 0
Oct 0 0
Nov 0 0
Dec 0 0
* Tables for CFC-12 omitted, since no production in 1999.
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000

(Zhejiang Rui’an )

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Zhejiang Rui’an Haitian Chemical Co.

     Sector Plan # :  33

     SRI # :  B7

Address of the Plant :  Chengguan Town, Zhongfu Zone  P.C. 325200 Rui’an

City, Zhejiang Province

Contact person(s) and
Functional Title

:  Mr. Wu Jianguo, General Manager

Telephone Number :  0577-5600212

Fax Number :  0577-5600213

E-mail Address

Plant Closed

:

: Yes

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Sept. 4  , 2000

1 day
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C. Plant History

Date of construction:                  1989
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11 1 5,000 1,082 3,025 617
CFC-12
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : 1

Date of CFC production ceased : May, 1999

Date of dismantling completed : Jan. 17, 2000

Verification of destruction of key
components by :

[ Name of certifying body]
EPB, Rui’an City

Reactor tank(s) dismantled and
destroyed

: Yes

Control and monitoring equipment
dismantled and destroyed

: Yes

Pipes dismantled and destroyed : Yes

Utilities dismantled and destroyed : Yes, with exception of the refrigeration facility.
It was not specified in the Agreement; and is
used for other production.

Evidence of destruction (photos
or videos) : Yes. Available to SEPA and the Bank
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Chance of resuming production : No

Assessment by the verification
team to be included in the
verification report

: Closed completely

2.       Plant for gradual closure

Annual CFC-11/12 quotas, production, sales and stocks since the baseline year*

(Please use one table for each CFC product)

CFC Products (CFC-11) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota  1122(issued)-
505(sold)= 617

Opening Stock at beginning of year  0 58 21
Production 1,082 3,025 617
Sales 1,024 3,062 638
Closing stock at end of year  58 21 0

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-11 1,024 3,025 617
HF/CFC-11 0.169 0.172 0.176
CTC/CFC-11  1.323 1.242 1.207
CFC-12
HF/CFC-12
CTC/CFC-12
* Till the year of the verification

Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
*Till the year of the verification.
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Monthly CFC production and raw material consumption*

CFC-11 Production and CTC consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

CTC/
CFC-11

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan  150 1.209
Feb 178 1.201
Mar 195 1.204
Apr 94 1.220
May 0 0
Jun 0 0
Jul 0 0
Aug 0 0
Sept 0 0
Oct 0 0
Nov 0 0
Dec 0 0

CFC-11 Production and HF consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

HF/
CFC–11

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan  150 0.176
Feb 178 0.179
Mar 195 0.176
Apr 94 0.171
May 0 0
Jun 0 0
Jul 0 0
Aug 0 0
Sept 0 0
Oct 0 0
Nov 0 0
Dec 0 0
 .
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000
( Zhejiang Linhai Limin )

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Zhejiang Linhai Limin Chemical Plant

     Sector Plan # :  22

     SRI # :  B8

Address of the Plant :  Linjiang Daqiao Nan’an,   P.C.317000, Linhai City

Zhejiang Province

Contact person(s) and
Functional Title

:  Mr. He Jianming, General Manager

Telephone Number :  0576-5196392

Fax Number :  0576-5197058

E-mail Address

Plant Closed

:

: No

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Oct. 22, 2000

1 day
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C. Plant History

Date of construction:                  1983
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11
CFC-12 2 3,000 1,365 1,658 1,188
CFC-13 1 50 27 26 27
CFC-113
CFC-114/115
Raw Materials Production**

HF
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : No.

Date of CFC production ceased : N.A.

Date of dismantling completed :  N.A.

Verification of destruction of key
components by :

[ Name of certifying body]
N. A.

Reactor tank(s) dismantled and
destroyed

: N. A.

Control and monitoring equipment
dismantled and destroyed

: N. A.

Pipes dismantled and destroyed : N. A.

Utilities dismantled and destroyed :  N. A.
Evidence of destruction (photos
or videos) :  N. A.
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Chance of resuming production : N. A.

Assessment by the verification
team to be included in the
verification report

: N. A.

2.  Plant for gradual closure

Annual CFC quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products (CFC-12) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 1,189 (issued)
Opening Stock at beginning of year    125    125    151
Production 1,365 1,658 1,188
Sales 1,365 1,632 1,213
Closing stock at end of year    125    151    126

CFC Products (CFC-13) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota       27
Opening Stock at beginning of year       0.91        7.91         7.34
Production     27.00      26.40       26.95
Sales     20.00      26.97       31.72
Closing stock at end of year       7.91        7.34         2.57

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-12 1,365 1,658 1,188
HF/CFC-12 0.418 0.408 0.408
CTC/CFC-12 1.339 1.346 1.343
CFC-13      27.00      26.40      26.95
HF/CFC-13 0.888 1.098 1.073
CTC/CFC-13 2.843 3.623 3.360
* Till the year of the verification
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Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-12
CFC-13
*Till the year of the verification.

Monthly CFC production and raw material consumption*

CFC-12 Production and CTC consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

CTC/
CFC-12

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan  148 1.336
Feb 93 1.294
Mar 106 1.355
Apr 218 1.311
May 139 1.349
Jun 149 1.357
Jul 154 1.342
Aug 133 1.415
Sept 0 0.000
Oct 0 0.000
Nov 0 0.000
Dec 48 1.317

CFC-12 Production and HF consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

CTC/
CFC-12

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan  148 0.419
Feb 93 0.406
Mar 106 0.429
Apr 218 0.404
May 139 0.403
Jun 149 0.413
Jul 154 0.397
Aug 133 0.408
Sept 0 0.000
Oct 0 0.000
Nov 0 0.000
Dec 48 0.389
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CFC-13 Production and CTC consumption:

Month CFC-13 No. of
operating

days

CFC-13
Production

CTC/
CFC–13

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan 0 0.000
Feb 0 0.000
Mar 2.75 3.629
Apr 4.80 3.504
May 1.66 3.669
Jun 4.29 30643
Jul 1.43 3.643
Aug 0 0.000
Sept 3.52 3.622
Oct 4.90 3.457
Nov 3.60 3.478
Dec 0 0.000

CFC-13 Production and HF consumption:

Month CFC-13 No. of
operating

days

CFC-13
Production

HF/
CFC–13

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 0 0.000
Feb 0 0.000
Mar 2.75 1.149
Apr 4.80 1.081
May 1.66 1.096
Jun 4.29 1.107
Jul 1.43 1.077
Aug 0 0.000
Sept 3.52 1.136
Oct 4.90 0.973
Nov 3.60 1.022
Dec 0 0.000
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000

( Zhejiang Chemical Institute)

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Zhejiang Chemical Industry Research Institute

     Sector Plan # :  10

     SRI # :  B11

Address of the Plant :  No. 926, Xixi Lu, P.C. 310023, Hangzhou City, Zhejiang

Province

Contact person(s) and
Functional Title

:  Mr. Zhang Jianjun, Deputy Director

Telephone Number :  0517-5229414

Fax Number :  0517-5221129

E-mail Address

Plant Closed

:

: No

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Oct. 23  , 2000

1 day
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C. Plant History

Date of construction:                  1990
Production**ODS Products No. of

Lines
Capacity

in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11
CFC-12
CFC-13
CFC-113
CFC-114/115 1 100 10.6/120.3 20.7/102.2 0/119.98
Raw Materials Production**

HF
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : No.

Date of CFC production ceased : N.A.

Date of dismantling completed :  N.A.

Verification of destruction of key
components by :

[ Name of certifying body]
N. A.

Reactor tank(s) dismantled and
destroyed

: N. A.

Control and monitoring equipment
dismantled and destroyed

: N. A.

Pipes dismantled and destroyed : N. A.

Utilities dismantled and destroyed :  N. A.
Evidence of destruction (photos
or videos) :  N. A.

Chance of resuming production : N. A.
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Assessment by the verification
team to be included in the
verification report

: N. A.

2. Plant for gradual closure

Annual CFC quotas, production, sales and stocks since the baseline year*

(Please use one table for each CFC product)

CFC Products (CFC-114) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota       11
Opening Stock at beginning of year         7.96      15.25       20.60
Production    10.60      20.70          0
Sales         3.31      15.35          3.08
Closing stock at end of year       15.25      20.60        17.52

 CFC Products (CFC-115 expressed
as ODS)

Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 120.00
Opening Stock at beginning of year 3.64 40.27 74.81
Production 120.30 102.20 119.98
Sales 83.67 67.66 145.34
Closing stock at end of year 40.27 74.81 49.45

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CFC -113/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-114 10.60 20.70 0.00
HF/CFC-114 0.410 0.00
CFC-113/114 1.200 0.00
CFC-115 120.30 102.20 119.98
HF/CFC-115 0.569 0.479
CFC-113/115 1.549 1.665
* Till the year of the verification

Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
CFC-12
*Till the year of the verification.
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Monthly CFC production and raw material consumption*

CFC-115 Production and CFC-113 consumption:

Month CFC-
115

No. of
operating

days

CFC-115
Production

CFC113
/115
Ratio

CFC-113
Opening

Stock

CTC-113
Procured/
or added
to stock

CFC-113
Closing
Stock

Jan  0 0.000
Feb 0 0.000
Mar 0 0.000
Apr 2.97 2.925
May 2.31 1.240
Jun 4.95 1.809
Jul 4.80 2.301
Aug 7.92 1.331
Sept 7.92 1.671
Oct 12.20 2.404
Nov 6.0 1.074
Dec 7.76 1.549

CFC-115 Production and HF consumption:

Month CFC-
115

No. of
operating

days

CFC-115
Production

HF/
CFC-115
Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan  0 0.000
Feb 0 0.000
Mar 0 0.000
Apr 2.97 0.695
May 2.31 0.370
Jun 4.95 0.498
Jul 4.80 0.614
Aug 7.92 0.340
Sept 7.92 0.473
Oct 12.20 0.740
Nov 6.0 0.330
Dec 7.76 0.479
*  tables for CFC-114 is omitted, since no production in 1999.
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000

( Zhejiang Dongyang)

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Zhejiang Dongyang Chemical Plant

     Sector Plan # :  7

     SRI # :  B12

Address of the Plant :  Wunning Dong Lu, P.C. 322100, Dongyang City,

Zhejiang Province

Contact person(s) and
Functional Title

:  Mr. Wang Tian’e, Deputy Director

Telephone Number :  0759-6623201

Fax Number :  0759-6632697

E-mail Address

Plant Closed

:

:

zjfcc@public.dy.jhptt.zj.cn

No

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Oct. 21 , 2000

1 day
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C. Plant History

Date of construction:                  1979
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11
CFC-12 1 5,000 2,219 2,751 2,053
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : No.

Date of CFC production ceased : N.A.

Date of dismantling completed :  N.A.

Verification of destruction of key
components by :

[ Name of certifying body]
N. A.

Reactor tank(s) dismantled and
destroyed

: N. A.

Control and monitoring equipment
dismantled and destroyed

: N. A.

Pipes dismantled and destroyed : N. A.

Utilities dismantled and destroyed :  N. A.
Evidence of destruction (photos
or videos) :  N. A.

Chance of resuming production : N. A.
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Assessment by the verification
team to be included in the
verification report

: N. A.

2.  Plant for gradual closure

Annual CFC quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products (CFC-12) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 2,053 (issued)
Opening Stock at beginning of year    259    202 1,120
Production 2,219 2,751 2,053
Sales 2,276 1,833 2,337
Closing stock at end of year    202 1,120    836

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-12 2,219 2,751 2,053
HF/CFC-12 0.342 0.365 0.367
CTC/CFC-12 1.325 1.368 1.367
* Till the year of the verification

Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
CFC-12
*Till the year of the verification.
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Monthly CFC production and raw material consumption*

CFC-12 Production and CTC consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

CTC/
CFC-12

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan  271 1.373
Feb 261 1.371
Mar 261 1.368
Apr 280 1.368
May 266 1.368
Jun 272 1.359
Jul 92 1.357
Aug 102 1.359
Sept 94 1.375
Oct 0 0.000
Nov 0 0.000
Dec 154 1.367

CFC-12 Production and HF consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

HF/
CFC–12

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan  271 0.379
Feb 261 0.375
Mar 261 0.365
Apr 280 0.359
May 266 0.361
Jun 272 0.360
Jul 92 0.359
Aug 102 0.370
Sept 94 0.371
Oct 0 0.000
Nov 0 0.000
Dec 154 0.370
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 CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000

( Zhejiang Lanxi)

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Zhejiang Lanxi Refrigerant Plant

     Sector Plan # :  8

     SRI # :  B13

Address of the Plant :  Lanjiang Town, Xiayue Village ;  P.C. 321100,

Janxi City, Zhejiang Province

Contact person(s) and
Functional Title

:  Jiang Weiping, Director, owner

Telephone Number :  0579-8301065; 8890024

Fax Number :

E-mail Address

Plant Closed

:

: Yes

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Sept. 5 , 2000

1 day
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C. Plant History

Date of construction:                  1991
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11 1 2,500 1,894 1,996 785
CFC-12
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF
CTC
*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11 lines closed : 1

Date of CFC production ceased

Date of dismantling completed

: June 1999

Jan 17,2000

:

Verification of destruction of key
components by :

[ Name of certifying body]
EPB,  Lanxi City

Reactor tank(s) dismantled and
destroyed

: Yes

Control and monitoring equipment
dismantled and destroyed

: Yes

Pipes dismantled and destroyed : Yes

Utilities dismantled and destroyed : Yes, with exception of the refrigeration facility,
which was dismantled but not destroyed. It was
not specified in the Agreement.

Evidence of Destruction (photos
or videos)

: Yes, Available to SEPA and the Bank
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Chance of resuming production : No

Assessment by the verification
team to be included in the
verification report

: Closed completely

2.   Plant for gradual closure

Annual CFC-11/12 quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products (CFC-11) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 1,670(issued)-
885(sold)= 785

Opening Stock at beginning of year  4 17 24
Production 1,894 1,996 785
Sales 1,881 1,989 727
Closing stock at end of year  17  24 82

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-11 1,894 1,996 785
HF/CFC-11 0.164 0.166 0.167
CTC/CFC-11 1.166 1.180 1.182
CFC-12
HF/CFC-12
CTC/CFC-12
* Till the year of the verification

Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
*Till the year of the verification.
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Monthly CFC production and raw material consumption*

CFC-11 Production and CTC consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

CTC/
CFC-11

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan 215 1.183
Feb 138 1.178
Mar 207 1.184
Apr 125 1.177
May 100 1.185
Jun 0 0
Jul 0 0
Aug 0 0
Sept 0 0
Oct 0 0
Nov 0 0
Dec 0 0

CFC-11 Production and HF consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

HF/
CFC–11

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 215 0.163
Feb 138 0.165
Mar 207 0.171
Apr 125 0.170
May 100 0.168
Jun 0 0
Jul 0 0
Aug 0 0
Sept 0 0
Oct 0 0
Nov 0 0
Dec 0 0
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000

(Zhejiang Juhua )

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Zhejiang Juhua Fluoro-chemical Co. Ltd.

     Sector Plan # :  3

     SRI # :  B14

Address of the Plant :  Kecheng Qu, P.C. 324004, Quzhou City, Zhejiang

Province

Contact person(s) and
Functional Title

:  Mr. Tang Yueming, General Manager

Telephone Number :  0570-3096798

Fax Number :  0570-3098687

E-mail Address

Plant Closed

:

:

qzfh@ppp.qzptt.zj.cn

No

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World bank/ Project Officer, SEPA

Oct. 20 , 2000

1 day
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C. Plant History

Date of construction:                  1993
Production**ODS Products No.

of
Lines

Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11/12 (combined) 1 4,000/
8,000

4,339/
7,760

4,121/
7,632

3,376/
6,325

CFC-12
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF 10,000
CTC 1 14,000

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : No.

Date of CFC production ceased : N.A.

Date of dismantling completed :  N.A.

Verification of destruction of key
components by :

[ Name of certifying body]
N. A.

Reactor tank(s) dismantled and
destroyed

: N. A.

Control and monitoring equipment
dismantled and destroyed

: N. A.

Pipes dismantled and destroyed : N. A.

Utilities dismantled and destroyed :  N. A.
Evidence of destruction (photos
or videos) :  N. A.
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Chance of resuming production : N. A.

Assessment by the verification
team to be included in the
verification report

: N. A.

2.  Plant for gradual closure

Annual CFC quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products (CFC-11) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 3,375
Opening Stock at beginning of year  85 15 419
Production 4,339 4,121 3,376
Sales 4,409 3,717 3,599
Closing stock at end of year  15  419 0

CFC Products (CFC-12) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota 6,325 (issued)
Opening Stock at beginning of year         20          2    420
Production    7,760   7,632 6,325
Sales    7,778   7,214 6,741
Closing stock at end of year           2      420        4

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-11 4,339 4,121 3,376
HF/CFC-11 0.150 0.151 0.150
CTC/CFC-11 1.151 1.152 1.150
CFC-12 7,760 7,632 6,325
HF/CFC-12 0.340 0.341 0.341
CTC/CFC-12 1.304 1.309 1.304
* Till the year of the verification
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Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
CFC-12
*Till the year of the verification.

Monthly CFC-11/12 production and raw material consumption

CFC-11 Production and CTC consumption:

Month CFC-11 No. of
operating

days

CFC-11
Production

CTC/
CFC-11

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan  345 1.151
Feb 314 1.159
Mar 404 1.146
Apr 285 1.144
May 330 1.145
Jun 318 1.138
Jul 349 1.138
Aug 282 1.142
Sept 253 1.138
Oct 237 1.143
Nov 100 1.190
Dec 159 1.233

CFC-11 Production and HF consumption

Month CFC-11 No. of
operating

days

CFC-11
Production

HF/
CFC–11

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan  345 0.151
Feb 314 0.150
Mar 404 0.149
Apr 285 0.151
May 330 0.148
Jun 318 0.151
Jul 349 0.149
Aug 282 0.149
Sept 253 0.150
Oct 237 0.148
Nov 100 0.160
Dec 159 0.164
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CFC-12 Production and CTC consumption

Month CFC-12 No. of
operating

days

CFC-12
Production

CTC/
CFC-12

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan 646 1.307
Feb 576 1.316
Mar 700 1.300
Apr 971 1.305
May 768 1.301
Jun 842 1.291
Jul 634 1.312
Aug 583 1.297
Sept 350 1.300
Oct 110 1.300
Nov 118 1.364
Dec 27 1.407
:.
CFC-12 Production and HF consumption

Month CFC-12 No. of
operating

days

CFC-12
Production

HF/
CFC–12

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan 646 0.341
Feb 576 0.340
Mar 700 0.341
Apr 971 0.341
May 768 0.341
Jun 842 0.341
Jul 634 0.341
Aug 583 0.340
Sept 350 0.343
Oct 110 0.345
Nov 118 0.356
Dec 27 0.370
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CFC Production Phase Out Verification (Including Gradual Closure)
September-October 2000

(Fujian Shaowu )

A.   Plant identification

Name of Enterprise

Plant Ref. No.

:  Fujian Shaowu Fluoro-chemical Plan

     Sector Plan # : 29

     SRI # :  B 15

Address of the Plant :  No. 18 Xing’an Lu, Siakou, P.C. 354001, Shao Wu,

Fujian Province

Contact person(s) and
Functional Title

:  Mr. Xu Ping, Deputy Director,

Mr. Wang Shenghe, Admistrative Office Chief

Telephone Number :  0599-6655503

Fax Number :  0599-6655091

E-mail Address

Plant Closed

:

:

SWFHGC@public.nppee.fj.cn

No

B.   Verification

Team Composition : 3

     Leader : 1

     Name : F.A. Vogelsberg

     Functional Title : Consultant, The World Bank

     Member(s) : 2

     Name : Hua Zhangxi/ Li Zhou

     Functional Title

     Date of Plant Visit

     Duration of Visit

:

:

:

Local Consultant, The World Bank/ Project Officer, SEPA

Oct. 17  , 2000

1 day
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C.  Plant History

Date of construction:                  1989
Production**ODS Products No. of

Lines
Capacity
in
Baseline
Year*

Baseline
Year*

Year 1
1998

Year 2
1999

CFC-11
CFC-12 1 3,500 1,159 1,170 979
CFC-13
CFC-113
CFC-114/115
Raw Materials Production**

HF 1 3,000
CTC

*The year from which data is used for approving the ODS production phase out project.
**Till the year prior to the verification.
***This applies to plants where production of either HF or CTC or both is integrated.

D. Plant Activity in the Year Verified

1. Plant for Complete Closure

No. of CFC-11/12 lines closed : No.

Date of CFC production ceased : N.A.

Date of dismantling completed :  N.A.

Verification of destruction of key
components by :

[ Name of certifying body]
N. A.

Reactor tank(s) dismantled and
destroyed

: N. A.

Control and monitoring equipment
dismantled and destroyed

: N. A.

Pipes dismantled and destroyed : N. A.

Utilities dismantled and destroyed :  N. A.
Evidence of destruction (photos
or videos) :  N. A.

Chance of resuming production : N. A.
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Assessment by the verification
team to be included in the
verification report

: N. A.

2.  Plant for gradual closure

Annual CFC quotas, production, sales and stocks since the baseline year*
(Please use one table for each CFC product)

CFC Products (CFC-12) Baseline
Year*

Year 1
1998

Year 2**
1999

Quota
Opening Stock at beginning of year    136    103 140
Production 1,159 1,170 979
Sales 1,192    865 940
Closing stock at end of year    103    140 178

*The year from which data is used to approve the ODS production phase out project.
**Till the year of the verification

Annual HF/CFC and CTC/CFC  ratios

Ratio Baseline
Year

Year 1
1998

Year 2
1999

Year 3 Year 4 Year 5 Year 6*

CFC-12 1,159 1,170 979
HF/CFC-12 0.380 0.367 0.369
CTC/CFC-12 1.371 1.339 1.346
* Till the year of the verification

Operational days per year

Type of Production Baseline Year Year 1 Year 2 Year 3 Year 4 Year 5 Year 6*
CFC-11
CFC-12
*Till the year of the verification.
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Monthly CFC-11/12 production and raw material consumption*

CFC-12 Production and CTC consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

CTC/
CFC-12

Ratio

CTC
Opening

Stock

CTC
Procured/
or added
to stock

CTC
Closing
Stock

Jan  0 0
Feb 92 1.353
Mar 255 1.358
Apr 120 1.344
May 110 1.335
Jun 114 1.336
Jul 106 1.333
Aug 0 0
Sept 75 1.351
Oct 0 0
Nov 78 1.356
Dec 29 1.310

CFC-12 Production and HF consumption:

Month CFC-12 No. of
operating

days

CFC-12
Production

HF/
CFC–12

Ratio

HF
Opening

Stock

HF
Procured/
or added
to stock

HF
Closing
Stock

Jan  0 0
Feb 92 0.365
Mar 255 0.369
Apr 120 0.371
May 110 0.358
Jun 114 0.370
Jul 106 0.370
Aug 0 0
Sept 75 0.376
Oct 0 0
Nov 78 0.376
Dec 29 0.379
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Introduction

 1. In accordance with the Executive Committee’s approval of “The Sector Plan for CFC
Production Phaseout in China (Closure Part)” (UNEP/Ozl.Pro/ExCom/27/45/Corr.2), China is
hereby requesting release of the third tranche of US$13 million for the implementation of the
2001 Annual Program.  With this funding, China’s CFC production will be reduced to a
maximum of 36,200 MT by the end of 2001, and China will need to phase out an additional
3,798 MT in ODP terms during the year compared to the 2000 quota.  Details of the 2001 annual
program are provided in Section B.

 2. Following the approval of the China CFC Production Sector Plan at the 27th Meeting of the
ExCom in March 1999 and the release of funds for the first (1999) Annual Program, China has
implemented the phaseout project according to the agreed phaseout plan.  Since the start of the
program, China has developed supporting policies and regulations.  At the beginning of the
program, there were 37 CFC production plants in China; the number has been reduced to 10
producers in 2000, CFC production has been reduced from 50,351 MT in 1997 to 44,768 MT in
1999 in terms of ODP, which is lower than the annual requirement, and will not exceed 39,998
MT in 2000.

 3. Fourteen technical assistance activities have been started, including activities to strengthen
the implementation capacity and conversion capacity of closure enterprises, and preparation of
standards to ensure quality and reliability of CFC substitutes.

 4. The detailed implementation status of the 1999 and 2000 Annual Programs is described in
Section A.

 5. China’s CFC phaseout obligations.    Within the Sector Plan, China agreed to the
following phaseout schedule for CFCs in Annex A and Annex B in Group I.
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CFC Production Phaseout Schedule and Annual Grant

Agreed schedule 1/ Planned

Year
Phaseout

Amount in
the year

Maximum
production in

the year

Phaseout
Amount in

the year

Maximum
planned

production 2/

Actual
Produc-

tion3/

Annual grant
funding

(Metric Tons, ODP) (US$ million)
1999 5,420 44,931 5,498 44,853 44,768 20
2000 4,931 40,000 4,855 39,998 13
2001 3,800 36,200 13
2002 3,300 32,900 13
2003 2,900 30,000 13
2004 4,700 25,300 13
2005 6,550 18,750 13
2006 5,250 13,500 13
2007 3,900   9,600 13
2008 2,200   7,400 13
2009 4,200    3,200 13
2010 3,200 0 04/

150

Note: The baseline year for CFC production phaseout is 1997. Baseline year production of
CFCs (comprising CFC-11, CFC-12, CFC-113, CFC-114, CFC-115, CFC-13) was 50,351
MT (ODP).

1/ As provided in the agreement.

2/ The sum of quotas issued in the year to the enterprises remaining in production.

3/ Actual total production by the remaining enterprises.

4/ Savings from earlier years would be used for funding the 2010 phaseout.
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PART  A

IMPLEMENTATION STATUS OF PREVIOUS YEARS’ ANNUAL PROGRAMS

As of August, 2000

Phaseout Target

 6. Starting with a baseline production of 50,351 MT in 1997, the phaseout target for 1999
was to reduce CFC production to 44,931 MT, measured in ODP; following the completion of the
bidding process, quotas for only 44,853 MT were issued to the remaining CFC plants. Actual
audited production for 1999, according to an audit carried out by the China National Audit office
in June 1999, was verified as 44,768 MT (See Table A.2). The phaseout target for 2000 was to
further reduce CFC production to 40,000 ODP MT. Following the completion of the bidding
process, quotas were only issued for 39,998 MT to the remaining 10 CFC plants. Actual targeted
production phaseout for the year 2000 was therefore 4,855 MT compared to 1999 quota.

Enterprise Phaseout Activities

 7. Details regarding the enterprise phaseout activities in the 1999 and 2000 Annual Programs
are provided in Table A1. The impact of closures is summarized as follows:

Date of
contracts

No. of lines
closed

Enterprises closed Capacity
closed (MT)

Enterprises
remaining

No. of enterprises at start of program (36 in Sector Plan, 1 identified later): 37
Plant closures in the 1999 Annual Program

1. April &
May 1999

17 14 (all complete closures) 22,630 23

2. April &
May 1999

3 1 (2 enterprises closed one line
each, and the 3rd enterprise was
completely closed)

4,000 22

Total 26,630
3. June 99 8 7 (all complete closures) 23,800 15

Closures under 2000 Annual Program
December
1999 to
March 2000

5 5 (complete closures);
a sixth enterprise has accepted a
reduction of quota.

15,500 10

 8. Three sets of closures were carried out under the 1999 Annual Program.

a) Under the production sector agreement, China committed to close and dismantle
production facilities at 14 enterprises that had not been in production in 1997 (one
of these lines did, however, produce some CFCs in the early part of 1999, prior to
the agreement).  Between April 22 and May 12, SEPA signed closure contracts
with these 14 enterprises listed in the approval conditions for the CFC Production
Sector Phaseout Plan. The reduction of production capacity resulting from the
closure of these 14 enterprises totaled 22,630 MT (Table A1, Part 1).
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b) Contracts were also signed with 3 other enterprises for closing down production
lines that had no production in 1997.  The reduction of production capacity
resulting from the closures of these three lines totaled 4,000 MT (Table A1, Part 2).
The total production capacity dismantled through these permanent closures was
26,630 MT . In accordance with the Agreement for the CFC Production Sector, all
production lines and plant facilities had been dismantled and their primary CFC
production equipment destroyed by the end of June 1999.

c) As a result of the quota regulation and bidding for 1999 quotas (see below),
contracts were signed in June 1999 with 7 enterprises to phase out production
capacity of 23,800 MT (Table A1, Part 3).  All the enterprises have completed
dismantling of their facilities; the production lines at each location have been
verified by a World Bank team that visited the sites and confirmed that these
facilities are no longer capable of producing CFCs and their primary production
equipment has been fully dismantled.

 9. Under the 2000 Annual Program, as a result of the quota regulation and bidding, contracts
were signed in December 1999 with 6 enterprises, of which 5 enterprises were to close and
dismantle production facilities and one enterprise was to accept a reduction in quota, so as to
enable a phase out of production capacity  totaling 15,550  MT in 2000 (Table A1, Part 4).  By
the end of March, 2000, all the closing production lines and plant facilities had been dismantled
and their primary CFC production equipment had been destroyed in accordance with the
Agreement for the CFC Production Sector. These production lines were visited by a World Bank
team in early September,2000 to confirm that they are no longer capable of producing CFCs and
their primary production equipment has been fully dismantled. The enterprise accepting a
reduction in quota will be verified in 2001.

 10. CFC production for 1999 was audited by the China National Audit office, and has been
verified at 44,768.12 MT in ODP terms; details are at Table A.2.  In year 2000, production
recorded up to June 30, 2000 totalled 20,978 MT of ODP.  Details are provided in Table A.3.

Implementation of Policy Instruments

 11. Key instrument.  The key policy instrument of the program is the regulation promulgated
for the introduction and implementation of an annual tradable quota system, entitled “Circular on
Implementing the Quota System for CFC Production”, by the State Environmental Protection
Administration (SEPA) and the State Administration of Petroleum and Chemical Industry
(SAPCI) on May 31, 1999.   A bidding system was also introduced together with the
promulgation of the tradable production quota. Under this regulation, seven CFC producers were
awarded grants through bidding in 1999 to reduce production of 5,498 ODP MT , and a national
CFC production quota of 44,853 MT was issued to the 15 remaining CFC producers in order to
ensure that the national production for the year did not exceed the agreed target. Similarly, for
2000, five CFC producers were awarded grants to stop production, and one CFC producer
accepted a reduction in production quota, for a total phaseout of 4,855 ODP MT ; overall, a
national CFC production quota of 39,998 MT was issued in February to the 10 remaining CFC
producers in order to ensure that the national production for the year does not exceed the agreed
target.
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12. Other instruments relate to trade in CFCs. A study on options for export/import
management for halons and CFCs, which would help China to monitor trade in CFCs and
prevent illegal CFC trade, was completed in July 1999.  A “Circular on Control Mechanism of
Import and Export of ODS” was promulgated on  December 3, 1999.  The mechanism is
implemented by  Management Office of ODS Import-Export Control jointly administered by
SEPA, the General Administration of Customs (GAC), and the Ministry of Foreign Trade and
Economic Cooperation (MFTEC), and helps China to monitor trade in ODS and eliminate illegal
ODS trade. An Export/Import Control List of ODS in China was promulgated in January 2000.
Imports of Carbon Tetrachloride, a key feedstock for CFCs production, were  banned on April 1,
2000, and imports of CFCs are regulated by a permit system administered by the MFTEC.

Technical Assistance Activities

 13. Sixteen technical assistance activities have so far been identified under the first two annual
programs, and fourteen have either been completed or are underway.

 14. The 1999 Annual program originally had ten technical assistance activities . One TA
project, ODS export/import management and monitoring study that was originally included in the
1999 annual program was cancelled because its objectives were covered under a similar study
conducted under the Halon Sector Phaseout Program.  Instead, another project, a survey on the
ODS application as chemical process agents in China, was added to the 1999 annual program.
Some activities have already been completed and the rest are being conducted.  All are expected
to be completed within two calendar years. Similarly, there were five technical assistance
activities taken up in the original and approved 2000 Annual Program, and a new workshop for
customs staff is being added . All the TA activities have started and all are expected to be
completed within two calendar years.

15. The status of the 1999 technical assistance activities as of July 2000:

a) Production of an ODS phaseout video.  An ODS Phaseout video was prepared  and
broadcast for public information during the 11th meeting of the Parties in Beijing
in November 1999. The video, as well as six TV advertisements prepared under the
activity, have been broadcast on national TV to raise awareness of the general
public and authorities in China concerning the necessity for ODS phaseout and the
urgency of phaseout activities.  All activities have been completed.

b) Development of a Management Information System (MIS).  An MIS has been
established and is now in place, and has been used to generate the final 1999
production data and program progress reports. Modifications will be made to the
MIS continuously over the implementation of the program to reflect the changing
requirements of the program.

c) Development of a substitute strategy.  TORs were agreed with the World Bank in
January 2000.  After a bidding process, a contract was signed in June 2000, and the
study is under way. It is expected to be completed in June 2001.

d) Formulation of Standards for Cyclopentane, HCFC 141b, and HFC 134a.  A TOR
was agreed with the World Bank and a contract was signed in April, 2000;
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preliminary sampling of HCFC-141b and HFC-134a has been completed for
testing, and preliminary content and parameters of the standards have been
confirmed with the Government’s administrative unit for standards.  This TA is
expected to be completed by the end of 2001.

e) Evaluation of bids for a feasibility study for setting up of a HFC 134a production
facility.  Funding was provided to an evaluation of four proposals bidding to win
the opportunity to undertake a feasibility study for the construction of a HFC 134a
production facility.  Bid evaluation was finalized and a winner was selected.  The
feasibility study and evaluation of the feasibility study are expected to be completed
within 2000.

f) Training of personnel involved in phaseout activities.   Two training workshops
were conducted in 1999 for CFC producers, local Environmental Protection
Bureaus and local Chemical Industry Bureaus.  Moreover, an audit training
workshop was conducted in April 2000.  All activities under this TA have been
completed.

g) Initial desk review of the consumption of ODS in the Chemical Process Agents
Application sector in China.  This review was carried out in January, 2000 and the
Report of Preliminary Survey on the ODS Application as Chemical Process Agents
in China has been used as the basis for preparations on the project preparation
request for the Process Agent  Sector Phaseout Plan in China.

h) Market prospects for closure enterprises. This TA activity has been completed.
Nine enterprises submitted applications and eight were funded. The first
disbursement was made to enterprises in February 2000, and all enterprises
submitted their completion reports to the sector team by May 2000.  A report of the
project activities was submitted to the World Bank on June 5, 2000, reporting on
the generally useful results of this experience.

i) National Workshop on substitute development.  This workshop was conducted on
June 7, 8 and 9, 2000. 35 representatives from 30 CFC enterprises attended the
workshop, and 11 experts from four domestic famous research institutes and
universities made presentations at the conference. The experts introduced research
topics relating to nine categories of CFC substitutes, fine fluorine chemicals,
electrical fluorinated chemicals, electronic pure chemical reagents, special fluorine-
containing drugs and agrochemicals (herbicide, insecticide etc.); production of
these chemicals, and their potential market prospects. Many enterprises expressed
an interest in seeking assistance and collaboration from these institutes and
universities.

j) Recruitment of International Technical Consultants.  No technical consultants were
recruited internationally for TA activities in 1999.

16. The status of the 2000 technical assistance activities as of July 2000:
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a) Formulation for standards for HFC-152a, and isobutane. Draft TORs were agreed
with the World Bank in August 2000.

b) Training of personnel involved in implementation of phaseout activities (including
performance audit training). A TOR was submitted to the World Bank on April 25,
2000, and agreement was reached in early August 2000.  Training activities for
production quota bidding, for local Environmental Protection Bureaus, Petroleum
Chemical Industrial Bureaus or relevant institution and auditors, are scheduled to
be conducted in September, November and December 2000. A workshop for
Customs staff will be added  Training activities will be conducted in Dec. 2000.

c) Studies of market prospects for closure enterprises.   Based on the generally
successful experience of this activity in 1999, a similar TOR enabling such studies
for both closure and production enterprises, has been reviewed with the World
Bank and agreed in early August 2000. All activities are expected to be completed
by the middle of 2001.

d) Performance Audit. A Performance audit is required under the CFC sector plan.
The China National Audit Office (CNAO) has informed SEPA that, as the content
of this audit is more substantive than the conventional financial audits, additional
expenditures are necessary to finance this activity annually.  A TOR has been
agreed between the Bank and SEPA for this purpose. The 1999 Performance Audit
has been completed.

e) Verification of HCFC-22 Producers.  The list of producers of HCFC-22 in China
has been provided along with the annual program. A survey will be conducted to
validate the list and verify whether there have been any changes.

f) Recruitment of international technical consultants. No technical consultants are
expected to be recruited in 2000. This activity will be activated when necessary.

Plants producing HCFC-22 in China

 17. As required by the agreement on the production sector,  China has provided a list of the
plants producing HCFC-22 in China, attached in Table A.4 The list will be verified in the second
half of 2000 as indicated above.
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Table A.1:  Status of All CFC Producing Plants under the Production Sector

SRI No.
Name of CFC producers

CFC
produced

Capacity
(MT /Y)

Status/Date
Dismantling verified 1

Production Data2

(MT/ODP)

PART 1: PRODUCTION LINES CLOSED AS PART OF APPROVAL CONDITIONS (CONTRACTS 4&5/ 1999) “Assigned”
Quota

1999
production

A3 Shangdong Dongyue Chemical Co. Ltd.
(1 CFC-12 production line only)

CFC-12 5,000 Aug 16-20, 1999 1,042 1,042

C2 Hunan Yiyang Chlor-Alkali Chemical Co. Ltd.
1 CFC 12 production line.

CFC-12 1,000 SRI report +
Aug 16-20, 1999

C5 Inner Mongolia Baotou Chemical Plant #1.
1 CFC-12 production line.

CFC-12   700 Aug 23-27, 1999

C1 Jiansu Jianhu Phosphate Fertilizer Plant
1 CFC-12 production line.

CFC-12   500 August 8-13, 1999

B4 Sichuan Zigong Fujiang Chemical Plant
1 CFC-11 production line and 1 CFC-12
production line.

CFC-11
CFC-12

1,500
1,000

August 8-13, 1999

B9 Zhejiang Linhai Jianxin Chemical Plant
1 CFC-12 production line.

CFC-12   800 SRI  report + August 16,
1999

A14 Guangdong Huiyang Chemical Plant
1 CFC-11 production line and 1 CFC-12
production line.

CFC-11
CFC-12

1,000
3,000

August 8-13, 1999

A1 Henan Hebi Chemical Plant #1.
1 CFC-12 production line.

CFC-12 1,500 Aug 16-20, 1999

C3 Hebei Longwei Fluorochemical Plant #1
2 CFC-12 production lines.

CFC-12 1,080 SRI report +
Aug 16-20, 1999

C4 Guizhou Wuling Chemical Plant.
1 CFC-12 production line and 1 CFC-13
production line.

CFC-12
CFC-13

1,500
   50

SRI report +
August 8-13, 1999

18 0

A15 Guangdong Zhaoqing Chemical Plant.
1 CFC-12 production line.

CFC-12   500 August 8-13, 1999

SRI
No. Name of CFC producers

CFC
produced

Capacity
(MT /Y)

Status/Date
Dismantling verified

Production Data3

(MT/ODP)
                                                
1 Exact date of verification visit to plant by the Bank team.  References to the SRI report in this column indicate that, according to the technical audit report, the
plant had already been dismantled.
2 All numbers rounded off.
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(PART 1 CONTD.) “Assigned”
Quota

1999
production

C6 Shanxi Shangzhou Chemical Plant1 CFC-12
production line

CFC-12 2,000 Aug 16-20, 1999

A12 Shanghai Shuguang Chemical Plant
2 CFC-113 production lines.

CFC-113 1,000 August 8-13, 1999

B10 Zhejiang Linhai Shuiyang Chemical Plant
1 CFC-12 production line.

CFC-12   500 MT SRI report +
August 8-13, 1999

1 Total Production capacity dismantled through
these closures

CFC-11
CFC-12
CFC-13

CFC-113
Total

2,500
19,080

50
1,000

22,630

0
1,060

0
0

1,060

0
1,042

0
0

1,042

PART 2: ADDITIONAL PRODUCTION LINES CLOSED IN 1999 (CONTRACTS 4&5/99)
SRI
No.

Name of CFC producers CFC
produced

Capacity
(MT /Y)

Status/Date
Dismantling verified

Production Data
(MT/ODP)

A2 Shangdong Jinan 3F Chemical Co. Ltd.
1 CFC-11 production line

CFC-11 1,500 Aug 16-20, 1999 0 0

Not
audited
by SRI

Liaoning Chemical Group Chlor-Alkali Plant.
1 CFC-12 production line.

CFC-12 1,000 March 5-8, 2000 0 0

B15 Fujian Shaowu Fluorochemical Plant.
(one CFC-11 production line only; CFC12 line
remained in production.)

CFC-11 1,500 March 5-8, 2000 0 0

Total Production capacity dismantled through
these closures

CFC-11
CFC-12

Total

3,000
1,000
4,000

0 0

                                                                                                                                                                                                                           
3 Quotas are tradable between enterprises after allocation,and consequently may not match production levels.
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Table A.1:  Status of All CFC Producing Plants under the Production Sector (con’t)

PART 3: PLANTS CLOSED IN 1999 AT APPROVAL IN ACCORDANCE WITH QUOTA REGULATION (CONTRACTS 6/ 99)
SRI
No.

Name of CFC producers CFC
produced

Capacity
(MT /Y)

Status / Date
Dismantling verified

Production Data
(MT/ODP)

19994

Quota
1999

production
B2 Chongqing Tianyuan Chemical Plant.

CFC-11 and CFC-12 on the same production  line
CFC-11
CFC-12

500
*

January 16, 2000 0   14
0

B5 Hubei Wuhan Changjiang Chemical Plant
1 CFC-11 production line,1 CFC-12 production line

CFC-11
CFC-12

1,500
4,500

January 15, 2000 0 0
0

A5 Jiangsu Wuxian Juxing Chemical Plant
1 CFC-11 production line

CFC-11 2,000 January 14, 2000 0 0

A6 Jiangsu Wuxian Union (City Link) Chemical Plant.
1 CFC-11 production line

CFC-11 1,800 January 14, 2000 0 0

B1 Jiangxi De'an Refrigeration Plant
1 CFC-12 production line

CFC-12 3,000 January 12, 2000     0      0

A2 Shangdong Jinan 3F Chemical Co. Ltd.
1 CFC-12 production line

CFC-12 3,500 August 17, 1999 0
0

B6 Shanghai Chlor-Alkali Chemical Plant Co. Ltd.
1 CFC-12 production line

CFC-12 7,000 January 13, 2000 687 687

Total Production capacity dismantled through
these closures, production ‘quota’ (derived from
baseline) and actual production

CFC-11
CFC-12

Total

5,800
18,000
23,800

0
687
687

14
687
701

4: Quotas are tradable between enterprises after allocation,and consequently may not match production levels.
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Table A.1:  Status of All CFC Producing Plants under the Production Sector (con’t)

PART 4. PERMANENT PLANT CLOSURES AND QUOTA REDUCTIONS AFTER 2000 ANNUAL QUOTA BIDS (CONTRACTS 12/99)

SRI
No.

Name of CFC producers CFC
produced

Capacity
 (MT /Y)

Status/Date
Dismantling verified

Production Data
(MT/ODP)

1999
Quota4

1999
production

A9 Jiangsu Wuxi Hushan Refrigeration Plant
1 CFC-11 production line

CFC-11 4,000 For 9/2000 1,003 560

B3 Sichuan Zigong Refrigerant Plant
1 CFC-11 production line, 1 CFC-12 production
line

CFC-11
CFC-12

1,500
1,500

For 9/2000 409
54

198

B13 Zhejiang Lanxi Refrigeration Plant
1 CFC-11 production line

CFC-11 2,500 For 9/2000 1,670 785

B7 Zhejiang Rui’an Haitian Chem. Co. Ltd.
1 CFC-11 production line

CFC-11 5,000 For 9/2000 1,122 617

A4 Shandong Xuecheng Xinxing Chemical Plant
1 CFC-12 production line

CFC-12 1,000 For 9/2000 110 0

A10 Jiangsu Changshu Ref. Plant (Changshu 3F)
reduction – quota reduced by 50 MT

CFC-113 50 (quota
reduction only)

For 9/2000 See Part 5

Total impact on national capacity, production quota,
and actual production

CFC-11
CFC-12

 CFC113
Total

13,000
2,500

50
15,550

4,204
164

0
4,368

 2,160
0
0

2,160
4: Quotas are tradable between enterprises after allocation,and consequently may not match production levels.
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Table A.1:  Status of All CFC Producing Plants under the Production Sector (contd.)
PART 5. PLANTS REMAINING IN 2000

SRI
No.

Name of CFC producers CFC
produced

Capacity
 (MT /Y)

Production Data
(MT/ODP)

1999
Quota4

1999
production

A8 Jiangsu Meilan Electric Chem. Plant
1 CFC-11 line and 1 CFC-12 line

CFC-11
CFC-12

3000
3000

1,337
1,866

1765
1866

B14 Zhejiang Juhua Florochem. Com. Ltd.
Produce CFC-11 and CFC-12 in 1 production line

CFC-11
CFC-12

4000
8000

3,375
6,325

3374
6324

A10 Jiangsu Changsu Refrig. Plant (Changsu 3F)
1 CFC-11 production line, 1 CFC-12 production line, 1
CFC-113 production line and 1CFC-115 production line

CFC-11
CFC-12

CFC-113
CFC-115

10.000
5,000
4,000

200

7,960
2,597
3,086

20

      7960
2780
2834

90
A7 Suzhou Xinye Chemical Co. Ltd.

2 CFC-11 production line
CFC-11 7,000 5,809 7408

B8 Zhejiang Linhai Limin Chem. Plant
2 CFC-12 production line and 1 CFC-13 production line

CFC-12
CFC-13

3,000
50

1,189
27

1189
27

B15 Fujian Shaowu Floro-chem. Plant
1 CFC-12 production line

CFC-12 3,500 979 980

B12 Zhejiang Dongyang Chem. Plant
1 CFC-12 production line

CFC-12 5,000 2,053 2051

A13 Guangdong Xiangsheng Chem. Co. Ltd.
1 CFC-12 production line

CFC-12 3,000 1,487 1601

A11 Jiangsu Changsu Yudong Chem. Plant
2 CFC-113 production line

CFC-113 1,000 544               544

B11 Zhejiang Chemical Research Institute
1 production line to produce CFC-114 and CFC-115

CFC-114
CFC-115

100
100

11
72

0
72

CFC-11
CFC-12
CFC_13

CFC-113
CFC-114
CFC-115

Total

24,000
30,500

50
5,000

100
300

59,950

18,481
16,496

27
3,630

11
92

38,737

20,507
16,791

27
3378

0
162

40,865
Grand Total  of Parts 1 through 5 44,852 44,768

4: Quotas are tradable between enterprises after allocation,and consequently may not match production levels.
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Table A.2: CFC Production in 1999 verified by CNAO Audit (Figures in MT ODP)

SRI
no.

CFC producers CFC 11 CFC 12 CFC 113 CFC 114 CFC 115 CFC13 Total

A8  Jiangsu Meilan Electric Chemical Plant 1,765 1,866 3,631
B14  Zhejiang Juhua Florochemical Company, Ltd. 3,374 6,324 9,698
B6  Shanghai Chlor-Alkail Chemical Co. Ltd. 687 687

A10  Jiangsu Changsu Refrigerant Plant (Changsu 3F) 7,960 2,779 2,834 90 13,664
B12  Zhejiang Dongyang Chemical Plant 2,052 2,051
B13  Zhejiang Lanxi Refrigerant Plant 786 785
A3  Shandong Dongyue Chemical Co. Ltd.*** 1,042 1,042

B11  Zhejiang Chemical Research Institute 72 72
A9  Jiangsu Wuxi Hushan Refrigerant Plant 560 560
B3  Sicuan Zigong Refrigerant Plant 198 198
B2  Chongqing Tianyuan Huagong Chemical Plant General 14 14
B8  Zhejiang Linhai Limin Chemical Plant 1,188 26 1,215

A11  Jiangsu Changsu Yudong Chemical Plant 545 545
B15  Fujian Shaowu Floro-Chemical Plant 979 979
B7  Zhejiang Rui'an Haitian Chemical Co. Ltd. 617 617
A7  Suzhou Xinye Chemical Co. Ltd. 7,408 1,602 9,009

Total 22,682 18,519 3,379 0 162 26 44,768

***: Shandong Dongue was targeted for closure in 1999 because it had no production in 1997; however, it produced some CFCs in early
1999 before the agreement. There were fifteen other producers in the first year of the program.
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Table A.3: CFC Production in 2000 (Figures in MT ODP) (Data up to June 30, 2000; to be updated at end-year)

SRI
No. CFC producers CFC 11 CFC 12 CFC 113 CFC 114 CFC 115 CFC 13 Total

Quota Actual
Production

Quota Actual
Production

Quota Actual
Production

Quota Actual
Production

Quota Actual
Production

Quota Actual
Production

Quota Actual
Production

A8 Jiangsu Meilan
Electric Chem.
Plant

1,050 362 1,793 734 2,843 1,096

B14 Zhejiang Juhua
Florochem. Com.
Ltd.

4,339 2,485 7,760 4,420 12,099 6,905

A10 Jiangsu Changsu
Refrig. Plant

10,232 4,731 2,739 2,117 3,036 1,469 20 33 16,027 8,350

A7 Suzhou Xinye
Chemical Co. Ltd.

2,532 1,600 2,532 1,600

B8 Zhejiang Linhai
Limin Chem. Plant

1,365 584 27 11 1,392 595

B15 Fujian Shaowu
Floro-chem. Plant

1,159 549 1,159 549

B12 Zhejiang
Dongyang Chem.
Plant

2,219 871 2,219 871

A13 Guangdong
Xiangsheng Chem.
Co. Ltd.

1,100 683 1,100 683

A11 Jiangsu Changsu
Yudong Chem.
Plant

544 288 544 288

B11 Zhejiang Chemical
Research Institute

11 0 72 41 83 41

Total 18,153 9,178 18,135 9,958 3,580 1,757 11 0 92 74 27 11 39,998 20,978
There will be no trade in quotas between enterprises in 2000.



China: CFC Production Sector, 2001 Annual Program                                                      Final: September 12, 2000

17

Table A.4 List of HCFC-22 producing plants in China

Name Status

Fujian Shaowu Fluoro-Chemical Plant Also reported in 1999

Guangdong Huiyang Chemical Plant -do-

Hunan Zhuzhou Chemical Corporation (Group) -do-

Jiangsu Changshu Refrigeration Plant -do-

Jiangsu Changshu Elf Atochem 3F Co., Ltd. -do-

Jiangsu Meilan Electric Chemical Plant -do-

Liaoning Fuxin Fluoro-chemical Plant -do-

Shanghai Chlor-Alkali Chemical Co. Ltd. -do-

Sichuan Chenguang Chemical Research Institute Plant No.2 -do-

Sichuan Zigong Refrigeration Plant -do-

Shandong Jinan 3F Chemical Co. Ltd. -do-

Shandong Dongyue Chemical Co. Ltd. -do-

Shandong Fire Extinguishing Agent Plant Shouguang Division -do-

Sichuan Zigong Fujiang Chemical Plant -do-

Wuhan Changjiang Chemical Plant -do-

Zhejiang Juhua Fluoro-chemical Co. Ltd. -do-

Zhejiang Dongyang Chemical Plant -do-

Zhejiang Linhai Limin Chemical Plant -do-

Zhejiang Yingpeng Chemical Co. Ltd. -do-
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PART B

2001 ANNUAL PROGRAM

Phaseout Objectives

1. The phaseout objective of the 2001 Annual Program is to ensure that CFC production in the
year does not exceed 36,200 MT.  China is requesting the release of the third annual tranche of
US$ 13 million as agreed in the overall CFC Production Sector Phaseout Plan to achieve this
objective.  It is envisaged that the US$ 13 million will be allocated for closing CFC production
lines or reducing production levels in some CFC enterprises which received production quota in
2001, for technical assistance activities, and for activities relating to substitute development.

Program Activities During the Year

2. Policy actions.  In 2001, the following policies and measures will continue to be
implemented by the Government.  These policies are considered necessary for the success of a total
CFC production phaseout in China. 

a) Tradable production quota – The regulation has been under implementation since
1999, and will continue.

b) Export and import control mechanism – The Management Regulation on
Export/Import Control of ODS, promulgated in December 1999 by SEPA in
collaboration with Ministry of Foreign Trade and Economic Cooperation (MFTEC)
and General Administration of Customs (GAC), covers all ODS as well as related
equipment and facilities that produce or consume ODS. ODS Export/Import quota
and permit systems have been adopted, and all enterprises wishing to export or import
ODS must hold both a quota issued by SEPA and MFTEC, as well as specific
export/import  permits. GAC supervises exports and imports of ODS. China has also
promulgated the Export/Import Control List of ODS in China (The First Group) in
January, 2000. Under this regulation, China has banned exports and imports of CTC,
and introduced quota and permit requirements exports and imports of CFC 11, 12,
113, 114 & 115, CFC 13, halon 1211 and halon 1301.

3. Enterprise activities.  Through the interaction of production quota and bidding systems, bid
winners would be granted funds for closure.  All CFC reduction or closure contracts are expected to
be signed by the end of 2000, but in any case will be signed no later than the end of the first quarter
of 2001.  Closure projects are expected to take effect from January 1, 2001 and to be completed by
the end of June 2001.

4. Technical assistance(TA) activities. TA activities envisaged under the Sector Plan
concentrate on strengthening: (a) the overall institutional framework for phaseout; (b) substitute
chemical development; (c) management, monitoring & evaluation capabilities of participating
institutions; (d) skills of enterprise managers involved in CFC production phaseout activities; and
(e) information exchange.  These are all essential to the success of the phaseout.  All terms of
reference and detailed work programs will be agreed with the World Bank before implementation.
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Most of these activities are expected to be completed within two years.  Proposed 2001 TA
activities include:

a) A feasibility study of industrialized technology for CTC conversion to chloro-
hydrocarbons other than CTC.  There are currently more than 20 plants producing
CTC with an annual production of 35,000 MT and total capacity of 70,000 MT in
China.  Because 90% of CTC production is used as specialized raw materials for
CFCs, market prospects and profitability will deteriorate as CFC production is phased
out.  Two kinds of technical processes dominate CTC production, and it is intended to
examine whether one or both are suitable technically and economically for conversion
to production of chloro-hydrocarbons other than CTC. For this purpose, laboratory
and pilot experiments must be conducted to determine technical and economic
feasibility.  Since the experiments under this TA are expected to take almost two
years, the 2001 Annual Program will finance the laboratory experiments, and pilot
experiment at selected enterprises will be financed by another TA in the 2002 annual
program.

b) Training of personnel involved in implementation of phaseout activities. To
implement the phaseout plan effectively, it is necessary to train staff in: (i) local
environmental protection bureaus; (ii) local bureaus of Petroleum and Chemical
Industry or relevant agencies; (iii) CFC producers; (iv) Customs; and (v) audit
agencies. Training is needed to prepare enterprises to bid in the following year, to
train government officials to properly supervise CFC production, and to learn
operating procedures of the CFC production sector phaseout approach.  This type of
training will need to be repeated every year in the first few years of implementation.
For the 2001 Annual Program, a workshop to evaluate progress in the phaseout
program, including ODS production phaseout, consumption demand and substitutes
supply, is included.

c) Market prospects for closure and production enterprises.   Based on the generally
successful experience of this activity in previous years, a similar technical assistance
package enabling both closure and production enterprises to carry out analysis and
study of alternative commercial options, will be put into operation

d) Recruitment of international technical consultants.  Consultants will be recruited,
where and when necessary, especially in the field of CTC conversion, to provide
technical guidance to CTC conversion activities.

e) Risk Assessment Study: This study was originally part of the UNEP Business plan for
2000, and has been transferred to the Bank after discussions during the July 2000
meeting of the ExCom. China and the Bank have been discussing the methodology
and coverage of this study, and it will be included in the 2001 Annual Program
activities after the TOR is agreed.

f) SNAP – To guide the production and consumption of ODS substitutes in the years
ahead, SEPA intends to issue a List for ODS Substitutes in China. For this purpose, it
will carry out a comprehensive study, including a proposed collaborative study with
the USEPA on its experience, a survey on production and application of substitutes in
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the domestic market, and tests to identify the character of substitutes. TORs will be
developed

g) Performance Audit. A Performance audit is required under the CFC sector plan. The
China National Audit Office (CNAO) has informed SEPA that, as the content of this
audit is more substantive than the conventional financial audits, additional
expenditures are necessary to finance this activity annually.  A TOR for the 2000
performance audit will be agreed between the Bank and SEPA for this purpose by
November 2000, and the audit is expected to be completed by June 30, 2001.

h) Other TA activities that are necessary for effective phaseout may be developed during
the year.

5. Special Initiatives: As the phaseout of ODS production proceeds, the demand for substitutes
in the consumption sector has increased rapidly. The impact of the first two years of
implementation of CFC sector plan equals a phaseout of more than 10,351 tons of CFC 11 and 12.
The phaseout of CFC-11, which is the major foaming agent, has impacted on production in the
foam sector, and there is an urgent need to move into production of substitutes such as
Cyclopentane and HCFC-141b. The use of CFC-12 as refrigerant in air-conditioners installed in all
newly produced cars will be forbidden from January 1, 2002.  It is estimated that the demand for
HFC-134a, presently the only substitute of CFC-12 in the MAC sector in China, will exceed 7,500
tons in 2005 in this sector alone, and could reach 19,000 tons by 2010. China therefore envisages an
urgent need to initiate special initiatives to produce such substitutes to ensure that there is no
shortfall in their supply.  China therefore intends to review the scope of adequate domestic
production of HFC134a.  In the 1999 annual program, a TA activity was included to evaluate the
bidding proposals on establishing  a HFC 134a production facility.  A bid winner was selected in
June 2000 and a feasibility study for HFC-134a production has been initiated; the study is expected
to be completed and evaluated in 2000. The study will be reviewed by the Chinese authorities, and
if it is considered acceptable, China intends to support the establishment of a production facility for
HFC-134a, and may provide financial support from grant proceeds, as provided under the
provisions of maximum flexibility in section (d) of the Agreement for the China Production Sector.

6. The above policy initiatives, enterprise-level and technical assistance activities are
summarized in Table B.1 below.
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TABLE B.1:  2001 ANNUAL PROGRAM
(AMOUNT IN US$ MILLION)

CFC production phaseout targets

Funding
(US$ mill.)

2000
Quota4

(MT)

Phaseout in
2001
(MT)

Allowed
Production
in 20015

(MT)

Performance Indicators Key Dates

CFC in terms of
ODP 13 39,998 3,798 36,200

1.   Closures of current producers
and reduction in production in
remaining producers

2.  Implementation of TA activities
to help phaseout.

3.   Production level not more than
36,200 MT

1. Dec. 2000-June
2001

2. Dec. 2000-Dec.
2001

3. Dec.31, 2001

Policy Initiatives
Initiatives Funding Performance Indicators Key Dates

1. Bidding system incl.in TA
n.a.
n.a.
n.a.

incl. in TA

1.  Training enterprises for bid preparation in the 2001 bidding
2  Determine winning enterprises for 2001
3.  Sign closure contracts with bid winners
4.  Implement closure contracts

5 Train enterprises for bid preparation for 2002 bidding

1. Oct. 2000
2. by Dec. 2000
3. Dec. 2000
4. Dec. 2000-June

2001
5. Oct. 2001

2. Tradable
production quota
for CFC
producers

n.a. 1.   Establish 2001 annual CFC  production quota
2.  Issue annual production quota to CFC  producers for 2001

1. Feb. 2001
2. Feb. 2001

3.  Import/export
trade
management

n.a. 1. implement the import/export trade management mechanism. 1. January 2001-
December 2001

Eneterprise activities
Funding

(US$ million)
Existing

lines
# of lines
targeted

# of lines at
end of
2001

Performance Indicators Key Dates

Closure of
CFC11/12/113
production lines

12.00 17 t.b.d. t.b.d.

1. Training of bidders
2. Bidding for grant funds
3. Selection of bid winners
4.  Contracts signed
5. Facilities dismantled, and reports

completed

1. Oct.  2000
2. Oct. 2000
3. by Dec.. 2000
4. end-Dec. 2000
5. no later than June

2001

Special Initiatives
Funding

(US$ million)
Key dates

HFC 134a
Production t.b.d. Establishment of HFC-134a production facilities of up to 10,000 MT t.b.d.

                                                
4 Total quota issued for 2000, compared with the amount allowed under the Phaseout Plan of 40,000 MT.
5 Maximum production quota that can be allocated for calendar 2001.
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TABLE B.I:  2001 ANNUAL PROGRAM (CONT.’)
(AMOUNT IN US$ MILLION)

Technical assistance activities
Activities Funding  1/

(US$ Million)
Performance Indicators Key Dates

1. A feasibility study of
industrialized
technology for CTC
conversion to chloro-
hydrocarbon other
than CTC

            0.15 1. TOR to be agreed with the Bank
2. Select Contractor
3. Contract signing
4. Basic information gathering in China
5. Investigation abroad
6. Laboratory experiments
7. Seminar to discuss technology conversion
8. Final report

1. December 2000
2. Mid Feb. 2001
3. End March 2001
4.  no later than May. 2001
5.  no later than May. 2001
6.  June 2001-Oct. 2002
7. no later than Nov. 2002
8. no later than Dec. 2002

2. Training            0.10 1. TOR to be agreed with World Bank
2. Training on supervision and evaluation of CFC

production, bidding system, management of CFC
production quota system, and CFC Project
Implementation  Manual

3. Seminar on review of ODS production phaseout

1. Oct. 2000
2. Start in Jan. 2001.  Specific

schedules to be detailed in
TORs

3.  Sept. 2001
3. Recruitment of

international
consultants

             0.10 1.  Finalization of TORs for consultant assignments
2.  Signing of contracts
3.  Completion of work and submission of reports by

consultants

1.  Throughout 2001
2.  Throughout 2001
3.  Throughout 2001

4.Risk Analysis 0.20 TOR to be agreed with the Bank By June 2001
5.SNAP 0.25 1 TOR to be agreed with the Bank

2 Select Contractor
3 Contract signing
4 Basic information gathering in China
5 Investigation abroad
6 Laboratory experiments
7 Seminar to discuss substitute list
8 Final report
9 Issue substitute list (first group)

1 December 2000
2 Mid Feb. 2001
3 End March 2001
4 no later than May. 2001
5 no later than May. 2001
6 June 2001-Oct. 2002
7 no later than Nov. 2002
8 no later than Dec. 2002
9 first half of year 2003

6.Market prospects for
closure etc.

0.10 1. TOR to be agreed with the bank and Invitation of
applications

2.  Bid evaluation
3.  Bid award
4.  Contract signing
5.  Contracts signing between bid winners and their

contractors
6.  SEPA receipt of progress reports from bid winners
7.  Completion of projects by individual bid winners
8.  SEPA completion report for the project

1  No later than Feb.2001

2.June 2001
3. June 2001
4. July 2001
5. July-August 2001

6. Sept. 2002
7. Nov. 2002
8.  End of 2002

Recruitment of
international
technical consultants

       0.10 1.  Throughout 2001-2002

       Subtotal 1.00
TOTAL for phaseout
activities

13.00

1/  These are estimated costs.  After bidding for TA contractors, these costs will be adjusted to reflect
contractual amounts for each TA.  All TA activities are to be completed in two years from January
2001.



SOLVENT SECTOR PLAN

FOR ODS PHASEOUT IN CHINA

Amendment of
FIRST IMPLEMENTATION PROGRAMME

(July 1, 2000 – December 31, 2001)

Date of Amendment: 10 October, 2000



Solvent Sector Plan, Amended 2000 - 2001 Biannual Implementation Programme 10 October 2000

Table of Contents
A. Background 1

TABLE 1 ACTIVITIES AND PROPOSED FUNDING  (US$ 1,000)........................................................3

TABLE 2 IMPLEMENTATION PROGRAMME - PHASEOUT TARGETS AND ENTERPRISE

ACTIVITIES (JULY 1, 2000 – DECEMBER 31, 2001) ............................................................3

TABLE 3 IMPLEMENTATION PROGRAMME - POLICIES AND TA ACTIVITIES ...........................7

TABLE 4 IMPLEMENTATION PROGRAMME – DEVELOPMENT OF ALTERNATIVE

PRODUCTION ...........................................................................................................................9

TABLE 5 IMPLEMENTATION PROGRAMME (2000 - 2001) ..............................................................10



- 1 -

Solvent Sector Plan for ODS Phaseout in China

First Implementation Programme

A. Background
Solvent Sector Plan for ODS Phaseout in China was approved at the 30th Executive

Committee (ExCom) Meeting in March 2000.  The ExCom, by Decision 30/56 approved the 29 March
2000 “Agreement for ODS Phaseout in China’s Solvent Sector” with total funding of US$52 million.
United Nation Development Programme (UNDP) agreed to be the international implementing agency of
this programme for the first three yeas at a fee of 10% of funds allocated during that period.  The
execution duration of First Implementation Programme of China's Solvent Sector Plan is from July 1,
2000 to December 31, 2001.  Before the end of June 2000, UNDP and SEPA signed the Project
Document of Solvent Sector Plan for ODS Phaseout in China and the draft Project Implementation
Manual (PIM) for this sector plan was finalized and agreed upon.  Based on the Project Document and the
PIM, Request for Proposal for the selection of a Domestic Implementing Agency (DIA) was issued to 9
selected potential bidders on 28 June 2000.  The bid evaluation of the DIA was completed before the end
of August 2000 and a Chinese enterprise based in Beijing was selected to be the DIA.  The selection was
approved by the UNDP headquarter in September 2000.

On 9-11August 2000, SEPA and the Ministry of Information Industry (MII) organized a
Nation Conference for the Implementation of Solvent Sector Plan.  42 enterprises participated in the
meeting, most of them are large CFC-113 consumers and will be candidates of ODS solvent phaseout
project for the First Annual Programme.  The Alternative Technology Support System (ATSS) was
developed during the pre-session on 8 August 2000.  The ATSS consists of national expert group (12
candidates), 6 industrial associations, 3 alternative technology support centers (research institutes) and
more than 20 alternative solvent and equipment suppliers.

To meet the requirement in the Agreement for ODS Phaseout in China’s Solvent Sector,
the DIA, in cooperation with the Special Working Group for Solvent (SWG) under the Foreign Economic
Cooperation Office (FECO) of SEPA, prepared the Bidding Document that was issued to 30 large CFC-
113 consumers and invited these enterprises to participate in the bidding for the 2001 ODS Reduction
Contracts.  All these enterprises have been pre-registered and have expressed their interest on non-ODS
cleaning technology conversion.  Total consumption of these consumers is more than 640 MT CFC-113
in last year, and 466 MT CFC-113 reduction contracts are expected to be signed before 24 November
2000 through this bidding process.

In preparation for the implementation of the Solvent Sector Plan, China realizes that the
most important challenge is to provide sufficient alternative solvents and equipment at reasonable price in
good quality to the market.  At present in China, the imported alternatives are all at very high price and
most Chinese enterprises can not afford it.  Some local enterprises can provide some alternative solvents
and equipment but the supply is still at low quantities.  Therefore, FECO/SEPA and MII plan to support
and expand the local alternative production capacity in the Solvent Sector Plan so as to meet the
requirements of the ODS solvents phaseout.  China believes that this is the best way to reach the ODS
solvents phaseout target and will make project implementation more smoothly and successfully.

On the basis of half year preparation for the implementation of Solvent Sector Plan,
China amends the First Implementation Programme (2000-2001) with addition of support to local
alternatives development and production, reallocation of budget for some of the technical assistance
activities, reschedule of the 2000 and 2001 bidding process but with no changes on the phaseout target.
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B. Phaseout Scope and Approach

The Solvent Sector Plan uses a phased, performance-based approach as described in
detail in the final version of "Solvent Sector Plan For ODS Phaseout in China" (March 30, 2000) to
phaseout consumption of CFC-113, TCA and CTC in cleaning applications and development and
implementation of an Alternative Technology Support (and delivery) System (ATSS).  The scope of the
First Implementation Programme is now amended to include the development and investment of
alternative solvents indicated in vi):

i.) Develop and begin implementation of the ATSS for all solvents and technologies;
ii.) Develop and begin implementation of the Voucher System for small solvent users;
iii.) Undertake and complete ODS Reduction Contracts with about 20-40 large and medium user

enterprises and redeem vouchers with about 100 small users in the second year to eliminate
consumption of 466 MT tons CFC-113 and 100 MT tons TCA by the end of 2001; (the contracts
will give a total reduction of 1,121 MT tons for CFC-113 and 200 MT tons for TCA, with the
balance resulting in reductions in 2002)

iv.) Undertake technical assistance activities described in Table 3;
v.) Undertake policy action described in Table 3; and
vi.) Develop of alternative solvents and initiate investment to increase capacity of local

production, Table 4.

C. Actions and Proposed Funding

Solvent consumption phaseout requires implementation of investment projects at the
enterprise level, with, on the average, about one year lag between local funding approval at the enterprise
level and commissioning of non-ODS technology system.  Thus, this First Implementation Programme
covers funding for 18 months, with the first ODS phaseout results being achieved in 2001 and additional
results achieved in 2002.  Activities and proposed funding for the Implementation Programme are
summarized in Table 1 and shown, respectively, for 2000 (six months) and for 2001 (for 12 months).  The
funding allocation for ODS Consumption Reduction Contracts and for Development and Investment on
Alternative Solvents Production may be slightly adjusted based on phaseout cost requirement at
enterprises level.  Details are given in Table 2 to Table 4.  Performance indicators are shown in Table 5.

At its 30th Meeting, the Executive Committee approved the payment of US$ 6.75 million
for China to implement the First Implementation Programme, to cover the period from July 1, 2000
through December 31, 2000.  The ExCom also decided that an additional US $6.955 million will be made
available in January 2001, for the period January 2001 through December 2001, upon satisfactory
verification that China has finished the bidding process for phaseout in 2001, to be reported at the 32nd

Meeting of the Executive Committee.

At the conclusion of the First Implementation Programme, China will have reduced CFC-
113 consumption to 3,375 MT tons (ODS) during calendar year 2001, and 2,750 MT tons (ODS) CFC-
113 in 2002, including phaseout results from ongoing projects.
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Table 1 Activities and Proposed Funding (US$ 1,000)
Enterprise Level Actions 2000 2001
ODS Consumption Reduction Contracts (or vouchers redeemed)
2000/2001 1,121 tons CFC-113*

estimated 20-40 larger and medium users of CFC-113
2001 estimated 100 small users of CFC-113 under voucher system
2000/2001 200 tons TCA under above ODS Reduction Contracts

4,500

500

5,000

505
Development and Investment on Alternative Solvents Production 1,250 750
Technical Assistance, including policy actions and development of ATSS 500 700
Proposed Funding 6,750 6,955

* The contracted phaseout target will be properly higher than 1,121 tons CFC-113 to safely meet the
agreed phaseout target.

D. Enterprise Level Actions

Enterprise level activities focus on identifying, funding and implementing about 20-40
large and medium sized projects during 2000-2001, identifying and completing about 100 small sized
projects through redeemed vouchers in 2001, plus identifying projects that would be funded in the Second
Annual Implementation Programme (2002).  Project identification will be carried out in several ways.
UNDP will take an active role in identification/development of phaseout projects, but the principal focus
will be on use of local resources including PMO, DIA, MII, ATSS agencies, technical institutions and
local consultants.  Promotional work will include dealers, equipment manufacturers, provincial level
industrial bureaus and use of media outlets.

Projects to be implemented in the first year will require that ODS Reduction Contracts be
signed by November 2000.  PMO has undertaken an accelerated action plan to identify, bid and negotiate
these contracts starting in September 2000.  The focus will be on the larger enterprises in sub-sectors such
as LCD.  These sub-sector enterprises have already initiated action on early ODS phaseout and are well
positioned to have contracts signed by November 2000.  This expedited action has been done in parallel
with the development of the formal bidding system and selection of DIA.  The bidding for the second
group of projects will proceed in early 2001 under the normal operational procedures as described in
Chapter VI of the Solvent Sector Plan.

Table 2 Implementation Programme - Phaseout Targets and Enterprise Activities (July 1, 2000
– December 31, 2001)

SOLVENT CONSUMPTION PHASEOUT TARGETS & ACTIVITIES (CFC-113 and TCA)
MLF
$ million
Requested

Start of
programme
(MT)

Reduction
Target
(MT)

Reduction
Contract
(MT)

End of
programme
(MT)

Key Actions Required Key Dates

CFC-113
Domestic
consumption

4.5(2000)
5.0(2001)
Total 9.5

466 1,121
Conversion of ODS solvent
enterprises to non-ODS
cleaning technology

July 1, 2000
– Dec 31,
2001

CFC-113
Import

149 149 0 Ban on import and
management on export

Ongoing
project

600

Consumption
Phaseout
target

4,441 1066 3,375
By
December
31, 2001
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TCA 0.5(2000)
0.505
   (2001)

6,230 100 100 6,130 Require all ODS
reduction contracts to
include 100% of all
solvent use by enterprise
bidding

ENTERPRISE-LEVEL ACTIVITIES (For CFC-113 and TCA)

Estimated MLF
$ million requested

# of enterprises
targeted Key Actions Required Key Dates

1. Conversion
of ODS
consumers

CFC-113    4.5  (2000)
CFC-113    5.0  (2001)

TCA           0.5
(2000)
TCA           0.505
(2001)

1. L/M: 20-40 (2000
and 2001)

2. Small: 100 (2001)

Included in L/M
contracts

1 Sign ODS reduction
Contracts (20-40)

2. Redeem vouchers
with 100 small users

1. 2000 Bid winners
and contracts signed
by November 2000;
2001 Bid winners and
contracts signed by
June 2001

2. During 2001

E. Development of Alternative Technology Support System

The ATSS consists of national solvent expert group, three technology institutes,
industrial associations, a small number (about 5 to begin with) of equipment suppliers, several solvent
producers and selected solvent dealers that will supply technology and technical assistance to ODS
solvent users.  The ATSS will have the technical ability and experience to supply alternative cleaning
technologies and equipment, and will develop technical support capability to assist small solvent
users/customers regarding their selection of the most appropriate option for moving to a non-ODS
operating design.  The ATSS will be developed during 2000 and begin delivering its technical services
and equipment during 2001.

F. Policy Actions

The following policies will be promulgated to support implementation of the First
Implementation Programme and the overall Solvent Sector Plan:

(a) Bidding -- A bidding system for consumption phaseout will be implemented following
approval of this Implementation Programme.  Recipient enterprises will be determined
through a bidding procedure administrated by DIA/PMO.  The lowest bidders will be
awarded grant funds after bid evaluation.  PMO will sign ODS Reduction Contracts
with the winning enterprises.

(b) Production quota -- A regulation on a production quota for CFC-113 is being
implemented under the CFC Production Sector Plan.  The production quota of CFC-
113 for 2000 is 4,125 tons ODS (3,300 tons ODP) and for 2001, 3,375 tons ODS
(2,700 tons ODP).  This is the key policy instrument for accomplishing the phaseout
objective.

(c) Banning newly-built equipment which produces or uses ODS:--On Nov. 11, 1997,
SEPA together with other ministries promulgated “The notice on banning newly-built
enterprises which produce or use ODS”.  It is very important to continue to implement
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the Notice and to achieve sustainable phaseout results.  SEPA will disseminate details
of the notice to all prospective consumers through various channels (news media,
bulletin, propaganda.)

(d) Phaseout for enterprise ineligible under MLF guidelines with respect to foreign
ownership or export share of output should phaseout ODS solvents by their own
resources and on a schedule consistent with the overall solvent phaseout schedule.

(e) Controlling supply and consumption of ODS solvent -- The following regulation will
be implemented to control supply and consumption of solvent:

(i) Imports and exports: CFC-113 imports and exports will be controlled in
2000 and banned after January 1, 2001; import and export  of TCA will
be controlled after July 1, 2000 and export ban on TCA will be added
after January 1, 2001.

(ii) Local production of CFC-113 will be controlled under the CFC
Production Sector Plan and production of TCA is expected to be
controlled under the CTC/TCA Production Sector Plan now being
prepared by SEPA and the World Bank;

(iii) Enterprises that implement projects under the Solvent Sector Plan will not
be permitted to use any ODS solvent after their respective projects are
completed.

(iv) Ban on use of new solvent with higher ODP: after January 1, 2001,
solvent users will not be permitted to switch to different solvent with
higher ODP.

(f) Establishment of standards and technical norms -- These standards will be developed
in TA activities as described below.

G. Technical assistance (TA) activities

TA activities concentrate on:

(i) strengthening the overall institutional framework;
(ii) management, monitoring and evaluation capabilities of participating institutions;
(iii) training enterprise managers, technical personnel and decision makers at various levels,
(iv) development of the Alternative Technology Support System.

All terms of references and work schedule will be agreed with UNDP prior to signing
contracts and initiating work.

Main TA activities include:

(a) Development of a Management Information System (MIS) for ODS solvent phaseout in
the solvent sector - The MIS is an important tool in management and supervision of all
phaseout activities.  It is used to monitor performance in the solvent phaseout and to
generate progress reports on implementation of the Solvent Sector Plan required by
ExCom and UNDP.  An information management center will be established in PMO
and two sub-stations in MII and DIA.

(b) Public Awareness Campaigns  -- Introduce and publicize Solvent Sector Plan and ODS
solvent phaseout schedule in newspaper and other media to make people, especially the
ODS solvent users to understand the phaseout plan.  Provide information and guidance
to the related enterprises to make them aware of how to prepare and take part in the
phaseout actions.

(c) Training of personnel involved in implementation of phaseout activities -- It is necessary
to provide training for: 1) environmental staff and decision makers to increase their
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recognition and management capacity, 2) industrial managers and technicians to
enhance their understanding of alternative technology and to master how to use it, 3)
ODS and substitute solvent dealers to deliver information on update alternative non-
ODS solvent technology to their users, especially for SME.  Training is needed to
prepare enterprises to bid in the following year, to supervise solvent production and
consumption, to manage and monitor ODS import and export, and to learn operating
procedures in the solvent sector phaseout approach.  This type of training will need to
be repeated every year in the first few years of implementation.

(d) Developing Alternative Technology Support System -- The ATSS will include three
technical support centers (including No. 46 Institute funded by MLF, one institute in
Shanghai funded by Swedish Government and a third center in Guangdong being
developed), national solvent expert group, plus dealers, procurement agent(s) and local
equipment suppliers.  The support system will provide services such as technical
consulting and support and includes development of a promotion and delivery system to
reach the many small solvent users, as well as development and promotion of low cost
alternate solvents and development and promotion of low cost local equipment and low
cost conversion processes.

(e) Establishment of a Third Technical Center:  Proposed in Guangdong to be developed in
2000/2001.  The scope and objectives of the third technical support center will be
substantially the same as for the first two centers.

(f) Establishment of standards and technical norms:
1) Production safety regulations on using flammable substances as solvent;
2) Environmental regulations on using toxic substances as solvents;
3) Related environmental regulations on solvents without ODS;
4) Technology identification of solvent without ODS;
5) Standards for quality identification of solvents without ODS.
6) Standards for non-ODS alternative cleaning technologies.

(g) Preparation for the development of a solvent management plan -- The Solvent Sector
Phaseout Plan lays out principles for establishment of a solvent management plan.  This
represents only the first stage of development to initiate all preparatory work.   Issues
and activities are highlighted below:
(i) Rapid phaseout of ODS solvent production in China will cause demand after 2010

to be covered increasingly by substitutes.  This makes it imperative that
preparation work for the development of ODS substitutes to start in 2000.
Preparation of the plan will draw on experiences from developed countries.

(ii) Determine essential and necessary usage in the solvent sector.
(iii) Conduct survey and study on the alternative solvents, and assist in the selection of

alternatives, testing, tryout and spreading of ODS substitute activities in selected
enterprises through demonstration.

(h) National and International Consultants -- Recruit national and international consultants
to provide alternative technical services for training and technical conversion guidance
to ODS solvent users.

The above policy initiatives, enterprise-level and technical assistance activities are summarized in
Table 3 below.
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Table 3 Implementation Programme - Policies and TA Activities

(July 1, 2000 – December 31, 2001)
POLICY INITIATIVES
ACTIVITIES Actions Required Key Dates
1. Bidding system 1. Establish operating procedures;

2. Train enterprises for bid
preparation

3 Determine winning enterprises
4  Sign ODS Reduction Contracts;
5 Implement ODS Reduction
Contracts.

1. System in place by July, 2000
2. July-August 2000 for 2000

activities & March-April 2001
for 2001 activities

3. By November 2000 and June
2001

4. By November 2000 and June
2001
5. After November 2000, for 12-18
month implementation period

2. Production Quota 1. The production quota of CFC-
113 for 2000 will not exceed
4,125 tons ODS (3,300 tons
ODP)

2. For 2001 will not exceed 3,375
tons ODS (2,700 tons ODP).

1.By the end of 2000

2.By the end of 2001

3. Notice on banning newly-built
enterprises which produce or use
ODS

1. Promotional campaign, through
various channels;

2. Joint supervision of Notice by
local Electronic Bureaus and
EPBs.

4. Notice: Foreign enterprises
should phaseout ODS solvent by
own resources.

 Promotion campaign and monitoring  From July 2000

5. Controlling import and export
of ODS solvent

1. Import and export of CFC-113,
TCA and CTC will be controlled
in 2000;

2. Import and Export of CFC-113
and CTC will be banned in 2001;

3. Export of TCA will be banned in
2001.

1. By July 1, 2000

2. By January 1, 2001

3. By January 1, 2001

TECHNICAL ASSISTANCE ACTIVITIES
ACTIVITIES MLF funding

requested
(US$‘000)

Actions Required Key Dates



8

a.  MIS development 50 MIS center will be located in
PMO, with substations in MII and
DIA

1. Start preparation in
June 2000.

2. Operational at end
2000.

b. Public Awareness 70 Promote public awareness of
enterprises on ODS solvent sector
phaseout activities

Start no later than July
2000

c. Training 90 Training on supervision of ODS
solvent consumption and operating
manual.

Start no later than July
2000

d. Strengthening ATSS 170 Start in June 2000
e. Establishment of third

technology center
200 Start in September 2000

f. Preparation for the
development of a non-
ODS solvent
management plan

300 1. Preparation of a report on
experiences from
developed countries.

2. Determine essential and
necessary usage in the solvent
sector

Start no later than
September 2000

g. Establishment of
standards and technical
norms

250 By qualified institution Start no later than
October 2000

h. National and
International
Consultants

70 Start no later than July
2000

Total for TA Activities
in 2000 - 2001

1,200

H. Development and Investment of Alternative Solvents Production

The potential candidates of alternatives to be developed include n-propyl bromide (nPB),
hydrate-carbon, HFCs, etc.  Based on cleaning test and market analysis conducted in China so far, there
are several non-ODS solvents produced locally that could be used to replace CFC-113 and TCA in
industrial production as alternative solvent, such as HEP-2 (including nPB) and HT-1 (including hydrate-
carbon), but the supply of these alternative solvents is still at low quantity and higher price.  It is therefore
important to support the development and local production of these alternative solvents so as to have
sufficient supply at lower price to reduce the cost of phaseout actions and make the implementation of
Solvent Sector Plan more successfully and smoothly.  All ODS consumers will be encouraged to take part
in the phaseout actions more actively and can therefore benefit from this support.  The implementation of
development of alternative solvents will follow the Guideline for management of investment on ODS
substitute production which is being developed.

Two locally developed alternative solvents, HEP-2 (including nPB) and HT-1 have been
evaluated by Chinese industries and found to be economically and technically acceptable alternative
solvents.  Testing and pilot production in some sub-sectors have proven to be effective and their use being
accepted by those enterprises.  HEP-2 is a chemical mixture, its main component is nPB (60-70%) and 3
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other non-ODS, non-toxic chemicals.  Its physical property is quite similar to TCA and can be used for
cleaning instead of CFC-113 and TCA in many applications, such as LCD and metal cleaning.  At
present, HEP-2 is imported from USA at 1.5 to 2 times the price of CFC-113.  As HEP-2 is produced and
used in America and its cleaning property has been proven by testing and pilot production in China,
SEPA has provided to the enterprises as one of the alternative solvents to be used in preparing for the first
year bidding.

HT-1 is a locally produced co-solvent.  Its main component is hydrate-carbon.  Its has
zero ODP and has no toxicity.  HT-1 was used safely for several years in aviation industry in China.  It
cannot be used widely as CFC-113 and TCA, but it can be used as one alternative option for ODS
phaseout in some sub-sectors and enterprises.

While China understands that nPB is a low ODP substance and that the Scientific
Assessment Panel and the TEAP are evaluating nPB and will draft new report regarding its ODP value
and toxicity, China will abide by the decisions made by the Parties and the Executive Committee
regarding its usage.

Realizing the importance and necessity of developing local alternative solvents to provide
sufficient good quality at reasonable price to enterprises that will undertake ODS phaseout activities,
China will support the local development and production of HEP-2 and HT-1.  If a winning enterprise
chooses to use HEP-2 as an alternative solvent, China will approve its usage in the appropriate
applications.  China will ensure that the decision of the Parties and the Executive Committee regarding
the usage of these alternative solvents will be strictly followed.

Table 4 Implementation Programme – Development and Production of Alternatives
ACTIVITIES MLF funding

requested
(US$‘000)

Actions Required

Development and
Investment on Alternative
solvents production

1,250 (2000)
   750 (2001)

1. Selected alternative(s) to be
developed;

2. Selected enterprise(s) through
bidding process to develop
alternative production.

1. By June 30, 2001

2. By December 31, 2001
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Table 5 Implementation Programme (2000 - 2001)

Performance Indicators
Solvent Phaseout Targets

Solvent sub-sector Start of
programme
(MT)

Reduction
Target (MT)

End of
programme
(MT)

Indicators to be reported on in semi-
annual progress reports.

Verified in annual performance audits
CFC-113 Imports/exports 149 149 0 •  Ban on exports and imports

effective January 1, 2001
Domestic consumption and
phaseout target

4,441 466
(plus 600
from on-
going MLF
projects)

3,375
(in 2001)

2750
(in 2002)

•  Consumption levels (production
plus imports minus exports)

TCA - >100 - •  Included in ODS Reduction
Contracts

Number of ODS Reduction
Contracts (inclusive of TCA
supplement)

Voucher Redeem

L/M 20-40

S  100
(2001)

•  Number of contract signed (sum of
ODS reduction in the contracts)

•  Progress under contracts

•  Number of voucher redeemed
Development and
Investment on alternative
solvents production

•  Strategy developed and potential
alternatives to be developed
selected by June 30, 2001

•  Enterprises selected for investment
through bidding process.

Policy and TA Initiatives
Initiatives Indicators to be reported on in semi-annual progress reports
1.  Bidding system •  Bidding system’s operating procedures finalized

•  Winning enterprises for 2000 – 2001 selected
•  Enterprises trained for bid preparation for 2000 and 2001bidding

2.  Public Awareness •  Introduce Solvent Sector Plan and phaseout schedule on two newspapers
•  Invite ODS solvent users to take part in the reduction bidding and promote

the enterprises to participate in the phaseout actions
3.  Training •  Provide personal training courses to ODS users, EPBs and local line

ministries
4.  Notice on banning

newly-built enterprise
which produces or uses
ODS solvent

•  Promotional campaigns on the ban;
•  Local Electronic Bureaus and EPBs engaged in overseeing ban enforcement.

5.  Developing ATSS •  Contracts issued, progress reports
6.  Establishment of

standards and technical
norms

•  Contracts issued, progress reports




