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1. La vingt-huitième réunion du Comité exécutif a pris plusieurs décisions concernant les 

projets dont l’exécution subit des retards. Les agences d’exécution et les organismes bilatéraux 

ont été invités à soumettre un rapport sur les points suivants : 

 

(a) La surveillance continue par le Comité exécutif des retards dans l’exécution des 

projets et des procédures d’annulation (décision 26/2) de la part des agences 

d’exécution et des donateurs bilatéraux (décision 28/11 par. c) selon la liste des 

projets en retard du Secrétariat (décision 28/8).   

(b) Les projets pour lesquels le bénéficiaire a retardé la mise en oeuvre (décision 

28/6). 

(c) Les mesures prises au niveau national pour accélérer l’adoption des mesures 

réglementaires et législatives nécessaires au succès des projets de récupération et 

de recyclage (décision 28/10). 

(d) Les projets précis confiés aux agences par le PNUE (décisions 13c et 26).  

(e) L’utilisation continue des CFC après l’achèvement du projet Hualing en Chine 

par l’ONUDI. 

 

2. Le présent document fait état des rapports sur ces décisions ainsi que des demandes 

d’annulation pour trois projets.   

 

État des projets subissant des retards d’exécution 

 

Aperçu 

 

3. L’examen des rapports périodiques des agences à la vingt-huitième réunion du Comité 

exécutif révèle que 399 projets, dont 19 projets bilatéraux, connaissent un retard d’exécution. Ce 

retard est révélé par un délai de plus de 18 mois pour procéder au décaissement ou une date 

d’achèvement qui a plus de 12 mois de retard sur la date prévue.  

 

4. Les agences d’exécution ont été invitées à soumettre un rapport sur ces projets. Une copie 

des rapports des agences d’exécution sur les retards d’exécution sera remise sur demande aux 

membres du Comité exécutif.   

 

Progrès dans la résolution des causes de retard 

 

5. Les rapports des agences révèlent que 347 projets avancent à des rythmes différents. 

Plusieurs projets ont été achevés et d’autres annulés. Trois cent seize projets ont franchi une 

nouvelle étape ou ne subissent plus de retard d’exécution. C’est le cas, notamment, de plusieurs 

projets dont le retard est causé par le bénéficiaire. Ces projets ont repris leur cours normal et 

pourraient être éliminés de la liste des projets subissant un retard d’exécution. La liste de ces 

projets proposée à l’annexe 1. 

 

6. Le Secrétariat a examiné l’évaluation faite par chacune des agences et s’est renseigné sur 

plusieurs projets pour lesquels des progrès avaient été réalisés. Dans 64 de ceux-ci, aucune étape 

n’a été franchie, aucune amélioration marquée n’a été réalisée pour éliminer le retard ou encore, 

le retard persiste et/ou s’est prolongé. Ces projets pourraient être omis de l’examen aux fins 
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d’annulation car ils ont connu un certain progrès, mais le Comité pourrait décider de continuer à 

surveiller ces projets dans les prochains rapports sur les retards dans l’exécution des projets. La 

liste de ces projets est proposée à l’annexe II. 

 

Projets ne connaissant aucun progrès 

 

7. Les agences d’exécution ont été invitées à préciser si les projets connaissant un retard 

dans l’exécution ont réalisé un progrès quelconque depuis le 31 décembre 1998 (par rapport à la 

situation indiquée dans le dernier rapport périodique). Les agences ont identifié 33 projets dans 

lesquels il n’y a eu aucun progrès depuis le dernier rapport périodique : PNUD (9 projets), PNUE 

(2 projets), ONUDI (5 projets) et Banque mondiale (17 projets). Ces projets sont présentés au 

tableau 1. 

 

Tableau 1 

 

PROJETS N’AYANT CONNU AUCUN PROGRÈS DEPUIS LE DERNIER RAPPORT 

PÉRIODIQUE, PAR AGENCE 

 
Agence Numéro du projet Titre abrégé du projet 

PNUD CAF/FOA/19/INV/04 Vita Centralafrique: mousse souple 

PNUD CPR/FOA/15/INV/97 Dalian No.1: plaques de mousse souple 

PNUD CPR/SOL/19/INV/170 Tianjin Pict. Tube: nettoyage du canon électronique 

PNUD PER/REF/15/INV/06 Inlensa: réfrigération domestique 

PNUD PER/REF/15/INV/07 Inresa: réfrigération domestique 

PNUD PER/REF/19/INV/14 Copemaco:  congélateurs coffres et réfrigérateurs 

PNUD PER/REF/19/INV/15 Formetal: congélateurs coffres et réfrigérateurs 

PNUD PRC/REF/20/TAS/04 Récupération et recyclage des frigorigènes 

PNUD VEN/REF/18/INV/44 Madosa: réfrigérateurs domestiques 

PNUE GAM/SEV/19/TRA/03 Formation des agents de douanes 

PNUE MOZ/SEV/15/INS/03 Renforcement des institutions pour l’élimination des ODS 

ONUDI CMR/SEV/21/PRP/08 Préparation des projets d’investissement dans les secteurs des mousses et de la 

réfrigération 

ONUDI ECU/SEV/17/PRP/17 Préparation d’un projet d’investissement dans une usine (Elasta) 

ONUDI IND/REF/10/TAS/05 Étude de faisabilité sur la récupération et le recyclage des frigorigènes à base de 

CFC 

ONUDI IVC/REF/16/PRP/04 Préparation du projet d’élimination des ODS dans le secteur de la réfrigération 

ONUDI SUD/REF/19/INV/06 Coldair,  Modern Refrigerator + Metal furniture Co., Sheet Metal Industries Co 

Banque 

mondiale 

ARG/REF/18/INV/35 Élimination des CFC dans les usines de fabrication de réfrigérateurs 

domestiques à Aurora, S.A. 

Banque 

mondiale 

ARG/REF/18/INV/36 Piragua S.A., et Piragua San Luis 

Banque 

mondiale 

ARG/REF/19/INV/43 Adzen S.A. C.I.F. 

Banque 

mondiale 

IDS/FOA/11/INV/12 P.T. Foamindo Industri Uretan 

Banque 

mondiale 

IDS/FOA/13/INV/16 P.T. Erlangga Trimanunggal Kusumah 

Banque 

mondiale 

IDS/FOA/15/INV/19 Industrie de la mousse volumétrique 

Banque 

mondiale 

IDS/FOA/15/INV/30 Musimassejahtera Abadi 
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Agence Numéro du projet Titre abrégé du projet 

Banque 

mondiale 

IND/FOA/17/INV/44 Sree Precoated Steels Ltd. (sous SPAP) 

Banque 

mondiale 

IND/HAL/18/INV/60 Real Value Appliances Ltd. 

Banque 

mondiale 

IND/REF/19/INV/89 Rabi-Run Refrigeration P., Ltd. 

Banque 

mondiale 

IND/REF/19/INV/92 Chandra Frig Co. P., Ltd. 

Banque 

mondiale 

IND/REF/22/INV/110 Accessoires et composantes de réfrigération 

Banque 

mondiale 

IND/REF/22/INV/123 Hindustan Refrigeration Industries 

Banque 

mondiale 

IND/REF/22/INV/124 Refrigerators and Home Appliances P. Ltd. 

Banque 

mondiale 

IND/REF/22/INV/125 Maharaja International Ltd. 

Banque 

mondiale 

MAL/FOA/17/INV/59 Star Foam Paper Products Sdn. Bhd. 

Banque 

mondiale 

PAK/REF/19/INV/11 Domestic  Appliances Ltd. (DAL) 

 

8. Le Comité exécutif pourrait souhaiter demander au Secrétariat d’écrire en son nom aux 

agences d’exécution et aux pays concernés en vertu du critère 1 de la deuxième procédure, afin 

de les informer que les projets susmentionnés pourraient être examinés aux fins d’annulation à la 

trentième réunion si aucun progrès n’est réalisé, et de demander aux agences d’exécution de 

soumettre un rapport sur ces projets à la trentième réunion du Comité exécutif.  

 

Donateurs bilatéraux 

 

9. Les donateurs bilatéraux doivent soumettre à la vingt-neuvième réunion du Comité 

exécutif des rapports sur les projets subissant des retards de mise en œuvre, aux termes de la 

décision 28/11 c). Ces rapports sont demandés des gouvernements de l’Australie, de l’Autriche, 

des États-Unis d’Amérique et de la Finlande. Seuls les gouvernements de la France et des États-

Unis d’Amérique avaient soumis le rapport demandé au moment d’écrire ces lignes.   

 

10. La France a fourni des renseignements détaillés sur ses projets subissant des retards de 

mise en œuvre. Certains de ses projets ont été achevés, certains progressent, certains subissent un 

retard en attente de mesures gouvernementales et deux projets seront annulés à la fin de l’année 

s’ils ne connaissent aucun progrès. Les États-Unis d’Amérique ont indiqué que certains progrès 

ont été réalisés dans leurs quatre projets subissant un retard de mise en oeuvre. 

 

Étapes prises pour accélérer l’adoption de mesures pour les projets de récupération et de 

recyclage 

 

11. Il y avait des projets de récupération et de recyclage en cours dans 19 pays à la fin de 

1998. En vertu de la décision 28/10, le Comité exécutif a demandé aux agences de lui rendre 

compte des mesures prises à l’échelle nationale pour accélérer la mise en place des mesures 

réglementaires et législatives nécessaires au succès des projets de récupération et de recyclage.  

Le gouvernement de la France a remis des rapports très détaillés et bien documentés sur deux 
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projets de récupération et de recyclage au Liban et au Maroc. L’information fournie par les 

agences d’exécution et le gouvernement de la France est résumée à l’annexe III. 

 

12. La France retient son appui financier pour l’équipement de récupération et de recyclage 

jusqu’à ce que les mesures réglementaires aient été mises en place, comme l’exige la décision du 

Comité exécutif. La France a demandé un délai supplémentaire de 2 ans pour ses projets de 

récupération et de recyclage au Liban et au Maroc, en raison des retards que connaît l’adoption 

des mesures réglementaires.   

 

13. Des renseignements ont été fournis sur tous les projets mis en œuvre par le PNUD, sauf 

deux, la Bolivie et le Sri Lanka.  Les agences d’exécution rapportent qu’il y a eu des progrès 

dans tous les pays sauf en ce qui concerne les projets du PNUD en République démocratique du 

Congo, qui connaît des troubles publics, et en Tanzanie. Le PNUD a indiqué que le 

gouvernement de Tanzanie a affirmé que des lois sont en cours d’élaboration aux fins d’adoption 

en avril 1999, mais n’a pas confirmé l’adoption de ces lois. 

 

Rapport sur les projets du PNUE subissant des retards d’exécution 

 

14. Le Comité exécutif a demandé au PNUE de soumettre les rapports sur le projet de mise à 

jour de la disquette CIAO (1999) (GLO/SEV/26/TAS/167), sur le projet de diffusion 

d’information aux Philippines (PHI/SEV/11/TAS/23) (décision 28/13 c)) et sur les projets de 

renforcement des institutions qui connaissaient de sérieuses difficultés selon le rapport 

périodique du PNUE à la vingt-huitième réunion du Comité exécutif.   

 

Mise à jour de la disquette CIAO 

 

15. Le PNUE a reçu un appui financier pour la mise à jour de la disquette CIAO dans le 

cadre de son programme d’échange d’information récurrente. Dans son rapport périodique à la 

vingt-huitième réunion, le PNUE a indiqué que la mise à jour de 1997 de la disquette approuvée 

à la vingt-troisième réunion (GLO/SEV/23/TAS/140) a été achevée en 1998, et que la mise à 

jour de 1998 (GLO/SEV/26/TAS/167) ne serait prête qu’en 1999. Le PNUE a déjà reçu un appui 

financier pour la mise à jour de 1999. Le Secrétariat a demandé à savoir pourquoi il y aurait deux 

mises à jour la même année. Le PNUE a répondu qu’il avait décidé de combiner l’appui 

financier de 1998 et de 1999 afin de produire une version sur CD-ROM qui offre de meilleures 

capacités. Le PNUE n’a pas soumis de compte rendu sur la mise à jour de la disquette CIAO 

(1999) à la vingt-neuvième réunion. 

 

Diffusion d’information aux Philippines 

 

16. Dans son dernier rapport périodique, le PNUE indique que les Philippines ont demandé à 

prolonger d’un an le délai de leur projet de diffusion d’information. Le PNUE précise que le 

Bureau de l’ozone a subi une restructuration, et promet d’achever les tâches restantes et 

d’effectuer les décaissements aussitôt que possible. 
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Renforcement des institutions 

 

17. Dans son dernier rapport périodique, le PNUE indique que quatre projets de renforcement 

des institutions (Comores, Ouganda, Tanzanie et Zambie) se heurtaient toujours à de sérieux 

problèmes (décision 28/26). Le PNUE n’a pas soumis de rapport sur les projets de renforcement 

des institutions de Comores et de Tanzanie. Dans son rapport sur l’Ouganda, le PNUE indique 

que le rapport périodique du pays n’a pas répondu à toutes les questions. Par ailleurs, dans son 

rapport sur la Zambie, le PNUE indique que le pays a été invité à soumettre son rapport au 

téléphone, car selon le PNUE, la Zambie a indiqué que le Bureau de l’ozone est en voie de 

restructuration et que les rapports ont été retardés. 

 

Rapport de l’ONUDI sur l’utilisation continue de CFC dans le projet de Hualing 

 

18. L’ONUDI rapporte que l’entreprise a mis fin à l’utilisation d’ODS au mois de juin 1999, 

en vertu de la décision 28/3. L’entreprise ne fabrique désormais que des produits sans CFC et 

utilise du HFC-141b et 134a. 

 

Projets proposés aux fins d’annulation possible après la vingt-neuvième réunion 

 

19. L’ONUDI propose d’annuler trois de ses projets à la vingt-neuvième réunion. Un des 

projets est annulé car les fonds ne sont plus nécessaires pour la préparation du PGF au Nicaragua, 

étant donné que la Finlande est en train de préparer le PGF. Les deux autres projets sont annulés 

à la demande de l’entreprise. En ce qui concerne l’élimination du CFC-11 à l’usine de mousse de 

polyuréthanne souple Ets Leulmi (ALG/FOA/22/INV/21), l’entreprise a décidé de ne pas utiliser 

d’équipement à base de chlorure de méthylène même si l’entreprise avait déjà démonté son 

équipement à base de CFC. L’ONUDI prévoit céder l’équipement acheté pour le projet de 

Leulmi au projet de mousse Maghreb à Oran, en Algérie (ALG/FOA/26/INV/29). 

 

20. En ce qui concerne le projet «Remplacement de l’équipement de réfrigération 

commercial afin d’éliminer le CFC-12, le R-502 et le CFC-11 à Technofrig S.A. en Roumanie» 

(ROM/REF/19/INV/08), la reconversion du volet réfrigération du projet a été exécutée et la 

somme de 42 024 $US a été décaissée, mais l’entreprise a décidé de ne pas reconvertir le volet 

mousse du projet. L’entreprise a plutôt demandé une assistance supplémentaire pour un nouveau 

projet ayant pour but de reconvertir les opérations de fabrication d’équipement industriel à base 

de CFC-12. Le Comité exécutif pourrait souhaiter déterminer si Technofrig peut demander une 

assistance supplémentaire au Fonds. 

 

RECOMMANDATIONS 

 

Le Comité exécutif pourrait souhaiter examiner les points suivants : 

 

1. Prendre note avec appréciation de la soumission des rapports sur les projets qui ont subi 

des retards d’exécution de la part des gouvernements de France et des États-Unis d’Amérique, 

ainsi que des quatre agences d’exécution.   

 

2. Déterminer si les projets (proposés à l’annexe I) qui ont connu des retards d’exécution 

devraient être éliminés de la liste des projets ayant connu des retards d’exécution.   
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3. Déterminer si les projets proposés à l’annexe II qui ont connu des retards d’exécution 

devraient être surveillés lors de futurs rapports sur les projets subissant des retards d’exécution.   

 

4. Demander au Secrétariat d’envoyer des avis d’annulation possible aux projets (du tableau 

1) que les agences d’exécution ont identifié comme n’ayant réalisé aucun progrès depuis le 

dernier rapport périodique, conformément à la décision 26/2, et demander aux agences 

d’exécution de soumettre un rapport sur ces projets à la trentième réunion. 

 

5. Déterminer si des mesures additionnelles s’imposent sur les points suivants après avoir 

pris connaissance des rapports des agences d’exécution : 

a. Retards causés par les bénéficiaires.  

b. Mesures prises pour accélérer l’adoption de mesures pour les projets de 

récupération et de recyclage. 

c. Rapports demandés au PNUE.  

 

6. Prendre note que le projet de Hualing (CPR/REF/22/INV/204), dont il est question à la 

décision 28/5, où la consommation de CFC s’est poursuivie après l’achèvement du projet, a mis 

fin à l’utilisation de CFC.  

 

7. Après avoir entendu les rapports de l’ONUDI, déterminer si la demande d’annuler le 

projet de mousse de Leulmi (ALG/FOA/22/INV/21) et la cession de l’équipement au projet de 

mousse de Maghreb doivent être approuvées et si les fonds restants pour ces projets doivent être 

remboursés.   

 

8. Après avoir entendu le rapport de l’ONUDI, déterminer si Technofrig S.A. de Roumanie 

peut demander une assistance supplémentaire au Fonds multilatéral.  
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Annex I

PROJECTS THAT HAVE EXPERIENCED PROGRESS AND ARE RECOMMENDED FOR
REMOVAL FROM LIST OF PROJECTS WITH IMPLEMENTATION DELAYS

Agency Project Number Short project title
UNDP ARG/FOA/14/INV/13 Prensiplast: flexible/IS foam inv.
UNDP ARG/FOA/18/INV/27 Nuvel Corp: flexible foam slabstock
UNDP ARG/FOA/18/INV/30 Piero SAIC: flexible foam slabstock
UNDP BGD/ARS/17/INV/05 ACI: aerosols conversion
UNDP BGD/REF/21/PRP/06 Project preparation assistance
UNDP BGD/SEV/14/INS/04 Institutional Strengthening: Phase  1
UNDP BRA/FOA/22/INV/66 Trambusti Naue: integral skin foam
UNDP BRA/FOA/22/INV/68 Dalla Rosa E Cia: rigid foam
UNDP BRA/SOL/18/INV/37 Brasimet: precision cleaning & drying
UNDP CAF/REF/20/TAS/05 Recovery and recycling of refrigerant
UNDP COL/FOA/13/INV/10 Inaldes:  Multidimensionales XPS foam
UNDP COL/REF/13/INV/08 Corelsa: domestic refrigerators
UNDP COL/REF/15/INV/14 Inducol: commercial ref.
UNDP COL/REF/17/INV/15 Friomix: commercial ref.
UNDP COL/REF/17/INV/16 Industrias Westell: com. ref.
UNDP COL/REF/17/TAS/19 Recovery and recycling of refrigerant
UNDP COS/REF/08/TAS/04 Recovery and recycling of refrigerant
UNDP CPR/FOA/13/INV/74 Tianjin Plastics: rigid foam products
UNDP CPR/FOA/15/INV/89 Shenrong: XPS foam sheet inv.
UNDP CPR/FOA/15/INV/90 Feicheng: XPS/XPE foam sheet inv.
UNDP CPR/HAL/10/TAS/41 Halon phaseout: alternative systems
UNDP CPR/REF/10/TAS/39 Design standards: cold storage
UNDP CPR/REF/17/INV/123 Guangdong Kelon: domestic ref. inv.
UNDP CPR/REF/17/INV/124 Changsa Zhongyi: domestic ref. inv.
UNDP CPR/REF/19/INV/168 Henan Freezer Factory: dom. ref.
UNDP EGY/FOA/09/INV/10 All-Sharif Plastics: XPS foam inv.
UNDP EGY/REF/15/INV/45 MOG: commercial ref.
UNDP EGY/REF/18/INV/49 United Investment: com. ref.
UNDP GHA/FOA/12/INV/07 Umbrella flexible foam inv. (4 plants)
UNDP GLO/REF/18/TAS/90 Global MAC project: Phase 2
UNDP IDS/FOA/20/INV/44 Alpine Cool: rigid foam sandwich panels
UNDP IND/FOA/13/TAS/29 Strategy/action prog. for foams
UNDP IND/FOA/19/INV/71 Bharat Plastic Products: thermoware
UNDP IND/FOA/19/INV/80 Beardsell: rigid spray foam insulation
UNDP IND/FOA/20/INV/102 Best Plastronics:  rigid foam products
UNDP IND/FOA/22/INV/111 Polymermann (Asia): rigid foam systems
UNDP IND/FOA/22/INV/133 Umbrella SME project: rigid foam
UNDP IND/HAL/13/DEM/28 Demo/eval/TA: non-halons technology
UNDP MAL/ARS/18/INV/64 Alloychem Malaysia: aerosol conversion
UNDP MAL/FOA/13/INV/38 Wong Brothers: rigid foam panels inv.
UNDP MAR/REF/17/TAS/07 Recovery and recycling of refrigerant
UNDP PAK/SEV/14/INS/05 Institutional Strengthening: Phase I
UNDP PAN/FOA/13/INV/05 Umbrella 3 plants: flexible/rigid foam
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Agency Project Number Short project title
UNDP PAN/REF/18/TAS/06 Recovery and recycling of refrigerant
UNDP PER/REF/15/INV/03 Alfa: domestic ref. inv.
UNDP PER/REF/19/TAS/17 Recovery and recycling of refrigerant
UNDP PHI/FOA/12/INV/26 Small flex PUF mfg. inv. project
UNDP PHI/HAL/18/INV/38 Fire Protectors Fed.: H-1211 phaseout
UNDP PHI/REF/19/INV/44 Umbrella Com. Ref.: 3 Companies
UNDP SRL/ARS/18/INV/07 Intl. Cosmetic: aerosols conversion
UNDP THA/ARS/17/INV/46 Sanit & Sons: aerosols conversion
UNDP THA/FOA/13/INV/35 Lucky Group: flexible foam slabstock
UNDP THA/FOA/15/INV/44 Karn Yang (KYYY): flex foam slabstock
UNDP TRI/SEV/20/INS/04 Institutional Strengthening: Phase I
UNDP URU/ARS/18/TAS/16 Total aerosol sector CFC phaseout
UNDP VEN/REF/17/INV/39 Vecomesa: HFC-134a compressor  project
UNDP VEN/REF/19/INV/46 Neve Industrial: com. ref. coolers/cases
UNDP VEN/REF/19/INV/48 Tecoven: com. ref. coolers & freezers
UNDP VEN/REF/22/TAS/58 Recovery and reclamation of refrigerants
UNDP VIE/ARS/18/INV/10 Daso Company: aerosols conversion
UNDP VIE/ARS/18/INV/11 CP & T: aerosol propellant conversion
UNDP VIE/REF/20/DEM/13 Recovery/Recycling (UNDP part)
UNEP ALG/SEV/11/INS/02 Institutional support for ODS phaseout
UNEP ARG/REF/21/TRA/51 National Train the Trainer Programme on Good Practices in Refrigeration
UNEP BOT/SEV/13/INS /02 Institutional Strengthening (establishment of the Ozone Office)
UNEP COL/REF/17/TRA/18 Training Programme on Good Practices in Refrigeration
UNEP DRC/SEV/17/CPG/01 Country Programme preparation
UNEP FIJ/REF/21/PRP/03 Assistance in formulation of refrigerant management plan
UNEP FIJ/SEV/12/INS /02 Institutional strengthening for the phaseout of ODSs
UNEP GLO/ARS/19/TAS/91 Produce sector-specific video for aerosol sector
UNEP GLO/FUM/19/TAS/93 Produce a video on methyl bromide alternatives
UNEP GLO/FUM/19/TRA/94 Develop a technical brochure on methyl bromide
UNEP GLO/HAL/12/TAS/56 Halon bank management case study logbook
UNEP GLO/HAL/16/TAS/85 Development of a "self-help" guide for small halon-consuming countries
UNEP GLO/REF/19/TAS/96 Guidelines for Establishment of R&R systems and related legislation for LVCs
UNEP GLO/REF/19/TRA/97 Training modules for courses on good practices in refrigeration
UNEP GLO/REF/21/TAS/116 Study on drop-in substitutes for domestic refrigeration
UNEP GLO/SEV/12/TAS/53 Information papers/fact sheets for evaluation of tech. options to replace ODS
UNEP GLO/SEV/16/TAS/76 Update Technology Sourcebooks and quality review updated material
UNEP GLO/SEV/19/TAS/106 Inventory and assessment of env. sound and econ. viable technologies
UNEP GLO/SEV/19/TAS/112 Training modules on management of ODS phase out in SMEs
UNEP GLO/SEV/19/TRA/109 Prepare information papers and case studies
UNEP GLO/SEV/19/TRA/111 Produce handbok on technology options especially for SMEs
UNEP GLO/SEV/19/TRA/113 Disseminate information
UNEP GLO/SEV/21/TAS/127 Update existing technical brochure series to include 1994/95 TOC data
UNEP GLO/SEV/21/TAS/130 Develop a handbook on the practical use of policy instruments
UNEP GLO/SEV/22/CPG/132 Preparation of RMPs/CPs for VLVC/LVC
UNEP GRN/SEV/21/CPG/01 CP preparation
UNEP GUI/REF/21/PRP/03 Development of RMP
UNEP KEN/REF/10/TRA/05 Support to a national workshop on refrigeration
UNEP KIR/SEV/17/CPG/01 CP preparation
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UNEP LAC/REF/16/TAS/12 Regional workshop on technology assessment (in refrigeration)
UNEP MAR/SEV/10/INS /02 IS project for the phaseout of ODSs
UNEP MAS/SEV/21/CPG/01 CP preparation
UNEP MDV/SEV/12/INS/02 Institutional Strengthening
UNEP MON/SEV/20/CPG/01 CP formulation
UNEP MYA/SEV/12/CPG/01 CP formulation
UNEP NIC/SEV/22/INS/03 Establishment of the technical ozone office
UNEP PAN/SEV/10/INS/02 Institutional strengthening: establishment of COGO
UNEP PER/SEV/17/INS/11 Establishment of the technical ozone office
UNEP PNG/REF/21/PRP/03 Assistance of RMP
UNEP PNG/SEV/19/INS/02 Creation of an Ozone Unit
UNEP PRC/SEV/17/INS/02 Creation of an Ozone Bureau
UNEP SEY/SEV/13/INS/02 Institutional strengthening
UNEP SOI/SEV/17/CPG/01 Country programme preparation
UNEP SUD/SEV/12/INS/02 IS creation of ozone unit
UNEP TUV/SEV/21/CPG/01 CP preparation
UNEP UGA/SEV/13/INS/02 IS
UNEP VAN/SEV/17/CPG/01 CP preparation
UNEP VIE/REF/23/PRP/18 Assistance for formulation of  RMP
UNEP VIE/SEV/17/INS/08 Establishment  of the ozone unit
UNEP ZAM/SEV/09/INS/02 Institutional strengthening
UNEP ZIM/SEV/13/INS/02 Institutional strengthening
UNIDO ALG/REF/15/PRP/07 Project formulation for National Centre for recovery and recycling
UNIDO ALG/SEV/17/PRP/11 Project formulation for phasing out ODS in small- and medium-scale industries
UNIDO ARG/FOA/20/INV/47 Phasing out CFC-12 at Mallol Saic
UNIDO ARG/FOA/20/INV/49 Phasing out of CFC-12 at Multiespuma Saic
UNIDO ARG/SEV/21/PRP/52 Project preparation in the refrigeration and methyl bromide sectors
UNIDO BRA/SEV/21/PRP/63 Project preparation in the refrigeration and methyl bromide sectors
UNIDO CMR/REF/24/PRP/12 Preparation of refrigerant management plan
UNIDO CPR/OTH/18/PRP/144 Formulation of investment projects in the tobacco sector
UNIDO CPR/OTH/24/PRP/237 Preparation of a sectoral strategy in the tobacco sector
UNIDO CPR/REF/17/INV/119 Hangzhou Xiling Holdings Co.
UNIDO CPR/REF/18/INV/145 Jiaxipera compressor factory
UNIDO CPR/REF/18/INV/147 Phasing out ODS at Hangzhou Huari Refrigerator Co.
UNIDO CPR/REF/18/PRP/151 Formulation of investment projects in the refrigeration sector
UNIDO CPR/REF/19/INV/164 Phasing out ODS at the X'ian Yuan Dong Compressor Co., Xi'an
UNIDO CPR/SEV/17/PRP/132 Project formulation of investment projects in the halon refrig. & solvents
UNIDO CRO/ARS/22/INV/05 Phasing out CFCs at Pliva D.D.
UNIDO CUB/REF/24/PRP/07 Preparation of an investment project (hospitals) in the refrigeration sector
UNIDO EGY/SOL/18/INV/53 Arab International Optronics
UNIDO EGY/SOL/21/PRP/62 Project preparation in the solvent sector
UNIDO GLO/REF/22/PRP/134 Development of Refrigerant Management Plans
UNIDO GUA/FUM/21/PRP/12 Project formulation of investment projects in the methyl bromide sector
UNIDO GUI/FOA/21/PRP/04 Project formulation of investment projects in the foam sector
UNIDO HON/FOA/21/PRP/03 Project formulation of investment projects in the foam sector
UNIDO IDS/REF/22/INV/59 Phasing out ODS at P.T. Jalur Sejuk
UNIDO IDS/SEV/15/PRP/24 Project formulation for phasing out ODS in small and medium scale industries
UNIDO IDS/SEV/21/PRP/54 Project formulation of investment projects in the aerosol and foam sectors
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UNIDO IND/SEV/10/PRP/06 Project formulation for phasing out ODS in the unorganized sector
UNIDO IND/SOL/10/PRP/07 Project formulation for solvent sector
UNIDO IRA/FOA/22/INV/20 Safoam Co.
UNIDO IRA/FOA/22/INV/21 Urethane Systems Company (USC)
UNIDO IRA/FOA/22/INV/22 Phasing out CFC-11 from flexible slabstock foam manufacturing at Shizar Co.
UNIDO IRA/FOA/23/INV/29 Mashhad Foam
UNIDO IVC/ARS/20/INV/07 Phasing out CFCs at Parfumerie Gandour D.A.F.
UNIDO IVC/ARS/20/INV/08 Phasing out CFCs at Sicobel
UNIDO IVC/REF/24/PRP/11 Preparation of an investment project in refrigeration (hydrocarbon) sector
UNIDO JOR/SEV/15/PRP/21 Preparatory assistance for investment projects in refrig. foam and halon sectors
UNIDO LEB/REF/22/INV/19 Phasing out of CFCs at Lebanese Modern Industrial and Trading Co.
UNIDO MAL/FOA/18/PRP/69 Preparation of an investment project in the foam sector
UNIDO MDN/SEV/18/PRP/02 Preparation of projects in the refrigeration, aerosol and foam sector
UNIDO MOR/SEV/21/PRP/07 Project formulation of investment projects in refrig. and methyl bromide sectors
UNIDO MOZ/REF/18/INV/04 INDATEC/Industria de aplicacoes technico-domesticas Ltd.
UNIDO NIR/REF/11/TAS/07 Preparation of CFC phase out strategy for refrigeration and A/C, and servicing
UNIDO PAK/REF/12/TAS/03 Strategy for ODS phase out in refrigeration industry
UNIDO PAK/REF/19/INV/09 Phasing out ODS at the Chest Freezer Factory of Riaz Electric Co. Ltd.
UNIDO PAK/REF/19/INV/10 Pak Elektron Ltd. (PEL)
UNIDO PER/SOL/17/PRP/10 Project preparation assistance in solvent sector
UNIDO ROM/FUM/23/PRP/12 Preparation of a demonstration project in the methyl bromide sector
UNIDO ROM/REF/18/PRP/07 Preparation of investment projects in the refrigeration sector
UNIDO ROM/SEV/17/INS/04 Creation of an Ozone Secretariat
UNIDO SEY/REF/15/PRP/03 Preparation of proposal for refrigerant recovery & recycling and Halon Bank
UNIDO SYR/FOA/15/PRP/08 Preparation of investment projects for flexible foam sector
UNIDO SYR/FOA/23/INV/25 Akal Factory
UNIDO SYR/FOA/24/PRP/29 Preparation of investment projects in rigid foam sector
UNIDO SYR/REF/18/PRP/12 Preparation of an investment project in recovery and recycling sector
UNIDO SYR/SEV/10/INS/03 Institutional strengthening in Syria
UNIDO TUN/ARS/22/INV/20 Phasing out CFCs at Alki S.A.
UNIDO TUN/SEV/21/PRP/18 Project formulation in the aerosol, foam, solvents and methyl bromide sectors
UNIDO TUR/FOA/15/PRP/11 Preparation of investment projects in ODS phase out in the foam sector
UNIDO TUR/FOA/20/INV/22 Phasing out of CFC-11 at Urosan Kimiya Sanayii A.S.
UNIDO TUR/FOA/24/PRP/35 Preparation of investment project in the rigid foam sub sector
UNIDO URT/REF/18/INV/06 Phasing out of CFCs at Tanzania Domestic Appliance Manufacturers Ltd.
UNIDO VIE/FUM/22/PRP/16 Project formulation in the methyl bromide sector
UNIDO ZIM/FUM/22/PRP/11 Project formulation in the methyl bromide sector
World Bank ARG/REF/15/INV/15 Interclima, S.A.
World Bank ARG/REF/15/INV/16 Simon Cachan, S.A.
World Bank ARG/REF/15/INV/17 Mirgor, S.A.
World Bank ARG/REF/15/INV/18 Fribe La Rioja Plant
World Bank ARG/REF/15/INV/19 Helametal S.A., and Helametal Catamarca S.A.
World Bank ARG/REF/15/INV/20 Fribe, S.A. plant
World Bank ARG/REF/15/INV/21 McLean
World Bank ARG/REF/18/INV/37 Autosal, S.A.
World Bank ARG/REF/18/INV/38 Briket, S.A.
World Bank ARG/REF/18/INV/39 Neba, S.A.
World Bank ARG/REF/18/INV/40 Sistemaire, S.A.
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World Bank ARG/REF/19/INV/44 Frimetal, Rosario
World Bank BRA/FOA/15/INV/16 Refrigeracao Parana S.A., Unidade Sao Carlos
World Bank BRA/FOA/18/INV/31 Randon Implementos S.A.
World Bank BRA/FOA/18/INV/32 Recrusul SEA
World Bank BRA/FOA/18/INV/33 M. Agostini, S.A.
World Bank BRA/FOA/22/PRP/75 Project preparation in the foam sector
World Bank BRA/REF/07/TAS/07 CFC-12 collection, recycling and conservation programme
World Bank BRA/REF/15/INV/18 Metalfrio S.A.
World Bank BRA/REF/18/INV/35 Refrigeracao Parana S.A. Curitiba
World Bank BRA/REF/19/INV/48 Reubli, S.A.
World Bank BRA/REF/19/INV/50 Tecnomecanica Esmaltec Ltda.
World Bank BRA/REF/20/INV/56 Industria Brasileira de Bebedouros Ltda. (IBBL)
World Bank CHI/MUS/19/INV/14 Montreal Protocol implementation programme - phase II
World Bank CPR/FOA/15/INV/108 Gaofeng Plastic Plant
World Bank CPR/FOA/15/INV/109 Hebei Dongfeng Plastic Plant
World Bank CPR/FOA/15/INV/85 Beijing Foam Plastic General Factory
World Bank CPR/FOA/15/INV/86 Zhengzhou Plastic Plant
World Bank CPR/FOA/17/INV/137 Liangzhu
World Bank CPR/FOA/18/INV/146 Chang Ling (Group) Co. Ltd.
World Bank CPR/FOA/19/INV/156 Hangzhou Plastic Foam Factory
World Bank CPR/FOA/19/INV/157 Qingyang Chemical Corp.
World Bank CPR/FOA/19/INV/159 Qinhuangdao No. 3 Plastic Plant
World Bank CPR/FOA/19/INV/162 Zibo No. 3 Plastic Plant
World Bank CPR/FOA/20/INV/174 Shanghai Shuanglu Electrical Appliance Co. Ltd.
World Bank CPR/FOA/20/INV/177 Handan Plastics No. 8
World Bank CPR/FOA/20/INV/179 Chengdu Plastics No. 7
World Bank CPR/REF/13/INV/69 Wanbao Electrical Appliances Industrial Corporation
World Bank CPR/REF/13/INV/78 Shanghai Shangling General Refrigerator Factory
World Bank CPR/REF/15/INV/107 Beijing Refrigerating Machinery Factory
World Bank CPR/REF/16/INV/112 Jiangsu Taizhou Commercial Machinery Factory (JTCMF)
World Bank CPR/REF/16/INV/114 Yantai Refrigerating Machinery Works (YRMW)
World Bank CPR/REF/18/INV/149 Guangzhou Haohua Automobile Parts Co. Ltd.
World Bank CPR/REF/22/INV/198 Guangzhou Refrigerating Machinery Factory
World Bank CPR/REF/22/INV/200 Subei Refrigeration Machinery Factory
World Bank CPR/REF/22/INV/208 Wuhan New World Refrigeration Industrial Co. Ltd.
World Bank CPR/REF/22/INV/210 Zhejiang Chunhui Company (Group) (ZCC)
World Bank CPR/REF/22/INV/214 Chongqing Bingyang Refrigerating Machine Co.
World Bank CPR/REF/22/INV/215 Ningbo Refrigerating Machinery Factory
World Bank IDS/ARS/22/INV/61 Conversion and aerosol filling center at PT Candi Swadaya Sentosa
World Bank IDS/FOA/15/INV/20 Multi Karya Makmur
World Bank IDS/FOA/20/INV/45 PT. Toha Kencana Mas
World Bank IDS/REF/15/TAS/29 Reduction of CFC-12 emission for MACs by use of recycling equipment
World Bank IDS/SOL/18/INV/40 PT. Markindo Theco
World Bank IDS/SOL/20/INV/50 PT Cahaya Biru Sakti
World Bank IND/ARS/11/INV/10 Aero Pharma aerosol conversion
World Bank IND/ARS/22/INV/114 Accra Pack India Pvt. Ltd. aerosol conversion
World Bank IND/ARS/22/INV/119 My Fair Lady aerosol conversion, Delhi
World Bank IND/ARS/22/INV/137 Attarwala and Co. Pvt. Ltd. aerosol conversion, Bombay
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World Bank IND/FOA/17/INV/38 Karnataka Consumer Products Ltd. (under SPAP)
World Bank IND/FOA/17/INV/39 Madras Polymoulds (under SPAP)
World Bank IND/FOA/17/INV/43 Polynate Foams Pvt. Ltd. (under SPAP)
World Bank IND/FOA/18/INV/56 Polyurethane Products P. Ltd.
World Bank IND/FOA/18/INV/58 Shroff Textiles Ltd.
World Bank IND/FOA/19/INV/77 Roloforms Polymer Ltd.
World Bank IND/FOA/19/INV/88 Wimco Pen Co.
World Bank IND/PRO/11/INV/13 UB Petroproducts Ltd.
World Bank IND/PRO/11/INV/14 Manali Petrochemical Ltd.
World Bank IND/PRO/13/INV/23 Expanded Incorporation
World Bank IND/REF/12/INV/15 Kirloskar Copeland Ltd.
World Bank IND/REF/18/INV/61 Meghdoot Refrigeration Industries
World Bank IND/REF/19/INV/91 Shakti Fabricators
World Bank IND/REF/20/INV/104 Godrej - GE Appliances Ltd. (GGEAL)
World Bank IND/REF/20/INV/105 Supercold Refrigeration Systems P. Ltd.
World Bank IND/REF/22/INV/126 Voltas Ltd.
World Bank IND/REF/22/INV/134 Videocon Appliances Ltd.
World Bank JOR/ARS/20/INV/26 Aerosol conversion at Jordan Industrial Petrochemical Co. Ltd. (JIPCO)
World Bank JOR/FOA/15/INV/22 Umbrella project at Arab Foam, Jordan Plastics, National Foam
World Bank JOR/FOA/22/INV/31 Al Hussam
World Bank JOR/FOA/22/INV/32 Baybars
World Bank JOR/SEV/22/PRP/33 Project preparation to phase out CFC consumption not in country programme
World Bank MAL/FOA/19/INV/86 Penang Trading Co.
World Bank MAL/FOA/19/INV/87 Kejuruteraan Transfreeze Sdn Bhd
World Bank MAL/REF/18/INV/76 APM Air Conditioners Sdn., Bhd.
World Bank MAL/REF/18/TAS/77 Mashrae
World Bank MAL/SEV/21/PRP/92 Project preparation
World Bank MAL/SOL/18/INV/80 Mondial Sdn. Bhd.
World Bank PAK/FOA/17/INV/06 Master Group
World Bank PAK/FOA/18/INV/07 Phase out of CFC-11 in the manufacture of molded and rigid PUF at Razi Sons
World Bank PHI/SEV/09/INS/10 Instititional strengthening for Ozone Desk Operations
World Bank PHI/SEV/09/TAS/17 Technical assistance for the financial institution
World Bank THA/FOA/10/INV/23 Technic Foam, Ltd.
World Bank THA/REF/07/TAS/07 CFC recycling in MAC
World Bank THA/SOL/13/INV/34 Team Tronics, Co. Ltd.
World Bank THA/SOL/15/INV/40 Phase-out of ODS solvents at Thai Airways
World Bank TUR/SEV/07/PRP/05 Demonstration/project preparation activities in other sectors
World Bank TUR/SEV/08/INS/06 Institutional strengthening
World Bank URU/FOA/15/INV/14 Etchepare-Gil S.A.
World Bank URU/REF/15/INV/11 Colder S.R.L.
World Bank URU/REF/15/INV/12 Indurnor S.A.
World Bank URU/REF/18/TAS/19 Recovery and recycling of CFC-12 in maintenance workshops
World Bank URU/REF/19/INV/21 Nevol S.A.
World Bank ZIM/REF/20/INV/06 Ref-air Refrigeration
World Bank ZIM/REF/20/INV/07 Commercial Refrigeration
World Bank ZIM/REF/20/INV/08 Capri Refrigeration
World Bank ZIM/REF/20/INV/09 Imperial Derby Refrigeration Ltd.
World Bank ZIM/REF/20/INV/10 Ajax Refrigeration
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PROJECTS THAT HAVE EXPERIENCED SOME PROGRESS AND ARE
RECOMMENDED FOR CONTINUED MONITORING

Agency Project number Short project title
World Bank BRA/REF/20/INV/55 Gelopar
World Bank BRA/REF/19/INV/49 Geltec Comercio e Industria S.A.
World Bank MAL/REF/19/INV/90 UCM Industrial Corporation Berhad
UNDP VEN/REF/18/INV/43 Coresmalt Valencia: domestic ref. Inv.
World Bank IND/REF/13/INV/24 Freezeking Industries Pvt., Ltd.
UNDP CPR/FOA/22/INV/206 Zhoushan Fuchuan Plastic: XPS foam
UNDP CPR/FOA/22/INV/202 Zhejiang Wanpeng Clique: XPS sheet
UNDP CPR/FOA/18/INV/143 Tianjin Gangda: XPS foam inv.
UNDP CPR/FOA/18/INV/142 Jiangxi Auto Eng Plastic: IS/cold cured foam
UNDP CPR/FOA/17/INV/127 JIP Boutou: XPS/XPE foam sheet inv.
UNDP CPR/FOA/17/INV/126 Handan No.7: XPS/XPE foam sheet inv.
UNDP CPR/FOA/17/INV/125 Cangzhou: XPS foam sheet inv.
UNDP ARG/FOA/15/INV/14 Cinter: foam sandwich panels inv.
UNDP VEN/SEV/21/PRP/52 Project prep. assistance (ref., prod)
UNDP BRA/FOA/22/INV/65 Polipex: foam tubing
UNDP EGY/FOA/15/INV/36 Umbrella rigid foam inv. (7 plants)
UNDP CPR/SOL/12/INV/65 Cleaning Equipment Mfg. project
UNDP NIR/SEV/09/INS/06 Institutional Strengthening: Phase I
UNDP VEN/REF/19/INV/49 Hielomatic: com. ref. coolers & freezers
UNDP VEN/REF/17/INV/40 Nutal: commercial ref. inv.
UNDP MAL/REF/18/INV/73 Lim Yew/Exquisite/NoblelFMC: com. ref.
UNDP COL/REF/19/INV/22 Ref. Supernordico: commercial ref.
UNDP CPR/FOA/15/INV/102 Shanghai Jianhua Co.: XPE/XPS inv.
World Bank CPR/REF/22/INV/209 Zhenjiang Refrigerating Equipment Factory (ZREF)
UNDP PER/REF/19/INV/16 Col-Frio: chest freezers ref.
UNDP CPR/SOL/22/INV/195 Shanghai Railway: prod. line cleaning
UNDP CPR/SOL/20/INV/186 Shanghai #8 Radio: prod. line cleaning
UNDP CPR/SOL/20/INV/178 Shanghai Automation: prod line cleaning
UNDP CPR/SOL/19/INV/172 Baoshi Electronics: electronics cleaning
UNDP ARG/FOA/20/INV/48 Suavestar: flexible foam slabstock
UNDP MAL/ARS/19/INV/85 Umbrella aerosol project for SMEs
UNDP BRA/FOA/20/INV/53 Panisol: rigid foam
UNDP EGY/REF/12/INV/31 Misr Panel: com. ref. (cold storage)
UNDP GUA/REF/18/TAS/09 Recovery and recycling of refrigerant
UNDP EGY/FOA/12/INV/28 El-Fateh: rigid foam inv.
UNDP CPR/REF/19/INV/167 Quingdao Haier Freezer: dom. ref.
UNDP SRL/REF/17/INV/05 Glacio: domestic refrigeration inv.
UNDP VEN/REF/18/INV/42 Grupo Frigilux: domestic ref.  inv.
UNDP ARG/FOA/18/INV/33 Montisol /Art Nouveau foam sand panels
UNDP EGY/FOA/12/INV/29 ICON:  rigid foam inv.
UNDP PER/REF/15/INV/04 Andina: domestic ref. inv.
UNDP VEN/REF/17/INV/38 Pinova: commercial ref. inv.
UNDP URU/FOA/13/INV/09 Umbrella flexible foam inv (5 plants)
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UNDP SRL/REF/17/INV/06 Regnis (Lanka): domestic ref. inv.
UNDP PER/REF/15/INV/08 Indusel: domestic ref. inv.
UNDP MEX/FOA/22/INV/56 Tecnopolimeros: group spray foam
UNDP MAL/FOA/22/INV/94 Amstrad: rigid foam inv.
UNDP IND/FOA/19/INV/75 Mahavir Enterprises: foam thermoware
UNDP IND/ARS/22/INV/138 Aero Pack Products: aerosol conversion
UNDP IND/ARS/22/INV/136 Asian Aerosols: aerosols conversion
UNDP IND/ARS/22/INV/135 Aerosols D'Asia: aerosols conversion
UNDP IND/ARS/22/INV/118 Aerol Formulations: aerosol conversion
UNDP IND/ARS/22/INV/117 Texas Enterprises: aerosol conversion
UNDP IND/ARS/22/INV/115 Ultra Tech: aerosols conversion
UNDP IND/ARS/19/DEM/69 Demo: 5 small aerosol fillers
UNDP EGY/REF/20/INV/59 Amiral: commercial ref.
UNDP CPR/SOL/19/INV/171 Shanghai Novel:clean colour pict tube
UNEP PHI/SEV/11/TAS/23 Philippines Information Dissemination Project
UNDP CPR/SOL/19/INV/169 Shanghai 6th Radio: prod line cleaning
UNDP IND/FOA/20/INV/101 Vora Cork Industries: XPE foam products
UNEP NAM/SEV/18/INS/02 Establishment of a National Ozone Office
UNDP NER/REF/21/PRP/03 Project preparation in the refrigeration recycling
IBRD PHI/OTH/09/INV/18 Fortune Tobacco corporation
UNEP URU/REF/23/PRP/25 Assistance for formulation of a refrigerant management plan
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REPORTS ON RECOVERY AND RECYCLING PROJECTS

Agency Project
Number

Project Title Comment in Progress Report to
the 28th Meeting

Updated Comment for the 29th

Meeting
UNDP GUA/REF/1

8/TAS/009
Recovery and
recycling of
refrigerant

Equipment delivered 1997.  Six seminars
were held April-May 97.  Data base for
collection of data on refrigerant recovered.
Final report delayed due to demise of
person in charge and need to find
replacement.  Situation resolved.

After the death of the person responsible
for this project, it proves very difficult
to obtain the final report.  UNDP will
visit Guatemala Q1 2000 and try to
resolve this problem.

France LEB/REF/23
/TAS/21

Mise en oeuvre
d'un plan de
recuperation et
de recyclage
des CFC au
Liban et
programme de
formation des
techniciens
frigoristes

Same comment as for Morocco.

UNDP LES/REF/22/
TAS/004

Recovery and
recycling of
refrigerant

Consultant visited in October 1997 to
prepare specs/workshop; required
legislation information got from
Government; equipment purchased in June
1998; workshops held in December 1998.
Will close on schedule.

While there was a 12 month delay to
obtain the required legislation, the
project now progresses smoothly.

World
Bank

MAL/REF/1
8/TAS/77

Reduction of
the
consumption of
ODSs in the
commercial air-
conditioning
sector via
training,
recovery and
recycling of
CFC-11 and
CFC-12 in
chillers at
Mashrae

Equipment supplier was already chosen via
tendering and re-tendering processes in
November/December 1998.  Project
completion is further delayed due to
negotiations with the supplier.

Recycling equipment purchased and
shipped.  Disbursements increased to
US $270,334.

UNDP MAR/REF/1
7/TAS/007

Recovery and
recycling of
refrigerant

Will be transferred to Germany at
Government request.  Government decided
that national legislation essential & has put
Recovery/Recycling project on hold until
RMP is prepared.  Remaining balance of
US $162,281 plus support cost to be
returned.

Project including budget transferred to
GTZ.  28th Executive Committee
MOEF Sub-Committee approved and
noted the transfer.
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Agency Project
Number

Project Title Comment in Progress Report to
the 28th Meeting

Updated Comment for the 29th

Meeting
France MOR/REF/2

3/TAS/17
Mise en oeure
d'un plan de
recuperation et
de recyclage
des CFC au
Maroc et
programme de
formation des
techniciens
frigoristes

Le programme de formation des
techniciens a debute en mai 1999 et
devrait s'acheve en avril de l'an 2000.
Conformement a la decision du Comite
Executif, les fonds pour l'achat des
equipments dans le cadre de la mise en
oeurvre de la recuperation et de
recyclage de CFC ne peuvent etre
debourses que si d'une part la fomration
des techniciens est achevee et d'autre
part apres la mise en place d'un cadre
reglementaire adequat.  L'AFD a soumis
aux autorites marocaines une
Convention de financement concernant
la mise en oeuvre du reseau, avec
comme conditions suspensives au
deboursement des fond les conditiosn
enumerees ci-dessus.  Par alilleurs, le
PNUE realise actuellement le plan de
gestion des refrigerants.  Celui-ci devrait
comporter une assistance a la mise en
place du cadre reglementaire.  Sur la
base des elements ci-dessus, l'AFD
demande au Comite Executif une
prolongation supplementaire de 2 ans
pour la realisation de ce projet.  L'AFD
devrait etre en mesure de soumetrre en
mai 2000 le rapport d'achevement.

UNDP MOZ/REF/2
2/TAS/006

Recovery and
recycling of
refrigerant

Required legislation obtained from
Government; equipment purchased in June
1998; workshops held in November 1998.
Awaiting six months use of the machines
before project is completed.

While there was a 13 month delay to
obtain the required legislation, the
project now progresses smoothly.

UNDP PAN/REF/18
/TAS/006

Recovery and
recycling of
refrigerant

Equipment delivered January 1997.
Seminars conducted by consultant in April
1997.  Activities completed September
1998.  Evaluation mission foreseen in 1999.

Government requested to report on
results of recovery and recycling.
Preliminary information was provided
September 1999 but found insufficient.
UNDP is working with the Government
and UNEP is also helping to resolve the
issue.

UNDP PER/REF/19/
TAS/017

Recovery and
recycling of
refrigerant

Equipment delivered.  Eight workshops
held by June 97.  Economic situation and El
Niño caused difficulties.  Necessary to re-
identify beneficiaries to replace ones that
went bankrupt.  Ozone Office intends to
proceed with distribution equipment 1Q
1999.

El Niño floods impacted on business
and caused some companies to go
bankrupt.  Government relocated
recycling equipment to other refrigerant.
Repair shops in April 1999.  No report
on the amounts recovered and recycled
has been received yet.  UNDP is
following up.
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Agency Project
Number

Project Title Comment in Progress Report to
the 28th Meeting

Updated Comment for the 29th

Meeting
UNDP PRC/REF/20

/TAS/004
Recovery and
recycling of
refrigerant

Security situation in country has resulted in
severe delays.  Staff of ozone office has
changed several times which added to the
difficulties.  Recycling equipment
purchased in July 1998 and delivered.
Training workshops had to be rescheduled
to April 1999.

Due to local unrest, no progress was
made in 1996 and 1997.  From 1998, the
situation improved and implementation
resumed (see remark on left).  In 1999
due to political situation, contact was
lost with the Ozone Officer but this has
been resolved.  Everything was then
arranged to hold workshops in October
1999, but we were asked to cancel.
Reason given is that since a year ago
trains no longer run between Pointe
Noire and Brazzaville (due to civil
unrest) and equipment is stuck in Pointe
Noire.  Local UNDP office seeking
other transportation solution.

UNDP TRI/REF/23/
TAS/009

Recovery and
recycling of
refrigerant

Consultant visited in March 1998 to prepare
specs/workshops.  The required legislation
information attained from the Government;
equipment purchased in August 1998.
Workshop planned for February 1999.

While there was an 8 month delay to
obtain the required legislation, the
project now progresses smoothly.

UNDP URT/REF/22
/TAS/008

Recovery and
recycling of
refrigerant

Follow up of status with Government,
UNDP was informed that issuance of
legislation depends on the finalization of
RMP which is being done by Germany
through GTZ.  Purchase of equipment,
therefore still pending in compliance with
Executive Committee decision of May
1997.

Since project approval (27 months ago)
legislation still has not been passed
although on 8 December 1998 the
Government informed that framework
for Environment Legislation is being
prepared for Q4 1999.  We are waiting
to receive copy of draft legislation.

World
Bank

URU/REF/18
/TAS/19

Recovery and
recycling of
CFC-12 in
maintenance
workshops for
industrial
refrigeration
equipment

Delays experienced in procurement process.
Consultant now contracted and paid and
equipment purchased.  Additional
equipment ordered.

Equipment has been delivered to
workshops and training held --
additional disbursements made.  Final
disbursement expected within next 6
months.  Disbursement is currently at
US $83,679.

UNDP VEN/REF/22
/TAS/058

Recovery and
reclamation of
refrigerants

All technical aspects of the project resolved
after discussion between the Government
UNOPS, UNDP and the Fund Secretariat.
Project activities ongoing.  Equipment
orders placed in 1998.

Equipment delivered.  Delays were
encountered with the replacement of the
Ozone Officer.  The new Ozone Officer
is getting familiar with the project and is
planning the workshops.  Out of 11, one
workshop has taken place.  UNDP is
working with the new Ozone Officer to
prepare a new implementation schedule.

UNDP VIE/REF/20/
DEM/013

Recovery/Recy
cling (UNDP
part)

After several years, decision taken that
Ministry of Industry would be Government
counterpart.  However, documents not yet
signed.  Mission planned in February 1999
that will hopefully result in signature of
UNDP's and Australia's bilateral project
documents.

Mission was undertaken in July 1999
and drafted workplan.  Survey presently
being undertaken by FIRI in the Red
River Basin to assess equipment needs
and enable equipment specifications to
be drafted.  Procurement will be
undertaken immediately thereafter.




