



**Programa de las
Naciones Unidas
para el Medio Ambiente**



Distr.
GENERAL

UNEP/OzL.Pro/ExCom/79/17
7 de junio de 2017

ESPAÑOL
ORIGINAL: INGLÉS

COMITÉ EJECUTIVO DEL FONDO MULTILATERAL
PARA LA APLICACIÓN DEL
PROTOCOLO DE MONTREAL
Septuagésima novena Reunión
Bangkok, 3 – 7 de julio de 2017

**INFORMACIÓN ACTUALIZADA SOBRE LA SITUACIÓN DE LA EJECUCIÓN
DEL PLAN ADMINISTRATIVO REFUNDIDO DEL FONDO MULTILATERAL
PARA 2017-2019**

Introducción

1. En la 77ª reunión, el Comité Ejecutivo avaló el plan administrativo consolidado del Fondo Multilateral para 2017-2019. Como respuesta a la decisión 77/27(b), la Secretaría ajustó el plan administrativo consolidado de 2017-2019¹, como se muestra en el Cuadro 1.

¹ El plan administrativo consolidado y ajustado de 2017-2019 se publicó en la página web de la Secretaría el 29 de diciembre de 2016.

Cuadro 1. Asignación de recursos del plan administrativo consolidado del Fondo Multilateral para 2017-2019 (\$EUA)

| Descripción | 2017 | 2018 | 2019 | Total | Acuerdos plurianuales aprobados después de 2019 |
|--|--------------------|--------------------|--------------------|--------------------|---|
| Requerido para el cumplimiento | | | | | |
| Acuerdos plurianuales aprobados | 93.837.860 | 133.829.823 | 74.338.005 | 302.005.688 | 342.891 |
| Preparación de plan de gestión de eliminación de la producción de HCFC - etapa I | 107.000 | 0 | 0 | 107.000 | |
| Plan de gestión de eliminación de la producción de HCFC - etapa I | 0 | 532.500 | 532.500 | 1.065.000 | |
| Plan de gestión de eliminación de la producción de HCFC - etapa II | 21.874.286 | 21.874.286 | 21.874.286 | 65.622.857 | |
| Preparación del plan de gestión de la eliminación de HCFC - etapa II | 836.571 | 4.183.986 | 163.411 | 5.183.968 | |
| Preparación del plan de gestión de la eliminación de HCFC - etapa I | 36.697 | 0 | 0 | 36.697 | |
| Proyectos de inversión para plan de gestión de eliminación de HCFC y planes de gestión de eliminación de HCFC - etapa I | 1.527.557 | 1.190.748 | 8.000 | 2.726.306 | |
| Proyectos de inversión para plan de gestión de eliminación de HCFC y planes de gestión de eliminación de HCFC - etapa II | 12.832.243 | 33.131.211 | 24.574.373 | 70.537.827 | |
| Verificación de plan de gestión de eliminación de HCFC | 588.600 | 588.600 | 588.600 | 1.765.800 | |
| Subtotal | 131.640.814 | 195.331.154 | 122.079.175 | 449.051.143 | |
| Costos estándar | | | | | |
| Programa de asistencia al cumplimiento del Programa de las Naciones Unidas para el Medio Ambiente (ONU Medio Ambiente) | 10.930.665 | 11.258.585 | 11.596.342 | 33.785.592 | |
| Unidad central (PNUD, ONUDI, Banco Mundial) | 5.863.770 | 5.904.816 | 5.946.150 | 17.714.736 | |
| Fortalecimiento institucional | 11.360.704 | 9.948.013 | 11.180.876 | 32.489.593 | |
| Costos de la Secretaría/el Comité Ejecutivo/supervisión y evaluación (excepto financiamiento de la contraparte canadiense) | 6.505.874 | 6.585.930 | 6.718.640 | 19.810.443 | |
| Tesorero | 500.000 | 500.000 | 500.000 | 1.500.000 | |
| Subtotal | 35.161.013 | 34.197.344 | 35.942.008 | 105.300.365 | |
| Total general | 166.801.827 | 229.528.498 | 158.021.183 | 554.351.507 | |
| POR ORGANISMO | | | | | |
| Bilateral | 2.743.010 | 10.388.715 | 1.115.458 | 14.247.183 | |
| PNUD | 43.340.791 | 58.670.963 | 35.054.984 | 137.066.738 | |
| ONU Medio Ambiente | 27.575.568 | 26.963.622 | 23.907.026 | 78.446.216 | |
| ONUDI | 45.184.709 | 71.224.415 | 42.721.017 | 159.130.141 | |
| Banco Mundial | 40.363.275 | 54.606.253 | 47.415.458 | 142.384.986 | |
| Informes de verificación de plan de gestión de eliminación de HCFC * | 588.600 | 588.600 | 588.600 | 1.765.800 | |

| Descripción | 2017 | 2018 | 2019 | Total | Acuerdos plurianuales aprobados después de 2019 |
|--|-----------|-----------|-----------|------------|---|
| Costos de la Secretaría/el Comité Ejecutivo/supervisión y evaluación (excepto financiamiento de la contraparte canadiense) | 6.505.874 | 6.585.930 | 6.718.640 | 19.810.443 | |
| Tesorero | 500.000 | 500.000 | 500.000 | 1.500.000 | |

* El Comité Ejecutivo aprueba anualmente el financiamiento para la preparación de los informes de verificación del plan de gestión de eliminación de HCFC para los países con bajo volumen de consumo.

Situación de la ejecución de los planes administrativos de 2017

2. El Cuadro 2 muestra las presentaciones a la 79ª reunión por organismo (al 7 de junio de 2017) y el saldo de fondos provenientes de proyectos en los planes administrativos de 2017.

Cuadro 2. Planes administrativos consolidados de 2017, presentaciones a la 79ª reunión y saldo (\$EUA)*

| Partidas presupuestarias | Valor total en el plan administrativo | Presentaciones a la 79ª reunión** | Saldos (encima)/debajo de los niveles del plan administrativo |
|--|---------------------------------------|-----------------------------------|---|
| Organismos bilaterales | 2.743.010 | 958.090 | 1.784.920 |
| PNUD | 43.340.791 | 12.364.034 | 30.976.757 |
| ONU Medio Ambiente | 27.575.568 | 1.823.795 | 25.751.773 |
| ONUDI | 45.184.709 | 7.532.411 | 37.652.298 |
| Banco Mundial | 40.363.275 | 45.651.763 | (5.288.488) |
| Informes de verificación del plan de gestión de eliminación de HCFC | 588.600 | 32.700 | 555.900 |
| Subtotal (organismos) | 159.795.953 | 68.362.793 | 91.433.160 |
| Costos de la Secretaría/el Comité Ejecutivo/supervisión y evaluación (excepto la contraparte canadiense) | 6.505.874 | | 6.505.874 |
| Tesorero | 500.000 | | 500.000 |
| Subtotal (costos estándar) | 7.005.874 | 0 | 7.005.874 |
| Total | 166.801.827 | 68.362.793 | 98.439.034 |

* Incluyendo los costos de la unidad central.

** Al 7 de junio de 2017. La Secretaría y los organismos bilaterales y de ejecución pertinentes todavía están tratando las solicitudes de financiamiento asociadas a la nueva etapa II de los planes de gestión de eliminación de HCFC.

3. El financiamiento total presentado por los organismos bilaterales y de ejecución a la 79ª reunión (al 7 de junio de 2017) asciende a 68.362.793 \$EUA, con 37.306.323 \$EUA por encima del valor de estas actividades en el plan administrativo consolidado de 2017. Este momento incluye 15.619.827 \$EUA, asociados a las siguientes actividades que no estaban en el plan administrativo de 2017:

- (a) Tramos de la etapa I de los planes de gestión de eliminación de HCFC para Afganistán (ONUDI);
- (b) Tramos de la etapa II de los planes de gestión de eliminación de HCFC para Argentina (Italia) y Egipto (ONU Medio Ambiente y ONUDI);
- (c) Fortalecimiento institucional para México y Qatar (ONUDI);

- (d) Proyectos de inversión para la conversión de HFC para Bangladesh y Colombia (PNUD); y
- (e) Preparación para proyectos relacionados con los HFC para China (PNUD), Ecuador (ONUDI), Líbano (ONUDI), México (PNUD y ONUDI) y Vietnam (ONUDI).

4. En el Anexo I del presente documento se enumeran los proyectos relacionados con los HFC en el sector de fabricación de conformidad con la decisión 78/3 (g) presentados por los organismos de ejecución a la 79ª reunión y que no son necesarios para su cumplimiento.

5. En el Cuadro 3 se presenta el valor de las actividades² incluidas en el plan de actividades consolidado de 2017 pero no presentadas a la 79ª reunión. La lista de estas actividades figura en el Anexo II del presente informe.

Cuadro 3. Actividades aún no presentadas del plan administrativo consolidado de 2017

| Organismo | Valor (\$EUA) |
|---|----------------------|
| Bilateral | 2.067.420 |
| PNUD | 39.984.426 |
| ONU Medio Ambiente | 26.050.908 |
| ONUDI | 43.448.458 |
| Banco Mundial | 16.599.672 |
| Informes de verificación del plan de gestión de eliminación de HCFC | 555.900 |
| Total | 128.706.784 |

Recursos restantes al final del trienio 2015-2017

6. Las Partes en el Protocolo de Montreal aprobaron un presupuesto de 507.500.000 \$EUA para la reposición de 2015-2017 del Fondo Multilateral, en el entendimiento de que se consignarán 64.000.000 \$EUA de las contribuciones previstas del Fondo y otras fuentes del trienio 2012-2014, y que se proporcionarán 6.000.000 \$EUA de los intereses devengados por el Fondo durante el trienio 2015-2017 (decisión XXVI / 10).

7. Teniendo en cuenta las aprobaciones en 2015 y 2016, las actividades de los planes de actividades y los costos de la Secretaría / Comité Ejecutivo / Tesorero en 2017, la asignación de recursos no utilizados al final del trienio 2015-2017 sería de 9,2 millones \$EUA, como se ilustra en el Cuadro 4.

Cuadro 4. Asignación de recursos para 2017 (\$EUA)

| Descripción | 2017 |
|--|-------------|
| Asignación de recursos revisada* | 153.800.000 |
| Traspaso de 2015 y 2016 | 22.173.546 |
| Total de asignación para 2017 a) | 175.973.546 |
| Costos de proyecto | |
| Valores de los planes administrativos b) | 159.795.953 |
| Costos recurrentes | |
| Secretaría/Comité Ejecutivo/Supervisión y evaluación | 6.505.874 |
| Tesorero | 500.000 |
| Subtotal de costos recurrentes c) | 7.005.874 |

² Dichas actividades comprenden: 113 actividades relacionadas con los HCFC para 42 países (102,36 millones \$EUA), 66 actividades de fortalecimiento institucional (9,55 millones \$EUA), unidad central (5,86 millones \$EUA) y programa de asistencia al cumplimiento (10,93 millones \$EUA).

| Descripción | 2017 |
|-----------------------------|------------------|
| Costos totales d) = b) + c) | 166.801.827 |
| Saldo e) = a) – d) | 9.171.719 |

(*) Recursos disponibles provenientes de la reposición de 2015-2017 aprobada por las Partes, incluyendo 6 millones \$EUA de intereses devengados por el Fondo.

8. Sin embargo, los siguientes factores afectarían el nivel de recursos que quedan al final del trienio 2015-2017: intereses devengados, ganancias/pérdidas debidas al mecanismo de tipo de cambio fijo y la falta de pago de las contribuciones comprometidas en su totalidad en 2017. De acuerdo con la información proporcionada por el Tesorero, en 2015 y 2016 se han recibido 3.010.762 \$EUA de los intereses devengados (incluyendo 419.032 \$EUA por el Gobierno de China). Si el nivel de interés que se espera devengar en 2017 es de 1,6 millones \$EUA, el interés esperado para el trienio de 4.610.762 \$EUA sería 1.389.238 \$EUA por debajo del nivel esperado por las Partes. Se espera una pérdida de 13.207.828 \$EUA debido al mecanismo de tipo de cambio fijo para 2017. El déficit de intereses devengados y las pérdidas debidas al mecanismo de tipo de cambio fijo podrían ocasionar una escasez en la asignación de recursos para este trienio para cubrir todas las actividades del plan administrativo de 2017 y otras actividades que no están incluidas en dicho plan. El déficit podría aumentar debido al impago total de las contribuciones prometidas que se esperan durante el trienio 2015-2017. Esto no ha tenido en cuenta a los países con contribuciones pendientes de larga data que no se esperaba que hicieran el pago durante el trienio 2015-2017.

9. La Secretaría observa que los valores del plan administrativo de 2017 para la etapa II del plan de gestión de eliminación de HCFC para China se basan en costos de apoyo del organismo del 7% para el PNUD, la ONUDI y el Banco Mundial. Si el Comité Ejecutivo decide aprobar los costos de apoyo a un nivel inferior al 7%, los valores totales del plan administrativo de 2017 se reducirían ligeramente (la financiación total asociada a la solicitud del segundo tramo de los tres organismos de ejecución asciende a 59,1 millones \$EUA).

Compromisos futuros

10. La Secretaría expedirá un *addendum* al presente documento en el que se establezcan con mayor precisión los compromisos futuros relacionados con la nueva etapa II de los planes de gestión de eliminación de HCFC presentados a la 79ª reunión.

RECOMENDACIONES

11. El Comité Ejecutivo puede querer tomar nota de:
- (a) La actualización de la ejecución de los planes administrativos de 2017-2019 que figura en el documento UNEP/OzL.Pro/ExCom/79/17;
 - (b) Que a la 79ª reunión se presentaron 9.700.228 \$EUA en actividades relacionadas con HFC en el sector de fabricación de conformidad con la decisión 78/3 g), y que no se habían incluido en los planes administrativos de 2017-2019; y
 - (c) Que se expedirá un *addendum* para abordar los compromisos futuros asociados a la nueva etapa II de los planes de gestión de eliminación gradual de los HCFC.

Annex I

HFC-RELATED PROJECTS

| Country | Agency | Type | Sector | Project title | Amount requested including support costs (US \$) |
|--------------|--------|------|--------|--|--|
| Bangladesh | UNDP | INV | REF | Conversion of reciprocating compressor of HFC-134a to inverter based on high energy efficient compressor (isobutane) in Walton Hi-Tech Industries Limited | 5,282,062 |
| China | UNDP | PRP | REF | Preparation for conversion from HFC-134a to HC-290 in a freezer manufacturer | 32,100 |
| China | UNDP | PRP | REF | Project preparation for air-conditioning and production line optimization from HFC-134a to HFO-1234yf as refrigerant in a mobile air-conditioning manufacturer | 32,100 |
| China | UNDP | PRP | FOA | Project preparation for conversion from HFC-245fa to HFO as a foam agent in a refrigerator manufacturer | 32,100 |
| Colombia | UNDP | INV | REF | Conversion from HFC-134a to isobutane in the manufacture of domestic refrigerators at Mabe | 4,097,166 |
| Ecuador | UNIDO | PRP | REF | Preparation for HFC-related projects in the manufacturing sector at Ecasa and Indurama to gain experience in incremental costs associated with the phase-down of HFCs | 64,200 |
| Lebanon | UNIDO | PRP | REF | Preparation for a HFC-related project in the manufacturing sector at Lematic Industries to gain experience in incremental costs associated with the phase-down of HFCs in domestic refrigeration | 32,100 |
| Mexico | UNDP | PRP | REF | Project preparation for HFC phase-out in the production of refrigerators at Mabe | 32,100 |
| Mexico | UNIDO | PRP | REF | Preparation for HFC-related projects in the manufacturing sector at Fersa and Imbera to gain experience in incremental costs associated with the phase-down of HFCs | 64,200 |
| Viet Nam | UNIDO | PRP | REF | Preparation for a HFC-related project in the manufacturing sector at Nagakawa Vietnam Company to gain experience in incremental costs associated with the phase-down of HFCs | 32,100 |
| Total | | | | | 9,700,228 |

Annex II

REMAINING ACTIVITIES IN THE 2017 BUSINESS PLAN

| Country | Agency | Sector and Subsector | Value (\$000) 2017 |
|----------------------------------|----------------|---|-----------------------|
| Afghanistan | UN Environment | Several Ozone unit support | 192 |
| Algeria | UN Environment | Several Ozone unit support | 329 |
| Algeria | UNIDO | HPMP Stage I | 155 |
| Algeria | UNIDO | FOA-Rigid PU foam - Stage II | 54 |
| Algeria | UNIDO | REF-Manufacturing - Stage II | 54 |
| Algeria | UNIDO | REF-Servicing - Stage II | 64 |
| Angola | UN Environment | Several Ozone unit support | 172 |
| Antigua and Barbuda | UN Environment | Stage 2 - HCFC Phase-out Management Plan (implementation) | 45 |
| Antigua and Barbuda | UN Environment | HPMP Stage I | 7 |
| Antigua and Barbuda | UN Environment | Several Ozone unit support | 85 |
| Bahamas (the) | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 66 |
| Bahamas (the) | UNIDO | HPMP Stage I | 39 |
| Bahrain | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 141 |
| Bahrain | UNIDO | REF-Air conditioning - Stage I | 899 |
| Bahrain | UNIDO | REF-Servicing - Stage I | 1,002 |
| Bangladesh | UNDP | Stage II HPMP (air conditioning) | 344 |
| Bangladesh | UNDP | Stage II HPMP (servicing) | 28 |
| Bangladesh | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 20 |
| Barbados | UNDP | Stage I HPMP | 41 |
| Barbados | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 54 |
| Barbados | UN Environment | Several Ozone unit support | 150 |
| Belize | UN Environment | Several Ozone unit support | 98 |
| Benin | UN Environment | Several Ozone unit support | 85 |
| Bolivia (Plurinational State of) | UNDP | Stage I HPMP Preparation (foam) | 37 |
| Bolivia (Plurinational State of) | UN Environment | Several Ozone unit support | 101 |
| Bosnia and Herzegovina | UNIDO | Several Ozone unit support | 131 |
| Brazil | Germany | Ref-Servicing - Stage II | 763 |
| Brazil | UNDP | Stage II HPMP | 4,417 |
| Brazil | UNDP | Several Ozone unit support | 481 |
| Brunei Darussalam | UNDP | Stage I Investment proj./Sector Plans (Servicing Sector) | 36 |
| Brunei Darussalam | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 8 |
| Burkina Faso | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 142 |

| Country | Agency | Sector and Subsector | Value (\$000) 2017 |
|---|----------------|---|-----------------------|
| Burkina Faso | UNIDO | HPMP Stage I | 109 |
| Burundi | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 40 |
| Burundi | UN Environment | Several Ozone unit support | 85 |
| Burundi | UNIDO | HPMP Stage I | 87 |
| Cameroon | UN Environment | Several Ozone unit support | 179 |
| Cameroon | UNIDO | REF-Assembly and charging of refrigeration equipment - Stage II | 755 |
| Cameroon | UNIDO | REF-Servicing - Stage I | 64 |
| Cameroon | UNIDO | REF-Servicing - Stage II | 374 |
| Cabo Verde | UN Environment | Several Ozone unit support | 85 |
| Central African Republic (the) | UN Environment | Several Ozone unit support | 85 |
| Chad | UN Environment | Several Ozone unit support | 85 |
| China | Germany | HPMP Stage II - XPS foam | 300 |
| China | World Bank | HPMP Stage II - PU Foam | 8,195 |
| China | Japan | HPMP Stage II - Refrigeration servicing sector | 90 |
| China | UNDP | HPMP Stage II - ICR | 24,404 |
| China | UNDP | HPMP Stage II - Solvent | 3,784 |
| China | UN Environment | HPMP Stage II - Refrigeration servicing sector | 5,032 |
| China | UNIDO | HPMP Stage II - RAC | 14,962 |
| China | UNIDO | HPMP Stage II - XPS foam | 9,804 |
| Comoros (the) | UN Environment | Several Ozone unit support | 85 |
| Congo (the) | UN Environment | Several Ozone unit support | 85 |
| Costa Rica | UNDP | Stage I HPMP | 114 |
| Costa Rica | UNDP | Stage I HPMP (foam sector) | 277 |
| Costa Rica | UNDP | Several Ozone unit support | 192 |
| Cote d'Ivoire | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 168 |
| Cote d'Ivoire | UNIDO | HPMP Stage I | 492 |
| Cuba | UNDP | HCFC-INV: AC Manufacturing - Stage I | 128 |
| Cuba | UNDP | Several Ozone unit support | 204 |
| Democratic People's Republic of Korea (the) | UNIDO | HCFC Production Preparation - Stage I | 107 |
| Democratic Republic of the Congo (the) | UNDP | HPMP Stage I | 26 |
| Democratic Republic of the Congo (the) | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 27 |
| Djibouti | UN Environment | Several Ozone unit support | 85 |
| Dominica | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 74 |
| Dominica | UN Environment | Several Ozone unit support | 85 |
| Equatorial Guinea | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 40 |

| Country | Agency | Sector and Subsector | Value (\$000) 2017 |
|-------------------|----------------|---|-----------------------|
| Equatorial Guinea | UN Environment | Several Ozone unit support | 102 |
| Equatorial Guinea | UNIDO | HPMP Stage I | 82 |
| Ethiopia | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 62 |
| Gabon | UN Environment | Several Ozone unit support | 85 |
| Georgia | UNDP | Stage I HPMP | 128 |
| Georgia | UNDP | Several Ozone unit support | 91 |
| Global | ALL | HPMP Verification | 556 |
| Global | World Bank | Core Unit | 1,725 |
| Global | UNDP | Core Unit | 2,069 |
| Global | UN Environment | Global CAP 2017 work programme | 10,931 |
| Global | UNIDO | Core Unit | 2,069 |
| Grenada | UN Environment | Several Ozone unit support | 85 |
| Guatemala | UN Environment | Several Ozone unit support | 160 |
| Guinea | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 73 |
| Guinea | UN Environment | Several Ozone unit support | 85 |
| Guinea | UNIDO | HPMP Stage I | 172 |
| Haiti | UN Environment | Several Ozone unit support | 128 |
| Honduras | UN Environment | Several Ozone unit support | 85 |
| Indonesia | UNDP | Several Ozone unit support | 371 |
| Iraq | UN Environment | Stage 2 - HCFC Phase-out Management Plan (implementation) | 493 |
| Iraq | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 248 |
| Iraq | UNIDO | REF-Manufacturing - Stage II | 629 |
| Iraq | UNIDO | REF-Servicing - Stage I | 226 |
| Iraq | UNIDO | REF-Servicing - Stage II | 467 |
| Jamaica | UN Environment | Several Ozone unit support | 85 |
| Kenya | France | HCFC Phase Out Plan (Stage I) | 101 |
| Kenya | UN Environment | Several Ozone unit support | 194 |
| Kuwait | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 372 |
| Kuwait | UN Environment | Stage 2 - HCFC Phase-out Management Plan (preparation) | 68 |
| Kuwait | UNIDO | FOA-XPS - Stage I | 1,129 |
| Kuwait | UNIDO | REF-Servicing - Stage II | 32 |
| Kuwait | UNIDO | FOA-Rigid PU foam - Stage II | 86 |
| Kuwait | UNIDO | REF-Air Conditioning - Stage II | 86 |
| Lesotho | Germany | Ref-Servicing - Stage I | 95 |
| Liberia | UN Environment | Several Ozone unit support | 109 |

| Country | Agency | Sector and Subsector | Value (\$000) 2017 |
|------------------|----------------|---|-----------------------|
| Libya | UNIDO | FOA-Rigid PU foam - Stage II | 87 |
| Libya | UNIDO | REF-Servicing - Stage II | 95 |
| Malaysia | UNDP | Several Ozone unit support | 383 |
| Maldives | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 57 |
| Mali | UN Environment | Several Ozone unit support | 85 |
| Marshall Islands | UN Environment | Several Ozone unit support | 85 |
| Mauritania | UNDP | Stage I HPMP | 42 |
| Mauritania | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 86 |
| Morocco | UN Environment | Several Ozone unit support | 200 |
| Morocco | UNIDO | REF-Servicing and FOA - Stage I | 38 |
| Mozambique | UN Environment | HPMP Stage I | 34 |
| Mozambique | UNIDO | HPMP Stage I | 82 |
| Myanmar | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 36 |
| Myanmar | UN Environment | Several Ozone unit support | 85 |
| Myanmar | UNIDO | HPMP Stage I | 65 |
| Nauru | UN Environment | Several Ozone unit support | 85 |
| Nicaragua | UN Environment | Several Ozone unit support | 85 |
| Niger (the) | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 141 |
| Niger (the) | UN Environment | Several Ozone unit support | 85 |
| Niger (the) | UNIDO | REF-Servicing - Stage I | 97 |
| Nigeria | Italy | Stage II HPMP (foam) | 226 |
| Nigeria | Italy | Stage II HPMP (servicing) | 39 |
| Nigeria | UNDP | Stage II HPMP (foam) | 574 |
| Nigeria | UNDP | Stage II HPMP (servicing) | 626 |
| Nigeria | UNIDO | REF-Manufacturing - Stage II | 1,634 |
| Nigeria | UNIDO | REF-Manufacturing FOA - Stage II | 214 |
| Niue | UN Environment | Several Ozone unit support | 85 |
| Oman | UNIDO | Several Ozone unit support | 94 |
| Palau | UN Environment | Several Ozone unit support | 85 |
| Panama | UNDP | Several Ozone unit support | 191 |
| Paraguay | UNDP | Stage I HPMP (foam) | 96 |
| Peru | UNDP | Stage II HPMP (servicing) | 251 |
| Peru | UNDP | Stage II HPMP Preparation (foam) - Stage II | 60 |
| Peru | UN Environment | Stage 2 - HCFC Phase-out Management Plan (implementation) | 14 |
| Peru | UN Environment | Several Ozone unit support | 171 |

| Country | Agency | Sector and Subsector | Value (\$000) 2017 |
|----------------------------------|----------------|---|-----------------------|
| Philippines (the) | UN Environment | HPMP Stage I | 26 |
| Qatar | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 232 |
| Qatar | UNIDO | REF-Servicing - Stage I | 160 |
| Qatar | UNIDO | HPMP Stage I | 572 |
| Rwanda | UN Environment | Several Ozone unit support | 85 |
| Saint Kitts and Nevis | UN Environment | Several Ozone unit support | 85 |
| Saint Lucia | UN Environment | Several Ozone unit support | 85 |
| Saint Vincent and the Grenadines | UN Environment | Several Ozone unit support | 85 |
| Samoa | UN Environment | Several Ozone unit support | 85 |
| Saudi Arabia | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 138 |
| Saudi Arabia | UN Environment | Several Ozone unit support | 256 |
| Saudi Arabia | UNIDO | REF-Air conditioning - Stage I | 910 |
| Senegal | UN Environment | Several Ozone unit support | 195 |
| Serbia | UNIDO | Several Ozone unit support | 180 |
| Seychelles | UN Environment | Several Ozone unit support | 85 |
| Sierra Leone | UN Environment | Several Ozone unit support | 110 |
| Solomon Islands | UN Environment | Several Ozone unit support | 85 |
| Sudan (the) | UN Environment | Several Ozone unit support | 187 |
| Sudan (the) | UNIDO | HPMP Stage I | 43 |
| Suriname | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 40 |
| Suriname | UNIDO | HPMP Stage I | 32 |
| Syrian Arab Republic | UNIDO | Several Ozone unit support | 279 |
| Thailand | World Bank | FOA - Rigid PU foam & REF-Air conditioning - Stage I | 4,348 |
| Timor-Leste | UNDP | HPMP Stage I | 12 |
| Timor-Leste | UN Environment | Stage 2 - HCFC Phase-out Management Plan (implementation) | 121 |
| Timor-Leste | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 19 |
| Tonga | UN Environment | Several Ozone unit support | 85 |
| Trinidad and Tobago | UNDP | Stage I HPMP | 156 |
| Tunisia | France | HCFC Phase Out Plan (Stage I) | 79 |
| Tunisia | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 17 |
| Tunisia | UNIDO | REF-Servicing, RAC-Manuf., FOA-Rigid PU foam - Stage I | 116 |
| Tunisia | UNIDO | Several Ozone unit support | 339 |
| Turkey | UN Environment | Stage 2 - HCFC Phase-out Management Plan (implementation) | 740 |
| Turkey | UNIDO | REF-Servicing - Stage I | 1,605 |
| Turkey | UNIDO | HPMP Stage I | 1,711 |

| Country | Agency | Sector and Subsector | Value (\$000) 2017 |
|------------------------------------|----------------|--|-----------------------|
| Turkey | UNIDO | Several Ozone unit support | 356 |
| Uganda | UN Environment | Several Ozone unit support | 85 |
| United Republic of Tanzania | UN Environment | Several Ozone unit support | 85 |
| Uruguay | UNDP | Several Ozone unit support | 207 |
| Venezuela (Bolivarian Republic of) | UNDP | Stage II HPMP | 214 |
| Venezuela (Bolivarian Republic of) | UNIDO | RAC-Manufacturing - Stage II | 615 |
| Viet Nam | World Bank | FOA - Rigid PU foam & REF (Air conditioning/Commercial ref/Servicing) - Stage II | 2,332 |
| Viet Nam | Japan | REF-Servicing - Stage II | 185 |
| Yemen | UN Environment | HCFC Phase-out Management Plan (implementation) - Stage I | 186 |
| Yemen | UN Environment | Several Ozone unit support | 218 |
| Zimbabwe | Germany | Ref-Servicing - Stage I | 188 |