



**United Nations
Environment
Programme**

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/48/14/Add.1
29 March 2006



ORIGINAL: ENGLISH

EXECUTIVE COMMITTEE OF
THE MULTILATERAL FUND FOR THE
IMPLEMENTATION OF THE MONTREAL PROTOCOL
Forty-eighth Meeting
Montreal, 3-7 April 2006

Addendum

**ISSUES RELATED TO PROJECT COMPLETION REPORTS
(FOLLOW-UP TO DECISION 47/6)**

This addendum is issued to:

- **Replace Tables 1, 2, and 3 of document UNEP/OzL.Pro/ExCom/48/14 with the attached tables**, in order to reflect additional PCRs, supplementary information and corrections of inconsistencies received from implementing and bilateral agencies between 3 and 28 March 2006 (changes are highlighted).

Table 1: Progress Achieved for PCRs with Data Inconsistencies

Agency	2003	2004	2005
Canada	N/A	100% Solved	100% Solved
Germany	100% Solved	100% Solved	0% Solved
Japan	N/A	100% Solved	100% Solved
UNDP	100% Solved	93% Solved	97% Solved
UNEP	100% Solved	100% Solved	100% Solved
UNIDO	100% Solved	100% Solved	100% Solved
World Bank	100% Solved	100% Solved	90% Solved
Total	100% Solved	98% Solved	93% Solved

Table 2: Progress Achieved for PCRs with Incomplete Information

Agency	2003	2004	2005
Canada	N/A	N/A	100% Solved
Germany	N/A	100% Solved	0% Solved
Japan	N/A	100% Solved	100% Solved
UNDP	100% Solved	100% Solved	85% Solved
UNIDO	100% Solved	100% Solved	100% Solved
World Bank	N/A	100% Solved	64% Solved
Total	100% Solved	100% Solved	87% Solved

Table 3: PCRs Still Due for Projects Completed before the end of 2002

Agency	Investment	Non-Investment	Total
Australia	0	0	0
France	2	0	2
Singapore	0	2	2
World Bank	4	1	5
UNDP	1	3	4
UNEP	0	2	2
Total	7	8	15