

Annex IV

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR BILATERAL AGENCIES**

Country/project code	Agency	Project title	Actions
Indonesia IDS/PHA/92/INV/221	Australia	HCFC phase-out management plan (stage III, first tranche)	To request the Government of Australia to report to the 98 th meeting on this project with implementation delays
Zimbabwe ZIM/REF/82/INV/56	France	Conversion from HFC-134a to isobutane in the manufacture of domestic refrigerators at Capri (SME Harare)	Noting decision 77/8(j), to request the Government of France to report to the 98 th meeting on this project with implementation delays
Mauritius MAR/PHA/86/INV/30	Germany	HCFC phase-out management plan (stage I, fourth tranche)	To request the Government of Germany to report to the 98 th meeting on this project with implementation delays
Mauritius MAR/PHA/88/TAS/33	Germany	Verification report on the implementation of stage I of the HCFC phase-out management plan	To request the Government of Germany to report to the 98 th meeting on this project with implementation delays
Namibia NAM/PHA/92/TAS/29	Germany	Verification report on the implementation of the HCFC phase-out management plan	To request the Government of Germany to report to the 98 th meeting on this project with implementation delays
Papua New Guinea PNG/PHA/92/TAS/17	Germany	Verification report on the implementation of stage I of the HCFC phase-out management plan	To request the Government of Germany to report to the 98 th meeting on this project with implementation delays
Seychelles SEY/PHA/92/TAS/30	Germany	Verification report on the implementation of stage I of the HCFC phase-out management plan	To request the Government of Germany to report to the 98 th meeting on this project with implementation delays
Seychelles SEY/EEF/93/TAS/32	Germany	HCFC phase-out management plan (stage I) (Additional activities to maintain energy efficiency in the servicing sector under decision 89/6(b))	To request the Government of Germany to submit a status report to the 98 th meeting on implementation progress
Mongolia MON/PHA/86/INV/32	Japan	HCFC phase-out management plan (stage II, first tranche)	To request the Government of Japan to report to the 98 th meeting on this project with implementation delays