

Annex V

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES IN THE PROGRESS
REPORT FOR UNEP**

Country/project code*	Project title	Actions
Afghanistan AFG/PHA/79/TAS/21	HCFC phase-out management plan (stage I, third tranche)	1) To request UNEP to report to the 90 th meeting on this project with implementation delays 2) To request UNEP to provide a status report to the 90 th meeting on the NOU operations and implementation progress
Afghanistan AFG/PHA/85/TAS/27	HCFC phase-out management plan (stage I, fourth tranche)	To request UNEP to provide a status report to the 90 th meeting on the NOU operations and implementation progress
Afghanistan AFG/PHA/85/TAS/29	HCFC phase-out management plan (stage II, first tranche)	To request UNEP to provide a status report to the 90 th meeting on the NOU operations and implementation progress
Afghanistan AFG/SEV/83/INS/26	Extension of institutional strengthening project (phase IX: 1/2020-12/2021)	To request UNEP to provide a status report to the 90 th meeting on the NOU operations and implementation progress
Bangladesh BGD/PHA/81/TAS/50	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Barbados BAR/PHA/84/TAS/29	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress
Bhutan BHU/SEV/80/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Botswana BOT/PHA/86/TAS/25	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress
Botswana BOT/SEV/76/INS/19	Extension of institutional strengthening project (phase V: 6/2016-7/2018)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Central African Republic CAF/SEV/68/INS/23	Extension of the institutional strengthening project (phase VI: 1/2013-12/2014)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress
Congo (the) PRC/PHA/76/TAS/30	HCFC phase-out management plan (stage I, third tranche)	1) To request UNEP to report to the 90 th meeting on this project with implementation delays 2) To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Cook Islands CKI/PHA/74/TAS/11	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Cook Islands)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Côte D'Ivoire IVC/PHA/84/TAS/44	HCFC phase-out management plan (stage I, third and fourth tranches)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress, preparation of verification report and on disbursement level
China CPR/SEV/80/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays

Country/project code*	Project title	Actions
Djibouti DJI/PHA/83/TAS/26	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Dominica DMI/PHA/62/TAS/19	HCFC phase-out management plan (stage I, first tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Dominica DMI/PHA/84/TAS/25	HCFC phase-out management plan (stage I, second tranche)	To request UNEP to provide a status report to the 90 th meeting on the signature of SSFA and disbursement level
Dominica DMI/PHA/86/TAS/26	Verification report on the implementation of stage I of the HCFC phase-out management plan	To request UNEP to provide a status report to the 90 th meeting on the implementation progress
Dominican Republic (the) DOM/PHA/77/TAS/61	HCFC phase-out management plan (stage II, first tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
El Salvador ELS/PHA/77/TAS/35	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress
Eswatini SWA/PHA/83/TAS/25	HCFC phase-out management plan (stage I, fourth tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Grenada GRN/PHA/82/TAS/26	Verification report on the implementation of the HCFC phase-out management plan	To request UNEP to report to the 90 th meeting on this project with implementation delays
Guatemala GUA/PHA/75/TAS/50	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Guatemala GUA/PHA/81/TAS/52	HCFC phase-out management plan (stage I, fourth tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Guatemala GUA/SEV/80/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Guyana GUY/PHA/83/TAS/31	HCFC phase-out management plan (stage II, second tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Haiti HAI/PHA/76/TAS/21	HCFC phase-out management plan (stage I, second tranche)	1) To request UNEP to report to the 90 th meeting on this project with implementation delays 2) To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Haiti HAI/SEV/75/INS/20	Extension of the institutional strengthening project (phase IV: 11/2015-10/2017)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Honduras HON/PHA/81/TAS/45	HCFC phase-out management plan (stage I, fourth tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Honduras HON/PHA/86/TAS/51	HCFC phase-out management plan (stage I, fifth tranche)	To request UNEP to provide a status report to the 90 th meeting on the signature of SSFA and disbursement level
India IND/PHA/77/TAS/470	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector plan)	To request UNEP to report to the 90 th meeting on this project with implementation delays

Country/project code*	Project title	Actions
India IND/PHA/82/TAS/476	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector plan)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/77/TAS/227	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Jamaica JAM/PHA/85/TAS/42	HCFC phase-out management plan (stage I, fourth tranche)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Kiribati KIR/PHA/74/TAS/11	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Kiribati)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Marshall Islands MAS/PHA/74/TAS/11	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Marshall Islands)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Mali MLI/PHA/83/TAS/40	HCFC phase-out management plan (stage I, fourth tranche)	1) To request UNEP to report to the 90 th meeting on this project with implementation delays 2) To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Micronesia (Federated States of) FSM/PHA/74/TAS/10	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Federated States of Micronesia)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Micronesia (Federated States of) FSM/SEV/81/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Myanmar MYA/PHA/68/TAS/14	HCFC phase-out management plan (stage I, first tranche)	1) To request UNEP to report to the 90 th meeting on this project with implementation delays 2) To request UNEP to provide a status report to the 90 th meeting on the implementation progress with an update on resumption of activities
Myanmar MYA/PHA/80/TAS/18	HCFC phase-out management plan (stage I, second tranche)	1) To request UNEP to report to the 90 th meeting on this project with implementation delays 2) To request UNEP to provide a status report to the 90 th meeting on the implementation progress with an update on resumption of activities
Myanmar MYA/PHA/83/PRP/21	Preparation of a HCFC phase-out management plan (stage II)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress
Myanmar MYA/PHA/86/TAS/23	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress
Myanmar MYA/PHA/86/TAS/24	Verification report on the implementation of the HCFC phase-out management plan	To request UNEP to provide a status report to the 90 th meeting on the implementation progress
Myanmar MYA/SEV/84/INS/22	Extension of institutional strengthening project (phase V: 7/2020-6/2022)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress

Country/project code*	Project title	Actions
Namibia NAM/SEV/80/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Nauru NAU/PHA/74/TAS/10	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Nauru)	1) To request UNEP to report to the 90 th meeting on this project with implementation delays 2) To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Nauru NAU/PHA/85/TAS/13	HCFC phase-out management plan for PIC countries through regional approach (stage I, third tranche)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Nauru NAU/SEV/81/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Nepal NEP/PHA/75/TAS/34	HCFC phase-out management plan (stage I, second tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Nicaragua NIC/PHA/81/TAS/36	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Nigeria NIR/SEV/80/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Niue NIU/PHA/74/TAS/10	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Niue)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Niue NIU/SEV/81/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Paraguay PAR/PHA/74/TAS/33	HCFC phase-out management plan (stage I, second tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Rwanda RWA/PHA/82/TAS/31	HCFC phase-out management plan (stage I, fourth tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Rwanda RWA/SEV/80/TAS/02+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Samoa SAM/SEV/81/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Solomon Islands SOI/PHA/74/TAS/11	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Solomon Islands)	To request UNEP to report to the 90 th meeting on this project with implementation delays
South Sudan SSD/PHA/77/TAS/04	HCFC phase-out management plan (stage I, first tranche)	1) To request UNEP to report to the 90 th meeting on this project with implementation delays 2) To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level

Country/project code*	Project title	Actions
South Sudan SSD/PHA/84/TAS/05	Verification report on the implementation of the HCFC phase-out management plan	To request UNEP to provide a status report to the 90 th meeting on preparation of a verification report
South Sudan SSD/SEV/76/INS/03	Institutional strengthening project (phase I: 5/2016-4/2018)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Saint Kitts and Nevis STK/PHA/74/TAS/20	HCFC phase-out management plan (stage I, second tranche)	1) To request UNEP to report to the 90 th meeting on this project with implementation delays 2) To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Saint Kitts and Nevis STK/SEV/81/INS/21	Extension of institutional strengthening project (phase VII: 6/2018-5/2020)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Saint Kitts and Nevis STK/PHA/82/TAS/22	Verification report on the implementation of the HCFC phase-out management plan	To request UNEP to report to the 90 th meeting on this project with implementation delays
Saint Lucia STL/PHA/82/TAS/29	HCFC phase-out management plan (stage I, fourth tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Saint Lucia STL/PHA/82/TAS/30	Verification report on the implementation of the HCFC phase-out management plan	To request UNEP to report to the 90 th meeting on this project with implementation delays
Sao Tome and Principe STP/PHA/81/TAS/27	HCFC phase-out management plan (stage I, fourth tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Saint Vincent and the Grenadines STV/PHA/75/TAS/23	HCFC phase-out management plan (stage I, second tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Suriname SUR/PHA/81/TAS/26	HCFC phase-out management plan (stage I, third tranche)	1) To request UNEP to report to the 90 th meeting on this project with implementation delays 2) To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Turkmenistan TKM/SEV/80/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Tonga TON/PHA/74/TAS/10	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Tonga)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Tuvalu TUV/PHA/74/TAS/11	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Tuvalu)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Tuvalu TUV/SEV/81/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
United Republic of Tanzania (the) URT/PHA/67/TAS/31	HCFC phase-out management plan (stage I, first tranche)	To request UNEP to report to the 90 th meeting on this project with implementation delays
Vanuatu VAN/PHA/74/TAS/12	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Vanuatu)	To request UNEP to report to the 90 th meeting on this project with implementation delays

Country/project code*	Project title	Actions
Vanuatu VAN/SEV/81/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 90 th meeting on this project with implementation delays
Yemen YEM/SEV/73/INS/43	Extension of the institutional strengthening project (phase VIII: 1/2015-12/2016)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level
Zambia ZAM/PHA/85/TAS/39	HCFC phase-out management plan (stage I, fifth tranche)	To request UNEP to provide a status report to the 90 th meeting on the implementation progress and on disbursement level

*Codes ending with “+” are from the additional contributions.