

Annex V

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNEP**

Country/project code	Project title	Actions
Algeria ALG/SEV/90/INS/87	Extension of the institutional strengthening project (phase VII: 7/2022-6/2024)	To request UNEP to report to the 94th meeting on implementation progress
Antigua and Barbuda ANT/PHA/73/PRP/17	Preparation of a HCFC phase-out management plan (stage II)	Noting decision 77/8(j), to request UNEP to report to the 94th meeting on the status of preparation of stage II
Bangladesh BGD/PHA/81/TAS/50	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNEP to report to the 94th meeting on this project with implementation delays
Barbados BAR/PHA/84/TAS/29	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Botswana BOT/PHA/82/TAS/22	HCFC phase-out management plan (stage I, second tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Botswana BOT/PHA/86/TAS/25	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Botswana BOT/PHA/86/TAS/26	HCFC phase-out management plan (stage II, first tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Brunei Darussalam BRU/SEV/82/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 94th meeting on this project with implementation delays
Burundi BDI/PHA/86/TAS/41	Verification report on the implementation of stage I of the HCFC phase-out management plan	To request UNEP to report to the 94th meeting on this project with implementation delays
Cambodia KAM/PHA/83/TAS/35	HCFC phase-out management plan (fourth tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Chile CHI/PHA/76/TAS/191	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNEP to report to the 94th meeting on this project with implementation delays
Chile CHI/PHA/81/TAS/195	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNEP to report to the 94th meeting on this project with implementation delays
Congo (the) PRC/PHA/76/TAS/30	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Dominica DMI/PHA/62/TAS/19	HCFC phase-out management plan (stage I, first tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Dominica DMI/PHA/84/TAS/25	HCFC phase-out management plan (stage I, second tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Dominica DMI/PHA/86/TAS/26	Verification report on the implementation of stage I of the HCFC phase-out management plan	To request UNEP to report to the 94th meeting on this project with implementation delays

Country/project code	Project title	Actions
Guyana GUY/PHA/83/TAS/31	HCFC phase-out management plan (stage II, second tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
India IND/PHA/91/TAS/502	HCFC phase-out management plan (stage III, first tranche) (enabling activities)	To request UNEP to report to the 94th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/86/TAS/248	HCFC phase-out management plan (stage II, third tranche) (refrigeration servicing sector)	To request UNEP to report to the 94th meeting on this project with implementation delays
Maldives MDV/KIP/87/PRP/35	Preparation of Kigali HFC implementation plan	To request UNEP to report to the 94th meeting on progress in the preparation of stage I
Marshall Islands (the) MAS/PHA/86/TAS/17	HCFC phase-out management plan for PIC countries through regional approach (stage II, first tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Nauru NAU/PHA/86/TAS/14	HCFC phase-out management plan for PIC countries through regional approach (stage II, first tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Nepal NEP/SEV/85/INS/40	Extension of the institutional strengthening project (phase XI: 11/2020-10/2022)	To request UNEP to report to the 94th meeting on implementation progress
Nepal NEP/PHA/86/TAS/43	HCFC phase-out management plan (stage II, first tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Nepal NEP/PHA/88/TAS/45	Verification report on the implementation of stage II of the HCFC phase-out management plan	To request UNEP to report to the 94th meeting on progress in the preparation of the verification report
Nicaragua NIC/PHA/86/TAS/42	HCFC phase-out management plan (stage II, first tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Pakistan PAK/SEV/81/TAS/97	Enabling activities for HFC phase-down	To request UNEP to report to the 94th meeting on this project with implementation delays
Pakistan PAK/PHA/83/TAS/101	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNEP to report to the 94th meeting on this project with implementation delays
Pakistan PAK/PHA/90/TAS/114	HCFC phase-out management plan (stage III, first tranche) (refrigeration servicing sector)	To request UNEP to report to the 94th meeting on this project with implementation delays
Saint Vincent and the Grenadines STV/PHA/75/TAS/23	HCFC phase-out management plan (stage I, second tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Saint Vincent and the Grenadines STV/PHA/86/TAS/26	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Sao Tome and Principe STP/PHA/81/PRP/28	Preparation of a HCFC phase-out management plan (stage II)	Noting decision 77/8(j), to request UNEP to report to the 94th meeting on progress in the preparation of stage II
South Sudan SSD/SEV/76/INS/03	Institutional strengthening project (phase I: 5/2016-4/2018)	To request UNEP to report to the 94th meeting on implementation progress
Timor-Leste TLS/PHA/80/TAS/16	HCFC phase-out management plan (stage II, first tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays
Tuvalu TUV/PHA/86/TAS/17	HCFC phase-out management plan for PIC countries through regional approach (stage II, first tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays

Country/project code	Project title	Actions
Region: ASP ASP/PHA/86/TAS/63	HCFC phase-out management plan for PIC countries through regional approach (stage II, first tranche)	To request UNEP to report to the 94th meeting on this project with implementation delays

*Codes ending with “+” are from the additional contributions.