

Annex VI

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNIDO**

Country/project code	Project title	Actions
Algeria ALG/PHA/66/INV/76	HCFC phase-out management plan (stage I, first tranche) (conversion from HCFC-22 in the manufacture of room air conditioners at Condor)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Algeria ALG/PHA/66/INV/77	HCFC phase-out management plan (stage I, first tranche) (activities in the refrigeration servicing sector including phase-out of HCFC-141b used for flushing, and project monitoring)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Argentina ARG/PHA/74/INV/174	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Argentina ARG/PHA/80/INV/184	HCFC phase-out management plan (stage II, first tranche) (foam sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Bahamas (the) BHA/PHA/80/INV/25	HCFC phase-out management plan (stage I, third tranche)	(i) To request UNIDO to report to the 87 th meeting on this project with implementation delays; (ii) To request a status report to the 87 th meeting on the implementation progress and on the level of funds disbursement
Bosnia and Herzegovina BHE/PHA/72/INV/29	HCFC phase-out management plan (stage I, second tranche) (activities in the refrigeration servicing sector including policy actions)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Bosnia and Herzegovina BHE/PHA/76/INV/33	HCFC phase-out management plan (stage I, third tranche) (activities in the refrigeration servicing sector including policy actions)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Burundi BDI/PHA/81/INV/37	HCFC phase-out management plan (stage I, third tranche)	To request a status report to the 87 th meeting on the level of funds disbursement
Cameroon CMR/PHA/82/INV/45	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
China CPR/PHA/64/INV/513	HCFC phase-out management plan (room air-conditioner manufacturing sector plan) (stage I, first tranche)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
China CPR/PHA/68/INV/524	HCFC phase-out management plan (stage I, second tranche) (room air-conditioner manufacturing sector plan)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
China CPR/PHA/71/INV/536	HCFC phase-out management plan (stage I, third tranche) (room air-conditioner manufacturing sector plan)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
China CPR/PHA/73/INV/548	HCFC phase-out management plan (stage I, fourth tranche) (room air-conditioner manufacturing sector plan)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
China CPR/PHA/75/INV/564	HCFC phase-out management plan (stage I, fifth tranche) (room air-conditioner manufacturing sector plan)	To request UNIDO to report to the 87 th meeting on this project with implementation delays

Country/project code	Project title	Actions
China CPR/PRO/73/INV/552	Sector plan for methyl bromide production sector (fourth tranche)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Cote d'Ivoire IVC/PHA/66/INV/36	HCFC phase-out management plan (stage I, first tranche)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Democratic People's Republic of Korea (the) DRK/PHA/73/INV/59	HCFC phase-out management plan (stage I, first tranche) (phase-out of HCFC-141b in polyurethane foam sector at Pyongyang Sonbong and Puhung Building Materials)	(i) To request UNIDO to report to the 87 th meeting on these projects with implementation delays; (ii) To request a status report to the 87 th meeting on implementation progress including updates on the resumption of activities
Democratic People's Republic of Korea (the) DRK/PHA/73/TAS/60	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing and monitoring)	
Democratic People's Republic of Korea (the) DRK/PHA/75/INV/62	HCFC phase-out management plan (stage I, second tranche) (phase-out of HCFC-141b in polyurethane foam sector at Pyongyang Sonbong and Puhung Building Materials)	
Democratic People's Republic of Korea (the) DRK/PHA/77/INV/64	HCFC phase-out management plan (stage I, third tranche) (policy, refrigeration servicing and monitoring)	
Egypt EGY/PHA/79/INV/133	HCFC phase-out management plan (stage II, first tranche) (polyurethane foam sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Egypt EGY/PHA/82/INV/140	HCFC phase-out management plan (stage I, third tranche) (enabling activities in the refrigeration and air-conditioning sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Eritrea ERI/PHA/84/PRP/18	Preparation of a HCFC phase-out management plan (stage II)	To request a status report to the 87 th meeting on progress in stage II preparation
Gabon GAB/PHA/79/INV/34	HCFC phase-out management plan (stage I, third tranche)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Iraq IRQ/PHA/58/INV/09	National phase-out plan (first tranche)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Iraq IRQ/PHA/73/PRP/19	Preparation of a HCFC phase-out management plan (stage II)	To request a status report to the 87 th meeting on the submission of stage II
Iraq IRQ/REF/73/PRP/20	Preparation for HCFC phase-out investment activities (stage II) (air-conditioning sector)	
Iraq IRQ/PHA/74/INV/23	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Jordan JOR/PHA/77/INV/100	HCFC phase-out management plan (stage II, first tranche) (polyurethane spray foam sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Jordan JOR/PHA/77/INV/101	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Kuwait KUW/PHA/66/INV/21	HCFC phase-out management plan (stage I, first tranche) (extruded polystyrene foam sector phase-out: Gulf Insulating Materials Manufacturing and Trading; Isofoam Insulating Materials Plants; and Al Masaha Company)	To request UNIDO to report to the 87 th meeting on this project with implementation delays

Country/project code	Project title	Actions
Kuwait KUW/PHA/74/INV/24	HCFC phase-out management plan (stage I, second tranche) (polyurethane foam sector phase-out: Kuwait polyurethane Industry Co.; Kirby Building Systems, technical assistance to spray foam users and other small users)	(i) To request UNIDO to report to the 87 th meeting on these projects with implementation delays; (ii) To request a status report to the 87 th meeting on implementation progress and on the level of fund disbursement
Kuwait KUW/PHA/74/INV/25	HCFC phase-out management plan (stage I, second tranche) (extruded polystyrene foam sector phase-out: Gulf Insulating Materials Manufacturing and Trading; Isofoam Insulating Materials Plants; and Al Masaha Company)	
Kuwait KUW/PHA/83/INV/36	HCFC phase-out management plan (stage I, third tranche) (polyurethane foam sector phase-out)	To request a status report to the 87 th meeting on implementation progress and on the level of funds disbursement
Kuwait KUW/PHA/83/TAS/35	HCFC phase-out management plan (stage I, third tranche) (extruded polystyrene foam sector phase-out)	
Kuwait KUW/PHA/83/TAS/37	HCFC phase-out management plan (stage I, third tranche) (refrigeration servicing sector)	To request a status report to the 87 th meeting on implementation progress and on the level of funds disbursement
Libya LIB/FOA/82/PRP/41	Preparation for HCFC phase-out investment activities (stage II) (foam sector)	To request a status report to the 87 th meeting on the submission of stage II
Libya LIB/PHA/82/PRP/43	Preparation of a HCFC phase-out management plan (stage II)	
Libya LIB/PHA/75/INV/36	HCFC phase-out management plan (stage I, first tranche) (foam sector)	(i) To request UNIDO to report to the 87 th meeting on these projects with implementation delays; (ii) To request a status report to the 87 th meeting on implementation progress
Libya LIB/PHA/75/INV/37	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector)	
Libya LIB/PHA/82/INV/42	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	
Mexico MEX/PHA/73/INV/173	HCFC phase-out management plan (stage II, first tranche) (phase-out of HCFC-22 and HCFC-141b in solvent)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Mexico MEX/PHA/73/INV/174	HCFC phase-out management plan (stage II, first tranche) (cleaning agent phase-out in refrigeration servicing sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Mexico MEX/PHA/81/INV/189	HCFC phase-out management plan (stage II, third tranche) (refrigeration servicing sector)	To request a status report to the 87 th meeting on the signing of the agreement and implementation progress
Morocco MOR/PHA/65/INV/68	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Morocco MOR/PHA/68/INV/69	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Mozambique MOZ/PHA/66/INV/23	HCFC phase-out management plan (stage I, first tranche)	(i) To request UNIDO to report to the 87 th meeting on this project with implementation delays;

Country/project code	Project title	Actions
		(ii) To request a status report to the 87 th meeting on the confirmation of receipt of equipment by the Government
Mozambique MOZ/PHA/83/INV/31	HCFC phase-out management plan (stage I, third and fourth tranches)	To request a status report to the 87 th meeting on the procurement plan with the funds approved for the third and fourth tranches
Pakistan PAK/PHA/76/INV/94	HCFC phase-out management plan (stage II, first tranche) (polyurethane foam sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Pakistan PAK/PHA/76/TAS/95	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
South Africa SOA/FOA/67/INV/03	HCFC phase-out management plan (stage I, first tranche) (polyurethane foam sector plan)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
South Africa SOA/PHA/67/TAS/04	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing, custom training and monitoring)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
South Africa SOA/PHA/71/INV/06	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing, custom training and monitoring)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
South Africa SOA/PHA/76/INV/10	HCFC phase-out management plan (stage I, third tranche) (polyurethane foam sector plan)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
South Africa SOA/PHA/76/TAS/11	HCFC phase-out management plan (stage I, third tranche) (refrigeration servicing, custom training and monitoring)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Syrian Arab Republic SYR/SEV/73/INS/104	Extension of institutional strengthening (phase V: 1/2015-12/2016)	To request a status report to the 87 th meeting on implementation progress and on the level of funds disbursement
Turkey TUR/PHA/75/INV/107	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing and monitoring)	To request UNIDO to report to the 87 th meeting on this project with implementation delays
Venezuela (Bolivarian Republic of) VEN/PHA/76/INV/134	HCFC phase-out management plan (stage II, first tranche) (technical assistance in refrigeration and air-conditioning manufacturing sector)	(i) To request UNIDO to report to the 87 th meeting on these projects with implementation delays; (ii) To request a status report to the 87 th meeting on implementation progress
Venezuela (Bolivarian Republic of) VEN/PHA/76/TAS/132	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	
Global GLO/REF/80/DEM/344	Global chiller replacement project (Argentina)	To request a status report to the 87 th meeting on implementation progress