

Annex V

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNEP**

Country/project code	Project title	Actions
Algeria ALG/SEV/73/INS/81	Extension of the institutional strengthening project (phase VI: 12/2014-11/2016)	To request a status report to the 87 th meeting on the level of funds disbursement and on implementation progress
Antigua and Barbuda ANT/SEV/73/INS/16	Extension of institutional strengthening project (phase V: 1/2015-12/2016)	To request a status report to the 87 th meeting on the submission of the progress and financial report and on the level of funds disbursement
Antigua and Barbuda ANT/PHA/73/PRP/17	Preparation of a HCFC phase-out management plan (stage II)	To request a status report to the 87 th meeting on the submission of stage II
Bahamas (the) BHA/PHA/80/TAS/26	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Bahamas (the) BHA/PHA/82/TAS/27	Verification report on the implementation of the HCFC phase-out management plan	To request a status report to the 87 th meeting on the preparation of the verification report and on the submission of the fourth tranche
Barbados BAR/PHA/80/TAS/26	HCFC phase-out management plan (stage I, second tranche)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Botswana BOT/SEV/76/INS/19	Extension of institutional strengthening project (phase V: 6/2016-7/2018)	To request a status report to the 87 th meeting on the signing of the small-scale funding agreement (SSFA)
Central African Republic (the) CAF/SEV/68/INS/23	Extension of the institutional strengthening project (phase VI: 1/2013-12/2014)	To request a status report to the 87 th meeting on the level of funds disbursement and on implementation progress
Chile CHI/PHA/76/TAS/191	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request a status report to the 87 th meeting on implementation progress
Colombia COL/PHA/75/TAS/93	HCFC phase-out management plan (stage II, first tranche) (technical assistance in policies formulation and implementation)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Colombia COL/PHA/81/TAS/105	HCFC phase-out management plan (stage II, second tranche) (technical assistance in policies formulation and implementation)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Congo (the) PRC/PHA/76/TAS/30	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Democratic Republic of the Congo (the) DRC/PHA/79/PRP/43	Preparation of a HCFC phase-out management plan (stage II)	To request a status report to the 87 th meeting on the submission of stage II
Democratic Republic of the Congo (the) DRC/PHA/80/TAS/44	HCFC phase-out management plan (stage I, third tranche)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Dominica DMI/PHA/62/TAS/19	HCFC phase-out management plan (stage I, first tranche)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Dominica DMI/SEV/80/INS/23	Additional emergency assistance for institutional strengthening	To request a status report to the 87 th meeting on the signing of the SSFA and on the level of funds disbursement
Dominica DMI/SEV/80/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 87 th meeting on this project with implementation delays

Country/project code	Project title	Actions
Dominica DMI/SEV/81/INS/24	Extension of the institutional strengthening project (phase VII: 6/2018-5/2020)	To request a status report to the 87 th meeting on the signing of the SSFA and on the level of funds disbursement
Egypt EGY/PHA/79/TAS/131	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Grenada GRN/PHA/77/TAS/22	HCFC phase-out management plan (stage I, second tranche)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Grenada GRN/PHA/82/PRP/25	Preparation of a HCFC phase-out management plan (stage II)	To request a status report to the 87 th meeting on the submission of stage II
Grenada GRN/PHA/82/TAS/26	Verification report on the implementation of the HCFC phase-out management plan	To request a status report to the 87 th meeting on the preparation of the verification report
Haiti HAI/PHA/76/TAS/21	HCFC phase-out management plan (stage I, second tranche)	(i) To request UNEP to report to the 87 th meeting on this project with implementation delays; (ii) To request a status report to the 87 th meeting on the submission of financial reports
Haiti HAI/SEV/75/INS/20	Extension of the institutional strengthening project (phase IV: 11/2015-10/2017)	To request a status report to the 87 th meeting on the submission of progress and financial report
Iraq IRQ/PHA/73/PRP/21	Preparation of a HCFC phase-out management plan (stage II)	To request a status report to the 87 th meeting on the submission of stage II
Iraq IRQ/PHA/74/TAS/22	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Kuwait KUW/PHA/66/TAS/19	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector and monitoring and verification)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Kuwait KUW/PHA/74/TAS/23	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector and monitoring and verification)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Maldives MDV/PHA/80/TAS/32	HCFC phase-out management plan (stage I, fourth tranche)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Mauritania MAU/PHA/80/TAS/24	HCFC phase-out management plan (stage I, first tranche)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Mexico MEX/PHA/77/TAS/184	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Pakistan PAK/PHA/76/TAS/93	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Peru PER/PHA/80/TAS/54	HCFC phase-out management plan (stage II, first tranche)	To request a status report to the 87 th meeting on the level of funds disbursement
Peru PER/SEV/80/INS/56	Renewal of institutional strengthening project (phase V: 1/2018-12/2019)	To request a status report to the 87 th meeting on the level of funds disbursement and on the signing of the SSFA
Saint Kitts and Nevis STK/PHA/74/TAS/20	HCFC phase-out management plan (stage I, second tranche)	(i) To request UNEP to report to the 87 th meeting on this project with implementation delays; (ii) To request a status report to the 87 th meeting on the submission of the financial report

Country/project code	Project title	Actions
Saint Lucia STL/SEV/80/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 87 th meeting on this project with implementation delays
Saint Vincent and the Grenadines STV/SEV/80/TAS/01+	Enabling activities for HFC phase-down	(i) To request UNEP to report to the 87 th meeting on this project with implementation delays (ii) To request a status report to the 87 th meeting on the signing of the SSFA
South Sudan SSD/PHA/77/TAS/04	HCFC phase-out management plan (stage I, first tranche)	(i) To request UNEP to report to the 87 th meeting on this project with implementation delays; (ii) To request a status report to the 87 th meeting on the level of funds disbursement and on the signing of the SSFA
South Sudan SSD/SEV/76/INS/03	Institutional strengthening project (phase I: 5/2016-4/2018)	To request a status report to the 87 th meeting on the level of funds disbursement and on the signing of the SSFA
South Sudan SSD/SEV/81/TAS/01+	Enabling activities for HFC phase-down	To request a status report to the 87 th meeting on implementation progress
Suriname SUR/PHA/74/TAS/22	HCFC phase-out management plan (stage I, second tranche)	To request UNEP to report to the 87 th meeting on this project with implementation delays
Suriname SUR/SEV/80/TAS/01+	Enabling activities for HFC phase-down	To request UNEP to report to the 87 th meeting on this project with implementation delays
Syrian Arab Republic SYR/SEV/83/TAS/01+	Enabling activities for HFC phase-down	To request a status report to the 87 th meeting on implementation progress and on the level of funds disbursement
Tunisia TUN/PHA/76/TAS/69	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	To request UNEP to report to the 87 th meeting on this project with implementation delays
United Republic of Tanzania (the) URT/SEV/83/INS/39	Extension of the institutional strengthening project (phase VII: 7/2019-6/2021)	To request a status report to the 87 th meeting on the level of funds disbursement and on the signing of the SSFA
Yemen YEM/SEV/73/INS/43	Extension of the institutional strengthening project (phase VIII: 1/2015-12/2016)	To request a status report to the 87 th meeting on implementation progress