

Annex VII

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNIDO**

Country/project code	Project title	Actions
Afghanistan AFG/PHA/79/INV/22	HCFC phase-out management plan (stage I, third tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Afghanistan AFG/PHA/85/INV/28	HCFC phase-out management plan (stage I, fourth tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Afghanistan AFG/PHA/85/INV/30	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Albania ALB/PHA/91/INV/47	HCFC phase-out management plan (stage II, second tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Algeria ALG/PHA/66/INV/77	HCFC phase-out management plan (stage I, first tranche) (activities in the refrigeration servicing sector including phase-out of HCFC-141b used for flushing, and project monitoring)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Bosnia and Herzegovina BHE/PHA/87/INV/39	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Ethiopia ETH/PHA/88/INV/34	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Iraq IRQ/PHA/58/INV/09	National phase-out plan (first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Iraq IRQ/PHA/74/INV/23	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Iraq IRQ/PHA/87/INV/31	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Iraq IRQ/REF/57/INV/07	Replacement of refrigerant CFC-12 with isobutane and foam blowing agent CFC-11 with cyclopentane in the manufacture of domestic refrigerators and chest freezers at Light Industries Company	Noting decision 77/8(j), to request UNIDO to report to the 98 th meeting on this project with implementation delays
Jordan JOR/PHA/91/INV/114	HCFC phase-out management plan (stage II, third tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Morocco MOR/PHA/88/INV/76	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Morocco MOR/PHA/91/INV/78	HCFC phase-out management plan (stage II): Umbrella project to phase-out HCFC-141b contained in imported pre-blended polyols in the polyurethane foam sector	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Qatar QAT/PHA/88/INV/26	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Saint Lucia STL/PHA/87/INV/35	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Sudan SUD/PHA/88/INV/48	HCFC phase-out management plan (stage III, first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Syrian Arab Republic (the) SYR/PHA/86/INV/107	HCFC phase-out management plan (stage I, first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays

Country/project code	Project title	Actions
Syrian Arab Republic (the) SYR/PHA/91/INV/112	HCFC phase-out management plan (stage I, second tranche) (polyurethane foam sector)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
Türkiye TUR/PHA/75/INV/107	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing and monitoring)	To request UNIDO to report to the 98 th meeting on this project with implementation delays
United Republic of Tanzania (the) URT/PHA/87/INV/42	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 98 th meeting on this project with implementation delays