

Annex V

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNIDO**

Country	Project title/project code	Actions
CFC projects		
China	Sector plan for phase-out of CFCs consumption in MDI sector (CPR/ARS/56/INV/473)	To request UNIDO to report to the 80 th meeting on this project with implementation delays.
Egypt	Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs) (EGY/ARS/50/INV/92)	To request UNIDO to report to the 80 th meeting on this project with implementation delays.
		To request UNIDO to complete the project by July 2018 as the final date of completion; to submit a project completion report (PCR) by January 2019; and to return funds balances no later than July 2019.
Iraq	National phase-out plan (MYA)	To approve the extension of the planned date of completion to December 2017; to request UNIDO to submit a PCR by June 2018; and to return any funds balances no later than December 2018.
	Replacement of refrigerant CFC-12 with isobutane and foam blowing agent CFC-11 with cyclopentane in the manufacture of domestic refrigerators and chest freezers at Light Industries Company (IRQ/REF/57/INV/07)	To request UNIDO to report to the 80 th meeting on this project with implementation delays. To approve the extension of the planned date of completion to December 2017; to request UNIDO to submit a PCR by June 2018; and to return any funds balances no later than December 2018.
Methyl bromide projects		
China	National phase-out of methyl bromide (phase II, ninth tranche) (MYA)	To request UNIDO to submit to the 80 th meeting a comprehensive report on the project that addresses all the activities and expenditures since the last report.
Egypt	Technical assistance on two alternatives to methyl bromide in the palm date sector (EGY/FUM/74/TAS/123)	To approve the revised completion date of February 2018 as the final date of completion; and to request UNIDO to submit a PCR no later than August 2018 and to return funds balances no later than February 2019.
Iraq	Technical assistance for alternatives to methyl bromide (IRQ/FUM/62/INV/13)	To request UNIDO to report to the 80 th meeting on this project with implementation delays.
		To approve the revised completion date of April 2018 as the final date of completion; and to request UNIDO to submit a PCR no later than October 2018 and to return funds balances no later than April 2019.
Sudan (the)	Technical assistance for the final phase-out of methyl bromide in the post-harvest sector (SUD/FUM/73/TAS/36)	To request UNIDO to report to the 80 th meeting on this project with implementation delays.
		To approve the revised completion date of February 2018 as the final date of completion; and to request UNIDO to submit a PCR no later than August 2018 and to return funds balances no later than February 2019.
Tunisia	Technical assistance for the final phase-out of methyl bromide in the palm dates sector (TUN/FUM/73/TAS/63)	To request UNIDO to report to the 80 th meeting on this project with implementation delays.
		To approve the revised completion date of November 2017 as the final date of completion; and to request UNIDO to submit a PCR no later than May 2018 and to return funds balances no later than November 2018.

Country	Project title/project code	Actions
ODS disposal projects		
Algeria	Pilot demonstration project on ODS waste management and disposal (ALG/DES/72/DEM/79)	To cancel the project and to request UNIDO to return fund balances no later than June 2018.
China	Pilot demonstration project on ODS waste management and disposal (CPR/DES/67/DEM/520)	To reiterate decision 77/8(e)(i), and to request UNIDO to submit to the 80 th meeting a detailed report on this project as a project with specific reporting requirements.
Lebanon	Pilot demonstration project on ODS waste management and disposal (LEB/DES/73/DEM/83)	To reiterate decision 77/8(e)(i), and to request UNIDO to submit to the 80 th meeting a detailed report on this project as a project with specific reporting requirements.
Mexico	Demonstration project for disposal of unwanted ODS (MEX/DES/63/DEM/154)	To reiterate decision 77/8(e)(i), and to request UNIDO to submit to the 80 th meeting a detailed report on this project as a project with specific reporting requirements and to complete the project by June 2017.
Nigeria	Demonstration project for disposal of unwanted ODS (NIR/DES/67/DEM/133)	To reiterate decision 77/8(e)(i), and to request UNIDO to submit to the 80 th meeting a detailed report on this project as a project with specific reporting requirements and to complete the project by July 2018.
Turkey	Demonstration project for disposal of unwanted ODS (TUR/DES/66/DEM/99)	To reiterate decision 77/8(e)(i), and to request UNIDO to submit to the 80 th meeting a detailed report on this project as a project with specific reporting requirements and to complete the project by December 2017.
Region: Europe and Central Asia	Demonstration of a regional strategy for ODS waste management and disposal in the Europe and Central Asia region (EUR/DES/69/DEM/14)	To reiterate decision 77/8(e)(i), and to request UNIDO to submit to the 80 th meeting a detailed report on this project as a project with specific reporting requirements and to complete the project by July 2017.
ODS alternative surveys		
Georgia, Kuwait, Libya, the Niger, Turkey, Venezuela (Bolivarian Republic of)		To request UNIDO to submit the surveys on ODS alternatives to the 80 th meeting in accordance with decisions 74/53(h) and 78/2(c).
Renewal of institutional strengthening projects		
Syrian Arab Republic	Phase V: 1/2015- 12/2016 (SYR/SEV/73/INS/104)	To request a status report to the 80 th meeting to monitor low disbursement of approved funds due to security situation.
Tunisia	Phase VIII: 4/2015-4/2017 (TUN/SEV/74/INS/64)	To request a status report to the 80 th meeting to monitor low disbursement of approved funds due to focus on activities from the previous phase.
HCFC phase-out management plan (HPMP) preparation		
Iraq	Preparation of a HCFC phase-out management plan/ investment activities in air-conditioning sector (stage II) (IRQ/PHA/73/PRP/19) (IRQ/REF/73/PRP/20)	To request a status report to the 80 th meeting on the HPMP preparation project due to the security situation in the country.
Syrian Arabic Republic	Preparation of a HCFC phase-out management plan (SYR/PHA/55/PRP/97)	To request a status report to the 80 th meeting on the HPMP preparation project due to the security situation in the country.
Syrian Arabic Republic	Preparation for HCFC phase-out investment activities (foam sector) (SYR/FOA/61/PRP/102)	

Country	Project title/project code	Actions
HCFC demonstration projects		
Morocco	Demonstration of the use of low cost pentane foaming technology for the conversion to non-ODS technologies in polyurethane foams at small and medium enterprises (MOR/FOA/75/DEM/74)	To request a status report to the 80 th meeting to monitor the implementation progress, including low disbursement rates of approved funds.
Tranches of HPMPs		
Albania	HCFC phase-out management plan (stage I, third tranche) (ALB/PHA/75/INV/30)	To request a status report to the 80 th meeting due to low disbursement rate of approved funds.
Algeria	HCFC phase-out management plan (stage I, first tranche) (activities in the refrigeration servicing sector including phase-out of HCFC-141b used for flushing, and project monitoring) (ALG/PHA/66/INV/77)	To request a status report to the 80 th meeting due to low disbursement rate of approved funds noting that this project was approved 12 meetings ago.
Bolivia (Plurinational State of)	HCFC phase-out management plan (stage I, third tranche) (BOL/PHA/75/INV/44)	To request a status report to the 80 th meeting on the appointment of a national ozone officer.
Brazil	HCFC phase-out management plan (stage II, first tranche) (commercial refrigeration and air-conditioning sector) (BRA/PHA/75/INV/311)	To request a status report to the 80 th meeting due to low disbursement rate of approved funds.
Central African Republic (the)	HCFC phase-out management plan (stage I, first tranche) (CAF/PHA/64/INV/21)	To request a status report to the 80 th meeting to monitor the resumption of the activities in the country.
Korea (Democratic People's Republic of)	HCFC phase-out management plan (stage I, first tranche) (phase-out of HCFC-141b in polyurethane foam sector at Pyongyang Sonbong and Puhung Building Materials) (DRK/PHA/73/INV/59)	To request a status report to the 80 th meeting due to low disbursement rate of approved funds.
Korea (Democratic People's Republic of)	HCFC phase-out management plan (stage I, second tranche) (phase-out of HCFC-141b in polyurethane foam sector at Pyongyang Sonbong and Puhung Building Materials) (DRK/PHA/75/INV/62)	To request a status report to the 80 th meeting due to low disbursement rate of approved funds.
Iraq	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector) (IRQ/PHA/74/INV/23)	To request a status report to the 80 th meeting to monitor the implementation progress and disbursement rate of approved funds due to security situation.
Libya	HCFC phase-out management plan (stage I, first tranche) (foam sector) (LIB/PHA/75/INV/36)	To request a status report to the 80 th meeting to monitor the implementation progress and disbursement rate of approved funds due to security situation.
Morocco	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector) (MOR/PHA/65/INV/68)	To request a status report to the 80 th meeting to monitor the completion of the audit.
Morocco	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector) (MOR/PHA/68/INV/69)	To request a status report to the 80 th meeting to monitor the low disbursement rate of approved funds.

Country	Project title/project code	Actions
Nicaragua	HCFC phase-out management plan (stage I, second tranche) (NIC/PHA/74/INV/32)	To request a status report to the 80 th meeting to monitor the administrative issues with customs authorities and the low disbursement rate of approved funds.
Nigeria	HCFC phase-out management plan (stage I, third tranche) (refrigeration air-conditioning manufacturing and coordination) (NIR/PHA/71/INV/136)	To request a status report to the 80 th meeting to monitor the installation exercise and the low disbursement rate of approved funds due to currency crisis in the country.
Senegal	HCFC phase-out management plan (stage I, first tranche) (SEN/PHA/65/INV/31)	To request a status report to the 80 th meeting to monitor the procurement and/or delivery of equipment.
Suriname	HCFC phase-out management plan (stage I, first tranche) (SUR/PHA/65/INV/18)	To request a status report to the 80 th meeting to monitor communication issues with NOU.
Syrian Arab Republic	Phase-out of HCFC-22 and HCFC-141b from the manufacture of unitary air-conditioning equipment and rigid polyurethane insulation panels at Al Hafez Group (SYR/REF/62/INV/103)	To request UNIDO to report to the 80 th meeting on this project with implementation delays.