

**UNITED
NATIONS**

EP



**United Nations
Environment
Programme**



Distr.
LIMITED

UNEP/OzL.Pro/ExCom/24/14
24 February 1998

ORIGINAL: ENGLISH

EXECUTIVE COMMITTEE OF
THE MULTILATERAL FUND FOR THE
IMPLEMENTATION OF THE MONTREAL PROTOCOL
Twenty-fourth Meeting
Montreal, 25-27 March 1998

STATUS OF PREPARATION OF INVESTMENT PROJECT COMPLETION REPORTS

Status of preparation of investment project completion reports (Reporting period December 1997 - February 1998)

1. Pursuant to Decisions 23/2 (b), 23/54 (b) and 23/8 (j) and (k) regarding project completion reports and Decision 23/8 (j) in particular which requests the Monitoring and Evaluation Officer to submit a consolidated report to the Executive Committee at its third meeting each year, and a status report to other meetings of the Executive Committee indicating the number of investment project completion reports received, the Secretariat, in the absence of the Monitoring and Evaluation Officer, files this status report.

<u>Agencies</u>	<u>Completion reports</u>	<u>Date received</u>
UNIDO	ALG/ARS/20/INV/19	December 4, 1997
	ARG/FOA/13/INV/10	January 21, 1998
	CMR/REF/13/INV/5	January 21, 1998
	EGY/REF/13/INV/33	January 21, 1998
	SYR/REF/15/INV/5	January 21, 1998
	VIE/REF/15/INV/4	January 21, 1998
<u>Subtotal</u>	6	
World Bank		
<u>Subtotal</u>	0	
UNDP		
<u>Subtotal</u>	0	
UNEP		
<u>Subtotal</u>	0	
Bilateral		
<u>Subtotal</u>	0	
<u>Grand Total</u>	6	

Action expected from the Executive Committee

2. The Executive Committee may wish to request the Implementing Agencies to accelerate the preparation of investment project completion reports.