

Annex III

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNDP**

Country	Project title/project code	Actions
CFC projects		
Pakistan	Plan for phase-out of CFCs in the manufacture of pharmaceutical MDIs (PAK/ARS/56/INV/71)	To request UNDP to report to the 80 th meeting on this project with implementation delays. To approve the revised completion date of June 2017 as the final date of completion; and to request UNDP to submit a project completion report (PCR) by December 2017 and to return funds balances no later than June 2018.
Refrigerant management plans		
Maldives	Implementation of the RMP: Awareness and incentive programme (MDV/REF/38/TAS/05)	To reiterate decision 77/10(b), and to request UNDP to report this project as completed and to return funds balances no later than January 2018.
ODS alternative surveys		
Cuba, Islamic Republic of Iran, Peru		To request UNDP to submit the surveys on ODS alternatives to the 80 th meeting in accordance with decisions 74/53(h) and 78/2(c).
India	Survey of ODS alternatives at the national level (IND/SEV/74/TAS/461)	To approve cancellation of the project, and to request UNDP to return fund balances no later than June 2018.
Renewal of institutional strengthening projects		
Cuba	Phase X: 1/2016-12/2017 (CUB/SEV/75/INS/54)	To request a status report to the 80 th meeting to monitor the signing of the Agreement.
Tranches of HCFC phase-out management plans		
Barbados	HCFC phase-out management plan (stage I, first tranche) (BAR/PHA/69/INV/21)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Bangladesh	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector) (BGD/PHA/65/INV/40)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Brazil	HCFC phase-out management plan (stage I, fourth tranche) (foam sector plan) (BRA/PHA/74/INV/307)	To request UNDP to provide a detailed report as projects with specific reporting requirements to the 80 th meeting to monitor low disbursement rate of approved funds.
Brazil	HCFC phase-out management plan (stage II, first tranche) (foam sector) (BRA/PHA/75/INV/312)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Brazil	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing, regulatory actions and project monitoring) (BRA/PHA/75/TAS/313)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Brazil	HCFC phase-out management plan (stage I, fifth tranche) (foam sector) (BRA/PHA/75/INV/315)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Colombia	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector) (COL/PHA/75/INV/96)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Colombia	HCFC phase-out management plan (stage II, first tranche) (project management, monitoring and coordination) (COL/PHA/75/TAS/91)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.

Country	Project title/project code	Actions
Colombia	HCFC phase-out management plan (stage II, first tranche) (technical assistance in policies formulation and implementation) (COL/PHA/75/TAS/92)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Colombia	HCFC phase-out management plan (stage II, first tranche) (technical assistance for fire protection sector) (COL/PHA/75/TAS/94)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Guyana	HCFC phase-out management plan (stage II, first tranche) (GUY/PHA/75/INV/28)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Indonesia	HCFC phase-out management plan (project management and coordination) (stage I, second tranche) (IDS/PHA/71/TAS/200)	To reiterate decision 76/47(d), and to request UNDP to submit to the 80 th meeting a detailed report on this project as a project with specific reporting requirements.
India	HCFC phase-out management plan (stage I, third tranche) (polyurethane foam sector plan and project monitoring) (IND/PHA/75/INV/464)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Lebanon	HCFC phase-out management plan (stage II, first tranche) (air conditioning sector) (LEB/PHA/75/INV/86)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Lebanon	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector) (LEB/PHA/75/INV/87)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Lebanon	HCFC phase-out management plan (stage II, first tranche) (project management and coordination) (LEB/PHA/75/TAS/88)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Malaysia	HCFC phase-out management plan (stage I, third tranche) (refrigeration servicing, management and coordination) (MAL/PHA/75/TAS/179)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Nepal	HCFC phase-out management plan (stage I, first tranche) (NEP/PHA/66/INV/30)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds noting that this project was approved twelve meetings ago.
Nepal	HCFC phase-out management plan (stage I, second tranche) (NEP/PHA/75/INV/35)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds and the signing of the Agreement.
Nigeria	HCFC phase-out management plan (stage I, fifth tranche) (foam sector and refrigeration servicing) (NIR/PHA/75/INV/143)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.
Saint Kitts and Nevis	HCFC phase-out management plan (stage I, first tranche) (STK/PHA/64/TAS/16)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds and establishment of the list and specifications of the equipment noting that this project was approved 14 meetings ago.
Trinidad and Tobago	HCFC phase-out management plan (stage I, third tranche) (TRI/PHA/75/INV/33)	To request a status report to the 80 th meeting to monitor low disbursement rate of approved funds.