

Annex IV

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNDP**

Country/project code	Project title	Actions
Armenia ARM/PHA/77/INV/18	HCFC phase-out management plan (stage II, first tranche)	To request a status report to the 83 rd meeting on the level of funds disbursement
Democratic Republic of the Congo (the) DRC/PHA/79/PRP/42	Preparation of a HCFC phase-out management plan (stage II)	To request a status report to the 83 rd meeting on the level of funds disbursement, noting that stage II is proposed to be submitted to the 83 rd meeting
Haiti HAI/PHA/76/INV/22	HCFC phase-out management plan (stage I, second tranche)	To request: (a) a status report to the 83 rd meeting on the level of funds disbursement and finalization of agreement; and (b) UNEP CAP to provide assistance for expedited implementation of project activities
India IND/SEV/76/INS/467	Extension of institutional strengthening project (phase X: 4/2016-3/2018)	To request a status report to the 83 rd meeting on the level of funds disbursement and signing of project document
Iran (Islamic Republic of) IRA/PHA/77/INV/226	HCFC phase-out management plan (stage II, first tranche) (foam sector)	To request a status report to the 83 rd meeting on the level of funds disbursement
Nigeria NIR/PHA/75/INV/143	HCFC phase-out management plan (stage I, fifth tranche) (foam sector and refrigeration servicing)	To request a status report to the 83 rd meeting on the level of funds disbursement, noting that the project would be completed by December 2018
Saint Kitts and Nevis STK/PHA/64/TAS/16	HCFC phase-out management plan (stage I, first tranche)	To request: (a) a status report to the 83 rd meeting on low disbursement rate of approved funds, noting that procurement of equipment has been initiated; and (b) UNEP CAP to provide assistance for expedited implementation of project activities