

Annex VII

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNEP**

Country/project code	Project title	Actions
Algeria ALG/SEV/73/INS/81	Extension of the institutional strengthening project (phase VI: 12/2014-11/2016)	To request a status report to the 85 th meeting on the level of funds disbursement and on progress in implementation
Antigua and Barbuda ANT/SEV/73/INS/16	Extension of institutional strengthening project (phase V: 1/2015-12/2016)	To request a status report to the 85 th meeting on the level of funds disbursement and signing of the small-scale funding agreement (SSFA)
Antigua and Barbuda ANT/PHA/73/PRP/17	Preparation of a HCFC phase-out management plan (stage II)	To request a status report to the 85 th meeting on submission of stage II
Botswana BOT/SEV/76/INS/19	Extension of institutional strengthening project (phase V: 6/2016-7/2018)	To request a status report to the 85 th meeting on the level of funds disbursement and signing of the SSFA
Central African Republic (the) CAF/SEV/68/INS/23	Extension of the institutional strengthening project (phase VI: 1/2013-12/2014)	To request a status report to the 85 th meeting on the level of funds disbursement and on progress in implementation
Chile CHI/PHA/76/TAS/191	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request a status report to the 85 th meeting on levels of funds disbursements
Dominica DMI/SEV/80/INS/23	Additional emergency assistance for institutional strengthening	To request a status report to the 85 th meeting on the level of funds disbursement and signing of the SSFA
Dominica DMI/SEV/81/INS/24	Extension of the institutional strengthening project (phase VII: 6/2018-5/2020)	To request a status report to the 85 th meeting on the level of funds disbursement and signing of the SSFA
Democratic Republic of the Congo (the) DRC/PHA/79/PRP/43	Preparation of a HCFC phase-out management plan (stage II)	To request a status report to the 85 th meeting on the level of funds disbursement and on the submission of stage II
Democratic Republic of the Congo (the) DRC/SEV/77/INS/41	Extension of institutional strengthening project (phase VIII: 1/2017-12/2018)	To request a status report to the 85 th meeting on the level of funds disbursement and progress in implementation noting the difficult situation in the country
Grenada GRN/PHA/62/TAS/18	HCFC phase-out management plan (stage I, first tranche)	To request a status report to the 85 th meeting on the submission of progress and financial reports and the release of remaining payments under SSFA
Grenada GRN/PHA/77/TAS/22	HCFC phase-out management plan (stage I, second tranche)	To request a status report to the 85 th meeting on the level of funds disbursement and signing of the SSFA
Guatemala GUA/PHA/75/TAS/50	HCFC phase-out management plan (stage I, third tranche)	To request a status report to the 85 th meeting on progress in implementation
Guatemala GUA/PHA/81/TAS/52	HCFC phase-out management plan (stage I, fourth tranche)	To request a status report to the 85 th meeting on the level of funds disbursement and on progress in implementation

Country/project code	Project title	Actions
Guyana GUY/PHA/77/TAS/29	Verification report on the implementation of the HCFC phase-out management plan	To request a report to the 85 th meeting on the level of funds disbursement
Haiti HAI/PHA/68/TAS/18	HCFC phase-out management plan (stage I, first tranche)	To request a status report to the 85 th meeting on progress in implementation
Haiti HAI/PHA/76/TAS/21	HCFC phase-out management plan (stage I, second tranche)	To request a status report to the 85 th meeting on the level of funds disbursement and on progress in implementation
Haiti HAI/SEV/75/INS/20	Extension of the institutional strengthening project (phase IV: 11/2015-10/2017)	To request a status report to the 85 th meeting on progress in implementation
Nauru NAU/PHA/74/TAS/10	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Nauru)	To request a status report to the 85 th meeting on progress in implementation
Nauru NAU/SEV/72/INS/09	Extension of the institutional strengthening project (phase V: 8/2014-7/2016)	To request a status report to the 85 th meeting on the level of funds disbursement and on progress in implementation
Peru PER/PHA/80/TAS/54	HCFC phase-out management plan (stage II, first tranche)	To request a status report to the 85 th meeting on the level of funds disbursement and on progress in implementation
Peru PER/SEV/80/INS/56	Renewal of institutional strengthening project (phase V: 1/2018-12/2019)	
Qatar QAT/PHA/65/TAS/17	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector)	To request balances be returned to the 84 th meeting
Qatar QAT/PHA/73/PRP/20	Preparation of a HCFC phase-out management plan (stage II)	To request a status report to the 85 th meeting on the level of funds disbursement and on the submission of stage II
Saudi Arabia SAU/SEV/67/INS/15	Extension of the institutional strengthening project (phase II: 7/2012-6/2014)	To request a status report to the 85 th meeting on the level of funds disbursement and the signing of the SSFA
South Sudan SSD/PHA/77/TAS/04	HCFC phase-out management plan (stage I, first tranche)	To request a status report to the 85 th meeting on the level of funds disbursement and the signing of the SSFA
South Sudan SSD/SEV/68/INS/01	Institutional strengthening project (start-up cost)	To return the balances to the 84 th meeting in line with decision 82/11(c)(i)
South Sudan SSD/SEV/76/INS/03	Institutional strengthening project (phase I: 5/2016-4/2018)	To request a status report to the 85 th meeting on the level of funds disbursement and the signing of the SSFA
Saint Kitts and Nevis STK/PHA/74/TAS/20	HCFC phase-out management plan (stage I, second tranche)	To request a status report to the 85 th meeting on the level of funds disbursement and on progress in implementation
Saint Kitts and Nevis STK/SEV/81/INS/21	Extension of institutional strengthening project (phase VII: 6/2018-5/2020)	
Saint Vincent and the Grenadines STV/PHA/77/TAS/24	Verification report on the implementation of the HCFC phase-out management plan	To request UNEP to report to the 85 th meeting on this project with implementation delays
Suriname SUR/PHA/81/TAS/26	HCFC phase-out management plan (stage I, third tranche)	To request a status report to the 85 th meeting on the level of funds disbursement and the signing of the SSFA
Yemen YEM/SEV/73/INS/43	Extension of the institutional strengthening project (phase VIII: 1/2015-12/2016)	To request a status report to the 85 th meeting on progress in implementation

Country/project code	Project title	Actions
HFC projects		
Dominica DMI/SEV/80/TAS/01+	Enabling activities for HFC phase-down	To request a status report to the 85 th meeting on the level of funds disbursement and on progress in implementation
Myanmar MYA/SEV/81/TAS/01+	Enabling activities for HFC phase-down	To request a status report to the 85 th meeting on the level of funds disbursement and the signing of the SSFA
Nauru NAU/SEV/81/TAS/01+	Enabling activities for HFC phase-down	To request a status report to the 85 th meeting on the level of funds disbursement and the signing of the SSFA