

Annex VI

ANNUAL TRANCHES NOT SUBMITTED

Country	Agency	Sector	Tranches	Reason not submitted provided by the implementing agency
Antigua and Barbuda	World Bank	CFC Phase-out Plan	2006	Grant agreement not signed.
Bangladesh	UNDP	ODS Phase-out Plan	2005, 2006 and 2007	The verification of the 2006 consumption and revision of the Action Plan have not been completed.
Bangladesh	UNEP	ODS Phase-out Plan	2005, 2006 and 2007	The verification of the 2006 consumption and revision of the Action Plan have not been completed.
Congo, DR	UNDP	CFC Phase-out Plan	2007	The request for second tranche was not submitted as the deliverables on the first tranche were not sufficiently advanced in implementation.
Congo, DR	UNEP	CFC Phase-out Plan	2007	The request for second tranche was not submitted as the deliverables on the first tranche were not sufficiently advanced in implementation.
Dominica	UNDP	CFC Phase-out Plan	2007	Low disbursement and delay in procurement.
Dominica	UNEP	CFC Phase-out Plan	2007	The request for second tranche was not submitted as the deliverables on the first tranche were not sufficiently advanced in implementation.
Grenada	UNDP	CFC Phase-out Plan	2007	Low disbursement and delay in procurement.
Grenada	UNEP	CFC Phase-out Plan	2007	The request for second tranche was not submitted as the deliverables on the first tranche were not sufficiently advanced in implementation.
Kyrgyzstan	UNDP	CFC Phase-out Plan	2007	The request for second tranche was not submitted due to delayed procurement of equipment and the fact that the first tranche were not sufficiently advanced in implementation.
Kyrgyzstan	UNEP	CFC Phase-out Plan	2007	Slow signature of MOU and delayed procurement of equipment.
Libya	Spain	Methyl Bromide	2007	Change in NOU in 2007 and the fact that the current tranche has not been fully implemented.
Panama	UNDP	CFC Phase-out Plan	2007	The low disbursement of funds and the need to revise the work plan to reflect the current situation.
Paraguay	UNDP	CFC Phase-out Plan	2008	The request for second tranche was not submitted as the deliverables on the first tranche were not sufficiently advanced in implementation.

Country	Agency	Sector	Tranches	Reason not submitted provided by the implementing agency
Paraguay	UNEP	CFC Phase-out Plan	2008	The request for second tranche was not submitted as the deliverables on the first tranche were not sufficiently advanced in implementation.
Saint Kitts and Nevis	UNDP	CFC Phase-out Plan	2007	Low disbursement and delay in procurement.
Saint Kitts and Nevis	UNEP	CFC Phase-out Plan	2007	The request for second tranche was not submitted as the deliverables on the first tranche were not sufficiently advanced in implementation.
Saint Vincent and the Grenadines	UNDP	ODS Phase-out Plan	2007	Low disbursement and delay in procurement.
Saint Vincent and the Grenadines	UNEP	ODS Phase-out Plan	2007	Low disbursement and delay in procurement.
Serbia	UNIDO	CFC Phase-out Plan	2007	Ongoing government restructurings and new institutional settings and the fact that the first tranche was not sufficiently advance in implementation.
Uruguay	Canada	CFC Phase-out Plan	2007	The request for second tranche was not submitted as the deliverables on the first tranche were not sufficiently advanced in implementation.
Uruguay	UNDP	CFC Phase-out Plan	2007	Slow signature of MOU and the fact that the deliverables on the first tranche were not sufficiently advanced in implementation.
Venezuela	UNIDO	CFC Phase-out Plan	2007	Due to possible transfer of activities from the World Bank to UNIDO, the Government of Venezuela has decided to postpone submission of the tranche.