

Annex III

PROJECTS WITH IMPLEMENTATION DELAYS

Code	Agency	Project Title	Category of Delays
JAM/FUM/47/TAS/22	Canada	Technical assistance to phase-out the use of methyl bromide	12 months delays
MEX/FUM/42/TAS/122	Canada	Technical assistance to comply with 2005 phase-out of 20% of methyl bromide	12 months delays
MOR/FUM/29/INV/37	France	Phase-out of methyl bromide use in the cut flower and banana production	12 months delays
SYR/REF/29/INV/53	France	Conversion from CFC-12 to HFC-134a technology in the manufacture of commercial refrigeration equipment at Shoukairi and Co.	12 and 18 months delays
YEM/FUM/41/TAS/21	Germany	Technical assistance programme for the phase-out of methyl bromide in agriculture	12 months delays
ARG/REF/18/INV/39	IBRD	Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba, S.A.	12 months delays
ECU/FUM/26/TAS/23	IBRD	Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing industry	12 months delays
JOR/HAL/32/INV/69	IBRD	Terminal halon-1211 and halon-1301 phase-out umbrella project for fire equipment manufacturers and suppliers in Jordan converting to ABC powder, CO ₂ , HFC-227ea and inert gases as substitutes	12 months delays
THA/HAL/32/INV/134	IBRD	Terminal halon-1211 and halon-1301 phase-out project for fire equipment manufacturers and suppliers converting to ABC powder, CO ₂ , HFC-227ea and inert gases	12 months delays
NIR/SEV/38/TAS/104	Japan	Assistance for a national information, education and communication campaign for compliance with the Montreal Protocol	12 months delays
SRL/PHA/43/TAS/26	Japan	National compliance action plan: incentive programme for commercial and industrial refrigeration end-users	18 months delays
SRL/PHA/43/TAS/27	Japan	National compliance action plan: MAC recovery/recycling and retrofit	12 months delays
SRL/PHA/43/TAS/28	Japan	National compliance action plan: recovery and recycling programme	12 and 18 months delays
GLO/SEV/47/TAS/269	Portugal	Communication and cooperation support to Portuguese speaking countries (Angola, Cape Verde, East Timor, Guinea Bissau, Mozambique and Sao Tome and Principe)	18 months delays
MEX/FUM/42/TAS/118	Spain	Technical assistance to comply with 2005 phase-out of 20% of methyl bromide	12 months delays
AFR/FUM/38/TAS/32	UNDP	Technical assistance for methyl bromide reductions and formulation of regional phase-out strategies for low-volume consuming countries	12 months delays
ARG/SEV/45/TAS/144	UNDP	Assistance to carry out an HCFC survey	12 months delays
BRA/SEV/45/TAS/271	UNDP	Assistance to carry out an HCFC survey	12 months delays
CHI/FOA/48/INV/161	UNDP	Terminal umbrella project for phase-out of the use of CFC-11 in the manufacture of polyurethane foam	18 months delays
CHI/SOL/41/TAS/154	UNDP	Technical assistance to phase-out ozone depleting solvents	12 months delays
COL/PAG/48/INV/66	UNDP	Phase-out of CTC as process agent in the elimination of nitrogen trichloride during chlorine production at Prodesal S.A.	12 and 18 months delays
COL/SEV/45/TAS/62	UNDP	Assistance to carry out an HCFC survey	12 months delays
FIJ/PHA/47/TAS/15	UNDP	Implementation of the TPMP (investment component)	18 months delays
IDS/SEV/45/TAS/169	UNDP	Assistance to carry out an HCFC survey	12 months delays
IND/ARS/41/TAS/368	UNDP	MDI Transitional Strategy	12 and 18 months delays
IND/SEV/45/TAS/391	UNDP	Assistance to carry out an HCFC survey	12 months delays
IRA/SEV/45/TAS/172	UNDP	Assistance to carry out an HCFC survey	12 months delays
LEB/SEV/45/TAS/60	UNDP	Assistance to carry out an HCFC survey	12 months delays

Code	Agency	Project Title	Category of Delays
MAL/FUM/43/TAS/151	UNDP	Technical assistance programme to install alternatives and phase-out all remaining non-QPS uses of methyl bromide	12 months delays
MAL/SEV/45/TAS/155	UNDP	Assistance to carry out an HCFC survey	12 months delays
MEX/SEV/45/TAS/127	UNDP	Assistance to carry out an HCFC survey	12 months delays
SRL/SEV/45/TAS/30	UNDP	Assistance to carry out an HCFC survey	12 months delays
SYR/REF/38/INV/86	UNDP	Sector phase out plan for CFCs in the refrigeration manufacturing sector (except domestic refrigeration)	12 months delays
SYR/SEV/45/TAS/90	UNDP	Assistance to carry out an HCFC survey	12 months delays
URU/ARS/43/INV/42	UNDP	Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs)	12 months delays
VEN/SEV/45/TAS/102	UNDP	Assistance to carry out an HCFC survey	12 months delays
AFR/SEV/45/TAS/33	UNEP	Sub-regional project on harmonisation of legislative and regulatory mechanisms to improve monitoring and control of ODS consumption in English-speaking Africa	12 months delays
ARG/REF/32/TRA/115	UNEP	Training programme for the refrigeration servicing sector (Phase III)	12 months delays
GLO/ARS/39/TAS/246	UNEP	Development of guidelines to promote safety an aerosol conversions	12 months delays
GLO/REF/48/TAS/275	UNEP	Global technical assistance programme in the chiller sector	18 months delays
GLO/SEV/39/TAS/248	UNEP	Production of OzonAction Newsletter in Russian, translation of 4 refrigeration/customs training modules into Russian, and reprinting and updating existing publications	12 months delays
GLO/SEV/45/TAS/262	UNEP	Assistance for regional awareness raising (2005)	12 months delays
SOM/SEV/35/TAS/01	UNEP	Formulation of national phase out strategy	12 months delays
SRL/PHA/43/TAS/24	UNEP	National compliance action plan: halon bank management	18 months delays
STK/FUM/50/TAS/11	UNEP	Technical assistance to phase out the use of methyl bromide	12 months delays
ALG/FUM/50/TAS/65	UNIDO	Technical assistance to phase out methyl bromide in pulses disinfestations	12 months delays
ALG/REF/44/INV/62	UNIDO	Conversion of CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the last group of commercial refrigerator manufactures (refrigeration sector terminal project)	12 months delays
BRA/FUM/46/INV/273	UNIDO	Total phase-out of MB used in tobacco, flowers, ornamentals, strawberries and other uses	12 months delays
CRO/PHA/52/TAS/30	UNIDO	Monitoring and verification audit report	12 months delays
DOM/FUM/38/INV/33	UNIDO	Phase-out of methyl bromide in melon, flowers and tobacco	12 months delays
IDS/SOL/44/INV/162	UNIDO	Plan for terminal phase-out of ODS in the solvent sector	12 months delays
IRA/FOA/28/INV/50	UNIDO	Phasing out ODS in manufacturing of flexible PU slabstock foam through the use of liquid CO2 blowing technology at Bahman Plastic Co.	12 months delays
IRA/FOA/37/INV/149	UNIDO	Phasing out of ODS in the manufacture of flexible slabstock foam through the use of LCD blowing technology at Esfanj Shirvan Co.	12 months delays
IRA/REF/28/INV/51	UNIDO	Replacement of CFC-12 refrigerant by HFC-134a at Iran Compressor Manufacturing Company (ICMC)	12 months delays
IVC/FUM/42/INV/19	UNIDO	Phase-out the use of methyl bromide commodities and storage fumigation	12 months delays
PAK/PAG/35/INV/42	UNIDO	Conversion of carbon tetrachloride as process solvent to 1,2-dichloroethane at Himont Chemicals Ltd.	12 months delays
ROM/PAG/50/INV/36	UNIDO	Terminal phase-out management plan of CTC production/consumption for process agent uses	12 months delays