

Annex III

PROJECTS THAT HAVE EXPERIENCED SOME PROGRESS AND ARE RECOMMENDED FOR CONTINUED MONITORING

Agency	Project Number	Project Title	32 nd Meeting Assessment	Category of Delay
France	IRA/REF/24/INV/34	Conversion to non-CFC facilities of 4 companies producing cars and wagons with MAC umbrella project	Some Progress (Continued Monitoring)	B
IBRD	ARG/REF/23/INV/69	Lobarto San Luis	Some Progress (Continued Monitoring)	C
IBRD	JOR/FOA/15/INV/22	Umbrella project for conversion to CFC-free technology at three flexible polyurethane foam factories at Arab Foam, Jordan Plastics, National Foam	Some Progress (Continued Monitoring)	B
UNDP	ARG/FOA/15/INV/14	CINTER S.R.L. Elimination of CFC use in the manufacture of sandwich polyurethane panels	Some Progress (Continued Monitoring)	B
UNDP	BOL/REF/20/TAS/04	Implementation of a national programme for recovery and recycling of refrigerant	Some Progress (Continued Monitoring)	D
UNDP	CAF/REF/20/TAS/05	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Notice of Possible Cancellation	D
UNDP	CPR/SOL/19/INV/169	Elimination of ODS (CFC-113) used in the production line at SHANGHAI SIXTH RADIO FACTORY	Some Progress (Continued Monitoring)	A, D
UNDP	CPR/SOL/19/INV/172	Elimination of the use of TCA in the Baoshi Electronics Corporation Shijianzhuang Manufacturing Operations	Some Progress (Continued Monitoring)	B
UNDP	CPR/SOL/20/INV/186	Elimination of ODS (CFC 113) used in the production line at Shanghai No 8 Radio Factory	Some Progress (Continued Monitoring)	A, C, D
UNDP	CPR/SOL/22/INV/195	Elimination of CFC-113 used in the production line at Shanghai Railway Communication Equipment Factory	Some Progress (Continued Monitoring)	A, C, D
UNDP	GLO/REF/24/TAS/159	Global MAC project: Phase 3	Some Progress (Continued Monitoring)	C
UNDP	IDS/FOA/23/INV/71	Conversion to CFC-free technology in the manufacture of flexible cold cured moulded and integral skin PUF at PT ARCHIGRAMMA	Some Progress (Continued Monitoring)	B
UNDP	MAL/ARS/19/INV/85	Umbrella Aerosol Small and Medium Industries project	Some Progress (Continued Monitoring)	B, E
UNDP	MAL/REF/18/INV/73	Umbrella project for elimination of CFCs 11 and 12 in the manufacture of commercial refrigeration at 4 small enterprises: Lim Yew, Exquisite, Noblelane, FMC	Some Progress (Continued Monitoring)	B, E
UNDP	MEX/FOA/20/INV/49	Umbrella project 1 for conversion to CFC-free technology in the manufacture of polyurethane shoe soles (seven enterprises)	Some Progress (Continued Monitoring)	B
UNDP	PER/REF/15/INV/06	Eliminate CFC-11 and CFC-12 in the manufacture of domestic refrigerators at Industrias Lenche (INLENSA)	Some Progress (Continued Monitoring)	B
UNDP	PRC/REF/20/TAS/04	Implementation of a National Programme for Recovery and Recycling of Refrigerant	Some Progress (Continued Monitoring)	E

Agency	Project Number	Project Title	32 nd Meeting Assessment	Category of Delay
UNDP	THA/SEV/09/INS/09	Institutional strengthening of the Ozone Layer Protection Unit: Phase 1	Some Progress (Continued Monitoring)	D
UNEP	BHA/SEV/19/INS/02	Institutional Strengthening	Some Progress (Continued Monitoring)	D
UNEP	DOM/REF/25/TRA/14	Customs training	Some Progress (Continued Monitoring)	D
UNEP	DRC/SEV/17/CPG/01	Country Programme Update	Some Progress (Continued Monitoring)	
UNEP	GAM/SEV/19/TRA/03	Customs training	Some Progress (Continued Monitoring)	D
UNEP	GEO/REF/23/TRA/05	Implementation of the refrigerant management plan: Training of trainers in the refrigeration servicing sector	Some Progress (Continued Monitoring)	D
UNEP	GLO/REF/19/TRA/97	Training modules for national training courses on good practices in refrigeration	Some Progress (Continued Monitoring)	A
UNEP	GUA/REF/21/TRA/13	National train the trainer programme on refrigeration management plan and good practices in refrigeration	Some Progress (Continued Monitoring)	A
UNEP	GUA/REF/27/ TRA/18	Implementation of RMP: Customs Officer Training Programme	Some Progress (Continued Monitoring)	D
UNEP	GUY/REF/23/TRA/06	Implementation of the RMP: Training of trainers for good refrigeration servicing practices	Some Progress (Continued Monitoring)	D
UNEP	MOR/SEV/19/INS/03	Creation of Ozone Unit	Some Progress (Continued Monitoring)	
UNEP	MOZ/SEV/15/INS/03	Institutional strengthening	Some Progress (Continued Monitoring)	Project is now partly reactivated
UNEP	PER/REF/21/TRA/21	Technician training	Some Progress (Continued Monitoring)	
UNEP	PRC/SEV/17/INS/02	Institutional Strengthening	Some Progress (Continued Monitoring)	D
UNEP	SWA/SEV/15/INS/03	Institutional Strengthening	Some Progress (Continued Monitoring)	D
UNEP	URT/SEV/20/INS/07	Institutional strengthening for the phase out of ODS and the establishment of a NOU	Some Progress (Continued Monitoring)	D
UNIDO	ALG/FOA/23/INV/25	Phasing out CFC-11 at La Mousse du Sud flexible polyurethane foam plant	Notice of Possible Cancellation	B
UNIDO	ALG/FOA/25/INV/27	Phase out of CFC-11 in the manufacture of flexible polyurethane foam through the use of methylene chloride technology at Ets. Matelas Djurdjura	Notice of Possible Cancellation	B
UNIDO	ALG/FOA/27/INV/33	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at Matelas Atlas (Sam Atlas)	Notice of Possible Cancellation	B
UNIDO	ALG/FOA/27/INV/34	Phasing out of CFC-11 by conversion to methylene chloride in the manufacture of flexible polyurethane foam at King's Matelas	Notice of Possible Cancellation	B
UNIDO	CMR/FOA/23/INV/11	Phasing out CFC-11 at Sonopol	Notice of Possible Cancellation	C
UNIDO	GUY/REF/23/INV/05	Phasing out ODS at Guyana Refrigerator Ltd., Guyana (GRL)	Notice of Possible Cancellation	C
UNIDO	MOR/FUM/22/DEM/11	Demonstration project - four alternatives to the use of methyl bromide: steam pasteurisation, non-soil cultivation, solarization and low-dose chemicals in combination with an integrated pesticide management system	Some Progress (Continued Monitoring)	E
UNIDO	PAK/REF/23/INV/17	Phasing out ODS at the freezer factory of Hirra Farooq's (Pvt) Ltd.	Some Progress (Continued Monitoring)	C
UNIDO	ROM/SEV/17/INS/04	Creation of an Ozone Secretariat	Some Progress (Continued Monitoring)	D

Agency	Project Number	Project Title	32 nd Meeting Assessment	Category of Delay
UNIDO	SUD/REF/19/INV/06	Phasing out of ODS at three small domestic refrigerator factories in Sudan (Coldair Refrigerator Factory, Modern Refrigerator + Metal furniture Co., Sheet Metal Industries Co. Refrigerator Factory)	Some Progress (Continued Monitoring)	C
UNIDO	TUN/FOA/23/INV/23	Phasing out CFC-11 at Sud Inter Mousse Flexible Polyurethane foam plant	Notice of Possible Cancellation	B
UNIDO	TUR/FOA/23/INV/30	Phasing out CFC-11 at Isbir Termoset Plastic San. A.S., Ankara, Turkey	Some Progress (Continued Monitoring)	B

Categories of Delay: A – Implementing and/or executing agencies, B – Enterprise, C – Technical Reasons, D – Government, E – External, F – Not Available