

Annex VII

ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES IN THE PROGRESS REPORT FOR THE WORLD BANK

Country/project code*	Project title	Actions
Indonesia IDS/SEV/81/TAS/01+	Enabling activities for HFC phase-down	To request the World Bank to report to the 90 th meeting on this project with implementation delays
Thailand THA/PHA/82/INV/179	HCFC phase-out management plan (stage II, first tranche) (spray foam sector)	To request the World Bank to report to the 90 th meeting on this project with implementation delays
Thailand THA/PHA/82/TAS/177	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector and project management unit)	To request the World Bank to report to the 90 th meeting on this project with implementation delays
Thailand THA/REF/82/INV/03+	Conversion from HFC to propane (R-290) and isobutene (R-600a) as a refrigerant in manufacturing commercial refrigeration appliances in Pattana Intercool Co. Ltd.	To request the World Bank to report to the 90 th meeting on this project with implementation delays

*Codes ending with “+” are from the additional contributions.