

Annex V

PROJECTS WITH ADDITIONAL STATUS REPORTS

Country/Project code	Project title	Reasons	Agency
Algeria (ALG/DES/72/DEM/78)	Pilot demonstration project on ODS waste management and disposal	Low disbursement rates of approved funds and the provision of a nomination for a representative for a work group to initiate project activities.	France
Mexico (MEX/DES/63/DEM/155)	Demonstration project for disposal of unwanted ODS	The approval of the technique of destruction of the ODS waste at the cement kiln facility by the Government.	France
Tunisia (TUN/PHA/72/INV/57 TUN/PHA/72/INV/60)	HCFC phase-out management plan (stage I)	Low disbursement rate of approved funds.	France
Afghanistan (AFG/PHA/63/INV/13 AFG/PHA/72/INV/17)	HCFC phase-out management plan (stage I, first and second tranche)	To monitor whether the issue of project execution has been resolved due to the security situation in the country.	Germany
Argentina (ARG/REF/61/INV/163)	Phase-out of HCFC-22 in the room and unitary air-conditioning equipment manufacturing sector	Slow implementation due to the delay in completion of the civil works that is a pre-requisite for the installation of equipment for the last company of the project.	Italy
Mexico (MYA)	HCFC phase-out management plan (stage II, first tranche) (reclamation of HCFC refrigerants)	Low disbursement rates of approved funds.	Italy
China (CPR/DES/67/DEM/521)	Pilot demonstration project on ODS waste management and disposal	The amount of ODS destroyed by the project due to the low rates of disbursement of approved funds.	Japan
Mongolia (MON/PHA/63/INV/18)	HCFC phase-out management plan (stage I, first tranche)	The choice of suitable alternative technology for the extruded polystyrene foam companies.	Japan
Philippines (the) (PHI/FOA/62/INV/91)	Sector plan to phase out HCFC-141b in the foam sector	Low disbursement rates of approved funds despite having completed several activities.	Japan
Region: Africa (AFR/REF/48/DEM/35)	Strategic demonstration project for accelerated conversion of CFC chillers in African countries	The installation of chillers in Nigeria, Senegal and Sudan (the) due to slow disbursement.	Japan
Barbados (MYA)	HCFC phase-out plan (stage I)	Project implementation progress and disbursement rates of approved funds.	UNDP
Brazil (BRA/REF/47/DEM/275)	Demonstration project for integrated management of the centrifugal chiller sub-sector, focusing on application of energy-efficient CFC-free technologies for replacement of CFC-based chillers.	Project implementation progress and disbursement rates of approved funds.	UNDP
Saint Kitts and Nevis (MYA)	HCFC phase-out plan (stage I)	Project implementation progress and disbursement rates of approved funds.	UNDP

Country/Project code	Project title	Reasons	Agency
Afghanistan (AFG/PHA/72/TAS/16)	HCFC phase-out management plan	Actions taken towards the opening of the bank account to facilitate the transfer of funds.	UNEP
Bahamas (the) (BHA/PHA/71/TAS/21)	HCFC phase-out management plan	Signing of the project document/letter of agreement and low disbursement rates of approved funds.	UNEP
Benin (BEN/PHA/70/TAS/28)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Cabo Verde (CBI/PHA/71/TAS/18)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Comoros (the) (COI/PHA/70/TAS/21)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Congo (the) (PRC/PHA/71/TAS/26)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Dominican Republic (the) (DOM/PHA/69/TAS/52)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Eritrea (ERI/PHA/67/TAS/11)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Gambia (the) (GAM/PHA/71/TAS/28)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Guinea (GUI/PHA/72/TAS/29)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Honduras (HON/PHA/63/TAS/35)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Honduras (HON/PHA/70/TAS/38)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Iraq (IRQ/PHA/65/TAS/17)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Jamaica (JAM/PHA/70/TAS/33)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Mauritania (MAU/PHA/55/PRP/20)	Preparation of a HCFC phase-out management plan	The submission of the HCFC phase-out management plan.	UNEP
Morocco (MOR/SEV/59/INS/63)	Renewal of the institutional strengthening project (phase IV)	Signing of the agreement and low disbursement rates of approved funds.	UNEP
Myanmar (MYA/PHA/68/TAS/14)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP

Country/Project code	Project title	Reasons	Agency
Pakistan (PAK/PHA/70/TAS/84)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Peru (PER/SEV/68/INS/45)	Renewal of institutional strengthening project (phase IV: 1/2013-12/2014)	Signing of the agreement and low disbursement rates of approved funds.	UNEP
Qatar (QAT/PHA/65/TAS/17)	HCFC phase-out management plan	Signing of the project document/letter of agreement and low disbursement rates of approved funds.	UNEP
Serbia (YUG/PHA/71/TAS/43)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
South Sudan (SSD/PHA/70/PRP/02)	Preparation of a HCFC phase-out management plan	The submission of the HCFC phase-out management plan.	UNEP
Togo (TOG/PHA/71/TAS/25)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Tunisia (TUN/PHA/72/TAS/56)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Uganda (UGA/PHA/68/TAS/16)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Yemen (YEM/PHA/68/TAS/40)	HCFC phase-out management plan	Low disbursement rates of approved funds and project implementation progress.	UNEP
Zambia (ZAM/PHA/71/TAS/28)	HCFC phase-out management plan	Signing of the project document/letter of agreement and low disbursement rates of approved funds.	UNEP
Algeria (ALG/DES/72/DEM/79)	Pilot demonstration project on ODS waste management and disposal	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Algeria (MYA)	HCFC phase-out management plan (stage I)	Low disbursement rates of approved funds.	UNIDO
Argentina (MYA)	National phase-out plan	The use of funds reallocated from the NPP to the HPMP per decision 66/42(h).	UNIDO
Argentina (ARG/FUM/30/INV/105)	Phase-out of methyl bromide in strawberry, protected vegetables and cut flower production	Submission of consultant reports and completion of the project.	UNIDO
Burkina Faso (BKF/PHA/62/INV/30)	HCFC phase-out management plan (stage I, first tranche)	Project implementation progress.	UNIDO
Chile (CHI/FUM/69/INV/178)	National phase-out of methyl bromide, terminal project (second tranche)	Dissemination of the results of the project at universities, in publications, and through general awareness raising campaign	UNIDO
China (CPR/ARS/56/INV/473)	Sector plan for phase-out of CFCs consumption in MDI sector	The finalization of the bidding processes and award of the respective contracts.	UNIDO
Ethiopia (ETH/FUM/54/PRP/18)	Project preparation in the fumigant sector (flowers)	The outcome of the training of national stakeholders and the completion of the project by 31 December 2015.	UNIDO
Ethiopia (MYA)	HCFC phase-out management plan (stage I)	Low disbursement rates of approved funds.	UNIDO

Country/Project code	Project title	Reasons	Agency
Iran (Islamic Republic of) (IRA/PHA/68/INV/209)	HCFC phase-out management plan (stage I, second tranche) (foam sector plan)	Progress in disbursement of approved funds, noting that the fourth tranche was approved at the 74 th meeting.	UNIDO
Iraq (MYA)	National phase-out plan	The installation of the equipment, or the completion of the project noting the completion date of December 2015 in line with decision 73/8(c).	UNIDO
Iraq (MYA)	HCFC phase-out management plan (stage I)	Low disbursement rates of approved funds.	UNIDO
Kuwait (MYA)	HCFC phase-out management plan (stage I)	Low disbursement rates of approved funds.	UNIDO
Lebanon (LEB/DES/73/DEM/83)	Pilot demonstration project on ODS waste management and disposal	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Mexico (MEX/DES/63/DEM/154)	Demonstration project for disposal of unwanted ODS	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Morocco (MOR/PHA/65/INV/68)	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector)	The renegotiation of contracts with custom authorities and ONCF (beneficiary).	UNIDO
Mozambique (MYA)	HCFC phase-out management plan (stage I)	Low disbursement rates of approved funds.	UNIDO
Nigeria (NIR/DES/67/DEM/133)	Demonstration project for disposal of unwanted ODS	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Qatar (QAT/SEV/59/INS/15)	Renewal of institutional strengthening project (phase III)	Low disbursement rates of approved funds.	UNIDO
Rwanda (RWA/PHA/64/INV/18)	HCFC phase-out management plan (stage I, first tranche)	The installation of equipment retrieved from customs.	UNIDO
Tunisia (MYA)	HCFC phase-out management plan (phase I)	Low disbursement rates of approved funds.	UNIDO
Turkey (TUR/DES/66/DEM/99)	Demonstration project for disposal of unwanted ODS	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Region: Africa (AFR/FUM/54/DEM/40)	Regional demonstration project on alternatives to the use of methyl bromide for treatment of high moisture dates (Algeria and Tunisia)	The identification of a local expert for the Algeria component, the status of implementation of the project, and how this project relates to the one approved for Algeria at the 73 rd meeting.	UNIDO
Region: Europe (EUR/DES/69/DEM/14)	Demonstration of a regional strategy for ODS waste management and disposal in the Europe and Central Asia region	Project implementation progress including the disbursement rates of approved funds.	UNIDO
Region: West Asia (ASP/REF/69/DEM/57)	Promoting low-global warming potential refrigerants for air-conditioning sectors in high-ambient temperature countries in West Asia	The building and testing of prototypes if a final report on the completion of the project is not submitted for consideration to the 76 th meeting.	UNIDO
Argentina (MYA)	HCFC phase-out management plan (stage I)	The re-establishment of the project coordination unit.	World Bank
China (MYA)	HCFC production phase-out management plan (stage I)	The dismantling of the remaining HCFC production line.	World Bank

Country/Project code	Project title	Reasons	Agency
Thailand (MYA)	HCFC phase-out management plan (stage I)	The disbursement rate.	World Bank
Global (GLO/REF/47/DEM/268)	Global chiller replacement project (China, India, Indonesia, Malaysia and Philippines)	The disbursement including the initiation of the chiller activities in Argentina.	World Bank