

Annex III

PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS ARE REQUESTED

Country	Code	Project title	Agency	Recommendations
Algeria	ALG/SEV/73/INS/81	Extension of the institutional strengthening project (phase VI: 12/2014-11/2016)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement
Botswana	BOT/SEV/76/INS/19	Extension of institutional strengthening project (phase V: 6/2016-7/2018)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and signing of the small-scale funding agreement (SSFA)
Central African Republic (the)	CAF/SEV/68/INS/23	Extension of the institutional strengthening project (phase VI: 1/2013-12/2014)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement, signing of the SSFA, and on progress in implementation
Democratic Republic of the Congo (the)	DRC/PHA/79/PRP/42	Preparation of a HCFC phase-out management plan (stage II)	UNDP	To request a status report to the 86 th meeting on the level of funds disbursement and the status of submission of stage II of the HPMP
Democratic Republic of the Congo (the)	DRC/PHA/79/PRP/43	Preparation of a HCFC phase-out management plan (stage II)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and on the submission of stage II of the HPMP
Dominica	DMI/SEV/80/INS/23	Additional emergency assistance for institutional strengthening	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and signing of the SSFA
Dominica	DMI/SEV/80/TAS/01+	Enabling activities for HFC phase-down	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and on progress in implementation
Dominica	DMI/SEV/81/INS/24	Extension of the institutional strengthening project (phase VII: 6/2018-5/2020)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and signing of the SSFA
Haiti	HAI/PHA/76/TAS/21	HCFC phase-out management plan (stage I, second tranche)	UNEP	To request a status report to the 86 th meeting on the progress in implementation
Haiti	HAI/SEV/75/INS/20	Extension of the institutional strengthening project (phase IV: 11/2015-10/2017)	UNEP	To request a status report to the 86 th meeting on progress in implementation

Country	Code	Project title	Agency	Recommendations
Lebanon	LEB/DES/73/DEM/83	Pilot demonstration project on ODS waste management and disposal	UNIDO	To urge UNIDO to submit the project completion report in line with decision 82/15(c)
Libya	LIB/FOA/82/PRP/41	Preparation for HCFC phase-out investment activities (stage II) (foam sector)	UNIDO	To request a status report to the 86 th meeting on progress in the preparation of stage II of the HPMP
Libya	LIB/PHA/82/PRP/43	Preparation of a HCFC phase-out management plan (stage II)	UNIDO	To request a status report to the 86 th meeting on progress in the preparation of stage II of the HPMP
Peru	PER/SEV/80/INS/56	Renewal of institutional strengthening project (phase V: 1/2018-12/2019)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and on progress in implementation
Qatar	QAT/PHA/65/TAS/17	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector)	UNEP	To request an update to the 86 th meeting on the status of the return of balances
Qatar	QAT/PHA/73/PRP/20	Preparation of a HCFC phase-out management plan (stage II)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and on the submission of stage II
Qatar	QAT/PHA/73/PRP/21	Preparation of a HCFC phase-out management plan (stage II)	UNIDO	To request a status report to the 86 th meeting on progress in preparation and submission of stage II
Saudi Arabia	SAU/FOA/62/INV/13	Phase-out of HCFC-22 and HCFC-142b from the manufacture of extruded polystyrene panel at Al-Watania Plastics	UNIDO	To request a status report to the 86 th meeting on the conclusion of auction process
Saudi Arabia	SAU/SEV/67/INS/15	Extension of the institutional strengthening project (phase II: 7/2012-6/2014)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and signing of the SSFA
South Sudan	SSD/PHA/77/TAS/04	HCFC phase-out management plan (stage I, first tranche)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and signing of the SSFA
South Sudan	SSD/SEV/76/INS/03	Institutional strengthening project (phase I: 5/2016-4/2018)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and signing of the SSFA
Suriname	SUR/PHA/81/TAS/26	HCFC phase-out management plan (stage I, third tranche)	UNEP	To request a status report to the 86 th meeting on the level of funds disbursement and signing of the SSFA

Country	Code	Project title	Agency	Recommendations
Syrian Arab Republic	SYR/FOA/61/PRP/102	Preparation for HCFC phase-out investment activities (foam sector)	UNIDO	To request a status report to the 86 th meeting on project preparation and proposed date for submission of the HPMP
Syrian Arab Republic	SYR/PHA/55/PRP/97	Preparation of a HCFC phase-out management plan	UNIDO	To request a status report to the 86 th meeting on project preparation and proposed date for submission of the HPMP
Syrian Arab Republic	SYR/SEV/73/INS/104	Extension of institutional strengthening (phase V: 1/2015-12/2016)	UNIDO	To request a status report to the 86 th meeting on progress in implementation and the level of funds disbursement
Yemen	YEM/SEV/73/INS/43	Extension of the institutional strengthening project (phase VIII: 1/2015-12/2016)	UNEP	To request a status report to the 86 th meeting on progress in implementation