



**Программа Организации
Объединенных Наций по
окружающей среде**

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/97/89
17 November 2025

RUSSIAN
ORIGINAL: ENGLISH

ИСПОЛНИТЕЛЬНЫЙ КОМИТЕТ
МНОГОСТОРОННЕГО ФОНДА ДЛЯ
ОСУЩЕСТВЛЕНИЯ МОНРЕАЛЬСКОГО ПРОТОКОЛА
Девяносто седьмое совещание
Монреаль, 1-5 декабря 2025 года
Пункт 13 предварительной повестки дня¹

ДОКЛАД О ХОДЕ ВНЕДРЕНИЯ МАТРИЦЫ РЕЗУЛЬТАТОВ (РЕШЕНИЕ 93/97(c))

Введение

1. На своем 93-м совещании Исполнительный комитет утвердил матрицу результатов и оценочную ведомость, адаптированные под деятельность Многостороннего фонда, включая формат оценочной ведомости, и поручил секретариату начать внедрение первой матрицы результатов в 2024 году, представить промежуточный доклад о ходе ее внедрения на втором совещании 2025 года и сообщить о прогрессе во внедрении с помощью оценочной ведомости на втором совещании 2027 года, а также предложить идеи по обновлению показателей (решение 93/97).
2. Во исполнение решения 93/97 в настоящем документе содержится промежуточный доклад о ходе внедрения матрицы результатов.

Промежуточный доклад о ходе внедрения

3. После утверждения матрицы результатов и формата отчета о результатах работы (оценочной ведомости) секретариат собирает данные из различных источников для установления целевых показателей и отчетности о достигнутых результатах в соответствии с методологией, изложенной для каждого показателя в документе UNEP/OzL.Pro/ExCom/93/103². Эти источники включают:
 - а) сводные бизнес-планы работы Многостороннего фонда на 2024-2026 годы (утверждены), 2025-2027 годы (утверждены) и 2026-2028 годы;

¹ UNEP/OzL.Pro/ExCom/97/1

² Матрица результатов и оценочная ведомость (или отчет о результатах работы) that fit the operations of the Multilateral Fund

- b) сводный доклад о ходе работы и финансовый отчет Многостороннего фонда по состоянию на 31 декабря 2023 года и на 31 декабря 2024 года;
- c) документы по проектным предложениям и отчеты по проектам, имеющим особые требования к отчетности (вплоть до 96-го совещания включительно).

4. Совокупные данные отражены в прилагаемом к настоящему документу отчете о результатах работы Многостороннего фонда за трехлетний период 2024-2026 годов.

Ограничения отчета о результатах работы

5. Как сообщалось на 96-м совещании, в ходе рассмотрения формата представления докладов о ходе работы и финансовой отчетности, включая их текстовую часть, секретариат, отметив дублирование усилий учреждений по сбору данных как в ежегодных докладах о ходе реализации проекта и финансовых отчетах, так и в отчетах об освоении траншей при каждом запросе на следующий транш, а также возможную необходимость сверки двух наборов данных для обеспечения точности, предложил, чтобы данные, относящиеся к отчету о результатах работы Многостороннего фонда и информационным панелям системы управления знаниями (СУЗ), собирались в рамках отчетов об освоении траншей, а не ежегодных докладов о ходе работ³. В этой связи, хотя секретариат собрал все соответствующие данные, для обеспечения адекватной оценки целевые значения по показателям, связанным с проектами, в отчете о результатах работы за трехлетний период будут отражать целевые значения только тех проектов, по которым была представлена отчетность о достигнутых результатах. Секретариат продолжит сбор данных и будет при необходимости обновлять целевые показатели в отчете о результатах работы по мере поступления отчетности о достигнутых результатах.

6. Секретариат отмечает, что большая часть данных для показателей была получена путем ручного анализа различных документов и что в отношении некоторой информации, представленной в этих документах, потребовалось сделать определенные предположения или дать интерпретацию. В этой связи секретариат приложил все усилия для применения единого подхода к установлению целевых показателей и отчетности о достигнутых результатах. Следует отметить, что с внедрением СУЗ информация, которая в настоящее время содержится в планах выполнения работ по запросам стран на выделение траншей (для установления целевых показателей) и в отчетах об освоении предыдущих траншей, прилагаемых к запросам на транши, или в отчетах по проектам с особыми требованиями к отчетности (для отчетности о достигнутых результатах), будет систематически и напрямую собираться у учреждений-исполнителей и двусторонних учреждений. Данное требование было учтено в ходе разработки СУЗ.

7. Поскольку настоящий доклад является промежуточным и полный набор данных отсутствует, секретариат не проводил какого-либо анализа информации, представленной в отчете о результатах работы; такой анализ будет проведен на втором совещании 2027 года вместе с представлением предложений по обновлению показателей в соответствии с решением 93/97.

Рекомендация

8. Исполнительный комитет, возможно, пожелает принять к сведению промежуточный доклад о ходе внедрения матрицы результатов, содержащийся в документе UNEP/OzL.Pro/ExCom/97/89.

³ UNEP/OzL.Pro/ExCom/96/61, пункт 7

Performance report of the Multilateral Fund for the Triennium 2024-2026

This is the first performance report of the MLF with the aim to demonstrate and communicate the MLF's performance and results, based on the indicators identified in the results framework. The results framework and performance report show in measurable terms and over time how the MLF assists developing countries in implementing the Montreal Protocol and its Amendments and in advancing further in other areas. The midterm performance report gives a snapshot of data that has been collected so far for the triennium 2024-2026.

Outputs by year

Results at this near-term level are divided into two categories: one relates to finance and resources; and the other relates to projects.

A summary of achievements will be presented once all data for the triennium is available.

Level	Indicators	2024			2025			2026		
		T	A	%	T	A	%	T	A	%
Outputs (financial) (near-term)	Contributions received against pledged contributions (US \$million)	175.20	172.43*	98	175.20	160.71	92	175.20	0	
	Projects approved against planned approvals (# of projects) **	417	416	100	362	124	34	322	0	
	Funding approved against planned approvals ** (US \$million)	173.26	175.66	101	150.86	38.08	25	229	0	
	Projects completed against planned completion (# of projects)	357	245	67	270			414	0	
	Cost-effectiveness of the Multilateral Fund projects (ODS) (US \$/kg)	n/a	35.66	n/a	n/a	58.04	n/a	n/a		n/a

Level	Indicators	2024			2025			2026		
		T	A	%	T	A	%	T	A	%
	Cost-effectiveness of the Multilateral Fund projects (HFC) (US \$/CO ₂ eq tonnes)	n/a	2.96	n/a	n/a	3.66	n/a	n/a		n/a
Outputs (technical) (near-term)	Conversions and closures completed against planned (# of enterprises)	190	47	25	105	3	3	34		
	Policies and regulations developed against planned (# of policies)	78			52			112		
	Customs officers trained against planned (# of officers) (# of women)	4,991			3,067			1,922		
		TBD			TBD			TBD		
	Refrigeration technicians (including trainers) trained against planned (# of technicians) (# of women)	28,991			17,774			9,165		
		TBD			TBD			TBD		
	Establishment of certification systems (# of countries)		35							

T: Target / A: Achieved

* As of 21 October 2025

** Subject to rolling business plans

Outcomes by year

Implementing the activities supported by the MLF with the expected outputs over time, will facilitate the reduction of controlled substances; the compliance of Article 5 countries with the Montreal Protocol and other MLF policies; the capacity building and knowledge transfer for refrigeration technicians and other relevant stakeholders; technology transfer in the conversions of enterprises that could possibly be replicated in other enterprises in the

country or by other countries in the region. These are the outcomes of the Fund's work.

A summary of the outputs achieved at this medium-term level will be presented once all data for the triennium is available.

Level	Indicators	2024			2025			2026		
		T	A	%	T	A	%	T	A	%
Outcomes (mid-term)	Tonnage phased out against planned phase-out (ODP tonnes) (CO ₂ -eq tonnes)	3,718.1	2,742	74	3,779.4			1,882.1		
		35,636	34,794	98	753,943			4,233,298		
	Aggregate HCFC consumption against aggregate baseline (ODP tonnes)	33,124.09	11,700.09	35	33,124.09	n/a		33,124.09	n/a	
	Aggregate HFC consumption against aggregate baseline (CO ₂ -eq kilotonnes) *	1,460,515	1,196,070	82	1,460,515			1,460,515		
	Compliance with the targets set in the Agreements based on reported Article 7 data (# of Agreements)	206	195**	95	215	n/a		189	n/a	
	Improvement in gender mainstreaming (increase in # of women-customs officers and women-refrigeration technicians trained)	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
	Improvement in gender mainstreaming (# of Article 5 countries with gender assessments and gender actions plans completed)	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD

T: Target / A: Achieved

Notes:

* The baseline represents 100 per cent of allowed consumption during the initial freeze period (2024–2028). The baseline for 2025 and 2026 is based on the assumption that the same number of countries that have established baseline as 2024.

** Excluding three countries that have not reported 2024 A7 data.

Results for the triennium 2024-2026

Implementation of various activities to achieve specific outputs and the resultant outcomes in a timely manner create long-term impact on the environment, in particular

the recovery of the ozone layer, climate change mitigation and sustainable development. A summary of the impacts achieved at this long-term level will be presented once all data for the triennium is available

Level	Indicators	2024-2026		
		T	A	%
Outputs (financial) (near-term)	Contributions received against pledged contributions (US \$million)	525.6	333.1	63
	Projects approved against planned approvals (# of projects)	1,101	540	49
	Funding approved against planned approvals (US \$million)	553.1	213.7	39
	Projects completed against planned completion (# of projects)	1,041	245	24
	Cost-effectiveness of the Multilateral Fund projects (ODS) (US \$/kg)	n/a	36.87	n/a
	Cost-effectiveness of the Multilateral Fund projects (HFC) (US \$/CO ₂ eq tonnes)	n/a	3.23	n/a
Outputs (technical) (near-term)	Conversions and closures completed against planned (# of enterprises)	329	50	15
	Policies and regulations developed against planned (# of policies)	242	TBD	TBD
	Customs officers trained against planned (# of officers) (# of women)	9,980 TBD	TBD	TBD
	Refrigeration technicians (including trainers) trained against planned (# of technicians) (# of women)	55,930 TBD	TBD	TBD
	Establishment of certification systems (# of countries)		35	
Outcomes (mid-term)	Tonnage phased out against planned phase-out (ODP tonnes) (CO ₂ eq-tonnes)	9,379.6 5,022,877.00	2742.0 34,794.00	29.23 0.69
	Aggregate HCFC consumption against aggregate baseline (%)	35	TBD	TBD
	Aggregate HFC consumption against aggregate baseline (%)	82	TBD	TBD
	Compliance with the targets set in the Agreements based on reported Article 7 data (# of Agreements)	195	TBD	TBD
	Improvement in gender mainstreaming (increase in # of women-customs officers and women-refrigeration technicians trained)	TBD	TBD	TBD
	Improvement in gender mainstreaming (# of Article 5 countries with gender assessments and gender actions plans completed)	TBD	TBD	TBD
Impacts (long term)	Avoided climate emissions (CO ₂ eq tonnes)			
	Avoided emissions of ODS			
	Social cost savings (US \$)			
	Cases of skin cancer avoided (# of cases)			
	Cases of cataracts avoided (# of cases)			
	Status of the ozone layer (km ²)			

T: Target / A: Achieved